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RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) extend the period of project allocation for the projects 1 
and 6 on the attached document for the time periods shown. 
 
ISSUE: 
 
The attached document identifies six projects totaling $3,068,000 that are programmed in the  
State Transportation Improvement Program (STIP) for delivery in Fiscal Year 2013-14.  The 
agencies will not be able to request an allocation of funds by the June 30, 2014 deadline.  The 
attachment shows the details of the projects and the explanation for the delays.  The project sponsors 
are requesting extensions, and the regional planning agencies concur. 
 
BACKGROUND: 
 
Current STIP, Resolution G-13-07, Guidelines adopted by the Commission stipulate that funds that 
are programmed for all components of local grant projects or for Department construction costs are 
available for allocation only until the end of the fiscal year identified in the STIP.  The Commission 
may approve a waiver to the timely use of funds deadline one time only for up to 20 months in 
accordance with Section 14529.8 of the Government Code. 
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 May 21, 2014 
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Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in 
thousands) 
PA&ED (Project Approval & 
Environment Document) 
PS&E (Plans, Specifications & 
Estimates) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program Caltrans-California Department of Transportation 

1 County of Modoc 
Modoc County 
PPNO:  2-3269 
County Road 1 Rehabilitation 
 

$0 
$50 
$0 
$0 
$0 
 

12 Months 
6/30/2015 
Support 

 The County of Modoc (County) is requesting a 12-month extension to the period of allocation for the Project Approval and Environmental 
and Document (PA&ED) phase of the project.  The County experienced delay due to the County being out of compliance with their single 
audit report. 
 
The County failed to complete the single audits and was placed under federal sanctions in August 2012.  The County could not complete the 
NEPA process until the audits were completed and the federal sanction was lifted in August 2013, which caused a 12-month delay.  The 
County received an Authorization to Proceeds with Preliminary Engineering from Federal Highway Administration in September 2013.  The 
environmental studies took longer than expected due to potential archeological findings associated with the two American Indian tribes 
within the project site.  The County anticipates finalizing the NEPA documentation by June 2015.  Therefore, the County is requesting  
a 12-month extension to June 30, 2015. 
  

2 County of Glenn 
Glenn County 
PPNO:  03-1312 
County Road V North 

$0 
$8 
$0 
$0 
$8 

6 Months 
12/31/2014 
Neutral 

 The County of Glenn (County) is requesting a six-month extension to the period of allocation for the Plans, Specifications & Estimate  
(PS&E) phase of the County Road V North project.  The County has experienced unforeseen delays to the project due to staffing issues. 
 
The County experienced a delay to the project due to an unanticipated staff shortage.  The Planning and Public Works Agency is currently 
seeking approval for staff increases.  In the interim, the County plans to utilize consultant services to assist in the delivery of the PS&E 
package.  The County anticipates completion of the PS&E phase by December 2014.  Therefore, the County is requesting a six-month 
extension to December 31, 2014.   
 

3 County of Glenn 
Glenn County 
PPNO:  03-1312 
County Road V North 
 

$0 
$0 
$1 
$0 
$1 

9 Months 
3/30/2015 
Neutral 

 The County of Glenn (County) is requesting a nine-month extension to the period of allocation for the Right of Way (R/W) phase of the  
County Road V North project.  The County has experienced unforeseen delays to the project due to staffing issues. 
 
The County experienced a delay to the project due to an unanticipated staff shortage.  The Planning and Public Works Agency is currently 
seeking approval for staff increases.  In the interim, the County plans to utilize consultant services to assist in the delivery of the PS&E 
package.  The County anticipates completion of the R/W phase by March 2015.  Therefore, the County is requesting a nine-month extension to 
March 31, 2015.   
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Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in 
thousands) 
PA&ED (Project Approval & 
Environment Document) 
PS&E (Plans, Specifications & 
Estimates) 
ROW (Right of Way) 
CON (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program Caltrans-California Department of Transportation 

4 County of Glenn 
Glenn County 
PPNO:  03-1314 
Road V South-39 to Route 162 
Rehabilitation 

$0 
$8 
$0 
$0 
$8 

6 Months 
12/31/2014 
Neutral 

 The County of Glenn (County) is requesting a six-month extension to the period of allocation for the Plans, Specifications & Estimate  
(PS&E) phase of the Road V South-39 to Route 162 Rehabilitation project.  The County has experienced unforeseen delays to the project due to 
staffing issues. 
 
The County experienced a delay to the project due to an unanticipated staff shortage.  The Planning and Public Works Agency is currently 
seeking approval for staff increases.  In the interim, the County plans to utilize consultant services to assist in the delivery of the PS&E 
package.  The County anticipates completion of the PS&E phase by December 2014.  Therefore, the County is requesting a six-month 
extension to December 31, 2014. 
   

5 County of Glenn 
Glenn County 
PPNO:  03-1314 
Road V South-39 to Route 162 
Rehabilitation 
 

$0 
$0 
$1 
$0 
$1 

9 Months 
3/30/2015 
Neutral 

 The County of Glenn (County) is requesting a nine-month extension to the period of allocation for the Right of Way (RW) phase of the  
Road V South-39 to Route 162 Rehabilitation project.  The County experienced delays to the project due to staffing issues.     
 
The County experienced a delay to the project due to an unanticipated staff shortage.  The Planning and Public Works Agency is currently 
seeking approval to increase staff.  In the interim, the County plans to utilize consultant services to assist in the delivery of the PS&E package.  
The County anticipates completion of the RW phase by March 2015.  Therefore, the County is requesting a nine-month extension to  
March 31, 2015.   
 

6 County of  Sonoma 
Sonoma-Marin Area Rail Transit 
(SMART) 
PPNO:  04-5156L 
SMART Multi-Use Pathway 

$0 
$0 
$0 
$0 
$3,000 

12 Months 
6/30/2015 
Support 

 The Sonoma-Marin Area Rail Transit (SMART) is requesting a 12-month extension to the period of allocation for the Construction (CON) phase 
of the SMART Multi-Use Pathway project.  The SMART experienced delays to the completion of the NEPA documentation. 
 
SMART is currently working on extensive environmental review due to the project complexity; the Biological Opinion is still pending and expected to 
be completed by June 2014.  The Categorical Exclusion will be completed in September 2014.  The delay to the environmental documentation will 
impede the finalization of the right of way certification, and the CON allocation request. 
 
Furthermore, SMART will be requesting allocations of funds programmed as part of the 2014 STIP in Fiscal Year 2014-15, for use on construction of 
an adjacent section of the SMART Pathway (Rohnert Park).  SMART wishes to award a single construction project to realize economy of scale in 
contracting the pathways.  Extending this project to Fiscal Year 2014-15 will facilitate using one construction contract.  SMART anticipates 
advertising the construction of the pathways in March 2015 and awarding in June 2015.  Therefore, SMART is requesting a 12-month extension to 
June 30, 2015. 
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