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SUMMARY: 
 
The California Department of Transportation is presenting this item to provide the status of construction 
contract award for projects on the State Highway System allocated in Fiscal Year (FY) 2012-13, FY 
2013-14, and FY 2014-15. 

 
In FY 2012-13, the California Transportation Commission (Commission) voted 278 state-administered 
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program 
(SHOPP), and Proposition 1B projects on the State Highway System.  As of September 12, 2014, 274 
projects totaling $1.55 billion have been awarded.  Funds for one project have lapsed. 
 
In FY 2013-14, the Commission voted 310 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of September 12, 2014, 246 projects totaling $977.2 million 
have been awarded.  Funds for two projects have lapsed. 
 
In FY 2014-15, the Commission has voted 87 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of September 12, 2014, one project totaling $350 thousand 
has been awarded. 
 
 
BACKGROUND: 
 
Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 
which formalizes the condition of allocation that requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires that projects that are not awarded within four 
months of allocation be reported to the Commission. 
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FY 2012-13 Allocations 
 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2012 74 $484,107 74 0 $408,644 0 39 56 

September 2012 15 $88,281 15 0 $77,497 0 7 13 

October 2012 18 $35,814 18 0 $34,465 0 12 17 

December 2012 26 $133,477 26 0 $123,279 0 18 24 

January 2013 14 $53,491 14 0 $46,820 0 12 13 

March 2013 40 $120,390 40 0 $117,158 0 33 39 

May 2013 47 $277,203 43 1 $199,401 3 23 40 

June 2013 44 $557,253 44 0 $541,747 0 16 35 

TOTAL 278 $1,750,016 274 1 $1,549,011 3 160 237 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2012-13 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
 
FY 2013-14 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2013 58 $321,690 55 2 $300,220 1 35 47 

October 2013 34 $149,696 33 0 $128,771 1 24 30 

December 2013 27 $105,410 27 0 $85,943 0 18 25 

January 2014 22 $93,599 19 0 $79,711 3 15 17 

March 2014 37 $256,087 35 0 $254,899 2 24 35 

May 2014 81 $456,494 57 0 $107,545 24 57 57 

June 2014 51 $382,334 20 0 $20,140 31 20 20 

TOTAL 310 $1,765,310 246 2 $977,229 62 193 231 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2013-14 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2013-14 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2014 87 $569,470 1 0 $350 86 1 1 

TOTAL 87 $569,470 1 0 $ 350 86 1 1 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2014-15 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2012-13 Project Allocation Status

Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

01-0125X 26202 MEN-101 Willits Bypass mitigation 
project.

7-May-13 31-Jul-15 $26,290 Project will be re-advertised.  A time 
extension for this project was 
approved on 12/10/13.

11-0129D 0223U (1) SD-5 7-May-13 31-May-15 $8,000

11-0129P 06500 (1) SD-5 7-May-13 31-May-15 $8,423

(1) The two projects are combined for construction purposes under EA 0233U.

FY 2013-14 Project Allocation Status

Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

04-0392C 4S050 SCL-9 Construct Tie-Back wall and a 
new drainage systems.

6-Aug-13 30-Nov-14 $1,939  A time extension for this project was 
approved on 1/29/14.

04-0685P 23562 SM-101 Replace Bridge. 8-Oct-13 31-Dec-15 $16,584  A time extension for this project was 
approved on 5/21/14.

03-3453B 1A842 ED-89 Storm Water Quality 
Improvements and Overlay

29-Jan-14 31-Jan-15 $13,725 Delay to award due to multiple bid 
inquires.  A time extension for this 
project was approved on 8/20/14.

06-4328 0E680 MAD-99 Paint Bridges. 29-Jan-14 31-Jan-15 $495 Delay to award due to permit issues.  
A time extension for this project was 
approved on 8/20/14.

06-6465 0M020 FRE-168 Vista point enhancements. 29-Jan-14 31-Jul-15 $1,553 Project will be re-packaged and re-
advertised.  A time extension for this 
project was approved on 8/20/14.

05-0226F 33076 SLO-46 Irrigation, planting, and plant 
establishment.

20-Mar-14 30-Sep-14 $905 Bids opened 6/18/14. Concurrent 
time extension is being requested.

10-0334 0V490 TUO-108 Construct rock slope 
protection at various 
locations.

20-Mar-14 30-Sep-14 $1,213 Bids opened 8/27/14.  Pending 
award.

02-3438 3E790 TRI-299 Re-align and widen shoulders. 27-Mar-14 30-Sep-14 $2,290 Bids opened 7/30/14.  Pending 
award.

01-4583 0C900 MEN-101 6-May-14 30-Nov-14 $763 Bids opened 8/13/14.  Pending 
award.

Project is to be re-advertised.   A time 
extension for this project was 
approved on 12/10/13.

Re-align and widen Genesee 
southbound off-ramp.


	3.2a_BI
	M e m o r a n d u m
	CTC Meeting: October 8, 2014
	Reference No.: 3.2a.
	Prepared by: Rachel Falsetti, Chief
	SUMMARY:
	The California Department of Transportation is presenting this item to provide the status of construction contract award for projects on the State Highway System allocated in Fiscal Year (FY) 2012-13, FY 2013-14, and FY 2014-15.

	3.2a_att1
	Sheet1




