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Subject:  REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR LOCALLY- 

ADMINISTERED STIP PROJECTS, PER RESOLUTION G-06-08 
WAIVER 14-40 

 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the request by Tuolumne County (County) to 
extend the period of contract award for the Jamestown Main Street to Railtown Sidewalks Project, 
(PPNO 10-0020C) for three months, from September 30, 2014 to December 31, 2014.   

 
ISSUE: 
  
On March 20, 2014, the Commission approved Resolution FP-13-45, allocating $911,000 for 
construction of the Jamestown Main Street to Railtown Sidewalks Project.  The County is unable to 
award the contract prior to the award deadline of September 30, 2014, since to the low bidder did not 
meet the Disadvantaged Business Enterprise (DBE) requirement. 
 
BACKGROUND: 

 
The County advertised the project on July 14, 2014, and opened bids on August 14, 2014.  The low 
bidder was below the engineer’s estimate, but the contractor did not meet the DBE requirements.  In 
addition, the low bidder was unable to provide documentation showing that the “Good Faith Effort” 
had been made in order to comply with the contract requirements.  As a result, the County 
disqualified the low bidder.  The next three low bids were over the engineer’s estimate.  The County 
does not have additional funds available to award the contract to the second lowest bidder, and has 
terminated negotiations with all bidders and plans to re-advertise.  
 
The County anticipates re-advertising the project in September 2014 and awarding the construction 
contract in mid December 2014.  Therefore, the County is requesting a three-month time extension 
to December 31, 2014. 
 
Current STIP Guidelines, Resolution G-13-07,  adopted August 6, 2013, stipulate that the agency 
implementing a project request a time extension if the project will not be awarded within six months 
of the allocation.  The Commission may approve waivers to the timely use of funds deadline one 
time only for up to 20 months in accordance with Government Code Section 14529.8. 
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