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(1) SR99 Bond Program Summary 
Fourth Quarter FY 2013-14 

 
 

(1a) SR99 Bond Program Funding 
 
                     #Projects   Project Allocated Funds     % Allocated 

SR99 bond program funds available for projects allocated to date: 1271       1$967 million1        199%1 
 
In the SR99 bond program budget, $785 million was allocated for construction.  In addition, $182 
million has been allocated for other funded project components including right of way and engineering 
support costs.  There is also $20 million set aside for bond administrative costs.  There is currently an 
uncommitted balance of $13 million.  
Additional projects are planned 
for the uncommitted balance, 
and will be programmed and 
added to the program as they 
are delivered.                                                                    

 
 
 
Project  Expenditures      Percent Expended 

SR99 bond program project funds expended to date:     1$545 million1              55%1   
 
In the SR99 bond program's $1,000 million dollar budget, $967 million has been allocated to projects 
from SR99 bond program funds.  In addition, $387 million has been committed from other contributor 
funds to increase the total value of projects in the SR99 bond program to $1,354 million.  The table 
below shows how SR99 bond program funds and contributor funds were distributed by project 
components to complete funding for all projects in the SR99 bond program.  Included are 
expenditures to date for SR99 bond program funds. 
 

SR99 Bond Program Funding and Contributor Funds by Component (millions) 
 Total Funds Other Funds SR99 Bond Program Funds 

Allocated Expended Percent 
Construction 

$    119.4 $      12.3 $    107.1 $     69.3 65 %      Support 
     Capital $    897.4 $    112.7 $    784.7 $   429.3 53 % 
Right of Way 

$      19.5 $        8.2 $      11.3 $      6.4 57 %      Support 
     Capital $    184.4 $  133.2      $      51.2      $    28.6 56 % 
Preliminary Engineering 

$    133.7 $    121.0 $      12.7 $      8.6 68 %      Support 
Committed Subtotal $ 1,354.4 $    387.4 $    967.0 $  542.2 56 % 
Uncommitted 

  

$      13.0 
  Percent uncommitted 1.3% 

Bond Administration $      20.0 $      3.1 16 % 
Program Total $ 1,000.0 $  545.3 55 % 
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(1b) SR99 Bond Program Project Completions 
 
 
                          # Projects Completed  Percent Projects Completed 

SR99 bond program construction contracts completed to date:           5                       19%1 
 
 
 
To date, a total of 23 corridor 
projects have received SR99 bond 
program funds.  Some corridor 
projects were constructed in 
stages, resulting in a total of 28 
construction contracts being 
administered to complete the 
SR99 bond program.    
 
 
 
 
 

 
 

 
SR99 Bond Program Completions – Projects and Dollars (millions) 

 Contracts Accepted In Plant 
Establishment 

Contracts Under 
Construction 

All SR99 Bond 
Program Contracts 

 # Total 
Funds 

SR99 
Funds 

# 
FDR's 

# Total 
Funds 

SR99 
Funds 

# Total  
Funds 

SR99 
Funds 

# Total  
Funds 

SR99  
Funds 

FY 11-12 1 $  23 $ 23 1       1 $     23 $    23 
FY 12-13 3 $  15 $ 11 2       2 $     15 $    11 
FY 13-14 1 $  32 $  19     1 $     11 $   10 2 $     44 $    29 
FY 14-15        11 $   525 $ 410 11 $   525 $ 410 
FY 15-16        8 $   615 $ 379 8 $   615 $  379 
FY 16-17        2 $   127 $ 110 2 $   127 $  110 
FY 18-19        1 $       5 $     5 1 $       5 $      5 
Total Value 5 $ 71 $ 52 3 0 $ 0 $ 0 23 $1,283 $ 914 28 $1,354 $  967 

 
The status of final delivery reports (FDR) to be completed within six months after construction contracts are accepted is outlined  
in the table above. 
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(2)  SR99 Action Plans 
Fourth Quarter FY 2013-14 

 
 

(2a)  Major Project Issues 
 
 
The following projects have major issues that may result in action plans at a later date to adjust 
schedule or the project budget. 
 
No major project issues to report this quarter. 
 
 
 

(2b)  Action Plans 
 
 
Island Park 6-Lane The bond funded PSE and RW Support budgets have exceeded the 
Project #2, Segment 2   budget.  Options are being evaluated to rectify charges. 
 
Riego Road  
Project #10 Riego Road - Project EAC is forecast to exceed the construction support 

budget (SR99 funds).  Alternatives are being evaluated to reduce the 
forecasted cost by reducing construction staff) and to locate other funding 
sources to cover the potential overrun, including local funds through Sutter 
County.  Further discussion is needed with all funding stakeholders to 
finalize the action plan. 
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(3) State Route 99 Program Current Status Report

(3a) State Route 99 Project Delivery Report
Fourth Quarter FY 2013-14
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  Milestone Behind Schedule   Project Delivery Report Complete       PE Plant Establishment 100   Milestone Complete

1 03 But 99 37,859$            20,592$         Butte SR 99 Chico Auxilliary 
Lanes - Phase II

1/20/11 7/8/11 100 10/15/13 9/1/14 88 10/15/15 10/15/15

     Island Park 6-Lane - Corridor Project

23,212$            23,212$         Corridor Project #1 (EA 44261) 1/13/10 8/10/10 100 9/1/12 2/3/12 100 

68,213$            68,213$         Corridor Project #1 (EA 44262) 4/26/12 10/10/12 100 7/1/16 7/1/16 63

91,425$            91,425$         Corridor Summary 7/1/16 7/1/16 7/1/18 7/1/18

3 06 Mad 99 84,202$            49,802$         Reconstruct Interchange at 
Avenue 12 

6/27/12 12/7/12 100 11/1/15 9/1/16 39 8/1/17 7/1/18

4 10 Mer 99 127,652$          91,319$         Arboleda Road Freeway 12/15/11 4/6/12 100 4/1/15 5/2/15 76 5/1/16 7/2/16

5 10 Mer 99 76,611$            65,869$         Freeway Upgrade & Plainsburg 
Road I/C

2/23/12 7/12/12 100 7/1/15 6/20/15 53 8/1/16 7/20/16

6 03 Sac 99 7,446$              5,806$           Add Aux Lane Calvine to North 
of Mack Rd on 99

2/25/10 6/23/10 100 10/1/12 2/15/13 100 10/1/14 10/15/14

7 03 Sac 99 32,470$            18,529$         SR 99/Elverta Rd. Interchange 2/23/12 5/28/12 100 2/1/14 12/1/13 100 L 7/1/14 3/11/16

8 10 SJ 99 214,458$          132,256$       SR 99 (South Stockton) 
Widening

6/27/12 10/16/12 100 6/1/16 3/5/16 36 2/1/17 12/5/17

     SR 99 Widening in Manteca and San Joaquin - Corridor Project

3,600$              -$                  Corridor PAED (EA 0E610)

42,100$            36,644$         Corridor Project #2 (EA 0E611) 12/15/11 3/27/12 100 7/1/14 7/1/14 85

46,450$            40,753$         Corridor Project #2 (EA 0E612) 1/25/12 6/27/12 100 10/1/14 3/1/15 44

63,730$            12,143$         Corridor Project #3 (EA 0E613) 6/27/12 10/11/12 100 10/1/15 10/1/14 47

155,880$          89,540$         Corridor Summary 10/1/15 10/1/15 7/1/17 7/1/16

10 03 Sut 99 31,082$            19,264$         SR 99 / Riego Road Interchange 3/29/12 10/1/12 100 1/15/15 1/15/15 75 1/1/17 1/15/17

06 Fre 
Mad

9 10 SJ 99

992
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11 03 Sut 99 56,725$            53,211$         Sutter 99 Segment 2 1/13/10 7/14/10 100 12/1/15 12/1/15 95 12/1/17 12/1/17

     Los Molinos - Staged Construction Project
Stage #1 1/13/10 5/5/10 100 12/31/12 4/20/11 100
Stage #2 1/25/12 5/31/12 100 12/31/12 5/15/13 100

588$                 -$                  Enhancements

7,574$              4,705$           Corridor Summary 12/31/12 5/15/13 100  12/31/13 11/14/14

     Goshen to Kingsburg 6-Lane - Corridor Project

101,315$          86,545$         Goshen to Kingsburg 6-Lane 5/20/10 1/4/11 100 8/1/14 8/1/14 76

4,944$              4,944$           Landscape Mitigation 6/27/12 10/1/12 100 8/1/19 8/1/18 59

106,259$          91,489$         Corridor Summary 8/1/19 8/1/18 5/1/21 10/1/20

     SR 99 projects amended into program using project cost/award savings

14 03 Sut 99 18,233$            16,333$         SR 99/113 Interchange 6/27/12 10/16/12 100 12/1/14 12/1/14 90 12/1/16 12/2/16

15 06 Tul 99 51,107$            45,327$         Tulare to Goshen 6 Ln 6/27/12 12/7/12 100 7/1/15 8/1/15 44 12/31/17 12/31/17

16 06 Ker 99 29,372$            26,622$         South Bakersfield Widening 6/27/12 10/24/12 100 11/15/14 9/1/14 92 11/15/16 3/1/16

17 10 Sta 99 42,849$            33,401$         Kiernan IC 6/27/12 11/27/12 100 9/1/15 9/1/15 31 L 2/1/16 11/30/17

18 06 Ker 99 11,428$            10,228$         North Bakersfield Widening 10/24/12 2/21/12 100 12/1/13 3/1/14 77 12/1/15 3/1/16

19 10 Mer 99 65,880$            46,521$         Merced Atwater Expwy Ph 1A 3/5/13 6/12/13 100 2/1/16 2/1/16 50 L 12/1/16 7/1/18

20 03 Sac 99 8,981$              5,000$           Elk Grove Blvd SR99 IC 3/5/13 5/1/13 100 7/1/14 9/1/14 95 L 12/1/14 12/1/15

21 03 Sac 99 1,930$              1,108$           Elkhorn Blvd IC 5/7/13 7/1/13 100 12/1/13 7/31/14 75 L 12/1/14 5/1/16

22 10 Sta 99 59,001$            41,630$         Pelandale Ave IC 10/8/13 2/25/14 100 12/1/16 12/1/16 7 L 12/1/18 12/1/18

23 06 Tul 99 36,050$            7,000$           Cartmill Interchange 1/29/14 6/3/14 100 3/1/15 3/1/15 L 7/1/15 7/1/15

1,354,474$       966,977$       Total Cost

13 06 Tul 99

12 02 Teh 99

6,986$              4,705$           
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Within Budget Conditions Budget Changed in Construction
 G  Estimated cost < or = budget  C   Budget Supplemented / Reduced by Coop Agmt

Post Vote STIP costs; No CTC action required Known cost overrun conditions
 S   Estimated cost STIP funds > 120% budget  P   Actual cost STIP funds > 100% budget
 B   Estimated cost BOND funds > 100% budget  B   Actual cost BOND funds > 100% budget
 O   Estimated cost LOCAL funds > 100% budget  L   Actual cost LOCAL funds > 100% budget

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp  Appd  Exp 

1 03 But 99 Butte SR 99 Chico Auxilliary 
Lanes - Phase II

Caltrans 4,394$           4,531$           P 26,800$      23,480$         G 

     Island Park 6-Lane - Corridor Project
Corridor Project #1 (EA 44261) Caltrans 3,500$           3,313$          17,270$      16,914$        
Corridor Project #2 (EA 44262) Caltrans 7,500$           4,893$          47,613$      30,816$        

Corridor Summary 11,000$         8,205$           G 64,883$      47,730$         G 

3 06 Mad 99 Reconstruct Interchange at 
Avenue 12 

Caltrans 6,800$           3,715$           G 49,402$      21,066$         G 

4 10 Mer 99 Arboleda Road Freeway Caltrans 12,000$         6,551$           G 78,360$      57,322$         G 

5 10 Mer 99 Freeway Upgrade & 
Plainsburg Road I/C

Caltrans 8,300$           4,332$           G 53,098$      27,222$         G 

6 03 Sac 99 Add Aux Lane Calvine to North 
of Mack Rd on 99

Caltrans 750$              744$              G 5,506$        5,099$           G 

7 03 Sac 99 SR 99/Elverta Rd. Interchange Sac Co -$                   -$                  G 25,270$      23,582$         C 

8 10 SJ 99 SR 99 (South Stockton) 
Widening

Caltrans 15,500$         6,842$           G 113,958$    36,197$         G 

    Manteca Widening - Corridor Project
Corridor PAED PHASE (EA 0E610)

Corridor Project #1 (EA 0E611) Caltrans 5,000$           4,060$          31,644$      22,577$        
Corridor Project #2 (EA 0E612) Caltrans 7,000$           3,723$          31,543$      13,072$        
Corridor Project #3 (EA 0E613) Caltrans 7,500$           3,345$          29,481$      13,668$        

Corridor Summary 19,500$         11,128$         G 92,668$      49,318$         G 

10 03 Sut 99 SR 99 / Riego Road 
Interchange

Caltrans 3,500$           2,986$           G 20,062$      12,893$         G 

11 03 Sut 99 Sutter 99 Segment 2 Caltrans 8,500$           7,948$           G 43,731$      38,186$         G 

12 02 Teh 99 Los Molinos (Stage 1&2) Caltrans 848$              268$              G 4,723$        2,821$           G 

     Goshen to Kingsburg 6-Ln - Corridor Project
Goshen to Kingsburg 6-Ln Caltrans 13,000$         11,583$         G 75,863$      60,936$         G 

Landscape Mitigation Caltrans 700$              507$              G 3,752$        1,963$           G 

Corridor Summary 13,700$         12,090$         G 79,615$      62,899$         G 

Fre 992 06

Support 

(3b) State Route 99 Bond Program Project Expenditure Report
Fourth Quarter FY 2013-14

Project Construction (1,000's)

Capital

13 06 Tul 99

999 10 SJ
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# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp  Appd  Exp 

Support 
Project Construction (1,000's)

Capital

     SR 99 projects amended into program using project cost/award savings

14 3 Sut 99 SR 99/113 Interchange Caltrans 2,500$           1,727$           G 13,833$      11,375$         G 

15 6 Tul 99 Tulare to Goshen 6 Ln Caltrans 6,600$           3,820$           G 38,727$      14,749$         G 

16 6 Ker 99 South Bakersfield Widening Caltrans 3,800$           2,924$           G 22,822$      19,767$         G 

17 10 Sta 99 Kiernan IC Sta Cty -$                   -$                  G 33,401$      14,456$         G 

18 6 Ker 99 North Bakersfield Widening Caltrans 1,700$           934$              G 8,528$        6,558$           G 

19 10 Mer 99 Merced Atwater Expwy Ph 1A MCAG -$                   -$                  G 46,521$      3,861$           G 

20 3 Sac 99 Elk Grove Blvd SR99 IC Elk Grove -$                   -$                  G 6,896$        4,756$           G 

21 3 Sac 99 Elkhorn Blvd IC Sacramento -$                   -$                  G 1,330$        355$              G 

22 10 Sta 99 Pelandate Avenue IC Modesto -$                   -$                  G 41,630$      446$              G 

23 6 Tul 99 Cartmill Interchange Tulare Cty -$                   -$                  G 28,181$      -$                   G 
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