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RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) extend the period of contract award for the time periods identified for 
each project on the attached document. 

 
ISSUE: 
  
The Commission allocated $3,999,000 for the construction of four locally-administered State 
Transportation Improvement Program (STIP) projects identified on the attachment.  The responsible 
agencies have been unable to award the contracts within six months of allocation.  The attachment 
describes the details of the projects and the explanations for the delays.  The respective agencies 
request extensions, and the planning agencies concur. 

 
BACKGROUND: 

 
Current STIP Guidelines, Resolution G-13-07, adopted August 6, 2013, stipulate that the agency 
implementing a project request a time extension if the project will not be awarded within six months 
of the allocation.  The Commission may approve waivers to the timely use of funds deadline one 
time only for up to 20 months in accordance with Government Code Section 14529.8. 
 
 

 
Attachment 
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 Time Extension/Waiver – Project Contract Award Deadline   

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

 
1 

 

 

City of Morro Bay 
San Luis Obispo County 
PPNO 05-2374 
Morro Creek Multi-Use Trail & Bridge 
– Phase 1 Project (In Morro Bay, Route 
1 to Morro Rock. Construct a pedestrian 
and bicycle path.)  
 

 
  $980,000 

 
6/25/2014 
FP-13-66 
6 months 
6/30/2015 
Support 
 

 The City of Morro Bay (City) is requesting a six-month extension to the period of contract award for the Morro Creek Multi-Use Trail & Bridge 
– Phase 1 Project.   
 
The City has experienced an unforeseen delay in awarding the contract.  The City held their bid opening on October 14, 2014.  The low bid was 
30 percent over the engineer’s estimate.  The City rejected all bids, and needs to redesign and/or reconfigure the project to reduce the cost.  The 
repackaging of the project will take approximately four months.  The City proposes to award the contract in June 2015 to allow the construction 
of the project to occur outside the bird nesting season, which runs from February thru September.  Therefore, the City is requesting a six-month 
extension to June 30, 2015.   
 

 
2 

 

 

County of Kern 
Kern County 
PPNO 06-6611 
Diamond Street Beautification Project  

 
  $1,000,000 
   

 
6/25/2014 
FP-13-66 
3 months 
03/31/2015 
Support 
 

 The Kern County (County) is requesting a three-month extension to the period of contract award for the Diamond Street Beautification Project. 
 
The County has experienced an unforeseen delay in awarding the contract due to a sudden change in staffing.  The County utilized a landscape 
architect consultant to provide landscape and electrical design for this project.  Due to the sudden passing of the consultant, the County had to 
obtain an electrical consultant to complete the plans.  The project is scheduled to be advertised for bids on December 9, 2014.  However, due to 
the conflict with bid opening days and holidays, the bids will be opened on January 7, 2015.  The current bid process requires the County Board 
of Supervisors’ (Board) approval in order to award the contract.  The next Board meeting is scheduled on January 27, 2015.  The County 
estimates the contract award will be on March 3, 2015.  Due to these delays, the County is requesting a three-month extension to March 31, 2015.  
 

 
3 

 

 

County of Kern 
Kern County 
PPNO 06-6614 
Bernard Street Pedestrian Path Project 
(Construct sidewalks) 

 
  $248,000 
   

 
05/25/2014 
FP-13-56 
1 month 
12/31/2014 
Support 
 

  
The County of Kern (County) is requesting a one-month extension to the period of contract award for Bernard Street Pedestrian Path Project. 
 
The County is scheduled to open bids on November 5, 2014.  The current bid process requires the County Board of Supervisors’ (Board) 
approval in order to award the contract. The Board does not meet in the last weeks of November, and the next Board meeting is scheduled on  
December 2, 2014.  The County estimates the contract award will be on December 9, 2014. Therefore, the County is requesting a one-month 
extension to December 31, 2014. 
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Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

 
4 

 

 

City of Arcata 
Humboldt County 
PPNO 01-2071 
Foster Ave to Sunset Ave Extension 
Project 

 
  $1,771,000 
   

 
05/25/2014 
FP-13-66 
3 months 
03/31/2015 
Support 
 

 The City of Arcata (City) is requesting a three-month extension to the period of contract award for the Foster Avenue to Sunset Avenue 
Extension Project. 
 
The City experienced unforeseen delay due to the lengthy Right-of-Way (ROW) acquisition process for the property needed for this project.  The 
City acquired the property on November 17, 2014 and submitted the ROW certificates to the Department.  The City has submitted final Plans, 
Specifications and Estimate documents to the Department for review and comments.  The City anticipates to advertise the project in  
December 2014, open bids in January 2015, and award the project for construction in March 2014.  Therefore, the City is requesting a  
three-month extension to March 31, 2015. 
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