
California Transportation Commission
December 10, 2014 Meeting - Extension Requests / Staff Recommendations

Agenda Extension
Item # Ref # Extension Type Proj # PPNO County Agency Request Caltrans CTC Staff Notes

78 2.8b.(1) Contract Award (STIP Locally-Admin) 1 05-2374 SLO Morro Bay 6 months 6 months 6 months Low bid 30% high, reject, repackage and rebid
2 06-6611 KER Kern County 3 months 3 months 3 months Consultant death delayed advertisement
3 06-6614 KER Kern County 1 month 1 month 1 month Time for Board meeting to approve award
4 01-2071 HUM Arcata 3 months 3 months 3 months Lengthy acquisition delayed R/W certification

79 2.8b.(2) Contract Award (State-Admin On-System) 1 03-2788 COL-5 Caltrans-STIP 4 months 4 months 4 months Local CCC does not perform mulch work
* combined for CON 2 03-3708* GLE-5 Caltrans-STIP 4 months 4 months 4 months Local CCC does not perform mulch work
* combined for CON 3 03-3782* GLE-5 Caltrans-STIP 4 months 4 months 4 months Local CCC does not perform mulch work
* combined for CON 4 03-3915* GLE-5 Caltrans-STIP 4 months 4 months 4 months Local CCC does not perform mulch work
* combined for CON 5 03-3783* GLE-5 Caltrans-STIP 4 months 4 months 4 months Local CCC does not perform mulch work

6 03-4281 NEV-80 Caltrans-SHOPP 3 months 3 months Withdrawn prior to meeting - contract awarded
7 10-0333 SJ-99 Caltrans-SHOPP 6 months 6 months 6 months Reject all bids, readvertise and award
8 07-2163A LA-710 Caltrans-SHOPP 6 months 6 months 6 months Low bidders disqualified, repackage and rebid
9 04-0133A ALA-580 Caltrans-SHOPP 3 9 months 3 9 months 3 9 months Bids deemed non-responsive, low bid 

* combined for CON 10 07-4416* LA-210 Caltrans-SHOPP 6 months 6 months 6 months Low bid disqualified, low bidder challenge
* combined for CON 11 07-4686* LA-210 Caltrans-SHOPP 6 months 6 months 6 months Low bid disqualified, low bidder challenge
* combined for CON 12 07-4525* LA-210 Caltrans-SHOPP 6 months 6 months 6 months Low bid disqualified, low bidder challenge

13 02-3359 TEH-5 Caltrans-SHOPP 6 months 6 months 6 months Low bidders disqualified, repackage and rebid
14 08-0217F SBD-58 Caltrans-STIP 3 months 3 months 3 months Multiple addenda delayed bid opening

80 2.8c. Project Completion (STIP Locally-Admin) 1 08-1116 SBD SANBAG 20 months 20 months 20 months Delayed by utilities and railroad litigation
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