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Executive Summary
 
 
 

Purpose of Report
 
This report provides project delivery information on transportation projects for which the California 
Department of Transportation (Caltrans) was fully responsible for the development and construction 
management.  The report is intended to cover reporting requirements required by California statutes, 
California Transportation Commission resolutions,  and audit recommendations by the California State 
Auditor.  This report fulfills Caltrans' project delivery reporting requirements. 
 
 

Project Milestones and Accomplishments 
 
Caltrans is highlighting projects that achieved a major milestone or significant accomplishment in the 
past quarter.   
 
Promoting Goods Movement: 

Sha-99-Capstone project on Highway 299 awarded.  This project is the last of six projects with a 
combined construction value of $64 million to improve the alignment of Buckhorn Grade, allowing large 
trucks to travel from Redding to the coast on highway 299, improving goods movement.   

Project Approved, Environmental Document Completed: 

Ora-5-Freeway widening project approved.  $357 million project completed environmental document and 
project approval.  Project is being designed as three segments for construction. 

Open to Traffic: 

But-99-Chico Auxiliary Lanes ribbon cutting Sep. 4, 2014.  $27 million partnership project with good 
community, local agency, and Caltrans interaction. 

Mer-99-Freeway conversion ribbon cutting Dec. 5, 2014.  $78 million project for expressway to freeway 
conversion in Merced County between Buchanon Hollow Rd. to Child Ave. and new Arboleda interchange. 

Ora-5-High Occupancy Vehicle Connectors opened.  $217 million project for four freeway to freeway 
connectors opened to traffic in Dec. 2014. (Routes 22, 405, 605.) 

Ora-57-Freeway widening opened.  $68 million project for freeway widening of Route 57 was completed 
in Nov. 2014. 

Innovation: 

Mpa-140-Ferguson Slide project awarded for removal of material blocking highway.  This is the first 
"Construction Manager / General Contractor" contract awarded. 
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Performance Measures 

 
Our Commitment to Delivery   
 
Delivery of capital programs is one of the most essential functions that Caltrans does to preserve, 
protect, and enhance system performance of the state highway system.  Operational improvement 
projects help the existing highway system function more efficiently.  System preservation projects (such 
as bridge rehabilitation and pavement rehabilitation) help the highway system last longer and decrease 
maintenance costs.  Safety projects reduce traffic accident fatalities and serious injuries.  System 
expansion projects add capacity by adding lanes or constructing new highways to reduce congestion.  
 
Measuring and reporting performance on project milestones shows how well we are meeting our 
commitments to deliver projects as committed in our primary work programs: the State Transportation 
Improvement Program and the State Highway Operations and Protection Program and for local projects 
where we are providing project services. 

 
Measures - 1st Quarter Fiscal Year 2014-15 

Measure 
Annual Plan Year-End Projection         

Progress Status Committed 
Delivery 

Delivery 
Goal 

Forecasted 
Delivery 

Percent 
Forecasted 

Delivery 
Projects Ready for 
Construction 343 100% 338 99%    XXX        5 high risk projects  

Capital Value  Ready for 
Allocation (millions) $2,633.1 100% $2,581.7 98%    XXX   5 high risk projects  

Project Approval, Environmental Documents 

Projects Approved 258 90% 253 98%  On target to meet goal 

Draft Environmental 
Documents Completed 74 80% 72 97%    On target to meet goal 

Right of Way  

Projects Certified 335 100% 330 99%    XXX 5 high risk projects  

Allocation Funds Committed $163.0 100% $163.0 100%  On target to meet goal 

Construction 

Contracts Accepted 174 95% 170 98%   On target to meet goal 

Closeout Costs 
State Transportation 
Improvement Program Costs NA < 100% 97% 97%  On target to meet goal 

State Highway Operations 
and Protection Program Costs NA < 100% 96% 96%  On target to meet goal 

Legend 
     It is expected that Caltrans will meet the delivery goal. 
   XXX     There is high risk on enough projects that Caltrans may not meet the delivery goal. 

   XXX    It is likely that Caltrans will not meet the delivery goal. 
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Project Watch List 

 
Caltrans identifies projects deemed "at risk" for budget or schedule on a watch list.  Projects are 
continuously monitored to ensure issues affecting the budget, scope, or schedule are brought to the 
attention of managers and transportation stakeholders to resolve or minimize issues.   
 
The project watch list will change from one quarter to another (projects dropped or added) as 
supplemental funds are approved, budget risks are mitigated, and schedule risks are resolved.  Since the 
report is prepared quarterly, in order to keep projects on track to award, there may be supplemental 
funds request or costs requiring additional funds prior to award presented to the Commission for 
approval on new projects between reports. 
 

Budget Risk 
 
In managing construction capital budgets, Caltrans balances risk in project budgeting with the need to 
ensure that an appropriate mix of projects are brought forward in sufficient quantities to use our annual 
federal obligation authority.  Complete and reasonable estimates are necessary to avoid undesired 
consequences, including loss of federal or local funds.  Before presenting budget change requests to the 
Commission, Caltrans robustly examines each request to validate costs and evaluate options.   
 
In the past five years, 97 percent of construction projects were completed within the Commission's 
capital allocation and Caltrans delegated funding authority.  
 
Projects with Significant Risk for Supplemental Funds 
 

4-16542 Risks are categorized as :    H High   M Moderate L Low 
Notes:  * STIP - State Transportation Improvement Program, SHOPP State Highway Operations and Protection Program, 
   CMAQ - Congestion Management and Air Quality Program  
 ** Costs are in millions 
 
Caltrans currently has 657 projects valued at $11.2 billion under construction.  We have identified risks 
below on 21, or 3 percent of the projects in construction.  Risks have also been identified on 8 projects 
in preconstruction for contract award. 

 
Construction Projects Completed or Nearly Complete 

 
 
 Location Project Description Program Capital $ Support $ Risk Risk Component 

4-16542 Ala 880 Replace High Street Bridge SHOPP  $ 84.8 $ 32.4 H Construction Capital 

 
Supplemental funds may be needed to close-out construction contract.  Issues include claims for rebar 
escalation, item adjustment, soil disposal. 

 
4-0A535 Sol 80 Relocate Cordelia Truck Scales Bond SHOPP $ 31.8 $ 29.1 H Construction Capital 

 
Supplemental funds may be needed to close-out construction contract to settle claims.  Joint funding between 
state (bond) and region. 
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 Location Project Description Program* Capital** $ Support** $ Risk Risk Component 

4-1123J SM 1 Pond Repair STIP $ 1.3 $ 1.3 H Construction Capital 

 
Supplemental funds may be needed to close-out construction contract to settle  claims, water quality constraints 
issues. 

 
7-26750 LA 10 Metal Beam Guardrail SHOPP $ 2.7 $ 3.3 H Construction Capital 

 
Supplemental funds may be needed to close-out construction contract.  Issues include quantities, right of way 
delay, and costs to remove a fixed object. 

 
7-24130 LA 405 Widen Highway SHOPP $ 22.3 $ 13.5 H Construction Capital 

 Supplemental funds may be needed to close-out construction contract and pay interest on claims with merit. 
 

10- Tuo 108 Sonora Bypass Bond, STIP $ 27.0 $ 14.4 H Construction Capital 
 Supplemental funds needed to close-out construction contract and pay storm water fine. 

 
12-0M580 Ora 39 Sidewalk, Culvert Minor $ 1.1 $ 2.3 H Construction Capital 

 Supplemental funds may be needed to close-out construction contract to settle 7 notices of potential claims. 

 
Construction Projects In Progress 

 
 Location Project Description Program* Capital** $ Support** $ Risk Risk Component 
4-2640U Son 101 Widen Freeway - Sonoma Narrows STIP, Bond $ 94.6 $ 32.7 H Construction Support 

 
Supplemental funds needed for construction support due to additional staffing requirements for bird monitoring 
protocols.  Modifications to design and stage construction added a year to the construction contract schedule. 

 
7-4L221 LA 1 Repair failed slope SHOPP $ 7.3 $ 3.5 H Construction Capital 
7-4L221        Construction Support 

 
As a result of inverse law suit from adjacent property owner, additional funds is required  for the law suit 
settlement and to redesign and construct a taller wall.  Project is currently under suspension. 

 
7-20211 LA 710 Long-life pavement SHOPP $ 119.3 $ 31.2 H Construction Capital 

 Potential for supplemental funds to settle 26 outstanding claims. 
 
10-0A872 Sta 219 Widen to four lanes STIP, Bond $ 32.8 $ 9.9 H Right of Way Capital 

 
Potential for supplemental funds (county share debit adjustment of right of way) at completion of construction, 
due to final condemnation and final right of way acquisition costs. 

 
1-26200 Men 101 Willits Bypass STIP $ 209.1 $ 99.7 M Construction Capital 

 
Supplemental funds approved Dec. 10, 2014, based on a 50 percent confidence level of risks.  Significant risks 
remain to complete the project.  

 
4-1637E SF 101 Doyle Drive STIP $ 852.0  M Construction Capital 

 

(a) January meeting has a request for an allocation  of $3.8 million from the project reserve funds for Presidio 
project review. 
(b) Risk of supplemental  funds to complete construction.  $100 million in 34+ outstanding claims.   Project is a 
"P3" contract (public-private-partnership contract). 
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 Location Project Description Program* Capital** $ Support** $ Risk Risk Component 

4-2A430 SCl 9 Realignment SHOPP $ 5.7 $ 4.9 M Construction Capital 
 Potential for supplemental funds due to differing site conditions.   

 
7-24540 LA 10 Flyover Connector SHOPP $ 67.5 $ 12.7 M Construction Capital 

 Potential for supplemental funds due to time-related overhead delays from adjacent contract exceeds budget. 
 

7-13820 LA 47 Schuyler Heim Bridge SHOPP $ 247.3 $ 32.6 M Construction Capital 

 
Potential for supplemental funds due to unknown subsurface conditions, right of way delay issues with port, and 
to settle potential claims. 

 
1-47940 DN 199 Bridge Replacement STIP $ 14.7 $ 6.0 L Construction Capital 
1-47940        Construction Support 

 
Federal injunction, 1-year delay, time related overhead costs may result in a need to supplement the budget for 
construction capital.  Additional construction season may result in a need to supplement the construction 
support budget due to another construction season.   

 
4-24544 Son 101 College Avenue Widening STIP $ 6.5 $ 2.4 L Construction Capital 

 Potential for supplemental funds due to delay claims and item adjustments from change orders. 
 
5-0Q590 SCr 9 Pollution Control SHOPP $ 1.9 $ 3.0 L Construction Capital 

 Potential for supplemental funds due to differing site conditions.   
        

8-36850 SBd 15 Point of Entry, Truck Enforcement SHOPP $ 41.6 $ 24.1 L Construction Capital 

 
Potential for supplemental funds due to time-related overhead delays by fire marshal site reviews, well drilling, 
and painting issues. 

 
10-0G800 SJ 12 Bouldin Island Rehabilitation SHOPP $ 35.9 $ 9.7 L Construction Capital 

 
Potential for supplemental funds due to discrepancies in bid items and larger than anticipated settlement of fill 
material.   

 
Preconstruction - Contract Award 

 
 Location Project Description Program* Capital** $ Support** $ Risk Risk Component 

5-1F890 Mon 1 Construct Viaduct SHOPP $ 3.4 $ 2.1 H Construction Capital 
 Costs requiring additional funds to award approval needed to advertise. 

 
7-3X450 LA 1 Repair Drainage SHOPP $ 6.7 $ 1.9 H Construction Capital 

 Costs requiring additional funds to award approved Dec. 2014.  Bid results require supplemental to award. 
 

1-26202 Men 101 Willits Mitigation Riparian Wetland STIP $ 43.0 $ 3.0 M   Construction Capital 

 
Bids rejected.  Repackage and re-advertise.   Analysis increased estimate. Final estimate pending results of first 
project re-advertised. 

 
4-21070 Ala 880 Median Barrier SHOPP $ 35.7 $ 12.5 M Construction Capital 

 Bids rejected.  Based on analysis, the cost estimate increased. 
 
10-0L970 Tuo 120 Bridge Rehabilitation SHOPP $ 13.7 $ 5.8 M Construction Capital 

 
Costs requiring additional funds to award approval may be needed to advertise due to unique construction, 
environmental and tourists constraints. 

Caltrans
FY 2014-15 First Quarter 

Project Delivery Report

Page 5 of 19

YELL
OW

 

BOOK 

ITEM



 
 Location Project Description Program* Capital** $ Support** $ Risk Risk Component 

3-1A843 ED 89 Stormwater Improvements SHOPP $ 9.4 $ 6.6 L Construction Capital 
 Bids rejected.  Repackage and re-advertise.   Analysis increased estimate. 

 
4-23562 SM 101 Bridge Replacement SHOPP $ 17.0 $ 7.1 L Construction Capital 

 Re-bid.  Estimate increased based on analysis of prior bids. 
 
6-0M020 Fre 168 Enhance Vista Point STIP $ 1.5 $ $ 1.6 L Construction Capital 

 Initial bids rejected.  Repackage, remove items and re-advertise. 
 
 
 

Schedule Risk 
 
In managing delivery, Caltrans is taking intelligent and reasonable risks to deliver projects.  In the past 
nine years, Caltrans has delivered 2,389 out of 2,408 projects committed, or 99.2 percent. 
 
Contract For Delivery Projects with Significant Risk to Miss Delivery in Fiscal Year 
 
Caltrans currently has 343 projects valued at $2.6 billion in the Contract for Delivery.  We have identified 
17, or 5 percent of committed projects at risk in the delivery contract. 
 

4-16542 Risks are categorized as :    H High   M Moderate L Low 
 
Notes:  * STIP - State Transportation Improvement Program, SHOPP State Highway Operations and Protection Program, 
   CMAQ - Congestion Management and Air Quality Program  
 ** Costs are in millions 
 
Project issues listed typically identify current pending issues to meet delivery in the current year.  
Previous issues in different program areas may have contributed to the overall delivery risk for the 
projects listed below. 
 

High-Risk Delivery 
 

 Location Project Description Program* Capital** $ Support** $ Risk Risk Component 
10-0L970 Sha 44 Curve Improvement SHOPP $ 3.1 $ 2.1 H Fiscal Year Delivery 

 Safety project, public opposition.  Change in environmental document type challenge. 
 

10-0L970 Ala 680 Freeway Performance Initiative Local $ 17.7 $ 9.5 H Fiscal Year Delivery 
 Funding pending negotiation with region.   

 
10-0L970 Ala 880 Freeway Performance Initiative Local $ 11.0 $ 5.5 H Fiscal Year Delivery 

 Funding pending negotiation with region.   
 

10-0L970 Mrn 101 Freeway Performance Initiative Local $ 8.6 $ 7.2 H Fiscal Year Delivery 
 Funding pending negotiation with region.    

 
10-0L970 LA 710 Long-life Pavement, Widen Bridge SHOPP $ 149.7 $ 28.8 H Fiscal Year Delivery 

 Railroad issues. 
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 Location Project Description Program* Capital** $ Support** $ Risk Risk Component 
10-0L970 LA 405 Paint Structure SHOPP $ 8.1 $ 3.1 H Fiscal Year Delivery 

 Railroad service agreement, Department of General Services exemption, hazardous waste liability. 
 

10-0L970 LA 103 Paint Bridge SHOPP $ 4.8 $ 2.4 H Fiscal Year Delivery 
 Railroad service agreement, identification of property owners. 

 
10-0L970 SBd 247 Construct Paved Shoulder SHOPP $ 19.5 $ 9.7 H Fiscal Year Delivery 

 
Condemnation (8 parcels).  Target date of Jun. 30, 2015 for right of way certification.  Will request an allocation 
extension. 

 
10-0L970 Riv 371 Left-turn Lane SHOPP $ 0.6 $ 0.9 H Fiscal Year Delivery 

 Utility relocation with a small company utility owner resisting relocation. 
 

Moderate to Low-Risk Delivery 
 

 Location Project Description Program* Capital** $ Support** $ Risk Risk Component 
10-0L970 Hum 99 Curve Improvement SHOPP $ 1.4 $ 1.6 M Fiscal Year Delivery 

 Blasting needed in areas with endangered species.   
 

10-0L970 LA 5 Widen Freeway Local CMAQ $ 545.8 $ 69.4 M Fiscal Year Delivery 
 Permits, right of way work around, and utilities. 

 

10-0L970 LA 10 High Occupancy Vehicle Lanes Local CMAQ $ 180.9 $ 53.9 M Fiscal Year Delivery 
 Possession and use agreement with Cal Poly Pomona parcel. 

 

10-0L970 Cal 26 Install Two-Way Left Turn-lane SHOPP $ 1.7 $ 1.9 M Fiscal Year Delivery 
 Right of way impacts involving illegal encroachment and eviction. 

 
10-0L970 Plu 147 Replace Bridge SHOPP $ 8.3 $ 4.8 L Fiscal Year Delivery 

 Environmental document being challenged by permitting agency. 
 

10-0L970 SBd 138 Realign Roadway SHOPP $ 32.4 $ 8.4 L Fiscal Year Delivery 
 Permit risks, right of way owners not responsive, storm water waiver. 

 

10-0L970 Tuo 120 Replace Bridge Deck, Retrofit SHOPP $ 13.7 $ 5.8 L Fiscal Year Delivery 
 Stage construction and closure impacts to tourists. 

 

10-0L970 Ora 5 Advanced Traffic Management System SHOPP $ 1.9 $ 0.9 L Fiscal Year Delivery 
 Intelligent transportation system project challenges due to procurement and approvals. 
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Delivery 
 

Summary 
 
Our Contract to Deliver 
 
Each year since fiscal year 2005–06, the Caltrans Director has signed a Contract for Delivery with each of 
our 12 District Directors committing to deliver projects on schedule for construction. The Contract for 
Delivery includes a list of major state highway projects for which Caltrans will complete project plans, 
specifications and estimates and secure rights-of-way and permits in that fiscal year.  This allows us to 
advertise and award construction contracts and begin construction.  
 

In fiscal year 2014–15, we committed to deliver in the Contract for Delivery 343 projects, valued at 
$2.6 billion.  Through the end of the first quarter, we delivered 18, or 5 percent of the annual 
commitment, with an estimated value of $53 million.  

 
Program Delivery  
 
Program delivery includes the contract for delivery and additional projects not in the contract for 
delivery.  Additional projects include:  Program amendments, Minor, Maintenance, and Emergency 
projects.  
 

Through the end of the first quarter, fiscal year 2014-15, Caltrans delivered:  
• 3, or 21 percent of committed  State Transportation Improvement Program construction contracts 

with an estimated value of $9 million, or 9 percent of committed funding. 
• 15, or 5 percent of committed  State Highway Operations and Protection Program construction 
contracts with an estimated value of $39 million, or 2 percent of committed funding. 
 • 18 additional emergency, minor and maintenance projects with an estimated value of $21 
million. 
The sum of all projects delivered from all program funding sources is 41 projects, valued at $100 
million.   

 
Measure:  Projects Delivered - 1st Quarter Fiscal Year 2014-15 

 
 Fiscal Year 2014-15 Contract for Delivery  

 Projects 
Delivered 

Year-to-Date Annual Commitment 
Goal 

Year-End Projection 
 Committed Percent Committed Percent Forecast Percent 

Projects Delivered 18 19 95 343 5 100% 338 99 
 

 Projects Delivered - Five-Year Trend 
 1st Quarter Year-to-Date 1st Quarter Annual Commitment 
 10-11 11-12 12-13 13-14 14-15 10-11 11-12 12-13 13-14 14-15 

Projects Delivered 128% 128% 86% 123% 95% 17% 13% 15% 7% 5% 
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Five-Year Trend Analysis:   The number of projects committed for delivery in the first quarter was lower 
than past years.  This resulted in a lower annual delivery percentage compared to past years in the five-
year trend.  The year-to-date percentage, however, is comparable to past years.  A few projects are high 
risk and may not be delivered. 
 

Measure:  Capital Value Delivered - 1st Quarter Fiscal Year 2014-15 
 

 Fiscal Year 2014-15 Contract for Delivery 
 Value 

Delivered 
Year-to-Date Annual Commitment Goal Year-End Projection 

 Committed Percent Committed Percent Forecast Percent 
Capital Value Delivered (millions) $53.3 $57.5 93 $2,633.1 2 100% $2,581.7 98 

 
 Construction Capital Value - Delivered Five-Year Trend 

 1st Quarter Year-to-Date 1st Quarter Annual Commitment 
 10-11 11-12 12-13 13-14 14-15 10-11 11-12 12-13 13-14 14-15 

Capital Value Delivered  104% 105% 31% 111% 93% 16% 9% 5% 7% 2% 

 
Five-Year Trend Analysis:   The construction capital value of projects committed for delivery in the first 
quarter was lower than past years.  This resulted in a lower annual delivery percentage compared to 
past years in the five-year trend.  The year-to-date percentage, however, is comparable to past years.   

 
Program Delivery  

 
The table below identifies capital funding programs used to fund projects being reported as delivered.    
       
Costs are in millions. Capital Capital Capital    
 Value Value Value Projects Projects Projects 
 Committed Delivered Delivered Committed Delivered Delivered 
State Transportation Improvement Program  $ 83.6 $ 0.4  10 1  
State Transportation Improvement Program Rail  $ 12.2 $ 8.2  4 2  
Amended State Transportation Improvement Program  $ 0.0 $ 0.0  0 0  
Advanced State Transportation Improvement Program    $ 0.0  0 0  
Subtotal State Transportation Improvement Program $ 95.8 $ 8.6 9 % 14 3 21 %  
State Highway Operations and Protection Program  $ 2,123.9 $ 23.3  317 12  
Amended State Highway Operations and Protection Program $ 15.4 $ 15.4  3 3  
Advanced State Highway Operations and Protection Program   $ 0.0  0 0  
Subtotal State Highway Operations and Protection Program $ 2,139.3 $ 38.7 2 % 320 15 5 % 
Partnership (Local and regional funding contributions) $ 408.9 $ 32.3  18 5  
Proposition 1B Bond  $ 16.5 $ 0  1 0  
Minor Program Funds in Contract for Delivery $ 0.2 $ 0.2  0 0  
Emergency Repair    $ 3.2   3  
Minor Program    $ 5.7   6  
Maintenance Program    $ 11.7   9  
Total Delivery All Program Funding Sources   $ 100.4   41  
 
Contract for Delivery support costs (18 projects delivered)  Budget  $ 18.3 million  Expended $ 16.7 million 
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Project Approval, Environmental Documents 
 

Summary 
 
Caltrans achieves several major project milestones throughout the year. This is important because most 
major projects take several years to complete. If a project misses an interim milestone, the project most 
likely will not be completed on schedule.  
 
Project Approval 
 
Project approval is also commonly referred to as "PA&ED," which is an abbreviation for the Project 
Approval and Environmental Document project milestone.  Project approval is achieved when the 
project report has been signed.  The project report includes the selection of the preferred project 
alternative and includes the project's environmental document. 
 

In fiscal year 2014-15, we committed to deliver 258 project approvals and environmental 
documents.  Through the end of the first quarter, fiscal year 2014-15, Caltrans has approved a total 
of 81, or 31 percent of the commitment.   

 
Draft Environmental Documents Completed 
 
The project team conducts environmental studies to analyze the effect of various project alternatives.  
The result of the studies is an environmental document.  The type of environmental document depends 
on the significance of the impacts. 
 

In fiscal year 2014-15, we committed to deliver 74 draft environmental documents.  Through the 
end of the first quarter, fiscal year 2014-15, Caltrans has completed a total of 14, or 19 percent of 
the commitment. 

 
Measure:  Projects Approved, Environmental Documents - 1st Quarter  

Fiscal Year 2014-15 
 

 Fiscal Year 2014-15 Projects Approved 
 Projects 

Approved 
Year-to-Date Annual Commitment 

Goal 
Year-End Projection 

 Committed Percent Committed Percent Forecast Percent 
Number of Projects Approved  81 55 147 258 31 90% 253 98 

 
 Projects Approved - Five-Year Trend 

 1st Quarter Year-to-Date 1st Quarter Annual Commitment 
 10-11 11-12 12-13 13-14 14-15 10-11 11-12 12-13 13-14 14-15 

Projects Approved  131% 98% 65% 114% 147% 43% 33% 19% 21% 31% 
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Five-Year Trend Analysis:   The number of project approvals and environmental documents to date is 
comparable to past years.  Five project approvals are forecast outside of the current year.  Caltrans, 
however, remains on track to meet the goal for 90 percent of committed project approvals by the end of 
the year. 
 

Measure:  Draft Environmental Documents Completed - 1st Quarter  
Fiscal Year 2014-15 

 
 Fiscal Year 2014-15 Draft Environmental Documents 

 Documents 
Completed 

Year-to-Date Annual Commitment 
Goal 

Year-End Projection 
 Committed Percent Committed Percent Forecast Percent 

Number of Draft Environmental  
Documents  Completed 14 19 74 74 19 80% 72 97 

 
 Environmental Documents Completed - Five-Year Trend 

 1st Quarter Year-to-Date 1st Quarter Annual Commitment 
 10-11 11-12 12-13 13-14 14-15 10-11 11-12 12-13 13-14 14-15 

Draft Environmental  
Documents  Completed 

233% 91% 25% 125% 74% 21% 23% 8% 9% 19% 

 
Five-Year Trend Analysis:   The number of draft environmental documents completed to date is 
comparable to past years.  Two documents will likely not be completed this year.  Caltrans, however,  
remains on track to meet a goal of 80 percent completed by the end of the year. 
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Right of Way 
 

Summary 
 
Project Certifications 
 
Right of way certification is achieved when all needed properties have been obtained, either by 
easement or acquisition, and all railroad and utility constraints are cleared. 
 

In fiscal year 2014-15, we committed to certify right of way for 335 projects.  Through the end of the 
first quarter,  fiscal year 2014-15, Caltrans has certified a total of 20, or 6 percent of the annual 
commitment. 

 
Allocation Funds Committed 
 
The Division of Right of Way prepares an annual right of way capital plan and receives an annual 
allocation approved by the California Transportation Commission.  Caltrans reports quarterly how funds 
have been committed against the plan and prepares a report for the Commission after the year has 
closed. 
 

For fiscal year 2014-15, the Right of Way Capital Plan outlines funding needed to keep programmed 
projects on track for delivery as planned. Caltrans requested and received an allocation of $163.0 
million.  Through the end of the first quarter, fiscal year 2014-15, Caltrans has committed $65 
million, or 40 percent of the right of way allocation approved by the Commission. 

 
Measure:  Projects Certified - 1st Quarter Fiscal Year 2014-15 

 
 Fiscal Year 2014-15 Project Certifications 
 Projects 

Certified 
Year-to-Date Annual Commitment Goal Year End Projection 

 Committed Percent Committed Percent Forecast Percent 
Number of Projects Certified 20 25 80 335 6 100% 330 99 

 
 Projects Certified - Five-Year Trend 

 1st Quarter Year-to-Date 1st Quarter Annual Commitment 
 10-11 11-12 12-13 13-14 14-15 10-11 11-12 12-13 13-14 14-15 

Projects Certified 200% 136% 132% 100% 80% 36% 22% 19% 11% 6% 

 
Five-Year Trend Analysis:   The number of projects committed for delivery in the first quarter was lower 
than past years.  This resulted in a lower annual delivery percentage compared to past years in the five-
year trend.  The year-to-date percentage, however, is comparable to past years.  A few projects are high 
risk and man not be delivered.  
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Measure:  Allocation Funds Committed - 1st Quarter Fiscal Year 2014-15 

 
 Fiscal Year 2014-15 Right of Way Allocation  

 Funds 
Committed 

Annual Commitment Goal Year-End Projection 
 Committed Percent Forecast Percent 

Allocation Funds Committed  (millions) $53.3 $163.0 40 100% $163.0 100 
 

 Allocation Funds Committed - Five-Year Trend 
 1st Quarter Annual Commitment 
 10-11 11-12 12-13 13-14 14-15 

Allocation Funds Committed  17% 24% 22% 26% 40% 

 
Five-Year Trend Analysis:   Funds committed to date are higher than past years.  Caltrans anticipates that 
we will stay within the annual allocation. 

 
Right of Way Capital Plan 

 
The table below shows different categories of planned right of way capital expenditures.  The table 
shows the allocation and the actual funds committed by category. 

 

Category 
 Allocation 

(millions) 
 Committed 

(millions) 
 Percent 

Committed 

Capital Projects       

State Transportation Improvement Program $ 94.6 $ 49.3  52 

State Highway Operations and Protection Program $ 34.8 $ 8.2  24 

Subtotal $ 129.4 $ 57.5  44 

Specific Categories       

Post-certification $ 25.1 $ 5.6  22 

Permit Fees $ 1.0 $ 0.2  20 

Damage to Property (Inverse) $ 7.5 $ 1.3  17 

Subtotal $ 33.6 $ 7.1  21 

TOTAL $ 163.0 $ 64.6  40 
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Construction 
 

Summary 
 

Contracts Accepted 
 
Construction entails building improvements as shown on the contract plans.  Caltrans oversees the 
contractors work and administers the contract by authorizing payments to the contractor for completed 
work.  The contract is complete when the contract has been accepted by the states resident engineer. 
 

• In fiscal year 2014-15, we committed to accept 174 construction contracts.  Through the end of 
the first quarter, fiscal year 2014-15, Caltrans has accepted 31, or 18 percent of the annual 
commitment. 

• At the end of the first quarter, fiscal year 2014-15, Caltrans had 657 projects valued at           
$11.2 billion under construction.   

 
Measure:  Contracts Accepted - 1st Quarter Fiscal Year 2014-15 

 
 Fiscal Year 2014-15 Contracts Accepted 

 Contracts 
Accepted 

Year-to-Date Annual Commitment Goal Year-End Projection 
 Committed Percent Committed Percent Forecast Percent 

Number of Contracts Accepted 31 32 97 174 18 95% 170 98 
 

 Contracts Accepted - Five-Year Trend 
 1st Quarter Year-to-Date 1st Quarter Annual Commitment 
 10-11 11-12 12-13 13-14 14-15 10-11 11-12 12-13 13-14 14-15 
Contracts Accepted  219% 155% 107% 97% 97% 31% 24% 15% 19% 18% 

 
Five-Year Trend Analysis:   The number of contracts accepted to date is comparable to past years.  Four 
contract completions are forecast outside of the year.   Caltrans, however, remains on track to meet the 
goal for 95 percent of committed contracts to be accepted by the end of the year. 

 
Construction Program Quarterly Status Notes 

 
Contractor Payments: To date, in fiscal year 2014-15, $868 million has been paid to contractors. 
 
Construction Starts and Completions: 74 construction contracts valued at $493 million were started 
(including minor A and some minor B projects that are not programmed), and 101 construction 
contracts valued at $245 million were completed during the past quarter. 
 
Claims and Arbitration: Caltrans has 45 construction contracts in post-contract acceptance with notice of 
potential claims in the amount of $49 million.  We have 17 construction contracts in arbitration filed for 
$43 million. Three new arbitration cases were filed, and four contracts were settled or received an 
arbitration decision.   
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Closeout Costs 
 

Summary 
 
Program Costs 
 
Pursuant to State Transportation Improvement Program guidelines and statutory requirements, Caltrans is 
reporting project closeout after project completion by comparing actual costs to final approved budgets.  In 
consultation with Commission staff, project closeout reporting reflects projects where the construction 
contract was accepted two quarters ago, to capture costs after the preliminary final estimate payment to the 
contractor has been prepared by the state resident engineer. 
 

• Through the end of the first quarter, fiscal year 2014-15, Caltrans is reporting closeout of 8 State 
Transportation Improvement Program projects.  The final approved budget for these projects was   
$134 million.  The actual cost to complete these projects was $130 million, or 97 percent of the final 
approved budget. 

• Through the end of the first quarter, fiscal year 2014-15, Caltrans is reporting closeout of 35 State 
Highway Operations and Protection Program projects.  The final approved budget for these projects 
was $328 million.  The actual cost to complete these projects was $316 million, or 96 percent of the 
final approved budget. 

 
Measures: Program Costs - 1st Quarter Fiscal Year 2014-15 

 
Fiscal Year 2014-15 Program Costs 

 Actual Cost Percent of Approved Budget 
 State Transportation     

Improvement Program 
State Highway Operations and 

Protection Program 
Program Costs  97 96 

 
Program Costs - Five-Year Trend 

 State Transportation     
Improvement Program 

 

State Highway Operations and 
Protection Program 

 1st Quarter Year-To-Date 1st Quarter Year-To-Date 

 10-11 11-12 12-13 13-14 14-15 10-11 11-12 12-13 13-14 14-15 

Program Cost  93% 99% 83% 91% 97% 70% 69% 72% 75% 96% 

 
 
Five Year Trend Analysis:  Total program actual costs remain under the approved program's budgets.   
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In 2014, Caltrans updated it change management policy by issuing Project Management Directive 022, "Capital 
Outlay Support Change Management Policy, Process, and Procedures."  This policy establishes Caltrans 
management practices to monitor and manage project support costs.  It also outlines documentation and 
approvals needed when costs change.   
 
The tables below provides program closeout cost information for completed projects.  
 

State Transportation Improvement Program1 Closeout –Program Costs 

Budget 
($1,000’s) 

Actually 
Spent 

($1,000’s) 

(+/-) 
($1,000’s) 

Cost Ratios 
Actual / 
Budget Under (Over) 

$ 133,759 $ 129,284 $ 4,475   97 % 
 

1  State Transportation Improvement Program includes projects with one or more components funded from the State 
Transportation Improvement Program funds, and all contributor funds on all project components. 

A list of State Transportation Improvement Program closeout projects is included in the appendix, "(A) Caltrans Fiscal Year 2014-15 State 
Transportation Improvement Program Project Closeout". 
 

State Highway Operations and Protection Program Closeout – Program Costs 

Budget 
($1,000’s) 

Actually 
Spent 

($1,000’s) 

(+/-) 
($1,000’s) 

Cost Ratios 
Actual / 
Budget Under (Over) 

$ 327,534 $ 315,520 $ 12,014   96 % 

A list of State Highway Operations and Protection Program closeout projects is included in the appendix, "(B)  Caltrans Fiscal Year 2014-15 State 
Highway Operations and Protection Program Project Closeout". 
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Appendix 

 
 
       (A)  Caltrans Fiscal Year 2014-15 State Transportation  

  Improvement Program Project Closeout    

       (B)  Caltrans Fiscal Year 2014-15 State Highway Operations 

  and Protection Program Project Closeout   
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Approved Actual Approved Actual Approved Actual
Support Support Capital Capital Project Project
Budget2 Costs Budget2 Costs Budget2 Costs

SHA 044 Landscape 144$                446$                672$                634$                816$                1,080$             

YOL 005 Tree Planting 158$                176$                499$                498$                657$                674$                

SM 101 Plant Establishment 33$                  65$                  195$                114$                228$                179$                

MON 001 Salinas IC 11,373$           12,496$           20,318$           19,667$           31,691$           32,163$           

SLO 046 Replace Bridge 2,485$             2,290$             4,185$             4,115$             6,670$             6,405$             

LA 138 Rte 138 Widening 12,205$           9,691$             18,939$           14,939$           31,144$           24,630$           

LA 101 Widen Ramps 3,683$             4,252$             5,478$             5,165$             9,161$             9,417$             

TUO 108 Sonora Bypass 14,440$           15,827$           38,952$           38,909$           53,392$           54,736$           

44,521$               45,243$               89,238$               84,041$               133,759$             129,284$             

(A)  Caltrans Fiscal Year 2014-15 State Transportation 
Improvement Program1 Project Closeout

1st Qtr STIP Closeout

Project 
Description

Support Capital Program

1  State Transporation Improvement Program includes projects with one or more components funded from State Transportation 
Improvement Program funds  and all contributor funds on all project components.

2  Budget information includes only budget information that expenditures are reflected in State data systems.  
Excludes local budgets with local expenditures.
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Approved Actual Approved Actual Approved Actual
Support Support Capital Capital Project Project
Budget Costs Budget Costs Budget Costs

HUM 255 Rehab Bridge 625$                292$                2,005$             1,781$             2,630$             2,074$             

HUM 096 Repair Slipout 800$                1,071$             5,110$             5,099$             5,910$             6,171$             

LAK 020 Damage Fires 150$                133$                1,210$             528$                1,360$             662$                

HUM 036 Repair Culvert 150$                96$                  410$                199$                560$                296$                

MEN 001 Bridge, Fish Weir 2,791$             3,746$             4,720$             4,630$             7,511$             8,375$             

LAK 053 Widen Roadway 5,534$             7,285$             14,370$           13,226$           19,904$           20,511$           

PLU 089 Bridge Slab 2,191$             2,325$             3,071$             2,829$             5,262$             5,154$             

SAC 012 Rehab Pavement 1,550$             1,310$             4,491$             4,000$             6,041$             5,309$             

SCL 082 Signals  Ramps 640$                846$                704$                694$                1,344$             1,540$             

ALA 084 Erosion Control 170$                117$                201$                146$                371$                263$                

SON 012 Traffic Signal 3,027$             4,405$             3,987$             4,413$             7,014$             8,818$             

ALA 880 Roadway Rehab 4,860$             6,637$             16,225$           14,733$           21,085$           21,370$           

SCL 009 Shoulder Widen 1,302$             969$                1,052$             638$                2,354$             1,607$             

ALA 080 Bikeway 2,095$             2,773$             2,477$             2,044$             4,572$             4,816$             

SM 101 Ramp Metering 2,903$             5,126$             11,505$           10,568$           14,408$           15,694$           

ALA 880 Copper Wires 300$                360$                1,000$             911$                1,300$             1,271$             

ALA 680 Repair Pavement 875$                161$                3,500$             2,574$             4,375$             2,735$             

SCL 880 Eletrical Systems 400$                366$                1,500$             1,500$             1,900$             1,866$             

NAP 029 Slope And Culverts 2,831$             3,268$             3,070$             2,589$             5,901$             5,857$             

SON 001 Culvert,Rock Slope 440$                483$                425$                301$                865$                785$                

MON 001 Bridge Rock Shed 10,854$           11,095$           34,234$           33,312$           45,088$           44,406$           

MON 001 Soldier Pile 1,363$             493$                5,505$             5,439$             6,868$             5,932$             

KER 058 Replace Bridge 1,125$             1,571$             1,871$             1,610$             2,996$             3,181$             

KER 099 Replace  Pavement 5,104$             6,321$             91,789$           80,562$           96,893$           86,883$           

KIN 041 Rehab Roadway 6,916$             7,081$             11,627$           9,856$             18,543$           16,936$           

LA 005 Median  Barrier 2,668$             4,283$             5,349$             5,297$             8,017$             9,580$             

LA 005 Restore Roadway 5,300$             5,886$             11,520$           10,540$           16,820$           16,426$           

LA 210 Flume  Liner 495$                545$                586$                532$                1,081$             1,078$             

LA 001 Bridge Preservation 1,425$             1,442$             3,016$             2,728$             4,441$             4,170$             

LA 605 Bridge Decks 680$                960$                2,428$             2,297$             3,108$             3,257$             

RIV 074 Widen Intersection 1,145$             1,723$             1,316$             1,006$             2,461$             2,729$             

RIV 086 Median Cross Over 210$                290$                591$                536$                801$                825$                

SBD 040 Bridge Abutment 165$                51$                  500$                -$                    665$                51$                  

AMA 012 Ada Curb Ramps 1,411$             861$                195$                172$                1,606$             1,033$             

SD 075 Paint Bridge 644$                1,389$             2,835$             2,470$             3,479$             3,859$             

73,139$           85,761$           254,395$         229,759$         327,534$         315,520$         

(B)  Caltrans Fiscal Year 2014-15 State Highway Operations 
and Protection Program Project Closeout

1st Qtr SHOPP Closeout

Project Description

Support Capital Program
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