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RECOMMENDATION:

The California Department of Transportation (Department) recommends the California
Transportation Commission (Commission) approve an 18-month time extension for project
completion, to February 28, 2017, for Segment 3 of the Oakley to Port Chicago Double Track
project (PPNO 2079), in Contra Costa County.

ISSUE:

On October 27, 2011, the Commission approved Resolution ICR1B-A-1112-01 allocating
$25,450,000 to the Department for construction of Segment 3 of the Oakley to Port Chicago Double
Track project on BNSF Railway Company’s (BNSF) mainline Stockton Subdivision, for the purpose
of improving intercity passenger rail service on the San Joaquin Corridor.

The Department executed a contract with BNSF to construct the project on September 1, 2012,
setting the project completion deadline to August 31, 2015. There has been a delay in the
procurement and delivery of a portion of track and signal material due to high industry demand for
such material coupled with reduced supplier capacity. The lack of availability of material has
resulted in a construction delay on the west end of the project. Therefore, the Department is
requesting an 18-month time extension to complete the entire project.

BACKGROUND:

Current State Transportation Improvement Program guidelines stipulate that the Department has up
to 36 months from the award of the contract in which to complete the project. The Commission
may approve a waiver to the timely use of funds deadline one time only for up to 20 months in
accordance with Section 14529.8 of the Government Code.

“Provide a safe, sustainable, integrated and efficient transportation system
to enhance California’s economy and livability”
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