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RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) extend the period of Right of Way expenditure for the Proposition 1B Local 
Bridge Seismic Retrofit Account (LBSRA) projects on the attached document. 

ISSUE: 

The Department sub-allocated $77,595 for the seismic retrofit of two locally-administered  
Proposition 1B LBSRA projects, which are identified on the attachment.  The responsible agencies have 
been unable to award the contracts within six months of sub-allocation.  The attachment describes the 
details of the projects and the explanations for the delays.  The respective agencies are requesting 
extensions, and the planning agencies concur. 

BACKGROUND: 

In May 2008, the Commission adopted the LBSRA Guidelines (Resolution LBS1B-G-0708-001), 
which requires the implementing agency to request a time extension if the project will not be awarded 
within six months of the sub-allocation date.  The LBSRA Guidelines stipulate that the Commission 
may approve a waiver to the timely use of funds deadline one-time only for up to 20 months. 

Attachment 

Tab 108



 Reference No.:  2.8d.(1) 
 May 28, 2015 
 Attachment 
 

 
Time Extension/Waiver – Project Right of Way Expenditure Deadline 

Local Bridge Seismic Retrofit Account 
 

Project # 
 

Applicant 
County 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Sub-Allocation Date 
Federal ID Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

Department – California Department of Transportation 
FHWA – Federal Highway Administration 
  
  

 
1 

 

 

Monterey County 
Monterey 
Nacimiento Lake Drive 
Bridge No: 44C0009 

 
  $14,510 

 
01/22/2013 
5944(040) 
12 Months 
06/30/2016 
Support 
 

 Monterey County (County) is requesting a 12-month extension to the period of Right of Way (R/W) expenditure for the Nacimiento Lake Drive Bridge 
project.  The County experienced delays to the R/W phase due to complex utility relocations.   
 
The initial utility plan was based on removing the old bridge and placing the utilities in a new permanent easement.  After looking at preliminary 
appraisals, the County determined it would be more cost effective to place the utilities into the new bridge after it has been constructed.  This will allow 
the County to avoid purchasing the land for a permanent easement.  This change has delayed the completion of the appraisals for the project.  R/W 
negotiations will proceed immediately after approval of the appraisals in April 2015.  In order to allow additional time for R/W negotiations and 
appraisal completion, the County is requesting a 12-month extension to June 30, 2016.  
 

 
2 

 

 

San Francisco County Transportation 
Authority 
San Francisco County 
West Bound 1-80 on ramp West of 
Yerba Buena Island 
Bridge No: 01CA0002 
 

 
  $63,085 

 
04/11/2013 
6272(026) 
18 months 
12/31/2016 
Support 
 

 San Francisco County Transportation Authority (SFCTA) is requesting an 18-month extension to the period of Right of Way (R/W) expenditure for the 
West Bound Interstate 80 (I-80) on ramp West of Yerba Buena Island project.  The SFCTA has not expended the (R/W) funds due to the extensive 
coordination with project sponsors and stakeholders.   
 
Extensive coordination has been ongoing between SFCTA, the Bay Conservation and Development Commission and the Regional Quality Control 
Board during the final Design phase.  Additionally, the United States Coast Guard is located on the island and requires access throughout the island at 
all times.  This bridge project is one of many bridge projects belonging to the Yerba Buena Island (YBI) West-Side Bridges Retrofit.  
 
SFCTA received environmental clearance on December 18, 2012 and Authorization to Proceed with R/W utility relocation on April 11, 2013.  
However, SFCTA decided to explore an alternative solution to construction due to geographical and permit constraints.  SFCTA proposed and received 
approval for the Value Analysis Alternative in December 2014.  The required utility relocation is scheduled for late 2016.  In order to allow additional 
time for utility relocation and the R\W coordination, the SFCTA is requesting an 18-month extension to December 31, 2016.  
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