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RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 

Transportation Commission (Commission) extend the period of project allocation for two locally 

administrated on-system projects for the time periods specified on the following page. 

ISSUE: 

The attached document identifies two projects totaling $1,350,000 programmed in the 2014 State 

Transportation Improvement Program (STIP) in Fiscal Year 2014-15.  The implementing agencies 

will not be ready to request an allocation of funds by the June 30, 2015 deadline.  The attachment 

shows the details of the projects and the explanation for the delays.  The project sponsors have 

requested an extension, and the regional planning agencies concur. 

BACKGROUND: 

Current STIP Guidelines, Resolution G-13-07, stipulate that funds programmed for all components 

of local grant projects or Department construction and construction support costs are available for 

allocation only until the end of the fiscal year identified in the STIP.  The Commission may approve 

a waiver to the timely use of funds deadline for allocation one time only for up to 20 months in 

accordance with Section 14529.8 of the Government Code. 
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 Dist-Co-Rte 

Implementing Agency 

 

PPNO 

Project Description 

Program/Year 

Extension Amount By Component ($ in 
thousands) 

PA&ED  (Project Approval &  

Environmental Document) 
PS&E  (Plans, Specifications and  

Estimates) 

R/W  (Right of Way) 
CON  (Construction) 

TOTAL 

Number of Months Requested 

 

Extended Deadline 

 

CT Recommendation 

 

1 
 

08-Riv-60 

Riverside County 
Transportation 

Commission 

 
PPNO:  04-0046J 

SR60 Truck Climbing/ 

Descending Lanes 

 

RIP / 14-15 
$0 

$0 

$550 
$0 

$550 

 

9 months 
 

03/31/2016 
 

 

Currently $550,000 in Regional Improvements Program funds is programmed to the SR60 Truck Climbing/Descending 
Lanes project for Right of Way (R/W) in Fiscal Year 2014-15. 

 
The R/W activities can not start until the environmental document has been finalized.  During the “public comment” 

period for the environmental document, comments about air quality and traffic concerns were received.  Addressing these 

concerns has resulted in delays in completing the environmental document as per the original schedule.   
 

Based upon these delays, the Riverside County Transportation Commission is requesting a 9-month time extension. 
 

2 
 

04-Mrn-101 
Transportation Authority 

of Marin (TAM) 

 
PPNO:  04-0342L 

Route 101 HOV Lane Gap 

Closure - Mitigation 

Planting 

 

RIP / 14-15 

$0 

$0 
$0 

$0 

$800 

 

9 months 

 

03/31/2016 
 

 

Currently $800,000 in Regional Improvement Program funds are programmed to the Route 101 HOV Lane Gap Closure – 
Mitigation Planting project for construction in Fiscal Year 2014-15.  

 

The project scope involves delivering required environmental mitigation for the Marin Corridor HOV Gap Closure 
corridor project.  The Department was the implementing agency for the Route 101 Gap Closure project.  However, TAM is 

the lead for the mitigation project. The process of establishing roles and responsibilities and then developing a cooperative 

agreement with TAM required extensive review of all Route 101 HOV Gap Closure Corridor permits and the 
environmental document.  The cooperative agreement needed to make sure that all the commitments and reporting 

requirements, as specified in the permits, are fulfilled by TAM.  In addition, due to community feedback, a more extensive 
public outreach effort was needed to address concerns for the Brookdale area location. These factors have contributed to 

delays in completing the design work as originally planned.  

  
Based upon these delays, TAM is requesting a 9-month time extension. 

 

 


