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Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECT 

RESOLUTION FA-15-02 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends that the California 

Transportation Commission (Commission) allocate an additional $1,000,000 for the State Highway 

Operation and Protection Program (SHOPP) project identified below. 

ISSUE: 

Additional funds are needed for one previously approved project in order to close-out the 

construction contract. 

RESOLUTION: 

Resolved, that $1,000,000 be allocated from the Budget Act of 2014, Budget Act Items 2660-302-0042 

and 2660-302-0890 to provide funds to close out the following project. 

Dist-Co-Rte 

Original 

Allocated 

Amount 

Award 

Amount 

Current 

Allotment 

Allocation 

Adjustment 

Revised 

Allocation 

% Increase 

Above Award 

Amount 

04-ALA-880 $100,200,000 $58,630,000 $64,693,000 $1,000,000 $65,693,000 1.5% 
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PROJECT DESCRIPTION: 

 

The project is located on Route 880 in Oakland, Alameda County.  As part of the Phase II Seismic 

Retrofit Program, this project replaces the seismically deficient High Street overhead structures.  The 

overhead consists of two parallel structures, one for each direction of travel.  The project also 

reconfigures the Route 77/880 (42nd Avenue) Interchange to a partial diamond interchange with at-

grade intersections.  The structures are vulnerable to damage in the event of a major earthquake and 

seismic studies determined that it is best to replace the structures rather than to retrofit them.  

Furthermore, the structures have reached the useful design life and are in need of frequent repairs.  

PROJECT LOCATION 
 

           
 

 

FUNDING STATUS: 

 

The project was programmed in the 2008 SHOPP and in December 2008, the Commission 

allocated $100,200,000 for the project.  In August 2009, the contract was awarded for $58,630,000 

and construction work commenced in September 2009.  In September 2009, an additional 

$6,063,000 was allotted by the Department through a G-12 adjustment, bringing the cost of the 

project to $64,693,000.   

 

This request of $1,000,000 brings the total cost to $65,693,000, an increase of 12 percent above 

the contract award amount.   
 

REASONS FOR COST INCREASE: 

 

Upon completion of construction, the contractor submitted 25 exceptions to the proposed final 

estimate, totaling $10,475,184 plus interest.  These included claims for the escalated cost of 

reinforcing steel, numerous item adjustments, and the disposal of contaminated.  The Department 

completed the entitlement analysis and concluded an additional $1,000,000 is warranted. 
 

DETERMINATION: 

 

The Department has determined that this request of $1,000,000 is warranted and the contractor has 

agreed this payment will close-out the construction contract. 
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Project #
Allocation Amount

Recipient
RTPA/CTC

County
Dist-Co-Rte

Postmile

Project Title
Location

Project Description
Project Support Expenditures

PPNO
Program

Funding Year
Item #

Fund Type
Program Codes

Project ID
Adv Phase

EA

Resolution FA-15-022.5e.(3) Supplemental Funds for Previously Voted Projects

State
Federal

Current Amount
by Fund Type

State
Federal

Additional
Amount by
Fund Type

State
Federal
Revised

Amount by
Fund Type

In Oakland, from  0.6 mile south of High Street to 0.1
mile south of Fruitvale Avenue, at High Street
Separation and Overhead (Bridge No. 33-0732L/R).
Outcome/Output: Replace structurally deficient
bridges to maintain structural integrity in the event of
a major earthquake and reduce the risk to lives and 
properties.

Supplemental funds are needed to Close-out
Contract.

Total revised amount $65,693,000

04-0040E
SHOPP/2008-09

302-0042 $5,451,100 $5,451,100
SHA

302-0890 $59,241,900 $59,241,900
FTF

20.20.201.113

SHOPP/2014-15
302-0042 $92,000 $92,000

SHA
302-0890 $908,000 $908,000

FTF
20.20.201.113
0100000447

4
16542

Department of
Transportation

Alameda
04-ALA-880

27.4/28.0

1
$1,000,000
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