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RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) extend the period of project allocation for the projects 
listed on the attached document for the time periods shown. 

ISSUE: 

The attached document identifies five projects totaling $14,308,000 that are programmed in the 
Active Transportation Program (ATP) for Fiscal Year 2015-16.  The agencies will not be able to 
request allocation of funds by the June 30, 2016 deadline.  The attachment shows the details of the 
projects and the explanations for the delays.  The project sponsors are requesting extensions, and the 
regional planning agencies concur. 

BACKGROUND: 

Current ATP Guidelines adopted by the Commission stipulate that funds that are programmed for all 
components of local grant projects or for Department construction costs are available for allocation 
only until the end of the fiscal year identified in the ATP.  The Commission may approve a waiver to 
the timely use of funds deadline one time only for up to 12 months. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in 
thousands) 
PA&ED (Project Approval & 
Environment Document) 
PS&E (Plans, Specifications & 
Estimates) 
R/W (Right of Way) 
CON (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program  

 1 City of Clearlake 
Lake County 
PPNO:  01-3105 
Phillips Avenue Class II Bicycle 
Lanes project 
 

$0 
$0 
$0 
$495 
$495 

 

4 Months 
10/31/2016 
Support 

 The City of Clearlake (City) is requesting a four-month time extension to the period of allocation for the construction (CON) phase of the 
Phillips Avenue Class II Bicycle Lanes project.  The City experienced unexpected delays during the Project Approval and Environmental 
Studies (PA&ED) phase of the project. 
 
During PA&ED, the City modified the scope of the project to include reconstruction of the existing roadway.  The initial project included the 
addition of bike lanes, but the City felt that rehabilitating the roadway, signage and striping would result in a better project.  The City pursued 
Community Development Block Grant funding for the expanded scope.  Obtaining the additional funding and environmental clearance 
delayed PA&ED due to additional studies required by the scope change.  The City anticipates requesting the CON allocation in October 
2016.  Therefore, the City is requesting a four-month time extension to the CON phase of the project to October 31, 2016. 
 

2 City of Monterey 
Monterey County 
PPNO:  05-2610 
North Fremont Bike and Pedestrian 
Access and Safety Improvements 
project 
 

$0 
$0 
$0 
$5,638 
$5,638 

 

12 Months 
06/30/2017 
Support 

 The City of Monterey (City) is requesting a 12-month time extension to the period of allocation for the construction (CON) phase of the North 
Fremont Bike and Pedestrian Access and Safety Improvements project.  The City experienced unexpected delays during the Project Approval 
and Environmental Studies (PA&ED) and Right of Way (RW) phases. 
 
During preliminary engineering, the City identified six properties that required RW purchase.  The RW properties are required in order to 
build American Disabilities Act (ADA) compliant ramps and traffic signals.  RW Acquisition is a critical component of the project that 
determines the schedule and delivery of the Plans, Specifications and Estimates (PS&E).  The delay in RW and PS&E documents has 
prohibited the City from advancing the project towards construction. The City anticipates that CON funds will be awarded by May 2017.  To 
allow for any unanticipated delays, the City is requesting a 12-month time extension to the CON phase of the project to June 30, 2017. 
 

3 City of Ventura 
Ventura County 
PPNO:  07-4892 
Ventura Westside Pedestrian and 
Bicycle Facility Improvements 
project 
 

$0 
$0 
$0 
$1,300 
$1,300 

 

12 Months 
06/30/2017 
Support 

 The City of Ventura (City) is requesting a 12-month time extension to the period of allocation for the construction (CON) phase of the Ventura 
Westside Pedestrian and Bicycle Facility Improvements project.  The City experienced unexpected delays during the design phase of the 
project. 
 
The Commission allocated the Plans, Specifications and Estimate (PS&E) funds in March 2015.  The City went through their solicitation and 
selection process for their consultant.  The City entered into a contract with their consultant in October 2015 and kicked off the project in early 
December 2015.  However, the consultant notified the City in late December 2015 that the Project Manager would be leaving the firm.  The 
consultant had to re-assemble a new project team and shift some of the workload from the prime consultant to one of the sub consultants, thus 
delaying the start of the project design until late January 2016. The City anticipates completing the project design in January 2017 and 
requesting the construction allocation by June 2017. Therefore, the City is requesting a 12-month time extension to the CON phase of the 
project to June 30, 2017. 
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Time Extension/Waiver – Project Allocation Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in 
thousands) 
PA&ED (Project Approval & 
Environment Document) 
PS&E (Plans, Specifications & 
Estimates) 
R/W (Right of Way) 
CON (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act Department-California Department of Transportation 
ATP-Active Transportation Program  

4 Omnitrans 
Various Counties 
PPNO:  07, 08-1165 
West Valley Connector Corridor – 
Safe Routes to Transit 
 

$0 
$0 
$0 
$2,975 
$2,975 

 

12 Months 
06/30/2017 
Support 

 Omnitrans is requesting a 12-month time extension to the period of allocation for the construction (CON) phase of the West Valley Connector 
Corridor, Safe Routes to Transit project.  Omnitrans experienced unexpected delays during the environmental process. 
 
The Omintrans West Valley Connector Corridor – Safe Routes to Transit project (Project) is part of a larger Rapid Transit Corridor 
project.  The Project’s environmental clearance is tied with the environmental clearance for the larger rapid transit corridor project; the 
Programmatic Environmental Impact Report (EIR).  Omnitrans experienced delays due to scope changes requiring an unanticipated higher 
level of environmental clearance on the larger rapid transit project.  The scope for the Active Transportation Program project has not changed. 
However, delays in the environmental process have impacted the schedule for both.  Omintrans anticipates receiving the environmental 
clearance in April 2016.  Once environmental clearance is received, the Federal Highway Administration (FHWA) will allow Omnitrans to 
begin their final design work.  The final design work accounts for the bulk of the effort required to complete the project’s Plans, 
Specifications, and Estimates (PS&E) package, which is required for a construction allocation.  Therefore, Omnitrans is requesting a 12-month 
time extension to the CON phase of the project to June 30, 2017. 
 

5 Coachella Valley Association of 
Governments 
Riverside County 
PPNO:  08-1019 
CV Link project 
 

$0 
$0 
$3,900 
$0 
$3,900 

 

12 Months 
06/30/2017 
Support 

 The Coachella Valley Association of Governments (CVAG) is requesting a 12-month time extension to the period of allocation for the Right 
of Way (RW) phase of the CV Link project.  The City experienced unexpected delays during the environmental process. 
 
CVAG received their PA&ED allocation in October 2014 and commenced work soon after.  CVAG encountered delays in finalizing the 
project description for environmental purposes due to member agencies requesting additional route alternative studies as part of the 
project.   The process to incorporate those alternatives into the master plan and subsequent environmental work led to delays in obtaining 
clearance.  CVAG anticipates obtaining environmental clearance by April 2017.  To allow for any unforeseen issues, an additional two months 
is being requested.  Therefore, CVAG is requesting a 12-month time extension to the RW phase of the project to June 30, 2017.     
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