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Subject:  STATUS OF CONSTRUCTION CONTRACT AWARD FOR STATE HIGHWAY PROJECTS  

SUMMARY: 

The California Department of Transportation is presenting this item to provide the status of construction 
contract award for projects on the State Highway System allocated in Fiscal Year (FY) 2014-15 and  
FY 2015-16. 

In FY 2014-15, the Commission voted 372 state-administered State Transportation Improvement 
Program (STIP), State Highway Operation and Protection Program (SHOPP), and Proposition 1B 
projects on the State Highway System.  As of April 19, 2016, 365 projects totaling $1.64 billion have 
been awarded.  Funds for four projects have either lapsed or been rescinded. 

In FY 2015-16, the Commission voted 334 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of April 19, 2016, 276 projects totaling $1.38 billion have 
been awarded.  Funds for one project has either lapsed or been rescinded. 

BACKGROUND: 

Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 
which formalizes the condition of allocation that requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires that projects that are not awarded within four 
months of allocation be reported to the Commission. 
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FY 2014-15 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2014 86 $562,436 84 2 $523787 0 43 71 

October 2014 15 $71,486 15 0 $64,975 0 9 12 

December 2014 31 $123,108 30 1 $115,803 0 20 27 

January 2015 29 $150,078 29 0 $137,903 0 18 26 

March 2015 83 $216,906 83 0 $217,168 0 67 78 

May 2015 64 $184,758 61 1 $176,113 2 48 60 

June 2015 64 $491,180 63 0 $403571 1 40 59 

TOTAL 372 $1,799,952 365 4 $1,639,320 3 245 333 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2014-15 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
 
 

FY 2015-16 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2015 150 $1,027,887 142 1 $1,055,413 7 48 98 

October 2015 60 $222,281 60 0 $198,815 0 53 60 

December 2015 40 $150,874 36 0 $75,522 4 35 36 

January 2016 35 $128,856 18 0 $27,597 17 18 18 

March 2016 49 $151,228 20 0 $25,175 29 20 20 

TOTAL 334 $1,681,126 276 1 $1,382,522 57 174 232 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2014-15 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2014‐15 Project Allocation Status

Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

06‐6690 0R020 Ker‐58 In Bakersfield, west of the 

southern junction of Routes 

58/99.  Add high friction surface 

treatment and install guardrail.

20‐Feb‐15 31‐Aug‐16 $284 Project was advertised on 2/22/16. 

Bids opened on 3/17/16. A 12‐

month time extension for this 

project was approved on 10/21/15.

04‐0076A 2A331 Ala‐84 In Fremont, from Rosewarnes 

Underpass to Route 680.  

Construct minor safety 

improvements.

7‐Apr‐15 31‐Jul‐16 $1,752  Project was advertised on 3/21/16. 

Bids opened on 4/13/16. A nine‐

month time extension for this 

project was approved on 10/21/15.

07‐4841 31320 LA‐5 In La Mirada and Santa Fe 

Springs, from Artesia Boulevard 

to Coyote Creek Overcrossing.  

Replace asphalt with concrete 

pavement; replace median 

barriers, signs, lighting, and 

ramp meters; and improve 

drainage.

25‐Jun‐15 31‐May‐16 $26,000 A five‐month time extension for 

this project was approved on 

12/9/15.



Reference No.:  3.2a.

May 18‐19, 2016

Attachment

Page 2 of 3

Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
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04‐0133T 4H222 Ala‐580 In Oakland, from Fruitvale 

Avenue to Hollis Street; also on 

Route 24 at Westbound off‐

ramp to Market Street (PM 

R2.1). Rehabilitate 

pavement/curb ramps.

27‐Aug‐15 30‐Nov‐16 $2,808 A nine‐month time extension for 

this project was approved on 

3/16/16.

07‐4293 28270 LA‐101 In the city of Los Angeles, from 

East 7th Street to 0.1 mile west  

of Ventura Boulevard 

Overcrossing at various 

locations. Install metal beam 

guardrail.

27‐Aug‐15 31‐Aug‐16 $10,631 A six‐month time extension for this 

project was approved on 3/16/16.

07‐4584 29460 LA‐101 In the city of Los Angeles, from 

East 7th Street to North 

Figueroa Street.  Improve safety 

for highway workers.

27‐Aug‐15 31‐Aug‐16 $1,588 A six‐month time extension for this 

project was approved on 3/16/16.

07‐4679 30070 LA‐5 In and near the city of Los 

Angeles, from Route 710 to 

Main Street.  Rehabilitate 

pavement.

27‐Aug‐15 31‐Aug‐16 $16,149 Project was advertised on 3/7/16. 

Bid opening date is 4/26/16. A six‐

month time extension for this 

project was approved on 1/20/16.

07‐4689 30260 LA‐57 In Diamond Bar, Pomona, San 

Dimas and Glendora, from 

Route 60 to Route 210.  

Roadway rehabilitation.

27‐Aug‐15 31‐Aug‐16 $14,464 Project was advertised on 3/7/16. 

Bid opening date is 5/4/16. A six‐

month time extension for this 

project was approved on 1/20/16.

07‐4656 3X021 Ven‐150 Near Ojai, from Polly Road and 

Salt Marsh Road.  Install 

retaining wall to prevent 

additional storm related slope 

failure.

27‐Aug‐15 31‐Aug‐16 $4,737 Advertise date is 5/2/16. Bid 

opening date is 6/8/16. A six‐

month time extension for this 

project was approved on 3/16/16.

08‐0206T 0N550 SBd‐40 Near Fenner from 0.7 mile west 

to 0.6 mile east of

Watson Wash Bridge No. 54‐

0805L. Replace bridge.

27‐Aug‐15 30‐Apr‐16 $9,362 Project was advertised on 

12/21/15. Bids opened on 

02/09/16. A two‐month time 

extension for this project was 

approved on 3/16/16. Pending 

award.

04‐1067B 1A904 SF‐1 In the City and County of San 

Francisco, at Presidio National 

Park.  Water quality 

improvements.

10‐Dec‐15 30‐Jun‐16 $1,800 Project is delayed due to utility 

relocation. A concurrent time 

extension is being requested. 

05‐0482 4482U SB‐101 In Carpinteria, from Carpinteria 

Creek Bridge to Linden Avenue.  

Reconstruct two interchanges 

(Casitas Pass Road and Linden 

Avenue) and extend Via Real 

frontage road.

10‐Dec‐15 30‐Jun‐16 $59,486 Project was advertised on 2/29/16. 

Bid opening date is 4/27/16.

FY 2015-16 Project Allocation Status



Reference No.:  3.2a.

May 18‐19, 2016

Attachment

Page 3 of 3

Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

11‐1029 40640 SD‐Var In San Diego County, on various 

routes at various locations.  

Upgrade bridge rail end 

treatments.

10‐Dec‐15 30‐Jun‐16 $5,063 Project was advertised on 2/8/16. 

Bids opened on 3/29/16. Pending 

award.

11‐1102 41350 SD‐8 In and near El Cajon, from 

Johnson Avenue to 0.2 mile 

west of Lake Jennings Park 

Road.  Pavement rehabilitation.

10‐Dec‐15 30‐Jun‐16 $12,354 Project was advertised on 2/29/16. 

Bid opening date is 5/3/16.
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