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RECOMMENDATION: 

The California Department of Transportation recommends the California Transportation 

Commission (Commission) extend the period of contract award for the Active Transportation 

Program (ATP) projects listed on the attached document for the time period shown. 

ISSUE: 

The Commission allocated $1,516,000 for the construction of two ATP projects identified on the 

attachment.  The responsible agencies have been unable to award the contract within six months of 

allocation.  The attachment describes the details of the project and the explanation for the delays.  

The respective agencies request extensions, and the planning agencies concur. 

BACKGROUND: 

Current ATP Guidelines stipulate that the agency implementing a project, request a time extension 

if the project will not be awarded within six months of the allocation.  The Commission may 

approve waivers to the timely use of funds deadline one time only for up to 12 months. 
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Time Extension/Waiver – Project Contract Award Deadline 

Active Transportation Program 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act The Department-California Department of Transportation 
ATP-Active Transportation Program  

1 City of Roseville 
Placer County 
PPNO:  03-1522 
Downtown Roseville Class I Trails 
project 
 

$1,236,000 
 
 

01/21/2016 
FATP-1516-05 
12 Months 
06/30/2017 
Support 

 The City of Roseville (City) is requesting a 12-month extension to the period of contract award for the construction (CON) phase of the 
Downtown Roseville Class I Trails project.  The City experienced an unexpected delay in the CON phase. 
 
The City received allocation of their CON funds in January 2016.  Since then, the City has been working toward awarding the project.  The 
City applied for a Central Valley Flood Protection Board (CVFPB) Encroachment Permit (Permit) in August 2015 and expected the Permit to 
be approved in six months.  However, the CVFPB’s Permitting Section is severely backlogged, and the City has not received the Permit.  All 
other permits needed for the project have been approved.   
 
The City currently anticipates receiving the CVFPB Permit by August 2016.  Once the CVFPB Permit is received, the City will advertise the 
project in early 2017.  Due to permit constraints and a narrow construction work window, CON is expected to be awarded in June 2017.  
Therefore, the City is requesting a 12-month time extension to award the CON phase to June 30, 2017. 
  

2 Los Angeles County Metropolitan 
Transportation Authority 
Los Angeles County 
PPNO:  07-5020 
Metro Blue Line First/Last Mile Plan 
 

$280,000 
 
 

10/21/2015 
FATP-1516-03 
6 Months 
10/31/2016 
Support 

 The Los Angeles County Metropolitan Transportation Authority (LACMTA) is requesting a six-month time extension to award the non-
infrastructure consultant contract, programmed and funded from the project’s construction (CON) phase for the Metro Blue Line First/Last 
Mile plan.  LACMTA experienced an unexpected delay after allocation of the CON funds, but prior to award of the consultant contract. 
 
In October 2015, LACMTA received allocation of the CON funds to be used for the non-infrastructure consultant contract to develop the 
Metro Blue Line First/Last Mile plan.  LACMTA experienced an unexpected project delay when they discovered additional community 
engagement and outreach was required compared to what had been planned.  Before the contract could be awarded, LACMTA had to first 
determine the appropriate type and amount of additional community engagement needed.  Second, LACMTA needed to amend the additional 
work into the consultant contract.  As a result, LACMTA anticipates needing an additional six months to solicit and award the Metro Blue 
Line First/Last Mile plan contract.  Therefore, LACMTA is requesting a six-month time extension to award the CON phase to  
October 31, 2016. 
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