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Project # 

Allocation Amount 
Recipient 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

Reason for Supplemental Funds 

 
EA 

PPNO 
Budget Year 
Prgm Codes 

Program 

 
State 

Federal 
Current 
Budget 
Amount 

 
 

State 
Federal 

Additional 
Allocation 

 
 

State 
Federal 
Revised 

Total Amount 
 
2.5e. Supplemental Funds for Previously Voted Projects Resolution FA-07-03

1 
$1,545,000 

Department of 
Transportation 

Modoc 
02N-Mod-395 

11.0/25.2 

 
In Alturas, north of Juniper Creek to south 
of Pit River Bridge. Also on Route 299 at 
Mill Street.  Roadway rehabilitation. 
 
Supplemental Funds are needed to 
complete construction.   
 
 
SHOPP project EA 360321 and 
Transportation Enhancement (TE) project 
EA 360331 (each voted separately) were 
combined for construction under EA 
3603U1. 
 
 
 
 

 
360321 

02-0059G 
2005-06 

302-0042 
302-0890 

20.20.201.120 
SHOPP 

 
 

2006-07 
302-0042 
302-0890 

20.20.201.120 
SHOPP 

 
 
 

 
 
 
 

$1,250,000 
$8,570,000 

 
 

 
 
 

$13,800 
$106,200 

 
 
 
 
 

$9,940,000 

 
 
 
 

- 
- 
 
 
 
 
 

$178,000 
$1,367,000 

 
 
 
 
 

$1,545,000

$1,250,000
$8,570,000

$191,800
$1,473,200

$11,485,000
  

For Information Only 
 
City of Alturas, Route 395, provide 
decorative street and sidewalk lighting. 
 
Transportation Enhancement (TE) project 
Original Allocation $ 950,000 
G-12 to Award $-350,000 
  $ 600,000 

 
360331 
02-3210 

RIP TE/05-06 
301-0042 
301-0890 

20.20.075.600 
STIP 

 
 

 
 
 
 

$70,000 
$530,000 

 
 

$600,000 
 

 
 
 
 

- 
- 
 
 

-

$70,000
$530,000

$600,000

 
RECOMMENDATION: 
The Department recommends that this request for $1,545,000 be approved to allow the Department to 
complete construction of this project.   
 

          
 

Modoc County 



CHAIR AND COMMISSIONERS Reference No.: 2.5e.   
 September 19-20, 2007 

 Page 3 of 4 
 

  
 “Caltrans improves mobility across California” 

PROJECT DESCRIPTION: 
The project is located on Route 395 in Alturas, from north of Juniper Creek to south of North Fork Pit 
River Bridge and on Route 299 from Mill Street to the Route 395 junction.  This project provides 
roadway and bridge deck rehabilitation, a new storm drain system, Americans with Disabilities Act 
(ADA) compliance improvements, modifications to improve driver sight distances, and decorative 
street lighting.  The roadway rehabilitation portion of work includes placement of new pavement on 
Main Street in Alturas.       
 
FUNDING STATUS: 
The SHOPP project was voted in July 2005 for $8,450,000 and was combined for construction 
with a Transportation Enhancement (TE) project that was voted at the July 2005 meeting for 
$950,000.  The combined project was awarded in November 2005 for $10,420,000 using 
supplemental G-12 funds.  The new pavement placed on Main Street last construction season as 
part of this project has since failed.  Supplemental funds in the amount of $1,545,000 are being 
sought to replace the failing AC material. 
 
REASONS FOR COST INCREASE: 
The failed AC is due to a combination of low oil content and inadequate material compaction during 
placement.  The amount of oil included in the asphalt mix was inadequate due to an error in the mix 
design provided to the contractor by the Department.  Faulty testing equipment, assumptions in 
determining proper oil content, and judgment in testing procedures were the reasons for the error.  
Since the AC pavement was placed, the equipment has been replaced and lab procedures have been 
reviewed and improved.  In addition, inadequate compaction was partly to blame for premature 
pavement failure.  Partial contractor sharing for the cost of replacement is being pursued. 
 
The pavement began to fail shortly after it was placed in October 2006.  The Department elected to 
leave the pavement in place throughout the winter and into the summer of 2007 to monitor its 
performance and develop a strategy for repair.  It was believed that the pavement could possibly 
stabilize once exposed to summer heat.  At the same time, follow-up lab testing from the Department’s 
headquarters lab was ordered with results becoming available in August 2007.  Testing results indicate 
the AC in place on Main Street will continue to deteriorate.   
 
In August 2007, the remaining contingencies and supplemental G-12 funds were obtained for the 
Department to share the cost of replacing the more severe areas of deterioration.  Supplemental funds 
are necessary for the Department to share the cost to replace the remaining sections of failed pavement 
in central Alturas.  A total of six lane miles requires replacement.  The work will be expedited so that 
it can be completed before colder temperatures of mid-October begin in the area.  Allowing the AC 
deterioration to continue into the winter can lead to potholes, freezing of standing water, and the 
presence of unraveled loose gravel.  This would not be a desirable condition for the roadway. 
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FUNDING OPTIONS: 
OPTION A: Approve this request for supplemental funds, as presented above, for $1,545,000 to 

complete the project.  
 
OPTION B: Deny this request, direct the Department to execute another project to replace the 

failing pavement.  The Department has considered this option and determined that 
executing another project to perform the pavement replacement at a later date would 
result in greater costs and more disruption to the traveling public.   

 
RECOMMENDED OPTION: 
The Department recommends that this request of $1,545,000, as presented in Option A above, be 
approved to allow the Department to complete construction of this project. 
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