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Project # 

Allocation Amount 
Recipient 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

Reason for Supplemental Funds 

 
EA 

PPNO 
Budget Year 

Item # 
Fund Type 
Program 

 
 
 

Current  
Amount by 
Fund Type 

 
 
 

Additional 
Amount by  
Fund Type 

 
 
 

Revised 
Amount by  
Fund Type 

 
2.5e.(1) Supplemental Funds for Previously Voted Projects Resolution FA-09-06

1  
$750,000 

 
Department of 
Transportation 

Nevada 
03N-Nev-80 

17.1/28.0 

 
Near Truckee, from west of Fibreboard 
Undercrossing to the west end of Truckee 
River Bridge.  Roadway rehabilitation to 
include: crack and seat pavement, PCC 
overlay, rehabilitate culverts, pave medians 
and concrete barriers. 

 
Supplemental funds are needed to close 
out the contract. 
 
Total Revised Amount:  $111,342,000. 

 
3A21U4 
03-4236 

2000-01 through 
2005-06 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.112 
SHOPP  

 
2009-10 

      302-0042 
SHA 

302-0890 
FTF 

20.20.201.120 
SHOPP 

 
 
 
 
 

$9,919,330 
 

$100,672,670 
 
 
 
 
 

- 
 

- 
 

 

 
 
 
 

- 
 

- 
 
 
 
 
 

$63,000 
 

$687,000 
 
 

$9,919,330

$100,672,670

$63,000

$687,000
 

 
RECOMMENDATION: 
The Department recommends that this request for $750,000 be approved to allow the Department to 
close out the contract.   
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PROJECT DESCRIPTION: 
The project is located on Intestate 80 in Nevada County near Truckee, from Fibreboard 
Undercrossing to the west end of Truckee River Bridge.  The project consisted of roadway 
rehabilitation activities, such as crack and seat pavement, Portland cement concrete overlay, 
rehabilitate culverts, paving medians, and constructing concrete barriers. 
 
FUNDING STATUS: 
This SHOPP project was voted in July 2000 for $96,000,000 and awarded in January 2001 for 
$93,220,000.  An additional $17,372,000 was allocated under G-11 authority, G-12 authority, and 
prior supplemental votes.  The current allocation is $110,592,000.  An additional $750,000 in 
supplemental funds is needed to resolve the final claim and close out the contract.  This request for 
supplemental funds results in an increase of 0.7 percent over the current allocation. 
 
REASONS FOR COST INCREASE: 
In order to comply with the settlement agreement, additional funds are required for this project.  This 
settlement is for the resolution of the last outstanding claim filed by the Contractor.  This settles the delays 
associated with the selection, specification and testing of alternative pipelining materials necessary to 
rehabilitate corroded metal drainage culverts.   
 
In February 2006, the Department requested, and the Commission approved, a supplemental allocation 
on this project to resolve all but this final claim.  At that time, the Department indicated that this claim 
was outstanding and there was a possibility that additional funds would be required to close out the 
contract.  The value of the claim at that time was estimated at $1,300,000. 
 
The Department and Contractor have entered into mediation and have reached an agreement to settle the 
claim for $750,000.  This request for $750,000 in supplemental funds will be used to pay the contractor 
and close out the construction contract. 
 
FUNDING OPTIONS: 
OPTION A: Approve this request for supplemental funds, as presented above, for $750,000 to 

close out the contract.  
 
OPTION B: Deny this request and allow the contractor to pursue the contract claim through 

legal action.  
 
RECOMMENDED OPTION: 
The Department recommends that this request of $750,000, as presented in Option A above, be 
approved to allow the contract to close out. 
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