






Summary of Changes 
SJCOG Administrative Modification Number 5

Existing
/ New

CTIPS ID PROJECT TITLE DESCRIPTION OF CHANGE  Phase
CTIPS Fund 

Type
PRIOR

CTIPS Amt.
CURRENT
CTIPS Amt.

FFY
Financial Table Fund 

Source
Net

Increase/    
Decrease

Total
Project Cost 
Change

% Comments

CON HBP $5,632,207 $1,135,703 12/13 Local HBRR ($4,496,504)

CON City Funds $4,249,824 $4,114,713 12/13 Local Funds ($135,111)

CON Local AC $28,253,818 $31,071,817 12/13 Local Funds $2,817,999

CON HBP $4,852,551 $9,493,433 13/14 Local HBRR $4,640,882

CON City Funds $628,699 $1,189,267 13/14 Local Funds $560,568

CON HBP $2,610,695 $1,397,889 14/15 Local HBRR ($1,212,806)

CON City Funds $131,905 $181,111 14/15 Local Funds $49,206

CON HBP $7,774,639 $1,417,000 15/16 Local HBRR ($6,357,639)

CON City Funds $301,661 $0 15/16 Local Funds ($301,661)

New 212‐0000‐0624 Buckman Road Bridge (No. 29C0307)
Split out of prior lump sum listed bridge to line item listing 
consistent with Caltrans HBP line item listing revision 
dated 10/29/2012

PE HBP $110,000 $121,071 12/13 Local HBRR $11,071 $11,071 10.06%
See back‐up list attached.  Only four‐year element 
changes are included.

PE CMAQ $246,556 $278,500 12/13 CMAQ $31,944

PE City Funds $31,944 $0 12/13 Local Funds ($31,944)

CON CMAQ $1,501,026 $1,469,082 14/15 CMAQ ($31,944)

CON City Funds $194,474 $226,418 14/15 Local Funds $31,944

PE CMAQ $132,972 $150,200 13/14 CMAQ $17,228

PE City Funds $17,228 $0 13/14 Local Funds ($17,228)

CON CMAQ $1,039,165 $1,021,937 14/15 CMAQ ($17,228)

CON City Funds $134,635 $151,863 14/15 Local Funds $17,228

PE CMAQ $126,952 $143,400 13/14 CMAQ $16,448

PE City Funds $16,448 $0 13/14 Local Funds ($16,448)

CON CMAQ $990,297 $973,849 14/15 CMAQ ($16,448)

CON City Funds $128,303 $144,751 14/15 Local Funds $16,448

Sum of Net Change by Federal Fiscal Year and Fund Source 12/13 13/14 14/15 15/16 Totals

CMAQ $31,944 $33,676 ($65,620) $0
HBP ($4,485,433) $4,640,882 ($1,212,806) ($6,357,639) ($7,414,996)

Local Funds ($167,055) $526,892 $114,826 ($301,661) $173,002
Local AC $2,817,999 $2,817,999

Total ($1,802,545) $5,201,450 ($1,163,600) ($6,659,300) ($4,423,995)

($4,435,066) ‐8% See back-up list attached.  Only four-year element changes 
are included.Existing 212‐0000‐0272

Grouped Project Listing for Bridge 
Rehab and Reconstruction

Changes to scope, schedule and cost consistent with 
Caltrans HBP lump sum listing revision dated 10/29/2012

Existing 212‐0000‐0589
March Lane Adaptive Traffic Control 
System

Revenue neutral exchange of funds adding a total of 
$17,228 in CMAQ funds and deleting a total of $17,228 in 
local funds for PE and adding a total of $17,228 in local 
funds and deleting a total of $17,228 in CMAQ funds for 
CON

$0 0%

Existing 212‐0000‐0593
BRT Phase IV Dr. Martin Luther King 
Jr. Blvd.

Revenue neutral exchange of funds adding a total of 
$31,944 in CMAQ funds and deleting a total of $31,944 in 
local funds for PE and adding a total of $31,944 in local 
funds and deleting a total of $31,944 in CMAQ funds for 
CON

$0 0%

Existing 212‐0000‐0600
Pershing Avenue Adaptive Traffic 
Control System

Revenue neutral exchange of funds adding a total of 
$16,448 in CMAQ funds and deleting a total of $16,448 in 
local funds for PE and adding a total of $16,448 in local 
funds and deleting a total of $16,448 in CMAQ funds for 
CON

$0 0%



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

State Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0272

CTIPS ID:

SAM KAUR 235-0600PROJECT MANAGER: PHONE:

GPF- Bridge Rehab and Reconstruction- HBP (Projects are consistent with

40 CFR part 93.126  Exempt table 2 categories- Widening narrow

pavements or reconstructing bridges (no  additional lanes).)

Various AgenciesIMPLEMENTING AGENCY:

MPO ID:

SJ07-3002

(209)

Non capacity widening or bridge reconstruction.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv: 12/17/2012

State Aprv:

Federal Aprv:

COUNTY:

EMAIL: kaur@sjcog.org

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

14

13

12

11

10

 9

 7

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

15 Adoption - Carry Over

Official

Official

Official

Official

Official

Official

Official

Official

Official

 24

 18

  7

  1

 18

 17

     71,436,000

     67,986,000

     65,565,000

     57,942,000

     55,150,000

     50,209,000

     50,503,000

     46,136,000

 8

SKAUR

SKAUR

SKAUR

SKAUR

SKAUR

SKAUR

SKAUR

WRIDDER

AZEPEDA

04/24/2012

02/29/2012

06/30/2011

01/12/2010

07/22/2010

12/17/2009

11/24/2009

07/24/2008

12/17/2012

Official Date

    185,207,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL12/13 13/14 14/15 15/16

• Fund Type: Highway Bridge Program

• Fund Source 1 of 3

16/17 17/18

TOTAL• Funding Agency:

PE

 27,621,675   5,632,207   4,852,551   2,610,695   7,774,639  95,084,345

 27,621,675   5,632,207   4,852,551   2,610,695   7,774,639  95,084,345

• Local HBRR  -

143,576,112

143,576,112

PRIOR BEYOND

CON

RW

TOTAL12/13 13/14 14/15 15/16

• Fund Type: City Funds

• Fund Source 2 of 3

16/17 17/18

TOTAL• Funding Agency:

PE

  2,486,669   4,249,824     628,699     131,905     301,661   5,578,782

  2,486,669   4,249,824     628,699     131,905     301,661   5,578,782

• Local Funds  -

 13,377,540

 13,377,540

PRIOR BEYOND

CON

RW

TOTAL12/13 13/14 14/15 15/16

• Fund Type: Local Transportation Funds - Advance

Construction

• Fund Source 3 of 3

16/17 17/18

TOTAL

• Funding Agency:

PE

 28,253,818

 28,253,818

• Local Funds  -

 28,253,818

 28,253,818

Project Total PRIOR

PE                       

TOTAL

                                                                             

BEYOND12/13 13/14 14/15 15/16 16/17 17/18

RW                                                                                                            

CON  30,108,344  38,135,849   5,481,250   2,742,600   8,076,300 100,663,127                       185,207,470

TOTAL  30,108,344  38,135,849   5,481,250   2,742,600   8,076,300 100,663,127                       185,207,470

******** DFTIP Version 1 - 04/19/2012 ********

******** Version 13 - 02/27/2012 ********

******** Version 12 - 06/14/2011 ********

******** Version 11 - 12/22/2010 ********

******** Version 10 - 04/14/2010 ********

******** Version 9 - 12/01/2009 ********

******** Version 8 - 11/23/2009 ********

******** Version 7 - 04/25/2008 ********

Funds in FY 12/13 are for information purposes only and do not represent committed HBRR funds.

******** Version 6 - 03/26/2008 ********

******** Version 5 - 02/23/2007 ********

******** Version 4 - 03/28/2006 ********

******** Version 3 - 12/09/2005 ********

Amendment made to reflect HBRR lum sum listing

******** Version 2 - 04/18/2005 ********

Adjustment to reflect 04/12/2005 HBRR lump sum listing

******** Version 1 - 11/24/2004 ********

Updated HBRR funding from Caltrans Dtd 11/19/2004

Comments:

03/18/2013Product of CTIPS Page  1

ridder
Text Box
Prior



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

State Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0272

CTIPS ID:

WIL RIDDER 235-0600PROJECT MANAGER: PHONE:

GPF- Bridge Rehab and Reconstruction- HBP (Projects are consistent with

40 CFR part 93.126  Exempt table 2 categories- Widening narrow

pavements or reconstructing bridges (no  additional lanes).)

Various AgenciesIMPLEMENTING AGENCY:

MPO ID:

SJ07-3002

(209)

Non capacity widening or bridge reconstruction.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv:

State Aprv:

Federal Aprv:

COUNTY:

EMAIL: ridder@sjcog.org

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

15

14

13

12

11

10

 8

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

Adoption - Carry Over

Amendment - Cost/Scope/Sch. Change

Amendment - Cost/Scope/Sch. Change

16 Amendment - Cost/Scope/Sch. Change

Official

Official

Official

Official

Official

Official

Official

Official

Active

 24

 18

  7

  1

 18

 17

  5

    185,207,000

     71,436,000

     67,986,000

     65,565,000

     57,942,000

     55,150,000

     50,209,000

     50,503,000

 9

AZEPEDA

SKAUR

SKAUR

SKAUR

SKAUR

SKAUR

SKAUR

SKAUR

WRIDDER

12/17/2012

04/24/2012

02/29/2012

06/30/2011

01/12/2010

07/22/2010

12/17/2009

11/24/2009

03/19/2013

Official Date

    147,006,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL12/13 13/14 14/15 15/16

• Fund Type: Highway Bridge Program

• Fund Source 1 of 4

16/17 17/18

TOTAL• Funding Agency:

PE

 10,296,272   1,135,703   9,493,433   1,397,889   1,417,000

 10,296,272   1,135,703   9,493,433   1,397,889   1,417,000

• Local HBRR  -

108,109,335

108,109,335 131,849,632

131,849,632

PRIOR BEYOND

CON

RW

TOTAL12/13 13/14 14/15 15/16

• Fund Type: City Funds

• Fund Source 2 of 4

16/17 17/18

TOTAL• Funding Agency:

PE

  1,379,828   4,114,713   1,189,267     181,111

  1,379,828   4,114,713   1,189,267     181,111

• Local Funds  -

  6,012,348

  6,012,348  12,877,267

 12,877,267

PRIOR BEYOND

CON

RW

TOTAL12/13 13/14 14/15 15/16

• Fund Type: Local Transportation Funds - Advance

Construction

• Fund Source 3 of 4

16/17 17/18

TOTAL

• Funding Agency:

PE

 31,071,817

 31,071,817

• Local Funds  -

-31,071,817

-31,071,817

PRIOR BEYOND

CON

RW

TOTAL12/13 13/14 14/15 15/16

• Fund Type: Bridge-Local Seismic

• Fund Source 4 of 4

16/17 17/18

TOTAL• Funding Agency:

PE
• Local HBRR  -

  2,278,742

  2,278,742   2,278,742

  2,278,742

Project Total PRIOR

PE                       

TOTAL

                                                                             

BEYOND12/13 13/14 14/15 15/16 16/17 17/18

RW                                                                                                            

CON  11,676,100  36,322,233  10,682,700   1,579,000   1,417,000                        85,328,608 147,005,641

TOTAL  11,676,100  36,322,233  10,682,700   1,579,000   1,417,000                        85,328,608 147,005,641

Amendment made to reflect HBRR lump sum listing update 10/29/2012

******** Version 16 - 03/19/2013 ********

******** DFTIP Version 1 - 04/19/2012 ********

******** Version 13 - 02/27/2012 ********

******** Version 12 - 06/14/2011 ********

******** Version 11 - 12/22/2010 ********

******** Version 10 - 04/14/2010 ********

******** Version 9 - 12/01/2009 ********

******** Version 8 - 11/23/2009 ********

******** Version 7 - 04/25/2008 ********

Funds in FY 12/13 are for information purposes only and do not represent committed HBRR funds.

******** Version 6 - 03/26/2008 ********

******** Version 5 - 02/23/2007 ********

******** Version 4 - 03/28/2006 ********

******** Version 3 - 12/09/2005 ********

Comments:

03/19/2013Product of CTIPS Page  1



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Amendment made to reflect HBRR lum sum listing

******** Version 2 - 04/18/2005 ********

Adjustment to reflect 04/12/2005 HBRR lump sum listing

******** Version 1 - 11/24/2004 ********

Updated HBRR funding from Caltrans Dtd 11/19/2004

03/19/2013Page  2

babanathie
Text Box
Amendment #5   
1) Prior: none       
2) FY 2012/13 - Reduced $4,496,504 in HBP, reduced $135,111 in Local Funds, and added $2,817,999 in Local AC.   
3) FY 2013/14: Increased $4,640,882 in HBP and increased $560,568 in Local Funds.    
4) FY 2014/15: Reduced $1,212,806 in HBP and increased $49,209 in Local Funds.
5) FY 2015/16: Reduced $6,357,639 in HBP and decreased $301,661 in Local Funds.       
6) Beyond: Increased $13,024,990 in HBP, increased $433,566 in  Local Funds, and increased $2,278,742 LSSRP Bond




2010/11-2015/16 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides the backup project information to support the lump sum amounts
programmed in the FTIP.

Note id: 24

1) This is the FTIP lump sum “backup” list for HBP funded projects.  Please see the Local Assistance web site for the most current
listings:

http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html

2) The purpose of this list is to show which projects being advanced by local agencies have met the eligibility requirements of the
federal Highway Bridge Program and have been prioritized for funding by the Department in cooperation with local agencies for 
funding.

3) Contractual funding levels are determined at time of federal authorization/obligation for given phase of work.  For details see
Chapter 3 of the Local Assistance Procedures Manual.

4) For FTIP/FSTIP purposes, Federal Highway Bridge Program (HBP) funding constraint is managed by Caltrans. 

5) Prop 1B bond funds for the Local Seismic Safety Retrofit Program (LSSRP) used for matching federal funds are also managed by
Caltrans.

6) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the
responsibility of the MPOs and their local agencies.

7) Some projects show that they are programmed using State STP funds.  These funds are HBP funds transferred to the STP for
bridge work that is not ordinarily eligible for HBP funds.  See the HB Program Guidelines for details.  Do not confuse these STP
funds with Regional STP funds. 

8) Corrections to this report should be addressed to the District Local Assistance Engineer: 

http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm

Notes:

10/29/2012, 1:59 PM

Caltrans, Division of Local Assistance Page 110/29/2012, 1:59 PM Det2 FL4 SmlTxt brf



2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

10 San Joaquin

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides the backup project information to support the lump sum amounts
programmed in the FTIP.

HBP-ID Project Description

Lathrop BRIDGE NO. 29C0127, MANTHEY ROAD OVER SAN JOAQUIN RIVER, 0.3 MI NE OF STEWART RD.    Replace existing two lane bridge with
two lane bridge wide enough to accommodate shoulders, bike lanes and sidewalks.   Caltrans/City High Cost Project Agreement is required to
program CON federal funds within 4 year element of MTIP.

Fund Source Summary:

PE
R/W

Total

CON

Total

39,500,000

50,000 4,450,000 4,500,000

50,000 4,450,000 44,000,000
39,500,000
39,500,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
44,265 3,939,585 38,953,200

5,735 510,415 5,046,800

50,000 4,450,000 44,000,000

34,969,350

4,530,650

39,500,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Change!3933

Project #:

PE Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
44,265 3,939,585 3,983,850

5,735 510,415 516,150

50,000 4,450,000 4,500,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
34,969,350

4,530,650

39,500,000

34,969,350

4,530,650

39,500,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Caltrans, Division of Local Assistance Page 210/29/2012, 1:59 PM Det2 FL4 SmlTxt brf



2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

10 San Joaquin

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides the backup project information to support the lump sum amounts
programmed in the FTIP.

HBP-ID Project Description

San Joaquin County BRIDGE NO. 29C0219, EIGHT MILE RD, OVER WHITE SLOUGH (HONKER CANAL), 5 MI W OF I-5.  REHABILITATION OF 2-LANE BRIDGE.
No added lane capacity.

Fund Source Summary: 

PE
R/W

Total

CON

Total

2,630,000

526,000 526,000

526,000 3,156,000
2,630,000
2,630,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
465,668 2,794,007

60,332 361,993

526,000 3,156,000

2,328,339

301,661

2,630,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Change!3803

5929(233)
Project #:

PE Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
465,668 465,668

60,332 60,332

526,000 526,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,328,339

301,661

2,630,000

2,328,339

301,661

2,630,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Caltrans, Division of Local Assistance Page 810/29/2012, 1:59 PM Det2 FL4 SmlTxt brf



2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

10 San Joaquin

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides the backup project information to support the lump sum amounts
programmed in the FTIP.

HBP-ID Project Description

San Joaquin County BRIDGE NO. 29C0274, MESSICK ROAD, OVER MOSHER CREEK, 0.6 MI W/O CLEMENTS ROAD.  Replace existing two-lane timber bridge
with a new two-lane bridge (No Added Lane Capacity).  10/5/2012:  Toll Credits programmed for PE & CON. 

Fund Source Summary:

PE
R/W

Total

CON

Total

1,417,000 1,417,000

283,000 283,000

283,000 1,417,000 1,700,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
283,000 1,417,000 1,700,000

283,000 1,417,000 1,700,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

New!4009

Project #:

PE Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
283,000 283,000

283,000 283,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,417,000 1,417,000

1,417,000 1,417,000

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Caltrans, Division of Local Assistance Page 1010/29/2012, 1:59 PM Det2 FL4 SmlTxt brf



2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

10 San Joaquin

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides the backup project information to support the lump sum amounts
programmed in the FTIP.

HBP-ID Project Description

San Joaquin County BRIDGE NO. 29C0303, WIMER ROAD, OVER N BRANCH INDIAN CREEK, 1.2 MI S OF SR 26.  Replace existing two-lane timber bridge with a
new two-lane bridge (No added lane capacity).  3/8/2011:  Toll Credits programmed for PE & CON. 

Fund Source Summary:

PE
R/W

Total

CON

Total

1,327,158

100,000 165,533 265,533

100,000 165,533 1,592,691
1,327,158
1,327,158

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
100,000 165,533 1,592,691

100,000 165,533 1,592,691

1,327,158

1,327,158

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Change!3797

5929(235)
Project #:

PE Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
100,000 165,533 265,533

100,000 165,533 265,533

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,327,158

1,327,158

1,327,158

1,327,158

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Caltrans, Division of Local Assistance Page 1210/29/2012, 1:59 PM Det2 FL4 SmlTxt brf



2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

10 San Joaquin

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides the backup project information to support the lump sum amounts
programmed in the FTIP.

HBP-ID Project Description

San Joaquin County PM00031, Bridge Preventive Maintenance Program, various locations within San Joaquin County.  See Caltrans Local Assistance HBP web site
for backup list of bridges.

Fund Source Summary:

PE
R/W

Total 350,000

CON

Total

4,043,500 1,579,000 5,622,500

690,300 526,200 1,566,500

690,300 526,200 4,043,500 1,579,000 7,189,000

350,000

Phase Summary:

Fed $

Local AC

Local Match

Total

40,145

350,000

LSSRP Bond

Total
611,123 465,845 3,579,711 1,397,889 6,364,422

79,177 60,355 463,789 181,111 824,578

690,300 526,200 4,043,500 1,579,000 7,189,000

309,855

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Change!3400

5929(212)
5929(223)
5929(224)
5929(226)
5929(227)
5929(229)
5929(230)

Project #:

PE Summary:

Fed $

Local AC

Local Match

Total

40,145

350,000

LSSRP Bond

Total
611,123 465,845 1,386,822

79,177 60,355 179,678

690,300 526,200 1,566,500

309,855

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

CON Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,579,711 1,397,889 4,977,599

0 463,789 181,111 644,901

4,043,500 1,579,000 5,622,500

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Caltrans, Division of Local Assistance Page 1710/29/2012, 1:59 PM Det2 FL4 SmlTxt brf



2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

10 San Joaquin

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides the backup project information to support the lump sum amounts
programmed in the FTIP.

HBP-ID Project Description

Number of Projects:

MPO Summary:

Fed $

Local AC

Local Match

Total for all Phases

684,526

3,945,000

LSSRP Bond

Total

2,278,742

2,058,670 4,977,128 1,135,703 9,493,433 1,397,889 1,417,000 131,849,631

192,730 502,572 4,114,713 1,189,267 181,111 12,877,268

31,071,817

2,251,400 5,479,700 36,322,233 10,682,700 1,579,000 1,417,000 147,005,641

3,260,474

2,278,742

108,109,335

6,012,348

-31,071,817

85,328,608

Totals:

San Joaquin County Council Of Goverments

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

19

Caltrans, Division of Local Assistance Page 2110/29/2012, 1:59 PM Det2 FL4 SmlTxt brf



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Local Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0624

CTIPS ID:

PROJECT MANAGER: PHONE:

HBP Buckman Road Bridge No. 29C0307 (Buckman Road over Duck

Creek, 0.8 mi N/O SR 4.  Replace existing one-lane timber bridge with a

new two-lane bridge (No added lane capacity).)

San Joaquin CoIMPLEMENTING AGENCY:

MPO ID:

SJ11-3071

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv:

State Aprv:

Federal Aprv:

COUNTY:

EMAIL:

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 1 Amendment - New ProjectActive   5         221,000WRIDDER03/19/2013

Official Date

      1,105,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL12/13 13/14 14/15 15/16

• Fund Type: Highway Bridge Program

• Fund Source 1 of 1

16/17 17/18

TOTAL• Funding Agency:

PE     100,000     121,071

    100,000     121,071

• Local HBRR  -

  1,105,355

  1,105,355

    221,071

  1,105,355

  1,326,426

******** Version 1 - 03/19/2013 ********

Toll Credits programmed for PE & CON.

Project is split from prior HBP lump sum listing

Comments:

03/19/2013Product of CTIPS Page  1

ridder
Text Box
Amendment 5
1) Split project from prior HBP lump sum listing to HBP line item listing.
2) Increase HBP funding by $11,071 in FY 12/13 for PE.




2010/11-2015/16 Highway Bridge Program 

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item
projects only)

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

San Joaquin County BRIDGE NO. 29C0307, BUCKMAN ROAD, OVER DUCK CREEK, 0.8 MI N/O SR 4.  Replace existing one-lane timber bridge with a new
two-lane bridge (No added lane capacity).  3/7/2011:  Toll Credits programmed for PE & CON.

Fund Source Summary:

PE
R/W

Total

CON

Total

1,105,355

100,000 121,071 221,071

100,000 121,071 1,326,426
1,105,355
1,105,355

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
100,000 121,071 1,326,426

100,000 121,071 1,326,426

1,105,355

1,105,355

BRLO-5929(241)Fed Proj:

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Change!

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
100,000 121,071 221,071

100,000 121,071 221,071

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3789 HBP 121,071 121,071PE
Local Match

Total: 121,071Fed. Reimb. Rate: 100.00%

New!

10/9/2012 Jesus Serrano:  PE funding added for Replacement in lieu of Rehab, per local agency’s 6-A dated 7/31/2012.  FTIP
amendment required for additional PE funds. 

3789 HBP -110,000 -110,000PE
Local Match

Total: -110,000Fed. Reimb. Rate: 100.00%

New!

10/9/2012 Jesus Serrano:  PE funding revised to change scope of work to Replacement in lieu of Rehab, per local agency’s 6-A dated
7/31/2012.

3789 HBP -110,000 110,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/10/2011 Jesus Serrano:  PE funding capped in 11/12 FFY for local agency to begin studies to determine Rehab vs. Replace.

Caltrans, Division of Local Assistance Page 910/29/2012, 1:21 PM Det2 FL4 SmlTxt



2010/11-2015/16 Highway Bridge Program

District: County:
Responsible Agency

10 San Joaquin
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item
projects only)

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3789 HBP 210,000 210,000PE
Local Match

Total: 210,000Fed. Reimb. Rate: 100.00% 3/7/2011 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
3/7/2011 Jesus Serrano:  New candidate project accepted into the HBP.  PE cost and schedule per local agency’s Exhibit 6-A dated
2/1/2011.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,105,355

1,105,355

1,105,355

1,105,355

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

Prior 10/11 11/12 12/13 13/14 14/15 15/16 Beyond

3789 HBP 1,105,355CON
Local Match

Total: 1,105,355Fed. Reimb. Rate: 100.00%

New!

10/9/2012 Jesus Serrano:  CON funding added for Replacement in lieu of Rehab, per local agency’s 6-A dated 7/31/2012.

1,105,355

3789 HBP -1,065,500CON
Local Match

Total: -1,065,500Fed. Reimb. Rate: 100.00%

New!

10/9/2012 Jesus Serrano:  CON funding revised to change scope of work to Replacement in lieu of Rehab, per local agency’s 6-A dated
7/31/2012.

-1,065,500

3789 HBP CON -1,065,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,065,500

3789 HBP CON -1,065,500 1,065,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3789 HBP CON 1,065,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/27/2011 Jesus Serrano:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested in September
2011 Survey.

-1,065,500

3789 HBP 1,065,500CON
Local Match

Total: 1,065,500Fed. Reimb. Rate: 100.00% 3/7/2011 Jesus Serrano:  Reimbursement changed to 100% (Toll Credits).
3/7/2011 Jesus Serrano:  New candidate project accepted into the HBP.  CON cost and schedule per local agency’s Exhibit 6-A dated
2/1/2011.

1,065,500

Caltrans, Division of Local Assistance Page 1010/29/2012, 1:21 PM Det2 FL4 SmlTxt



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Local Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0593

CTIPS ID:

TODD GREENWOOD 937-8237PROJECT MANAGER: PHONE:

BRT Phase IV Dr. Martin Luther King Jr. Blvd. (On Dr. Martin Luther King

Blvd. between Fresno ave. and Mariposa Road/Farmington Rd install

Implement traffic signal priority systems at each intersections, upgrade

traffic signal controllers with software, upgrade service cabinets as needed,

install new equipment and PTZ cameras.)

City of StocktonIMPLEMENTING AGENCY:

MPO ID:

SJ11-CM15

(209)

Non signalization traffic control and operatng.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv: 12/17/2012

State Aprv:

Federal Aprv:

COUNTY:

EMAIL: todd.greenwood@stocktongov.com

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 1 Adoption - New ProjectOfficial         279,000AZEPEDA12/17/2012

Official Date

      1,696,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL12/13 13/14 14/15 15/16

• Fund Type: Congestion Mitigation

• Fund Source 1 of 2

16/17 17/18

TOTAL• Funding Agency:

PE     246,556

  1,501,026

    246,556   1,501,026

• CMAQ  -
    246,556

  1,501,026

  1,747,582

PRIOR BEYOND

CON

RW

TOTAL12/13 13/14 14/15 15/16

• Fund Type: City Funds

• Fund Source 2 of 2

16/17 17/18

TOTAL• Funding Agency:

PE      31,944

    194,474

     31,944     194,474

• Local Funds  -
     31,944

    194,474

    226,418

Project Total PRIOR

PE                278,500

TOTAL

                                                                      278,500

BEYOND12/13 13/14 14/15 15/16 16/17 17/18

RW                                                                                                            

CON                                    1,695,500                                               1,695,500

TOTAL                278,500              1,695,500                                               1,974,000

******** Version 1 - 04/05/2012 ********

Comments:

03/18/2013Product of CTIPS Page  1

ridder
Text Box
Prior



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Local Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0593

CTIPS ID:

TODD GREENWOOD 937-8237PROJECT MANAGER: PHONE:

BRT Phase IV Dr. Martin Luther King Jr. Blvd. (On Dr. Martin Luther King

Blvd. between Fresno ave. and Mariposa Road/Farmington Rd install

Implement traffic signal priority systems at each intersections, upgrade

traffic signal controllers with software, upgrade service cabinets as needed,

install new equipment and PTZ cameras.)

City of StocktonIMPLEMENTING AGENCY:

MPO ID:

SJ11-CM15

(209)

Non signalization traffic control and operatng.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv:

State Aprv:

Federal Aprv:

COUNTY:

EMAIL: todd.greenwood@stocktongov.com

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 1 Adoption - New Project

 2 Amendment - Cost/Scope/Sch. Change

Official

Active   5

        279,000

        279,000

      1,696,000AZEPEDA

WRIDDER

12/17/2012

03/19/2013

Official Date

      1,696,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL12/13 13/14 14/15 15/16

• Fund Type: Congestion Mitigation

• Fund Source 1 of 2

16/17 17/18

TOTAL• Funding Agency:

PE     278,500

  1,469,082

    278,500   1,469,082

• CMAQ  -
    278,500

  1,469,082

  1,747,582

PRIOR BEYOND

CON

RW

TOTAL12/13 13/14 14/15 15/16

• Fund Type: City Funds

• Fund Source 2 of 2

16/17 17/18

TOTAL• Funding Agency:

PE

    226,418

    226,418

• Local Funds  -

    226,418

    226,418

Project Total PRIOR

PE                278,500

TOTAL

                                                                      278,500

BEYOND12/13 13/14 14/15 15/16 16/17 17/18

RW                                                                                                            

CON                                    1,695,500                                               1,695,500

TOTAL                278,500              1,695,500                                               1,974,000

******** Version 2 - 03/19/2013 ********

Toll credits apply for an amount of $31,944 for PE in FY12/13 

******** Version 1 - 04/05/2012 ********

Comments:

03/19/2013Product of CTIPS Page  1

ridder
Text Box
Amendment #5
1. Add $31,944 in FFY 12/13 in CMAQ.
2. Delete $31,944 in FFY 12/13 in Local Funds.
3. Add $31,944 in FFY 14/15 in Local Funds.
4. Delete $31,944 in CMAQ.



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Local Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0589

CTIPS ID:

TODD GREENWOOD 937-8237PROJECT MANAGER: PHONE:

March Lane Adaptive Traffic Control System (Install adptive traffic control

system along March Lane between Feather River Drive and Montauban Ave

to improve safety, traffic operations and effective capacity of the corridor.)

City of StocktonIMPLEMENTING AGENCY:

MPO ID:

SJ11-CM12

(209)

Non signalization traffic control and operatng.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv: 12/17/2012

State Aprv:

Federal Aprv:

COUNTY:

EMAIL: todd.greenwood@stocktongov.com

San Joaquin County

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 1 Adoption - New ProjectOfficial         150,000AZEPEDA12/17/2012

Official Date

      1,174,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL12/13 13/14 14/15 15/16

• Fund Type: Congestion Mitigation

• Fund Source 1 of 2

16/17 17/18

TOTAL• Funding Agency:

PE     132,972

  1,039,165

    132,972   1,039,165

• CMAQ  -
    132,972

  1,039,165

  1,172,137

PRIOR BEYOND

CON

RW

TOTAL12/13 13/14 14/15 15/16

• Fund Type: City Funds

• Fund Source 2 of 2

16/17 17/18

TOTAL• Funding Agency:

PE      17,228

    134,635

     17,228     134,635

• Local Funds  -
     17,228

    134,635

    151,863

Project Total PRIOR

PE                       

TOTAL

    150,200                                                            150,200

BEYOND12/13 13/14 14/15 15/16 16/17 17/18

RW                                                                                                            

CON                                    1,173,800                                               1,173,800

TOTAL                           150,200   1,173,800                                               1,324,000

******** Version 1 - 04/05/2012 ********

Comments:

03/18/2013Product of CTIPS Page  1

ridder
Text Box
Prior



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Local Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0589

CTIPS ID:

TODD GREENWOOD 937-8237PROJECT MANAGER: PHONE:

March Lane Adaptive Traffic Control System (Install adptive traffic control

system along March Lane between Feather River Drive and Montauban Ave

to improve safety, traffic operations and effective capacity of the corridor.)

City of StocktonIMPLEMENTING AGENCY:

MPO ID:

SJ11-CM12

(209)

Non signalization traffic control and operatng.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv:

State Aprv:

Federal Aprv:

COUNTY:

EMAIL: todd.greenwood@stocktongov.com

San Joaquin County

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 1 Adoption - New Project

 2 Amendment - Cost/Scope/Sch. Change

Official

Active   5

        150,000

        150,000

      1,174,000AZEPEDA

WRIDDER

12/17/2012

03/19/2013

Official Date

      1,174,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL12/13 13/14 14/15 15/16

• Fund Type: Congestion Mitigation

• Fund Source 1 of 2

16/17 17/18

TOTAL• Funding Agency:

PE     150,200

  1,021,937

    150,200   1,021,937

• CMAQ  -
    150,200

  1,021,937

  1,172,137

PRIOR BEYOND

CON

RW

TOTAL12/13 13/14 14/15 15/16

• Fund Type: City Funds

• Fund Source 2 of 2

16/17 17/18

TOTAL• Funding Agency:

PE

    151,863

    151,863

• Local Funds  -

    151,863

    151,863

Project Total PRIOR

PE                       

TOTAL

    150,200                                                            150,200

BEYOND12/13 13/14 14/15 15/16 16/17 17/18

RW                                                                                                            

CON                                    1,173,800                                               1,173,800

TOTAL                           150,200   1,173,800                                               1,324,000

******** Version 2 - 03/19/2013 ********

Toll credits apply for an amount of $17,228 for PE in FY 13/14

******** Version 1 - 04/05/2012 ********

Comments:

03/19/2013Product of CTIPS Page  1

ridder
Text Box
Amendment #5
1. Add $17,228 in FFY 13/14 in CMAQ.
2. Delete $17,228 in FFY 13/14 in Local Funds.
3. Add $17,228 in FFY 14/15 in Local Funds.
4. Delete $17,228 in CMAQ.



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Local Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0600

CTIPS ID:

TODD GREENWOOD 937-8837PROJECT MANAGER: PHONE:

Pershing Avenue Adaptive Traffic Control System (Deploy Adaptive Traffic

Control System along Pershing Avenue between Fremont Street and

Hammer Lane including EVP system, upgrading controllers and traffic

signal cabinets, establish system communication with central computer via

Ethernet-over-Fiber at 16 intersections.)

City of StocktonIMPLEMENTING AGENCY:

MPO ID:

SJ11-CM20

(209)

Traffic signal synchronization projects.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv: 12/17/2012

State Aprv:

Federal Aprv:

COUNTY:

EMAIL: todd.greenwood@stocktongov.com

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 1 Adoption - New ProjectOfficial         143,000AZEPEDA12/17/2012

Official Date

      1,119,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL12/13 13/14 14/15 15/16

• Fund Type: Congestion Mitigation

• Fund Source 1 of 2

16/17 17/18

TOTAL• Funding Agency:

PE     126,952

    990,297

    126,952     990,297

• CMAQ  -
    126,952

    990,297

  1,117,249

PRIOR BEYOND

CON

RW

TOTAL12/13 13/14 14/15 15/16

• Fund Type: City Funds

• Fund Source 2 of 2

16/17 17/18

TOTAL• Funding Agency:

PE      16,448

    128,303

     16,448     128,303

• Local Funds  -
     16,448

    128,303

    144,751

Project Total PRIOR

PE                       

TOTAL

    143,400                                                            143,400

BEYOND12/13 13/14 14/15 15/16 16/17 17/18

RW                                                                                                            

CON                                    1,118,600                                               1,118,600

TOTAL                           143,400   1,118,600                                               1,262,000

******** Version 1 - 04/10/2012 ********

Comments:

03/18/2013Product of CTIPS Page  1

ridder
Text Box
Prior



(Dollars in Whole)

San Joaquin Council of Governments - Federal Transportation Improvement Program

Local Highway System

DIST:

PM:ROUTE:

10

San Joaquin County

PPNO: EA:
TITLE (DESCRIPTION):

212-0000-0600

CTIPS ID:

TODD GREENWOOD 937-8837PROJECT MANAGER: PHONE:

Pershing Avenue Adaptive Traffic Control System (Deploy Adaptive Traffic

Control System along Pershing Avenue between Fremont Street and

Hammer Lane including EVP system, upgrading controllers and traffic

signal cabinets, establish system communication with central computer via

Ethernet-over-Fiber at 16 intersections.)

City of StocktonIMPLEMENTING AGENCY:

MPO ID:

SJ11-CM20

(209)

Traffic signal synchronization projects.

EPA TABLE II or III EXEMPT CATEGORY:

MPO Aprv:

State Aprv:

Federal Aprv:

COUNTY:

EMAIL: todd.greenwood@stocktongov.com

CT PROJECT ID:

Version Status Updated By Change Reason Amend No. Prog Con Prog RW PE

 1 Adoption - New Project

 2 Amendment - Cost/Scope/Sch. Change

Official

Active   5

        143,000

        143,000

      1,119,000AZEPEDA

WRIDDER

12/17/2012

03/19/2013

Official Date

      1,119,000

PROJECT VERSION HISTORY (Printed Version is Shaded) (Dollars in whole)

PRIOR BEYOND

CON

RW

TOTAL12/13 13/14 14/15 15/16

• Fund Type: Congestion Mitigation

• Fund Source 1 of 2

16/17 17/18

TOTAL• Funding Agency:

PE     143,400

    973,849

    143,400     973,849

• CMAQ  -
    143,400

    973,849

  1,117,249

PRIOR BEYOND

CON

RW

TOTAL12/13 13/14 14/15 15/16

• Fund Type: City Funds

• Fund Source 2 of 2

16/17 17/18

TOTAL• Funding Agency:

PE

    144,751

    144,751

• Local Funds  -

    144,751

    144,751

Project Total PRIOR

PE                       

TOTAL

    143,400                                                            143,400

BEYOND12/13 13/14 14/15 15/16 16/17 17/18

RW                                                                                                            

CON                                    1,118,600                                               1,118,600

TOTAL                           143,400   1,118,600                                               1,262,000

******** Version 2 - 03/19/2013 ********

Toll credits apply for an amount of $16,448 for PE in FY 13/14 

******** Version 1 - 04/10/2012 ********

Comments:

03/19/2013Product of CTIPS Page  1

ridder
Text Box
Amendment #5
1. Add $16,448 in FFY 13/14 in CMAQ.
2. Delete $16,448 in FFY 13/14 in Local Funds.
3. Add $16,448 in FFY 14/15 in Local Funds.
4. Delete $16,448 in CMAQ.




