



Caltrans District 10

INTERSTATE 5

CORRIDOR IMPROVEMENTS

Dr. Martin Luther King Jr. Boulevard/Charter Way to Hammer Lane:

Interstate 5 North Stockton Improvement Project

Interstate 5 Rehabilitation Project



Winter 2015/2016

Edmund G. Brown Jr., Governor
Malcolm Dougherty, Director

Volume 4, Issue 1

Caltrans would like to extend our appreciation to motorists and residents for their cooperation during the construction of the Interstate 5 (I-5) Corridor Improvement projects.

I-5 Rehabilitation Project (Country Club Boulevard to Charter Way)

All elements of the project are in their final stages. Remaining work includes paving of the center median, profile grinding, joint seal installation and minor concrete paving. In addition a small section between Smith Canal and Charter Way will be worked on. In March 2016 there will be a 54-hour closure of the northbound Country Club Boulevard off-ramp and southbound on-ramp. Message boards will be placed in strategic locations to alert drivers of any delays.




REHABILITATION
PROJECT

The I-5 North Stockton Improvement Project

(Hammer Lane to Country Club Boulevard)

Stage 1 & 2 are complete and northbound road construction is finished. Stage 3 is 90% complete, all southbound soundwalls are complete. Stage 4 will shift median traffic to the southbound lanes in January. Crews will construct permanent median barrier, remove temporary k-rail barriers, and install final signing and striping.





REHABILITATION PROJECT

The I-5 Rehabilitation Project will occur in four stages:



Stage 1

97% Completed

Stage 1: Caltrans will close the northbound and southbound #1 (left) lane, widen the median and construct concrete median barriers.



Stage 3

100% Completed

Stage III: Shifts northbound traffic from Pershing Avenue to Country Club Boulevard to the southbound lanes. Crews will work on the northbound #1 (left), #2 (middle) and #3 (right) lanes. Stage 3B northbound traffic shift from Charter Way to Pershing Avenue.



Stage 2

97% Completed

Stage II: K-Rail (concrete temporary dividers) will be placed between the northbound and southbound #3 (middle right), #4 (right) lanes to reconstruct the #4 lane, auxiliary lanes and shoulders. This stage includes some ramps to be closed. All ramp work will be completed in this stage.



Stage 4

100% Completed

Stage IV: Will shift southbound traffic from Country Club Boulevard to Pershing Avenue northbound lanes. Crews will work on the southbound #1 (left), #2 (middle) and #3 (right) lanes. Stage 4B southbound traffic shift from Pershing Avenue to Charter Way.


Get There Safe!

The speed limit is 55 MPH in construction zones!






The I-5 North Stockton Widening Project will occur in four stages:



Shift traffic to outside freeway barriers. Widen the median of the freeway and bridges. Construct retaining walls along the northbound shoulder between March Lane and Hammer Lane. 1.5 to 2 year construction period. Stage 1 construction began in August 2011, completed in summer 2013.

Shifting of the southbound traffic to median. 3 travel lanes will remain open in each direction. Replace southbound freeway pavement. Construct outside auxiliary lanes and soundwalls.



Shift northbound traffic to median. 3 travel lanes will remain open in each direction. Replace northbound freeway pavement. Construct outside auxiliary lanes and soundwalls. One year period, completed in early 2015.

Shift southbound traffic back to southbound lanes. Remove temporary barriers, construct permanent median barrier. Final signing and striping.

Thanks For Your Cooperation!

Upon completion, the Interstate 5 North Stockton Improvement Project will reduce congestion, improve commute times and make a quieter, more efficient freeway for California drivers.

BE WORK ZONE ALERT



Follow



Caltrans
DISTRICT 10

facebook

twitter

Project partners:



CITY OF STOCKTON



Contact:

Caltrans District 10
Public Information Office
P.O. Box 2048
Stockton, CA 95201


(209) 942-6062

Fax: (209) 948-3895

E-mail:
District10PublicAffairs
@dot.ca.gov



Temporary Closure of the I-5 Country Club Boulevard Northbound Off-Ramp & Southbound On-Ramp



Closure dates are approximate. Please check the Caltrans Quickmap website at <http://quickmap.dot.ca.gov/>, or call 1-800-427-7623, for the most up to date information.

✓ Work scheduled is subject to change due to traffic incidents, weather, availability of equipment and/or materials and construction related issues.

