

Memorandum

Flex your power!
Be energy efficient!

To: RACHEL FALSETTI
Chief
Division of Transportation Programming

Date: June 30, 2010

File: SHOPP Amendments
10H-037

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Subject: Amendments to the 2010 SHOPP

RECOMMENDATION

I recommend that the following 2010 SHOPP Amendments be approved:

- **SHOPP Amendment 10H-037**
Amends the 2010 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original signed by
Rick Guevel, Chief
Office of SHOPP Management

Original signed by
RACHEL FALSETTI
Chief
Division of Transportation Programming

Attachment

cc: DISTRICT DIRECTORS (4, 6, 7 & 8)

BPieplow

SKeck

MWeiss

TAbbott

2010 SHOPP Amendment 10H-037
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	Prog	RW	Const	FY	Support			Comments
											PA&ED	PS&E	Const	
04	Santa Clara	17	0.0/2.8	Near Los Gatos, south of Summit Road to south of Bear Creek Road. Upgrade drainage system, install median barrier and rehabilitate pavement.	0390D	26490	201.010	675	27,098	09/10 10/11	PA&ED PS&E RW Const	4,155 3,252 1,160 4,065	4,155 3,252 1,160 4,065	Update schedule.
04	Marin	1	15.0/16.8	Near Stinson Beach, from 2.2 miles north of Calle de Arroyo to 0.2 mile south of Bolinas-Fairfax Road. Construct rock slope protection and replace culverts.	0713M	4S540	201.131	50	3,000	09/10 10/11	PA&ED PS&E RW Const	30 450 10 600	30 450 10 600	Update schedule.
04	Solano	80	30.9/38.7	In Solano County from Vacaville to Dixon from Meridian Road to East of Route 113. Rehabilitate roadway. (GARVEE Bond Project - See www.dot.ca.gov/hq/transprog/shopp.htm for funding details.)	8378B	4A010	201.120	-	0 50,000	11/12	PA&ED PS&E RW Const	0 0 0 0	510 1,190 204 1,105	Changed from GARVEE to SHOPP fund.
04	Alameda	580	4.9/8.2	In Livermore, from North Flynn Road to Greenville Road. Construct EB truck climbing lane. (TCIF-SHOPP-GARVEE Bond Project - See www.dot.ca.gov/hq/transprog/shopp.htm for funding details.)	0104	4A070	201.310	-	0 63,000	11/12	PA&ED PS&E RW Const	0 0 0 0	0 14,400 0 0	Changed from GARVEE to SHOPP fund.
04	Alameda	580	5.3/5.6	Near Livermore, 1 mile east of North Flynn Road. Construct retaining wall and reconstruct pavement.	0137B	4S260	201.131	10	12,920	11/12 10/11	PA&ED PS&E RW Const	223 1,674 3 1,897	223 1,674 3 1,897	Update schedule.
04	Alameda	880	28.6/28.8	In Oakland, from south of 29th Avenue to north of 23rd Avenue. Improve on and off-ramps.	0044C	0A710	201.310	0 4,400	-	12/13	PA&ED PS&E RW Const	0 0 0 0	0 0 0 5,600	Update cost. Changed from GARVEE to SHOPP fund.
06	Fresno	41	R1.0/R3.0	Near the city of Fresno, from Laguna Avenue to Harlan Avenue. Rehabilitate pavement.	6299	0H000	201.121	-	4,456	09/10 10/11	PA&ED PS&E RW Const	0 745 49 310	0 745 49 310	Update schedule.
06	Fresno	33	79.7/79.8	In Kern, Fresno, Tulare, and Madera counties on various routes at various locations. Install guardrail and extend culverts.	6462	0J930	201.015	186	2,097	12/13	PA&ED PS&E RW Const	474 662 227 719		Delete Project

2010 SHOPP Amendment 10H-037
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	Prog	RW	Const	FY	Support			Comments
07	Los Angeles	1	51.0	In Malibu, from Corral Canyon Road to Paradise Cove Park. Construct retaining structure.	3732	4L220	201.131	2300	7,000	09/10 10/11	PA&ED PS&E RW Const	0 1500 650 1027	0 1500 650 1027	Update schedule.
07	Los Angeles	210	R0.2/R0.3	Near San Fernando, near the I-5 junction. Install thrie beam median barrier.	4232	27960	201.010	-	320	09/10 10/11	PA&ED PS&E RW Const	153 46 2 107	153 46 2 107	Update schedule.
07	Ventura	33	7.8/8.0	Near Oak View, at Creek Road. Required environmental mitigation for project EA 07-4K630 (FCO).	4267	2X610	201.131	-	313	09/10 10/11	PA&ED PS&E RW Const	0 32 0 0	0 32 0 0	Update schedule.
07	Ventura	150	20.5	Near Santa Paula, at Reeves Road; also at Rafferty Ranch Road. Required environmental mitigation for previous emergency contracts	4030	1X570	201.131	-	753	09/10 10/11	PA&ED PS&E RW Const	0 76 0 113	0 76 0 113	Update schedule.
07	Ventura	150	28.6/28.8	In Santa Paula, at Santa Paula Creek. Reconstruct damaged stabilizers/check dams.	4110	4L570	201.131	-	6,500	09/10 10/11	PA&ED PS&E RW Const	0 650 0 975	0 650 0 975	Update schedule.
07	Los Angeles	710	13.6/26.5	Compton to Monterey Park, from Atlantic Avenue to Route 10. Rehabilitate roadway.	4137	20210	201.120	1,7500	317,500	10/11	PA&ED PS&E RW Const	4000 9000 2000 14000		Delete; work will be completed under PPNO: 4137A and 4137
07	Los Angeles	710	17.2/26.4	From South Gate to Monterey Park from Los Angeles River Bridge to Ramona Blvd. Rehabilitate roadway.	4137	20211	201.120	3,000	217,000	10/11	PA&ED PS&E RW Const		5500 14700 200 10800	Portion split to PPNO: 4137A
07	Los Angeles	710	21.9/23.1	In Commerce and Bell from South Atlantic Blvd to Triggs Street. Rehabilitate roadway.	4137A	20212	201.120	14,500	81,500	12/13	PA&ED PS&E RW Const		500 6300 2300 4700	Split from PPNO: 4137

2010 SHOPP Amendment 10H-037
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	Prog	RW	Const	FY	Support			Comments
08	San Bernardino	10	9.9/R24.5	In San Bernardino County, from Route 15 to Route 215. Install ramp metering. (Prop 1B Bond Project)	0134J	38434	201.315	134	19,100	09/10 10/11	PA&ED	1,500	1,500	Update schedule.
											PS&E	1,700	1,700	
											RW	50	50	
											Const	1,900	1,900	
08	San Bernardino	15	177.3/181.1	Near Wheaton Springs, from east of Nipton Road to near Nevada State line. Construct commercial vehicle enforcement facility.	0179B	36850	201.321	1,427	40,233	09/10 10/11	PA&ED	1,385	1,385	Update schedule.
											PS&E	13,000	13,000	
											RW	604	604	
											Const	9,094	9,094	