

# Memorandum

*Flex your power!*  
Be energy efficient!

**To:** RACHEL FALSETTI  
Chief  
Division of Transportation Programming

**Date:** June 14, 2011

**File:** SHOPP Amendments  
10H-349

**From:** DEPARTMENT OF TRANSPORTATION  
Division of Transportation Programming  
MS-82

**Subject:** Amendments to the 2010 SHOPP

## RECOMMENDATION

I recommend that the following 2010 SHOPP Amendments be approved:

- **SHOPP Amendment 10H-349**  
Amends the 2010 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original Signed By \_\_\_\_\_  
RICK GUEVEL, Chief  
Office of SHOPP Management

Original Signed By \_\_\_\_\_  
RACHEL FALSETTI  
Chief  
Division of Transportation Programming

Attachment

cc: DISTRICT DIRECTORS (1, 2, 3, 4, 5, 6, 10 and 11)

BPieplow

SKeck

MWeiss

TAbbott

2010 SHOPP Amendment 10H-349  
 Cost, Scope, Schedule and Technical Changes  
 Includes Federal Emergency Relief Funds  
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
01	Humboldt	101	89.1/R90.4	Near McKinleyville, from 0.2 mile south to 0.6 mile north of Mad River Bridge; also on Route 200 from St. Maru Lane to Reserve Road (PM R0.3/0.5). Required environmental mitigation for EA 29610.	0073X	29611	0100020395	201.111	-	500	<del>44/42</del> 12/13	PA&E PS&E RW Const	20 60 8 123		Tech correction to EFIS #. Update schedule.
01	Del Norte	101	15.5/20.3	Near Crescent City, from <del>3.0</del> <b>from 2.8</b> miles north of Wilson Creek Road to <del>Route 104/Mill Creek Road intersection</del> <b>0.2 mile north of Mill Creek Park Entrance Road</b> . Pavement overlay and install rumble strips.	1063	49870	0100000696	201.010	-	<del>1,580</del> <b>1,898</b>	11/12	PA&E PS&E RW Const	0 213 39 296		Tech correction to Location/Description. Update cost.
02	Siskiyou	96	0.0/R12.0	Near Somebar, from Humboldt County line to 1.2 miles east of Scott River Bridge. Drainage restoration.	3242	2C950	0200000185	201.151	<del>69</del> <b>169</b>	<del>3,465</del> <b>2,157</b>	11/12	PA&E PS&E RW Const	1,100 800 450 700	1,100 <b>975</b> <b>170</b> 700	Update cost.
<del>03</del>	<del>Sutter</del>	<del>20</del>	<del>17.0</del>	<del>In Yuba City, at the Feather River Bridge #18-9. Rehabilitate bridge (scour).</del>	<del>8136</del>	<del>4E070</del>	<del>0300000248</del>	<del>201.114</del>	<del>170</del>	<del>1,508</del>	<del>44/42</del>	PA&E PS&E RW Const	<del>226</del> <del>234</del> <del>40</del> <del>337</del>		Delete project.
03	Sacramento	104		Near Galt, at the intersection of East and West Stockton Boulevard. Install pedestrian curb ramps and sidewalks, and replace bridge rail. Financial Contribution Only (FCO) to the city of Galt.	7204	2E920	0300000368	201.361	<del>4</del> <b>0</b>	1,000	12/13	PA&E PS&E RW Const	127 395 4 0		Update cost.
03	Placer	193	4.4/5.4	Near Lincoln, from 0.1 mile west to 0.9 mile east of Clark Tunnel Road. Curve improvements and widening.	5580	4E860	0300000725	201.010	<del>1,380</del> <b>1,450</b>	7,402	<del>44/42</del> 13/14	PA&E PS&E RW Const	<del>624</del> <del>4,294</del> 743 1,146	<b>963</b> <b>1,641</b> 743 1,146	Update cost and schedule.

2010 SHOPP Amendment 10H-349  
Cost, Scope, Schedule and Technical Changes  
Includes Federal Emergency Relief Funds  
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
												PA&ED	PS&E	RW	
03	El Dorado	193	18.6/18.8	Near Spanish Flat, from 0.4 mile south of Chicken Flat Road to 0.1 mile north of Chicken Flat Road. Modify roadway superelevation.	3626	1F330	0300001113	201.010	<del>76</del> <b>80</b>	<del>4,568</del> <b>1,625</b>	<del>44/42</del> <b>12/13</b>	PA&ED PS&E RW Const	<del>450</del> <b>238</b> <del>197</del> <b>226</b>	<b>160</b> <b>250</b> <b>205</b> <b>240</b>	Update cost and schedule.
04	Marin	1	37.1	Near Marshall, 1.5 miles south of Marshall Petaluma Road. Replace culvert and install rock slope protection.	0321B	3S570	0400001007	201.131	<del>220</del> <b>290</b>	<del>4,276</del> <b>800</b>	12/13	PA&ED PS&E RW Const	400 <del>600</del> 100 230	400 <b>1,000</b> 100 230	Update cost.
04	San Mateo	84	22.0/22.1	In Woodside, at Route 280. Construct a <del>sewer</del> retaining wall, install horizontal drains, repair pavement and drainage dikes.	0653N	4S590	0400002051	201.131	20	<del>533</del> <b>1,600</b>	11/12	PA&ED PS&E RW Const	54 <del>400</del> <del>40</del> <del>140</del>	54 <b>330</b> <b>30</b> <b>322</b>	Tech correction to Location/Description. Update cost.
05	Santa Barbara	1	15.6	Near Lompoc, at the Salsipuedes Creek. Reconstruct slope protection.	1501	0A050	0500000007	201.111	<del>33</del> <b>100</b>	<del>2,323</del> <b>2,923</b>	<del>44/42</del> <b>13/14</b>	PA&ED PS&E R/W Const	<del>802</del> <del>4,009</del> <del>77</del> <del>750</del>	<b>1,402</b> <b>1,109</b> <b>122</b> <b>850</b>	Update cost and schedule.
05	Santa Cruz	1	26.8/36.3	Near the city of Santa Cruz, from Laguna Road to Waddell Creek Bridge. Upgrade guardrail and drainage.	1964	0M980	0500000204	201.015	14	2,437	<del>44/42</del> <b>12/13</b>	PA&ED PS&E R/W Const	0 435 14 408		Update schedule.
05	Monterey	101	61.0/64.6; 66.8/69.4	Near Soledad, between Salinas River Bridge and the Gonzalez Overcrossing. Install median barriers.	1991	0Q570	0500000316	201.010	58	10,802	<del>44/42</del> <b>12/13</b>	PA&ED PS&E R/W Const	0 672 9 1,141		Update schedule.
05	Santa Barbara	101	22.3/23.0	Near Goleta, from Fairview Avenue to Los Carneros Road. Upgrade drainage culverts.	0707	0G070	0500000055	201.150	<del>4,047</del> <b>76</b>	<del>47,683</del> <b>17,169</b>	<del>44/42</del> <b>12/13</b>	PA&ED PS&E R/W Const	<del>230</del> <del>4,650</del> <del>272</del> <del>2,693</del>	<b>2,537</b> <b>1,093</b> <b>119</b> <b>2,693</b>	Update cost and schedule.
06	Fresno	33	10.6/11.4	Near Coalinga, at Jacalitos Creek Bridge (Bridge # 42-72). Replace bridge.	1280	43260	0600020388	201.113	<del>440</del> <b>333</b>	<del>6,445</del> <b>6,932</b>	<del>44/42</del> <b>13/14</b>	PA&ED PS&E R/W Const	<del>649</del> <del>898</del> <del>464</del> <del>773</del>	<b>789</b> <b>926</b> <b>169</b> <b>843</b>	Update cost and schedule.

2010 SHOPP Amendment 10H-349  
Cost, Scope, Schedule and Technical Changes  
Includes Federal Emergency Relief Funds  
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
07	Los Angeles	39	40.0/44.4	Near Glendora, from 4.4 miles south of Route 2 to Route 2. Reconstruct roadway and rehabilitate drainage systems.	2307	1992U	0700000207	201.134	-	34,288	11/12	PA&ED PS&E RW Const	<del>3,095</del> 6,207 34 5,600		Delete project.
07	Los Angeles	134	0.0/10.0	In the cities of North Hollywood, Burbank and Glendale, from Route 170 to Route 210. Replace bridge rails.	4103	27340	0700020838	201.112	-	<del>6,800</del> 4,000	11/12	PA&ED PS&E RW Const	0 1,200 34 1,241		Update cost.
08	Riverside	40	44.5/52.3	Near Palm Desert and Indio, from Monterey Avenue to Jefferson Street. Rehabilitate roadway.	0007K	0A500	0800000019	201.120	-	36,156	12/13	PA&ED PS&E RW Const	0 1,600 20 2,800		Delete project.
08	San Bernardino	38	5.2/5.5	In Mentone, at Garnet Street. Construct left turn pockets.	0204V	0M450	0800000481	201.010	<del>92</del> 348	765	<del>11/12</del> 12/13	PA&ED PS&E RW Const	240 253 122 264	240 253 190 264	Update cost and schedule.
08	San Bernardino	95	51.2/51.6	Near Needles, 5.5 miles south of Route 40. Improve vertical curve alignment.	0238L	0K310	0800000340	201.010	<del>133</del> 99	3,797	<del>11/12</del> 12/13	PA&ED PS&E RW Const	<del>574</del> 539 269 133	446 539 163 691	Update cost and schedule.
10	San Joaquin	26	18.5/19.0	Near Linden, at Shelly Road. Realign two curves and replace Sandstone Creek Bridge.	0264	0T160	1000000271	201.010	<del>1,034</del> 831	2,789	<del>11/12</del> 12/13	PA&ED PS&E R/W Const	576 904 145 804		Update cost and schedule.
11	San Diego	5	Various	In the county of San Diego at various locations; also on Routes 75 and 805. Seismic retrofit - hinge restrainers.	0840	29030	1100000359	201.113	0 215	<del>4,498</del> 3,698	11/12	PA&ED PS&E RW Const	479 <del>1,275</del> 9 745	479 1,535 33 1,089	Update cost.
11	San Diego	76	28.9	Near Pauma Indian Reservation, at Pauma Reservation Road. Install traffic signals.	0904	29780	1100000413	201.010	299	1,004	11/12	PA&ED PS&E RW Const	0 <del>345</del> 89 262	0 700 300 210	Update cost.

2010 SHOPP Amendment 10H-349  
 Cost, Scope, Schedule and Technical Changes  
 Includes Federal Emergency Relief Funds  
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
												PA&ED	PS&E	Const	
11	San Diego	78	T20.6/35.5	Near Escondido to Ramona, from Bear Valley Parkway to east of Route 67. Install centerline rumble strips, upgrade end treatments.	0837	28080	1100000304	201.010	-	4,554 2,200	11/12	PA&ED PS&E RW Const	454 1,108 400 252	0 350 10 252	Tech correction to Location/Description. Update cost.
12	Orange	261	0.0/0.1	In Irvine, at Walnut Avenue pumping plant. Construct groundwater transmission line.	4926B	0H450	1200000218	201.335	2,000 828	13,000 14,172	44/42 13/14	PA&ED PS&E RW Const	583 1,694 442 2,124	1,058 1,500 442 1,843	Update cost and schedule.