

Memorandum

Flex your power!
Be energy efficient!

To: RACHEL FALSETTI
Chief
Division of Transportation Programming

Date: October 25, 2011

File: SHOPP Amendments
10H-467

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Subject: Amendments to the 2010 SHOPP

RECOMMENDATION

I recommend that the following 2010 SHOPP Amendments be approved:

- SHOPP Amendment **10H-467**
Amends the 2010 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original Signed By _____
RICK GUEVEL, Chief
Office of SHOPP Management

Original Signed By _____
RACHEL FALSETTI
Chief
Division of Transportation Programming

Attachment

cc: DISTRICT DIRECTORS (1, 4, 5 & 7)

BPieplow

SKeck

MWeiss

TAbbott

2010 SHOPP Amendment 10H-467
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
												PA&E	PS&E	Const	
01	Mendocino	1	40.1/40.9	Near Albion, from 0.1 mile south to 0.6 mile north of Navarro River Bridge; also on Route 128, from 0.0 mile to 0.2 mile east of Navarro River Bridge. Install metal beam guardrail and rumble strips.	4492	48470	0100020097	201.015	15	3,490 2,500	12/13	PA&E PS&E RW Const	0 709 42 574	30 709 45 574	Update costs.
04	Napa	121	20.3	Near Napa, at Capell Creek Bridge #21-0009. Replace bridge.	0384G	2A110	0400000808	201.111	26 580	11,093 6,200	12/13	PA&E PS&E RW Const	1,700 1,100 200 1,100		Update costs.
05	Santa Barbara	154	R7.8/R8.3	Near Santa Ynez, at the intersection with State Route 246. Construct rural roundabout.	2267	0T000	0500000471	201.010	37 65	3,421	13/14	PA/ED PS&E R/W Const	440 851 209 843	250 851 209 843	Update cost.
07	Los Angeles	5	27.8/32.4	In and near Burbank, from Western Avenue to Hollywood Way. Rehabilitate pavement.	3723	25240	0700021082	201.124	0	22,284 0	13/14	PA&E PS&E RW Const	400 2,400 40 2,500		Delete project.
07	Los Angeles	5	6.8/11.6	In Downey and Commerce from south of Route 605 to Washington Blvd. Upgrade median barrier. (Project also includes an additional \$9,600,000 in OTS funds)	3738	25350	0700000460	201.020	0	12,000 1,405	10/11	PA&E PS&E RW Const	0 3,000 35 2,500		Technical correction to Location/Description. Update cost.
07	Los Angeles	91	11.7	In Long Beach, at the Route 710 connector. Upgrade bridge rails. (Project also includes an additional \$2,100,000 in OTS funds).	3913	26010	0700000485	201.112	0	4,795 1	12/13	PA&E PS&E RW Const	0 492 5 646		Technical correction to Location/Description. Update cost.