

Memorandum

Flex your power!
Be energy efficient!

To: RACHEL FALSETTI
Chief
Division of Transportation Programming

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Date: November 21, 2011

File: SHOPP Amendments
10H-488

Subject: Amendments to the 2010 SHOPP

RECOMMENDATION

I recommend that the following 2010 SHOPP Amendments be approved:

- SHOPP Amendment **10H-488**
Amends the 2010 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original Signed By _____
RICK GUEVEL, Chief
Office of SHOPP Management

Original Signed By _____
RACHEL FALSETTI
Chief
Division of Transportation Programming

Attachment

cc: DISTRICT DIRECTORS (1, 3, 7, 8, 11 and 12)

BPieplow

SKeck

MWeiss

TAbbott

2010 SHOPP Amendment 10H-488
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
												PA&E	PS&E	Const	
01	Del Norte	101	R4.0	Near Klamath, at the Klamath River Bridge # 01-0028. Rehabilitate bridge.	1039	47690	0100000353	201.110	500 600	6,904 4,000	11/12 12/13	PA&E PS&E RW Const	746 421 125 850	800 421 125 1,500	Update schedule and cost.
01	Mendocino	4 101	3.7/5.3	Near Hopland, at 0.6 mile north of Geysers Road; also at 0.6 mile north of Pieta Creek Bridge (Post Mile 5.3). Repair slides.	4550	0B500	0112000133	201.131	300	7,100	13/14	PA&E PS&E RW Const	370 1,110 120 1,110		Technical correction to Route.
03	Colusa	VAR		In Colusa, Butte, and Glenn Counties on various routes at various locations. Scour mitigation.	2789	4M200	0300020038	201.119	50 150	732 990	12/13 13/14	PA&E PS&E RW Const	495 200 30 495	250 200 60 250	Update schedule and cost.
07	Los Angeles	710	5.6/24.2	In and near Long Beach, at various locations. Upgrade median barrier.	3779	25500	0700000467	201.020	0	10,144	12/13	PA&E PS&E RW Const	494 2,709 30 4,159		Delete project. Work to be completed by projects PPNO. 4137, 4137A, & 3037.
08	Riverside	15	1.0	In Temecula, 1.0 miles north of the San Diego County line at the Rainbow Truck Inspection Facility. Rehabilitate and upgrade weigh station.	0016G	0F240	0800000121	201.321	0	1	12/13 11/12	PA&E PS&E RW Const	215 344 0 0		Update schedule.
11	San Diego	VAR		In San Diego County, on Routes 5, 8, 15, 163 and 805. Replace signs.	0765	29170	1100000370	201.170	0	2,239 930	11/12	PA&E PS&E RW Const	21 750 4 477	21 750 4 253	Update cost.
12	Orange	55	12.7	In and near the City of Orange, at the southbound connector on-ramp from eastbound Route 22. Improve surface drainage.	3530E	0M000	1200020261	201.010	0	400	12/13	PA&E PS&E R/W Const	50 150 0 100	50 250 0 100	Update cost.