

# Memorandum

*Flex your power!*  
Be energy efficient!

**To:** RACHEL FALSETTI  
Chief  
Division of Transportation Programming

**Date:** May 7, 2012

**File:** SHOPP Amendments  
12H-001

**From:** DEPARTMENT OF TRANSPORTATION  
Division of Transportation Programming  
MS-82

**Subject:** Amendments to the 2012 SHOPP

## RECOMMENDATION

I recommend that the following 2012 SHOPP Amendments be approved:

- SHOPP Amendment **12H-001**  
Amends the 2012 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

*Original Signed By* \_\_\_\_\_  
RICK GUEVEL, Chief  
Office of SHOPP Management

*Original Signed By* \_\_\_\_\_  
KURT SCHERZINGER  
Acting Chief  
Division of Transportation Programming

Attachment

cc: DISTRICT DIRECTORS (1, 4, 5, 7 and 10)

BPieplow

SKeck

MWeiss

TAbbott

2012 SHOPP Amendment 12H-001  
 Cost, Scope, Schedule and Technical Changes  
 Includes Federal Emergency Relief Funds  
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support		Comments	
01	Humboldt	101	89.1/R90.4	Near McKinleyville, from 0.2 mile south to 0.6 mile north of Mad River Bridge; also on Route 200 from St. Maru Lane to Reserve Road (PM R0.3/0.5). Required environmental mitigation for EA 29610.	0073X	29611	0100020395	201.111	0	500	<del>12/13</del> 13/14	PA&ED PS&E RW Const	<del>20</del> 60 8 423	50 60 11 90	Update schedule and costs.
01	Humboldt	254		Near Phillipsville, from Ohman Creek Bridge to Bear Creek Bridge at various locations. Replace bridge rails and widen shoulder.	0046D	43060	0100000186	201.112	<del>378</del> 260	<del>10,426</del> 9,510	<del>12/13</del> 14/15	PA&ED PS&E RW Const	<del>550</del> 986 197 2,000	1,600 1,069 197 1,700	Update schedule and costs.
04	San Francisco	1	6.0	In the city of San Francisco, at Presidio National Park. Water quality improvements.	1067A	1A902	0412000107	201.335	100	5,000	<del>44/42</del> 13/14	PA&ED PS&E RW Const	120 1,600 50 1,800		Update schedule.
04	Napa	29	25.5/28.4	In St. Helena, from Mee Lane to Charter Oak Lane. Rehabilitate roadway.	0378C	25940	0400000723	201.120	<del>2,120</del> 3,314	<del>22,794</del> 19,897	13/14	PA&ED PS&E RW Const	2,700 <del>6,025</del> 540 3,530	2,700 6,345 950 3,530	Update costs.
05	Santa Cruz	1		In Santa Cruz and Monterey counties at various locations on Routes 1, 9, 17, 68, 129, 218, and 236. Upgrade pedestrian curb ramps.	2235	0R510	0500000363	201.361	833	<del>4,103</del> 3,859	<del>12/13</del> 14/15	PA/ED PS&E R/W Const	485 983 1,189 693	485 983 1,189 693	Update schedule and costs.
05	San Luis Obispo	101	36.0/37.5	Near Santa Margarita, from 0.8 mile south to 0.7 mile north of Tassajara Creek Road. Landscape mitigation	1994Y	0Q631	0512000121	201.010	0	200	12/13	PA/ED PS&E R/W Const	0 150 2 411		Split from PPNO: 1994

2012 SHOPP Amendment 12H-001  
 Cost, Scope, Schedule and Technical Changes  
 Includes Federal Emergency Relief Funds  
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
07	Los Angeles	5	Var	In the city of Los Angeles, at various locations. Soil stabilization and revegetation annual element.	3866	25880	0700020195	201.335	0	<del>1,953</del> <b>2,600</b>	12/13	PA&ED PS&E RW Const	<del>93</del> <b>372</b> <del>40</del> <b>465</b>	<del>246</del> <b>495</b> <del>15</del> <b>619</b>	Update cost.
07	Los Angeles	405	8.7	In Carson, at Dolores Yard Overhead Bridge. Paint structure.	4386	4Y700	0700001891	201.119	<del>998</del> <b>2,152</b>	<del>2,950</del> <b>5,977</b>	<del>12/13</del> <b>14/15</b>	PA&ED PS&E RW Const	<del>0</del> <b>750</b> <del>400</del> <b>750</b>	<del>0</del> <b>1,500</b> <del>350</del> <b>1,200</b>	Update schedule and cost.
07	Los Angeles	710	21.9/23.1	In Commerce and Bell from South Atlantic Blvd to Triggs Street. Rehabilitate roadway.	4137A	20212	0700020870	201.120	<del>44,500</del> <b>23,300</b>	81,500	12/13	PA&ED PS&E RW Const	<del>500</del> <b>6,300</b> <del>2,300</del> <b>4,700</b>	<del>500</del> <b>11,100</b> <del>2,300</del> <b>11,200</b>	Update cost.
10	San Joaquin	4	R8.3/T14.3	Near Stockton, 0.1 mile east of Bacon Island Road to San Joaquin River Bridge. Pavement repair.	0302	0W120	<del>400000428</del> <b>1000020428</b>	201.120	127	7,611	14/15	PA/ED PS&E R/W Const	<del>0</del> <b>236</b> <del>454</del> <b>1,546</b>	<del>0</del> <b>236</b> <del>454</del> <b>1,546</b>	Technical correction to EFIS number.