

M e m o r a n d u m

Flex your power!
Be energy efficient!

To: KURT SCHERZINGER
Chief
Division of Transportation Programming

Date: May 30, 2012

File: SHOPP Amendments
12H-025

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Subject: Amendments to the 2012 SHOPP

RECOMMENDATION

I recommend that the following 2012 SHOPP Amendments be approved:

- SHOPP Amendment **12H-025**
Amends the 2012 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original Signed By
RICK GUEVEL, Chief
Office of SHOPP Management

Original Signed By
KURT SCHERZINGER
Acting Chief
Division of Transportation Programming

Attachment

cc: DISTRICT DIRECTORS (4, 5, 10 and 12)

BPieplow

SKeck

MWeiss

TAbbott

2012 SHOPP Amendment 12H-025
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
04	Santa Clara	152	16.2/19.5	Near Gilroy, from Old Lake Road to San Felipe Road. Planting and environmental mitigation.	0485U	2A441	0412000581	201.010	300	650	14/15	PA&ED PS&E RW Const		0 200 50 195	Split from PPNO 0485K.
04	Santa Clara	152	16.2/19.5	Near Gilroy, from Old Lake Road to San Felipe Road. Environmental species mitigation.	0485Q	2A442	0412000582	201.010	913	2,436	14/15	PA&ED PS&E RW Const		0 350 50 200	Split from PPNO 0485K.
05	San Luis Obispo	0	0.0	In San Luis Obispo and Monterey County at various locations. Upgrade sidewalk to meet ADA compliance.	2232	0R530	0500000365	201.361	428 79	1,315	13/14	PA&ED PS&E RW Const	259 706 775 487	259 843 670 513	Update cost.
10	Tuolumne	120	R44.8	Near Buck Meadows, at Big Oak Sidehill Viaduct. Remove and replace bridge deck and joint seals.	0301	0W070	1000020475	201.119	0	1,936 2,885	12/13	PA&ED PS&E RW Const	276 438 14 468	20 250 14 468	Update cost.
12	Orange	74	2.9/5.1	Near San Juan Capistrano, from east of Antonio Parkway/La Pata Avenue to west of Conrock Entrance. Widen shoulders and construct centerline rumble strip, pullouts, metal beam guardrail, and drainage improvements.	4124	0L720	1200020180	201.010	2,631	7,369	12/13 15/16	PA&ED PS&E RW Const	1,300 2,800 1,250 3,000		Technical correction to schedule.