

Memorandum

Flex your power!
Be energy efficient!

To: KURT SCHERZINGER
Chief
Division of Transportation Programming

Date: July 11, 2012

File: SHOPP Amendments
12H-061

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Subject: Amendments to the 2012 SHOPP

RECOMMENDATION

I recommend that the following 2012 SHOPP Amendments be approved:

- SHOPP Amendment **12H-061**
Amends the 2012 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original Signed By _____
RICK GUEVEL, Chief
Office of SHOPP Management

Original Signed By _____
RACHEL FALSETTI
Chief
Division of Transportation Programming

Attachment

cc: DISTRICT DIRECTORS (1, 4, 7, and 10)

BPieplow

SKeck

MWeiss

TAbbott

2012 SHOPP Amendment 12H-061
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
01	Del Norte	101	36.1	Near Crescent City, at Smith River Bridge #01-0020. from 0.2 mile north of the Smith River Overflow Bridge. Replace bridge.	0100V	43640	0100000193	201.110	937	52,015	13/14 14/15	PA&ED PS&E RW Const	4,905 4,002 369 6,213		Technical correction to Location/Description. Update schedule.
01	Mendocino	1	2.4/2.5	Near Gualala, from 0.1 to 0.3 mile north of Big Gulch Road. Repair slide.	4513	49771	0100020262	201.131	10	1,830	12/13 13/14	PA&ED PS&E RW Const	450 600 100 450	200 600 100 450	Update schedule and cost.
04	Napa	121	6.1/6.5	In Napa, at Tulucay Creek Bridge #21-0003. Replace bridge.	0370B	20940	0400000629	201.110	295	4,690	12/13	PA&ED PS&E RW Const	295 4,690 350 2,100		Delete project.
07	Los Angeles	39	31.0/33.0	In Angeles National Forest, on San Gabriel Canyon Road at Bridge # 53-2245. Seour mitigation. Replace bridge.	3917	26040	0700000488	201.111	9 5	6,310	12/13 14/15	PA&ED PS&E RW Const	300 4,500 10 1,200	300 1,850 10 1,200	Technical correction to Location/Description. Update schedule and cost.
07	Los Angeles	710	21.9/23.1	In Commerce and Bell from South Atlantic Blvd to Triggs Street. Rehabilitate roadway.	4137A	20212	0700020870	201.120	23,300 34,900	81,500 89,300	12/13 13/14	PA&ED PS&E RW Const	500 11,100 2,300 11,200	500 11,700 2,600 11,700	Update schedule and cost.
10	San Joaquin	88	6.1/9.3	Near Lockeford, at the Calaveras River, Mosher Slough and Bear Creek Bridges. Replace guardrail end treatments and relocate levee access road connections.	7550	0A830	1000000009	201.015	452 100	2,252 1,391	12/13 13/14	PA&ED PS&E RW Const	178 344 402 444	178 763 515 411	Update schedule and cost.