

Memorandum

Flex your power!
Be energy efficient!

To: RICK GUEVEL
Chief
Office of SHOPP Management

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Date: April 5, 2013

File: SHOPP Amendments
12H-219

Subject: Amendments to the 2012 SHOPP

RECOMMENDATION

I recommend that the following 2012 SHOPP Amendments be approved:

- SHOPP Amendment **12H-219**
Amends the 2012 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original Signed By
DONNA M. BERRY
SHOPP Statewide Development

Original Signed By
RICK GUEVEL
Chief
Office of SHOPP Management

Attachment

cc: DISTRICT DIRECTORS (7 & 11)

BPieplow

SKeck

MWeiss

TAbbott

2012 SHOPP Amendment 12H-219
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
07	Los Angeles	105	R2.6	In Hawthorne, at Inglewood Avenue. Reconstruct failed slope and hydro seed.	4433	3X350	0712000166	201.131	50	500	12/13	PA&ED	5	5	Update cost
												PS&E	75	75	
												RW	20	20	
												Const	125	250	
07	Los Angeles	405	8.7	In Carson, at Dolores Yard Overhead Bridge. Paint structure.	4386	4Y700	0700001891	201.119	2152 1,052	5977 7,077	14/15	PA&ED	0	0	Update cost
												PS&E	1,500	1,500	
												RW	350	350	
												Const	1,200	1,200	
11	San Diego	5		In San Diego County, on various routes at various locations. Treat bridge decks and replace joint seals.	1046	40890	1112000030	201.119	0	1,950	12/13	PA&ED	0	0	Update cost
												PS&E	350	350	
												RW	2	2	
												Const	210	425	