

Memorandum

Flex your power!
Be energy efficient!

To: RICK GUEVEL
Chief
Office of SHOPP Management

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Date: April 24, 2013

File: SHOPP Amendments
12H-222

Subject: Amendments to the 2012 SHOPP

RECOMMENDATION

I recommend that the following 2012 SHOPP Amendments be approved:

- SHOPP Amendment **12H-222**
Amends the 2012 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original Signed By
DONNA M. BERRY
SHOPP Statewide Development

Original Signed By
RICK GUEVEL
Chief
Office of SHOPP Management

Attachment

cc: DISTRICT DIRECTORS (4, 5, 8 & 11)

BPieplow

SKeck

MWeiss

TAbbott

2012 SHOPP Amendment 12H-222
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
04	Alameda	580	3.9/4.2	Near Livermore, at Stonecut Overhead. Repair slipout. Construct retaining wall.	0102R	2G850	0412000008	201.131	80 120	1,750 6,100	13/14 14/15	PA&ED PS&E RW Const	350 350 80 350	750 575 80 650	Tech correction to Location/Description. Update schedule and cost.
04	Alameda	580	5.0	Near Livermore, east of Flynn Road. Construct soldier pile and lagging wall.	0105A	1SS03	0400020869	201.131	40 150	5,200 10,500	13/14 14/15	PA&ED PS&E RW Const	765 669 50 483	765 669 50 650	Update schedule and cost.
04	Alameda	580	31.6	Near Castro Valley, west of Stanton Avenue. Install tieback retaining wall.	0123A	1SS04	0400020870	201.131	20	1,690	13/14	PA&ED PS&E RW Const	554 485 50 483	554 700 50 550	Update cost.
04	Alameda	580	32.5	In San Leandro, at the 150th Street offramp. Install soldier beam tieback wall.	0123B	1SS05	0400020871	201.131	30 250	3,530 3,200	13/14	PA&ED PS&E RW Const	862 754 50 483	862 600 150 500	Update cost.
04	Alameda	580	33.4	In San Leandro, at Benedict Drive off-ramp. Rebuild embankment and install sub-drains. Construct retaining wall.	0133A	2G860	0412000009	201.131	400 10	1,098 2,000	13/14	PA&ED PS&E RW Const	453 283 50 342	300 700 50 500	Tech correction to Location/Description. Update cost.
04	Alameda	580	46.1	In Oakland, at MacArthur Boulevard Bridge No. 33-0061L/R. Rehabilitate bridge.	0159N	1A671	0412000346	201.110	100	49,290	12/13	PA&ED PS&E RW Const	5 5,800 100 7,700	5 5,800 100 3,000	Update cost.
04	Marin	1	10.9	Near Stinson Beach, 0.2 mile north of Dipsea Trail. Construct tie-back wall.	0313E	4S220	0400001217	201.131	50	1,500 2,000	13/14 14/15	PA&ED PS&E RW Const	440 700 100 450	440 1,300 100 450	Update schedule and cost.
04	Sonoma	1	21.7	Near Jenner, 0.1 mile south of Burke Avenue. Reconstruct embankment.	0753M	4S160	0400001213	201.131	140	1,404	12/13	PA&ED PS&E RW Const	340 760 170 265	340 760 170 400	Update cost.

2012 SHOPP Amendment 12H-222
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
05	San Luis Obispo	1	73.0/74.3 73.7/74.0	Near Cambria, between Ragged Point Inn and Monterey County line. Construct retaining wall.	2331	1A700	0512000009	201.131	45 210	13,700 17,200	13/14	PA&ED PS&E RW Const	500 770 400 2,055	920 1,395 135 3,145	Tech correction to Post Miles. Update cost.
05	Santa Barbara	101	22.3/23.0	Near Goleta, from Fairview Avenue to Los Carneros Road. Upgrade drainage culverts .	0707	0G070	0500000055	201.150	76	17,169	12/13	PA&ED PS&E RW Const	2,537 1,093 119 2,693	2,537 1,093 119 3,353	Update cost.
08	Riverside	371	68.2/73.0 67.7/72.9	Near Aguanga, from east of Cary Road to east of Kirby Road. Construct shoulder.	0258N	0M200	0800000467	201.010	100	7,658	13/14	PA&ED PS&E RW Const	732 665 200 1,750	732 810 200 1,750	Tech correction to Post Miles. Update cost.
08	San Bernardino	40	R18.0	Near Newberry Springs, eighteen miles east of Route 15 at the Crest Wash Bridge (No 54-717 L/R). Regrade slope and place rock slope protection.	0207H	43541	0800020179	201.119	15	489	12/13	PA&ED PS&E RW Const	138 325 14 237	138 325 14 330	Update cost.
11	Imperial	86 0		Near In El Centro, at El Centro Maintenance Station (M5708) at 1102 Montenegro Way. Relocate Construct maintenance station.	0972	07670	1100000035	201.352	2,625	9,158 9,773	13/14	PA&ED PS&E RW Const	1,090 2,858 321 1,578	1,090 3,051 321 2,100	Tech correction to Route and Location/Description. Update cost.
11	San Diego	8	R37.8/R39.4	Near Pine Valley, from Route 79 to 1.6 miles east of Route 79. Construct drainage improvements.	0651	26041	1100000203	201.335	0	5,433 4,746	13/14	PA&ED PS&E RW Const	262 523 2 941	360 953 2 1,100	Update cost.
11	San Diego	15	R54.0	In Rainbow, at the southbound Rainbow Truck Inspection Facility. Install standby generator, repair septic line, upgrade security camera system, reconstruct storage/office space.	0853	27560	1100000277	201.321	0	645 445	13/14	PA&ED PS&E RW Const	180 355 1 473	180 335 1 143	Update cost.