

# Memorandum

*Flex your power!*  
Be energy efficient!

**To:** RICK GUEVEL  
Chief  
Office of SHOPP Management

**From:** DEPARTMENT OF TRANSPORTATION  
Division of Transportation Programming  
MS-82

**Date:** July 9, 2013

**File:** SHOPP Amendments  
12H-253

**Subject:** Amendments to the 2012 SHOPP

## RECOMMENDATION

I recommend that the following 2012 SHOPP Amendments be approved:

- SHOPP Amendment **12H-253**  
Amends the 2012 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original Signed By  
DONNA M. BERRY  
SHOPP Statewide Development

Original Signed By  
RICK GUEVEL  
Chief  
Office of SHOPP Management

Attachment

cc: DISTRICT DIRECTORS (1, 4, 5, 7, 8, 11 & 12)

BPieplow

SKeck

MWeiss

TAbbott

2012 SHOPP Amendment 12H-253  
Cost, Scope, Schedule and Technical Changes  
Includes Federal Emergency Relief Funds  
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
01	Mendocino	101	46.2/R84.6	Near Willits, from 0.3 mile north of Baechtel Creek Bridge to 0.1 mile south of Cummings Road. Rehabilitate culvert.	0181A	40280	0100000156	201.151	145 25	3,175 1,525	13/14	PA&E PS&E RW Const	1,250 852 284 884	1,250 1,050 140 425	Update cost.
01	Humboldt	299	30.2/30.6	Near Willow Creek, from 0.3 mile west to 0.1 mile east of Cedar Creek Road. Curve improvement.	2305	0A320	0100020307	201.010	8	1,419	13/14 14/15	PA&E PS&E RW Const	275 448 54 314	300 423 54 314	Update cost and schedule.
01	Humboldt	299	25.0/25.7	Near Willow Creek, from 0.4 mile to 1.1 miles east of Chezem Road. Curve improvement.	2308	0A490	0100020308	201.01	63	4,071	13/14 14/15	PA&E PS&E RW Const	398 652 52 368	428 622 52 368	Update cost and schedule.
04	Alameda	880	19.1/19.4	Near San Lorenzo, 0.7 mile north of A Street. Storm water mitigation.	0054T	4A840	0400024063	201.335	5	492	13/14	PA&E PS&E RW Const	16 40 13 56		Delete project.
04	Alameda	580	20.7	Near Dublin, at Route 680. Storm water mitigation.	0112C	4A850	0400020929	201.335	5	492	13/14	PA&E PS&E RW Const	16 40 13 56		Delete project.
04	Alameda			In Alameda County, on Routes 13, 24, 580 and 880 at various locations. <b>On Route 24, at PM 2.3 and PM 5.6; also on Route 580, at PM 20.6.</b> Remove gore signs and replace with overhead signs.	0016W	4A340 4A342	0412000349	201.015	3,640	10	13/14	PA&E PS&E RW Const	51 501 51 500	51 501 51 500	Technical correction on Description/ Location and EA. Split at vote from EA 04-4A340.
04	Alameda			In Alameda, Contra Costa, San Mateo and Solano Counties at various locations. Construct curb ramps and passageways.	0142F	0G220	0400000318	201.361	15 25	6,090 3,400	13/14	PA&E PS&E RW Const	130 520 80 650	643 886 200 650	Update cost. (Split at vote.)

2012 SHOPP Amendment 12H-253  
Cost, Scope, Schedule and Technical Changes  
Includes Federal Emergency Relief Funds  
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
04	Alameda	84	<del>13.3</del> <b>13.0/13.6</b>	In Fremont, at Alameda Creek Bridge #33-36. Replace bridge.	0084B	16030	0400000429	201.110	275	<del>33,723</del> <b>32,500</b>	<del>13/14</del> <b>14/15</b>	PA&ED	<del>2,000</del>	<b>4,000</b>	Technical correction on PM. Update cost and schedule.
												PS&E	5,000	5,000	
												RW	299	299	
												Const	5,000	5,000	
04	Sonoma	128	2.4	Near Cloverdale, at 2.4 miles west of North Cloverdale Boulevard and at 2.6 miles east of Mendocino County line. Construct launched soil nail wall. Construct retaining wall at PM 2.4 and install anchored wire mesh drapery at PM 2.6..	0824B	1SS22	0400020888	201.131	<del>30</del> <b>126</b>	<del>530</del> <b>1,700</b>	13/14	PA&ED	228	<b>460</b>	Technical correction to Description/ Location. Update cost.
												PS&E	<del>260</del>	<b>575</b>	
												RW	40	<b>80</b>	
												Const	83	<b>475</b>	
04	Santa Clara	152	0.0/5.2	In Santa Clara, from Hecker pass to Uvas Creek. Improve sight distance, upgrade shoulders and provide minor realignment.	0483J	2A250	0400000813	201.010	1,193	24,826	12/13	PA&ED	3,822	3,822	Update cost.
												PS&E	2,980	2,980	
												RW	850	850	
												Const	<del>3,470</del>	<b>3,665</b>	
05	Santa Barbara	154	R7.8/R8.3	Near Santa Ynez, at and near Route 246 intersection. Landscape mitigation.	2267Y	0T001	0513000169	201.010	0	135	14/15	PA&ED		0	Split from PPNO:05-2267. Split at vote.
												PS&E		<b>222</b>	
												RW		0	
												Const		<b>153</b>	
07	Los Angeles	60	R7.7	In Montebello, at Paramount Boulevard. Realign ramps and approaches to match new overcrossing and relocate utilities.	4511	3X710	0712000300	201.131	375	<del>4,000</del> <b>6,000</b>	13/14	PA&ED	5	5	Update cost.
												PS&E	<del>450</del>	<b>3,200</b>	
												RW	45	<b>204</b>	
												Const	300	<b>2,900</b>	
07	Los Angeles	103	0.9/1.2	In the City of Los Angeles, at Anaheim Street. Paint bridge.	4383	4Y850	0700020042	201.119	1,749	3,123	<del>13/14</del> <b>14/15</b>	PA&ED	0	0	Update schedule.
												PS&E	800	800	
												RW	800	800	
												Const	842	842	

2012 SHOPP Amendment 12H-253  
 Cost, Scope, Schedule and Technical Changes  
 Includes Federal Emergency Relief Funds  
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
07	Ventura	101	5.2	In Thousand Oaks, at Lynn Road northbound ramps. Install left-turn signal phase and upgrade ADA curb ramps.	4506	29250	0712000117	201.010	0 30	525 415	13/14	PA&E PS&E RW Const	77 294 5 462	77 334 5 201	Update cost.
07	Ventura	101		In La Conchita, from 0.6 mile north of Mobil Peir undercrossing to Santa Barbara County line. Rehabilitate pavement.	3711	25190	0700021082	201.121	0	10,720	13/14 15/16	PA&E PS&E RW Const	240 1,123 10 1,123	240 1,123 10 1,123	Update schedule.
08	San Bernardino	15	147.6	Near Halloran Springs, at Halloran Wash. Construct footings and infill walls <b>add struts</b> at bridge bents.	0178L	0J930	0800020192	201.119	20	4,490 1,340	13/14	PA&E PS&E RW Const	459 510 42 466	308 510 13 466	Technical correction to Description/ Location. Update cost.
08	San Bernardino	15	172.1/173.8	Near Mountain Pass, at Cenda Ditch Bridge (No. 54-0620L) and Wheaton Wash Bridge (No. 54-0621L). Replace <del>bridges</del> <b>bridge and rehabilitate bridge</b> .	0172X	0M280	0800000472	201.110	9 50	44,543 10,688	13/14 14/15	PA&E PS&E RW Const	634 2,424 40 2,271	634 3,121 100 2,271	Technical correction to Description/ Location. Update cost and schedule.
08	San Bernardino	18	110.8	Near Victorville, at Sheep Creek Road. Install traffic signals and make Americans with Disabilities Act improvements.	0191K	0Q230	0800020308	201.010	236 323	897	13/14 14/15	PA&E PS&E RW Const	299 484 174 298	299 546 290 340	Update cost and schedule.
11	San Diego	8	R37.8/R39.4	Near Pine Valley, from Route 79 to 1.6 miles east of Route 79. Construct drainage improvements.	0651	26041	1100000203	201.335	0	4,746	13/14 14/15	PA&E PS&E RW Const	360 953 2 1,100	360 953 2 1,100	Update cost and schedule.
11	San Diego	67	R0.0/R5.8	In El Cajon and near Santee, from Route 8 to the San Diego River Bridge. Rehabilitate roadway.	0744	27550	1100000276	201.120	0	22,005	13/14	PA&E PS&E RW Const	0 804 5 4,647	0 1,620 5 3,040	Update cost.

2012 SHOPP Amendment 12H-253  
 Cost, Scope, Schedule and Technical Changes  
 Includes Federal Emergency Relief Funds  
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
11	San Diego	805	0.9/1.1	In the city of San Diego, from San Ysidro light rail transit (LRT) underpass to Beyer Boulevard; also from 0.4 mile south of Palm Avenue to Palm Avenue (PM 2.5/2.9). Slope erosion repair.	0916	29230	1100020311	201.335	0	1,786	13/14	PA&ED PS&E RW Const	117 <del>204</del> 1 <del>258</del>	117 <b>224</b> 1 <b>445</b>	Technical correction to Description/ Location. Update cost.
12	Orange	1	<del>25.9/33.7</del> <b>25.9/29.9</b>	In <del>and near</del> <b>Huntington</b> Huntington Beach, from Goldenwest Street to <del>Orange/Los Angeles County line</del> <b>Warner Avenue</b> . Rehabilitate pavement.	2459A	0H160	1212000032	201.121	39	4,570	<del>14/15</del> <b>13/14</b>	PA&ED PS&E RW Const	0 <del>990</del> 100 <del>960</del>	0 <b>1,200</b> 100 <b>990</b>	Technical correction to Description/ Location and Post Mile. Update cost and schedule.
12	Orange	73	25.7/28.0	In Costa Mesa, from Campus Drive to Route 405. Rehabilitate pavement.	4096F	0H034	1200020176	201.121	0	<del>4,864</del> <b>4,555</b>	15/16	PA&ED PS&E RW Const	34 <del>800</del> 11 <del>800</del>	34 <b>1,070</b> 11 <b>870</b>	Update cost.
12	Orange	261	0.0/0.1	In Irvine, at Walnut Avenue pumping plant. Construct groundwater transmission line. <b>Financial Contribution Only (FCO)</b>	4926B	0H450	1200000218	201.335	<del>828</del> <b>0</b>	<del>44,172</del> <b>2,400</b>	<del>13/14</del> <b>14/15</b>	PA&ED PS&E RW Const	1,058 <del>1,500</del> 442 <del>1,843</del>	1,058 <b>750</b> <b>221</b> <b>922</b>	Technical correction to Description/ Location. Update cost and schedule.