

Memorandum

*Serious drought.
Help Save Water!*

To: RICK GUEVEL
Chief
Office of SHOPP Management

Date: April 24, 2012

File: SHOPP Amendments
12H-455

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Subject: Amendments to the 2012 SHOPP

RECOMMENDATION

I recommend that the following 2012 SHOPP Amendments be approved:

- SHOPP Amendment **12H-455**
Amends the 2012 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original Signed By
DONNA M. BERRY
SHOPP Statewide Development

Original Signed By
RICK GUEVEL
Chief
Office of SHOPP Management

Attachment

cc: DISTRICT DIRECTORS (4, 5, 6, 7 & 11)

2012 SHOPP Amendment 12H-455
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
04	San Mateo	280	R21.3	In San Bruno, at Sneath Lane Overcrossing No. 35-0225. Seismic retrofit.	0498	0G710	0400001988	201.113	5	1,320	13/14	PA&ED	0	0	Update cost.
												PS&E	423	423	
												RW	7	7	
												Const	338	720	
05	San Luis Obispo	1	73.7/74.0	Near Cambria, between Ragged Point Inn and Monterey County line. Construct retaining wall.	2331	1A700	0512000009	201.131	210	17,200	13/14	PA&ED	920	920	Update cost.
												PS&E	1,395	1,395	
												RW	135	135	
												Const	3,145	3,220	
06	Fresno	41		In the city of Fresno, on Route 41 from McKinley Avenue to Friant Avenue; also on Route 180 at Abby Avenue. Upgrade guardrail.	6573	0M820	0600020013	201.015	3	1,443	13/14	PA&ED	138	138	Update cost.
												PS&E	322	322	
												RW	2	2	
												Const	280	348	
07	Los Angeles	210	R39.8/R41.9	In Azusa, from Azusa Avenue to Big Dalton Wash. Storm water mitigation through erosion control.	4406	28730	0700021033	201.335	0	2,000	13/14	PA&ED	70	70	Update cost.
												PS&E	400	400	
												RW	5	5	
												Const	400	420	
11	Imperial	7	0.0/1.2	Near Mexicali, from the Mexican border to Route 98. Overlay pavement.	0500	23840	1100020348	201.120	0	11,397	13/14	PA&ED	0	0	Update cost.
												PS&E	1,474	1,474	
												RW	7	7	
												Const	2,354	3,054	