

Memorandum

*Serious drought.
Help Save Water!*

To: RICK GUEVEL
CHIEF
Office of SHOPP Management

Date: July 1, 2014

File: SHOPP Amendments
12H-479

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Subject: **AMENDMENTS TO THE 2012 SHOPP**

RECOMMENDATION

I recommend that the following 2012 SHOPP Amendments be approved:

SHOPP Amendment **12H-479**

Amends the 2012 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original Signed By

DONNA M. BERRY

SHOPP Statewide Development

Original Signed By

RICK GUEVEL

Chief

Office of SHOPP Management

Attachment

cc: DISTRICT DIRECTORS (1, 2, 3, 4 & 10)

2012 SHOPP Amendment 12H-479
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
												PA&ED	PS&E	RW	
01	Lake	29	R34.4/R40.0	Near Lakeport, from 5.7 miles to 0.1 mile south of Route 29/175 Junction. Rehabilitate pavement.	3092	0C350	0112000253	201.121	6	4,161	13/14	PA&ED	129	129	Update cost per approved PCR.
												PS&E	266	266	
												RW	42	42	
												Const	396	781	
02	Shasta	44	R7.5/R14.5	In and near Palo Cedro, from 0.1 mile east of Cow Creek Bridge to 0.1 mile east of Bear Creek Bridge. Rehabilitate pavement.	3465	4E430	0200020284	201.121	111	5,765	13/14	PA&ED	160	160	Update cost per approved PCR.
												PS&E	360	360	
												RW	220	220	
												Const	340	631	
02	Trinity	299	36.9/53.5	In and near Junction City and Weaverville, from North Fork Trinity River Bridge to 0.1 mile east of Industrial Parkway. Rehabilitate pavement.	3454	3E770	0200020163	201.121	92	11,531	13/14	PA&ED	420	420	Update cost per approved PCR.
												PS&E	600	600	
												RW	210	210	
												Const	1,000	1,250	
03	Sacramento	5	23.3	In Sacramento, 1.4 miles south of Richards Boulevard. Replace mechanical and electrical components of the pump house.	5831	3F040	0312000058	201.150	0	2,091	13/14	PA&ED	259	259	Update cost per approved PCR.
												PS&E	365	365	
												RW	2	2	
												Const	504	623	
04	Alameda	580	R41.2/47.0	In Oakland, from 0.1 mile east of Boston Avenue overcrossing to 0.2 mile east of Route 80/580 Junction. Rehabilitate pavement.	0133S	4H221	0414000053	201.121	5	11,600	13/14	PA&ED	189	189	Update cost per approved PCR.
												PS&E	908	908	
												RW	57	57	
												Const	1,173	2,200	
04	Santa Clara	152	R9.9/21.9	In and near Gilroy, from Route 101 to Route 156. Rehabilitate pavement.	0484R	4C200	0412000146	201.121	20	9,487	13/14	PA&ED	166	166	Update cost per approved PCR.
												PS&E	799	799	
												RW	166	166	
												Const	747	1,300	
10	San Joaquin			In Stockton, at the Stockton Yard Maintenance Station (L8721). Install hazardous waste remediation system.	0123	0N830	1000000171	201.330	0	430	13/14	PA&ED	0	0	Delete project per approved PCR.
												PS&E	184	184	
												RW	3	3	
												Const	93	93	