

Memorandum

*Serious drought.
Help Save Water!*

To: RICK GUEVEL
CHIEF
Office of SHOPP Management

Date: June 3, 2014

File: SHOPP Amendments
14H-055

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Subject: **AMENDMENTS TO THE 2014 SHOPP**

RECOMMENDATION

I recommend that the following 2014 SHOPP Amendments be approved:

SHOPP Amendment **14H-055**

Amends the 2014 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original Signed By _____
DONNA M. BERRY
SHOPP Statewide Development

Original Signed By _____
RICK GUEVEL
Chief
Office of SHOPP Management

Attachment

cc: DISTRICT DIRECTORS (5, 6, 7, 8, 11 & 12)

2014 SHOPP Amendment 14H-055
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
												PA&ED	PS&E	RW	
05	San Luis Obispo	1	17.7/59.0	Near the city of San Luis Obispo, from Highland Drive to north of Hearst Castle Road. Install rumble strips.	2377	1C240	0512000106	201.015	0	2,382 2,655	14/15	PA&ED PS&E RW Const	281 470 3 438	281 540 5 438	Update cost.
05	Santa Cruz	17	8.2/10.1	Near Glenwood, from 0.9 mile north of Vinehill Road and 0.5 mile south of Glenwood Drive. Shoulder widening and concrete guardrail.	2311	0T980	0500020244	201.015	75 1,654	6,968 5,590	14/15 15/16	PA&ED PS&E RW Const	0 1,625 409 1,568	0 1,899 236 1,729	Update schedule and cost.
05	Santa Cruz Monterey	1		In Santa Cruz and Monterey counties at various locations on Routes 1, 9, 17, 68, 129, 218, and 236. Upgrade pedestrian curb ramps. In Monterey and Santa Cruz counties at various locations on Routes 1, 9, 68, and 218. Upgrade pedestrian curb ramps.	2235	0R510	0500000363	201.361	833 300	3,859 1,852	14/15	PA&ED PS&E RW Const	485 983 1,189 693	485 983 450 675	Technical correction to County and Location / Description. Update cost.
06	Fresno	41	33.3/33.4	In and near the city of Fresno, at the San Joaquin River Bridge No. 42-0112; also on Route 41 in Madera County at the San Joaquin River Bridge No. 41-0040 (Mad 41 PM 0.0/0.2) (Bridge No. 41-0040). Retrofit bridges.	6598	0N990	0612000114	201.113	36 65	2,354 2,779	15/16	PA&ED PS&E RW Const	164 500 49 382	164 1,742 30 1,249	Technical correction to Location / Description. Update cost.

2014 SHOPP Amendment 14H-055
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
												PA&ED	PS&E	Const	
06	Tulare	190	0.0/8.0	In Tulare County, from 99/190 separation bridge to Road 184. Widen shoulders, install open-graded asphalt concrete and left turn lane. In Tulare County, from west of Route 99/190 Separation to west of Road 184. Rehabilitate roadway.	6508	46150	0600020148	201.120	6,000	17,000	14/15 15/16	PA&ED PS&E RW Const	1,500 2,400 1,600 1,700	1,500 2,400 1,760 1,860	Technical correction to Location / Description. Update schedule and cost.
07	Los Angeles	110	R0.8/24.1	In and near the cities of Los Angeles and Carson, from Gaffey Street to College Street. Rehabilitate pavement. Extend service life of existing pavement and install concrete barrier and metal beam guardrail.	4681	30090 3009U	0713000487 0714000238	201.121	0 20	25,423 33,823	16/17	PA&ED PS&E RW Const	424 1,692 424 2,546	550 2,050 150 3,000	Combined with PPNO 4631
07	Los Angeles	110	R0.8/21.4	In and near the cities of Los Angeles and Carson, from Gaffey Street to Route 10. Install concrete barrier and Metal Beam Guard Rail at various locations along high slope embankments.	4634	29870	0713000277	201.015	0	8,400	16/17	PA&ED PS&E RW Const	408 816 17 918	408 816 17 918	Delete; combined into PPNO 4681
07	Los Angeles	405	20.2/R20.7	Near Hawthorne and Los Angeles Airport, at the northbound connector with Route 105. Reconstruct distressed pavement and embankment.	4567	3X870	0713000241	201.131	10	2,500	14/15 15/16	PA&ED PS&E RW Const	10 970 20 875	10 970 20 875	Update schedule.

2014 SHOPP Amendment 14H-055
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
07	Los Angeles	710	21.9/23.1	In Commerce and Bell from South Atlantic Blvd to Triggs Street. Rehabilitate roadway.	4137A	20212	0700020870	201.120	34,900 55,000	89,300 94,691	14/15	PA&ED PS&E RW Const	500 11,700 2,600 41,700	500 11,700 2,600 14,000	Update cost.
08	San Bernardino	210	1.3/1.5	In Upland, from 0.2 miles west of Mountain Avenue to Mountain Avenue. Construct drainage improvements.	0195L	0Q830	0800020516	201.010	46 0	2,260 145	14/15	PA&ED PS&E RW Const	221 430 8 277	221 269 8 87	Update cost.
11	San Diego	Var	Var	In San Diego County, on Routes 5, 8 and 52 Routes 5, 8 and 52 at various locations. Upgrade nonstandard bridge rail end treatments to current standards.	1045	40760	1100020422	201.015	375 200	5,065	14/15	PA&ED PS&E RW Const	465 575 45 690	465 987 45 819	Technical correction to Location / Description. Update cost.
11	San Diego	5	Var R31.7	In the city of San Diego, from Route 805 to north of Del Mar Heights Road at 0.1 miles south of Carmel Mountain Road. at 0.1 miles south of Carmel Mountain Road. Retrofit permanent treatment BMP's, slope stabilization.	0909	28230	1100000313	201.335	0	1,303	14/15	PA&ED PS&E RW Const	241 260 31 288	241 337 31 339	Technical correction to Post mile and Location / Description. Update cost.
12	Orange	55	9.6/12.0	In Tustin and Santa Ana, from McFadden to 17th Street; also on Route 5 from Newport Avenue to 4th Street. Construct roadside paving, weed barriers and relocate facilities.	3449	0H890	1212000063	201.235	0	1,200	14/15	PA&ED PS&E RW Const	70 440 20 130	80 150 0 130	Update cost.