

M e m o r a n d u m

*Serious drought.
Help Save Water!*

To: RICK GUEVEL
CHIEF
Office of SHOPP Management

Date: February 3, 2015

File: SHOPP Amendments
14H-346

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Subject: **AMENDMENTS TO THE 2014 SHOPP**

RECOMMENDATION

I recommend that the following 2014 SHOPP Amendments be approved:

SHOPP Amendment **14H-346**

Amends the 2014 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original Signed By

DONNA M. BERRY

SHOPP Statewide Development

Original Signed By

RICK GUEVEL

Chief

Office of SHOPP Management

Attachment

cc: DISTRICT DIRECTORS (3)

2014 SHOPP Amendment 14H-346
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
03	Sacramento	5	0.0/34.7	In Sacramento, El Dorado, Nevada, Placer and Yolo Counties, on Routes 5, 28, 50, 51, 80, 89, 99 and 267 at various locations. Repair and upgrade roadway information systems. (G13 Contingency Project)	3F810	5841	0313000195	201.315	30	0 1,700	15/16	PA&ED PS&E RW Const	100 300 100 0	100 300 100 500	Remove as Contingency to capitalize project for construction.
03	Sacramento	5	0.0/34.7	In Sacramento, Butte, El Dorado, Nevada, Placer and Yolo Counties, on Routes 5, 50, 70, 80, 89, 99 and 267 at various locations. Upgrade Highway Advisory Radios (HAR). (G13 Contingency Project)	3F820	5842	0313000196	201.315	30	0 1,900	15/16	PA&ED PS&E RW Const	100 400 100 0	100 400 100 600	Remove as Contingency to capitalize project for construction.
03	Sacramento	5	0.0/34.7	In Sacramento, Butte, Colusa, El Dorado, Glenn, Nevada, Placer, Sierra, Sutter, Yolo, and Yuba Counties, on Routes 5, 50, and 80 at various locations. Upgrade Changeable Message Sign (CMS) panels. (G13 Contingency Project)	4F440	5847	0314000163	201.315	20	0 3,300	15/16	PA&ED PS&E RW Const	400 400 200 0	400 400 200 1,000	Remove as Contingency to capitalize project for construction..

014 SHOPP Amendment 14H-346
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
03	Sacramento	50	12.5	In Rancho Cordova, at the Regional Transportation Management Center (RTMC). Replace and upgrade video monitor and the supporting control system. (G13 Contingency Project)	4F410	6238	0314000160	201.315	20	0 1,000	15/16	PA&ED PS&E RW Const	200 200 100 0	200 200 100 300	Remove as Contingency to capitalize project for construction.
03	Sacramento	50	L0.0/R5.1	In Sacramento, from Yolo County line to 0.2 mile west of Watt Avenue Overcrossing. Install fiber optic cable. (G13 Contingency Project)	4F460	6239	0314000165	201.315	800	0 6,000	15/16	PA&ED PS&E RW Const	400 700 400 0	400 700 400 1,200	Remove as Contingency to capitalize project for construction.
03	Sutter	99	27.6/R32.7	In and near Yuba City, from Bogue Road to Pease Road. Install signal and add/upgrade Traffic Operating Systems (TOS). (G13 Contingency Project)	1F970	8375	0300020469	201.315	30	0 2,700	15/16	PA&ED PS&E RW Const	200 400 200 0	200 400 200 900	Remove as Contingency to capitalize project for construction.