

Memorandum

*Serious drought.
Help Save Water!*

To: RICK GUEVEL
CHIEF
Office of SHOPP Management

Date: March 27, 2015

File: SHOPP Amendments
14H-386

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Subject: **AMENDMENTS TO THE 2014 SHOPP**

RECOMMENDATION

I recommend that the following 2014 SHOPP Amendments be approved:

SHOPP Amendment **14H-386**

Amends the 2014 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original Signed By

DONNA M. BERRY

SHOPP Statewide Development

Original Signed By

RICK GUEVEL

Chief

Office of SHOPP Management

Attachment

cc: DISTRICT DIRECTORS (1, 2, 3, 4, 7, 8, 11 & 12)

2014 SHOPP Amendment 14H-386
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
01	Humboldt	299	30.2/30.6	Near Willow Creek, from 0.3 mile west to 0.1 mile east of Cedar Creek Road. Curve improvement.	2305	0A320	0100020307	201.010	8	1,419	14/15	PA&ED PS&E RW Const	300 423 54 314	300 423 54 323	Update cost per approved PCR .
02	Shasta	44	59.0/59.6 58.9/59.6	Near Old Station, from 0.6 0.7 mile west of Sugar Loaf Drive Lane to Sugar Loaf Drive Lane . Curve improvement. Curve improvement. Place friction increasing pavement surface.	3489	4F290	0212000087	201.010	135	3,000	14/15	PA&ED PS&E RW Const	308 150 85 300	308 150 85 200	Technical correction to Post Mile and Location / Description. Update cost per approved PCR .
02	Shasta	44	45.1/45.4 44.9/45.5	Near Viola, from 1.5 1.7 miles to 1.1 miles west of North Battle Creek Reservoir Road. Improve roadway geometrics.	3538	4G490	0214000004	201.010	50 288	1,550 2,300	15/16	PA&ED PS&E RW Const	374 226 94 286	374 480 188 527	Technical correction to Post Mile and Location / Description. Update cost per approved PCR .
02	Siskiyou	Var	Var	In Siskiyou, Lassen, Shasta, Sierra, and Tehama counties, on various routes at various locations. Upgrade signs to retro-reflective.	3574	0H210	0214000145	201.170	0	2,000	14/15	PA&ED PS&E RW Const	51 248 11 318	51 248 11 372	Technical correction to Location / Description. Update cost per approved PCR .
02	Siskiyou	96	52.5/88.3	Near Seiad Valley, at various locations from Slater Butte Road to 0.1 mile west of Beaver Creek Bridge. Upgrade bridge rail.	3473	4E650	0212000012	201.112	328 230	8,100	15/16	PA&ED PS&E RW Const	2,300 1,200 120 2,000	2,800 1,500 220 3,500	Update cost per approved PCR .
02	Lassen	395	R49.6	Near Janesville, at the Honey Lake Safety Roadside Rest Area. Rehabilitate the potable water supply and waste water system.	3478	4E690	0212000033	201.250	0	2,300 1,820	15/16	PA&ED PS&E RW Const	305 534 42 319	305 534 10 571	Technical correction to Location / Description. Update cost per approved PCR .

2014 SHOPP Amendment 14H-386
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
03	El Dorado	49	24.0	Near Placerville, at South Fork American River Bridge No. 25-0021. Cross bracing seismic retrofit. Replace Bridge.	3122	0F310	0300000078	201.113	499	13,908	15/16	PA&ED PS&E RW Const	710 1,734 230 2,076	710 2,500 400 2,800	Technical correction to Location /Description. Update cost per approved PCR.
03	Glenn	5	24.8/28.6	Near Willows, from County Road 16 overcrossing to County Road 3 overcrossing. Raise structures for vertical clearance. Lower vertical profile of Route 5 under structures.	3707	0F370	0312000075	201.322	719	6,715	14/15	PA&ED PS&E RW Const	580 1,275 620 1,075	580 1,275 620 1,600	Technical correction to Location /Description. Update cost per approved PCR.
03	Sacramento	99	8.5/22.4	In Sacramento, from Cosumnes River Bridge to Fruitridge Road overcrossing. Pave narrow areas, install vegetation control, construct pullouts and construct roadside signs.	6919	3F940	0313000241	201.235	0	1,750 2,150	16/17 15/16	PA&ED PS&E RW Const	165 188 42 165	165 188 42 250	Update schedule and cost per approved PCR.
03	Yolo	50	0.4/0.6	Near West Sacramento, 0.4 mile west of the westbound Route 80 on-ramp onto eastbound Route 50. Relocate weight in motion (WIM) station.	8742	3F690	0313000151	201.321	0	1,836	14/15	PA&ED PS&E RW Const	74 220 42 370	74 220 42 500	Update cost per approved PCR.
04	Marin	1	50.3/50.5	Near Bloomfield, at Estero Americano Bridge No. 27-0028. Replace bridge.	0326A	20950	0412000116	201.110	1,530	5,722 10,156	15/16	PA&ED PS&E RW Const	1,080 630 270 840	1,290 1,810 270 2,200	Update cost per approved PCR.
04	San Mateo	1	Var	In San Mateo County, on Routes 1, 82 and 84 at various locations. Install crosswalk safety enhancements.	0045G	4G551	0415000086	201.015	76	5,583 5,570	15/16	PA&ED PS&E RW Const	450 844 108 690	450 844 108 680	Update cost per approved PCR.

2014 SHOPP Amendment 14H-386
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
07	Los Angeles	5	R59.7/R73.2	Near Castaic, from Lake Hughes Road to south of Vista Del Lago Road; also on Route 14 near Palmdale, from Soledad Canyon Road to Kern County line (PM 35.5 to R77.1). Install shoulder rumble strips.	4768	30730	0714000218	201.010	0	1,050	15/16	PA&ED PS&E RW Const	80 250 30 300	350 500 30 300	Update cost per approved PCR .
08	San Bernardino	138	R17.1/R19.2	Near Hesperia, from 1.8 miles east of Route 15 to west of Summit Post Office Road. Realign roadway.	0237P	0Q300	0800020191	201.015	425	31,968	14/15	PA&ED PS&E RW Const	1,657 1,340 570 4,800	1,657 1,340 570 5,507	Update cost per PCR withdrawn by district. No programming action at this time.
08	San Bernardino	40	R105.2/R106.5	Near Essex, at Watson Wash Bridge No. 54-0805L. Replace bridge.	0206T	0N550	0800020102	201.110	10	9,532	14/15	PA&ED PS&E RW Const	755 1,701 70 1,410	755 1,701 70 2,567	Update cost per approved PCR .
11	San Diego	54	0.0/T13.0	In and near National City and Chula Vista, at various locations from Route 5 to Route 125. Install access gates, pullouts, pave gore areas, and shield or relocate cabinets and poles to improve safety for maintenance personnel.	1099	40960	1112000048	201.235	30	1,957	15/16	PA&ED PS&E RW Const	244 629 17 703	244 666 19 803	Update cost per approved PCR .
11	San Diego	8	15.3/R21.6	In and near El Cajon, from Johnson Avenue to west of Lake Jennings Park Road. Pavement rehabilitation.	1102	41350	1113000038	201.121	0	13,255	17/18 15/16	PA&ED PS&E RW Const	0 1,377 2 2,697	0 1,615 2 2,697	Update schedule and cost per approved PCR .

2014 SHOPP Amendment 14H-386
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
12	Orange	57	21.6/22.1	In and near Brea, at northbound on-ramp from Lambert Road to the Tonner Canyon Road off-ramp. Add safety lighting.	3851	0N130	1213000124	201.010	5	375	14/15	PA&ED PS&E RW Const	75 185 15 435	75 185 15 165	Update cost per approved PCR .
12	Orange	57	20.7/21.2	In Brea, at Lambert Road. Widen on-ramp and increase skid resistance at off-ramp.	3848A	0N140	1213000125	201.010	5	1,010	14/15	PA&ED PS&E RW Const	185 550 15 350	185 550 15 415	Update cost per approved PCR .