

# M e m o r a n d u m

*Serious drought.  
Help Save Water!*

**To:** RICK GUEVEL  
CHIEF  
Office of SHOPP Management

**Date:** April 21, 2015

**File:** SHOPP Amendments  
14H-400

**From:** DEPARTMENT OF TRANSPORTATION  
Division of Transportation Programming  
MS-82

**Subject:** **AMENDMENTS TO THE 2014 SHOPP**

## RECOMMENDATION

I recommend that the following 2014 SHOPP Amendments be approved:

### SHOPP Amendment **14H-400**

Amends the 2014 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

*Original Signed By*

\_\_\_\_\_  
DONNA M. BERRY

SHOPP Statewide Development

*Original Signed By*

\_\_\_\_\_  
RICK GUEVEL

Chief

Office of SHOPP Management

Attachment

cc: DISTRICT DIRECTORS (3, 4, 5, 6 & 7)

2014 SHOPP Amendment 14H-400  
Cost, Scope, Schedule and Technical Changes  
Includes Federal Emergency Relief Funds  
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
03	Placer	193	4.4/5.4	Near Lincoln, from 0.1 mile west to 0.9 mile east of Clark Tunnel Road. Curve improvements and widening.	5580	4E860	0300000725	201.010	3,963	8,500	14/15	PA&ED PS&E RW Const	1,400 1,641 743 1,146	1,400 1,641 743 2,315	Update cost per <a href="#">approved PCR</a> .
04	Alameda	580	Var. 19.4/46.0	In Alameda and Contra Costa Counties, on Routes 580 and 680 at various locations. In Alameda County in various cities, at various locations. Also, on Route 680 at various locations (PM M3.3/R21.8). Upgrade transition railing.	0107H	2G520 2G521	0400020999 0414000064	201.015	20 10	6,971 4,381	14/15	PA&ED PS&E RW Const	1,286 1,309 24 1,964	495 800 12 1,200	Split from PPNO: 0107H into 0107M per <a href="#">approved PCR</a> .
04	Alameda	580	0.4/48.0	In Alameda County in various cities, at various locations. Also, on Route 680 at various locations (PM M0.1/R12.4). Upgrade transition railing.	0107M	2G522	0414000065	201.015	10	2,590	14/15	PA&ED PS&E RW Const	791 509 12 764		Split into PPNO: 0107M from 0107H per <a href="#">approved PCR</a> .
05	Santa Cruz	129	9.5/10.0	In Santa Cruz County, west of Chittenden Road. Improve roadway alignment.	2285	0T540	0500000857	201.121	101	11,790	14/15	PA&ED PS&E RW Const	924 1,808 175 1,840	924 1,808 175 2,045	Update cost per <a href="#">approved PCR</a> .
06	Tulare	65	31.6/39.6	In Exeter, from Route 137 to Route 198. Rehabilitate pavement.	6349	0G980	0613000022	201.121	1	5,245	15/16 16/17	PA&ED PS&E RW Const	0 736 24 537	0 1,326 254 720	Update schedule and cost per <a href="#">approved PCR</a> .
07	Los Angeles	4	29.1	In the city of Los Angeles, near Los Angeles International Airport (LAX) at Manchester Avenue. Modify signals.	4677	30050	0713000472	201.010	10	384	14/15	PA&ED PS&E RW Const	20 50 2 60	20 50 2 60	Delete project per <a href="#">approved PCR</a> .