

Memorandum

*Serious drought.
Help Save Water!*

To: RICK GUEVEL
CHIEF
Office of SHOPP Management

Date: May 21, 2015

File: SHOPP Amendments
14H-436

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Subject: **AMENDMENTS TO THE 2014 SHOPP**

RECOMMENDATION

I recommend that the following 2014 SHOPP Amendments be approved:

SHOPP Amendment **14H-436**

Amends the 2014 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original Signed By

DONNA M. BERRY

SHOPP Statewide Development

Original Signed By

RICK GUEVEL

Chief

Office of SHOPP Management

Attachment

cc: DISTRICT DIRECTORS (1, 4 and 5)

2014 SHOPP Amendment 14H-436
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
01	Del Norte	101	15.0	Near Crescent City, at 1.2 miles north of Rudisill Road. Construct soldier-tie-back wall and reconstruct roadway.	1098	0C241	0113000082	201.131	120 15	2,500 3,440	15/16	PA&ED PS&E RW Const	400 600 80 500	350 720 100 700	Update cost per approved PCR.
04	Alameda	13	4.8/5.0 4.9	In Oakland, from Shepherd Street to at 0.1 mile south of Carson Street . Install soldier beam tie-back retaining wall.	0140Q	1SS41	0413000228	201.131	150	5,100	14/15	PA&ED PS&E RW Const	1,000 1,160 100 1,525	1,000 1,160 100 1,820	Split into PPNO: 1490H per approved PCR.
04	Alameda	13	4.9	In Oakland, at 0.1 mile south of Carson Street. Plant establishment and biological monitoring.	1490H	4J260	0415000355	201.131	0	200	17/18	PA&ED PS&E RW Const	0 100 0 190		Split from PPNO: 0140Q per approved PCR.
05	Santa Barbara	154	R7.8/R8.3	Near Santa Ynez, at and near Route 246 intersection. Landscape mitigation.	2267Y	0T001	0513000169	201.010	0	135	14/15 16/17	PA&ED PS&E RW Const	0 222 0 402	0 222 0 402	Update schedule per approved PCR.