

M e m o r a n d u m

*Serious drought.
Help Save Water!*

To: RICK GUEVEL
CHIEF
Office of SHOPP Management

Date: June 04, 2015

File: SHOPP Amendments
14H-447

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Subject: **AMENDMENTS TO THE 2014 SHOPP**

RECOMMENDATION

I recommend that the following 2014 SHOPP Amendments be approved:

SHOPP Amendment **14H-447**

Amends the 2014 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original Signed By

DONNA M. BERRY

SHOPP Statewide Development

Original Signed By

RICK GUEVEL

Chief

Office of SHOPP Management

Attachment

cc: DISTRICT DIRECTORS (5, 9 & 10)

2014 SHOPP Amendment 14H-447
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
05	Monterey	68	R17.7/R17.9	Near Salinas, at the Salinas River Bridge #44-40. Widen bridge.	7000	0F700	0500000049	201.114	467	19,100	14/15	PA&ED PS&E RW Const	1,229 2,751 243 2,733	1,229 2,751 243 3,674	Update cost per approved PCR.
05	Monterey	101	51.2/61.1	In and near Greenfield, Near Soledad, from 0.2 mile north of Underwood Road to 0.3 mile north of the Salinas River Bridge. Improve roadside clear recovery zone.	2470	1E050	0513000029	201.015	28	5,456 3,114	15/16	PA&ED PS&E RW Const	0 1,198 14 1,117	0 1,429 19 1,244	Split into PPNO: 2470Y per approved PCR
05	Monterey	101	53.2	In Greenfield, near Maple Avenue. Landscape mitigation for PPNO 2470.	2470Y	1E051	0515000079	201.015	0	122	17/18	PA&ED PS&E RW Const	0 407 18 246		Split from PPNO: 2470 per approved PCR
05	Monterey	101	R39.5/R73.0	Near Salinas, on Route 101; also on Route 68 (PM 15.0/R18.5) at various locations. Construct roadside paving, access gates, weed barriers and relocate facilities.	2357	1C090	0512000073	201.235	5	2,209	14/15	PA&ED PS&E RW Const	245 450 5 705	245 450 5 792	Update cost per approved PCR.
05	Monterey	156	R0.2/R1.6	Near Castroville, from Route 1 to Castroville Overhead. Install cable median barrier.	2550	1F730	0514000048	201.010	11	900	15/16	PA&ED PS&E RW Const	0 825 30 480	0 840 34 540	Update cost per approved PCR.
05	San Benito	25	19.0	Near Hollister, north of San Benito Lateral. Landscape mitigation for project PPNO 2293.	2293Y	0T641	0514000135	201.010		96	15/16	PA&ED PS&E RW Const	0 289 3 265	0 334 3 300	Update cost per approved PCR.
05	San Luis Obispo	1	17.7/59.0	Near the city of San Luis Obispo, from Highland Drive to north of Hearst Castle Road. Install rumble strips.	2377	1C240	0512000106	201.015		2,655	14/15	PA&ED PS&E RW Const	281 540 5 438	281 540 5 526	Update cost per approved PCR.

2014 SHOPP Amendment 14H-447
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
05	San Luis Obispo	101	12.1/29.9	In and near the city of San Luis Obispo, from 0.4 mile north of Bridge Street Undercrossing to Buena Vista Overcrossing various locations. Construct contrasting surface treatment (CST) in unpaved areas beyond gore and upgrade gore area signage.	2359	1C110	0512000075	201.235	5	2,547	15/16	PA&ED PS&E RW Const	281 520 5 512	281 617 5 610	Update cost per approved PCR.
05	San Luis Obispo	101	44.8/59.7	In and near Atascadero, from Curbaril Avenue to north of North Paso Robles Overhead. Pave roadside, improve drainage, relocate utility boxes and construct concrete barriers.	2356	1C080	0512000071	201.235	5	2,529	15/16	PA&ED PS&E RW Const	551 451 5 440	551 516 5 523	Update cost per approved PCR.
05	Santa Barbara	101	0.0/12.7	In and near the city of Santa Barbara, on Route 101 at various locations. Construct roadside paving, access gates, weed barriers and relocate facilities.	2360	1C120	0512000072	201.235	5	2,424	15/16	PA&ED PS&E RW Const	247 507 5 506	247 601 7 687	Update cost per approved PCR.
05	Santa Barbara	101	45.6/46.4	In Gaviota, from 0.7 mile north of Beckstead Overcrossing to 0.8 mile south of Gaviota Tunnel. Improve roadway alignment.	2292	0T630	0500020029	201.010	356	6,578	15/16	PA&ED PS&E RW Const	2,220 1,300 110 1,600	2,220 1,300 120 1,900	Update cost per approved PCR.
05	Santa Barbara	154	R5.9/22.9	Near Santa Ynez, from Baseline Avenue to Cold Spring Canyon Bridge. Rehabilitate pavement.	2428	1C830	0512000238	201.121	18	14,880	15/16	PA&ED PS&E RW Const	454 963 25 1,240	454 1,141 28 1,451	Update cost per approved PCR.

2014 SHOPP Amendment 14H-447
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
05	Santa Barbara	246	R20.7/26.3	Near Buellton, from 0.4 mile east of Santa Rosa Creek Bridge to Route 101/246 Separation. Rehabilitate pavement. (CAPM)	2336	1A750	0512000013	201.121	105	9,845	15/16	PA&ED PS&E RW Const	285 1,747 54 2,145	285 1,893 54 2,347	Update cost per approved PCR.
05	Santa Cruz	1	R7.5/17.4	In and near the city of Santa Cruz, on Route 1, also on Route 17 (PM 0.0/6.3) at various locations. Construct roadside paving, access gates, and relocate facilities.	2358	1C100	0512000074	201.235	0	1,222	15/16	PA&ED PS&E RW Const	290 424 5 482	290 891 5 615	Update cost per approved PCR.
05	Santa Cruz	17	0.7/1.4	In Santa Cruz, from 0.7 mile north of Route 1/17 Separation to Beulah Park Undercrossing. Storm water mitigation.	1989	0Q600	0500020290	201.335	37	9,905 8,543	15/16	PA&ED PS&E RW Const	1,000 1,770 184 1,689	1,000 1,570 184 1,899	Split into PPNO: 1989Y per approved PCR
05	Santa Cruz	17	0.7/1.4	In Santa Cruz, from 0.7 mile north of Route 1/17 Separation to Beulah Park Undercrossing. Landscape mitigation for PPNO 1989.	1989Y	0Q601	0514000145	201.335	0	507	17/18	PA&ED PS&E RW Const	0 500 18 537		Split from PPNO: 1989 per approved PCR
05	Santa Cruz	17	8.2/10.1 8.3/9.4	Near Scotts Valley, from south of Sugarloaf Road to 0.1 mile south of Laurel Road. Glenwood, from 0.9 mile north of Vinehill Road and 0.5 mile south of Glenwood Drive. Shoulder widening and concrete guardrail.	2311	0T980	0500020244	201.015	1,654 250	5,590 6,517	15/16	PA&ED PS&E RW Const	0 1,899 236 1,729	0 1,899 236 2,206	Technical correction to Post mile and Location / Description. Update cost per approved PCR.

2014 SHOPP Amendment 14H-447
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
09	Inyo	VAR		In Inyo and Mono counties on various routes at various locations. Upgrade bridge approach metal beam guardrail.	0612	35690	0912000064	201.015		3,650 2,470	15/16	PA&ED PS&E RW Const	180 450 9 675	180 450 9 1,010	Update cost per approved PCR.
10	Calaveras	4	43.8/44.2 43.8/ 44.3	From White Pines to Big Trees State Park. Construct retaining walls and shoulders for sediment control.	3248	0F280	1000000033	201.335	595 2,961	40,424 6,450	15/16	PA&ED PS&E RW Const	2,133 1,252 157 1,330	2,133 1,575 157 1,330	Technical correction to Post mile. Update cost per approved PCR.
10	Mariposa	140	42.0/42.7	Near El Portal and Yosemite National Park, 0.5 miles west of South Fork Merced River. Construct rockshed.	0280	0P921	1014000148	201.131	1,500	96,100	15/16	PA&ED PS&E RW Const	5,900 7,000 350 7,000	5,900 8,620 350 14,400	Update cost per approved PCR.