

# Memorandum

*Serious drought.  
Help Save Water!*

**To:** RICK GUEVEL  
CHIEF  
Office of SHOPP Management

**Date:** July 16, 2015

**File:** SHOPP Amendments  
14H-484

**From:** DEPARTMENT OF TRANSPORTATION  
Division of Transportation Programming  
MS-82

**Subject:** **AMENDMENTS TO THE 2014 SHOPP**

## RECOMMENDATION

I recommend that the following 2014 SHOPP Amendments be approved:

### SHOPP Amendment **14H-484**

Amends the 2014 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

*Original Signed By*

\_\_\_\_\_  
DONNA M. BERRY

SHOPP Statewide Development

*Original Signed By*

\_\_\_\_\_  
RICK GUEVEL

Chief

Office of SHOPP Management

Attachment

cc: DISTRICT DIRECTORS (3, 4 & 10)

2014 SHOPP Amendment 14H-484 Cost, Scope, Schedule and Technical Changes Includes Federal Emergency Relief Funds (\$ Thousands)															
Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
03	Nevada	80	19.0/19.4	Near Truckee, near the California Highway Patrol Donner Pass Inspection Facility and the California Department of Food and Agriculture Truckee Border Protection Station. Construct salt and sand storage facility.	4290	3F920	0313000239	201.352	19	1,800	15/16	PA&ED PS&E RW Const	156 440 99 363	156 440 99 363	Delete project per approved PCR.
04	Alameda	880	R2.9/R27.5	In Fremont, Newark, Union City, Hayward, San Leandro and Oakland, from 0.6 mile north of Mission Boulevard in Fremont to High Street in Oakland. Install median concrete barriers.	1480S	2J070	0414000421	201.015	100	35,636	14/15	PA&ED PS&E RW Const	3,900 4,900 100 7,800	3,900 4,900 100 6,000	Technical correction to cost per approved PCR..
04	Contra Costa	80	Var	Near Albany, from Central Avenue undercrossing to Pomona Street undercrossing; also on Route 580, from Central Avenue overcrossing to Western Drive at various locations. Upgrade transition railing. In Contra Costa County, on Routes 80 and 580 at various locations. Upgrade metal beam guard railing transitions to bridges and walls at 55 locations to meet current standards.	0026D	2G440 2G441	0400020807 0414000245	201.015	50 40	2,902 2,140	14/15	PA&ED PS&E RW Const	450 700 142 900	257 414 72 620	Split into PPNO: 0026F from PPNO: 0026D per approved PCR.
04	Contra Costa	80	5.2/9.7	In and near Richmond, Pinole and Hercules, from El Portal Drive to Hercules Overhead at various locations. Upgrade metal beam guard railing transitions to bridges and walls at 4 locations to meet current standards.	0026F	2G442	0414000247	201.015	10	762	14/15	PA&ED PS&E RW Const	193 286 70 280	193 286 70 280	Split from PPNO: 0026D into PPNO: 0026F per approved PCR.

2014 SHOPP Amendment 14H-484 Cost, Scope, Schedule and Technical Changes Includes Federal Emergency Relief Funds (\$ Thousands)															
Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
04	Contra Costa	Var	Var	In Contra Costa County on routes 160, 242 and 680 at various locations. Install transition railing. Upgrade metal beam guard railing transitions to bridges and walls at 80 locations to meet current standards.	0277E	2G450 2G451	0400020840 0414000246	201.015	50 25	2,843 2,543	14/15	PA&ED PS&E RW Const	450 700 20 900	256 491 10 620	Split into PPNO: 0277F from PPNO: 0277E per approved PCR.
04	Contra Costa	680	22.2/24.0	Near Martinez, from East Martinez Underpass to 0.2 mile south of Marina Vista Avenue at various locations. Upgrade metal beam guard railing transitions to bridges and walls at 7 locations to meet current standards.	0277F	2G452	0414000248	201.015	25	300	14/15	PA&ED PS&E RW Const	194 209 10 280	194 209 10 280	Split from PPNO: 0277E into PPNO: 0277F per approved PCR.
04	San Mateo	Var	Var	In San Mateo, Napa and Solano Counties on various routes County, on Routes 1, 82, 101 and 280 at various locations. Replace metal beam guardrail with concrete guardrail.	1066A	4A360 4A361	0400001128 0414000178	201.015	10 5	8,073 4,440	14/15	PA&ED PS&E RW Const	640 893 20 1,053	0 483 10 503	Split into PPNO: 1066C from PPNO: 1066 per approved PCR.
04	Solano	Var	Var	In Solano County, on Routes 80 and 680 at various location. Replace metal beam guardrail with concrete guardrail.	1066C	4A362	0414000179	201.015	5	3,633	14/15	PA&ED PS&E RW Const	0 410 10 550	0 410 10 550	Split from PPNO: 1066 into PPNO: 1066C per approved PCR.
10	Merced	59	12.8/13.5	In the city of Merced, at Mission Avenue/Dickenson Ferry Road. Left turn channelization.	3005	0U520	1000020459	201.010	818	1,500	15/16 16/17	PA&ED PS&E RW Const	699 727 598 369	699 727 598 369	Update schedule per approved PCR.