

State of California
Business, Transportation and Housing Agency
Department of Transportation

MASS TRANS FINANCIAL MATTERS
TCRP Delegated Allocations
Information Item

Prepared By:
Debbie Mah
Program Manager,
Governor's Traffic Congestion Relief
(916) 653-2052

CTC Meeting: April 3-4, 2002

Reference No: 2.1c.(3)

Original Signed By _____
ROBERT L. GARCIA
Chief Financial Officer
April 1, 2002

**INFORMATIONAL REPORT ON DELEGATED MINOR AMENDMENTS FOR
TRAFFIC CONGESTION RELIEF (TCR) PROGRAM PROJECTS**

On July 11, 2001, the California Transportation Commission (CTC) delegated authority to the California Department of Transportation (Department) and CTC staff the ability to approve minor Traffic Congestion Relief Program (TCRP) amendments, per CTC Resolution G-01-23.

This is the monthly report on the minor amendments approved by Department and CTC staff. Since the February report, one TCRP project meeting the requirements of a minor amendment was approved. Project schedule and funding plan changes were approved for the project. The project is as follows:

Project #95 - Route 41; add auxiliary lane/operational improvements and improve ramps at Friant Road Interchange in Fresno in Fresno County. The Department requested the following amendment changes that are consistent with minor amendment approval:

- Project milestone schedule change from approved application. Schedule change does not impact delivery of final project.
- Project cost increase <20%. Requires additional funding commitment from appropriate agency.