

California Transportation Commission											
October 8, 2014 Meeting - Extension Requests / Staff Recommendations											
Agenda							Extension	Recommendations			
Item #	Ref #	Extension Type	Proj #	PPNO	County	Agency	Request	Caltrans	CTC Staff	Notes	
68	2.8b.(1)	Contract Award (Prop 1B LBSRA)	1	33C0030	ALA	Oakland	12 months	12 months	12 months	Bids high, repackage and rebid	
			2	33C0128	ALA	Fremont	5 months	5 months	5 months	Hire contract manager, review and rebid	
69	2.8b.(2)	Contract Award (STIP Locally-Admin)	1	10-0020C	TUO	Tuolumne County	3 months	3 months	3 months	Low bidder disqualified, repackage and rebid	
70	2.8b.(3)	Contract Award (State-Admin On-System)	1	05-0226F	SLO-46	Caltrans-STIP	6 months	6 months	6 months	Bids 27% over, time for supplemental approval	
71	2.8b.(4)	POST-FACT Request to Re-Evaluate Previous Denial of Request for an Extension to the Period of Contract Award (STIP Locally-Admin)	1	07-4541	LA	Long Beach					
							Original Request was for:	20 months	Neutral	Deny	No unforeseen reason, Commission denied
							POST FACT Request is for:	12 months	Consider	Deny	Contract award delay not unforeseen
72	2.8c.	Project Completion (STIP- Transit)	1	09-2551	INY	ESTA	3 months	3 months	3 months	Parts shortage delayed vehicle production	
73	2.8d.	Project Reimbursement (STIP- Transit)	1	07-4024	LA	SCRRRA	18 months	18 months	18 months	Time to Mediate Claim for Additional Overhead	