

Memorandum

To: CHAIR AND COMMISSIONERS
CALIFORNIA TRANSPORTATION COMMISSION

CTC Meeting: May 28, 2015

Reference No.: 2.8a.(4)
Action Item

From: NORMA ORTEGA
Chief Financial Officer

Prepared by: Rihui Zhang, Chief
Division of Local Assistance

Subject: **RESCIND THE REQUEST TO EXTEND THE PERIOD OF PROJECT
ALLOCATION FOR LOCALLY-ADMINISTERED STIP PROJECTS, PER STIP
GUIDELINES
WAIVER 15-18, RESCINDING WAIVER 15-05**

RECOMMENDATION:

The California Department of Transportation (Department) recommends the California Transportation Commission (Commission) rescind the request by the City of San Jose (City) to extend the period of project allocation for the Saint John Street Multi-Modal Improvements project, originally approved under Waiver 15-05.

ISSUE:

On March 26, 2015, the Commission approved Waiver 15-05. Waiver 15-05 is now being rescinded because the request, as written, was not within the scope for the Commission to approve. Based on the above, it is requested that Waiver 15-05 be rescinded at the May 28, 2015 Commission meeting.

A concurrent, new request for a time extension for this project is on this month's Commission agenda.

BACKGROUND:

Waiver 15-05 was approved at the March 26, 2015 Commission Meeting, and approved a 20-month time extension for the period of project allocation to the City of San Jose for the Saint John Street Multi-Modal Improvements project. However, as written, the time extension did not cover the fully funded amount of the project, but rather included the amount of local funds on the project, which the Commission does not have authority to grant time extensions for. Based on the this, it is requested that Waiver 15-05 be rescinded at the May 28, 2015 Commission meeting.