

Memorandum

To: CHAIR AND COMMISSIONERS

CTC Meeting: March 14-15, 2007

Reference No.: 2.8b.(2)
Action Item

From: CINDY McKIM
Chief Financial Officer

Prepared by: Rachel Falsetti
Acting Division Chief
Transportation Programming

Subject: **REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD, PER
RESOLUTION G-06-08
WAIVER-07-06**

RECOMMENDATION:

The Department of Transportation (Department) recommends the California Transportation Commission (Commission) approve the time extensions for the period indicated for two State Transportation Improvement Program (STIP) projects and one State Highway Operation and Protection Program (SHOPP) project described on the attachment.

ISSUE:

On September 7, 2006, the Commission allocated \$3,185,000 for the construction of two STIP projects and \$71,000,000 for the construction of one SHOPP project, as identified on the attached list. In accordance with Resolution G-06-08, the deadline to award contracts for projects allocated on September 7, 2006, is March 7, 2007. The Department is requesting time extensions for contract award. The attachment also shows the details of each of these projects and the delays that have resulted in the extension request.

BACKGROUND:

In June 2006, the Commission adopted Resolution G-06-08, making the six-month period to award a permanent requirement under the STIP Guidelines.

Attachment