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SPECIAL NOTICES
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e Effective July 6, 2010, the Department will receive bids for projects in Districts 1 through 6, 9, and 10 at
1727 30th Street, Bidders' Exchange, MS 26, Sacramento, CA 95816. Refer to the Notice to Bidders for
this project's bid opening date, time, and location.

e Refer to Section 8-1.07, "Liquidated Damages," of the Amendments to the Standard Specifications for your
project-specific liquidated damages based on your total bid.

e The Department has changed its DVBE requirements. Refer to section titled "Disabled Veteran Business
Enterprises” in Section 2, "Bidding," of these special provisions.

e  The Department is providing an electronic Information Handout for this project. Refer to Section 2-1.03B,
"Supplemental Project Information," in the Amendments to the Standard Specifications for the location of
this information.

e The Department is allowing contractors to submit electronic payroll records to the District Labor
Compliance Office. Refer to section titled "Electronic Submission of Payroll Records" under Section 5,
"General," of these special provisions.



CONTRACT NO. 03-2F2804

The special provisions contained herein
have been prepared by or under the
direction of the following Registered Persons.

ARCHITECT

& H‘W /7
-J“’\—A 5 Sean R Samuel

REGISTERED CIVIL ENGINEER o C54569
Exp 12/31/13

ELECTRICAL (STRUCTURES)
}Qa):w i*."_t__-'f...:zﬁ,- 3{7 %MCLV{“- 1. 8. Sandhu
REGISTERED ELECTRICAL ENGINEER WO -

09/30M12
i T




CONTRACT NO. 03-2F2804

The special provisions contained herein
have been prepared by or under the
direction of the following Registered Persons.

HIGHWAYS

a

RE GIST RED CIV!L ENG!NEER ire o 62616
o 0/30/12

MECHANICAL_

/ /
; £ Jack Whesler
[ 'f i //Z D O .

REGISTERED MECHANICAL ENGMER 21648
_6130/13

3







TABLE OF CONTENTS

NOTICE TO BIDDERS ... vveoooeeoeeeeeeeeeeeeeeeeeeeeeeeeeeeesseeeeeeessseeeseessesseseeesssseesesssseesseesssseeseessssesseesssseseeesssseeeseesssseesesseees 1
COPY OF BID ITEM LIST ..o eeeeeeeeeesseeeseeeeeeeeeeseesseseseseessesseseesseeseseesseeseesesseeeessesseesessesseeeessesseeseseesseeeeen 3
SPECTAL PROVISIONS ....ccourovveeeeeeeeeeeeeeseeseeeeeeeesseeeeeesssesesseeseesseeeeesseseeeaesesseeeseesesesesessesseessesessseseeesseseeesesessseesesesseeees 4
SECTION 1 (BLANK).....oveeeeeeeeeeeeeeeeeeeeeeeseeseeeeeesesseeseeesesesesseesessseeeeessssseeaeesesseeeesesssseeeeeesessseseeesessseseessssseesesessseesesesseeees 4
SECTION 2 BIDDING .....ocoooovveeeeeeeeeeeeeeeeeeeeeeeeeeeseeeeeeeseeeeeeeeeseeeeeseeseeeeesessseeeseeseseeeeeesessseeeseeessseseeeeseseeeseesssseesesessenees 4
2-1.01 SMALL BUSINESS AND NON-SMALL BUSINESS SUBCONTRACTOR PREFERENCES................... 4
2-1.02 DISABLED VETERAN BUSINESS ENTERPRISES..........coovveeeeeeoeeereeeeeeeeeesseseeeseseeeseesesseeseeeessesseesenn 5
2-1.03 CALIFORNIA COMPANIES .......ooooovoeeeeeeeeeeeeeseeeeeeeeeseeeeeseesseseseeessesseeseessssessessssseessesssssessesssssesesesssseeene 5
2-1.04 TIE BID RESOLUTION ....cooovvoeeeeseeeoeeeeseeeeeeeseeseeeesesseseeseessessseeessssseesseesssseseesssssesssesssssesesssssesesssssseeene 5
2-1.05 OPT OUT OF PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS ......cccooommvvveererrreern. 5
SECTION 3 CONTRACT AWARD AND EXECUTION ....coovvveeeeeeeeeseeeeeeeeeeeeeesseeeessessseesessssseseessesseesessssseeesesessenees 5
3-1.01 SMALL BUSINESS PARTICIPATION REPORT .......covveeoeeeeeeeeeeeeeeereeseeeeeesessesseeesessssseeeessesseeeessesseeesenn 5
SECTION 4 BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES .......o.coovervr... 5
SECTION 5 GENERAL.......coooooveeeeeeeeeeeeseeeeeeeeeeeseeeeeeeeseeeeeeesessseeeeseeseeeessesseeeeeesesseseeeesesseeeesesssseesesssseeeeesessseesesessenees 6
5-1.01 EMISSIONS REDUCTION .......ovoooieeeeeeeeeeeeeeeseeseeeeseeeseeeesseessesessesseeseesesseseessesseessessesseeessesseesessesseesenn 6
5-1.02 NON=SMALL BUSINESSES ..........otveeeeeeereeeeeseeseeeesesesseeeoeseesseseeseeseeeseseesseesessesseeeeseesseeseseeseeesssesseesonn 6
5-1.03 DISABLED VETERAN BUSINESS ENTERPRISES..........c.ovveeeeeeeeeeeeeseeeeeeeseeeeeeesseeeseeeeesseeseeeeseseeseesenn 6
5-1.04 PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS ........ovecoeeeeeeeeeeeeeeeeeseeeeeees e 6
5-1.05 SURFACE MINING AND RECLAMATION ACT ........ovvveeeoeeseeeeeeeeeeseeeseseeseseeesssssseeessessseeeesssssesesssseeeens 10
5-1.06 ELECTRONIC SUBMISSION OF PAYROLL RECORDS ........ovvcooeovveeeeeeeseeeeeeseseeeessesesseeeseesssssesesseseeeens 10
521,07 PAYMENTS ...ocoomovveeeeeeseeeeoeeeeeseeseeeeessseeseeesssseeseeesesseeseesesssesseeessseesseeeesseeeseeessesesseeesssseseesessseeeeeessseeeesesseeens 11
5-1.08 SUPPLEMENTAL PROJECT INFORMATION .......ccoumroeeeeeeeseeeeeeeeseeeeseseeseeeeessssseeesessesseeeeesssseeeeseeseeeees 11
5-1.09 RELATIONS WITH CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD...................... 11
5-1.10 RELATIONS WITH TAHOE REGIONAL PLANNING AGENCY .........coorveeeeeeeseeeseesesseesseseseeeesesseseeeens 12
SECTION 6. (BLANK) ...vvccoueevveeeeeeeeeeeeeeseseeeeeeeseeseeeeeeeeesseesseseesseessesessseseeesesseesessesseesseeseeseeseeseeseeeeeseeseeeeeseeseeeeeseeees 12
SECTION 7. (BLANK) .ovvecoeoeeeeeeeeeeeeeeeeeseeeeeeeeseeseeeeeeeeesseeseseesseesseseesseeseesesseeseseessseeeesesseeeeeseeseeeeeseeseeeeeseeseeeeeseeees 12
SECTION 8. MATERIALS ......ovoceeeeeeoeeeeeeeeeeseeeeeeeeeeeseeeeeeseesseesseseessessessesseesessesseeeeeseeseeeeeseeseeeeesessseeeeseeseeeeesseees 13
8-1.01 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS..........oovvveeerreereesreennn. 13
SECTION 8-2. CONCRETE .........ocoeeoeeeeeeeeeeeeeeeeeeeeeesees e s s eeseee e eseeeeeeesseeeeseesseeeeeseeseeeesseeseeeeeseesseeseseesseeseesenes 19
8-2.01 FREEZING CONDITION REQUIREMENTS ....comovveeereeeeeeeeeeseseeeseesesseesesessseessesssssessesssssssssesssssesesesseees 19
SECTION 9. (BLANK) ovvccoeeeveeeeeeseeeeeeseseeeeeeesesseeseeeesessesseseessesseeesssesseesesseeseseesssesesesssssessesessseseesessseeseessseeeeeeseees 20
SECTION 10. CONSTRUCTION DETAILS ......ooroveeeeeereeeeseseeeeeesesesseesesessssseesessesssessssssssessessssssesseessessessesssssesesssseees 20
SECTION 10-1. GENERAL ......vocooeeeeeeoeseeeeeeeeeseseeeeeesesseeeeseeeseeseeesseeeeseesesseeeseseessseeeeesssseeseesesseeeeeseesseesesseseeeesesseees 20
10-1.01 ORDER OF WORK ......coomooveeeeeeeeeeeeeseseeeeseesseseesesssseeeseessssseeseessesseseeesssssesesessessesesesssssesesessessessesessseereen 20
10-1.02 WATER POLLUTION CONTROL ......ovveeereeeeeeeeeeeeeeeseeeeseeeeessesseeeeessesseeesessesseseeesssseeesesesseeesseeeeseeesen 20
10-1.03 CONSTRUCTION SITE MANAGEMENT .......ovoooeeeeeeseeeeeeeeeeseeseeeeseseeseeeseseesseeesessesseeesessesseeessseeeseeeen 25
10-1.04 TEMPORARY COVER ....o..oooooeeoeeeeeeeeeeeeeeeeeeeeeeeeeeseseeeseeseeseeesessesseeeessesseeesesesseeeeesssesesseseeseeesesseseeseen 36
10-1.05 TEMPORARY DRAINAGE INLET PROTECTION ......ooovveeeeeeeeeeeeeeeeeeeeseseeseeesesseseeesessesseeseseesseeseen 39
10-1.06 TEMPORARY CONCRETE WASHOUT (PORTABLE) ........ccoomovveereeeeeeeeeseeeeeeeeseseeeeeesesseeeeeseseeeseeseen 49
10-1.07 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES .......cvveooeeeoeeeseeeeeeeeseeeeseeeseeeeeeeeeseseseeeeeeen 50
10-1.08 CONSTRUCTION AREA SIGNS ......couovveeeeeeeeeeeseeseeeeeeeseeseeeeeseeeeeeseseeeseeesessesseeesessesseeesesseeseeesseeeseeseen 51
10-1.09 EXISTING HIGHWAY FACILITIES ... vvocooeoeeeeeeeeseeeeseeeseeeeeesesseeeeesessseseseessssesssesssssesssesssssesssssssseeseen 52
COLD PLANE ASPHALT CONCRETE PAVEMENT.........cooooveeeoeeeeeeeeoeseesseeeeeeessseeeeeseesseesessesseeeessesseeseen 54

10-1.10 EARTHWORK .....ouovvveeeeeeeeeeeeeeeeeeeeeeseeeeeeeesssseseseessssessessssseesesesssessesessssseeesesseeseesssseseeessssesseesessseeeen 56
10-1.11 AGGREGATE BASE ...oooumooveeeeeeeeeeeeeeeeeeeeeeeeeseeeeseeseseeeeeseeseeeeesesssesesesessseeseessssesesessssseeesessessesseeessseeseen 56
10-1.12 MINOR HOT MIX ASPHALT ..ooooveeeoeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeseeeseseessesesessesseeeseesesseeesessesseeeseesesseeessseesseeeseen 56
10-1.13 STAINING GALVANIZED STEEL SURFACES...........ccoeeoeveeeeeeeeeeeeseseeseeeeseesesseesessesseesessesseeessssesseeessen 56
PAYMENT ... eeeeee e oo eee e e e eee s s e e s e e eeseeeeeeeeeseeseesesseeeseesesseeeseee 57
SECTION 11, (BLANK)....occueovveeeeeeeeeeeeeseseeeeseeseeseeeeseeeeseeesseseeseeeseseesseseessesseesessesseeeseeseeseeeseesesseeeeesesseeeeeseeseeeesseeees 58
SECTION 12. BUILDING WORK .........ccoovveeeeeeeeeeeeseeeeeeeeseseeeeeeseeeesseeesesseseeeeeseesssesseeseeseeeeeseeseeesesessseeseseeseeeesseeees 58
SECTION 12-1. GENERAL REQUIREMENTS.........ccoovoeeeereeoeeeeeeeeeeeeeseseeseeeeseseesseeeessesseeeseseesseeseseesseeseseeseeeseseene 58
1251.01 SCOPE ..o e eees e eseee s s e eeeseeeeeeeeseeseeeeeseeeee 58
12-1.02 ABBREVIATIONS .......ccoomoooveeeeeeeeeeeeeeseseeseeeeseseseeeesesseeseeesssseesesssssesesesessseseseessssesesessssseseseesssseeeesessseeneen 58
12-1.03 COOPERATION ... ovvoeoo oo eeeeeeeeseseeeeeeeseseeeeeeesssesseseesseesessesseseeseessseseesssseeseessssseseeeesseseseseesseneen 58
12-1.04 SUBMITTALS «...ccooeovveeeeeeeeeeeeeeeeeeeeeeesesseseeesseseeeeesesseeseeeessseseeesssssesseesssseseesssssessessssseseesssseeseesessseeeen 59
12-1.05 SCHEDULE OF VALUES .......coeooveeoeeeeeeeeeeeeeseeeeeessesseeseessesseeseesssssesesesssssesesesssssesesesssssesesessssseesessssseeseen 60

Contract No. 03-2F2804
i



12-1.06 INSPECTION .....oiiiiiiiiiiiieee et sttt s et saesbesa e en e nesnes 60

12-1.07 UTILITY CONNECTION ......ooooooveeeeeeeeeeeeeeeeeeeseeseeeeseeeeeeeeesseseseeeeseesssessssseeeesesssessssseeessesessssssseeesesseeeeees 60
12-1.08 SANITARY FACILITIES ......ooooovveeeeereeeeeeeeeeeeseesesesseeeeeeseseseessseeeeeeseesseesseseeseeeesseessseeesseesseessseeseeseesssesseee 60
12-1.09 MEASUREMENT AND PAYMENT........coovvoeeeeeeeeeoeeeeeeeoeseseeeeeeeeseessseeseeeeeseeesseesssseeeseesssessseeseeeeesseeseee 61
12-1.10 PROJECT RECORD DRAWINGS .....oooooeoveeeeeeseeeeseeeeeeeeeseeeeeeeeeseseessseeseseeeseesesseessseeeeseesssessseeseeeeessesseee 61
SECTION 12-2. SITEWORK ... oveeeeoeeeeeeeeeeeoeeeeeeeeeesessseeseeesssssesseesseesessseseeseseesessessesesesesssssessseesseesssseeesseseeesseseennne 61
12-2.01 EARTHWORK FOR BUILDING WORK ........ccooeoroeeeeeoeoeeeseeeeeeoeeeesseeesseesssseseseeesssssesssssssesssssseesssessesseees 61
12-2.02 FREE DRAINING GRANULAR MATERIAL .....ooovvveeooeeee oo eeeeeeeeeseeesesseeeseeseseesssessesesessesseees 65
12-2.03 GUARD POSTS ..o eoeeeeoeeeeeeeeeeeeeeseeeseeeessseeseesesessesseeesesessssesesesseeessseesssssesssessessssseeesesessesssssseeeeeseeeseees 66
SECTION 12-3. CONCRETE AND REINFORCEMENT .......oovocooooeeoeeeeeeeeeeeeeeeeeeeeeseseseessesseeseesesesesssseseeeeesesssesennnne 66
12-3.01 CAST-IN-PLACE CONCRETE .....cooooreeooeeeeeeoeeseeeseeeeeeeeseeeeseeseeesseesseessssesssesesesssesseeseseseesssseeseseeeseeseeee 66
SECTION 124, (BLANK)....ooeooovveeeeeeeeeeeeeeeeeeeeseeseessseeseeessesssseesessesssesesseeeeeessessssseessesesesssssssesesseesssesseseseeeesseesssseennee 72
SECTION 125, METALS ..oooooeoeeeeeeeeeeeeeeeeeeeeeeeeesesesssseeeseessesesssesessesseesesseeseeeesssesesseseseeessessseesesseesseesseseseeesssesseseeennee 72
12-5.01 STRUCTURAL STEEL FOR BUILDINGS........coeoooeeeeeeeseeeeeeeeeeeeessseeseeeeeeesesseesssseeesessssessseeseeseesseeseee 72
12-5.02 BUILDING MISCELLANEOUS METAL .....ccooooooeeeeeeeeeeeeeeeeeeeeseesseeeseeeeeeseeseeeseeeeeneessseessseeeeseesseesseee 75
SECTION 12-6. (BLANK).....o.oeoooeeeeeeeeeeeeeeeeeeeesseseeseeeeseeesseessseeessesesseesesseeseeesseesssseesseeesssesssseesesseesseesseseeeseseseessseeeee 77
SECTION 12-7. THERMAL AND MOISTURE PROTECTION ......oooovoveeoeeseeeeeeeeeeeeeeeesesseeesesssssesessssseesseeseessessennne 77
12-7.01 WATER REPELLENT COATING c...covmeeoeeeeeeoeeseeeeeeeeeeeeseseeseeeseeseseesseessessseseeeseessssssessssssessssssseesesessesseees 77
12-7.02 METAL ROOF AND SIDING ... ooovvocoooeeeeeeeeeeceeseeeeseeseeeseeseseesssesessessseesssssesssesssesssssesssessssesssssseeeeesseeseees 78
12-7.03 SHEET METAL FLASHING ... ooovveooooeeeeeeeeeeoeeeeeseeeeeeeeeeeesseseseeeeeessseessssseesesesssssssssessessessesssssseesessesseees 81
127.04 JOINT SEALANT ... oovveeeoe oo eeeeeeee e eeeeeeseeesesessesseeseeeseeseessesseeessseesesseseeesseesssseeeseeeesesssssseeeeeseeeseees 83
12-7.05 SEALANTS AND CAULKING....oovvccoooeeeeeeeeeceeseeeeseeeeeeeseessseeeseeeesessseesesssesssesssesssseeesesessesssssseeseesseeseees 84
SECTION 12-8. DOORS AND WINDOWS ....ccouomiroveeeeeeeesseseeeeeesessseesseseesssesssessssseesssesssssssssesssssssesssesesesesssseesssseeenee 86
12-8.01 WINDOWS ..o eeeeeeeeeeseeeeeeeeeeeeeeseeeesssesseeseseesesseeeseeeesssessseeeesesseeesesseeeeesesssesssseeeeeeessessseeseneeessesseees 86
12-8.02 GLAZING ..o eeeeeee e eeeeeeeeeeseeeeseeeeeeeees e seeeese e e e e eseeeeeeseeeseeseeeee s seessseeeeeeeeseessseeseneeessessene 87
SECTION 12-9. FINISHES.........ooovveeeeeeeeeeeeeeeeeeeeseseeseeeeseeessesesseesessesseesesseeseeesseeessseeseeeesssesssseesesseesseesseseeeseeseeesseeeeenee 89
12:9.01 PAINTING ....ooovoeoeeeeeeeeeeeeeeeeseeeeeeeeeeeeeeseeeeseeeeeeeseseeseeseeseeeesseseesseseeeeesseeseeeeeeeeseseeesssseeeeeeseeessseeseseeessesseee 89
SECTION 12-10. (BLANK)......ooovveeeeeeeeeeeeeeeeeeeesseeesseeeeseeesseeesseeessesesseesssseeseeesseesssseesseeesssesssseesesseesseesseseeeeessseesseseenee 93
SECTION 12-11. (BLANK) ..oomoeooeveeeeeeeeeeeeseeeoeeeseseesesesseeessessssssesseesseesessseseeesssessessesseeesesessssssssseesssesseseeeseeseesseseennne 93
SECTION 1212, (BLANK) ... eeooeeeeeeeeeeeeseseeeoeeseeeeesesessseessessssssssssesseesessseseeesseesssssesseseseeesssssessseesesesseseseseeesseessssnennee 93
SECTION 12-13. SPECIAL CONSTRUCTION .....ooovveoeeoeeeeeeeeeeeeeeeseeeseeseeseseeesseseessessseesssessssssssssesseessesesesssesseesssseennne 93
12-13.01 PRE-ENGINEERED STEEL BUILDING ......coouoeoeeeeeeeeeeeeeeeeeeeesessseeseseeeesesesseesssseeesssessesssssseeseessseseees 93
SECTION 1214, (BLANK) ... eoooeveeeeeeeeeeeeeeeeeoeesseseesesesseeessesssssesessessessesseesseessesssessessesesssssssssesseseesssesssseeeeeeseessssennnee 97
SECTION 12-15. MECHANICAL ........ooteeooveeeeoeeeeeeeeeeeeeeseesseeesseeeeseseseeesesseeseeesseessesseseseesessessssesesseesseesseseseseeeseessseeennee 97
12-15.01 MECHANICAL WORK ......ooeoooveeeereeeeeeeeeeeeeoeseseeeseeeeeseesssseseseeeesessseesesesesssesssessssseeseesessesssseseeeesseeseees 97
12-15.02 PIPE, FITTINGS AND VALVES ....ooouoooooeeeoeeeeeeeeeeeeeeseseeeseeseeseseesssesssseseseeesseesssseesseesssseseseesesesesesseeee 98
12-15.03 VENTILATING EQUIPMENT ....ocooeieeeeeeeeeeseeeseeeeeeeeeeseesseeeeeseeseeessseeeeeeesssessssseeeessesseessseseeseesssessee 101
SECTION 12-16. ELECTRICAL ......ccooumeeooeeeeeeseeeseeeseeeeeeeeseeeesseeeeeseesseesseeeeeeeeesseesseseesseeesssessssseeessesseesssseeeeeessesesees 102
12-16.01 ELECTRICAL WORK .........ooovvoeeeeeeeeeeeeeeeeeeeeesseeseseeeeeeeeseesssseeseeeeseeessseeseeeesssesseseeeseessseesseeeeeeessseessee 102
12-16.02 BASIC MATERIALS AND METHODS ......coooeiereeeeooeseeseeseeeeoseesseeessesseeseesesessesseessesesseesssssseeesssessees 103
12-16.03 ELECTRICAL EQUIPMENT -...o..ocooooeeeeeeeeeeeeeeeeeeseseesseseeseesssseessesseessessssssessssessssseesesessesssssseeessseeeseees 108
12-16.04 LIGHTING .vvvcooooeeeeeeeeeeoeseeeeeeeeeeeeesseeeeseesesseesesesesesessseeesseessssesseeeseeesesssessesessessesseessesseessssseeeesseessees 110
AMENDMENTS TO THE STANDARD SPECIFICATIONS .......oomeovveeeeeeeseeeseeeeeeeseeeseseseeeeessessssssssseesessssesssesennnne 112

Contract No. 03-2F2804
ii



STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to, those indicated below.
Applicable Revised Standard Plans (RSP) and New Standard Plans (NSP) indicated below are included in the
project plans as Standard Plan sheets.

A10A
A10B
A10C
A10D
RSPTIA
RSPTIB
RSP T2

T3
NSPT3A
T53
NSPT61
NSP T62
NSP T63
NSP To64
RS1

RS2

RS4

RSP ES-1A
RSP ES-1B
RSP ES-1C
NSP ES-8A
NSP ES-8B

Acronyms and Abbreviations (Sheet 1 of 2)

Acronyms and Abbreviations (Sheet 2 of 2)

Symbols (Sheet 1 of 2)

Symbols (Sheet 2 of 2)

Temporary Crash Cushion, Sand Filled (Unidirectional)

Temporary Crash Cushion, Sand Filled (Bidirectional)

Temporary Crash Cushion, Sand Filled (Shoulder Installations)

Temporary Railing (Type K)

Temporary Railing (Type K)

Temporary Water Pollution Control Details (Temporary Cover)

Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection)
Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection)
Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection)
Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection)
Roadside Signs, Typical Installation Details No. 1

Roadside Signs — Wood Post, Typical Installation Details No. 2

Roadside Signs, Typical Installation Details No. 4

Electrical Systems (Symbols and Abbreviations)

Electrical Systems (Symbols and Abbreviations)

Electrical Systems (Symbols and Abbreviations)

Electrical Systems (Pull Box)

Electrical Systems (Traffic Rated Pull Box)
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NOTICE TO BIDDERS

Bids open Wednesday, May 9, 2012
Dated April 16,2012
General work description: Replace Sand House.

The Department will receive sealed bids for PROJECT PLANS FOR BUILDING CONSTRUCTION ON STATE
HIGHWAY IN PLACER COUNTY AT THE TAHOE CITY MAINTENANCE STATION.

District-County-Route-Post Mile: 03-Pla-89-8.9
Contract No. 03-2F2804

The Contractor must have either a Class A license or Class B license or a combination of Class C licenses which
constitutes a majority of the work.

The DVBE Contract goal is 5 percent.

Bids must be on a unit price basis.

Complete the work within 90 working days.

The estimated cost of the project is $600,000.

No prebid meeting is scheduled for this project.

The Department will receive bids until 2:00 p.m. on the bid open date at 1727 30th Street, Bidders' Exchange, MS
26, Sacramento, CA 95816. Bids received after this time will not be accepted. Department staff will direct the

bidders to the bid opening.

The Department will open and publicly read the bids at the above location immediately after the specified closing
time.

District office addresses are provided in the Standard Specifications.
Present bidders' inquiries to the Department and view the Department's responses at:
http://www.dot.ca.gov/hg/esc/oe/project_status/bid_ing.html

Questions about alleged patent ambiguity of the plans, specifications, or estimate must be asked before bid opening.
After bid opening, such questions will not be treated as bid protests.

Submit your bid with bidder's security equal to at least 10 percent of the bid.

Under Govt Code § 14835 et seq. and 2 CA Code of Regs § 1896 et seq., the Department gives preference to
certified small businesses and non-small businesses who commit to 25 percent certified small business participation.

Under Pub Cont Code § 6107, the Department gives a reciprocal preference to a California company for bid
comparison purposes over a nonresident contractor from any state that provides a preference to contractors from that
state on construction contracts.

Prevailing wages are required on this Contract. The Director of the California Department of Industrial Relations
determines the general prevailing wage rates. Obtain the wage rates at the DIR Web site, http://www.dir.ca.gov, or
from the Department's Labor Compliance Office of the district in which the work is located.

Contract No. 03-2F2804
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The Department has made available Notices of Suspension and Proposed Debarment from the Federal Highway
Administration. For a copy of the notices go to http://www.dot.ca.gov/hq/esc/oe/contractor_info. Additional
information is listed in the Excluded Parties List System at https://www.epls.gov.

DEPARTMENT OF TRANSPORTATION

WLW
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COPY OF BID ITEM LIST

Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
1 074016 CONSTRUCTION SITE MANAGEMENT LS

LUMP SUM
2 074017 PREPARE WATER POLLUTION CONTROL LS

PROGRAM LUMP SUM

3 074034 TEMPORARY COVER SQYD 130
4 074038 TEMPORARY DRAINAGE INLET PROTECTION EA 5
5 074042 TEMPORARY CONCRETE WASHOUT (PORTABLE) |LS

LUMP SUM
6 153103 COLD PLANE ASPHALT CONCRETE PAVEMENT SQYD 60
7 190110 LEAD COMPLIANCE PLAN LS

LUMP SUM
8 260203 CLASS 2 AGGREGATE BASE (CY) CY 77
9 390136 MINOR HOT MIX ASPHALT TON 43
10 994650 BUILDING WORK LS

LUMP SUM
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SPECIAL PROVISIONS

SECTION 1 (BLANK)
SECTION 2 BIDDING

2-1.01 SMALL BUSINESS AND NON-SMALL BUSINESS SUBCONTRACTOR PREFERENCES
General

The Department applies Small Business Preference or Non—Small Business Preference under Govt Code §
14835 et seq. and 2 CA Code of Regs § 1896 et seq.

Contractors, subcontractors, suppliers, and service providers who qualify as small businesses are encouraged to
apply for certification as a small business by submitting their application to the Department of General Services,
Office of Small Business and DVBE Services.

Contract award is based on the total bid, not the reduced bid.

Small Business Preference

The Department allows a bidder certified as a small business by the Office of Small Business and DVBE
Services, Department of General Services, a preference if:

1. The bidder submitted a completed Request for Small Business Preference or Non—Small Business
Preference form with its bid
2. The low bidder did not request the preference or is not certified as a small business

The bidder's signature on the Request for Small Business Preference or Non—Small Business Preference form
certifies that the bidder is certified as a small business at the time and day of bid or has submitted a complete
application to the Department of General Services. The complete application and any required substantiating
documentation must be received by the Department of General Services by 5:00 p.m. on bid opening date.

The Department of General Services determines if a bidder was certified on bid opening date. The Department
confirms the bidder's status as a small business before applying the small business preference.

The small business preference is a reduction for bid comparison in the total bid submitted by the small business
contractor by the lesser of:

1. 5 percent of the verified total bid of the low bidder
2. $50,000

If after the application of the small business preference the Department determines that a certified small
business bidder is the low bidder, the Department does not consider a request for non—small business preference.

Non-Small Business Subcontractor Preference

The Department allows a bidder not certified as a small business by the Office of Small Business and DVBE
Services, Department of General Services, a preference if:

1. The bidder submitted a completed Request for Small Business Preference or Non—Small Business
Preference form with its bid.

2. The Certified Small Business Listing for the Non—Small Business Preference form shows that you are
subcontracting at least 25 percent to certified small businesses. You may submit this information with your
bid. If you do not, submit it so that it is received by the Office Engineer no later than 4:00 p.m. on the 2nd
business day after bid opening.

Each listed subcontractor and supplier must be certified as a small business at the time and day of bid or must
have submitted a complete application to the Department of General Services. The complete application and any
required substantiating documentation must be received by the Department of General Services by 5:00 p.m. on bid
opening date.
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The non—small business subcontractor preference is a reduction for bid comparison in the total bid submitted by
the non—small business contractor requesting the preference by the lesser of:

1. 5 percent of the verified total bid of the low bidder
2. $50,000

2-1.02 DISABLED VETERAN BUSINESS ENTERPRISES

Take necessary and reasonable steps to ensure that DVBEs have opportunity to participate in the contract.

Comply with Mil & Vet Code § 999 et seq.

Make work available to DVBEs and select work parts consistent with available DVBE subcontractors and
suppliers.

Meet the goal shown in the Notice to Bidders.

Complete and submit the Certified DVBE Summary form. List all DVBE participation on this form. If you do
not submit this form with your bid, submit it so that it is received by the Office Engineer no later than 4:00 p.m. on
the 4th business day after bid opening. If a DVBE joint venture is used, submit the joint venture agreement with the
Certified DVBE Summary form.

List each 1st tier DVBE subcontractor on the Subcontractor List form regardless of percentage of the total bid.

2-1.03 CALIFORNIA COMPANIES

Under Pub Cont Code § 6107, the Department gives preference to a "California company," as defined, for bid
comparison purposes over a nonresident contractor from any state that gives or requires a preference to be given to
contractors from that state on its public entity construction contracts.

Complete a California Company Preference form.

The California company reciprocal preference amount is equal to the preference amount applied by the state of
the nonresident contractor with the lowest responsive bid unless the California company is eligible for a small
business preference or a non—small business subcontractor preference; in which case the preference amount is the
greater of the two, but not both.

If the low bidder is not a California company and a California company's bid with reciprocal preference is equal
to or less than the lowest bid, the Department awards the contract to the California company on the basis of its total
bid.

2-1.04 TIE BID RESOLUTION

If a small business bidder and a non—small business bidder request preferences and the reductions result in a tied
bid, the Department awards the contract to the small business bidder.

If a DVBE small business bidder and a non-DVBE small business bidder request preferences and the reduction
results in a tied bid, the Department awards the contract to the DVBE small business bidder.

After bid verification, if there is a tie between 2 or more bidders, the Department breaks the tie by tossing a
coin.

2-1.05 OPT OUT OF PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS

You may opt out of the payment adjustments for price index fluctuations as specified in "Payment Adjustments
for Price Index Fluctuations" of these special provisions. If you elect to opt out of the provisions of this
specification, you must complete the "Opt Out of Payment Adjustments for Price Index Fluctuations" form. The
completed form must be submitted with your bid.

SECTION 3 CONTRACT AWARD AND EXECUTION

3-1.01 SMALL BUSINESS PARTICIPATION REPORT

The Department has established an overall 25 percent small business participation goal. To determine if the
goal is achieved, the Department is tracking small business participation on all contracts.

Complete and sign the Small Business (SB) Participation Report form included in the contract documents even
if no small business participation is reported. Submit it with the executed contract.

SECTION 4 BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Complete the work within 90 working days starting on the 15th day after contract approval or on the day you
start work at the job site, whichever occurs first.

Contract No. 03-2F2804
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SECTION 5 GENERAL

5-1.01 EMISSIONS REDUCTION
Contract execution constitutes submittal of the following certification:

I am aware of the emissions reduction regulations being mandated by the California Air Resources Board.
I will comply with such regulations before commencing the performance of the work and maintain
compliance throughout the duration of this contract.

5-1.02 NON-SMALL BUSINESSES

Use each subcontractor as shown on the Certified Small Business Listing for the Non—Small Business
Preference form unless you receive authorization for a substitution.

The requirement that small businesses be certified by the bid opening date does not apply to small business
substitutions after contract award.

Maintain records of subcontracts made with certified small business subcontractors and records of materials
purchased from certified small business suppliers. Include in the records:

1. Name and business address of each business
2. Total amount paid to each business

For the purpose of determining compliance with 2 CA Code of Regs § 1896 et seq.:

1. Provide the Department relevant information requested.
2. Upon reasonable notice and during normal business hours, permit access to its premises for the purpose of::

2.1. Interviewing employees
2.2. Inspecting and copying books, records, accounts and other material that may be relevant to a matter
under investigation

5-1.03 DISABLED VETERAN BUSINESS ENTERPRISES

Use each DVBE as shown on the Certified DVBE Summary form unless you receive authorization for a
substitution.

The requirement that DVBEs be certified by the bid opening date does not apply to DVBE substitutions after
contract award.

Maintain records of subcontracts made with certified DVBEs. Include in the records:

1. Name and business address of each business
2. Total amount paid to each business

For the purpose of determining compliance with Pub Cont Code § 10115 et seq.:

1. Upon contract completion, complete and submit Final Report - Utilization of Disabled Veteran Business
Enterprises (DVBE) State Funded Projects Only form
2. Upon reasonable notice and during normal business hours, permit access to its premises for the purpose of:

2.1. Interviewing employees
2.2. Inspecting and copying books, records, accounts and other material that may be relevant to a matter
under investigation

5-1.04 PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS
GENERAL
Summary

This section applies to asphalt contained in materials for pavement structural sections and pavement surface
treatments such as hot mix asphalt (HMA), tack coat, asphaltic emulsions, bituminous seals, asphalt binders, and
modified asphalt binders placed in the work. This section does not apply if you opted out of payment adjustment for
price index fluctuations at the time of bid.

Contract No. 03-2F2804
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The Engineer adjusts payment if the California Statewide Crude Oil Price Index for the month the material is
placed is more than 5 percent higher or lower than the price index at the time of bid.

The California Statewide Crude Oil Price Index is determined each month on or about the 1st business day of
the month by the Department using the average of the posted prices in effect for the previous month as posted by
Chevron, ExxonMobil, and ConocoPhillips for the Buena Vista, Huntington Beach, and Midway Sunset fields.

If a company discontinues posting its prices for a field, the Department determines the index from the remaining
posted prices. The Department may include additional fields to determine the index.

For the California Statewide Crude Oil Price Index, go to:

http://www.dot.ca.gov/hg/construc/crudeoilindex/

If the adjustment is a decrease in payment, the Department deducts the amount from the monthly progress
payment.

The Department includes payment adjustments for price index fluctuations when making adjustments under
Section 4-1.03B, "Increased or Decreased Quantities," of the Standard Specifications.

If you do not complete the work within the contract time, payment adjustments during the overrun period are
determined using the California Statewide Crude Oil Price Index in effect for the month in which the overrun period
began.

If the price index at the time of placement increases:

1. 50 percent or more over the price index at bid opening, notify the Engineer.
100 percent or more over the price index at bid opening, do not furnish material containing asphalt until the
Engineer authorizes you to proceed with that work. The Department may decrease Bid item quantities,
eliminate Bid items, or terminate the contract.

Submittals

Before placing material containing asphalt, submit the current sales and use tax rate in effect in the tax
jurisdiction where the material is to be placed.

Submit certified weight slips for HMA, tack coat, asphaltic emulsions, and modified asphalt binders, including
those materials not paid for by weight, as specified in Section 9-1.01, "Measurement of Quantities," of the Standard
Specifications. For slurry seals, submit certified weight slips separately for the asphaltic emulsion.

ASPHALT QUANTITIES
General
Interpret the term "ton" as "tonne" for projects using metric units.

Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in HMA using the following formula:

Qh=HMATT x [Xa /(100 + Xa)]

where:
Qh = quantity in tons of asphalt used in HMA
HMATT = HMA total tons placed
Xa= theoretical asphalt content from job mix formula expressed as percentage of the
weight of dry aggregate

Rubberized Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in rubberized HMA (RHMA) using the following formula:

Qrh =RHMATT x 0.80 x [Xarb / (100 + Xarb)]

where:
Qrh = quantity in tons of asphalt in asphalt rubber binder used in RHMA
RHMATT = RHMA total tons placed
Xarb = theoretical asphalt rubber binder content from the job mix formula expressed as
percentage of the weight of dry aggregate
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Modified Asphalt Binder in Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in modified asphalt binder using the following formula:

Qmh = MHMATT x [(100 - Xam) / 100] x [Xmab / (100 + Xmab)]

where:
Qmh = quantity in tons of asphalt in modified asphalt binder used in HMA
MHMATT = modified asphalt binder HMA total tons placed
Xam = specified percentage of asphalt modifier
Xmab = theoretical modified asphalt binder content from the job mix formula expressed as
percentage of the weight of dry aggregate

Hot Mix Asphalt Containing Reclaimed Asphalt Pavement (RAP)
The Engineer calculates the quantity of asphalt in HMA containing RAP using the following formulas:

Qrap = HMATT x [Xaa / (100 + Xaa)]

where:
Xaa = Xta - [(100 -Xnew) x (Xra/ 100)]
and
Qrap = quantity in tons of asphalt used in HMA containing RAP
HMATT = HMA total tons placed
Xaa= asphalt content of HMA adjusted to account for the asphalt content in RAP expressed
as percentage of the weight of dry aggregate
Xta= total asphalt content of HMA expressed as percentage of the weight of dry aggregate
Xnew = theoretical percentage of new aggregate in the HMA containing RAP determined from
RAP percentage in the job mix formula
Xra= asphalt content of RAP expressed as percentage
Tack Coat

The Engineer calculates the quantity of asphalt in tack coat (Qtc) as either:

1. Asphalt binder using the asphalt binder total tons placed as tack coat
2. Asphaltic emulsion by applying the formula in "Asphaltic Emulsion” to the asphaltic emulsion total tons
placed as tack coat

Asphaltic Emulsion

The Engineer calculates the quantity of asphalt in asphaltic emulsions, including fog seals and tack coat, using
the following formula:

Qe = AETT x (Xe / 100)

where:
Qe = quantity in tons of asphalt used in asphaltic emulsions
AETT = undiluted asphaltic emulsions total tons placed
Xe = minimum percent residue specified in Section 94, "Asphaltic Emulsions," of the Standard
Specifications based on the type of emulsion used
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You may, as an option, determine "Xe" by submitting actual daily test results for asphalt residue for the
asphaltic emulsion used. If you choose this option, you must:

1. Take 1 sample every 200 tons but not less than 1 sample per day in the presence of the Engineer from the
delivery truck, at midload from a sampling tap or thief, and in the following order:

1.1. Draw and discard the 1st gallon
1.2. Take two separate 1/2-gallon samples

2. Submit 1st sample at the time of sampling

3. Provide 2nd sample within 3 business days of sampling to an independent testing laboratory that
participates in the AASHTO Proficiency Sample Program

4. Submit test results from independent testing laboratory within 10 business days of sample date

Slurry Seal

The Engineer calculates the quantity of asphalt in slurry seals (Qss) by applying the formula in "Asphaltic
Emulsion" to the actual quantity of asphaltic emulsion used in producing the slurry seal mix.

Modified Asphalt Binder
The Engineer calculates the quantity of asphalt in modified asphalt binder using the following formula:

Qmab = MABTT x [(100 - Xam) / 100]

where:
Qmab = quantity in tons of asphalt used in modified asphalt binder
MABTT = modified asphalt binder total tons placed
Xam = specified percentage of asphalt modifier

Other Materials
For other materials containing asphalt not covered above, the Engineer determines the quantity of asphalt (Qo).

PAYMENT ADJUSTMENTS

The Engineer includes payment adjustments for price index fluctuations in progress pay estimates. If material
containing asphalt is placed within 2 months during 1 estimate period, the Engineer calculates 2 separate
adjustments. Each adjustment is calculated using the price index for the month in which the quantity of material
containing asphalt subject to adjustment is placed in the work. The sum of the 2 adjustments is used for increasing or
decreasing payment in the progress pay estimate.

The Engineer calculates each payment adjustment as follows:

PA=Qtx A
where:
PA = Payment adjustment in dollars for asphalt contained in materials placed in the work for a given month.
Qt = Sum of quantities of asphalt (Qh + Qrh + Qmh + Qrap + Qtc + Qe + Qss + Qmab + Qo).

A = Adjustment in dollars per ton of asphalt used to produce materials placed in the work rounded to the nearest
$0.01.

For US Customary projects, use:

A=[(Tu/Ib)-1.05]xIbx [1+ (T /100)] for an increase in the crude oil price index exceeding 5 percent
A=[(Tu/Ib)-0.95]xIbx [1 + (T /100)] for a decrease in the crude oil price index exceeding 5 percent
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For metric projects, use:

A=1.1023 x [(Iu/1Ib) - 1.05] x Ibx [1 + (T / 100)] for an increase in the crude oil price index exceeding 5

percent
A =1.1023 x [(Tu/1Ib) - 0.95] x Ib x [1 + (T / 100)] for a decrease in the crude oil price index exceeding 5
percent

Iu = California Statewide Crude Oil Price Index for the month in which the quantity of asphalt subject to
adjustment was placed in the work.

Ib = California Statewide Crude Oil Price Index for the month in which the bid opening for the project occurred

T = Sales and use tax rate, expressed as a percent, currently in effect in the tax jurisdiction where the material is
placed. If the tax rate information is not submitted timely, the statewide sales and use tax rate is used in the
payment adjustment calculations until the tax rate information is submitted.

5-1.05 SURFACE MINING AND RECLAMATION ACT

Imported borrow or aggregate material must come from a surface mine permitted under the Surface Mining and
Reclamation Act of 1975 (SMARA), Pub Res Code § 2710, et seq., or from an exempt site.
The Department of Conservation, Office of Mine Reclamation maintains a list of permitted mine sites. For the

list of permitted sites, go to:
http://www.conservation.ca.gov/omr/ab_3098 _list

If you import borrow or aggregate material from a surface mine not on this list, submit proof the mine is exempt
from SMARA.

5-1.06 ELECTRONIC SUBMISSION OF PAYROLL RECORDS

In lieu of submitting weekly payroll records to the Engineer as specified in Section 7-1.01A(3), "Payroll
Records," of the Standard Specifications, you may submit weekly payroll records electronically.

Before submitting payroll records electronically, you must complete and sign the Contractor's
Acknowledgement and submit it to the District where your project is located. Submit your signed acknowledgement
to the corresponding District electronic mailbox shown in the following table:

Electronic Mailboxes

District Address
1 district1.payrolls@dot.ca.gov
2 district2.payrolls@dot.ca.gov
3 district3.payrolls@dot.ca.gov
4 district4.payrolls@dot.ca.gov
5 district5.payrolls@dot.ca.gov
6 district6.payrolls@dot.ca.gov
7 district7.payrolls@dot.ca.gov
8 district8.payrolls@dot.ca.gov
9 district9.payrolls@dot.ca.gov
10 district10.payrolls@dot.ca.gov
11 district1 1.payrolls@dot.ca.gov
12 district]12.payrolls@dot.ca.gov

The Department responds with an e-mail containing a Caltrans Internet Certificate to be used for the electronic
submission of payroll records. You must agree to accept this certificate and reply to the e-mail. After you accept
the certificate and reply to the e-mail, the Department is ready to accept your electronic submissions.
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Each electronic submission must:

1. Include payroll records in a nonmodifiable PDF image format. No spreadsheets, word documents, or
password protected documents are accepted.

2. Include payroll records with all data elements required by the Labor Code § 1776.

Include a signed Statement of Compliance form with each weekly record.

4. Be received by the Department by close of business on the 15th day of the month for the prior month's

work.

Be encrypted before submission.

6. Contain the following information in the subject line:

[98)

b

6.1. Contract number
6.2. Week ending date as W/E mm/dd/yy

7. Contain 1 contract number and week ending date per submission.
For additional information on electronic submission of payroll records, go to:
http://www.dot.ca.gov/hg/construc/LaborCompliance/index.htm

5-1.07 PAYMENTS

No partial payment will be made for any materials on hand which are furnished but not incorporated in the
work.

5-1.08 SUPPLEMENTAL PROJECT INFORMATION
The Department makes the following supplemental project information available:

Supplemental Project Information

Means Description
Included in the Information Handout 1. Tahoe Regional Planning Agency Permit
2. “Asbestos and Lead Containing Paint Survey”, dated
August 2002
Available for inspection at the District Office 1. Tahoe City Maintenance Station Site Investigation
Telephone no.: 530-741-4295 Report, dated August 2011

5-1.09 RELATIONS WITH CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD

This project lies within the boundaries of the Lahontan Regional Water Quality Control Board (RWQCB).

The State Water Resources Control Board (SWRCB) has issued to the Department a permit that governs storm
water and non-storm water discharges from the Department's properties, facilities, and activities. The Department's
permit is entitled "Order No. 99 - 06 - DWQ, NPDES No. CAS000003, National Pollutant Discharge Elimination
System (NPDES) Permit, Statewide Storm Water Permit and Waste Discharge Requirements (WDRs) for the State
of California, Department of Transportation (Caltrans)." Copies of the Department's permit are available for review
from the SWRCB, Division of Water Quality, 1001 "I" Street, P.O. Box 100, Sacramento, California 95812-0100,
Telephone fax: (916) 341-5463 and may also be obtained at:

http://www.waterboards.ca.gov/water_issues/programs/stormwater/caltrans.shtml

This project includes construction activities that will result in land disturbance within the Lake Tahoe
Hydrologic Unit. The Lahontan RWQCB has issued a regional general permit that governs storm water and
non-storm water discharges resulting from construction activities in the Lake Tahoe Hydrologic Unit. The Lake
Tahoe regional general permit is entitled "Board Order No. 6-91-31, WDID No. 6A0999999999 General Waste
Discharge Requirements for Construction of Small Commercial, Multi-Family Residential, Utility and Public Works
Projects Lake Tahoe Basin." A copy of the regional permit is available for review from the Lahontan Region South
Lake Tahoe Office, 2501 Lake Tahoe Blvd., South Lake Tahoe, California 96150, Telephone: (530) 542-5400 and
may also be obtained at:

http://www.swrcb.ca.gov
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The Contractor shall know and comply with provisions of Federal, State, and local regulations and requirements
that govern the Contractor's operations and storm water and non-storm water discharges from the project site and
areas of disturbance outside the project limits during construction. Attention is directed to Sections 7-1.01, "Laws to
be Observed," 5-1.18, "Property and Facility Preservation," 7-1.12, "Indemnification and Insurance," and 9-
1.07E(5), "Penalty Withholds," of the Standard Specifications.

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter,
inspect, sample, monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution
control work. The Contractor and the Department shall provide copies of correspondence, notices of violation,
enforcement actions, or proposed fines by regulatory agencies to the requesting regulatory agency.

5-1.10 RELATIONS WITH TAHOE REGIONAL PLANNING AGENCY
GENERAL
Summary

This job has a permit issued by the Tahoe Regional Planning Agency (TRPA) governing construction activities
on the job site. This permit includes Attachment Q entitled "Standard Conditions of Approval for Grading Projects."

The permit is entitled "TRPA Project Number 530-201-00, File No. ESRSP2011-1134."

This permit and attachments, as referenced above, are collectively referred to as the "TRPA Permit."

The Supplemental Project Information includes a copy of the TRPA Permit.

Submittals
Submit to the Engineer for transmittal to the TRPA.

1. Dust Control Plan
Emergency Action Plan. Describe the planned response to impact, rupture, or other damage to water or
sewage lines in the job site

3. Dewatering Plan. Describe how intercepted groundwater will be removed from the job site or discharged
into a sanitary sewer

4. Construction Completion Schedule. Describe phasing to minimize impacts and completion dates for items
of work including erosion control.

Construction
You must comply with the requirements of the TRPA Permit including:

1. Holding a pre-construction meeting before construction activities begin. This meeting must include a Pre-
Grade Inspection. The Engineer and the TRPA Environmental Compliance personnel must be at this
meeting. The RE will obtain TRPA Permit approval from the TRPA Environmental Compliance agent
before you begin ground disturbing activities

2. Grading and other soil disturbing activities over 3-cubic yards are prohibited from October 15 to May 1

Grading and excavation are prohibited during precipitation conditions

4. Steam cleaning vehicles and equipment that will work in a Stream Environment Zone (SEZ) before it
arrives at the job site

5. Washing rock and gravel to remove clay and silt before it is delivered to the job site

6. Use of straw for Best Management Practices

W

You must notify the Engineer immediately upon request from TRPA to enter, inspect, sample, monitor, or
otherwise access the job site or the Contractor's records pertaining to work under the TRPA Permit. You and the
Department shall provide copies of correspondence, notices of violation, enforcement actions, or proposed fines by
regulatory agencies to the requesting regulatory agency.

SECTION 6. (BLANK)

SECTION 7. (BLANK)
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SECTION 8. MATERIALS

8-1.01 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials. The
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing
and Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall
furnish the Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates
of Compliance," of the Standard Specifications for each type of traffic product supplied.

For those categories of materials included on the list of Prequalified and Tested Signing and Delineation
Materials, only those products shown within the listing may be used in the work. Other categories of products, not
included on the list of Prequalified and Tested Signing and Delineation Materials, may be used in the work provided
they conform to the requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if
the manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation
Laboratory. Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance
of required tests. Approval of materials or products will depend upon compliance with the specifications and tests
the Department may elect to perform.

PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective With Abrasion Resistant Surface (ARS)
("length along the direction of travel" x "marker width")

1. Apex, Model 921AR (4" x 4")
2. Ennis Paint, Models C88 (4" x 4"), 911 (4" x 4") and C80FH (3.1" x 4.5")
3. Ray-O-Lite, Models "AA" ARCII (4" x 4") and ARC Round Shoulder (4" x 4")
4. 3M Series 290 (3.5" x 4")
5. 3M Series 290 PSA
6. Glowlite, Inc Model 988AR (4" x 4")
Retroreflective With Abrasion Resistant Surface (ARS)
(for recessed applications only)
1. Ennis Paint, Model 948 (2.3" x 4.7")
2. Ennis Paint, Model 944SB (2" x 4")*
3. Ray-O-Lite, Model 2002 (2" x 4.6")
4. Ray-O-Lite, Model 2004 (2" x 4")*
*For use only in 4.5 inch wide (older) recessed slots
Non-Reflective, 4-inch Round
1. Apex Universal (Ceramic)
2. Apex Universal, Models 929 (ABS) and 929PP (Polypropylene)
3. Glowlite, Inc. (Ceramic) and PP (Polypropylene)
4. Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
5. Interstate Sales, "Diamond Back" (Polypropylene)
6. Novabrite Models Cdot (White) Cdot-y (Yellow), Ceramic
7. Novabrite Models Pdot-w (White) Pdot-y (Yellow), Polypropylene
8. Three D Traffic Works TD10000 (ABS), TD10500 (Polypropylene)
9. Ray-O-Lite, Ray-O-Dot (Polypropylene)

PAVEMENT MARKERS, TEMPORARY TYPE
Temporary Markers For Long Term Day/Night Use (180 days or less)

1.  Vega Molded Products "Temporary Road Marker" (3" x 4")
2. Pexco LLC, Halftrack model 25, 26 and 35
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Temporary Markers For Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)
Apex Universal, Model 932

Pexco LLC, Models T.O.M., T.R.P.M., and "HH" (High Heat)

Hi-Way Safety, Inc., Model 1280/1281

Glowlite, Inc., Model 932

STRIPING AND PAVEMENT MARKING MATERIAL
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11.
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1.

Permanent Traffic Striping and Pavement Marking Tape

Advanced Traffic Marking, Series 300 and 400

Brite-Line, Series 1000

Brite-Line, "DeltalLine XRP"

Swarco Industries, "Director 35" (For transverse application only)
Swarco Industries, "Director 60"

3M, "Stamark" Series 380 and 270 ES

3M, "Stamark" Series 420 (For transverse application only)

Temporary (Removable) Striping and Pavement Marking Tape (180 days or less)

Advanced Traffic Marking, Series 200

Brite-Line, "Series 100", "Deltaline TWR"

Garlock Rubber Technologies, Series 2000

P.B. Laminations, Aztec, Grade 102

Swarco Industries, "Director-2", "Director 2-Wet Reflective"
Trelleborg Industries, R140 Series

3M Series 620 "CR", Series 780 and Series 710

3M Series A145, Removable Black Line Mask

(Black Tape: for use only on Hot mix asphalt surfaces)
Advanced Traffic Marking Black "Hide-A-Line"
(Black Tape: for use only on Hot mix asphalt surfaces)
Brite-Line "BTR" Black Removable Tape

(Black Tape: for use only on Hot mix asphalt surfaces)
Trelleborg Industries, RB-140

(Black Tape: for use only on Hot mix asphalt surfaces)

Preformed Thermoplastic (Heated in place)

Flint Trading Inc., "Hot Tape"
Flint Trading Inc., "Premark Plus"
Flint Trading Inc., "Flametape"

Ceramic Surfacing Laminate, 6" x 6"
Highway Ceramics, Inc.

CLASS 1 DELINEATORS

SNk W=

One Piece Driveable Flexible Type, 66-inch

Pexco LLC, "Flexi-Guide Models 400 and 566"
Carsonite, Curve-Flex CFRM-400

Carsonite, Roadmarker CRM-375

FlexStake, Model 654 TM

GreenLine Model CGD1-66
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Special Use Type, 66-inch

Pexco LLC, Model FG 560 (with 18-inch U-Channel base)

Carsonite, "Survivor" (with 18-inch U-Channel base)

Carsonite, Roadmarker CRM-375 (with 18-inch U-Channel base)

FlexStake, Model 604

GreenLine Model CGD (with 18-inch U-Channel base)

Impact Recovery Model D36, with #105 Driveable Base

Safe-Hit with 8-inch pavement anchor (SH248-GP1)

Safe-Hit with 15-inch soil anchor (SH248-GP2) and with 18-inch soil anchor (SH248-GP3)
Safe-Hit RT 360 Post with Soil Mount Anchor (GPS)

Shur-Tite Products, Shur-Flex Drivable

Surface Mount Type, 48-inch

Bent Manufacturing Company, Masterflex Model MFEX 180-48
Carsonite, "Channelizer"

FlexStake, Models 704, 754 TM, and EB4

Impact Recovery Model D48, with #101 Fixed (Surface-Mount) Base
Three D Traffic Works "Channelflex" ID No. 522248W

Flexible Marker Support, Flexistiff Model C-9484

Safe-Hit, SH 248 SMR

CHANNELIZERS
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Surface Mount Type, 36-inch

Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) MF-180-36 (Flat) and MFEX
180—36

Pexco LLC, Flexi-Guide Models FG300PE, FG300UR, and FG300EFX

Carsonite, "Super Duck" (Round SDR-336)

Carsonite, Model SDCF03601MB "Channelizer"

FlexStake, Models 703, 753 TM, and EB3

GreenLine, Model SMD-36

Hi-way Safety, Inc. "Channel Guide Channelizer" Model CGC36

Impact Recovery Model D36, with #101 Fixed (Surface-Mount) Base

Safe-Hit, Guide Post, Model SH236SMA and Dura-Post, Model SHL36SMA

. Three D Traffic Works "Boomerang" 5200 Series
. Flexible Marker Support, Flexistiff Model C-9484-36
. Shur-Tite Products, Shur-Flex

Lane Separation System

Pexco LLC, "Flexi-Guide (FG) 300 Curb System"
Qwick Kurb, "Klemmfix Guide System"

Dura-Curb System

Tuff Curb

FG 300 Turnpike Curb

Shur-Tite Products, SHUR-Curb , Model No. SF0200

CONICAL DELINEATORS, 42-inch
(For 28-inch Traffic Cones, see Standard Specifications)

1.

NN WD

Bent Manufacturing Company "T-Top", TDSC Series
Plastic Safety Systems "Navigator-42"

TrafFix Devices "Grabber"

Three D Traffic Works "Ringtop" TD7000, ID No. 742143
Three D Traffic Works, TD7500

Work Area Protection Corp. C-42

Custom-Pak 4600 (Part No. 93005-0001)

Plasticade, Navicade, 650 R1

Contract No. 03-2F2804
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OBJECT MARKERS
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Type "K", 18-inch

Pexco LLC, Model FG318PE
Carsonite, Model SMD 615
FlexStake, Model 701 KM
Safe-Hit, Model SH718SMA

Type "Q" Object Markers, 24-inch

Bent Manufacturing "Masterflex" Model MF-360-24
Pexco LLC, Model FG324PE

Carsonite, "Channelizer"

FlexStake, Model 701KM

Safe-Hit, Models SH824SMA WA and SH824GP3 WA
Three D Traffic Works ID No. 531702W and TD 5200
Three D Traffic Works ID No. 520896 W

Safe-Hit, Dura-Post SHLQ-24"

Flexible Marker Support, IMC 9484-24

CONCRETE BARRIER MARKERS AND
TEMPORARY RAILING (TYPE K) REFLECTORS

SANNAIE ol N

el e

Impactable Type

ARTUK, "FB"

Pexco LLC, Models PCBM-12 and PCBM-T12, PCBM 912
Duraflex Corp., "Flexx 2020" and "Electriflexx"

Hi-Way Safety, Inc., Model GMKRM100

Plastic Safety Systems "BAM" Models OM-BARR and OM-BWAR
Three D Traffic Works "Roadguide" Model TD 9300

Non-Impactable Type

ARTUK, JD Series

Plastic Safety Systems "BAM" Models OM-BITARW and OM-BITARA
Vega Molded Products, Models GBM and JD

Plastic Vacuum Forming, "Cap-It C400"

METAL BEAM GUARD RAIL POST MARKERS
(For use to the left of traffic)

1.
2.
3.
4.

Pexco LLC, "Mini" (3" x 10"), I-Flex

Creative Building Products, "Dura-Bull, Model 11201"
Duraflex Corp., "Railrider"

Plastic Vacuum Forming, "Cap-It C300"

CONCRETE BARRIER DELINEATORS, 16-inch
(For use to the right of traffic)

1.
2.
3.

Pexco LLC, Model PCBM T-16
Safe-Hit, Model SH216RBM
Three D Traffic Works "Roadguide" Model 9400

CONCRETE BARRIER-MOUNTED MINI-DRUM (10" x 14" x 22')

1.

Stinson Equipment Company "SaddleMarker"

Contract No. 03-2F2804
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GUARD RAILING DELINEATOR
(Place top of reflective element at 48 inches above plane of roadway)

1.
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Wood Post Type, 27-inch

Pexco LLC, FG 427 and FG 527

Carsonite, Model 427

FlexStake, Model 102 GR

GreenLine GRD 27

Safe-Hit, Model SH227GRD

Three D Traffic Works "Guardflex" TD9100
New Directions Mfg, NDM27

Shur-Tite Products, Shur-Tite Flat Mount
Glasforms, Hiway-Flex, GR-27-00

Barrier, Guardrail Visibility Enhancement
UltraGuard Safety System, Potters Industries, Inc.

Steel Post Type
Carsonite, Model CFGR-327

RETROREFLECTIVE SHEETING

e ol B
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Channelizers, Barrier Markers, and Delineators

Avery Dennison T-6500 Series (For rigid substrate devices only)
Avery Dennison WR-7100 Series

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) 11
Reflexite, PC-1000 Metalized Polycarbonate

Reflexite, AC-1000 Acrylic

Reflexite, AP-1000 Metalized Polyester

Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating
3M, High Intensity

Traffic Cones, 4-inch and 6-inch Sleeves

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight", C85
3M Series 3840, Series 3340

Avery Dennison S-9000C

Drums

Avery Dennison WR-6100

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II

Reflexite, "Conformalight", "Super High Intensity" or "High Impact Drum Sheeting"
3M Series 3810

Barricade Sheeting: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Nippon Carbide Industries, CN8117
Avery Dennison, W 1100 series
3M Series CW 44

Barricade Sheeting: Type Il, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)
Avery Dennison, W-2100 Series

Barricade Sheeting: Type 1V, High Intensity (Typically Unmetalized Microprismatic Retroreflective
Element)

3M Series 3334/3336

Vertical Clearance Signs: Structure Mounted
3M Model 4061, Diamond Grade DG3, Fluorescent Yellow

Contract No. 03-2F2804
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Signs: Type |1, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Avery Dennison, T-2500 Series
Nippon Carbide Industries, Nikkalite 18000

Signs: Type 111, High-Intensity (Typically Encapsulated Glass-Bead Element)

Avery Dennison, T-5500A and T-6500 Series

Nippon Carbide Industries, Nikkalite Brand Ultralite Grade 11
3M 3870 and 3930 Series

Changzhou Hua R Sheng, Series TM 1200

Oracal, Oralite Series 5800

Signs: Type 1V, High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-6500 Series

Nippon Carbide Industries, Crystal Grade, 94000 Series

Nippon Carbide Industries, Model No. 94847 Fluorescent Orange
3M Series 3930 and Series 3924S

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive

Avery Dennison, WU-6014
Novabrite LLC, "Econobrite"
Reflexite "Vinyl"

Reflexite "SuperBright"
Reflexite "Marathon"

3M Series RS20

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-7500 Series

Avery Dennison, T-7511 Fluorescent Yellow

Avery Dennison, T-7513 Fluorescent Yellow Green

Avery Dennison, W-7514 Fluorescent Orange

Nippon Carbide Industries, Nikkalite Crystal Grade Series 92800

Nippon Carbide Industries, Nikkalite Crystal Grade Model 92847 Fluorescent Orange

Signs: Type IX, Very-High-Intensity (Typically Unmetallized Microprismatic Element)

3M VIP Series 3981 Diamond Grade Fluorescent Yellow

3M VIP Series 3983 Diamond Grade Fluorescent Yellow/Green
3M VIP Series 3990 Diamond Grade

Avery Dennison T-9500 Series

Avery Dennison, T9513, Fluorescent Yellow Green

Avery Dennison, W9514, Fluorescent Orange

Avery Dennison, T-9511 Fluorescent Yellow

Signs:  Type XI, Very High Intensity (Typically Unmetallized Microprismatic Element)

3M Diamond Grade, DG3, Series 4000

3M Diamond Grade, DG3, Series 4081, Fluorescent Yellow

3M Diamond Grade, DG3, Series 4083, Fluorescent Yellow/Green
3M Diamond Grade, DG3, Series 4084, Fluorescent Orange
Avery Dennison, OmniCube, T-11500 Series

Avery Dennison, OmniCube, T-11511, Fluorescent Yellow

Avery Dennison, OmniCube, T-11513, Fluorescent Yellow Green
Avery Dennison, OmniCube, W-11514 Fluorescent Orange

SPECIALTY SIGNS

1.

Reflexite "Endurance" Work Zone Sign (with Semi-Rigid Plastic Substrate)

Contract No. 03-2F2804
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ALTERNATIVE SIGN SUBSTRATES

Fiberglass Reinforced Plastic (FRP) and Expanded Foam PVC

Fiber-Brite (FRP)

. Sequentia, "Polyplate" (FRP)

3. Inteplast Group "InteCel" (0.5 inch for Post-Mounted CZ Signs, 48-inch or less)(PVC)

N =

Aluminum Composite, Temporary Construction Signs and Permanent Signs up to 4 foot, 7 Inches
Alcan Composites "Dibond Material, 80 mils"

Mitsubishi Chemical America, Alpolic 350

Bone Safety Signs, Bone Light ACM (temporary construction signs only)

Kommerling, USA, KomAlu 3 mm

el e

SECTION 8-2. CONCRETE

8-2.01 FREEZING CONDITION REQUIREMENTS
GENERAL

The mortar strength of fine aggregate relative to the mortar strength of Ottawa sand shall be a minimum of 100
percent as determined by California Test 515.

Portland cement concrete shall contain not less than 590 pounds of cementitious material per cubic yard unless
a higher cementitious material content is specified in these special provisions.

An air-entraining admixture conforming to the provisions in Section 90-4, "Admixtures," of the Standard
Specifications shall be added to the concrete at the rate required to result in an air content of 6.0 + 1.5 percent in the
freshly mixed concrete, unless a different air content is specified in these special provisions. Air-entraining
admixture is not required in concrete placed at least 2 feet below the adjacent undisturbed grade or at least 3 feet
below compacted finished grade, if the concrete will not experience freezing conditions during construction.

CONCRETE NEAR DEICING CHEMICALS

The cementitious material for this concrete shall be composed of any combination of portland cement and at
least one SCM, satisfying Equation (1):

Equation (1)

(25 x UF) + (12 x FA) + (10 x FB) + (6 x SL) >X
TC

SCMs for use in this concrete shall satisfy the following equations:
Equation (2)

4x(FA+FB) <10
TC

Equation (3)

(10xUF) <10
TC

Equation (4)

2x (UF+FA+FB+SL) <1.0
TC

Where:

UF = Silica fume, metakaolin, or UFFA, including the amount in blended cement, pounds per cubic yard.
If used, the minimum amount of UF shall be 5 percent.
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FA = Fly ash or natural pozzolan conforming to the requirements in AASHTO Designation: M 295, Class
F or N with a CaO content up to 10 percent, including the mount in blended cement, pounds per cubic
yard. If used, the minimum amount of FA shall be 15 percent.

FB = Fly ash or natural pozzolan conforming to the requirements in AASHTO Designation: M 295, Class
F or N with a CaO content greater than 10 percent and up to 15 percent, including the amount in
blended cement, pounds per cubic yard. Ifused, the minimum amount of FB shall be 15 percent.

SL = GGBFS, including the amount in blended cement, pounds per cubic yard.

TC = Total amount of cementitious material used in the mix, pounds per cubic yard.

X =1.8 for innocuous aggregate, 3.0 for all other aggregate.

The concrete mix design shall satisfy the following equation:
Equation (5)

27x(TC-MC) <50
MC

Where:

TC = Total amount of cementitious material used in the mix, pounds per cubic yard.
MC= Minimum amount of cementitious material specified, pounds per cubic yard.

SECTION 9. (BLANK)
SECTION 10. CONSTRUCTION DETAILS
SECTION 10-1. GENERAL

10-1.01 ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard
Specifications and these special provisions.

The removal of vegetation or disturbance of ground surface conditions between October 15th of any year and
May st of the following year is prohibited. Where it can be shown that granting a variance would not cause or
contribute to the degrading of water quality, an exception to the dates stated above may be granted in writing by the
Regional Water Quality Control Board's Executive Officer, as well as, the Tahoe Regional Planning Agency.

Attention is directed to the Tahoe Regional Planning Agency permit for information regarding a Pre-Grade
inspection requirement that shall be conducted with Tahoe Regional Planning Agency Environmental Compliance
prior to the start of construction. For a project requiring more than one construction season for completion, a Pre-
Grade inspection will be required at the beginning of each construction season prior to continuing the work.

10-1.02 WATER POLLUTION CONTROL
GENERAL
Summary

Work activities must not disturb 1 or more acres of soil. Manage work activities to reduce the discharge of
pollutants to surface waters, groundwater, or municipal separate storm sewer systems including the work item
shown in the verified Bid Item List for Prepare Water Pollution Control Program. WPCP preparation includes
obtaining WPCP approval, amending the WPCP, and monitoring and inspecting WPC practices at the job site.

Do not start work until:

1. WPCP is approved
WPCP review requirements have been fulfilled. If the RWQCB requires time for WPCP review, allow 30
days for the RWQCB to review the WPCP as specified under "Submittals" of these special provisions.

Definitions and Abbreviations

active and inactive areas: (1) Active areas have soil disturbing work activities occurring at least once within
14 days, and (2) Inactive areas are areas that have not been disturbed for at least 15 days.
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BMPs: Best Management Practices are water pollution control practices.

construction phase: Construction phases are (1) Highway Construction including work activities for building
roads and structures, (2) Plant Establishment including maintenance on vegetation installed for final
stabilization, and (3) Suspension where work activities are suspended and areas are inactive.

Preparation Manual: The Department's "Storm Water Pollution Prevention Plan and Water Pollution Control
Program Preparation Manual."

NPDES: National Pollutant Discharge Elimination System.

NOI: Notice of Intent.

QSD: Qualified SWPPP Developer.

QSP: Qualified SWPPP Practitioner.

RWQCB: Regional Water Quality Control Board.

SWPPP: Storm Water Pollution Prevention Plan.

SWRCB: State Water Resources Control Board.

WPC: Water Pollution Control.

WPC Manager: Water Pollution Control Manager. The WPC Manager implements water pollution control
work described in the WPCP and oversees revisions and amendments to the WPCP.

WPCP: Water Pollution Control Program.

Submittals
Within 7 days after contract approval, start the following process for WPCP approval:

1. Submit 2 copies of the WPCP and allow 15 days for the Engineer's review. If revisions are required, the
Engineer provides comments and specifies the date that the review stopped.

2. Change and resubmit the WPCP within 7 days of receipt of the Engineer's comments. The Engineer's

review resumes when the complete WPCP is resubmitted.

When the Engineer approves the WPCP, submit an electronic and 3 printed copies of the approved WPCP.

4. 1If the RWQCB reviews the approved WPCP, the Engineer submits one copy of the approved WPCP to the
RWQCB for their review and comment. RWQCBs requiring time to review WPCPs include:

(08

4.1. Lahontan for projects in the Lake Tahoe Hydrologic Unit and the Mammoth Lakes Hydrologic Unit

5. If the Engineer requests changes to the WPCP based on RWQCB comments, amend the WPCP within 3
days.

Submit:

1. Stormwater training records including training dates and subject for employees and subcontractors. Include
dates and subject for ongoing training, including tailgate meetings.
2. Employee training records:

2.1.  Within 5 days of WPCP approval for existing employees
2.2.  Within 5 days of training for new employees
2.3. Atleast 5 days before subcontractors start work for subcontractor's employees

Submit as required:

1. BMP Status Report
2. Inspection Reports

At least 5 days before operating any construction support facility, submit:
1. A plan showing the location and quantity of WPC practices associated with the construction support facility

2. A copy of the NOI approved by the RWQCB and the WPCP approved by the RWQCB if you will be
operating a batch plant or a crushing plant under the General Industrial Permit
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Quality Control and Assurance

Training

Provide storm water training for:

1. Project managers
2. Supervisory personnel
3. Employees involved with WPC work

Train all employees, including subcontractor’s employees, in the following subjects:

1. WPC rules and regulations
Implementation and maintenance for:

2.1.
2.2.
2.3.
2.4.
2.5.
2.6.
2.7.
2.8.
2.9.

Temporary Soil Stabilization

Temporary Sediment Control

Tracking Control

Wind Erosion Control

Material pollution prevention and control

Waste management

Non-storm water management

Identifying and handling hazardous substances

Potential dangers to humans and the environment from spills and leaks or exposure to toxic or
hazardous substances

Employees must receive initial WPC training before working on the project.
Conduct weekly training meetings covering:

kv =

WPC BMP deficiencies and corrective actions

BMPs that are required for work activities during the week
Spill prevention and control

Material delivery, storage, use, and disposal

Waste management

Non-storm water management procedures

You may obtain copies of the Preparation Manual from the Publication Distribution Unit. The mailing address
for the Publication Distribution Unit is:

State of California
Department of Transportation
Publication Distribution Unit
1900 Royal Oaks Drive
Sacramento, California 95815
Telephone: (916) 445-3520

The Preparation Manual and other WPC references are available at the Department's "Construction Storm
Water and Water Pollution Control" Web site. For the Web site, go to:

http://www.dot.ca.gov/hg/construc/stormwater/stormwater1.htm

If you operate construction support facilities, protect storm water systems or receiving waters from the
discharge of potential pollutants by using WPC practices.
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Construction support facilities include:

Staging areas

Storage yards for equipment and materials

Mobile operations

Batch plants for PCC and HMA

Crushing plants for rock and aggregate

Other facilities installed for your convenience such as haul roads

AN S

If you operate a batch plant to manufacture PCC, HMA, or other material; or a crushing plant to produce rock or
aggregate; obtain coverage under the General Industrial Permit. You must be covered under the General Industrial
Permit for batch plants and crushing plants located:

1. Outside of the job site
2. Within the job site that serve one or more contracts

Discharges from manufacturing facilities such as batch plants must comply with the general waste discharge
requirements for Order No. 97-03-DWQ, NPDES General Permit No. CAS000001, issued by the SWRCB for
"Discharge of Stormwater Associated with Industrial Activities Excluding Construction Activities." For the General
Industrial Permit, go to:

http://www.waterboards.ca.gov/

Water Pollution Control Manager

Assign one WPC Manager to implement the WPCP. You may assign a different QSP to prepare the WPCP.
The WPC Manager must comply with the Permit (Order No. 2009-0009-DWQ, NPDES No. CAS000002) for a
QSP by having at least one of the following qualifications:

1. Certified Erosion, Sediment and Storm Water Inspector (CESSWI)™ registered through Enviro Cert
International, Inc.

2. Certified Inspector of Sediment and Erosion Control (CISEC) registered through CISEC, Inc.

3. Qualifications described in the Permit for a QSD

4. Department approved storm water management training described in the Department's "Construction Storm
Water and Water Pollution Control" Web site

At the job site, the WPC Manager must:

Be responsible for WPC work

Be the primary contact for WPC work

Oversee the maintenance of WPC practices

Oversee and enforce hazardous waste management practices

Have the authority to mobilize crews to make immediate repairs to WPC practices
Ensure that all employees have current water pollution control training

Implement the approved WPCP and amend the WPCP when required

NNk —

WPC Manager must oversee:

1. Inspections of WPC practices identified in the WPCP
2. Inspections for visual monitoring

WATER POLLUTION CONTROL PROGRAM

WPCP work includes preparing a WPCP, obtaining WPCP approval, amending the WPCP, and reporting on
WPC practices at the job site. The WPCP must comply with the Preparation Manual. The WPCP is required by the
provisions in Section 7-1.01G, "Water Pollution," of the Standard Specifications.

You may request, or the Engineer may order, changes to the WPC work. Changes may include the addition of
new WPC practices. Additional WPC work will be paid for as extra work under Section 4-1.03D, "Extra Work," of
the Standard Specifications.
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The WPCP must include WPC practices:

1. For storm water and non-stormwater from areas outside of the job site related to project work activities
such as:

1.1.  Staging areas
1.2.  Storage yards
1.3.  Access roads

2. For activities or mobile operations related to contractor obtained NPDES permits
3. Construction support facilities

The WPCP must include a copy of permits obtained by the Department such as Fish & Game permits, US Army
Corps of Engineers permits, RWQCB 401 Certifications, and RWQCB Waste Discharge Requirements for Aerially
Deposited Lead Reuse.

WPCP Amendments
You must amend the WPCP when:

1. Changes in work activities could affect the discharge of pollutants
2. WPC practices are added by change order work
3. WPC practices are added at your discretion

If you amend the WPCP, follow the same process specified for WPCP approval.
Retain a printed copy of the approved WPCP at the job site.

WPCP Schedule
The WPCP schedule must:

1. Describe when work activities will be performed that could cause the discharge of pollutants in storm water
2. Describe WPC practices associated with each construction phase
3. Identify soil stabilization and sediment control practices for disturbed soil areas

IMPLEMENTATION REQUIREMENTS
WPCP Implementation
Monitor the National Weather Service Forecast Office on a daily basis. For forecasts, go to:

http://www.srh.noaa.gov/forecast
Whenever you or the Engineer identifies a deficiency in the implementation of the approved WPCP:

1. Correct the deficiency immediately, unless the Engineer agrees to a later date for making the correction
2. Correct the deficiency before precipitation occurs

If you fail to correct the deficiency by the agreed date or before the onset of precipitation, the Department may
correct the deficiency and deduct the cost of correcting the deficiency from payment.

Continue WPCP implementation during any temporary suspension of work activities.

Install WPC practices within 15 days or before predicted precipitation, whichever occurs first.

If actions for your convenience disturb 1 or more acres of soil, you must pay all costs and be responsible for all
delays associated with submitting a SWPPP.

Inspection
The WPC Manager must oversee inspections for WPC practices identified in the WPCP:

Before a forecasted storm

After precipitation that causes site runoff

At 24-hour intervals during extended precipitation

On a predetermined schedule, a minimum of once a week

bl
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The WPC Manager must oversee daily inspections of:

Storage areas for hazardous materials and waste

Hazardous waste disposal and transporting activities

Hazardous material delivery and storage activities

WPC practices specified under "Construction Site Management" of these special provisions

bl

The WPC Manager must use the Storm Water Site Inspection Report provided in the Preparation Manual.
The WPC Manager must prepare BMP status reports that include the following:

1. Location and quantity of installed WPC practices
2. Location and quantity of disturbed soil for the active or inactive areas

Within 24 hours of finishing the weekly inspection, the WPC Manager must submit:

1. Copy of the completed site inspection report
2. Copy of the BMP status report

Reporting Requirements
If the following occur, notify the Engineer within 6 hours:

1. You identify discharges into receiving waters or drainage systems causing or potentially causing pollution
2. The project receives a written notice or order from a regulatory agency

No later than 48 hours after the conclusion of a storm event resulting in a discharge, a non-stormwater
discharge, or receiving the notice or order, submit:

1. Date, time, location, and nature of the activity, type of discharge and quantity, and the cause of the notice
or order

2. WPC practices used before the discharge, or before receiving the notice or order

3. Description of WPC practices and corrective actions taken to manage the discharge or cause of the notice

PAYMENT

The contract lump sum price paid for prepare water pollution control program includes full compensation for
furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in preparing,
obtaining approval of, and amending the WPCP and inspecting water pollution control practices as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

Payments for WPCP are made as follows:

1. After the Engineer approves the WPCP, the Department includes up to 75 percent of the bid item price in
the monthly progress estimate
2. After contract acceptance, the Department pays for the remaining percentage of the bid item price

The Department does not pay for implementation of WPC practices in areas outside the highway right-of-way
not specifically provided for in the drawings or in the special provisions.

The Department does not pay for WPC practices installed at your construction support facilities.

WPC practices for which there are separate bid items of work are measured and paid for as those bid items of
work.

10-1.03 CONSTRUCTION SITE MANAGEMENT
GENERAL
Summary

This work includes preventing and controlling spills, dewatering, and managing materials, waste, and
nonstormwater.

Implement effective handling, storage, usage, and disposal practices to control material pollution and manage
waste and nonstormwater at the job site before they come in contact with storm drain systems and receiving waters.
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The following abbreviations are used in this special provision:

DTSC: Department of Toxic Substance Control.
ELAP: Environmental Laboratory Accreditation Program.
WPC: Water Pollution Control.

Submittals

Before you start dewatering, submit a dewatering and discharge work plan under Section 5-1.02, "Plans and
Working Drawings," of the Standard Specifications and "Water Pollution Control" of these special provisions. The
dewatering and discharge work plan must include:

1. Title sheet and table of contents
Description of dewatering and discharge activities detailing locations, quantity of water, equipment, and
discharge point

3. Estimated schedule for dewatering and discharge start and end dates of intermittent and continuous
activities

4. Discharge alternatives, such as dust control or percolation

Visual monitoring procedures with inspection log

6. Copy of written approval to discharge into a sanitary sewer system at least 5 business days before starting
discharge activities

w

Submit the following:

1. Material Safety Data Sheet at least 5 business days before material is used or stored
2. Monthly inventory records for material used or stored

Submit written approval from the local health agency, city, county, and sewer district before discharging from a
sanitary or septic system directly into a sanitary sewer system.

MATERIALS
Not Used

CONSTRUCTION
Spill Prevention and Control
General

Keep material or waste storage areas clean, well organized, and equipped with enough cleanup supplies for the
material being stored.

Implement spill and leak prevention procedures for chemicals and hazardous substances stored on the job site.
Whenever you spill or leak chemicals or hazardous substances at the job site, you are responsible for all associated
cleanup costs and related liability.

Report minor, semi-significant, and significant or hazardous spills to the WPC manager. The WPC manager
must notify the Engineer immediately.

As soon as it is safe, contain and clean up spills of petroleum materials and sanitary and septic waste substances
listed under 40 CFR, Parts 110, 117, and 302.

Minor Spills

Minor spills consist of quantities of oil, gasoline, paint, or other materials that are small enough to be controlled
by a 1st responder upon discovery of the spill.
Clean up a minor spill using the following procedures:

Contain the spread of the spill

Recover the spilled material using absorption

Clean the contaminated area

Dispose of the contaminated material and absorbents promptly and properly under "Waste Management" of
these special provisions

bl
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Semi-Significant Spills

Semi-significant spills consist of spills that can be controlled by a 1st responder with help from other personnel.
Clean up a semi-significant spill immediately using the following procedures:

1.

Contain the spread of the spill.

On paved or impervious surfaces, encircle and recover the spilled material with absorbent materials. Do
not allow the spill to spread widely.

If the spill occurs on soil, contain the spill by constructing an earthen dike and dig up the contaminated soil
for disposal.

If the spill occurs during precipitation, cover the spill with 10-mil plastic sheeting or other material to
prevent contamination of runoff.

Dispose of the contaminated material promptly and properly under "Waste Management" of these special
provisions.

Significant or Hazardous Spills

Significant or hazardous spills consist of spills that cannot be controlled by job site personnel.
Immediately notify qualified personnel of a significant or hazardous spill. Take the following steps:
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Do not attempt to clean up the spill until qualified personnel have arrived

Notify the Engineer and follow up with a report

Obtain the immediate services of a spill contractor or hazardous material team

Notify local emergency response teams by dialing 911 and county officials by using the emergency phone
numbers retained at the job site

Notify the California Emergency Management Agency State Warning Center at (916) 845-8911

Notify the National Response Center at (800) 424-8802 regarding spills of Federal reportable quantities
under 40 CFR 110, 119, and 302

Notify other agencies as appropriate, including:

7.1.  Fire Department

7.2.  Public Works Department

7.3.  Coast Guard

7.4. Highway Patrol

7.5.  City Police or County Sheriff's Department
7.6. Department of Toxic Substances

7.7.  California Division of Oil and Gas

7.8. Cal/OSHA

7.9. Regional Water Resources Control Board

Prevent a spill from entering stormwater runoff before and during cleanup activities. Do not bury or wash the
spill with water.

Material Management
General

Minimize or eliminate discharge of material into the air, storm drain systems, and receiving waters while taking
delivery of, using, or storing the following materials:

S AR el

Hazardous chemicals, including acids, lime, glues, adhesives, paints, solvents, and curing compounds
Soil stabilizers and binders

Fertilizers

Detergents

Plaster

Petroleum materials, including fuel, oil, and grease

Asphalt and concrete components

Pesticides and herbicides

Employees trained in emergency spill cleanup procedures must be present during the unloading of hazardous
materials or chemicals.
Use less hazardous materials if practicable.
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The following activities must be performed at least 100 feet from concentrated flows of stormwater, drainage
courses, and inlets if within the floodplain and at least 50 feet if outside the floodplain, unless otherwise approved by
the Engineer:
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Stockpiling materials

Storing pile-driving equipment and liquid waste containers
Washing vehicles and equipment in outside areas

Fueling and maintaining vehicles and equipment

Material Storage

If materials are stored:

10.

Store liquids, petroleum materials, and substances listed in 40 CFR 110, 117, and 302 and place them in
secondary containment facilities as specified by US DOT for storage of hazardous materials.

Secondary containment facilities must be impervious to the materials stored there for a minimum contact
time of 72 hours.

Cover secondary containment facilities during non-working days and whenever precipitation is forecasted.
Secondary containment facilities must be adequately ventilated.

Keep secondary containment facilities free of accumulated rainwater or spills. After precipitation, or in the
event of spills or leaks, collect accumulated liquid and place it into drums within 24 hours. Handle the
liquid as hazardous waste under "Waste Management" of these special provisions unless testing confirms
that the liquid is nonhazardous.

Do not store incompatible materials, such as chlorine and ammonia, in the same secondary containment
facility.

Store materials in their original containers with the original material labels maintained in legible condition.
Immediately replace damaged or illegible labels.

Secondary containment facilities must have the capacity to contain precipitation from a 24-hour-long, 25-
year storm, plus 10 percent of the aggregate volume of all containers or the entire volume of the largest
container within the facility, whichever is greater.

Store bagged or boxed material on pallets. Protect bagged or boxed material from wind and rain during
non-working days and whenever precipitation is forecasted.

Provide sufficient separation between stored containers to allow for spill cleanup or emergency response
access. Storage areas must be kept clean, well organized, and equipped with cleanup supplies appropriate
for the materials being stored.

Repair or replace perimeter controls, containment structures, covers, and liners as necessary. Inspect
storage areas before and after precipitation and at least weekly during other times.

Stockpile Management

Minimize stockpiling of materials at the job site.

Implement water pollution control practices within 72 hours of stockpiling material or before a forecasted storm
event, whichever occurs first. If stockpiles are being used, do not allow soil, sediment, or other debris to enter storm
drains, open drainages, and watercourses.

Active and inactive soil stockpiles must be:

1.
2.

Covered with soil stabilization material or a temporary cover
Surrounded with a linear sediment barrier

Stockpiles of asphalt concrete and PCC rubble, HMA, aggregate base, or aggregate subbase must be:

1.
2.

Covered with a temporary cover
Surrounded with a linear sediment barrier

Stockpiles of pressure-treated wood must be:

1.
2.

Placed on pallets
Covered with impermeable material
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Stockpiles of cold mix asphalt concrete must be:

1. Placed on an impervious surface
2. Covered with an impermeable material
3. Protected from stormwater run-on and runoff

Control wind erosion year round under Section 14-9.02, "Dust Control," of the Standard Specifications.
Repair or replace linear sediment barriers and covers as needed to keep them functioning properly. Whenever
sediment accumulates to 1/3 of the linear sediment barrier height, remove the accumulated sediment.

Waste Management
Solid Waste

Do not allow litter, trash, or debris to accumulate anywhere on the job site, including storm drain grates, trash
racks, and ditch lines. Pick up and remove litter, trash, and debris from the job site at least once a week. The WPC
manager must monitor solid waste storage and disposal procedures on the job site.

If practicable, recycle nonhazardous job site waste and excess material. If recycling is not practicable, dispose
of it under Section 7-1.13, "Disposal of Materials Outside the Highway Right of Way," of the Standard
Specifications.

Furnish enough closed-lid dumpsters of sufficient size to contain the solid waste generated by work activities.
When refuse reaches the fill line, empty the dumpsters. Dumpsters must be watertight. Do not wash out dumpsters
at the job site. Furnish additional containers and pick up dumpsters more frequently during the demolition phase of
construction.

Solid waste includes:

Brick

Mortar

Timber

Metal scraps

Sawdust

Pipe

Electrical cuttings

Nonhazardous equipment parts

9. Styrofoam and other packaging materials

10. Vegetative material and plant containers from highway planting
11. Litter and smoking material, including litter generated randomly by the public
12. Other trash and debris

PN RO

Furnish and use trash receptacles in the job site yard, field trailers, and locations where workers gather for lunch
and breaks.

Hazardous Waste and Contamination

If hazardous waste is, or will be, generated on the job site, the WPC manager must be thoroughly familiar with
proper hazardous waste handling and emergency procedures under 40 CFR § 262.34(d)(5)(iii) and must have
successfully completed training under 22 CA Code of Regs § 66265.16.

The WPC manager must:

1. Oversee and enforce hazardous waste management practices
Inspect all hazardous waste storage areas daily, including all temporary containment facilities and satellite
collection locations

3. Oversee all hazardous waste transportation activities on the job site

Submit a copy of uniform hazardous waste manifest forms to the Engineer within 24 hours of transporting
hazardous waste.

Submit receiving landfill documentation of proper disposal to the Engineer within 5 business days of hazardous
waste transport from the project.
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Unanticipated Discovery of Asbestos and Hazardous Substances

Upon discovery of asbestos or a hazardous substance, comply with Section 14-11.02 "Asbestos and Hazardous
Substances," of the Standard Specifications.

Hazardous Waste Management Practices

Handle, store, and dispose of hazardous waste under 22 CA Code of Regs Div 4.5.
Use the following storage procedures:

1. Store hazardous waste and potentially hazardous waste separately from nonhazardous waste at the job site.
For hazardous waste storage, use metal containers approved by the United States Department of
Transportation for the transportation and temporary storage of hazardous waste.

3. Store hazardous waste in sealed, covered containers labeled with the contents and accumulation start date
under 22 CA Code of Regs, Div 4.5. Labels must comply with the provisions of 22 CA Code of Regs, Div
4.5.§ 66262.31 and § 66262.32. Immediately replace damaged or illegible labels.

4. Handle hazardous waste containers such that no spillage occurs.

5. Store hazardous waste away from storm drains, watercourses, moving vehicles, and equipment.

6. Furnish containers with adequate storage volume at convenient satellite locations for hazardous waste
collection. Immediately move these containers to secure temporary containment facilities when no longer
needed at the collection location or when full.

7. Store hazardous waste and potentially hazardous waste in secure temporary containment enclosures having
secondary containment facilities impervious to the materials stored there for a minimum contact-time of 72
hours. Temporary containment enclosures must be located away from public access. Acceptable secure
enclosures include a locked chain link fenced area or a lockable shipping container located within the
project limits.

8. Design and construct secondary containment facilities with a capacity to contain precipitation from a 24-
hour-long, 25-year storm; and 10 percent of the aggregate volume of all containers, or the entire volume of
the largest container within the facility, whichever is greater.

9. Cover secondary containment facilities during non-working days and if a storm event is predicted.
Secondary containment facilities must be adequately ventilated.

10. Keep secondary containment facility free of accumulated rainwater or spills. After a storm event, or in the
event of spills or leaks, collect accumulated liquid and place into drums within 24 hours. Handle these
liquids as hazardous waste unless testing determines them to be nonhazardous.

11. Do not store incompatible wastes, such as chlorine and ammonia, in the same secondary containment
facility.

12. Provide sufficient separation between stored containers to allow for spill cleanup or emergency response
access. Storage areas must be kept clean, well organized, and equipped with cleanup supplies appropriate
for the wastes being stored.

13. Repair or replace perimeter controls, containment structures, covers, and liners as necessary. Inspect
storage areas before and after a storm event, and at least weekly during other times.

Do not:

1. Overfill hazardous waste containers

2. Spill hazardous waste or potentially hazardous waste

3. Mix hazardous wastes

4. Allow hazardous waste or potentially hazardous waste to accumulate on the ground

Dispose of hazardous waste within 90 days of the start of generation. Use a hazardous waste manifest and a
transporter registered with the DTSC and in compliance with the CA Highway Patrol Biennial Inspection of
Terminals Program to transport hazardous waste to an appropriately permitted hazardous waste management
facility.

Dust Control for Hazardous Waste or Contamination

Excavation, transportation, and handling of material containing hazardous waste or contamination must result in
no visible dust migration. Have a water truck or tank on the job site at all times while clearing and grubbing and
performing earthwork operations in work areas containing hazardous waste or contamination.
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Stockpiling of Hazardous Waste or Contamination

Do not stockpile material containing hazardous waste or contamination unless ordered. Stockpiles of material
containing hazardous waste or contamination must not be placed where affected by surface run-on or run-off. Cover
stockpiles with 13 mils minimum thickness of plastic sheeting or 1 foot of nonhazardous material. Do not place
stockpiles in environmentally sensitive areas. Stockpiled material must not enter storm drains, inlets, or waters of
the State.

Contractor-Generated Hazardous Waste

You are the generator of hazardous waste generated as a result of materials you bring to the job site. Use
hazardous waste management practices if you generate waste on the job site from the following substances:

Petroleum materials
Asphalt materials

Concrete curing compound
Pesticides

Acids

Paints

Stains

Solvents

9. Wood preservatives

10. Roofing tar

11. Road flares

12. Lime

13. Glues and adhesives

14. Materials classified as hazardous waste under 22 CA Code of Regs, Div 4.5
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If hazardous waste constituent concentrations are unknown, use a laboratory certified by the ELAP under the
California Department Of Public Health to analyze a minimum of 4 discrete representative samples of the waste to
determine whether it is a hazardous waste and to determine safe and lawful methods for storage and disposal.
Perform sampling and analysis in compliance with US EPA Test Methods for Evaluating Solid Waste,
Physical/Chemical Methods (SW-846) and under 22 CA Code of Regs, Div 4.5.

Use your US EPA Generator Identification Number and sign hazardous waste manifests for the hazardous waste
you generate.

Identify contaminated soil resulting from spills or leaks by noticing discoloration, or differences in soil
properties. Immediately notify the Engineer of spills or leaks. Clean up spills and leaks under the Engineer's
direction and to the satisfaction of the Engineer. Soil with evidence of contamination must be sampled and analysis
performed by a laboratory certified by ELAP.

If sampling and analysis of contaminated soil demonstrates that it is a hazardous waste, handle and dispose of
the soil as hazardous waste. You are the generator of hazardous waste created as the result of spills or leaks for
which you are responsible.

Prevent the flow of water, including ground water, from mixing with contaminated soil by using one or a
combination of the following measures:

Berms

Cofferdams

Grout curtains
Freeze walls
Concrete seal course
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If water mixes with contaminated soil and becomes contaminated, sample and analyze the water using a
laboratory certified by the ELAP. If analysis results demonstrate that the water is a hazardous waste, manage and
dispose of the water as hazardous waste.

Department-Generated Hazardous Waste

If the Department is the generator of hazardous waste during the work performed on this project, use hazardous
waste management practices.
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Labels must comply with the provisions of 22 CA Code of Regs § 66262.31 and § 66262.32. Mark labels with:

1. Date the hazardous waste is generated

2. The words "Hazardous Waste"

3. Composition and physical state of the hazardous waste (for example, asphalt grindings with thermoplastic
or paint)

4. The word "Toxic"

5. Name, address, and telephone number of the Engineer

6. Contract number

7. Contractor or subcontractor name

Handle the containers such that no spillage occurs.

Hazardous Waste Transport and Disposal

Dispose of hazardous waste within California at a disposal site operating under a permit issued by the DTSC.

The Engineer will obtain the US EPA Generator Identification Number for hazardous waste disposal.

The Engineer will sign all hazardous waste manifests. Notify the Engineer 5 business days before the manifests
are to be signed.

The Department will not consider you a generator of the hazardous waste and you will not be obligated for
further cleanup, removal, or remedial action for such material if handled or disposed of under these specifications
and the appropriate State and federal laws and regulations and county and municipal ordinances and regulations
regarding hazardous waste.

Paint Waste

Clean water-based and oil-based paint from brushes or equipment within a contained area in a way that does not
contaminate soil, receiving waters, or storm drain systems. Handle and dispose of the following as hazardous waste:
paints, thinners, solvents, residues, and sludges that cannot be recycled or reused. When thoroughly dry, dispose of
the following as solid waste: dry latex paint, paint cans, used brushes, rags, absorbent materials, and drop cloths.

Concrete Waste

Use practices to prevent the discharge of asphalt concrete, PCC, and HMA waste into storm drain systems and
receiving waters.
Collect and dispose of asphalt concrete, PCC, and HMA waste generated at locations where:

Concrete material, including grout, is used

Concrete dust and debris result from demolition

Sawcutting, coring, grinding, grooving, or hydro-concrete demolition creates a residue or slurry
Concrete trucks or other concrete-coated equipment is cleaned at the job site
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Sanitary and Septic Waste

Do not bury or discharge wastewater from a sanitary or septic system within the highway. A sanitary facility
discharging into a sanitary sewer system must be properly connected and free from leaks. Place a portable sanitary
facility at least 50 feet away from storm drains, receiving waters, and flow lines.

Comply with local health agency provisions if using an on-site disposal system.

Liquid Waste

Use practices that will prevent job-site liquid waste from entering storm drain systems and receiving waters.
Liquid waste include the following:

Drilling slurries or fluids

Grease-free and oil-free wastewater and rinse water

Dredgings, including liquid waste from cleaning drainage systems
Liquid waste running off a surface, including wash or rinse water
Other nonstormwater liquids not covered by separate permits
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Hold liquid waste in structurally sound, leak-proof containers, such as roll-off bins or portable tanks.
Liquid waste containers must be of sufficient quantity and volume to prevent overflow, spills, and leaks.
Store containers at least 50 feet from moving vehicles and equipment.
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Remove and dispose of deposited solids from sediment traps unless the Engineer approves another method.

Liquid waste may require testing to determine hazardous material content before disposal.

Dispose of drilling fluids and residue.

If a location approved by the Engineer is available within the job site, fluids and residue exempt under 23 CA
Code of Regs § 2511(g) may be dried by evaporation in a leak-proof container. Dispose of the remaining as solid
waste.

Nonstormwater Management
Water Control and Conservation

Manage water used for work activities in a way that will prevent erosion and the discharge of pollutants into
storm drain systems and receiving waters. Obtain authorization before washing anything at the job site with water
that could discharge into a storm drain system or receiving waters. Report discharges immediately.

Implement water conservation practices if water is used at the job site. Inspect irrigation areas. Adjust watering
schedules to prevent erosion, excess watering, or runoff. Shut off the water source to broken lines, sprinklers, or
valves and repair breaks within 24 hours. Reuse water from waterline flushing for landscape irrigation if
practicable. Sweep and vacuum paved areas. Do not wash paved areas with water.

Direct runoff water, including water from water line repair, from the job site to areas where it can infiltrate into
the ground. Do not allow runoff water to enter storm drain systems and receiving waters. Do not allow spilled
water to escape filling areas for water trucks. Direct water from off-site sources around the job site if practicable.
Minimize the contact of off-site water with job site water.

Illegal Connection and Discharge Detection and Reporting

Before starting work, inspect the job site and the job site's perimeter for evidence of illicit connections, illegal
discharges, and dumping. After starting work, inspect the job site and perimeter on a daily schedule for illicit
connections and illegal dumping and discharges.

Whenever illegal connections, discharges, or dumping are discovered, notify the Engineer immediately. Do not
take further action unless ordered. Assume that unlabeled or unidentifiable material is hazardous.

Look for the following evidence of illicit connections, illegal discharges, and dumping:

Debris or trash piles

Staining or discoloration on pavement or soils

Pungent odors coming from drainage systems

Discoloration or oily sheen on water

Stains and residue in ditches, channels, or drain boxes

Abnormal water flow during dry weather

Excessive sediment deposits

Nonstandard drainage junction structures

Broken concrete or other disturbances at or near junction structures
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Vehicle and Equipment Cleaning

Limit vehicle and equipment cleaning or washing at the job site except what is necessary to control vehicle
tracking or hazardous waste. Notify the Engineer before cleaning vehicles and equipment at the job site with soap,
solvents, or steam. Contain and recycle or dispose of resulting waste under "Waste Management" of these special
provisions, whichever is applicable. Do not use diesel to clean vehicles or equipment. Minimize the use of solvents.

Clean or wash vehicles and equipment in a structure equipped with disposal facilities. You may wash vehicles
in an outside area if the area is:

1. Paved with asphalt concrete, HMA, or PCC
2. Surrounded by a containment berm
3. Equipped with a sump to collect and dispose of wash water

Use as little water as practicable whenever washing vehicles and equipment with water. Hoses must be
equipped with a positive shutoff valve.

Discharge liquid from wash racks to a recycling system or to another system approved by the Engineer.
Remove liquids and sediment as necessary.

Vehicle and Equipment Fueling and Maintenance
If practicable, perform maintenance on vehicles and equipment off-site.
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If fueling or maintenance must be done at the job site, assign a site or sites, and obtain authorization before
using them. Minimize mobile fueling and maintenance activities. Fueling and maintenance activities must be
performed on level ground in areas protected from stormwater run-on and runoff.

Use containment berms or dikes around fueling and maintenance areas. Keep adequate quantities of absorbent
spill-cleanup material and spill kits in the fueling or maintenance area and on fueling trucks. Dispose of spill-
cleanup material and kits immediately after use under "Waste Management" of these special provisions. Use drip
pans or absorbent pads during fueling or maintenance.

Do not leave fueling or maintenance areas unattended during fueling and maintenance activities. Fueling
nozzles must be equipped with an automatic shutoff control. Nozzles must be equipped with vapor-recovery fueling
nozzles where required by the Air Quality Management District. Secure nozzles in an upright position when not in
use. Do not top off fuel tanks.

Recycle or properly dispose of used batteries and tires under "Waste Management" of these special provisions.

If leaks cannot be repaired immediately, remove the vehicle or equipment from the job site.

Material and Equipment Used Over Water

Place drip pans and absorbent pads under vehicles and equipment used over water. Keep an adequate supply of
spill-cleanup material with vehicles and equipment. Place drip pans or plastic sheeting under vehicles and
equipment on docks, barges, or other surfaces over water whenever vehicles or equipment will be idle for more than
1 hour.

Furnish watertight curbs or toe boards on barges, platforms, docks, or other surfaces over water to contain
material, debris, and tools. Secure material to prevent spills or discharge into the water due to wind.

Report discharges to receiving waters immediately upon discovery. Submit a discharge notification to the
Engineer.

Structure Removal Over or Adjacent to Water

Do not allow demolished material to enter storm drain systems and receiving waters. Use covers and platforms
approved by the Engineer to collect debris. Use attachments on equipment to catch debris during small demolition
activities. Empty debris-catching devices daily.

Paving, Sealing, Sawcutting, Grooving, and Grinding Activities

Prevent material from entering storm drain systems and receiving waters including:

Cementitious material

Asphaltic material

Aggregate or screenings

Sawecutting, grooving, and grinding residue
Pavement chunks

Shoulder backing

Methacrylate

Sandblasting residue
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Cover drainage inlets and use linear sediment barriers to protect downhill receiving waters until paving, sealing,
sawcutting, grooving, and grinding activities are completed and excess material has been removed. Cover drainage
inlets and manholes during the application of seal coat, tack coat, slurry seal, or fog seal.

Whenever precipitation is forecasted, limit paving, sawcutting, and grinding to places where runoff can be
captured.

Do not start seal coat, tack coat, slurry seal, or fog seal activities whenever precipitation is forecasted during the
application and curing period. Do not excavate material from existing roadways during precipitation.

Use a vacuum to remove slurry immediately after slurry is produced. Do not allow the slurry to run onto lanes
open to traffic or off the pavement.

Collect the residue from PCC grooving and grinding activities with a vacuum attachment on the grinding
machine. Do not leave the residue on the pavement or allow the residue to flow across pavement.

You may stockpile material excavated from existing roadways under "Material Management" of these special
provisions if approved by the Engineer.

Do not coat asphalt trucks and equipment with substances that contain soap, foaming agents, or toxic chemicals.

Park paving equipment over drip pans or plastic sheeting with absorbent material to catch drips if the paving
equipment is not in use.
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Thermoplastic Striping and Pavement Markers

Do not preheat, transfer, or load thermoplastic within 50 feet of drainage inlets and receiving waters.

Do not unload, transfer, or load bituminous material for pavement markers within 50 feet of drainage inlets and
receiving waters.

Collect and dispose of bituminous material from the roadway after removing markers under "Waste
Management" of these special provisions.

Pile Driving
Keep spill kits and cleanup materials at pile driving locations. Park pile driving equipment over drip pans,
absorbent pads, or plastic sheeting with absorbent material. Protect pile driving equipment by parking on plywood
and covering with plastic whenever precipitation is forecasted.
Store pile driving equipment on level ground and protect it from stormwater run-on when not in use. Use
vegetable oil instead of hydraulic fluid if practicable.

Concrete Curing

Do not overspray chemical curing compounds. Minimize the drift by spraying as close to the concrete as
practicable. Do not allow runoff of curing compounds. Cover drainage inlets before applying the curing compound.

Minimize the use and discharge of water by using wet blankets or similar methods to maintain moisture when
concrete is curing.

Concrete Finishing

Collect and dispose of water and solid waste from high-pressure water blasting under "Waste Management" of
these special provisions. Collect and dispose of sand and solid waste from sandblasting under "Waste Management"
of these special provisions. Before sandblasting, cover drainage inlets within 50 feet of sandblasting. Minimize the
drift of dust and blast material by keeping the nozzle close to the surface of the concrete. If the character of the blast
residue is unknown, test it for hazardous materials and dispose of it properly.

Inspect containment structures for concrete finishing for damage before each day of use and before forecasted
precipitation. Remove liquid and solid waste from containment structures after each work shift.

Sweeping
Sweep by hand or mechanical methods, such as vacuuming. Do not use methods that use only mechanical kick

brooms.
Sweep paved roads at construction entrance and exit locations and paved areas within the job site:

During clearing and grubbing activities

During earthwork activities

During trenching activities

During roadway structural-section activities

When vehicles are entering and leaving the job site
After soil-disturbing activities

After observing off-site tracking of material
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Monitor paved areas and roadways within the project. Sweep within:

1. 1 hour whenever sediment or debris is observed during activities that require sweeping
2. 24 hours whenever sediment or debris is observed during activities that do not require sweeping

Remove collected material, including sediment, from paved shoulders, drain inlets, curbs and dikes, and other
drainage areas. You may stockpile collected material at the job site under "Material Management" of these special
provisions. If stockpiled, dispose of collected material at least once per week under "Waste Management" of these
special provisions.

You may dispose of sediment within the job site collected during sweeping activities. Protect the disposal areas
against erosion.

Keep dust to a minimum during street sweeping activities. Use water or a vacuum whenever dust generation is
excessive or sediment pickup is ineffective.

Remove and dispose of trash collected during sweeping under "Waste Management" of these special provisions.
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Dewatering

Dewatering consists of discharging accumulated stormwater, groundwater, or surface water from excavations or
temporary containment facilities.

Perform dewatering work as specified for the work items involved, such as temporary active treatment system
or dewatering and discharge.

If dewatering and discharging activities are not specified under a work item and you perform dewatering
activities:

1. Conduct dewatering activities under the Department's Field Guide for Construction Site Dewatering.
Ensure that any dewatering discharge does not cause erosion, scour, or sedimentary deposits that could
impact natural bedding materials.

3. Discharge the water within the project limits. If the water cannot be discharged within project limits due to
site constraints or contamination, dispose of the water as directed by the Engineer.

4. Do not discharge stormwater or nonstormwater that has an odor, discoloration other than sediment, an oily
sheen, or foam on the surface. Notify the Engineer immediately upon discovering any such condition.

MEASUREMENT AND PAYMENT

The contract lump sum price paid for construction site management includes full compensation for furnishing
all labor, materials, tools, equipment, and incidentals and for doing all the work involved in spill prevention and
control, material management, waste management, nonstormwater management, and dewatering activities, including
identifying, sampling, testing, handling, and disposing of hazardous waste resulting from your activities, as shown
on the plans, as specified in the Standard Specifications and these special provisions, and as ordered by the
Engineer.

10-1.04 TEMPORARY COVER
GENERAL
Summary

This work includes constructing, maintaining, and removing temporary cover.
The WPCP must describe and include the use of temporary cover as a water pollution control practice for soil
stabilization and stockpile management.

Submittals

Submit a Certificate of Compliance as specified in Section 6-1.07, "Certificates of Compliance" of the Standard
Specifications for:

1. Gravel-filled bag fabric
2. Temporary cover fabric

If you substitute a material in the following list, submit a sample of the alternative material for approval at least
5 business days before installation:

1. Alternative restrainer
2. Alternative linear sediment barrier

MATERIALS
Geosynthetic Fabrics
Geosynthetic fabrics must consist of one of the following:

1. Polyester
2. Polypropylene
3. Combined polyester and polypropylene

Sample under ASTM D 4354, Procedure C.

Test under ASTM D 4759. All properties are based on Minimum Average Roll Value (MARV).

Identify, store, and handle under ASTM D 4873.

Protect geosynthetics from moisture, sunlight and damage during shipping and storage. Label each unit with
the manufacturer's name, identifying information and product identification.
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Gravel-filled bag fabric must comply with:

Specification Requirements
Grab breaking load 205
1-inch grip, 1b, min. in each direction
Apparent elongation 50
percent, min., in each direction
Water Flow Rate 80-150
max. average roll value, gallons per minute/square foot
Permittivity 1.2
1/sec., min
Apparent opening size 40-80
max. average roll value, U.S. Standard sieve size
Ultraviolet Degradation 70
percent of original unexposed grab breaking load 500 hr, minimum

The temporary cover fabric must be geosynthetic cover fabric, plastic sheeting, or a combination of both.
Temporary cover fabric must be either:

1. Plastic sheeting consisting of a single-ply geomembrane material, 10 mils thick, that complies with ASTM
D 5199
2. Geosynthetic cover fabric that complies with the following properties:

Specification Requirements
Grab breaking load 200
1-inch grip, 1b, min. in each direction
Apparent elongation 50
percent, min., in each direction
Water Flow Rate 75-120
max. average roll value, gallons per minute/square foot
Permittivity 0.08
1/sec., min
Apparent opening size 100
max. average roll value, U.S. Standard sieve size
Ultraviolet Degradation 70
percent of original unexposed grab breaking load 500 hr, minimum

Gravel
Gravel for gravel-filled bags must be:

1. From 3/8 to 3/4 inch in diameter
2. Clean and free from clay balls, organic matter, and other deleterious materials

Gravel-filled Bags
Gravel-filled bags must:

1. Be made from gravel-filled bag fabric.
. Have inside dimensions from 24 to 32 inches in length, and from 16 to 20 inches in width.
3. Have the opening bound to retain the gravel. The opening must be sewn with yarn, bound with wire, or
secured with a closure device.
4. Weigh from 30 to 50 pounds when filled with gravel.
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Restrainers

Restrainers must be used to secure the cover fabric or plastic sheeting to the surface of the slope or stockpile.
Restrainers must be one of the following:

1.

Made of gravel-filled bags that are roped together and spaced no more than a 6 feet apart
Made of wooden lath and anchor restrainers as shown on the plans and the following:

2.1  Wooden lath must be 2" x 4" x 8', made from fir or pine, and comply with Section 88-2.12,
"Lumber," of the Standard Specifications

2.2 Anchor restrainers must be made from steel reinforcing bars and spaced no more than 4 feet apart
along the wooden lath

An approved alternate method

Rope

Rope must be at least 3/8 inch in diameter.

Rope must be one of the following:

1.
2.

Biodegradable, such as sisal or manila
Nondegradable, such as polypropelene or nylon

Linear Sediment Barrier

Linear sediment barriers consist of one or more of the following:

1.
2.
3.

Gravel bag berm
Earthen berm
Approved alternate method

CONSTRUCTION

Temporary Cover Fabric

Install temporary cover fabric by:

1.

2.

Placing the temporary cover fabric loosely on the slope or stockpile with the longitudinal edges
perpendicular to the slope contours

Placing the temporary cover fabric on the upper portion of the slope to overlap cover fabric on the lower
portion of the slope

Placing the temporary cover fabric on the side of the prevailing wind to overlap the cover fabric on the
downwind side of the slope

Anchoring the perimeter edge of the temporary cover fabric in key trenches

Overlapping edges of the temporary cover fabric by at least 2 feet

Placing restrainers at the overlap area and along the toe of the slope. Between overlaps, the restrainers
must be spaced a maximum of 8 feet on center.

Ensuring that, if anchor restraints are used, the leg of the steel reinforcing bar pierces the temporary cover
fabric and holds the wooden lath firmly against the surface of the slope or stockpile.

Linear Sediment Barrier

Protect excavation and embankment slopes with linear sediment barrier by:

1.
2.
4.

Preventing run-on and concentrated flows from damaging the slopes
Placing the barrier approximately parallel to the slope contour at the toe of the slope
Angling the last 6 feet of the barrier up-slope

Protect stockpiles with linear sediment barrier by:

1.
2.
3.

Preventing run-on and concentrated flows from touching the stockpiled material
Surrounding the stockpile with a linear sediment barrier
Adding more linear sediment barrier within 24 hours of adding more material to the stockpile
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If earthen berms are used as a linear sediment barrier, they must be:

1. Atleast 8 inches high and 36 inches wide
2. Compacted by hand or mechanical method

If gravel bag berms are used as a linear sediment barrier:

1. Place gravel bags as a single layer
2. Place gravel bags end-to-end to eliminate gaps

If you need to increase the height of the gravel bag berm:

1. Increase height by adding rows of gravel-filled bags
2. Stack bags in a way that the bags in the top row overlap the joints in the lower row
3. Stabilize berm by adding rows at the bottom

If you remove the temporary cover to do other work, replace and secure temporary cover within one hour.

MAINTENANCE

Maintain temporary cover to minimize exposure of the slopes or stockpile and prevent movement of the
material beyond the linear sediment barrier.
Maintain temporary cover by:

1. Relocating and securring restrainers to keep the erosion control blankets in place. Temporary cover fabric
that breaks free must be immediately secured.

2. Repairing or replacing the temporary cover fabric when the area covered by temporary cover becomes
exposed or exhibits visible erosion.

3. Repairing or replacing the linear sediment barrier when washouts occur between joints or beneath the linear
sediment barrier.

4. Repairing or replacing the temporary cover fabric when it becomes detached, torn, or unraveled.

Repair temporary cover within 24 hours of discovering damage unless the Engineer approves a longer period.
If your vehicles, equipment, or activities disturb or displace temporary cover, repair temporary cover at your
expense.

REMOVAL

When the Engineer determines that temporary cover is not required, it must be removed and disposed of under
Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Ground disturbance, including holes and depressions, caused by the installation and removal of the temporary
cover must be backfilled and repaired under Section 15-1.02, "Preservation of Property," of the Standard
Specifications.

MEASUREMENT AND PAYMENT

Temporary cover is measured by the square yard of the actual area covered excluding overlaps.

The contract price paid per square yard for temporary cover includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in installing temporary cover,
complete in place, including restrainers and removal of temporary cover, as shown on the plans, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.05 TEMPORARY DRAINAGE INLET PROTECTION
GENERAL
Summary

This work includes constructing, maintaining, and removing temporary drainage inlet protection. Drainage inlet
protection settles and filters sediment before stormwater runoff discharges into storm drainage systems.

The WPCP must describe and include the use of temporary drainage inlet protection as a water pollution control
practice for sediment control.
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Provide temporary drainage inlet protection to meet the changing conditions around the drainage inlet.
Temporary drainage inlet protection must be:

1. Appropriate type to meet the conditions around the drainage inlet
2. Type 1, Type 2, Type 3A, Type 3B, Type 4, Type 4B, Type 5, Type 6A, Type 6B, or a combination

Submittals

Submit a Certificate of Compliance as specified in Section 6-1.07, "Certificates of Compliance" of the Standard
Specifications for:

Erosion control blanket
Fiber rolls

Safety cap for metal posts
Silt fence fabric
Sediment filter bag

Foam barrier

Rigid plastic barrier
Gravel-filled bag fabric

NN BE DD =

If you substitute the steel wire staple with an alternative attachment device, submit a sample of the device for
approval at least 5 business days before installation.

MATERIALS
Geosynthetic Fabrics
Geosynthetic fabrics for temporary drainage inlet protection must consist of one of the following:

1. Polyester
2. Polypropylene
3. Combined polyester and polypropylene

Geosynthetic fabrics for temporary drainage inlet must comply with the specifications for water pollution
control in Section 88-1.05, "Water Pollution Control," of the Standard Specifications.

Foam barrier must comply with:

Foam Barrier

Property ASTM Specification
Designation

Grab breaking load D 4632

I-inch grip, 1b, min. in each

direction 200
Apparent elongation D 4632

percent, min., in each

direction 15
Water Flow Rate D 4491

max. average roll value,
gallons per minute/square
foot 100-150
Permittivity D 4491
1/sec., min. 0.05
Apparent opening size D 4751
max. average roll value,
U.S. Standard sieve size 40
Ultraviolet Degradation D 4595
percent of original
unexposed grab breaking
load 500 hr, minimum 70

Sample under ASTM D 4354, Procedure C.
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Test under ASTM D 4759. All properties are based on Minimum Average Roll Value (MARYV).
Identify, store, and handle under ASTM D 4873.

Erosion Control Blanket
Erosion control blanket must be:

SNk W=

Described as a rolled erosion control product (RECP)

Classified as temporary and degradable or long-term and non-degradable
Machine-made mats

Provided in rolled strips

Classified by the Erosion Control Technology Council (ECTC)

Erosion control blanket classified as temporary and degradable must be one of the following:

1. Double net excelsior blanket:

I.1.
1.2.
1.3.
1.4.

L.5.
1.6.
1.7.
1.8.

Classified as ECTC Type 2D

Classified as an erosion control blanket

Designed to last for at least one year after installation

With a Universal Soil Loss Equation (USLE) C-Factor of not more than 0.20 at a 2:1
(horizontal:vertical) slope

With 80 percent of the wood excelsior fibers being 6 inches or longer

Capable to withstand a maximum shear stress of 1.75 pounds per square foot under ASTM D 6460
With a minimum tensile strength of 75 pounds per foot under ASTM D 5035

With top and bottom surfaces covered with extruded photodegradable plastic netting or lightweight
non-synthetic netting

2. Double net straw and coconut blanket:

2.1.
2.2.
2.3.
24.
2.5.
2.6.
2.7.
2.8.

Classified as ECTC Type 2D

Classified as an erosion control blanket

Designed to last for at least one year after installation

With a USLE C-Factor of not more than 0.20 at a 2:1 (horizontal:vertical) slope

Comprised of 70 percent straw and 30 percent coconut fiber

Capable to withstand a maximum shear stress of 1.75 pounds per square foot under ASTM D 6460
With a minimum tensile strength of 75 pounds per foot under ASTM D 5035

With top and bottom surfaces covered with extruded photodegradable plastic netting or lightweight
non-synthetic netting

3. Jute netting:

3.1.
3.2
3.3.
3.4.
3.5.
3.6.
3.7.
3.8.

3.9.

Classified as ECTC Type 3B

Classified as an open weave textile and have from 14 to 20 strands per foot in each direction
Designed to last for at least one year after installation

With a USLE C-Factor of not more than 0.25 at a 1.5:1 (horizontal:vertical) slope

Comprised of 100 percent unbleached and undyed spun yarn made of jute fiber

With an average open area from 63 to 70 percent

From 48 to 72 inches in width

Capable to withstand a maximum shear stress of 2.0 pounds per square foot under ASTM D 6460
With a minimum tensile strength of 100 pounds per foot under ASTM D 5035

3.10. From 0.90 to 1.20 pounds per square yard in weight
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4. Coir netting:

4.1.
4.2.
4.3.
4.4.
4.5.
4.6.
4.7.
4.8.
4.09.
4.10.

Classified as ECTC Type 4

Classified as an open weave textile and from 13 to 18 strands per foot in each direction

Designed to last for at least three years after installation

With a USLE C-Factor of not more than 0.25 at a 1:1 (horizontal:vertical) slope

Comprised of 100 percent unbleached and undyed spun coir yarn made of coconut fiber

With an average open area from 63 to 70 percent

From 72 to 158 inches in width

Capable to withstand a maximum shear stress of 2.25 pounds per square foot under ASTM D6460
With a minimum tensile strength of 125 pounds per foot under ASTM D 5035

From 1.20 to 1.67 pounds per square yard in weight

Erosion control blanket classified as long-term and non-degradable must:

1. Be a geosynthetic fabric
Comply with the specifications for rock slope protection fabric (Class 8) in Section 88-1.06, "Channel and
Shore Protection," of the Standard Specifications

Staples
You may use an alternative attachment device such as a geosynthetic pins or plastic pegs to install erosion

control blanket.

Rock

Rock must comply with:

1. Requirements under Section 72-2.02, "Materials," of the Standard Specifications
2. Following sizes:

Rope

Square Screen Size | Percentage Passing | Percentage Retained
(inch)
6 100 0
3 0 100

Rope for fiber rolls must be:

1. Biodegradable, such as sisal or manila
2. Atleast 1/4 inch in diameter

Fiber Rolls
Fiber rolls must:

1. Last for at least one year after installation
2. BeType 1 or Type 2

For Type 1, fiber rolls must be:

bl S

4.1.
4.2.

Made from an erosion control blanket classified as temporary and degradable
Rolled along the width

Secured with natural fiber twine every 6'-6" from each end

Finished to be either:

From 8 to 10 inches in diameter, from 10 to 20 feet long, and at least 0.5 pounds per linear foot
From 10 to 12 inches in diameter, at least 10 feet long, and at least 2 pounds per linear foot
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For Type 2, fiber rolls must:

bl

Be filled with rice or wheat straw, wood excelsior, or coconut fiber

Be covered with photodegradable plastic netting, biodegradable jute, sisal, or coir fiber netting
Have netting secured tightly at each end

Be finished to be either:

4.1. From 8 to 10 inches in diameter, from 10 to 20 feet long, and at least 1.1 pounds per linear foot
4.2. From 10 to 12 inches in diameter, at least 10 feet long, and at least 3 pounds per linear foot

Wood Stakes

Wood stakes must be:

1.
2.
3.

Untreated fir, redwood, cedar, or pine and cut from sound timber
Straight and free of loose or unsound knots and other defects which would render the stakes unfit for use
Pointed on the end to be driven into the ground

For fiber rolls, wood stakes must be at least:

1.
2.

1" x 1" x 24" in size for Type 1 installation
1" x 2" x 24" in size for Type 2 installation

Posts

Posts must be wood or metal.

Wood posts must be:

bl

Untreated fir, redwood, cedar, or pine and cut from sound timber

Straight and free of loose or unsound knots and other defects that would render the stakes unfit for use
Pointed on the end to be driven into the ground

At least 2" x 2" in size, and 4 feet long

Metal posts must:

AN S

Be made of steel.

Have a "U," "T," "L," or other cross sectional shape that can resist failure from lateral loads.

Be pointed on the end to be driven into the ground.

Weigh at least 0.75-pound per foot.

Be at least 4 feet long.

Have a safety cap attached to the exposed end. The safety cap must be orange or red plastic and fit snugly
to the metal post.

Silt Fence

Silt fence must be:

1.
2.

Constructed with silt fence fabric, posts, and fasteners
Prefabricated or assembled at the job site

Silt fence fabric must be attached to posts using these methods:

1.

If prefabricated silt fence is used, posts must be inserted into sewn pockets
If assembled on the job site:

2.1.  If wood posts are used, fasteners must be staples or nails
2.2. If steel posts are used, fasteners must be tie wires or locking plastic fasteners
2.3.  Spacing of the fasteners must be at least 8 inches
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Gravel-filled Bags
Gravel-filled bags must:

1. Be made from fabric.
Have inside dimensions from 24 to 32 inches in length, and from 16 to 20 inches in width.

3. Have the opening bound to retain the gravel. The opening must be sewn with yarn, bound with wire, or
secured with a closure device.

4. Weigh from 30 to 50 pounds when filled with gravel.

Gravel for gravel-filled bags must be:

1. From 3/8 to 3/4 inch in diameter
2. Clean and free from clay balls, organic matter, and other deleterious materials

Sediment Filter Bag
Sediment filter bag must:

1. Be made of fabric
2. Besized to fit the catch basin or drainage inlet
3. Include a high-flow bypass

Sediment filter bag may include a metal frame. Sediment filter bags that do not have a metal frame and are
deeper than 18 inches must:

1. Include lifting loops and dump straps
2. Include a restraint cord to keep the sides of the bag away from the walls of the catch basin

Foam Barriers
Foam barriers must:

Be filled with a urethane foam core

Have a geosynthetic fabric cover and flap

Have a triangular, circular, or square shaped cross section

Have a vertical height of at least 5 inches after installation

Have a horizontal flap of at least 8 inches in width

Have a length of at least 4 feet per unit

Have the ability to interlock separate units into a longer barrier so that water does not flow between the
units

8. Be secured to:

NNk wd—

8.1. Pavement with 1-inch concrete nails with 1-inch washers and solvent-free adhesive
8.2.  Soil with 6-inch nails with 1-inch washers

Rigid Plastic Barriers
Rigid plastic barriers must:

1. Have an integrated filter

Have a formed outer jacket of perforated high density polyethylene (HDPE) or polyethylene terephthalate

(PET)

Have a flattened tubular shaped cross section

Be made from virgin or recycled materials

5. Be free from biodegradable filler materials that degrade the physical or chemical characteristics of the
finished filter core or outer jacket

6. Have a length of at least 4 feet per unit

7. Have the ability to interlock separate units into a longer barrier so that water does not flow between the
units

W
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8. Be secured to:
8.1  Pavement with 1l-inch concrete nails with 1-inch washers and solvent-free adhesive, with gravel-
filled bags, or a combination

8.2  Soil with 6-inch nails with 1-inch washers and wood stakes

9. Comply with the following properties:

Specification Requirements
Grab tensile strength of outer jacket material, pounds/square inch, min. in each 4000
direction
ASTM D 4632*
Break strength of outer jacket, pounds/square inch 1300
ASTM D 4632*
Permittivity of filter core, 1/sec., min. 0.38
ASTM D 4491
Flow rate of filter core, gallons per minute per square foot, 100 min.
ASTM D 4491 200 max.
Filter core aperture size, max., Average Opening Size (AOS), microns 425
Ultraviolet stability (outer jacket & filter core), percent tensile strength retained 90
after 500 hours, min.
ASTM D 4355 (xenon-arc lamp and water spray weathering method)

* or appropriate test method for specific polymer
If used at a curb inlet without a grate, rigid plastic barriers must:

Have a horizontal flap of at least 6 inches with an under-seal gasket to prevent underflows
Include a high-flow bypass

Have a vertical height of at least 7 inches after installation

Be sized to fit the catch basin or drainage inlet
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If used at a grated catch basin without a curb inlet, rigid plastic barriers must:

Cover the grate by at least 2 inches on each side and have an under-seal gasket to prevent underflows
Include a high-flow bypass

Have a vertical height of at least 1.5 inches after installation

Be sized to fit the catch basin or drainage inlet

el e

If used at a curb inlet with a grate, rigid plastic barriers must:

1. Have a horizontal flap that covers the grate by at least 2 inches on the 3 sides away from the curb opening
and have an under-seal gasket to prevent underflows

2. Include a high-flow bypass

3. Have a vertical section that covers the curb opening by at least 5 inches after installation

4. Be sized to fit the catch basin or drainage inlet

If used as a linear sediment barrier, rigid plastic barriers:

1.  Must have an installed height of at least 6 inches
2. May have a horizontal flap of at least 4 inches
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Linear Sediment Barrier

Linear sediment barriers must consist of one or more of the following:

A e e

Silt fence
Gravel-filled bags
Fiber roll

Rigid plastic barrier
Foam barrier

Flexible Sediment Barrier

Flexible sediment barriers consist of one or more of the following:

1.
2.

Rigid plastic barrier
Foam barrier

CONSTRUCTION
For drainage inlet protection at drainage inlets in paved and unpaved areas:

1.

2.

3.

Prevent ponded runoff from encroaching on the traveled way or overtopping the curb or dike. Use linear
sediment barriers to redirect runoff and control ponding.

Clear the area around each drainage inlet of obstructions including rocks, clods, and debris greater than one
inch in diameter before installing the drainage inlet protection.

Install a linear sediment barrier up-slope of the existing drainage inlet and parallel with the curb, dike, or
flow line to prevent sediment from entering the drainage inlet.

Erosion Control Blanket

To install erosion control blanket and geosynthetic fabric:

1.

2.

Secure blanket or fabric to the surface of the excavated sediment trap with staples and embed in a trench
adjacent to the drainage inlet
Anchor the perimeter edge of the erosion control blanket in a trench

Silt Fence

If silt fence is used as a linear sediment barrier:

1.

Place fence along the perimeter of the erosion control blanket, with the posts facing the drainage inlet
Install fence with the bottom edge of the silt fence fabric in a trench. Backfill the trench with soil and
compact manually

Gravel Bag Berm

If gravel bag berm is used as a linear sediment barrier:

1.
2.

Place gravel-filled bags end-to-end to eliminate gaps
Stack bags in a way that the bags in the top row overlap the joints in the lower row

If gravel bag berms are used for Type 3A and Type 3B:

1.
2.
3.

Place gravel-filled bags end-to-end to eliminate gaps
Stack bags in a way that the bags in the top row overlap the joints in the lower row
Arrange bags to create a spillway by removing one or more gravel-filled bags from the upper layer

If used within shoulder area, place gravel-filled bags behind temporary railing (Type K).
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Fiber Rolls
If fiber rolls are used as a linear sediment barrier:

1. Place fiber rolls in a furrow.
2. Secure fiber rolls with stakes installed along the length of the fiber rolls. Stakes must be installed from 6 to
12 inches from the end of the rolls.

If fiber rolls are used as a linear sediment barrier for Type 4A, place them over the erosion control blanket.

Foam Barriers
If foam barriers are used as a linear sediment barrier:

1. Install barriers with the horizontal flap in a 3 inch deep trench and secured with nails and washers placed no
more than 4 feet apart

2. Secure barriers with 2 nails at the connection points where separate units overlap

3. Place barriers without nails or stakes piercing the core

Flexible Sediment Barriers
If flexible sediment barriers are used:

1. Secure barriers to the pavement with nails and adhesive, gravel-filled bags, or a combination
Install barriers flush against the sides of concrete, asphalt concrete, or hot mix asphalt curbs or dikes

3. Place barriers to provide a tight joint with the curb or dike and anchored in a way that runoff cannot flow
behind the barrier

If flexible sediment barriers are used for Type 4B:

1. Secure barriers to the pavement according to the angle and spacing shown on the plans
2. Place barriers to provide a tight joint with the curb or dike. Cut the cover fabric or jacket to ensure a tight
fit

Rigid Sediment Barriers
If rigid sediment barriers are used at a grated catch basin without a curb inlet:

1. Place barriers using the gasket to prevent runoff from flowing under the barrier
2. Secure barriers to the pavement with nails and adhesive, gravel-filled bags, or a combination

If rigid sediment barriers are used for linear sediment barriers:

Install barriers in a trench. Backfill the trench with soil and compact manually

Place barrier with separate units overlapping at least 4 inches

Reinforce barriers with a wood stake at each overlap

Fasten barriers to the wood stakes with steel screws, 16 gauge galvanized steel wire, or with UV stabilized
cable ties that are from 5 to 7 inches in length
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Sediment Filter Bags
Install sediment filter bags for Type 5 by:

1. Removing the drainage inlet grate
2. Placing the sediment bag in the opening
3. Replacing the grate to secure the sediment filter bag in place

MAINTENANCE

Maintain temporary drainage inlet protection to provide sediment holding capacity and to reduce runoff
velocities.
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Remove sediment deposits, trash, and debris from temporary drainage inlet protection as needed or when
directed by the Engineer. If removed sediment is deposited within project limits, it must be stabilized and not
subject to erosion by wind or water. Trash and debris must be removed and disposed of as specified in Section 7-
1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Maintain temporary drainage inlet protection by removing sediment from:

Behind flexible sediment barriers when sediment exceeds 1 inch in depth

Surface of the erosion control blanket when sediment exceeds 1 inch in depth

Sediment trap for Type 2 when the volume has been reduced by approximately one-half
Behind silt fence when the sediment is 1/3 the height of the silt fence fabric above ground
Sediment filter bags when filled or when the restraint cords are no longer visible
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If rills and other evidence of concentrated runoff occur beneath the linear sediment barrier, repair or adjust the
barrier.

If silt fence fabric becomes split, torn, or unraveled, repair or replace silt fence.

If geosynthetic fabric becomes split, torn, or unraveled, repair or replace foam barriers.

Repair or replace sagging or slumping linear sediment barriers with additional stakes. Replace broken or split
wood stakes.

Reattach foam barriers and rigid plastic barriers that become detached or dislodged from the pavement.

Repair split or torn rigid plastic barriers with 16 gauge galvanized steel wire or UV stabilized cable ties that are
from 5 to 7 inches in length.

For sediment filter bags without metal frames, empty by placing one inch steel reinforcing bars through the
lifting loops and then lift the filled bag from the drainage inlet. For sediment filter bags with metal frames, empty
by lifting the metal frame from the drainage inlet. Rinse before replacing in the drainage inlet. When rinsing the
sediment filter bags, do not allow the rinse water to enter a drain inlet or waterway.

Repair temporary drainage inlet protection within 24 hours of discovering damage unless the Engineer approves
a longer period.

If your vehicles, equipment, or activities disturb or displace temporary drainage inlet protection, repair
temporary drainage inlet protection at your expense.

The Department does not pay maintenance costs for cleanup, repair, removal, disposal, or replacement due to
improper installation or your negligence.

REMOVAL

When the Engineer determines that the temporary drainage inlet protection is not required, it must be removed
and disposed of under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard
Specifications.

Ground disturbance, including holes and depressions, caused by the installation and removal of the temporary
drainage inlet protection must be backfilled and repaired under Section 15-1.02, "Preservation of Property," of the
Standard Specifications.

MEASUREMENT AND PAYMENT

Quantities of temporary drainage inlet protection will be determined from actual count in place. The protection
will be measured one time only and no additional measurement will be recognized.

The contract unit price paid for temporary drainage inlet protection includes full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in constructing the temporary
drainage inlet protection, complete in place, including removal of materials, cleanup and disposal of retained
sediment and debris, and backfilling and repairing holes, depressions and other ground disturbance, as shown on the
plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

No additional compensation will be made if the temporary drainage inlet protection is relocated during the
course of construction.

The State and you share the cost of maintaining the temporary drainage inlet protection. The State determines
the maintenance cost under Section 9-1.03, "Force Account Payment," of the Standard Specifications and pays you
one-half of that cost.
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10-1.06 TEMPORARY CONCRETE WASHOUT (PORTABLE)
GENERAL
Summary

This work includes removal and disposal of concrete waste by furnishing, maintaining, and removing portable
temporary concrete washouts.

WPCP must describe and include the use of a portable temporary concrete washout as a water pollution control
practice for waste management and materials pollution control.

Submittals
At least 5 business days before concrete activities start, submit:

Name and location of off-site concrete waste disposal facility to receive concrete waste

Copy of permit issued by RWQCB for off-site commercial disposal facility

Copy of license for off-site commercial disposal facility

Copy of permit issued by state or local agency having jurisdiction over disposal facility if disposal site is
located outside of the State of California
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Quality Control and Assurance
Retain and submit records of disposed concrete waste including:

1. Weight tickets
2. Delivery and removal of temporary concrete washouts

MATERIALS
Portable Temporary Concrete Washout
Portable temporary concrete washout must:

1. Be acommercially available watertight container.

Have sufficient capacity to contain all liquid and concrete waste generated by washout activities without

seepage or spills.

Have at least 55-gallon capacity.

4. Be labeled for the exclusive use as a concrete waste and washout facility. Stencil "Concrete Waste
material" in 3-inch high letters on white background. Top of stenciling must be 12 inches from the top of
the container.

W

Concrete Washout Sign

Concrete washout sign must comply with the provisions in Section 12-3.06B, "Portable Signs" of the Standard
Specifications and:

Be approved by the Engineer

Consist of base, framework, and sign panel

Be made of plywood

Be minimum 2' x 4' in size

Read "Concrete Washout" with 3 inches high black letters on white background
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CONSTRUCTION
Placement
Place portable temporary concrete washouts at job site:

Before concrete placement activities start

In the immediate area of concrete work as approved by the Engineer

No closer than 50 feet from storm drain inlets, open drainage facilities, ESAs, or watercourses
Away from construction traffic or public access areas

bl

Install a concrete washout sign adjacent to each portable temporary concrete washout location.

Contract No. 03-2F2804
49



Operation
Use portable temporary concrete washouts for:

1.  Washout from concrete delivery trucks
Slurries containing portland cement concrete or hot mix asphalt from sawcutting, coring, grinding,
grooving, and hydro-concrete demolition

3. Concrete waste from mortar mixing stations

Relocate portable temporary concrete washouts as needed for concrete construction work.

Replace portable temporary concrete washouts when filled to capacity. Do not fill higher than 6 inches below
rim.

Your WPC manager must inspect portable temporary concrete washouts:

1. Daily if concrete work occurs daily
2. Weekly if concrete work does not occur daily

Maintenance

When relocating or transporting a portable temporary concrete washout within the job site, secure it to prevent
spilling of concrete waste material. If any spilled material is observed, remove spilled material and place it into
portable temporary concrete washout.

Removal

Dispose of concrete waste material at a facility specifically licensed to receive solid concrete waste, liquid
concrete waste, or both. When portable temporary concrete washout is full, remove and dispose of concrete waste
within 2 days.

PAYMENT

The contract lump sum price paid for temporary concrete washout (portable) includes full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing,
maintaining, and removing the portable temporary concrete washout, including removal and disposal of concrete
waste, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.07 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Flagging, signs, and temporary traffic control devices furnished, installed, maintained, and removed when no
longer required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the
Standard Specifications and these special provisions.

Category 1 temporary traffic control devices are defined as small and lightweight (less than 100 pounds)
devices. These devices shall be certified as crashworthy by crash testing, crash testing of similar devices, or years of
demonstrable safe performance. Category 1 temporary traffic control devices include traffic cones, plastic drums,
portable delineators, and channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of
Category 1 temporary traffic control devices at least 5 business days before beginning any work using the devices or
within 2 business days after the request if the devices are already in use. Self-certification shall be provided by the
manufacturer or Contractor and shall include the following:

Date,

Federal Aid number (if applicable),

Contract number, district, county, route and post mile of project limits,
Company name of certifying vendor, street address, city, state and zip code,
Printed name, signature and title of certifying person; and

Category 1 temporary traffic control devices that will be used on the project.

THOO® >

The Contractor may obtain a standard form for self-certification from the Engineer.

Category 2 temporary traffic control devices are defined as small and lightweight (less than 100 pounds)
devices that are not expected to produce significant vehicular velocity change, but may cause potential harm to
impacting vehicles. Category 2 temporary traffic control devices include barricades and portable sign supports.
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Category 2 temporary traffic control devices shall be on the Federal Highway Administration's (FHWA) list of
Acceptable Crashworthy Category 2 Hardware for Work Zones. This list is maintained by FHWA and can be
located at:

http://safety.fhwa.dot.gov/roadway dept/policy guide/road hardware/listing.cfm?code=workzone
The Department also maintains this list at:
http://www.dot.ca.gov/hg/traffops/signtech/signdel/pdf/Category2.pdf

Category 2 temporary traffic control devices that have not received FHWA acceptance shall not be used.
Category 2 temporary traffic control devices in use that have received FHWA acceptance shall be labeled with the
FHWA acceptance letter number and the name of the manufacturer. The label shall be readable and permanently
affixed by the manufacturer. Category 2 temporary traffic control devices without a label shall not be used.

If requested by the Engineer, the Contractor shall provide a written list of Category 2 temporary traffic control
devices to be used on the project at least 5 business days before beginning any work using the devices or within
2 business days after the request if the devices are already in use.

Category 3 temporary traffic control devices consist of temporary traffic-handling equipment and devices that
weigh 100 pounds or more and are expected to produce significant vehicular velocity change to impacting vehicles.
Temporary traffic-handling equipment and devices include crash cushions, truck-mounted attenuators, temporary
railing, temporary barrier, and end treatments for temporary railing and barrier.

Type I barricades may be used as sign supports if the barricades have been successfully crash tested, meeting
the NCHRP Report 350 criteria, as one unit with a construction area sign attached.

Category 3 temporary traffic control devices shall be shown on the plans or on the Department's Highway
Safety Features list. This list is maintained by the Division of Engineering Services and can be found at:

http://www.dot.ca.gov/hg/esc/approved products list/

Category 3 temporary traffic control devices that are not shown on the plans or not listed on the Department's
Highway Safety Features list shall not be used.

Full compensation for providing self-certification for crashworthiness of Category 1 temporary traffic control
devices and for providing a list of Category 2 temporary traffic control devices used on the project shall be
considered as included in the prices paid for the various items of work requiring the use of the Category 1 or
Category 2 temporary traffic control devices and no additional compensation will be allowed therefor.

10-1.08 CONSTRUCTION AREA SIGNS

Construction area signs for temporary traffic control shall be furnished, installed, maintained, and removed
when no longer required in conformance with the provisions in Section 12, "Construction Area Traffic Control
Devices," of the Standard Specifications and these special provisions.

Attention is directed to "Furnish Sign" of these special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these
special provisions. Type II retroreflective sheeting shall not be used on construction area sign panels. Type III, IV,
VII, VIII, or IX retroreflective sheeting shall be used for stationary mounted construction area sign panels.

Unless otherwise shown on the plans or specified in these special provisions, the color of construction area
warning and guide signs shall have black legend and border on orange background, except W10-1 or W47(CA)
(Highway-Rail Grade Crossing Advance Warning) sign shall have black legend and border on yellow background.

Orange background on construction area signs shall be fluorescent orange.

Repair to construction area sign panels will not be allowed, except when approved by the Engineer. At
nighttime under vehicular headlight illumination, sign panels that exhibit irregular luminance, shadowing or dark
blotches shall be immediately replaced at the Contractor's expense.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations
at least 2 business days, but not more than 14 days, prior to commencing excavation for construction area sign posts.
The regional notification centers include, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert 811
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Excavations required to install construction area signs shall be performed by hand methods without the use of
power equipment, except that power equipment may be used if it is determined there are no utility facilities in the
area of the proposed post holes. The post hole diameter, if backfilled with portland cement concrete, shall be at least
4 inches greater than the longer dimension of the post cross section.

Construction area signs placed within 15 feet from the edge of the travel way shall be mounted on stationary
mounted sign supports as specified in "Construction Area Traffic Control Devices" of these special provisions.

The Contractor shall maintain accurate information on construction area signs. Signs that are no longer
required shall be immediately covered or removed. Signs that convey inaccurate information shall be immediately
replaced or the information shall be corrected. Covers shall be replaced when they no longer cover the signs
properly. The Contractor shall immediately restore to the original position and location any sign that is displaced or
overturned, from any cause, during the progress of work.

10-1.09 EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in
Section 15, "Existing Highway Facilities," of the Standard Specifications and these special provisions.

10-1 HAZARDOUS WASTE REQUIREMENTS FOR LEAD PAINT ON STRUCTURES

Lead containing paint (LCP), as defined in Section 1532.1, “Lead”, of the Construction Safety Orders, Title 8,
of the California Code of Regulations, is present in the structure proposed for demolition/renovation. The complete
report entitled “Asbestos and Lead Containing Paint Survey” dated August 2002 is in the "Materials Information
Handout."

Lead containing paint at hazardous waste concentrations was detected in intact paint samples from the structure
and in peeling/flaking condition on the beige paint of the framework and white interior paint of the walls and
ceilings of the sand storage building. The concentrations were 9,800 mg/kg and 23,000 mg/kg total lead,
respectively. Non-hazardous lead containing paint was detected in intact paint samples from the structure and in
peeling/flaking paint samples on the brown exterior paint of the sand storage building. The maximum non-
hazardous concentration detected in these sample was 360 mg/kg total lead.

In compliance with Standard Specifications Section 14-9.01, notify the following agencies as required by the
National Emission Standards for Hazardous Air Pollutants (NESHAP) at 40 CFR Part 61, Subpart M, and California
Health and Safety Code section 39658(b)(1). A copy of the notification form and attachments must be provided to
the Engineer prior to submittal. Notification must take place a minimum of 10 working days prior to starting
demolition or renovation activities as defined in the NESHAP regulations. Notification forms and other information
are available from the California Air Resources Board web site at: http://www.arb.ca.gov/enf/oasse.htm#asb.

Mail the original notification form with any necessary attachments to:

U.S. EPA, Region IX

Asbestos NESHAP Notification (Air-5)
75 Hawthorne Street

San Francisco, CA 94105

Mail a copy, or send a fax, of the notification form and any necessary attachments, to:

California Air Resources Board
Enforcement Division

Asbestos NESHAP Notification
Attn: Ahmad Najjar

Post Office Box 2815
Sacramento, CA 95812
Facsimile: (916) 445-5745
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Also notify other local permit agencies and utility companies prior to starting any demolition activities. A copy
of the notification form and attachments must be provided to the Engineer a minimum of 30 days prior to the start of
work.

If you do not receive direction from the Engineer within 20 days after submittal that changes to the notification
are required, or written confirmation of receipt and approval by the USEPA and the CARB, then an extension of
time commensurate with the delay in completion of the work thus caused will be granted and you will be relieved
from any claim for liquidated damages, or engineering and inspection charges or other penalties for the period
covered by that extension of time; provided that you notify the Engineer in writing of the causes of delay within 15
days from the beginning of the delay. The Engineer will ascertain the facts and the extent of the delay, and the
Engineer’s findings thereof must be final and conclusive.

Removal and management of material containing lead paint must be performed by a contractor who is
registered pursuant to Section 6501.5 of the Labor Code and certified pursuant to Section 7058.6 of the Business and
Professions Code. Lead paint removal must conform to Cal/OSHA requirements in Title 8 Sections 1532.1 and 341.
Packaging, storage, transporting, and disposing of material containing lead paint at hazardous levels must conform
to Title 22, Division 4.5, Chapters 11, 12 and 13 of the California Code of Regulations. The removal, transportation,
placement, handling, and disposal of lead paint must result in no visible dust.

The Contractor must select a disposal site that meets all the requirements specified by Federal, State, and local
regulations. The Contractor must conduct additional sampling deemed necessary by the owner of the disposal
facility for acceptance of the material. This investigation must be at the Contractor’s expense. The Contractor must
submit to the Engineer, his sampling and analysis procedure and name of the laboratory that must perform the
analyses fifteen working days prior to beginning any sampling or analysis. The Contractor must use a laboratory
certified by the California Department of Public Health, Environmental Laboratory Accreditation Program.

Debris Handling

Debris produced when material containing lead paint is disturbed must not be temporarily stored on the ground.
Debris accumulated inside a containment system must be removed before the end of each work shift. Hazardous
lead-containing debris must be stored in approved, leakproof containers, must be handled in such a manner that no
spillage must occur, and be managed in conformance with all hazardous waste pre-transport requirements of Title
22, Division 4.5, Chapter 12, Article 3.

Disposal of hazardous lead-containing debris produced when material containing lead paint is disturbed must be
performed in conformance with all applicable Federal, State, and Local hazardous waste laws. Laws that govern
this work include:

A. Health and Safety Code, Division 20, Chapter 6.5 (California Hazardous Waste Control Act).
B. Title 22; California Code of Regulations, Division 4.5, (Environmental Health Standards for the
Management of Hazardous Waste).

C. Title 8, California Code of Regulations.

Except as otherwise provided herein, debris produced when material containing lead paint is disturbed must be
tested and disposed of by the Contractor at an approved disposal facility in conformance with the requirements of
the disposal facility operator. If the debris is hazardous, it must be hauled by a transporter currently registered with
the California Department of Toxic Substances Control using correct manifesting procedures and vehicles
displaying current certification of compliance. The Engineer will obtain the United States Environmental Protection
Agency Identification Number and sign all manifests as the generator. The Contractor must make all arrangements
with the operator of the disposal facility and perform any testing of the debris required by the operator.

LEAD COMPLIANCE PLAN

The Contractor must prepare a Lead Compliance Plan to prevent or minimize exposure to lead containing paint.
The Contractor’s attention is directed to Title 8, California Code of Regulation, Section 1532.1, “Lead”,
Occupational Safety and Health Administration (OSHA) for elements of the plan. The Lead Compliance Plan must
contain as a minimum but not be limited to: identification of key personnel for the project including the lead
“competent person”, an initial asbestos exposure assessment for the work to be done, air monitoring plan, personal
protective equipment, delineation of work zones on-site, lead containment procedures, decontamination procedures,
general and specific lead safe work practices, project site notification procedures, emergency response plans and
worker training procedures and requirements. The Lead Compliance Plan must be approved by the Contractor’s
Certified Industrial Hygienist and Certified Lead Assessor/Inspector per Title 17 CCR before submission to the
Engineer for review and acceptance. The plan must be submitted to the Engineer at least 15 working days prior to
beginning any work in areas containing lead paint.
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The requirements of subsection (d), “Multi-Employer Worksites,” of Section 1532.1, “Lead” of the
Construction Safety Orders, Title 8, of the California Code of Regulations must be observed during performance of
the work. This must not be construed as relieving the Contractor from the Contractor’s responsibilities as provided
in Section 8-1.01, “Subcontracting,” of the Standard Specifications.

TRAINING

Prior to performing any work in areas containing lead containing paint, personnel who have no prior training or
are not current in their training status, including State personnel, must complete a safety training program provided
by the Contractor, which meets the requirement of Title 8, California Code of Regulations, Section 1532.1 and the
Lead Compliance Plan required above. The Contractor must provide a written certification of completion of safety
training to the Engineer for all trained personnel prior to performing any work in areas containing lead paint.

EQUIPMENT AND MEDICAL SURVEILLANCE

Personnel protective equipment, training, and medical surveillance required by the Contractor’s Health and
Safety Plan must be provided to State personnel by the Contractor. The number of State personnel will be 3.

PAYMENT

Full compensation for payment of the NESHAP notification and any associated fees, will be included in the
contract price paid for the items involved, and no additional compensation will be allowed therefor.

The contract lump sum price paid for lead compliance plan includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in preparing and implementing the
plan as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Full compensation for conforming to the requirements of this section, except as otherwise specifically provided
in these special provisions, will be considered as included in the contract price paid for the items involved and no
additional compensation will be allowed therefore.

COLD PLANE ASPHALT CONCRETE PAVEMENT
GENERAL

Summary
This work includes cold planing existing asphalt concrete pavement.

Sequencing and Scheduling

Schedule cold planing activities so that not more than 7 days elapses between the time the pavement is cold
planed and the HMA is placed.

MATERIALS

HMA for temporary tapers must be of the same quality as the HMA used elsewhere on the project or comply
with "Minor Hot Mix Asphalt" of these special provisions.

CONSTRUCTION
General
Perform planing of asphalt concrete pavement without the use of a heating device to soften the pavement.
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Cold Planing Equipment
Cold planing machine must be:

1. Equipped with a cutter head width that matches the planing width. If the only available cutter head width is
wider than the cold plane area shown, submit to the Engineer a request for using a wider cutter head. Do
not cold plane until the Engineer approves your request.

2. Equipped with automatic controls to control the longitudinal grade and transverse slope of the cutter head
and:

2.1.  If a ski device is used, it must be at least 30 feet long, rigid, and 1 piece unit. The entire length must
be used in activating the sensor.

2.2. If referencing from existing pavement, the cold planing machine must be controlled by a self-
contained grade reference system. The system must be used at or near the centerline of the roadway.
On the adjacent pass with the cold planing machine, a joint matching shoe may be used.

3. Equipped to effectively control dust generated by the planing operation.
4. Operated so that no fumes or smoke is produced.

Replace broken, missing, or worn machine teeth.

Grade Control and Surface Smoothness

Furnish, install, and maintain grade and transverse slope references.

The depth, length, width, and shape of the cut must be as shown or as ordered. The final cut must result in a
neat and uniform surface. Do not damage remaining surface.

The completed surface of the planed asphalt concrete pavement must not vary more than 0.02 foot when
measured with a 12-foot straightedge parallel with the centerline. The transverse slope of the planed surface must
not vary more than 0.03 foot from the straightedge when placed at right angles to the centerline.

A drop-off of more than 0.15 foot is not allowed between adjacent lanes open to public traffic.

Temporary HMA Tapers

If a drop-off between the existing pavement and the planed area at transverse joints cannot be avoided before
opening to traffic, construct a temporary HMA taper. HMA for temporary taper must be:

1. Placed to the level of the existing pavement and tapered on a slope of 30:1 (Horizontal: Vertical) or flatter
to the level of the planed area

2. Compacted by any method that will produce a smooth riding surface

3. Completely removed before placing the permanent surfacing. The removed material must be disposed of
outside the highway right of way in conformance with the provisions in Section 7-1.13, "Disposal of
Material Outside the Highway Right of Way," of the Standard Specifications.

Disposal of Planed Material

Remove cold planed material concurrent with planing activities, within 50 feet of the planer or as ordered.
Dispose of planed material and under Section 7-1.13, "Disposal of Material Outside the Highway Right of
Way," of the Standard Specifications.

MEASUREMENT AND PAYMENT

Cold plane asphalt concrete pavement is measured by the square yard.

The contract price paid per square yard for cold plane asphalt concrete pavement includes full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in cold planing
asphalt concrete surfacing and disposing of planed material, including constructing, maintaining, removing
temporary HMA tapers if applicable, as specified in the Standard Specifications and these special provisions and as
directed by the Engineer.

Full compensation for removal of thermoplastic traffic stripe, painted traffic stripe, and pavement marking in
areas of cold plane asphalt concrete is included in the contract price paid for cold plane asphalt concrete and no
separate payment will be made therefor.
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10-1.10 EARTHWORK

Earthwork shall conform to the provisions in Section 19, "Earthwork," of the Standard Specifications and these
special provisions.

10-1.11 AGGREGATE BASE

Aggregate base must comply with Section 26, "Aggregate Bases," of the Standard Specifications and these
special provisions.

Aggregate base must be Class 2.

Do not store reclaimed asphalt concrete or aggregate base with reclaimed asphalt concrete within 100 feet
measured horizontally of any culvert, watercourse, or bridge.

10-1.12 MINOR HOT MIX ASPHALT
GENERAL
Summary
This work includes producing hot mix asphalt (HMA) at a central mixing plant and placing it as specified.

MATERIALS
For minor HMA:

1. Do not submit a job mix formula.
Choose the 3/8-inch or 1/2-inch HMA Type A or Type B aggregate gradation under Section 39-1.02E,
"Aggregate," of the Standard Specifications.

3. Minimum asphalt binder content must be 6.8 percent for 3/8-inch aggregate gradation and 6.0 percent for
1/2-inch aggregate gradation.

4. Choose asphalt binder Grade PG 64-10, PG 64-16, or PG 70-10 under Section 92, "Asphalts," of the
Standard Specifications.

If you request and the Engineer authorizes, you may reduce the minimum asphalt binder content.
Tack coat must comply with Section 39, "Hot Mix Asphalt," of the Standard Specifications.

CONSTRUCTION
Spread and compact minor HMA by methods that produce an HMA surfacing:

1. Textured uniformly
2. Compacted firmly
3.  Without depressions, humps, and irregularities

MEASUREMENT AND PAYMENT

The contract item price paid per ton for minor hot mix asphalt includes full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in minor hot mix asphalt
complete in place including tack coat, as shown on the plans, as specified in the Standard Specifications and these
special provisions, and as directed by the Engineer.

10-1.13 STAINING GALVANIZED STEEL SURFACES

GENERAL
Summary
This work consists of cleaning and staining all visible surfaces of galvanized metal beam guard railing and thrie
beam barrier (MBGR), steel sign posts, steel hatches, steel delineators and markers and appurtenances to achieve a
dark brown finish.
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Submittals
Submit the following items to the Engineer 7 days prior to staining:

1. A copy of the stain manufacturer's product Material Safety Data Sheet, written stain application
instructions, and the location and date of staining test section.

2. Certificate of Compliance for the stain under Section 6-1.07, "Certificates of Compliance," of the Standard
Specifications.

3. Proposed methods to control overspray, spillage, and protection of adjacent surfaces for staining work
occurring at the job site.

Quality Control and Assurance

Referee Sample
Stained surfaces must closely resemble the color of the referee sample located at Meyer’s Maintenance Station
available for inspection at 2243 Cornelian Drive, South Lake Tahoe, CA 96150.

Test Section

Apply stain to a minimum 2 foot test section of MBGR or other galvanized steel surface of the same specified
size. Notify the Engineer not less than 7 days before staining the test section. Prepare and stain the test section with
the same materials, tools, equipment and methods to be used in staining final surfaces. The applied stain must be
allowed to cure for a minimum of 5 days before the Engineer’s inspection. In the event more than one test section is
required by the Engineer, each additional test section will be paid for as change order work. Use the approved test
section as the standard of comparison in determining acceptability of staining.

MATERIALS

The stain must consist of a clear soluble solution of soft buffered organic acids that accelerates the oxidization
process without compromising the protective qualities of the galvanized surfacing. No pigment based colorants
should be added to achieve the desired color. The stain must react with the galvanized steel surface over a period of
5-10 days to produce a dark brown color with a matte finish. The stain must be resistant to fading in the sun.

CONSTRUCTION
Preparation

Galvanized steel surfacing and appurtenances to be stained must be free of oils, dirt, and other contaminants.

Application

Stain must be applied to galvanized steel surfaces and non-threaded appurtenances at an offsite location within
an enclosed shop before delivery to the job site. Stain must be applied to front and back faces according to the
manufacturer’s instructions to achieve a color consistent with the approved test section. Threading on appurtenances
shall not be stained prior to installation, so that the function of the threads is not compromised. After final
connections of threaded appurtenances are made, a stain shall be applied in the field according to the manufacturer's
instructions to visible portions of the threaded appurtenances. Field spray application must be contained to prevent
overspray onto adjacent surfaces and wood posts. Field spray application should not be performed under windy
conditions. Following field stain applications, the appearance of all galvanized steel surfaces and appurtenances,
shall have a final color that remains consistent with the approved test section.

Stain must be applied uniformly. Irregularities must be corrected according to the stain manufacturer's
recommendations.

The stained galvanized steel surfaces and appurtenances must be protected from damage during shipping,
handling and installation. Any damage to the stained galvanized steel surfaces and appurtenances must be repaired
according to the stain manufacturer’s recommendations. The repair must result in a uniform surface appearance.

Stained surfaces must be kept dry for a period of 10 days following the application of stain.

MEASUREMENT AND PAYMENT

PAYMENT

Full compensation for staining galvanized steel surfaces and appurtenances is included in the contract items of
work involved and no separate payment will be made therefor.
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SECTION 11. (BLANK)
SECTION 12. BUILDING WORK
SECTION 12-1. GENERAL REQUIREMENTS
12-1.01 SCOPE

This work includes the construction of a new pre-engineered steel sand house building

Sections 10 through 95 of the Standard Specifications do not apply to the work in Section 12 except when
specific reference is made thereto.

12-1.02 ABBREVIATIONS

Abbreviations:
AAMA American Architectural Manufacturers' Association
ACI American Concrete Institute
AGA American Gas Association
AITC American Institute of Timber Construction
AMCA Air Movement and Control Association
APA Engineered Wood Association
APWA American Public Works Association
ARI Air-Conditioning and Refrigeration Institute
ASHRAE  American Society of Heating, Refrigeration and Air Conditioning Engineers
BIA Brick Industry Association
CBC California Building Code
CEC California Electrical Code
CMC California Mechanical Code
CPC California Plumbing Code
ESO Electrical Safety Orders
FM FM Global
FS Federal Specification
GA Gypsum Association
GANA Glass Association of North America
ICC International Code Council
ISO International Organization for Standardization
LEED Leadership in Energy and Environmental Design
NAAMM National Association of Architectural Metal Manufacturers
NEC National Electrical Code
NFPA National Fire Protection Association or National Forests Products Association
PEI Porcelain Enamel Institute
RIS Redwood Inspection Service
SMACNA  Sheet Metal and Air Conditioning Contractors' National Association
TCNA Tile Council of North America
TPI Truss Plate Institute
WCLIB West Coast Lumber Inspection Bureau (stamped WCLB)
WCLB Grade stamp for WCLIB
WI Woodwork Institute
WWPA Western Wood Products' Association

12-1.03 COOPERATION

State forces will be working within the project limits during this contract. Plan work to minimize interference
with State forces.
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Comply with all security policies of the State facility.

Submit requests for approval to the Engineer before interrupting any services for the purpose of making or
breaking a connection. Include in the request the proposed time period necessary to complete the work. Allow
the Engineer 5 days to review each request.

You may obtain electrical power and water from existing State electrical power and water outlets within the
project limits free of charge for contract operations, provided that such utility services are in service and are not
required by the State for other purposes. Outlets must not be modified.

Do not use State telephone facilities.

12-1.04 SUBMITTALS

Items to be submitted to the Engineer must be approved under Section 5-1.02, "Plans and Working Drawings,"
of the Standard Specifications.

Items to be furnished to the Engineer do not require approval.
The Engineer may request submittals for materials or products where submittals have not been specified in
these special provisions, or may request that you include additional information in specified submittals, as

necessary to determine the quality or acceptability of such materials or products.

Submit the following items within 50 days of contract approval:

1. Working drawings

2. Material lists

3. Product and descriptive data
4. Samples

5. Other submittals

Submit at least 5 sets of each item. Two sets will be returned either approved for use or returned for correction
and resubmittal.

Submit the Schedule of Values within 20 days of contract approval. Submit at least 2 sets.

Each item submitted must include a descriptive title, the name of the project, district, county, contract number,
and must reference the applicable portion of the contract documents that it pertains to. Plans and detailed
drawings must be not larger than 24" x 36."

The material lists must include the name of manufacturer, catalog number, size, capacity, finish, all pertinent
ratings, and identification symbols used on the plans and in these special provisions for each unit.

Deliver submittals to Offices of Structure Design, Documents Unit.

Allow 20 days for approval or return for correction of each submittal or resubmittal. Should the Engineer fail to
complete the review within the time specified and Engineer determines that your controlling operation is
delayed or interfered with by delay in review, an extension of time commensurate with the delay in completion
of the your work will be granted under Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

Remove unapproved samples and samples not incorporated in the work from State property.
Furnish 3 copies of the following items to the Engineer at the job site:

Parts lists and service instructions packaged with or accompanying the equipment
Operating and maintenance instructions

Manufacturer's warranties
Qualification data

bl
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12-1.05 SCHEDULE OF VALUES

Divide the Schedule of Values into sections representing the cost of each separate building or structure. Do not
include work that is not part of the building or structure in the building or structure cost. Include this work
under a specific section as General Work.

List indirect costs and bond premiums as separate line items of work.

Identify the sections representing each building or structure as to the building or structure they represent and
break them down to show the corresponding value of each craft, trade or other significant portion of the work.
Provide a sub-total for each section.

The Schedule of Values must be approved by the Engineer before any partial payment estimate is prepared.

The sum of the items listed in the Schedule of Values must equal the contract lump sum price for building work.
Distribute overhead and profit proportionally across all line items of cost.

12-1.06 INSPECTION

Any work that will be covered or not visible in the completed work must be inspected and approved by the
Engineer before progress of work conceals portions to be inspected. Notify the Engineer not less than 72 hours
in advance of when such inspections are needed.

Provide adequate temporary lighting to allow the Engineer to inspect the project as each portion is completed.

12-1.07 UTILITY CONNECTION

Make all arrangements and obtain all permits and licenses required for the extension of and connection to each
utility service applicable to this project. For extensions not performed or provided by the utility, provide all
labor and materials necessary for such extensions and install any intermediate equipment required by the service
utilities.

The costs incurred by you for (1) utility permits, licenses, connection charges, and excess length charges, (2) the
extensions of utilities beyond the limits shown on the plans, and (3) furnishing and installing any intermediate
equipment required by the service utilities, will be paid for as extra work under Section 4-1.03D of the Standard
Specifications.

12-1.08 SANITARY FACILITIES

Do not clean tools or dispose of cleaning liquids in State sanitary facilities or sewers.

During toilet room renovation or other periods when State sanitary facilities are not operational, provide the
following for State forces:

1. Wash facilities
2. Drinking water fixtures
3. At least two temporary toilet units

Provide separate temporary toilet units for your personnel.

Temporary toilet units must be 1) single occupant units of the chemical type, 2) properly vented, and 3) fully
enclosed with a glass fiber reinforced polyester shell or similar nonabsorbent material.

Perform periodic flushing, waste removal, and cleaning of temporary toilet units. Maintain units in a clean and
sanitary condition, including a supply of toilet tissue, toilet seat covers, and paper towels. Dispose of waste
material off site in a lawful manner.
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12-1.09 MEASUREMENT AND PAYMENT

The contract lump sum price paid for building work includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in performing the building
work, complete in place, as shown on the plans, as specified in the Standard Specifications and these special
provisions, and as directed by the Engineer.

Full compensation for any incidental materials and labor, not shown on the plans or specified that are necessary
to complete the building work, are considered as included in the contract lump sum price paid for building work
and no additional compensation will be allowed therefor.

12-1.10 PROJECT RECORD DRAWINGS

Prepare and maintain one set of project record drawings, using an unaltered set of original project plans, to
clearly show all as-constructed information for the project.

As a minimum, project record drawings must include the following information:

1. Any plan clarifications or change orders
2. Locations of any underground utilities
3. Location, size, type, and manufacturer of all major products or components used in the work.

Prepare project record drawings as follows:

Place markings on the project record drawings using red ink or red pencil.

Do not eradicate or write over original figures.

Neatly line out superseded material.

Submit additional drawings if the required information cannot be clearly shown on the original set of
project plans. The additional drawings must be not less than 11" x 17" in size. Label each sheet with the
contract number.

5. Sign and date each sheet verifying that all as-built information shown on the drawings is correct.

bl

Review the project record drawings monthly with the Engineer during the progress of the work to assure that all
changes and other required information are being recorded.

Before completion of the work, request a review of the project record drawings to determine the completeness
and adequacy of them. If the project record drawings are unacceptable, you must inspect, measure, and survey
the project as necessary to record the required additional information.

Deliver the completed project record drawings to the Engineer before acceptance of the contract.

SECTION 12-2. SITEWORK

12-2.01 EARTHWORK FOR BUILDING WORK
PART 1 - GENERAL
SUMMARY

Scope: This work shall consist of performing earthwork for building work in accordance with the details shown
on the plans and these special provisions.
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Earthwork for building work shall consist of structure excavation and structure backfill. Structure excavation
shall include excavation for footings, foundations, walls, slabs. Structure backfill shall include backfilling
under slabs; backfilling under and around footings; backfilling for walls, backfilling for pipes and conduits;
backfilling holes resulting from removal of existing facilities. In addition to structure excavation and structure
backfill, earthwork for building work shall include any other earthwork, not mentioned, but necessary to
complete the building work.

Attention is directed to the Materials Information Handout for information regarding foundation
recommendations and reports that were prepared for use during the design of this project.

Attention is directed to the requirements of “Field Engineering” in Section 12-1, “General Requirements,” of
these special provisions.

QUALITY ASSURANCE

Samples: Samples of sand, pea gravel, or crushed stone, weighing not less than 25 pounds, shall be submitted
to the Engineer at the jobsite for approval.

SITE CONDITIONS

Existing Underground Piping and Conduit: The location of existing underground piping and conduit is based
on the best records available. Before beginning work, the Contractor shall accurately locate the piping and
conduit involved in the work. If the location of the existing piping or conduit deviates from the location shown
on the plans by more than 5 feet, or, if no elevations are indicated and the piping or conduit is more than 3 feet
below grade, the cost of the additional excavation, backfill, piping or conduit, and removal and replacement of
concrete, if any, will be paid for as extra work as provided in Section 4-1.03D of the Standard Specifications.

Existing Surfaced or Planted Areas:

Existing surfaced or planted areas that are removed, broken or damaged by the Contractor's operations shall
be restored to their original condition except as otherwise shown on the plans or specified herein.

Restoration materials shall be equal to or better than the original materials. Surfacing shall be replaced to
match the material thickness, grades, and finish of the adjacent surrounding surfaces.

PART 2 - PRODUCTS
BACKFILL MATERIALS

Structure Backfill: Structure and trench backfill shall be free of organic and other deleterious material and shall
be suitable for the required compaction. Gravel without sand matrix shall not be used except as free draining
granular material beneath slabs and footings.

Sand: Sand shall be clean, washed sand, free from clay or organic material graded such that 100 percent passes
the 1/4-inch sieve, 90 percent to 100 percent passes the No. 4 sieve and not more than 5 percent passes the
No. 200 sieve size.

Pea Gravel (Naturally Rounded):
Pea gravel (naturally rounded) shall be clean, washed, dry density of not less than 95 pounds per cubic foot,

free from clay or organic material and shall conform to the following grading as determined by California
Test 202:
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Pea gravel shall conform to

Crushed Stone:

Sieve or Percentage
Screen Size Passing
3/4" 100
1/2" 90-100
3/8" 40-70
No. 4 0-15
No. 8 0-3

the following requirements:

Test California Test
Test No. | Requirement
s
Durability 229 35 Min.
Index

Crushed stone shall be clean, washed, dry density of not less than 95 pounds per cubic foot, crushed stone
or crushed gravel with an angular particle size not less than 1/8 inch or more than 1/2 inch.

Sieve or Percentage
Screen Size Passing
1/2" 100
3/8" 85-100
No. 4 10-30
No. 8 0-3

Crushed stone shall conform to the following requirements:

Test California Test
Test No. | Requirement
s
Durability 229 35 Min.
Index

PART 3 - EXECUTION
PREPARATION AND RESTORATION

Sawcutting: Prior to excavation or trenching, existing surfacing shall be removed to saw cut lines, or to existing
wood dividers or expansion joints, if any. The saw cut shall be to a neat line and have a depth not less than
one inch.

Restoration: Surfacing shall be replaced to match the thickness, grades and finish of the adjacent surrounding
surfaces.

STRUCTURE EXCAVATION
Unless otherwise noted, all excavation for building work shall be classified as structure excavation.

Footing Excavation:
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The bottom of excavation shall not be disturbed. The contractor shall excavate by hand to the final grade.
The bottom of concrete footings shall be poured against undisturbed material. Unless otherwise noted,
compaction of the bottom of footing excavation is not required unless the material is disturbed. The
footing depths shown on the plans shall be changed to suit field conditions when directed by the Engineer.
Solid rock at or near required depths shall not be disturbed. Unsuitable material shall be excavated down to
firm bearing as directed by the Engineer. Work and materials required because of excavation in excess of
the depths shown on the plans, when such excavation has been ordered by the Engineer, will be paid for as
extra work as provided in Section 4-1.03D of the Standard Specifications.

Excavate to the elevations and dimensions within a tolerance of £1/2 inch. Limits of the excavation shall
allow for adequate working space for installing materials and as required for safety of personnel. Such
working space excavation shall be replaced in kind and compacted at the Contractor's expense.

Overdepth excavation for footings shall be backfilled with concrete or such other material recommended by
the Contractor and approved by the Engineer. Relative compaction shall be not less than 95 percent.

At locations and to the limits shown on the plans, material below the bottom of the foundation or footing
shall be removed and replaced with select backfill in accordance with the placing and compacting
requirements for backfill.

Excavation for Pipes and Conduits:

Pipes or conduits in the same trench shall have a minimum clear distance between pipes or conduits of
6 inches. Pipes or conduits shall have not less than 2% feet of cover from top of pipes or conduits to
finished grade unless otherwise shown on the plans or specified.

Trenching shall be of sufficient depth to permit placing a minimum depth of 4 inches of compacted sand
under all pipes and conduits.

Excavation adjacent to trees shall be performed by hand methods where necessary to avoid injury to trees
and roots. Roots 2 inches in diameter and larger shall be protected with heavy burlap. Roots smaller than
2 inches in diameter adjacent to trees shall be hand trimmed. Cuts through roots 1/2 inch in diameter and
larger shall be sealed with tree trimmers' asphaltic emulsion. If trenches remain open more than 24 hours,
the side of the trench adjacent to the tree shall be shaded with burlap and kept damp. Materials shall not be
stockpiled within the drip line of trees.

Dewatering: Excavations shall be kept clear of standing water. Water shall be removed by pumping if
necessary. Water removed from excavation shall be carried away from the building site and disposed of in a
manner that will not harm State or adjacent property.

STRUCTURE BACKFILLING

Unless otherwise noted, all backfill for building work shall be classified as structure backfill. Backfill shall be
placed and compacted in horizontal layers, not more than 6 inches thick prior to compaction, and to the lines
and grades shown on the plans or to original ground.

Structure Backfill: After structures are in place and forms are removed, wood and other debris shall be
removed from excavations before placing structure backfill.

Backfilling Pipes and Conduits:

Backfill placed under pipe and conduits shall be compacted sand, 4 inches minimum depth. Backfill
material placed to a level 6 inches above tops of pipes and conduits shall be sand or fine earth and particles
shall not exceed 1/2 inch in greatest dimension. For wrapped, coated, or plastic pipe or conduits, sand shall
be used for backfill. Backfill material placed higher than 6 inches above tops of pipes or conduits shall
consist of material free of stones or lumps exceeding 4 inches in greatest dimension except:

1. The top 12 inches of backfill under roads, walks or paving shall consist of aggregate base material.
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2. The top 6 inches of backfill in planted areas shall consist of topsoil.
Unless otherwise shown on the plans, pipe under roads, with less than 2% feet of cover over the top of pipe,
shall be backfilled with concrete to a level 4 inches above the top of pipe. Concrete for backfill shall be

commercial quality concrete containing not less than 564 pounds of cement per cubic yard.

COMPACTION

Relative compaction shall be determined in accordance with California Test 216 or 231.
Unless otherwise noted below, all backfill shall be compacted to a minimum relative compaction of 90 percent.
Unless approved in writing by the Engineer, compaction by jetting or ponding will not be permitted.

Compact Original Ground: Original ground surface under fill with surfacing of concrete and asphalt concrete
shall be compacted to a relative compaction of not less than 95 percent for a minimum depth of 6 inches.

Subgrade Preparation:
Preparation of subgrade material for placing aggregate base, surfacing, or slabs thereon shall include fine
grading, compaction, reworking as necessary. The upper 6 inches of the subgrade shall have the same

compaction as the fill to be placed over it.

The prism of backfill directly underneath the building foundation and sloping downward at 1:1 shall be
compacted to 95 percent.

Structure Backfill: Structure backfill shall be compacted to not less than 95 percent relative compaction.

Trench Backfill: Trench backfill placed beneath slabs or paved areas shall be compacted to a relative
compaction of not less than 95 percent.

DISPOSAL

Surplus Material: Surplus material from the excavation shall be removed and disposed of outside the right-of-
way in accordance with Section 7-1.13 of the Standard Specifications.

FIELD QUALITY CONTROL

Inspection: When the excavation is substantially completed to grade, the Contractor shall notify the Engineer.
No concrete shall be placed until the foundation has been approved by the Engineer.

Testing: The State will conduct compaction tests during the backfilling and compacting operations.

12-2.02 FREE DRAINING GRANULAR MATERIAL
PART 1 - GENERAL
SUMMARY

Scope: This work shall consist of furnishing and placing free draining granular material beneath slabs in
accordance with the details shown on the plans and these special provisions.

PART 2 - PRODUCTS

Free Draining Granular Material: Free draining granular material shall be clean, hard, durable, free-draining
rock. The material gradation shall be such that all passes the one-inch screen, and not more than 10 percent
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passes the No. 4 sieve as determined by California Test 202. Granular material shall be free from organic
material, clay balls or other deleterious substances.

PART 3 - EXECUTION
SPREADING AND CONSOLIDATING

Free draining granular material shall be placed, spread, and consolidated by tamping or vibrating.

12-2.03 GUARD POSTS
PART 1 - GENERAL

Scope: This work shall consist of constructing guard posts in accordance with the details shown on the plans
and these special provisions.

PART 2 - PRODUCTS

Steel Posts: Steel posts for guard posts shall be standard weight, galvanized steel pipe conforming to the details
shown on the plans.

Concrete: Concrete for guard posts shall be commercial quality concrete, proportioned to provide a workable
mix suitable for the intended use, with not less than 470 pounds of cement per cubic yard.

PART 3 - EXECUTION

Installation:
The length and diameter of the guard posts shall conform to the details shown on the plans.

Guard posts shall be placed in holes excavated to the depth and cross section shown on the plans, and shall
be installed plumb.

Guard posts shall be backfilled with concrete as shown on the plans.

Painting: Guard posts shall be prepared and painted in accordance with the requirements specified under
"Painting" in Section 12-9, "Finishes," of these special provisions.

SECTION 12-3. CONCRETE AND REINFORCEMENT
12-3.01 CAST-IN-PLACE CONCRETE
PART 1 - GENERAL
SUMMARY

Scope: This work shall consist of constructing cast-in-place concrete facilities in accordance with the details
shown on the plans and these special provisions.
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Concrete:

Except for concrete designated by compressive strength, concrete shall conform to the provisions in Section
90-10, "Minor Concrete," of the Standard Specifications, and these special provisions.

Concrete designated by compressive strength shall conform to the provisions in Section 90, "Portland
Cement Concrete," of the Standard Specifications, and these special provisions.

Reinforcement: Reinforcement shall conform to the provisions in Section 52, "Reinforcement," of the Standard
Specifications, and these special provisions.

DEFINITIONS

Concrete Designated by Compressive Strength: Concrete with a compressive strength shown on the plans
greater than 3,600 psi.

SUBMITTALS

Product Data:

Manufacturer's descriptive data, installation and use recommendations for admixtures, expansion joint
filler, curing compound, hardener, and sealer shall be submitted for approval.

Descriptive data shall be delivered to the Engineer at the jobsite.
Concrete Mix Designs: Copies of concrete mix designs shall be submitted .

Certificates of Compliance: Certificates of compliance shall be submitted when required as informational
submittals.

QUALITY CONTROL AND ASSURANCE

PART 2 - PRODUCTS

CONCRETE MIXES

The amount of cementitious material used per cubic yard of concrete for each building element shall conform to
the following:

Type ementitious Material Content
(Pounds/CY)
(Structural Work): 590 min.”
, foundation walls, floor slabs, building frame members,
walls
Notes:

*For concrete designated by compressive strength, the maximum amount of cementitious
material shall be 800 pounds per cubic yard.

°Concrete shall be air entrained in conformance with the requirements in Section 90-4,
"Admixtures," of the Standard Specifications. The air content at time of mixing and prior to
placing shall be 6 + 1'% percent.

In addition to the above requirements, concrete shall conform to "Freezing Condition Requirements" of these

special provisions.
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FORM MATERIALS

Forms for Exposed Finish Concrete:
Forms for exposed surfaces shall be plywood, metal or other panel type materials. Plywood shall be not
less than 5/8 inch thick and without scars, dents, and delaminations. Forms shall be furnished in largest

practical pieces to minimize number of joints.

Plywood shall conform to the requirements of U. S. Product Standard PS-1 for Exterior B-B (Concrete
Form) Class 1.

Forms for edges of slabs shall be nominal 2-inch solid stock lumber, plywood, or metal forms.

Forms for Unexposed Finish Concrete: Forms for unexposed finish concrete surfaces shall be plywood, lumber,
metal or other acceptable material.

Form Ties: Form ties shall be factory fabricated, removable or snapoff metal ties for use as necessary to
prevent spreading of forms during concrete placement.

Form Oil: Form oil shall be commercial quality form oil which will permit the ready release of the forms and
will not discolor the concrete.

REINFORCEMENT

Bar Reinforcement: Bar reinforcement shall conform to ASTM A 615/A 615M, Grade 60, or ASTM A 706/A
706M. Bar reinforcement shall be epoxy-coated.

Bar Supports: Bar supports for reinforcement shall be precast mortar blocks or ferrous metal chairs, spacers,
metal hangers, supporting wires, and other approved devices of sufficient strength to resist crushing under

applied loads.

EPOXY

Epoxy shall be furnished as 2 components which shall be mixed together at the site of the work.

Epoxy Resin Adhesive: Epoxy resin adhesive shall conform to State of California Specification No. 8040-21M-
08 or other epoxy suitable for bonding new concrete to old.

Epoxy Mortars: Epoxy mortar and epoxy mortar surface treatment shall consist of a commercial quality,
trowelable mixture consisting of epoxy and sand. Epoxy shall have a pull-off strength of not less than 1,000 psi
and a 90-percent cure in 24 hours. Epoxy shall be of the type that requires no primer as a bonding agent.

Sand:

Sand for use in epoxy mortars shall be clean and shall have a moisture content of not more than 0.50-
percent when tested in accordance with California Test 226.

Sand for epoxy mortar surface treatment shall be graded such that 100-percent passes the No. 100 sieve.

RELATED MATERIALS

Anchor Bolts and Anchor Rods, Nuts and Washers:

Headed and Unheaded Anchor Bolts and Anchor Rods: Comply with ASTM F 1554. Use Grade 36 unless
a higher grade is shown on the plans.

Nuts: Comply with ASTM A 563.
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Washers:

1. Washers bearing on wood surfaces must be commercial quality.

2. Washers bearing on steel surfaces must comply with ASTM F 436, Type 1.

3. Plate washers must comply with ASTM A 36/A 36M.

Exposed anchor bolts and anchor rods, nuts and washers must be hot-dipped galvanized.

Expansion Joint Filler : Expansion joint filler shall conform to the requirements of ASTM D 1751.

Bond Breaker: Bond breaker shall be Type I asphalt saturated organic felt or such other material approved by
the Engineer.

Nonskid Abrasive Aggregate: Nonskid abrasive aggregate shall be commercial quality aluminum oxide, silicon
carbide, or almandite garnet grit particles; screen size 12-30 or 14-36.

Type A Control Joints: Type A control joints shall be commercial quality, preformed, T-shaped plastic strips
with detachable top flange.

Keyed Construction Joint Forms: Keyed construction joint forms shall be commercial quality, galvanized metal
or plastic, factory fabricated construction joint forms. Forms shall produce a rabbeted key type joint.

Divider and Edger Strips: Divider and edger strips shall be foundation grade redwood.

Mortar: Mortar shall consist of one part cement to 2 parts clean sand and only enough water to permit placing
and packing.

Curing Compound: Curing compound shall be a non-pigmented curing compound with fugitive dye
conforming to the requirements of ASTM C 309, Type 1-D, Class A.

Concrete Hardener: Concrete hardener shall be commercial quality water borne penetrating type magnesium
fluosilicate, zinc fluosilicate or combination thereof.

Nonshrink Grout:
Nonshrink grout shall be metallic for concealed areas, nonmetallic for exposed areas.

Grout shall be factory packaged, nonstaining, noncorrosive, nongaseous grout complying with ASTM C
1107; free of oxidizing catalysts and inorganic accelerators, used as dry or damp pack, or mixed to a 20-
second flow (CRD C621), without segregation or bleeding at any temperature between 45 deg F and 90 deg
F.

Working time of grout shall be 30 minutes or more.

PART 3 - EXECUTION
PREPARATION

Existing Concrete Construction:

Where fresh concrete joins existing or previously placed concrete or masonry, the contact surfaces of the
existing or previously placed material shall be roughened, cleaned, flushed with water and allowed to dry to
a surface dry condition immediately prior to placing the fresh concrete. The roughened surface shall be no
smoother than a wood trowelled surface. Cleaning of the contact surfaces shall remove laitance, curing
compounds, debris, dirt and such other substances or materials which would prevent bonding of the fresh
concrete.
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Abrasive blast methods shall be used to clean horizontal construction joints to the extent that clean
aggregate is exposed.

Exposed reinforcing steel located at the contact surfaces which is to be encased in the fresh concrete shall
be cleaned to remove any substance or material that would prevent bonding of the fresh concrete.

Forms:

Forms shall be mortar tight, true to the dimensions, lines, and grades shown on the plans, securely fastened
and supported, and of adequate rigidity to prevent distortion during placing of concrete.

Forms for exposed surfaces shall be constructed with triangular fillets not less than 3/4" x 3/4" attached so
as to prevent mortar runs and to produce smooth straight chamfers at all sharp edges of the concrete.

Form fasteners shall be removable without chipping, spalling, heating or otherwise damaging the concrete
surface. Form ties shall be removed to a depth of at least one inch below the surface of the concrete.

The inside surfaces of forms shall be cleaned of all dirt, mortar and foreign material. Forms shall be
thoroughly coated with form oil prior to use.

Forms shall not be stripped until at least 40 hours after placing concrete, except soffit forms and supports
shall not be released or removed until at least 10 days after placing concrete.

Anchorages and embedded items shall be placed and rigidly secured at their planned locations prior to
placing concrete.

Reglets or embedded flashing shall be installed on concrete forms before the concrete is placed.

Redwood dividers shall have 16d galvanized nails partially driven into both vertical faces at 18 inches on
center.

Placing Reinforcement:
Set wire ties with ends directed into concrete, away from exposed concrete surfaces.
Install welded wire reinforcement in longest practicable lengths on bar supports spaced to minimize
sagging. Lap edges and ends of adjoining sheets at least one mesh spacing. Offset laps of adjoining sheet
widths to prevent continuous laps in either direction. Lace overlaps with wire.
Ground Bar: A continuous reinforcing steel bar shall be installed in the building foundation at the location
indicated on the plans for the electrical ground bar. The use of epoxy coated reinforcing bar is not permitted.
The end of the ground bar shall extend beyond the concrete surface and shall be protected from damage by

construction operations.

PLACING CONCRETE

Concrete shall be placed in conformance with the provisions in Section 51-1.09, "Placing Concrete," of the
Standard Specifications, and these special provisions.

Concrete shall be deposited and consolidated in a continuous operation within limits of construction joints, until
the placing of the panel or section is completed.

When concrete is to be placed in large areas requiring more than two pours, concrete shall be placed in alternate
long strips between construction joints and the final slab infilled.

FINISHING CONCRETE SURFACES

Finishing Unformed Surfaces:
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Slabs shall be placed full thickness to finish elevation and leveled to screeds by use of long straightedges.
The screeds shall be set to grade at approximately 6-foot centers. After leveling, screeds shall be removed
and the surface shall be floated with wooden floats.

Type A control joint strips shall be inserted into the floated concrete so that the bottom of the top flange is
flush with the finish elevation. Strips shall be standard manufactured lengths and shall be placed on an
approximate straight line. The top flange of the strips shall be removed after the concrete has set and cured.

The floated surface shall be trowelled with steel trowels. Troweling shall form a dense, smooth and true
finish. Walkways, pedestrian ramps, stairs and outdoor slabs for pedestrian traffic shall be given a non-slip
broom finish unless a different finish is called for on the plans or in these special provisions.

The application of cement dust coat will not be permitted.

Steel trowel finish and broom finish will not be required for slabs to receive exposed aggregate finish nor
for slabs to be covered with ceramic tile.

Finished surfaces of floor slabs shall not deviate more than 1/8 inch from the lower edge of a 10-foot long
straight edge.

Finishing Formed Surfaces:

Formed concrete surfaces shall be finished by filling holes or depressions in the surface, repairing all rock
pockets, and removing fins. All surfaces of formed concrete exposed to view shall have stains and
discolorations removed, unsightly bulges removed, and all areas which do not exhibit the required smooth,
even surface of uniform texture and appearance shall be sanded with power sanders or other approved
abrasive means until smooth, even surfaces of uniform texture and appearance are obtained.

Cement mortar, patching and finishing materials used to finish exposed surfaces of concrete shall closely
match the color of surrounding surfaces.

CURING CONCRETE
Freshly placed concrete shall be protected from premature drying and excessive cold or hot temperatures.

Initial curing of floor slabs shall start as soon as free water has disappeared from the concrete surface. The
concrete shall be kept continuously wet by application of water for not less than 7 days after the concrete has
been placed.

Cotton mats, rugs, carpets, or sand blankets may be used as a curing medium to retain the moisture during the
curing period. Curing materials that will stain or discolor concrete shall not be used on surfaces exposed to
view.

Prior to placing the curing medium, the entire surface of the concrete shall be kept damp by applying water with
a nozzle that so atomizes the flow that a mist and not a spray is formed, until the surface of the concrete is
covered with the curing medium. At the expiration of the curing period, the concrete surfaces shall be cleared
of all curing mediums.

Concrete surfaces, other than floor slabs, shall be kept moist for a period of at least 5 days by leaving the forms
in place or by covering the exposed surfaces using moist rugs, cotton mats or other curing materials approved
by the Engineer.

Concrete curbs, sidewalks, collars, and gutter depressions may be cured with a curing compound.

PROTECTING CONCRETE
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Vehicles, equipment, or concentrated loads weighing more than 300 pounds individually and material stockpiles
weighing more than 50 pounds per square foot will not be permitted on the concrete within 10 calendar days
after placing.

SPECIAL TREATMENTS

Concrete Hardener:

Chemical concrete hardener shall be applied to the floor surfaces shown on the plans, prior to the
application of concrete sealer. Surfaces shall be clean and dry before the application of hardener.

The solution shall be applied in accordance with the manufacturer's instructions.
After the hardener has dried, the surface shall be mopped with water to remove encrusted salts.

Concrete Sealer: Concrete sealer shall be applied to the concrete surfaces designated on the plans in accordance
with the manufacturer's instructions for heavy duty use. The sealer shall be applied to dry concrete surfaces.

Epoxy Mortars:
Epoxy for use as a binder in epoxy mortars shall be thoroughly mixed together before the aggregate is
added, and unless otherwise specified, the mix proportions shall consist of one part binder to approximately

4 parts of aggregate, by volume.

All surfaces against which epoxy mortars are to be applied shall be free of rust, paint, grease, asphalt, and
loose or deleterious material.

SECTION 12-4. (BLANK)
SECTION 12-5. METALS
12-5.01 STRUCTURAL STEEL FOR BUILDINGS
PART 1 - GENERAL
SUMMARY

This work includes fabricating, assembling, furnishing, and erecting structural steel.

DEFINITIONS

Structural Steel: Elements of the structural steel frame essential to support the design loads, including the
following:

1. Anchor Rods
2. Leveling nuts and washers

SUBMITTALS

Product Data: Submit product data for items to be incorporated into the work, including structural steel, high
strength fastener assemblies, and alternative connectors.

Working Drawings:

Submit working drawings that include the following:
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1. A comprehensive list of all structural steel elements to be used as described under AISC 303, Section
2.1, "Definition of Structural Steel."

2. Location and details of any temporary supports that are to be used.

3. Type, size, and length of bolts, distinguishing between shop and field bolts. Identify high-strength
bolted connections.

4. Any changes proposed in the work, details of connections and joints exposed to the weather, and
details for connections not dimensioned on the plans. If changes are proposed or connections are
designed, submit design calculations stamped and signed by an engineer who is registered as a Civil or
Structural Engineer in the State of California. The expiration date of the registration must be shown.

Working Drawings for Falsework: Submit working drawings and calculations for falsework for use during the
erection of structural steel. Design and construct the falsework to provide the necessary rigidity, and to support
the applied loads. Working drawings and design calculations must be stamped and signed by an engineer who
is registered as a Civil or Structural Engineer in the State of California. The expiration date of the registration
must be shown.

QUALITY CONTROL AND ASSURANCE

Fabricate, assemble, and erect structural steel under AISC 303, 325, 341, and 360.

DELIVERY, STORAGE, AND HANDLING

Load, transport, unload, and store structural materials so they are kept clean and undamaged. Store materials to
permit access for inspection and identification.

Keep steel members off ground and spaced by using pallets, dunnage, or other supports and spacers. Provide
covers for protection of materials.

PART 2 - PRODUCTS

BOLTS, CONNECTORS, AND ANCHORS

Anchor Bolts and Anchor Rods, Nuts and Washers:

Headed and Unheaded Anchor Bolts and Anchor Rods: Comply with ASTM F 1554. Use Grade 36 unless
a higher grade is shown on the plans.

Nuts: Comply with ASTM A 563.

Washers:

1. Washers bearing on wood surfaces must be commercial quality.

2. Washers bearing on steel surfaces must comply with ASTM F 436, Type 1.

3. Plate washers must comply with ASTM A 36/A 36M.

Exposed anchor bolts and anchor rods, nuts and washers must be hot-dipped galvanized.
Machine Bolts, Nuts, and Washers:

Machine Bolts: Comply with ASTM A 307.

Nuts: Comply with ASTM A 563.

Washers: Commercial quality.
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High Strength (HS) Fastener Assemblies:

HS Bolts: Comply with ASTM A 325 or A 490 when shown on the plans.
Nuts: Comply with ASTM A 563.

Washers: Comply with ASTM F 436, Type 1.

Direct Tension Indicators: Comply with ASTM F 959.

Tension Control Bolts: Comply with ASTM F 1852.

MORTAR

Mortar: Use one part cement, measured by volume, to 2 parts clean sand and only enough water to permit
placing and packing.

SHOP FABRICATION

Connections:
1. Clean abutting surfaces at connections.
2. Do not cut or weld at the jobsite, except as shown on the approved working drawings or approved by the

Engineer.
Cut, drill, or punch holes perpendicular to steel surfaces. Finished holes for bolts must be cylindrical. Sub-
punch and sub-drill holes % inch smaller in diameter than the diameter specified for the finished hole.

Bolted Connections:

Fabricate steel to steel bolted connections with machine bolts or HS fastener assemblies when shown on the
plans.

Machine Bolts: Snug tighten.
HS Fastener Assemblies:

Assemble and install HS fastener assemblies under RCSC's "Specification for Structural Joints Using
ASTM A 325 or A 490 Bolts."

Joint Type:

1. Snug tightened when no joint type is shown on the plans.
2. Pretensioned or slip critical when joint type is shown as such on the plans.

Galvanize HS fastener assemblies, or equivalent fasteners, by mechanically deposited coating process.
The bolt head type and head location must be consistent within a joint.
Install nuts on side of member least exposed to view.

Holes for Other Work: Cut, drill, or punch holes perpendicular to metal surfaces. Do not flame cut holes
or enlarged holes by burning. Drill holes in bearing plates.

SHOP FINISHES

Shop prime structural steel members, except those to receive sprayed-fireproofing.

Clean and coat steel surfaces of shop primed members under Section 12-9, "Painting."
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HS Bolted Connections: Contact surfaces of HS bolted connections and ungalvanized anchorage assemblies
must be coated before assembly. The total thickness of primer on each faying surface of slip-critical joints must
be between 1 mil and the maximum allowable dry film thickness determined under the RCSC's "Specification
for Structural Joints Using ASTM A 325 or A 490 Bolts."

SOURCE QUALITY CONTROL
PART 3 - EXECUTION
ERECTION

Set structural steel accurately in locations and to elevations indicated.
Setting Bases and Bearing Plates:

Clean concrete and masonry-bearing surfaces of bond-reducing materials, and roughen surfaces prior to
setting plates. Clean bottom surface of plates.

Set base plates and bearing plates for structural members on wedges or other adjusting devices.

Snug-tighten anchor bolts when no specific joint type is shown on the plans after supported members have
been positioned and plumbed. Pretension anchor bolts when joints are shown as such on the plans after
supported members have been positioned and plumbed. Do not remove wedges or shims except, if

protruding, cut off flush with edge of plate before packing with mortar.

Solidly pack mortar between bearing surfaces and base or bearing plates so there are no voids. Neatly
finish exposed surfaces and allow to cure.

Field Splices:

Field splices must be made only at the locations shown on approved working drawings or approved by the
Engineer.

Accurately assemble parts in their final position as shown on the plans and in true alignment with related
and adjoining work before final fastening.

Support parts to provide a vibration free, rigid, and secure installation.

FIELD CONNECTIONS

Assembly and installation of bolted connections must comply with "Bolted Connections" under "Shop
Fabrication."

FIELD FINISHES

Touch-up Painting: After erection, bolted connections, and abraded areas of shop paint under SSPC-SP 2 or
SSPC-SP 3. Apply one coat of the same coating as applied for shop painting to the cleaned areas.

After touch-up painting, coat all surfaces with a second prime coat, and finish coats when specified, to comply
with Section 12-9, "Painting."

12-5.02 BUILDING MISCELLANEOUS METAL

PART 1 - GENERAL
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Scope: This work shall consist of fabricating, furnishing, and installing building miscellaneous metal in
accordance with the details shown on the plans and these special provisions.

Building miscellaneous metal shall consist of the following: Angles

Including all anchors, fastenings, hardware, accessories, and other supplementary parts necessary to complete
the work.

REFERENCES

Codes and Standards: Welding of steel shall be in accordance with American Welding Society (AWS) D 1.1,
"Structural Welding Code - Steel” and D 1.3, “Structural Welding Code - Sheet Steel.”

SUBMITTALS

Product Data: Submit manufacturer's specifications, anchor details, and installation instructions for products
used in miscellaneous metal fabrications.

Working Drawings: Working drawings of fabricated items shall be submitted for approval.

QUALITY ASSURANCE

Shop Assembly: Preassemble items in shop to the greatest extent possible to minimize field splicing and
assembly. Disassemble units only as necessary for shipping and handling limitations. Clearly mark all units for
reassembly and installation.

Inspection and Tests: Materials and fabrication procedures shall be subject to inspection and tests by the
Engineer, in mill, shop, and field. Such tests will not relieve the Contractor of responsibility of providing
materials and fabrication procedures in compliance with specified requirements.

PART 2 - PRODUCTS
MATERIALS

Hot-rolled Shapes:shapes shall conform to ASTM A 36/A 36M.

Galvanized Sheet Steel: Galvanized sheet steel shall conform to ASTM A 653/A 653M, Grade 33.
Galvanizing shall be G60.

FABRICATION

Workmanship and Finish:
Workmanship and finish shall be equal to the best general practice in modern shops.
Miscellaneous metal shall be clean and free from loose mill scale, flake rust and rust pitting, and shall be
well formed and finished to shape and size with sharp lines and angles. Bends from shearing or punching
shall be straightened.
The thickness of metal and details of assembly and support shall give ample strength and stiffness.
Joints exposed to the weather shall be made up to exclude water.

Galvanizing: Items indicated on the plans to be galvanized shall be hot-dip galvanized after fabrication. The

weight of galvanized coating shall be at least 1%2 ounces per square foot of surface area, except drainage grates
shall have at least 2 ounces per square foot of surface area.
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Painting: Building miscellaneous metal items that are not galvanized shall be cleaned and coated with one
prime coat prior to erection in accordance with the requirements specified under "Painting" in Section 12-9 of
these special provisions. After erection, surfaces shall be coated with a second prime coat, and finish coats
when specified, in accordance with the requirements specified under "Painting" in Section 12-9.

Loose Bearing and Leveling Plates: Loose bearing and leveling plates shall be furnished for steel items bearing
on masonry or concrete construction, made flat, free from warps or twists, and of required thickness and bearing
area. Plates shall be drilled to receive anchor bolts. Galvanize after fabrication.

PART 3 - EXECUTION
GENERAL

Anchorages:
Anchorage devices and fasteners shall be provided for securing miscellaneous metal in-place construction;
including threaded fasteners for concrete and masonry inserts, toggle bolts, through bolts, lag bolts, wood
screws, and other connectors.
Cutting, drilling, and fitting shall be performed as required for installation of miscellaneous metal
fabrications. Work is to set accurately in location, alignment and elevation, plumb, level, true and free of
rack, measured from established lines and levels.

Loose Leveling and Bearing Plates: Plates shall be set on wedges or other adjustable devices. Anchor bolts

shall be wrench tightened after the plates have been positioned and plumbed. Mortar shall be packed solidly
between bearing surfaces and plates to ensure that no voids remain.

DAMAGED SURFACES

Galvanized surfaces that are abraded or damaged shall be repaired by thoroughly wire brushing the damaged
areas and removing all loose and cracked coating. The clean areas shall then be painted with 2 spot applications
of a coating conforming to the requirements in the Detailed Performance Standards of the Master Painters
Institute (MPI) and listed on MPI List Number 18, Primer, Zinc Rich, Organic.

SECTION 12-6. (BLANK)

SECTION 12-7. THERMAL AND MOISTURE PROTECTION

12-7.01 WATER REPELLENT COATING
PART 1 - GENERAL
SUMMARY

Scope: This work shall consist of furnishing and applying water repellent coating to concrete or masonry
surfaces in accordance with the details shown on the plans and these special provisions.

The water repellent coating shall be applied to all exterior concrete or masonry surfaces and exposed aggregate
surfaces as shown on the plans.

SUBMITTALS
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Product Data: Manufacturer's descriptive data, application instructions and general recommendations for water
repellents shall be submitted for approval.

QUALITY ASSURANCE

Codes and Standards: Water repellent coatings shall comply with all rules and regulations concerning air
pollution in the State of California.

Certificates of Compliance: Certificates of Compliance shall be furnished with each shipment of water
repellent coating materials in accordance with Section 6-1.07, "Certificates of Compliance," of the Standard

Specifications.

PART 2 - PRODUCTS

Water Repellent Coating: Water repellent coating shall be clear, colorless, water-based sealer. Water repellent
coating shall be Hydrozo Inc., Clear Double 7; Euclid Chemical Co., Architectural Seal VOX; Tamms
Industries Co., Chemstop; or equal.

PART 3 - EXECUTION

Preparation: All surfaces to receive water repellent coating shall be dry and cleaned by removing contaminants
that block pores of the surface. Cleaning methods shall be as recommended by the water repellent
manufacturer.
Application:

The water repellent solution shall be applied in accordance with the manufacturer’s printed instructions

The time period between applications of water repellent coating shall be not less than 24 hours.
Protection: Surfaces of other materials surrounding or near the surfaces to receive the water repellent coating
shall be protected from overspray or spillage from the waterproofing operation. Water repellent coating applied
to surfaces not intended to be waterproofed shall be removed and the surfaces restored to their original

condition.

12-7.02 METAL ROOF AND SIDING
PART 1 - GENERAL
SUMMARY

Scope: This work shall consist of furnishing and installing manufactured metal roof and siding panels, in
accordance with the details shown on the plans and these special provisions.

Metal roof and siding system shall consist of underlayment, prefinished metal roof and siding panels, fasteners,

sealants, and accessories and components, not mentioned, which are required for a complete, securely fastened
and weathertight installation.

SYSTEM DESCRIPTION

Design Requirements: The roof and siding system shall conform to the wind design requirements for uplift or
outward pressures in accordance with Chapter 16 of the CBC for the wind speed and exposure shown on the
plans.

SUBMITTALS

Product Data:
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Manufacturer's technical product data, installation instructions, and recommendations for each type of
sheathing material shall be submitted for approval.

Product data shall include the manufacturer's name and a complete material description of all components
of the metal sheathing system.

Samples:

Material samples shall include a 12" x 12" sample of the roofing and siding panels for each color to be
installed and a sample of each anchor clip and fastening device.

Working Drawings:

Working drawings showing the layout and details of the roofing and siding system shall be submitted for
approval.

Working drawings shall include the shape, size, thickness, and method of attachment for each component
used in the work; the layout and spacing of fasteners; details of connections and closures; and details for

expansion joints and weathertight joints.

Design calculations for the fastening system of the roof and wall panels with the substrate shown on the
plans shall be submitted to verify compliance with the design requirements.

Working drawings and design calculations shall be stamped and signed by an engineer who is registered as
a Civil or Structural Engineer in the State of California. The expiration date of the registration shall be

shown. The Engineer’s signature shall be original.

QUALITY ASSURANCE

Certificates of Compliance: Certificates of compliance shall be furnished for the metal sheathing system in
accordance with the requirements specified in Section 6-1.07, "Certificates of Compliance," of the Standard
Specifications.

DELIVERY, HANDLING AND STORAGE

Delivery and Handling: Metal panels shall be protected against damage and discoloration.

Storage: Metal panels shall be stored above ground, with one end elevated for drainage and protected against
standing water and condensation between adjacent surfaces.

PART 2 - PRODUCTS
MATERIALS
SHEET MATERIALS

Base Metal: Base metal shall be cold formed, 24-gage, galvanized sheet steel conforming to ASTM
Designation: A 653/A 653M, Grade 33 [230] with G90 [Z275] coating.

Configuration: Metal roofing shall be a batten system. Battens may be snap-on or integral to the metal panels.
Panel edges at batten shall stand a minimum of one inch high. Battens shall be a minimum of 1% inches high
and spaced not less than 12 inches nor more than 18 inches on center.

Configuration: Metal siding system shall have symmetrically shaped trapezoidal ribs spaced approximately
7 inches on center. The depth of the ribs shall be approximately 1%z inches.
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METAL FINISHES

Coatings shall be applied before or after forming and fabricating panels, as required for maximum coating
performance capability.

Colors or color matches shall be as shown on the plans or, if not otherwise shown, shall be as selected by the
Engineer from the manufacturer’s standard color palette.

Fluoropolymer Coating:

Finish shall be the manufacturer’s standard Kynar coating with a baked on primer (0.2 mil) and a finish
coat of 0.8-mil nominal for a total dry film thickness of approximately 1.0-mil nominal.

Interior finish shall consist of a 0.15-mil epoxy primer and a backer coat.

MISCELLANEOUS METAL SHAPES

Flashings: Flashings, shall be formed from the same material, gage and in the same finish as the metal roofing
and siding panels.

MISCELLANEOUS MATERIALS

Fastener Clips: Fastener clips shall be noncorrosive, ferrous metal fasteners as recommended by the metal
panel system manufacturer to resist the design loads.

Fasteners: Fasteners shall be as recommended by the metal panel system manufacturer. Sheet metal screws
shall not be used except to fasten trim and flashings.

Underlayment: Underlayment shall be as recommended by the metal panel system manufacturer.
Sealant and Sealant Tape: Sealant and sealant tape shall be as recommended by the panel system manufacturer.
Closures: Closures shall be rubber, neoprene, closed cell plastic or prefinished metal.

FABRICATION

Unless otherwise shown on the plans, or specified herein, roof panels shall be fabricated in continuous lengths
for the length of the roof, from ridge or peak to eaves, except such length shall not exceed the manufacturer’s
maximum production length.

Unless otherwise shown on the plans, or specified herein, siding panels shall be fabricated in continuous lengths
for the height of the structure, from eaves to sill, except such length shall not exceed the manufacturer’s
maximum production length.

Flashings shall be fabricated in the longest practical lengths.

Roofing and siding panels shall be factory formed. Field formed panels are not acceptable.

PART 3 - EXECUTION
INSTALLATION

Underlayment: The roof and siding panels shall be installed over underlayment. Underlayment shall be laid
parallel to the eaves, shingle fashion with 6-inch edge laps and 12-inch end laps and shall be fastened as
recommended by the metal roofing system manufacturer.

Roof and Siding Panels:
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The roof and siding shall be installed and fastened in accordance with the details shown on the plans and
the approved working drawings. Cutting and fitting shall present a neat and true appearance with exposed
burrs removed. Openings through roof panels shall be cut square and shall be reinforced as recommended
by the metal roofing system manufacturer.

Metal panels shall be adjusted in place and properly aligned for the detailed conditions before fastening.
Panels shall not be warped, bowed or twisted. The surface finish on the panels shall not be cracked,
blemished or otherwise damaged.

Fasteners shall not be driven through roof panels or batten covers.

Miscellaneous Metal Shapes:

Trim, fascia, flashings, caps, and other prefinished metal work shall be positioned to the correct alignment
for each detailed condition. Metal work shall be securely attached to backing construction using fasteners
at the spacing shown on approved working drawings. Prefinished metal to be installed over concrete, shall

be back-coated with asphaltic paint as recommended by the metal roofing system manufacturer.

Metal panels, trim, and other prefinished metal that are marred, punctured, incorrectly bent, or incorrectly
installed will be considered damaged and shall be replaced with undamaged units.

The metal panel system shall be installed weathertight. Closures shall be tight fitting and shall be provided
at the ends of panels, at the boundary of the roof, and as indicated on the approved working drawings.

CLEAN UP AND CLOSE OUT

Clean up:

Adjacent surfaces shall be protected during the roofing system installation and sealant work. Excess
sealant shall be removed as the installation progresses.

Roof panels, molding, trim, and other prefinished metal surfaces shall be cleaned after installation as
recommended by the manufacturer. Exposed cuts shall be touched-up with a matching durable primer and
paint as recommended by the metal roofing system manufacturer.
Touch up: Damaged paint surfaces shall be touched up by using an air dry touch up paint supplied by the metal
roofing system manufacturer. Only a small brush shall be used for touching up. No spraying of touch up paint

is to be performed.

Damaged Units: Panels and other components of the work which have been damaged or have deteriorated
beyond successful repair shall be removed and replaced.

12-7.03 SHEET METAL FLASHING
PART 1 - GENERAL
SUMMARY

Scope: This work shall consist of fabricating, furnishing and installing sheet metal flashing in accordance with
the details shown on the plans and these special provisions.

Sheet metal shall include metal flashings, and counterflashings.
Alternatives: Premolded roof flashings may be used in lieu of sheet metal flashings where shown on the plans.

QUALITY ASSURANCE
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Codes and Standards: Sheet metal work shall in accordance with the requirements in the latest edition of the
Sheet Metal and Air Conditioning Contractors National Association (SMACNA) "Standard Practice in
Architectural Sheet Metal Work."

PART 2 - PRODUCTS
MATERIALS

Galvanized Sheet Steel: Galvanized sheet steel shall conform to ASTM Designation: A 653/A 653M with
G 90 [Z275] coating, not less than 24-gage, unless otherwise shown on the plans. Surfaces to be painted shall
not have factory coatings on galvanizing that cannot be removed by paint thinner.

Premolded Roof Flashing: Premolded flashing shall be premolded neoprene or ethylene propylene diene
monomer (EPDM) flashing, resistant to ozone and ultraviolet. Units shall have overlapping tab to flash the
seam.

Hardware and Fastenings: Hardware and fastening for premolded roof flashings shall be stainless steel.

Solder: Solder shall conform to ASTM Designation: B 32, Alloy Grade Sn50.

Soldering Flux: Soldering flux shall be acid type, conforming to Federal Specification: O-F-506C, Type I,
Form A.

Lap Joint Sealant: Lap joint sealant for concealed locations shall be a non-drying butyl.

Flashing Cement: Flashing cement shall be a bituminous plastic cement, asbestos free, conforming to ASTM
Designation: D 4586, Type II.

Sealant: Sealant for exposed locations shall be a silicone sealant conforming to ASTM Designation: C 920.
Primer: Primer shall be as recommended by the sealant manufacturer.

FABRICATION

Sheet metal shall be assembled to Sheet Metal and Air Conditioning Contractors National Association
Standards.

Sheet metal shall be formed to the sizes, shapes and dimensions shown on the plans or as specified herein with
angles and lines straight, sharp and in true alignment. The number of joints shall be kept to a minimum.

Angle bends and folds for interlocking the metal shall be made with full regard for expansion and contraction to
avoid buckling or fullness in the metal after it is installed.

Joints in sheet metal work shall be closed watertight unless slip joints are specifically required. Watertight
joints shall be mechanically interlocked and then thoroughly soldered for metals other than aluminum.
Watertight joints in aluminum or between aluminum and other metals shall be sealed with acrylic sealant.

Sheet metal joints to be soldered shall be cleaned with steel wool or other means, pre-tinned and soldered
watertight.

All joints shall be wiped clean of flux after soldering. Acid flux shall be neutralized by washing the joints with
sodium bicarbonate.

Flashings shall have a 45 degree drip return at bottom edges. Unless otherwise shown on the plans,
counterflashing shall extend not less than 4 inches over roofing or other materials protected by the
counterflashing and shall be arranged so that roofing or materials can be repaired without damage to the
counterflashing. Where reglets are indicated, counterflashing shall be fastened by lead wedges or snap-in
flashing.
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PART 3 - EXECUTION

Preparation: Surfaces to receive sheet metal shall be clean, smooth and free from defects.

INSTALLATION

Roof Penetration Flashings:

All pipes, ducts, vents and flues passing through roofs shall be made waterproof with flashings of storm
collars or counterflashings.

Roof penetration flashings shall be fabricated from galvanized sheet steel, not less than 24-gage. Size and
shape shall be as shown on the plans.

On built-up roofing, 2 flashings shall be furnished for each pipe, vent or flue through roof. Flashings shall
be constructed so that the lower flashing shall sit directly on the roof deck, with the top flashing set over it

on top of the roof felts.

The lower flashing shall be galvanized sheet metal, 24-gage, and extend 6 inches minimum from outside of
the pipe in all directions and 1% inches above the top of the roofing.

The top flashing shall be galvanized sheet steel or sheet lead as shown on the plans.

12-7.04 JOINT SEALANT
PART 1 - GENERAL
SUMMARY

Scope: This work shall consist of preparing and placing a joint sealant in accordance with the details shown on
the plans and these special provisions.

The sealed joint shall consist of tempered hardboard, expanded polystyrene and a pourable joint seal.

SUBMITTALS

Product Data: Manufacturer’s descriptive data, specifications and installation instructions shall be submitted to
the Engineer at the jobsite for approval.

PART 2 - PRODUCTS

Tempered Hardboard: Tempered hardboard shall be 1/8-inch minimum thickness, commercial quality suitable
for the use intended. Other facing materials may be used provided they furnish equivalent protection.

Expanded Polystyrene: Expanded polystyrene shall be commercially available polystyrene board.

Polyethylene Foam: Polyethylene foam shall be commercial quality, with a continuous, impervious, glazed top
surface, suitable for retaining the liquid sealant in the joint while hardening.

Primer: Primer shall be as recommended by the sealant manufacturer.

Joint Sealant: Joint sealant shall be a commercial quality, 2 component polyurethane sealant, which shall be
self-levelling and withstand up to 25 percent movement.

PART 3 - EXECUTION
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PREPARATION

Forming:
Groove for joint seal shall be formed to a uniform width and depth and to the alignment shown on the plans
or as ordered by the Engineer. The completed groove shall have a top width within 1/8 inch of the width
shown on the plans and the bottom width shall not vary from the top width by more than 1/16 inch.

At least 24 hours prior to installing the joint seal, the Contractor shall repair all spalls, fractures, breaks, or
voids in the concrete surfaces of the joint groove.

The lip of the joint shall be beveled by grinding as shown on the plans.
Cleaning:

Prior to sealing joints, expanded polystyrene, hardboard, concrete spillage and all foreign material shall be
removed from the deck to the bottom of the formed joint.

Prior to placing the joint seal, the joint shall be cleaned by a method which shall include abrasive blast
cleaning and then be cleaned with a high pressure air jets to remove all residue and foreign material.

INSTALLATION

Materials:

No material shall be used which has skinned over or which has settled in the container to the extent that it
cannot be easily redispersed by hand stirring to form a smooth uniform product.

Each container of material shall be clearly labeled or each delivery of material in the tanks of 2-component
equipment shall be accompanied with a ticket showing designation (Component A or B), the
manufacturer’s name, lot or batch number, date of manufacture, date of packaging, and date, if any, beyond
which the sealant shall not be used.

Primer: A primer shall be applied to the sides of the groove and all exposed vertical surfaces in the joint prior
to placing the sealant. Primer shall be dry at the time of placing the sealant. Contaminated primer shall be
removed and replaced.

Joint Sealant: The 2-component sealant shall be mixed and placed in the groove in accordance with
manufacturer’s instructions. Unmixed liquid components which have been exposed to the atmosphere for more

than 24 hours, shall not be used.

12-7.05 SEALANTS AND CAULKING
PART 1 - GENERAL
SUMMARY

Scope: This work shall consist of furnishing and applying sealants and caulking which are required for this
project, but not specified elsewhere, in accordance with the details shown on the plans and these special
provisions.

Related Work: Pourable polyurethane joint sealant shall conform to the requirements under “Joint Sealant”
elsewhere in this Section 12-7.
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QUALITY ASSURANCE

Certificates of Compliance: Certificates of compliance shall be furnished for the sealants and caulking in
accordance with the requirements specified in Section 6-1.07, "Certificates of Compliance," of the Standard
Specifications.

SUBMITTALS

Product Data: Manufacturer’s descriptive data and installation instructions for all sealants shall be submitted
for approval.

Samples: Color samples of all sealants shall be submitted for approval. Unless otherwise shown on the plans,
colors will be selected by the Engineer from the manufacturer’s standard colors.

PART 2 - PRODUCTS
MATERIALS

All sealants, primers and accessories shall be non-staining to adjacent exposed surfaces. Products having
similar applications and usage shall be of the same type and same manufacturer. Gun consistency compound
shall be used unless otherwise required by the job conditions.

Acrylic Sealant: Acrylic sealant shall be one compound, solvent release acrylic sealant.

Butyl Sealant: Butyl sealant shall be one component, skinning type.

Silicone Sealant: Silicone sealant shall be one component, low modulus building sealant. Sealant shall be
tack-free in one hour, shall not sag or flow, shall be ozone resistant and capable of 100 percent extension

without failure.

Joint Sealant: Joint sealant shall be a two-part, non sag polysulfide base, synthetic rubber sealant formulated
from liquid polysulfide polymer.

Backer Rod: Backer rod shall be round, open or closed cell polyurethane. Backer rod shall be sized such that it
must be compressed between 25 percent and 75 percent of its uncompressed diameter during installation in the
joint.

Neoprene: Neoprene shall conform to the requirements of ASTM Designation: C 542.

PART 3 - EXECUTION
APPLICATION

Unless otherwise shown on the plans, sealants shall be applied in accordance with the manufacturer’s
instructions.

Silicone sealants shall not be used in locations where painting is required.

Butyl sealants shall not be used in exterior applications, and acrylic sealants shall not be used in interior
applications.

Sealants shall be applied in a continuous operation for the full length of the joint. Immediately following the
application of the sealant, the sealant shall be tooled smooth using a tool similar to that used to produce concave
masonry joints. Following tooling, the sealant shall remain undisturbed for not less than 48 hours.
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SECTION 12-8. DOORS AND WINDOWS
12-8.01 WINDOWS
PART 1 - GENERAL

Scope: This work shall consist of furnishing and installing windows in accordance with the details shown on
the plans and these special provisions.

Windows shall be commercial (C) grade aluminum prime windows unless otherwise shown on the plans.
Windows shall meet the requirement of NAFS-1, “Voluntary Performance Specification for Windows,
Skylights, and Glass Doors,” and shall meet the C30 (Commercial) product designation unless otherwise shown

on the plans. Windows shall be labeled with the AAMA label.

Finish for windows shall be Architectural Class I, clear anodized finish meeting American Architectural
Manufacturer's Association Standard 611 unless otherwise shown on the plans.

Glazing for windows shall be in accordance with the requirements specified under "Glazing" in Section 12-8,
"Doors and Windows," of these special provisions.

Certificates of Compliance: Certificates of compliance shall be furnished for all windows in accordance with
the requirements specified in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.

SUMITTALS

Manufacturer's descriptive data, installation instructions and schedule shall be submitted for approval.

Manufacturer's descriptive data and installation instructions shall show window elevations, plan views, full size
sections, anchoring details to all substrates, anchors and hardware.

Installation schedule shall show location, size and type for each window.

PART 2 - PRODUCTS

Fixed Windows: Fixed windows shall be non-operable glazed panel inserted into a frame to include muntins,
glazing stops, and glazing accessories.

Extruded glazing stops, glazing accessories shall be provided.

Aluminum: Aluminum shall be extruded 6063-T5 aluminum alloy.

Screws, Fasteners and Window Accessories: Screws, fasteners and window accessories shall be non-corrosive
metals compatible with aluminum except guides and rollers may be vinyl and nylon respectively. Finish for

locks, operators, strikes, keepers and other metal hardware shall match window finish.

Weatherstripping: Weatherstripping shall be continuous, replaceable type, wool pile mounted in metal or
double runs of ultraviolet resistant neoprene or vinyl.

Sealant: Sealant shall be single-component, solvent type acrylic, self-leveling, non-sag, conforming to Federal
Specification: TT-S-230.

Tape: Tape shall be compatible with sealant; Pecora, "B-44 Extra-Seal;" Pittsburg Plate Glass, "Duribbon;"
Protective Treatment, "PTU 606;" Tremco, "440 Tape;" or equal.
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PART 3 - EXECUTION
FABRICATION

Frame and sash shall be accurately machined and fitted to hairline joinery that develops the members. Joints
shall be factory sealed weathertight.

DELIVERY AND STORAGE

Windows shall be delivered in original, unopened, unbroken containers, wrappings, or bags with labels bearing
the brand name, name of manufacturer or supplier, standard of manufacture, and product description.

Windows and accessories shall be stored off the ground, kept dry, fully protected from weather and damage

INTALLATION

Window units shall be set straight, level, plumb and in true alignment in prepared openings. Windows shall be
centered in openings. Clearance between the window unit and the building framing shall be from 3/16 inch to
Yainch at the sides and 'z inch at the top. Ventilator sash shall be adjusted after glazing for easy, smooth and
proper operation.

The installation shall be flashed and sealed weathertight.

All aluminum surfaces in contact with masonry, steel or other incompatible materials shall be isolated with
pressure sensitive tape, zinc chromate primer, bituminous paint or such other material recommended by the

window manufacturer and approved by the Engineer.

12-8.02 GLAZING
PART 1 - GENERAL
SUMMARY

Scope: This work shall consist of furnishing and installing glazing in accordance with the details shown on the
plans and these special provisions.

Glazing shall consist of acrylic sheets for windows.
All acrylic sheets shall conform to ASTM Designation: D 702, Type 111, Grade 3.

SUBMITTALS

A detailed list of glazing materials including sheet, sealants, tapes, setting blocks, shims, compression seals, and
glazing channels shall be submitted for approval. The list shall include a schedule of the materials to be used at
each location.

LABELS
PART 2 - PRODUCTS

Acrylic Plastic Sheet: Acrylic plastic sheet shall be cast acrylic substrate with crosslinked fluorocarbon
copolymer surface coating; 93 percent luminous transmission and 0.5 percent haze as determined by ASTM
Designation: D 1003.
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Seals, Caulks, Putties, Setting Blocks, Shims, Tapes, Compression Seals, Felt, Spacers, and Channels: Seals,
caulks, putties, setting blocks, shims, tapes, compression seals, felt, spacers, and channels shall be top grade,
commercial quality, as recommended by the glass or sheet manufacturer and shall conform to the requirements
in the publications of the Flat Glass Marketing Association.

PART 3 - EXECUTION
INSTALLATION

Glazing shall conform to the general conditions and applicable details in the publications of the Flat Glass
Marketing Association.

Cut edges of tinted glass shall conform to the recommendations of the glass manufacturer. The glazier shall
inspect each edge of tinted glass. Panes with edges that do not conform to the manufacturer's standards for
tinted glass edges for sunny elevations shall not be used.

Panes shall be bedded fully and evenly, set straight and square within panels in such a manner that the pane is
entirely free of any contact with metal edges and surfaces.

For all panes on the exterior of the building, the glazing on both sides of window panes shall provide a
watertight seal and watershed. Seals shall extend not more than 1/16 inch beyond the holding members. A void
shall be left between the vertical edges of the panes and the glazing channel. Weep systems shall be provided to
drain condensation to the outside.

Panes in assemblies using extruded gasket glazing shall be set in accordance with the assembly manufacturer's
instructions using gaskets and stops supplied by the manufacturer.

Laminated glass shall be set on setting blocks.

Whenever welding or burning of metal is in progress within 15 feet of glazing materials, a protective cover shall
be provided over exposed surfaces.

REPLACEMENT AND CLEANING

All broken or cracked glass and glass with scratches which reduce the strength shall be replaced before
completion of the project.

Panes shall be kept clean of cement and plaster products, cleansers, sealants, tapes and all other foreign material
that may cause discoloration, etching, staining, or surface blemishes to the materials.

Excess sealant left on the surface of the glass or surrounding materials shall be removed during the work life of
the sealant.

Solvents and cleaning compounds shall be chemically compatible with materials, coatings and glazing
compounds to remain. Cleaners shall not have abrasives that scratch or mar the surfaces.

The protective covering on acrylic sheet surfaces shall be left until construction is completed or 2 weeks after
glazing, whichever is shorter. The covering shall be removed before adhesives dry sufficiently to adhere to the
sheet during removal rather than the protective membrane.

Acrylic sheets shall be protected against scuffs, scratches and marring of the surface during construction and
any such damaged sheet shall be replaced or restored to like new condition. Restoration work shall conform to
the manufacturer's recommendations.

All panes shall be cleaned just before the final inspection. All stains and defects shall be removed. Paint, dirt,
stains, labels (except etched labels), and surplus glazing compound shall be removed without scratching or
marring the surface of the panes or metal work.
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SECTION 12-9. FINISHES
12-9.01 PAINTING
PART 1 - GENERAL

Scope: This work shall consist of preparing surfaces to receive coatings, and furnishing and applying coatings,
in conformance with the schedules and details shown on the plans and these special provisions.

The coatings specified in this section are in addition to any factory finishes, shop priming, or surface treatment
specified elsewhere in these special provisions.

DEFINITIONS

Detergent Wash: Removal of dirt and water-soluble chemicals by scrubbing with a solution of detergent and
water, and removal of all solution and residues with clean water.

Hand Cleaning: Removal of dirt, loose rust, mill scale, excess base material, filler, aluminum oxide, chalking
paint, peeling paint, or paint that is not firmly bonded to the surfaces by using hand or powered wire brushes,
hand scraping tools, power grinders, or sandpaper and removal of all loose particles and dust prior to coating.

Mildew Wash: Removal of mildew by scrubbing with a solution of detergent, hypochlorite-type household
bleach, and warm water, and removal of all solution and residues with clean water.

Abrasive Blasting:

Removal of loosely adhering paint, dirt, rust, mill scale, efflorescence, weak concrete, or laitance, shall be
by the use of airborne abrasives. Loose particles, dust, and abrasives shall be removed by blasting with
clean, oil-free air.

Abrasives shall be limited to mineral grit, steel grit, or steel shot, and shall be graded to produce the surface
profile recommended in the manufacturer's data sheet.

Steam Cleaning: Removal of oil, grease, dirt, or other foreign matter by using steam generated by commercial
steam cleaning equipment, from a solution of water and steam cleaning compounds, and removal of all residues
and cleaning compounds with clean water.

TSP Wash: Removal of oil, grease, dirt, paint gloss, and other foreign matter by scrubbing with a solution of
trisodium phosphate and warm water, and removal of all solution and residues with clean water.

Water Blasting: Removal of dirt, loose scale, chalking, or peeling paint by low-pressure water cleaning. Water
blasting shall be performed in conformance with the requirements in SSPC-SP12 and shall produce a surface
cleanliness meeting the requirements of SSPC-SP12-WJ4. Equipment used shall have a minimum flow rate of
1.5 GPM. If a detergent solution is used, it shall be biodegradable and shall be removed from all surfaces with
clean water.

Protection:

The Contractor shall provide protective devices, such as tarps, screens or covers, as necessary to prevent
damage to the work and to other property or persons from all cleaning and painting operations.

Paint or paint stains on surfaces not designated to be painted shall be removed by the Contractor at the
Contractor's expense and the original surface shall be restored.

SUBMITTALS

Manufacturer's descriptive data, a materials list, and color samples shall be submitted for approval.
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Product descriptive data shall include product description, manufacturer's recommendations for product mixing,
thinning, tinting, handling, site environmental requirements, product application, and drying time.

Materials list shall include manufacturer's name, trade name, and product numbers for each type coating to be
applied.

Color samples shall be manufacturer's color cards, approximately 2" x 3", for each color of coating shown on
the plans. Color samples for stains shall be submitted on wood of the same species, color, and texture as the
wood to receive the stain.

QUALITY ASSURANCE

Certificates of Compliance: Certificates of Compliance shall be furnished when products are required to
conform with the requirements of The Society for Protective Coatings (SSPC) in conformance with the
requirements specified in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.

REGULATORY REQUIREMENTS

Coatings and applications shall conform to the rules for control of Volatile Organic Compound (VOC)
emissions adopted by the air quality control district in the air basin in which the coatings are applied.

SITE ENVIRONMENTAL REQUIREMENTS

Coatings shall be applied in conformance with the environmental constraints specified in the manufacturer's
printed instructions. These conditions shall be maintained until the coating has cured and is ready for recoat.

Continuous ventilation shall be provided during application of the coatings.

Adequate lighting, as determined by the Engineer, shall be provided while surfaces are being prepared for
coatings and during coating applications.

DELIVERY, STORAGE, AND HANDLING

Products shall be delivered to the site in sealed, labeled containers and stored in a well-ventilated area at an
ambient air temperature of not less than 45°F. Container labeling shall include manufacturer's name, type of
coating, trade name, color designation, drying time, and instructions for tinting, mixing, and thinning.

MAINTENANCE STOCK

Upon completion of coating work, a full one-gallon container of each type and color of finish coat and stain
used shall be delivered to the location at the project site designated by the Engineer. Containers shall be tightly
sealed and labeled with color, texture, and room locations where used, in addition to the manufacturer's standard
product label.

PART 2 - PRODUCTS

Products for each coating system shall be from a single manufacturer and shall conform to the requirements in
the Detailed Performance Standards of the Master Painters Institute (MPI). Each product shall be shown on the
MPI Approved Products List unless otherwise specified in these special provisions.

PART 3 - EXECUTION
INSPECTION
Coatings shall not be applied until surface preparation has been approved by the Engineer. The Contractor shall

notify the Engineer at least 3 working days prior to the application of coatings.
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SURFACE PREPARATION

Surfaces scheduled to be coated shall be prepared in conformance with the coating manufacturer's printed
instructions unless otherwise specified in these special provisions.

Hardware, cover plates, light fixture trim, and similar items shall be removed prior to preparing surfaces for
coating. Following the application of the finish coating, the removed items shall be reinstalled in their original
locations.

Galvanized Metal:

New surfaces shall be roughened by hand sanding or light abrasive blasting. Galvanizing shall not be
removed during cleaning or roughening.

Damaged or corroded areas shall be cleaned and given 2 spot applications of a coating that conforms to the
requirements in the Detailed Performance Standards of the MPI, and listed on MPI List "Number 18,

Primer, Zinc Rich, Organic."

Steel and Other Ferrous Metals: Surface shall be cleaned in conformance with the requirements in SSPC-SP 1.
Surface profile shall be as required for the coating system specified.

Aluminum and Other Non-ferrous Metals: Surface shall be cleaned in conformance with the requirements in
SSPC-SP 1.

Previously Coated Surfaces:

APPLICATION

Coatings shall be applied in conformance with the printed instructions and at the application rates recommended
by the manufacturer to achieve the dry film thickness stated in the coating technical data sheet.

Mixing, thinning and tinting shall conform to the manufacturer's printed instructions. After thinning, the
coating shall conform to the regulatory requirements in these special provisions.

Coatings shall be applied only when surfaces are dry and properly prepared.

Cleaning and painting shall be scheduled so that dust and other contaminants from the cleaning process will not
fall on wet, newly coated surfaces.

Surface Finish Application:
Each coat shall be applied to a uniform finish. Finished surfaces shall be free of surface deviations and
imperfections such as skips, cloudiness, spotting, holidays, laps, brush marks, runs, sags, curtains, ropiness,

improper cutting in, overspray, drips, ridges, waves, and variations in color and texture.

Each application of a multiple application finish system shall closely resemble the final color coat, except
each application shall provide enough contrast in shade to distinguish the separate applications.

Work Required Between Applications:

Each application of material shall be cured in conformance with the coating manufacturer's printed
instructions before applying the succeeding coating.

Timing of Applications: The first application of the coating system shall be during the same work shift that the
final surface preparation was performed. Additional coats shall be applied as soon as the required drying time
of the preceding coat, specified in the coating manufacturer's printed instructions, has been met.
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Application Methods:

Coatings shall be applied by brush, roller or spray. Rollers shall be of a type which do not leave a stippled
texture in the paint film. Extension handles for rollers shall not be greater than 6 feet in length.

If spray methods are used, surface deviations and imperfections such as overspray, thickness deviations, lap
marks, and orange peel shall be considered as evidence the work is unsatisfactory and the Contractor shall
apply the remainder of the coating by brush or roller, as approved by the Engineer.

Back Priming:

Finishing Mechanical and Electrical Components:
Shop primed mechanical and electrical components shall be finish coated in conformance with the coating
system specified for the substrate material. Louvers, grilles, covers, and access panels on mechanical and

electrical components shall be removed and coated separately.

CLEANING

Upon completion of all operations, the coated surfaces shall be thoroughly cleaned of dust, dirt, grease, or other
unsightly materials or substances.

Surfaces marred or damaged as a result of the Contractor's operations shall be repaired, at his expense, to match
the condition of the surfaces prior to the beginning of the Contractor's operations.

COATING SYSTEM

The surfaces to be coated shall be as shown on the plans and as specified in these special provisions. When a
coating system is not shown or specified for a surface to be finish coated, the coating system to be used shall be
as specified below for the substrate material. The number of applications specified for each coating system
listed herein is a minimum. Additional coats shall be applied if necessary to obtain a uniform color, texture,
appearance, or required dry film thickness.
SYSTEM 01 - ALUMINUM AND OTHER NON-FERROUS METALS
2 Finish Coats:
Flat: Latex, exterior, MPI Gloss Level 1, MPI List Number 10
Eggshell-like: Light Industrial coating, Water Based, Exterior, MPI Gloss Level 3, MPI List Number 161
Semi-Gloss: Light Industrial coating, Water Based, Exterior, MPI Gloss Level 5, MPI List Number 163
Gloss: Light Industrial coating, Water Based, Exterior, MPI Gloss Level 6, MPI List Number 164
SYSTEM 02 - CONCRETE
2 Finish Coats:
Semi-Gloss: Latex, Exterior, MPI Gloss Level 5, MPI List Number 11
SYSTEM 03 - GALVANIZED METAL
2 Finish Coats:

Semi-Gloss: Light Industrial coating, Water Based, Exterior, MPI Gloss Level 5, MPI List Number 163
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SYSTEM 04 - STEEL AND OTHER FERROUS METALS, SEMI-CORROSIVE ENVIRONMENT
VISIBLE IN FINISHED WORK:
2 Prime Coats:
Primer: Rust Inhibitive, Water Based, MPI List Number 107
2 Finish Coats:

Semi-Gloss: Light Industrial coating, Water Based, Exterior, MPI Gloss Level 5, MPI List
Number 163

NOT VISIBLE IN FINISHED WORK:
2 Prime Coats:
Primer: Rust Inhibitive, Water Based, MPI List Number 107

COLOR SCHEDULE

Colors shall be as shown on the plans.

SECTION 12-10. (BLANK)
SECTION 12-11. (BLANK)
SECTION 12-12. (BLANK)
SECTION 12-13. SPECIAL CONSTRUCTION
12-13.01 PRE-ENGINEERED STEEL BUILDING
PART 1- GENERAL

Scope: This work shall consist of designing, fabricating, furnishing and erecting a pre-engineered steel building
in accordance with the details shown on the plans and these special provisions. In addition, all fabrication and
manufacturing of metal building components shall be done at a facility and by personnel that has been
accredited under the criteria of AC472 by the International Accreditation Service (IAS) for the manufacture of
metal building systems.

Pre-engineered steel building shall be of the rigid frame type with non-tapered columns and shall include
structural steel framing, permanent lateral bracing, anchor bolts, base plate ties, fasteners, roof panels, wall
panels, gutters and downdrains, sealants, windows, louvers, ventilators, flashings, and such other parts,
elements or components of the frame and outside walls and roof, not mentioned, which are required for the
complete construction of a rigid, waterproof building.

DESIGN CRITERIA

The building and the building design shall be in accordance with the applicable requirements in the latest
edition of the following publications: "Specification for Structural Steel Buildings," published by AISC; "North
American Specification for the Design of Cold-Formed Steel Structural Members," published by AISI; the
"Metal Building Systems Manual," published by the Metal Building Manufacturers Association and the CBC,
including the modification to loads or stresses indicated therein.

The building shall be designed for simple erection with only bolted type field connections for framing.
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The building shall be designed to support the weight of the building components and the live load, wind load,
seismic load, and other loads shown in the design notes on the plans. The design shall include wind and
earthquake bracing, weathertight features, and reinforcement at openings for accessories.

Horizontal acting forces shall be applied parallel and perpendicular to the direction of the bents.

Diagonal rods or rigidly connected structural framing shall be used to resist lateral loads, except wall and roof
panels may be used to resist lateral loads, provided that design calculations and laboratory test data, satisfactory
to the Engineer, are submitted to substantiate their adequacy. Cables shall not be used for permanent lateral
bracing.

The roof covering system shall be designed for an Underwriter Laboratory Class 60 minimum wind uplift
rating.

Weathertight features of the design shall include closures and continuous seals at panel ends and sides, flashing,
sealing, lapping of panels in the direction of prevailing winds, and seals under fastener heads.

SUBMITTALS

Complete working drawings, including standard weld details, erection instructions and drawings, design
calculations, proof of IAS accreditation, complete material descriptive information, including panel corrosion
protection, and manufacturer's standard color palette shall be submitted for approval. Submittals shall be
approved prior to the start of fabrication.

Working drawings, erection drawings and design calculations shall be stamped and signed by an engineer who
is registered as a Civil or Structural Engineer in the State of California. The expiration date of the registration
shall be shown.

Working drawings shall show the size, thickness, shape, configuration, type, grade, class, description and
coating, if any, of all materials used in the building. Joint details, connection and anchoring details and details
of all temporary and permanent bracing shall be shown.

Calculations for the design of the building and the bracing shall include a list of applied loads and load
combinations with the resulting member forces and member stresses. Maximum upward acting, downward
acting and horizontal acting forces at the base of columns shall be included.

If the design calculations consist of computerized or tabulated calculations, the values pertaining to the building
design for this project shall be identified, described or indexed in such a manner that a design check can be
performed.

The manufacturer's color palette shall show the standard color line of coatings for building and accent colors.
The colors shall be as shown on the plans.

Certificates of Compliance: Certificates of Compliance shall be furnished for the pre-engineered steel building
in accordance with the requirements specified in Section 6-1.07, "Certificates of Compliance," of the Standard
Specifications.

Delivery, Storage and Handling: The pre-engineered steel building components shall be transported and
handled in such a manner as to prevent damage due to twisting, distortion or deformation. Building
components shall be stored off the ground.

PART 2 - PRODUCTS

Primary and Secondary Steel Framing Members: Primary and secondary steel framing members shall be
manufacturer's standards for the type, size and shape of building to be constructed. The minimum steel strength
shall be as shown on the plans. Cold formed metal framing shall be hot-dipped galvanized to conform to
ASTM Designation: A 653M, G60. Miscellaneous metal parts including bracing, furring, plates, gussets, and
bridging, shall be hot dipped galvanized to be not less than 1 % ounces per square foot.
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Roof Panels: Roof panels shall be not less than 0.022 inch thick (26-gage), cold-formed, galvanized sheet steel
conforming to ASTM Designation: A 653/653M, Grade 33 [230] with G90 [Z275] coating. Panels shall have
primary vertical ribs spaced at 12 inches maximum with 3 intermediate secondary ribs located between the
primary ribs. The depth of the primary ribs shall be between % inch and 1'% inches. The net minimum width of
the panels shall be 24 inches. Each roof panel shall have an integral anti-siphon trough or break. Roof panels
shall be continuous from ridge to eaves for all roof slopes 35 feet or less in length.

Wall Panels: Wall panels shall be not less than 0.022-inch thick (26-gage), cold-formed, galvanized sheet steel
conforming to ASTM Designation: A 653/653M, Grade 33 [230] with G90 [Z275] coating. Wall panels shall
be continuous from eaves or gables to sill except at wall openings.

Fastener: Fasteners for the steel frame, roof panels, wall panels and accessories shall be the building
manufacturer's standards and shall be of the size, type and spacing required by the design.

Sealant: Sealant shall be a single component conforming to Federal Specification: TT-S-230C and ASTM
Designation: C 920. Sealant shall be clear, translucent or opaque white.

Backer Rod: Backer rod shall be round, open cell polyurethane, sized such that it must be compressed between
25 percent and 75 percent of its uncompressed diameter when inserted in the joint.

Bituminous Sealant: Bituminous sealant shall conform to Federal Specification: SS-C-153.

Louvers: Louvers shall be 2-inch deep Z shaped blades, brake formed from galvanized sheet steel 0.028 inch
thick (24-gage), set in a continuous channel frame, with a %-inch mesh bird screen in a removable frame on the
inside.

Rib and Flute Closures: Rib and flute closures shall be ultraviolet and weather resistant rubber, neoprene or
closed cell polyethylene.

ACCESSORIES

Windows and Finish Hardware: Windows and finish hardware shall be as specified in Section 12-8, "Doors and
Windows," of these special provisions.

Fascia, Trim, Coping, Ridge Cover, Flashings, Clips and Miscellaneous Support Shapes: Fascia, trim, coping,
ridge cover, flashings, clips and miscellaneous support shapes shall be building manufacturer's standards.

PART 3 - EXECUTION
FABRICATION

Building frame components shall have all the bolt holes necessary for erecting, assembling and fastening made
at the factory.

Bolt holes shall be either punched full size, drilled full size, subpunched and reamed, or subdrilled and reamed.
The finished holes shall be cylindrical, perpendicular to the plane of the connection and shall be not more than
1/16 inch larger than the nominal diameter of the bolt. Mispunched or misdrilled holes shall not be corrected by
welding unless approved by the Engineer.

ERECTION

Framing Erection: Framing shall be erected plumb and true in accordance with the requirements of the AISC
specifications and shall be secured rigidly in place in accordance with the details shown on the approved
working drawings and the recommendations to the building manufacturer.
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The Contractor shall employ, at his own expense, a special inspector to perform structural tests and inspections
of high strength bolting to verify that the construction conforms to the the requirements of the Specification for
Structural Joints Using ASTM A325 or A490 Bolts.

Bolt Tension Calibrator The Contractor shall provide, at his own expense, a bolt tension measuring device
capable of deternining the suitability of the completed bolted connection assembly. The bolt tension measuring
device shall be calibrated by an independent laboratory within one year of use on the job.

Special Inspector: The special inspector shall have valid certification as a Structural Steel and Bolting Special
Inspector.by the International Code Council (ICC) The special inspector shall perform the inspections required
under Section 1704.3.3.3., "High Strength Bolts" of the CBC. .

Reporting: The special inspector shall prepare a daily field report providing information regarding the specific
operations witnessed. A daily field reportr is required for each day that the Special Inspector is on the jobsite.
Reports shall clearly describe the high strength bolt installation process used and the inspection duties
performed. Reports shall include a systematic list of accepted and rejected parts or joints. Reports shall clearly
document joint locations by grid line and elevation or other acceptable means. The special inspector shall
include their ICC Structural Steel and Bolting Special Inspector certification number on all reports The special
inspector shall submit a final signed report to the Engineer and Contractor stating whether the work, requiring
special inspection, was in conformance with the approved plans, specifications, and the CBC.

Anchor bolts for the framing columns shall be cast into the foundations.

Temporary bracing shall be installed during erection to hold the framing plumb and true and in a safe position
until sufficient permanent bracing and construction is in place to provide full stability. All permanent bracing
shall be secured in place before any sustained permanent loads are applied to the framing system. Bracing shall
be positioned to clear electrical work and openings for accessories.

Openings for accessories shall be plumb and level, of the correct dimensions, located approximately where
shown on the plans and reinforced to support the loads of the accessories.

Cutting, welding or altering of the framing members at the site shall not be allowed without written approval of
the Engineer.

INSTALLATION

Roof and Wall Panel Installation: Roof and wall panels shall be installed in accordance with the manufacturer's
recommendations.

Panels shall be adjusted to final position and brought to bear on the structural supports prior to fastening. Side
laps shall be as recommended by the building manufacturer and shall be located over structural supports.

Cutting and fitting of the panels shall present a neat and true appearance with exposed burrs removed.
Openings through the panels shall be cut square and shall be reinforced as recommended by the manufacturer.

Fasteners for panels shall be installed with an electric screwdriver equipped with a depth sensing nosepiece.
Adjustment of the depth sensing nosepiece shall be checked prior to each day's use and when directed by the
Engineer.

Isolation coatings shall be provided between surfaces of dissimilar metals.

Closures shall be installed and sealant shall be applied as recommended by the manufacturer to prevent weather
penetration.

The completed installation shall be without defacements, bends, sags, dimples, undulations, or other
deformations; shall be free of vibration, rattles and noise due to wind or thermal movement; and shall be
weathertight.
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Areas where the factory applied primer or finish coating has been damaged or has deteriorated shall be repaired
with a coating recommended by the manufacturer. The coatings shall be applied in accordance with the
manufacturer's printed instructions. Finish coat shall match the existing coating.

SEALING JOINTS

Joints shall be sealed as shown on the plans. Sealant shall be applied in accordance with manufacturer's
recommendations. Applications shall be a continuous operation for the length of the joint. Following the
application of the sealant, the joint shall be tooled using a tool similar to that used to produce concave masonry
joints. The joint shall remain undisturbed after tooling for not less than 48 hours.

PAINTING

Surfaces exposed to view that are not coated at the factory shall be coated. Cleaning and coating shall be in
accordance with the requirements specified for the particular type of substrate material for Exterior Exposure
under "Painting" in Section 12-9, "Finishes," of these special provisions.

CLEAN-UP

Sheathing panels, trim and other prefinished metal surfaces shall be cleaned after installation as recommended
by the building manufacturer. Exposed cuts in sheathing panels shall be touched-up with a durable primer and
paint as recommended by the building manufacturer.

SECTION 12-14. (BLANK)

SECTION 12-15. MECHANICAL

12-15.01 MECHANICAL WORK
PART 1 - GENERAL

Scope: This work shall consist of performing mechanical work in accordance with the details shown on the
plans and these special provisions.

Mechanical work shall include furnishing all labor, materials, equipment and services required for providing
ventilating equipment and plumbing systems including a double wall brine tank, chemical process pump and
associated valves, pipe and fittings.

Earthwork, foundations, sheet metal, painting, electrical, and such other work incidental and necessary to the
proper installation and operation of the mechanical work shall be in accordance with the requirements specified
for similar type work elsewhere in these special provisions.

System layouts are generally diagrammatic and location of equipment is approximate. Exact routing of pipes,
ducts, etc., and location of equipment is to be governed by structural conditions and obstructions. Equipment

requiring maintenance and inspection is to be readily accessible.

SUBMITTALS

Product Data:

A list of materials and equipment to be installed, manufacturer's descriptive data, and such other data as
may be requested by the Engineer shall be submitted for approval.

Manufacturer's descriptive data shall include complete description, performance data and installation
instructions for the materials and equipment specified herein. Control and wiring diagrams, rough-in
dimensions for plumbing fixtures, and component layout shall be included where applicable.
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Manufacturer's descriptive data shall be submitted for the following:

Double wall brine tank and appurtenances

Working drawings and design calculations for the seismic cable restraint system
Chemical process pump

Ball valve

Strainer

Wall exhaust fan

CLOSEOUT SUBMITTALS

Operation and Maintenance Manuals:

Prior to the completion of the contract, 3 identified copies of the operation and maintenance instructions
with parts lists for the equipment specified herein shall be delivered to the Engineer at the jobsite. The
instructions and parts lists shall be indexed and bound in a manual form and shall be complete and adequate
for the equipment installed. Inadequate or incomplete material shall be returned. The Contractor shall
resubmit adequate and complete manuals at no expense to the State.

Operation and maintenance manuals shall be submitted for the following equipment:
Double wall brine tank and appurtenances
Chemical process pump

Wall exhaust fan

QUALITY ASSURANCE

Codes and Standards: Mechanical work, including equipment, materials and installation, shall conform to the
CBC, CMC, and to the California Code of Regulations, Title 8, Chapter 4, Division of Industrial Safety (DIS).

WARRANTY

Warranties and Guarantees: Manufacturer's warranties and guarantees for materials or equipment used in the
work shall be delivered to the Engineer at the jobsite prior to acceptance of the contract.

12-15.02 PIPE, FITTINGS AND VALVES
PART 1 - GENERAL
SUMMARY

Scope: This work shall consist of furnishing and installing a double wall brine tank, chemical process pump
and pipes, fittings and valves in accordance with the details shown on the plans and these special provisions.
Pipe, fittings and valves shall include such plumbing and piping accessories and appurtenances, not mentioned,
that are required for the proper installation and operation of the plumbing and piping systems.

The pipe sizes shown on the plans are nominal inside diameter. No change in the pipe size shown on the plans
shall be permitted without written permission from the Engineer.

The pipe and fitting classes and material descriptions shall be as specified herein. No change in class or
description shall be permitted without written permission from the Engineer.

QUALITY ASSURANCE

Codes and Standards: Pipe, fittings and valves shall be installed in accordance with the requirements in the
CPC, the manufacturer's recommendations and the requirements specified herein.
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PART 2 - PRODUCTS
MATERIALS
PIPE AND FITTINGS (Class and Description)

P3: Polyvinyl chloride (PVC) standard weight pipe and fittings, Schedule 40, conforming to ASTM
Designation: D 1785. Pipe shall meet or exceed requirements of National Sanitation Foundation Standard
No. 14. Pipe shall have bell ends conforming to ASTM Designation: D 2672. For pipe sizes 3 inches and
smaller, plain end pipe with solvent welded fittings conforming to ASTM Designation: D 2241, may be used.

VALVES

Ball Valve: Ball valve shall be two piece PVC, 150 psi WOG, PVC ball with full size port.

TANKS AND PUMPS

Double Wall Brine Tank: Brine tank shall be polyethylene, double wall construction and sized according to the
plans. Tank shall be able to contain a brine solution with a specific gravity of 1.2. Brine tank shall include a
seismic cable restraint system with 4 integral tie down lugs, OSHA approved ladder, manway, vent and all other
fittings shown on the plans. Brine tank shall include all appurtenances required for proper installation and
operation. Transition fitting which penetrates both inner and outer tank walls shall use bolts to mechanically
seal the tank walls. The outer containment tank shall have 115% of the normal fill capacity of the inner tank.
The brine tank shall include an integrally molded top head which shall completely enclose the outer
containment tank, preventing external matter from accumulating. The brine tank shall be Snyder, Sierra or
equal.

Chemical Process Pump: Pump shall be magnetic drive, centrifugal, end suction type and shall meet the
performance conditions shown on the plans for pumping a brine solution with a specific gravity of 1.2. Pump
shall be constructed from ETFE or E-CTFE thermoplastics and designed to withstand moderate corrosive fluids.
Pump shall include mounting frame and be installed on a concrete pedestal, as shown on the plans. Pump shall
be Finish Thompson, Goulds, Magnatex or equal.

Reinforced Hose and Hose Rack: Reinforced hose shall be petroleum transfer type hose, oil resistant with
flexible corrugated neoprene cover, reinforced with both synthetic ply and steel wire helix and equipped with
stainless steel cam and groove couplings. Reinforced hose shall be rated for a working pressure of 150 psi.
Reinforced hose shall have a maximum bend radius of 5 inches. Hose rack shall be minimum 12 guage powder
coated steel and installed as shown on the plans. Reinforced hose shall be Goodyear, Ace or equal.

MISCELLANEOQOUS ITEMS

Wye Strainer: Wye strainer shall be wye pattern, PVC body and PVC screen. Strainer shall have a 3" blowout
port and be rated for 150 psi. The strainer screen shall have 0.032-inch maximum diameter holes.

Pipe Hanger (for piping supported from overhead): Pipe hanger (for piping supported from overhead) shall be
Grinnell, Model 269; Super Struct, C711; or equal.
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PART 3 - EXECUTION
INSTALLATION

INSTALLATION OF PIPES AND FITTINGS

Installing Piping:

Piping shall be installed generally level, free of traps and bends, and arranged to conform to the building
requirements.

Piping shall be installed parallel to walls. All obstructions shall be cleared, headroom preserved and
openings and passageways kept clear whether shown or not. Piping shall not interfere with other work.

Cutting Pipe: Pipe shall be cut straight and true and the ends shall be reamed to the full inside diameter of the
pipe after cutting.

Damaged Pipe: Pipe that is cracked, bent or otherwise damaged shall be removed from the work.
Pipe Joints and Connections:
Joints in threaded PVC pipe shall be made with teflon tape.

The use of thread cement or caulking on threaded joints will not be permitted. Threaded joints shall be
made tight. Long screw or other packed joints will not be permitted. Any leaky joints shall be remade with
new material.

Cleaning and Closing Pipe: The interior of all pipe shall be cleaned before installation. All openings shall be
capped or plugged as soon as the pipe is installed to prevent the entrance of any materials. The caps or plugs
shall remain in place until their removal is necessary for completion of the installation.

Securing Pipe: Pipe in the buildings shall be held in place by iron hangers, supports, pipe rests, anchors, sway
braces, guides or other special hangers. Material for hangers and supports shall be compatible with the piping
or neoprene isolators shall be used. Allowances shall be made for expansion and contraction. Plastic pipe shall
have hangers or supports every 3 feet. Vertical pipes shall be supported with clamps or straps. Horizontal and
vertical piping shall be securely supported and braced to prevent swaying, sagging or flexing of joints.

Hangers and Supports:

Hangers and supports shall be selected to withstand all conditions of loading to which the piping and
associated equipment may be subjected and within the manufacturer's load ratings. Hangers and supports
shall be spaced and distributed so as to avoid load concentrations and to minimize the loading effect on the
building structure.

Hangers and supports shall be sized to fit the outside diameter of pipe or pipe insulation. Hangers shall be
removable from around pipe and shall have provisions for vertical adjustment after erection. Turnbuckles

may be used.

Materials for holding pipe in place shall be compatible with piping material.
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Hanger rods shall be provided with locknuts at

all threaded connections. Hanger rods shall be sized as

follows:
Pipe Size Minimum Hanger Rod
Diameter
%1027 3/8”
2% to 3" 1/2"
4”10 5” 5/8”
69’ 3/4”

Union: Unions shall be installed where shown and at each threaded connection to equipment and tanks. Unions
shall be located so piping can be easily disconnected for removal of equipment or tanks.

FIELD QUALITY CONTROL

Testing:

The Contractor shall test piping at completion and at other times as directed by the Engineer.

The system shall be tested as a single unit, or in sections as approved by the Engineer. The Contractor shall
furnish necessary materials, test pumps, instruments and labor and notify the Engineer at least 3 working
days in advance of testing. After testing, the Contractor shall repair all leaks and retest to determine that
leaks have been stopped. Surplus water shall be disposed of after testing as directed by the Engineer.

The Contractor shall take precautions to prevent joints from drawing while pipes and appurtenances are
being tested. The Contractor shall repair damage to pipes and appurtenances or to other structures resulting

from or caused by tests.

Cathodic Protection Tests: The State will conduct tests at locations where cathodic protection is required to

determine compliance with the specified requirements.

General Tests:

All piping shall be tested after assembly. Systems shall show no loss in pressure or visible leaks.

The Contractor shall test systems according to the following schedule for a period of not less than 4 hours:

Test Schedule
Piping System Test Pressure Test Media
Brine 125 psig Water

12-15.03 VENTILATING EQUIPMENT

PART 1 - GENERAL

Scope: This work shall consist of furnishing, installing and testing ventilating equipment in accordance with

the details shown on the plans and these special provisions.

The performance rating and electric service of the HVAC equipment shall be as shown on the plans.
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Codes and Standards:

Equipment and systems shall conform to California State Energy Commission Regulations and, where
applicable, shall be American Refrigeration Institute (ARI), American Gas Association (AGA), Sheet
Metal and Air Conditioning Contractors National Association, Inc. (SMACNA), and Air Movement and
Control Association (AMCA) approved for performance ratings and application shown on the plans.

Any appliance for which there is a California standard established in the Appliance Efficiency Standards
may be installed only if the manufacturer has certified to the Commission, as specified in those regulations,
that the appliance complies with the applicable standards for that appliance. Space conditioning equipment
may be installed only if the manufacturer has certified that the equipment meets or exceeds all applicable
efficiency requirements listed in the Energy Efficiency Standards.

PART 2 - PRODUCTS
FANS AND VENTILATORS

Exhaust Fan (Wall Mounted): Exhaust fan shall be wall mounted, propeller type, AMCA certified and shall be
equipped with motor guard, metal housing and backdraft damper. Fan motor and fan assembly shall be isolated
from base with rubber vibration isolators. Fan shall be completely weatherproof and shall have a local
disconnect, as shown on the plans. Fan motor shall be continuous duty and shall have integral thermal overload
protection. Wall exhaust fan shall be Greenheck; Carnes; Penn; or equal.

FIELD QUALITY CONTROL

Pre-test Requirements:

Before starting or operating systems, equipment shall be cleaned and checked for proper installation,
lubrication and servicing.

Final adjustments and balancing of the systems shall be performed in such a manner that the systems will
operate as specified and as shown on the plans.

The Contractor shall replace or revise any equipment, systems or work found deficient during tests.
Project Completion Tests:
The Engineer shall be notified at least 3 working days in advance of starting project completion tests.
Upon completion of mechanical work and pre-test requirements, or at such time prior to completion as

determined by the Engineer, the Contractor shall operate and test installed mechanical systems for at least 3
consecutive 8-hour days to demonstrate satisfactory overall operation.

SECTION 12-16. ELECTRICAL
12-16.01 ELECTRICAL WORK
PART 1 - GENERAL
SUMMARY

Scope: This work shall consist of performing electrical work including furnishing all labor, materials,
equipment and services required to construct, connect and install the complete electrical system in accordance
with the details shown on the plans and these special provisions.
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Related Work:
Earthwork, foundations, sheet metal, painting, mechanical and such other work incidental to and necessary

for the proper installation and operation of the electrical system shall be done in conformance with the
provisions elsewhere in these special provisions.

SYSTEM DESCRIPTION

System layouts are generally diagrammatic and location of equipment is approximate. Exact routing of
conduits and other facilities and location of equipment is to be governed by structural conditions and other
obstructions, and shall be coordinated with the work of other trades. Equipment requiring maintenance and
inspection shall be located where it is readily accessible for the performance of such maintenance and
inspection.

QUALITY ASSURANCE

Regulatory Requirements: All electrical work performed and materials installed shall be in conformance with
the provisions in Section 74-1.02, "Regulations and Code," of the Standard Specifications, and the requirements
in the CA Code of Regs, Title 24, Part 6, "California Energy Code."

PART 2 - PRODUCTS (Not applicable)
PART 3 - EXECUTION
TESTING

After the installation work for the various systems has been completed, each electrical system shall be tested in
the presence of the Engineer to demonstrate that the electrical systems function properly. The Contractor shall
make necessary repairs, replacements, adjustments and retests at his expense.

Final inspection for the completed electrical system will take place after all the various systems have been
tested.

12-16.02 BASIC MATERIALS AND METHODS
PART 1 - GENERAL
SUMMARY

Scope: This work shall consist of furnishing and installing the basic materials of the electrical work, including
conduits, conductors, fittings, and wiring devices, in accordance with the details shown on the plans and these
special provisions. The basic materials shall include those accessories and appurtenances, not mentioned, that
are required for the proper installation and operation of the electrical system.

SUBMITTALS

Product Data:

A list of all materials and equipment to be installed and the manufacturer's descriptive data shall be
submitted for approval.

Manufacturer's descriptive data shall include catalog cuts, complete description, performance data and
installation instructions for the materials and equipment specified herein.
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PART 2 - PRODUCTS
CONDUITS AND FITTINGS

Rigid Steel Conduit and Fittings: Rigid steel conduit and fittings shall be Type 1 in conformance with the
provisions in Section 86-2.05A, "Material," of the Standard Specifications.

PVC Coated Rigid Steel Conduit and Fittings: PVC coated rigid steel conduit and fittings shall be Type 2 in
conformance with the provisions in Section 86-2.05A, "Material," of the Standard Specifications.

Rigid Non-Metallic Conduit and Fittings: Rigid non-metallic conduit and fittings shall be schedule 80 PVC
conduit.

Liquidtight Flexible Metallic Conduit and Fittings: Liquidtight flexible metallic conduit and fittings shall be
Type 4 in conformance with the provisions in Section 86-2.05A, "Material," of the Standard Specifications.

CONDUCTORS

Conductors:

Conductors shall be stranded copper wire of the size shown on the plans. Conductors shall conform to the
requirements in ASTM B3 and ASTM BS8. Conductor size shall be based on AWG, except that conductor
diameter shall be not less than 98 percent of the specified AWG diameter.

Conductor insulation types shall be as follows:

1. Conductors in control panel enclosures shall be Type MTW.
2. Conductors in wet, underground, or outdoor locations shall be Type XHHW-2.
3. All conductors other than Type MTW and XHHW-2 shall be Type THHN.

Wire Connections and Devices: Wire connections and devices shall be pressure or compression type, except
that connectors for No. 10 AWG and smaller conductors in dry locations may be preinsulated spring-pressure

type.

ELECTRICAL BOXES

Outlet, Device and Junction Boxes:
Sectional device plates will not be permitted.
Cast boxes and weatherproof boxes shall be cast iron boxes with external threaded hubs in conformance
with the requirements in NEMA FB-1, and shall be of the size and configuration best suited to the
application shown on the plans. Minimum size of outlet, device, or junction boxes shall be 4 inches square
by 1-7/8 inches deep.

Cast boxes and weatherproof boxes shall have cast iron covers with gaskets.

Weatherproof device boxes shall have gasketed covers with gasketed hinged flaps to cover switches and
receptacles.

All PVC boxes in sand storage buildings shall be PVC with external hubs or equivalent means for conduit
entry and shall be the size and configuration best suited to the application indicated on the plans. Minimum
size of outlet, device, or junction boxes shall be 4 inches square by 1-1/2 inches deep.

All PVC boxes shall have PVC covers with gaskets.

All PVC device boxes shall have gasketed covers with while in-use gasketed hinged flaps to cover switches
and receptacles.
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Pull Boxes:

Pull boxes shall be in conformance with the provisions in Section 86-2.06, "Pull Boxes," of the Standard
Specifications.

Traffic rated pull boxes shall be in conformance with the provisions in Section 86-2.07, "Traffic Pull
Boxes," of the Standard Specifications.

Electrical pull box covers and traffic rated pull box covers shall be marked "ELECTRICAL."

RECEPTACLES AND SWITCHES

Ground Fault Circuit Interrupter Receptacle, (GFCI): GFCI receptacle shall be NEMA Type 5-20R,
feed-through type, ivory color, 3-wire, 20-ampere, 125-volt, specification grade, duplex receptacle suitable for
wiring with stranded conductors. Receptacle shall detect and trip at current leakage of 6 mA and shall have
front mounted test and reset buttons. GFCI Duplex receptacle outlet box shall be plastic bodied NEMA-4X
rated box with exterior mounting lugs and spring loaded type gasketed flapper cover.

Block Heater Receptacle: Block Heater receptacle shall be NEMA Type 5-20R, 3-wire, 20-ampere, 125-volt,
ivory color, specification grade duplex receptacle suitable for wiring with stranded conductors. Block heater
receptacle outlet box shall be weatherproof, cast iron box with exterior mounting lugs and spring loaded type
gasketed flapper cover.

Light Fixture Receptacle: Light fixture receptacle shall be NEMA Type L5-20R, 3-wire, 20-ampere, 125-volt,
twist-lock, single, specification grade receptacle suitable for wiring with stranded conductors. Single receptacle
outlet box shall be plastic bodied NEMA-4X rated box with exterior mounting lugs and spring loaded while in-
use type gasketed flapper cover.

Single Pole Switch: Single pole switch shall be 20-ampere, 120/277-volt, quiet type, specification grade, ivory
color switch with silver alloy contacts. Switch shall be suitable for wiring with stranded conductors. Single
pole switch outlet box shall be plastic bodied NEMA-4X rated box with exterior mounting lugs and spring
loaded type gasketed flapper cover.

Selector Switch, SS: Selector switch shall be rotary action, single-pole, 3-position, 10-ampere, 120-volt switch.
Switch contacts shall have an inductive pilot duty rating of 60 amperes (make), 6 amperes (break) and 10
amperes (continuous) at 120 volts and 35 percent power factor. Selector switch shall have legend plate marked
MANUAL-OFF-AUTO.

Exhaust Fan Timer Switch: Exhaust fan timer switch shall be a spring wound mechanical timer with a rotary
dial. Contacts shall be rated 20 amperes at 120 volts. Time adjustments shall range from zero to two hours.
Exhaust fan timer switch outlet box shall be plastic bodied NEMA-4X rated box with exterior mounting lugs
and spring loaded type gasketed flapper cover.

MISCELLANEOUS MATERIALS

Warning Tape: Warning tape shall be 4 inches wide and contain the printed warning "CAUTION
ELECTRICAL CONDUIT" in bold 3/4-inch black letters at 30-inch intervals on bright orange or yellow
background. The printed warning shall be non-erasable when submerged under water and resistant to insects,
acids, alkali, and other corrosive elements in the soil. The tape shall have a tensile strength of not less than
155 pounds per 4-inch wide strip and shall have a minimum elongation of 700 percent before breaking.

Anchorage Devices: Anchorage devices shall be corrosion resistant, toggle bolts, wood screws, bolts, machine
screws, studs, expansion shields, or expansion anchors as required by the supporting device.
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Electrical Supporting Devices:

Electrical supporting devices shall be one hole conduit clamps with clamp backs, hot-dipped galvanized,
malleable iron.

Construction channel shall be 1-5/8 inches x 1-5/8 inches, 12-gage galvanized steel channel with
17/32-inch diameter bolt holes, 1-1/2 inches on center in the base of the channel.

Ground Bar: Ground bar shall be a 3/4-inch (minimum) galvanized or copper clad steel rod, 10 feet long, and
shall conform to the requirements in NEMA GR-1.

PART 3 - EXECUTION

INSTALLATION

Conduit:

Conduits shall be installed as specified in Section 86-2.05C, "Installation," of the Standard Specifications
and the following:

1.

8.

9.
10.

All conduits shall be as follows:

a. Liquidtight flexible metallic conduit shall be used to connect motors and other equipment
subject to vibration in wet or exterior locations.

b. PVC coated rigid steel conduit shall be used where shown on the plans for sand storage
buildings, and base elbows and vertical risers through concrete slabs.

c. Rigid non-metallic conduit shall be used in underground, exterior locations and inside sand

storage building as shown on the plans.
Rigid non-metallic conduit bends of 30 degrees or greater shall be factory-made long radius sweeps.
Bends less than 30 degrees shall be made using an approved heat box.
Locations of conduit runs shall be planned in advance of the installation and coordinated with the
ductwork, plumbing, ceiling and wall construction in the same areas and shall not unnecessarily cross
other conduits or pipe, nor prevent removal of ceiling tiles or panels, nor block access to mechanical or
electrical equipment.
Where practical, conduits shall be installed in groups of parallel, vertical or horizontal runs and at
elevations that avoid unnecessary offsets.
Exposed conduit shall be installed parallel and at right angles to the building lines.
All raceway systems shall be secured to the building structures using specified fasteners, clamps and
hangers.
Single conduit runs shall be supported by one hole conduit clamps. Single conduit runs on walls in
damp or wet locations shall be installed with clamp backs to space conduit off the surface.
Multiple conduit runs shall be supported with construction channel secured to the building structure.
Conduits shall be fastened to construction channel with channel compatible pipe clamps.
Raceways of different types shall be joined using approved couplings or transition fittings.
All floor and wall penetrations shall be sealed watertight.

Full compensation for potholing to exactly locate existing conduits shall be considered as included in the
contract lump sum price paid for building and no separate additional compensation will be allowed therefor.

Conduit Terminations:

Conduits shall be securely fastened to cabinets, boxes and gutters by utilizing weatherproof fittings.

Grounding bushings with bonding jumpers shall be installed on all conduits terminating at concentric
knockouts and on all conduits containing service conductors, grounding electrode conductor, and
conductors feeding separate buildings.

Rigid non-metallic conduits shall be securely fastened to PVC boxes and lighting fixtures using connectors.
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Rigid non-metallic conduit shall be terminated inside the underground pull boxes with an approved conduit
bushing or fitting. All conduits shall enter vertically through the bottom of pull boxes.

All future conduits terminated in underground pull boxes or left exposed indoors and outdoors shall be
provided with watertight conduit plugs.

Conductor Installation:

Conductors shall not be installed in conduits until all work of any nature that may cause injury is
completed. Care shall be taken in pulling conductors so that insulation is not damaged. An approved non-
petroleum base and insulating type pulling compound shall be used as needed.

Splices and joints shall be insulated with insulation equivalent to that of the conductor.

Six inches of slack shall be provided at each outlet and device connection. If the outlet or device is not at
the end of a run of conductor, connection shall be made with correctly colored pigtails tapped to the runs
with splices as specified herein.

All pressure type connectors and lugs shall be retightened after the initial set.

Splices in underground pull boxes and similar locations shall conform to the provisions in Section 86-
2.09C, "Connectors and Terminals," and Section 86-2.09E, "Splice Insulation," of the Standard
Specifications.

Conductor Identification:
The neutral and equipment grounding conductors shall be identified as follows:

1. Neutral conductor shall have a white or natural gray insulation except that conductors No. 4 and larger
may be identified by distinctive white markers such as paint or white tape at each termination.

2. Equipment grounding conductor may be bare or insulated. Insulated equipment grounding conductors
shall be green or green with one or more yellow stripes over its entire length. Conductors No. 4 and
larger may be permanently identified by distinctive green markers such as paint or green tape at all
accessible locations over the entire exposed conductor.

Ungrounded feeder and branch circuit conductors shall be color coded by continuously colored insulation,
except conductors No. 6 AWG or larger may be color coded by colored tape at each connection and where
accessible. Ungrounded conductor color coding shall be as follows:

SYSTEM COLOR CODE

120/240 volt-Single phase [ Black, blue

Once grounded and ungrounded insulated conductors are identified with a specific color code, that color
code shall be used for the entire length of the circuit.

Where more than one branch circuit enters or leaves a conduit, panel, gutter, or junction box, each
conductor shall be identified by its panelboard and circuit number. All control conductors including
control conductors of manufacturer supplied and field wired control devices shall be identified at each
termination with the conductor numbers shown on the plans, working drawings, and as directed by the
Engineer where deemed necessary. Identification shall be made with one of the following:

1. Adhesive backed paper or cloth wrap-around markers with clear, heat shrinkable tubing sealed over
either type of marker.
2. Pre-printed, white, heat-shrinkable tubing.

The identifying numbers of the terminating conductors, as shown on the plans or the working drawings,
shall be identified on the terminal block marking strip.
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Outlet, Device and Junction Box Installation:

Where exposed PVC coated rigid steel conduits are connected to an exposed outlet, device, or junction box
at or below switch height, the box shall be a cast iron box.

No unused openings shall be left in any box. Knockout seals shall be installed to close openings.

Adjustments to locations of outlet, device and junction boxes may be made as required by structural
conditions and to suit coordination requirements of other trades.

Pull Box Installation:

Pull box installation shall be in conformance with the provisions in Section 86-2.06C, "Installation and
Use," of the Standard Specifications and the following:

1. Top of pull boxes shall be flush with surrounding grade or top of curb. In unpaved areas where pull
box is not immediately adjacent to and protected by a concrete foundation, pole or other protective
construction, the top of pull box shall be set at plus one inch above surrounding grade. Pull boxes
shown on the plans in the vicinity of curbs shall be placed adjacent to the back of curb. Pull boxes
shown on the plans adjacent to lighting standards shall be placed on the side of foundation facing away
from traffic.

Anchorages:

Hangers, brackets, conduit straps, supports, and electrical equipment shall be rigidly and securely fastened

to surfaces by means of toggle bolts on hollow masonry; expansion shields and machine screws, or

expansion anchors and studs or standard preset inserts on concrete or solid masonry; machine screws or
bolts on metal surfaces; and wood or lag screws on wood construction.

Anchorage devices shall be installed in conformance with the anchorage manufacturer's recommendations.

Mounting heights: Electrical system components shall be mounted to comply with applicable codes . The

mounting height dimensions shall be measured above the finished floor to the bottom of the device or
component.

12-16.03 ELECTRICAL EQUIPMENT

PART 1 - GENERAL

SUMMARY

Scope: This work shall consist of furnishing and installing panelboards, starters, disconnect switches, and
related accessories in conformance with the details shown on the plans and these special provisions.

Related Work: Anchorage devices shall be as specified under "Basic Materials and Methods" elsewhere in
Section 12-16.

SUBMITTALS

Product Data:

A list of materials and equipment to be installed and the manufacturer's descriptive data shall be submitted
for approval. Any other data as requested by the Engineer shall also be submitted for approval.
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Manufacturer's descriptive data shall include complete description, performance data and installation
instructions for the materials and equipment specified herein. Control and wiring diagrams, rough-in
dimensions, and component layout shall be included where applicable. All control and power conductors
on the shop drawings shall be identified with wire numbers.

PART 2 - PRODUCTS
PANELBOARDS

Panelboard S: Panelboard S shall be outdoor type, bottom feed, surface-mounted, factory assembled, 1-phase,
3-wire, 120/240-volt, AC panelboard at least 20 inches wide with 100-ampere main circuit breaker, copper bus
bars, insulated groundable neutral, hinged door and molded case branch circuit breakers as shown on the plans.
Panel shall be Square D Company; Westinghouse; General Electric; or equal.

STARTERS

Brine Tank Pump Starter: Brine tank pump starter shall be 2-pole, 230-volt, NEMA Size-2, manual motor
starter with pushbutton type operator in a NEMA-4X enclosure complete with thermal overloads, set to trip
between 115 and 125 percent of full load motor current, as quoted on the nameplate by the motor manufacturer.

Exhaust Fan Motor Starter: Exhaust fan motor starter shall be 2-pole, 230-volt, NEMA Size 1, horsepower
rated contactor with 120-volt coil and double break silver contacts in a NEMA-4X enclosure.

SWITCHES

Exhaust Fan Disconnect Switch: Exhaust fan disconnect switch shall be 2-pole, 230-volt, 30-ampere,
specification grade, AC switch in a NEMA-4X enclosure.

MISCELLANEOUS MATERIALS

Nameplates: Nameplates shall be laminated phenolic plastic with white core and black front and back.
Nameplate inscription shall be in capitals letters etched through the outer layer of the nameplate material.

Plywood Backing Board: Plywood backing board for mounting electrical or equipment shall be %-inch, APA
plywood panels, C-D PLUGGED and touch-sanded, Exposure 1.

PART 3 - EXECUTION
INSTALLATION

Plywood Backing Board:
Plywood backing board shall be securely fastened to walls or other vertical framing.
Surface to be coated shall be cleaned of all dirt, excess materials, and filler by hand cleaning.
Exposed surfaces of plywood backing board shall be coated in conformance with the provisions in "Wood,
Painted" specified under Section 12-9 "Painting," of these special provisions. The color shall match
surrounding surfaces, or shall be as directed by the Engineer.

Panelboard Installation:
Set cabinets plumb and symmetrical with building lines. Train interior wiring as specified under
"Conductor and Cable Installation" in "Basic Materials and Methods" of these special provisions. Touch-

up paint any marks, blemishes, or other finish damage suffered during installation. Replace cabinets, doors
or trim exhibiting dents, bends, warps or poor fit that may impede ready access, security or integrity.

Contract No. 03-2F2804
109



Mounting height shall be 5% feet to the highest circuit breaker handle, measured above the finished floor.
A typewritten directory under transparent protective cover shall be provided and set in metal frame inside
each cabinet door. Directory panel designation for each circuit breaker shall include complete information
concerning equipment controlled, including room number or area designated on the plans.

Equipment Identification:

Equipment shall be identified with nameplates fastened with self-tapping, cadmium-plated screws or
nickel-plated bolts.

Nameplate inscriptions shall read as follows:

Item Letter Inscription
height,
inches
Panel S 1/4 1 120/240 VOLTS, 100 A, 1-PHASE,
3-WIRE
Exhaust Fan Starter 1/4 | EXHAUST FAN
Exhaust Fan Timer 1/8 | Exhaust Fan Timer
Brine Pump BRINE PUMP

12-16.04 LIGHTING
PART 1 - GENERAL

Scope: This work shall consist of furnishing, installing and connecting all lighting equipment in accordance
with the details shown on the plans and these special provisions.

SUBMITTALS

Manufacturer's descriptive information, photometric curves, catalog cuts, and installation instructions shall be
submitted for approval. Any other data as requested by the Engineer shall also be submitted for approval.

PART 2 - PRODUCTS

Lighting Fixture Lamps: Lighting fixture lamps shall be type and size as shown on the plans

Lighting Fixtures: Lighting fixtures shall be as shown on the plans. Outdoor luminaires shall be listed and
labeled "Fixture Suitable For Wet Locations."

Lighting Bypass Control Station: Lighting bypass control station shall consist of three selector switches in a
surface mounted NEMA-4X non-metallic enclosure with a hinged door.

Selector Switch, SS: Selector switch shall be rotary action, single-pole, 3-position, 10-ampere, 120-volt switch.
Switch contacts shall have an inductive pilot duty rating of 60 amperes (make), 6 amperes (break) and
10 amperes (continuous) at 120 volts and 35 percent power factor. Selector switch shall have legend plate
marked MANUAL-OFF-AUTO.
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FABRICATION

Component Mounting:

The following electrical components shall be mounted on the hinged door of the lighting bypass control
station enclosure:

Selector switches, SS

PART 3 - EXECUTION

Lighting Fixtures:

Lighting fixtures shall be mounted securely in accordance with the manufacturer's recommendations.
Mounting methods shall be suitable for the particular type of ceiling at each location.

The Contractor shall provide all supports, hangers, spacers, channels, fasteners and other hardware
necessary to support the fixtures.

Fixtures shall be set at the mounting heights shown on the plans, except heights shown shall be adjusted to
meet conditions.
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AMENDMENTS TO THE STANDARD SPECIFICATIONS
DATED MAY 2006
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AMENDMENTS ISSUE DATE: 01-20-12

SECTION 0 GLOBAL REVISIONS
(Issued 01-20-12)

Global revisions are changes to contract documents not specific to a section of the Standard Specifications. In
each contract document at each occurrence, interpret the following terms as shown:

Term

Interpretation

Conditions

AC

HMA

1. Where AC means
asphalt concrete

2. Except where existing
AC is described

Asphalt concrete

Hot mix asphalt

Except where existing
asphalt concrete is
described

Class 1 concrete

Concrete containing not less
than 675 pounds of cementitious
material per cubic yard

Class 2 concrete

Concrete containing not less
than 590 pounds of cementitious
material per cubic yard

Class 3 concrete

Concrete containing not less
than 505 pounds of cementitious
material per cubic yard

Class 4 concrete

Concrete containing not less
than 420 pounds of cementitious
material per cubic yard

Clause providing an option to use either a class
concrete or minor concrete

Use minor concrete

Clause referring to a delay as a right-of-way
delay

Delay under Section 8-1.09,
"Delays"

Contact joint Construction joint --
Controlling operation Controlling activity --
Engineer's Estimate Verified Bid Item List --
Engineering fabrics Geosynthetics --

Notice to Contractors

Notice to Bidders

Partial payments Progress payments Except in Section 9-
1.07D, "Mobilization"
PCC pavement Concrete pavement Except where existing

PCC pavement is
described

Portland cement concrete pavement

Concrete pavement

Except where existing
portland cement concrete
pavement is described

Project information

Supplemental project
information

Except in "Contract
Project Information Signs'

Al

Reference to a working day or non—working day
under Section 8-1.06, "Time of Completion"

Working day as defined in
Section 1-4.02, "Glossary"

Section 9-1.015

Section 9-1.01C

Section 86, "Signal, Lighting and Electrical
Systems"

Section 86, "Electrical Systems"

Section 86-2.08, "Conductors"

Section 86-2.08, "Conductors
and Cables"

Section 86-5.01 A(5), "Installation Details"

Section 86-5.01A(4),
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"Installation Details"

Section 86-6.05, "Sign Lighting Fixtures— Section 86-6.05, "Induction Sign --
Mercury" Lighting Fixtures"
Time extension due to an unanticipated event Non—working day --

not caused by either party or an issue involving
a third party under Section 8-1.07, "Liquidated

Damages"

Time extension due to an act of the Engineer or | Time adjustment under Section --
of the Department not contemplated by the 8-1.09B, "Time Adjustments"

contract

Weakened plane joint Contraction joint --

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 1 DEFINITIONS AND TERMS
(Issued 01-20-12)

Replace Section 1 with:
SECTION 1 GENERAL
1-1 GENERAL
1-1.01 GENERAL

Section 1 includes general rules of interpretation.
The Department is gradually standardizing the style and language of the specifications. The new style and
language includes:

1. Useof:

1.1. Imperative mood
1.2.  Introductory modifiers
1.3.  Conditional clauses

2. Elimination of:

2.1. Language variations

2.2.  Definitions for industry-standard terms
2.3. Redundant specifications

2.4. Needless cross-references

The use of this new style does not change the meaning of a specification not yet using this style.

Sections 1 through 9 include general specifications applicable to every contract unless specified as applicable
under certain conditions.

Sections 10 through 15 include specifications for general construction applicable to every contract unless
specified as applicable under certain conditions.

The specifications are written to the Bidder before award and the Contractor after. Before award, interpret
sentences written in the imperative mood as starting with "The Bidder must" and interpret "you" as "the Bidder" and
"your" as "the Bidder's." After award, interpret sentences written in the imperative mood as starting with "The
Contractor must" and interpret "you" as "the Contractor" and "your" as "the Contractor's."

Omission of "a," "an," and "the" is intentional. These articles have been omitted in some specifications for
streamlining purposes.

Unless an object or activity is specified to be less than the total, the quantity or amount is all of the object or
activity.

A plural term includes the singular.

All items in a list apply unless the items are specified as choices.
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Headings are included for the purposes of organization and referencing. Inclusion of a heading with no related
content, "Reserved," or "Not Used" does not indicate that no specification exists for that subject; applicable
specifications may be covered in a general or referenced specification.

1-2 REFERENCES
1-2.01 REFERENCES

Where Standard Specifications refer to the special provisions to describe the work, interpret the reference as a
reference to the Bid Item List, the special provisions, or both.

Interpret a reference to a section of the Standard Specifications as a reference to the Standard Specifications as
revised by any amendment, special provision, or both.

A reference within parentheses to a law or regulation is included in the contract for convenience only and is not
a comprehensive listing of related laws and regulations. Lack of a reference does not indicate no related laws or
regulations exist.

Where the version of a referenced document is not specified, use the current version in effect on the date of
Notice to Bidders.

A reference to a subsection includes the section's general specifications of which the subsection is a part.

A code not specified as a Federal code is a California code.

Contract No. 03-2F2804
3 0f292



1-3 ABBREVIATIONS AND MEASUREMENT UNITS
1-3.01 ABBREVIATIONS

Abbreviations

Abbreviation Meaning

AAN American Association of Nurserymen

AASHTO American Association of State Highway and Transportation
Officials

AISC American Institute of Steel Construction

AISI American Iron and Steel Institute

AMA archaeological monitoring area

ANSI American National Standards Institute

APHA American Public Health Association

API American Petroleum Institute

AREMA American Railway Engineering and Maintenance-of-Way
Association

ASME American Society of Mechanical Engineers

ASTM American Society for Testing and Materials

AWG American Wire Gage

AWPA American Wood-Preservers' Association

AWS American Welding Society

AWWA American Water Works Association

CIH Certified Industrial Hygienist

DBE Disadvantaged Business Enterprise

DVBE Disabled Veteran Business Enterprise

EIA Electronic Industries Alliance

ESA environmentally sensitive area

ETL Electrical Testing Laboratories

(F final pay item

FHWA Federal Highway Administration

IEEE Institute of Electrical and Electronics Engineers

ITE Institute of Transportation Engineers

NEC National Electrical Code

NETA National Electrical Testing Association, Inc.

NEMA National Electrical Manufacturers Association

PLAC permit, license, agreement, certification, or any combination of
these

RFI request for information

SSPC The Society for Protective Coatings

TIA time impact analysis

UL Underwriters' Laboratories Inc.

Contract No. 03-2F2804
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1-3.02 MEASUREMENT UNITS

Measurement Units

Symbols as used Symbols as used in
in the Meaning
the specifications Bid Item List
A — amperes
ACRE acre
CF cubic foot
CYy cubic yard
-- EA each
g -- gram
ksi -- kips per square inch
GAL gallon
h H hour
LB pound
-- LS lump sum
LF linear foot
LNMI lane mile
MFBM thousand foot board measure
MI mile
MSYD thousand station yard
Q -- ohm
pef -- pounds per cubic foot
] -- second
STA 100 feet
SQFT square foot
SQYD square yard
TAB tablet
ton TON 2,000 pounds
\ -- volt
W -- watt
-- WDAY working day

1-4 DEFINITIONS
1-4.01 GENERAL

Interpret terms as defined in the contract documents. A construction-industry term not defined in the contract
documents has the meaning defined in Means Illustrated Construction Dictionary, Condensed Version, Second
Edition.

1-4.02 GLOSSARY

aerially deposited lead: Lead primarily from vehicle emissions deposited within unpaved areas or formerly
unpaved areas.

archaeological monitoring area: Area within, near, or straddling the project limits where access is allowed,
but work is subject to archaeological monitoring.

archaeological resources: Remains of past human activity, including historic and prehistoric material (e.g.,
tools and tool fragments, hearth and food remains, structural remains, and human remains).

acceptance: Formal written acceptance by the Director of an entire contract that has been completed in all
respects in accordance with the plans and specifications and any modifications to them previously
approved.

base: Layer of specified material of planned thickness placed immediately below the pavement or surfacing.

basement material: Material in excavation or embankments underlying the lowest layer of subbase, base,
pavement, surfacing, or other specified layer to be placed.

bid item: Specific work unit for which the bidder provides a price.

Bid Item List: List of bid items and the associated quantities.

Bid Item List, verified: Bid Item List with verified prices. The Contract Proposal of Low Bidder at the
Department's Web site is the verified Bid Item List.
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bridge: Structure, with a bridge number, that carries a utility facility, or railroad, highway, pedestrian or other
traffic, over a water course or over or under or around any obstruction.

building-construction contract: Contract that has "building construction" on the cover of the Notice to
Bidders and Special Provisions.

business day: Day on the calendar except Saturday or holiday.

California Manual on Uniform Traffic Control Devices: The California Manual on Uniform Traffic Control
Devices for Streets and Highways (California MUTCD) is issued by the Department of Transportation and
is the Federal Highway Administration's MUTCD 2003 Edition, as amended for use in California.

Certified Industrial Hygienist: Industrial hygienist certified in comprehensive practice by the American
Board of Industrial Hygiene.

conduit: Pipe or tube in which smaller pipes, tubes, or electrical conductors are inserted or are to be inserted.

contract: Written and executed contract between the Department and the Contractor.

contract bonds: Security for the payment of workers and suppliers furnishing materials, labor, and services
and for guaranteeing the Contractor's work performance.

contract item: Bid item.

Contractor: Person or business or its legal representative entering into a contract with the Department for
performance of the work.

culvert: Structure, other than a bridge, that provides an opening under a roadway for drainage or other
purposes.

day: 24 consecutive hours running from midnight to midnight; calendar day.

deduction: Amount of money permanently taken from progress payment and final payment. Deductions are
not retentions under Pub Cont Code § 7107.

Department: Department of Transportation as defined in St & Hwy Code § 20 and authorized in St & Hwy
Code § 90; its authorized representatives.

detour: Temporary route for traffic around a closed road part. A passageway through a job site is not a detour.

Director: Department's Director.

Disabled Veteran Business Enterprise: Business certified as a DVBE by the Office of Small Business and
DVBE Services, Department of General Services.

divided highway: Highway with separated traveled ways for traffic, generally in opposite directions.

Engineer: Department's Chief Engineer acting either directly or through properly authorized agents; the agents
acting within the scope of the particular duties delegated to them.

environmentally sensitive area: Area within, near, or straddling the project limits where access is prohibited
or limited to protect environmental resources.

Federal-aid contract: Contract that has a Federal-aid project number on the cover of the Notice to Bidders and
Special Provisions.

fixed costs: Labor, material, or equipment cost directly incurred by the Contractor as a result of performing or
supplying a particular bid item that remains constant regardless of the item's quantity.

frontage road: Local street or road auxiliary to and located generally on the side of an arterial highway for
service to abutting property and adjacent areas and for control of access.

grading plane: Basement material surface on which the lowest layer of subbase, base, pavement, surfacing, or
other specified layer is placed.

highway: Whole right of way or area that is reserved for and secured for use in constructing the roadway and
its appurtenances.

holiday:

Every Sunday

January 1st, New Year's Day

3rd Monday in January, Birthday of Martin Luther King, Jr.
February 12th, Lincoln's Birthday

3rd Monday in February, Washington's Birthday

March 31st, Cesar Chavez Day

Last Monday in May, Memorial Day

July 4th, Independence Day

1st Monday in September, Labor Day

. 2nd Monday in October, Columbus Day

. November 11th, Veterans Day

. 4th Thursday in November, Thanksgiving Day

. Day after Thanksgiving Day

. December 25th, Christmas Day
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If January 1st, February 12th, March 31st, July 4th, November 11th, or December 25th falls on a Sunday, the
Monday following is a holiday. If November 11th falls on a Saturday, the preceding Friday is a holiday.
Interpret "legal holiday" as "holiday."

idle equipment: Equipment:

1. On the job site at the start of a delay

2. Idled because of the delay

3. Not operated during the delay

informal-bid contract: Contract that has "Informal Bid Authorized by Pub Cont Code §10122" on the cover
of the Notice to Bidders and Special Provisions.

Information Handout: Supplemental project information furnished to bidders as a handout.

laboratory: Laboratory authorized by the Department to test materials.

liquidated damages: Amount prescribed in the specifications, pursuant to the authority of Pub Cont Code §
10226, to be paid to the State or to be deducted for each day's delay in completing the whole or any
specified portion of the work beyond the time allowed in the specifications.

listed species: Any species listed as threatened or endangered under (1) Federal Endangered Species Act of
1973, 16 USC §1531 et seq., (2) California Endangered Species Act, Fish & Game Code §§ 2050-2115.5,
(3) or both.

material shortage: Shortage of raw or produced material that is area-wide and caused by an unusual market
condition, except if any of the following occurs:

1. Shortage relates to a produced, nonstandard material
2. Supplier's and the Contractor's priority for filling an order differs
3. Event outside the U.S. for a material produced outside the U.S.

median: Portion of a divided highway separating the traveled ways for traffic in opposite directions including
inside shoulders.

mobilization: Preparatory work that must be performed or costs incurred before starting work on the various
items on the job site (Pub Cont Code § 10104).

Notice to Bidders: Document that provides a general work description, bidder and bid specifications, and the
time and location the Department receives bids.

paleontological resources: Fossils and the deposits they are found in. Fossils are evidence of ancient life
preserved in sediments and rock. Examples of paleontological resources are remains of (1) animals, (2)
animal tracks, (3) plants, and (4) other organisms. Archaeological resources are not paleontological and
fossils found within an archaeological resource are generally considered archaeological resources, not
paleontological resources.

pavement: Uppermost layer of material placed on the traveled way or shoulders. This term is used
interchangeably with surfacing.

permitted biological activities: Monitoring, surveying, or other practices that require a take permit and project
specific permission from U.S. Fish and Wildlife Service or NOAA Fisheries or a take permit or
Memorandum of Understanding with Department of Fish and Game.

plans: Official project plans and Standard Plans, profiles, typical cross sections, working drawings and
supplemental drawings, or reproductions thereof, approved by the Engineer, which show the location,
character, dimensions and details of the work to be performed. These documents are to be considered as a
part of the plans.
In the above definition, the following terms are defined as follows:
Standard Plans: Standard Plans issued by the Department.
project plans: Specific details and dimensions peculiar to the work supplemented by the Standard Plans

insofar as the same may apply.
protective radius: Minimum distance between construction activities and regulated species.
regulated species: Any species protected by one or any combination of the following:

Federal Endangered Species Act of 1973, 16 USC §1531 et seq.

California Endangered Species Act, Fish & Game Code §§2050-2115.5

Fish & Game Code §§1600—-1616

National Environmental Policy Act, 42 USC §4321 et seq.

California Environmental Quality Act, Pub Res Code § 21000 et.seq.

Other law or regulation that governs activities that affect species or their habitats.

SANNANE I o
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roadbed: Area between the intersection of the upper surface of the roadway and the side slopes or curb lines.
The roadbed rises in elevation as each increment or layer of subbase, base, surfacing or pavement is placed.
Where the medians are so wide as to include areas of undisturbed land, a divided highway is considered as
including 2 separate roadbeds.

roadway: Highway portion included between the outside lines of sidewalks, or curbs, slopes, ditches, channels,
waterways, and including all the appertaining structures, and other features necessary to proper drainage
and protection.

routine biological activities: Biological monitoring, surveying, or other activity that does not require a take
permit from the U.S. Fish and Wildlife Service or NOAA Fisheries or a take permit or Memorandum of
Understanding with Department of Fish and Game.

service-approved biologist: Biologist whose activities must be approved by a state or federal agency as
provided in PLACs.

shoulder: Roadway portion contiguous with the traveled way for accommodation of stopped vehicles, for
emergency use, and for lateral support of base and surface courses.

small tool: Tool or piece of equipment not listed in Labor Surcharge and Equipment Rental Rates that has a
replacement value of $500 or less.

special provisions: Specific clauses setting forth conditions or requirements peculiar to the work and
supplementary to these Standard Specifications. The Department's publication titled "Labor Surcharge And
Equipment Rental Rates" is part of the special provisions.

specifications:  Directions, provisions, and requirements contained in these Standard Specifications,
Amendments to the Standard Specifications, and the special provisions. Where the term "these
specifications" or "these Standard Specifications" is used in this book, it means the provisions set forth in
this book.

State: State of California, including its agencies, departments, or divisions, whose conduct or action is related
to the work.

Structure Design: Offices of Structure Design of the Department.

subbase: Layer of specified material of planned thickness between a base and the basement material.

subgrade: Roadbed portion on which pavement, surfacing, base, subbase, or a layer of any other material is
placed.

substructure: Bridge portions below the bridge seats, tops of piers, haunches of rigid frames, or below the
spring lines of arches. Backwalls and parapets of abutments and wingwalls of bridges are portions of the
substructure.

superstructure: Bridge portion except the bridge substructure.

supplemental project information: Information relevant to the project, specified as supplemental project
information, and made available to bidders.

surfacing: Uppermost layer of material placed on the traveled way, or shoulders. This term is used
interchangeably with pavement.

take: Legal definition regarding harm to listed species as defined in 16 USC §1532 and Fish & Game Code §
86.

take permit: Permit granted by the US Fish and Wildlife Service or by the NOAA Fisheries that allows take of
federal listed species under 16 USC §1539 or by the Department of Fish & Game that allows take of state
listed species under to Fish & Game Code § 2081.

traffic lane: Portion of a traveled way for the movement of a single line of vehicles.

traveled way: Portion of the roadway for the movement of vehicles, exclusive of shoulders.

total bid: Sum of the item totals as verified by the Department; original contract price.

withhold: Money temporarily or permanently taken from progress payment. Withholds are not retentions
under Pub Cont Code § 7107.

work: All the work specified, indicated, shown or contemplated in the contract to construct the improvement,
including all alterations, amendments, or extensions to it made by contract change order or other written
orders of the Engineer.

working day: Time measure unit for work progress. A working day is any day except:

1. Saturdays and holidays
A day when you cannot perform work on the controlling activity for at least 50 percent of the day with at
least 50 percent of the normal labor and equipment due to any of the following:

2.1.  Adverse weather-related conditions that cause you to dismiss the crew
2.2.  Maintaining traffic under the contract
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2.3.

24.

2.5.

The Engineer's direction to suspend the controlling activities for reasons unrelated to your
performance
An unanticipated event not caused by either party such as:

24.1.
24.2.
2.4.3.
2.4.4.
24.5.
2.4.6.
24.7.
24.8.

Act of God (Pub Cont Code § 7105)
Act of a public enemy

Epidemic

Fire

Flood

Governor-declared state of emergency
Landslide

Quarantine restriction

An issue involving a third-party, including:

2.5.1.
2.5.2.
2.53.
2.54.
2.5.5.

Industry or area-wide labor strike

Material shortage

Freight embargo

Jurisdictional requirement of a law enforcement agency

Workforce labor dispute of a utility or non-highway facility owner resulting in a utility or
non-highway facility reconstruction not described and not solely for the Contractor's
convenience
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1-5

DISTRICTS

District Composition and Office Addresses

District Counties Location Address Mailing Address
1 Del Norte (DN), Humboldt (Hum), 1656 UNION ST PO BOX 3700
Lake (Lak), Mendocino (Men) EUREKA, CA EUREKA CA 95502
2 Lassen (Las), Modoc (Mod), Plumas | 1657 RIVERSIDE DR PO BOX 496073
(Plu), Shasta (Sha), Siskiyou (Sis), REDDING, CA REDDING CA 96049-6073
Tehama (Teh), Trinity (Tri)
3 Butte (But), Colusa (Col), El Dorado | 703 B ST PO BOX 911
(ED), Glenn (Gle), Nevada (Nev), MARYSVILLE, CA MARYSVILLE CA 95901
Placer (Pla), Sacramento (Sac),
Sierra (Sie), Sutter (Sut), Yolo (Yol),
Yuba (Yub)
4 Alameda (Ala), Contra Costa (CC), 111 GRAND AVE PO BOX 23660
Marin (Mrn), Napa (Nap), San OAKLAND, CA OAKLAND CA 94623-0660
Francisco (SF), San Mateo (SM),
Santa Clara (SCI), Solano (Sol),
Sonoma (Son)
5 Monterey (Mon), San Benito (SBt), 50 HIGUERA ST 50 HIGUERA ST
San Luis Obispo (SLO), Santa SAN LUIS OBISPO, CA SAN LUIS OBISPO CA 93401-
Barbara (SB), Santa Cruz (SCr) 5415
6 Fresno (Fre), Kern (Ker), Kings 1352 W. OLIVE AVE PO BOX 12616
(Kin), Madera (Mad), Tulare (Tul) FRESNO, CA FRESNO CA 93728-2616
7 Los Angeles (LA), Ventura (Ven) 100 S. MAIN ST 100 S MAIN ST
LOS ANGELES LOS ANGELES CA 90012
8 Riverside (Riv), San Bernardino 464 W 4TH ST 464 W 4TH ST
(SBd) SAN BERNARDINO, CA SAN BERNARDINO CA
92401-1400
9 Inyo (Iny), Mono (Mno) 500 S MAIN ST 500 S MAIN ST
BISHOP, CA BISHOP CA 93514-3423
10 Alpine (Alp), Amador (Ama), 1976 E CHARTER WAY PO BOX 2048
Calaveras (Cal), Mariposa (Mpa), STOCKTON, CA STOCKTON CA 95201
Merced (Mer), San Joaquin (SJ),
Stanislaus (Sta), Tuolumne (Tuo)
11 Imperial (Imp), San Diego (SD) 4050 TAYLOR ST 4050 TAYLOR ST
SAN DIEGO, CA SAN DIEGO CA 92110-2737
12 Orange (Ora) 3347 MICHELSON DR 3347 MICHELSON DR STE 100
STE 100 IRVINE CA 92612-0661
IRVINE, CA

A project with work in District 1, 2, or 3 is a North Region project. For Districts 1, 2, and 3, interpret each
reference to the district office as the North Region office. The North Region office address is the District 3 address.
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1-6 WEB SITES, ADDRESSES, AND TELEPHONE NUMBERS

Web Sites, Addresses, and Telephone Numbers

Agency, Department Web Site Address Telephone No.
Unit, or Reference
Bidders' Exchange www.dot.ca.gov/hg/es | MSC 26 (916) 227-6259
c/oe/bidex BIDDERS' EXCHANGE
DEPARTMENT OF
TRANSPORTATION
1727 30TH ST

SACRAMENTO CA 95816-7005

Department www.dot.ca.gov
Department of www.pd.dgs.ca.gov/s | OFFICE OF SMALL BUSINESS AND | (800) 559-5529
General Services, mbus/default.htm DVBE SERVICES (916) 375-4940
Office of Small DEPARTMENT OF GENERAL
Business and DVBE SERVICES
Services 707 3RD ST
WEST SACRAMENTO CA 95605-
2811
Department of www.dir.ca.gov
Industrial Relations
Department of 455 GOLDEN GATE AVENUE

Industrial Relations,
Division of
Apprenticeship
Standards

SAN FRANCISCO, CA 94102

Division of
Accounting, Office
of External
Accounts Payable

http://www.dot.ca.gov/
hg/asc/oap/payments/c
ontact.htm#conpets1

AND INFORMATION UNIT

OFFICE OF EXTERNAL ACCOUNTS
PAYABLE

DIVISION OF ACCOUNTING
DEPARTMENT OF
TRANSPORTATION

P.O. BOX 168043

SACRAMENTO, CA 95816-8043

MAJOR CONSTRUCTION PAYMENT

(916) 227-9013

Office Engineer

MSC 43

OFFICE ENGINEER
DEPARTMENT OF
TRANSPORTATION

1727 30TH ST

SACRAMENTO CA 95816-7005

Office Engineer—All
Projects Currently
Advertised

http://www.dot.ca.gov/
hg/esc/oe/weekly ads/
all advertised.php

Offices of Structure
Design, Documents
Unit

MSC 9-4/41

DOCUMENTS UNIT OFFICES OF
STRUCTURE DESIGN
DEPARTMENT OF
TRANSPORTATION

1801 30TH ST

SACRAMENTO CA 95816-7006

(916) 227-0716

Publication
Distribution Unit

PUBLICATION UNIT
DEPARTMENT OF
TRANSPORTATION

1900 ROYAL OAKS DRIVE
SACRAMENTO CA 95815-3800
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Transportation MATERIALS AND ENGINEERING (916) 227-7000

Laboratory TESTING SERVICES AND
GEOTECHNICAL SERVICES
DEPARTMENT OF
TRANSPORTATION
5900 FOLSOM BLVD
SACRAMENTO CA 95819-4612

Department's Pre- http://www.dot.ca.gov/

Qualified Products hg/esc/approved prod

List ucts_list

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 2 PROPOSAL REQUIREMENTS AND CONDITIONS
(Issued 01-20-12)

Replace Section 2 with:
SECTION 2 BIDDING
2-1.01 GENERAL
Section 2, "Bidding," includes specifications related to bid eligibility and the bidding process.

2-1.02 BID INELIGIBILITY

A firm that has provided architectural or engineering services to the Department for this contract before bid
submittal for this contract is prohibited from any of the following:

1. Submit a bid
2. Subcontract for a part of the work
3. Supply materials

2-1.03 BID DOCUMENTS
2-1.03A General

Standard Specifications and Standard Plans may be viewed at the Department's Web site and may be purchased
at the Publication Distribution Unit.

Special provisions, Amendments to the Standard Specifications, and project plans may be viewed at the
Bidders' Exchange. To obtain bid books, submit a request to the Bidders' Exchange. For an informal-bid contract,
you may also obtain special provisions, Amendments to the Standard Specifications, and project plans at the
Bidders' Exchange.

2-1.03B Supplemental Project Information

Logs of test borings attached to the project plans are supplemental project information. The Department makes
other supplemental information available as specified in the special provisions.
If an Information Handout or cross sections are available:

1.  You may view them at the Office Engineer—All Projects Currently Advertised Web site
2. For an informal-bid contract, you may obtain them at the Bidders' Exchange street address

If rock cores are available for inspection, you may view them by sending a request to Coreroom@dot.ca.gov.
If other supplemental project information is available for inspection, you may view it by phoning in a request.
Make your request at least 7 days before viewing. Include in your request:

District-County-Route

Contract number

Viewing date

Contact information, including telephone number.

bl
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For rock cores, also include the bridge number in your request.
If bridge as-built drawings are available:

1. For a project in District 1 through 6 or 10, you may request them from the Office of Structure Maintenance
and Investigations, fax (916) 227-8357

2. For a project in District 7, 8, 9, 11, or 12, you may request them from the Office of Structure Maintenance
and Investigations, fax (916) 227-8357, and they are available at the Office of Structure Maintenance and
Investigations, Los Angeles, CA, telephone (213) 897-0877

As-built drawings may not show existing dimensions and conditions. Where new construction dimensions are
dependent on existing bridge dimensions, verify the field dimensions and adjust dimensions of the work to fit
existing conditions.

2-1.04-2-1.10 RESERVED

2-1.11 JOB SITE AND DOCUMENT EXAMINATION

Examine the job site and bid documents.
Bid submission is your acknowledgment that you have examined the job site and bid documents and are
satisfied with:

General and local conditions to be encountered

Character, quality, and scope of work to be performed

Quantities of materials to be furnished

Character, quality, and quantity of surface and subsurface materials or obstacles
Requirements of the contract

SNk W=

2-1.12 BID DOCUMENT COMPLETION
2-1.12A General

Complete forms in the Bid book.
Except for the bid item number and the percentage of each item subcontracted, do not fax submittals.

2-1.12B Bid Item List and Bid Comparison

Submit a bid based on the work item quantities the Department shows in the Bid Item List.

For a lump sum based bid, the Department compares bids based on the total price.

For a unit price based bid, the Department compares bids based on the sum of the item totals.

For a cost plus time based bid, the Department compares bids based on the sum of the item totals and the total
bid for time. If your bid for time exceeds the number of working days described in the Notice to Bidders, your bid is
nonresponsive.

2-1.12C Subcontractor List

In the Subcontractor List, list each subcontractor to perform work in an amount in excess of 1/2 of 1 percent of
the total bid or $10,000, whichever is greater (Pub Cont Code § 4100 et seq.)

The Subcontractor List must show the name, address, and work portions to be performed by each subcontractor
listed. Show work portion by bid item number, description, and percentage of each bid item subcontracted.

On the Subcontractor List you may either submit each subcontracted bid item number and corresponding
percentage with your bid or fax these numbers and percentages to (916) 227-6282 within 24 hours after bid opening.
Failure to do so results in a nonresponsive bid.

2-1.13 BIDDER'S SECURITY
Submit your bid with one of the following forms of bidder's security equal to at least 10 percent of the bid:

1. Cash

2. Cashier's check

3. Certified check

4. Bidder's bond signed by a surety insurer who is licensed in California
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Make checks and bonds payable to the Department of Transportation.
If using a bidder's bond, you may use the form in the Bid book. If you do not use the form in the Bid book, use
a form containing the same information.

2-1.14 BID SUBMITTAL
Submit your bid:

1. Under sealed cover
2. Marked as a bid
3. Identifying the contract number and the bid opening date

If an agent other than the authorized corporation officer or a partnership member signs the bid, file a Power of
Attorney with the Department either before opening bids or with the bid. Otherwise, the bid may be nonresponsive.

2-1.15 BID WITHDRAWAL

An authorized agent may withdraw a bid before the bid opening date and time by submitting a written bid
withdrawal request at the location where the bid was submitted. Withdrawing a bid does not prevent you from
submitting a new bid.

After the bid opening time, you cannot withdraw a bid.

2-1.16 BID OPENING
The Department publicly opens and reads bids at the time and place described in the Notice to Bidders.

2-1.17 BID REJECTION
The Department may reject:

1. All bids
2. A nonresponsive bid

2-1.18 BID RELIEF

The Department may grant bid relief under Pub Cont Code § 5100 et seq. Submit any request for bid relief to
the Office Engineer. For Relief of Bid Request form, go to:

http://www.dot.ca.gov/hqg/esc/oe/contractor_info/relief.pdf

2-1.19 SUBMITTAL FAILURE HISTORY

The Department considers a bidder's past failure to submit documents required after bid opening in determining
a bidder's responsibility.

2-1.20 BID RIGGING

Section 2-1.20, "Bid Rigging," applies to a Federal-aid contract.

The U.S. Department of Transportation (DOT) provides a toll-free hotline to report bid rigging activities. Use
the hotline to report bid rigging, bidder collusion, and other fraudulent activities. The hotline number is (800) 424-
9071. The service is available Monday through Friday between 11:00 a.m. and 8:00 p.m. and is confidential and
anonymous. The hotline is part of the DOT's effort to identify and investigate highway construction contract fraud
and abuse and is operated under the direction of the DOT Inspector General.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 3 AWARD AND EXECUTION OF CONTRACT
(Issued 11-15-10)
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Replace Section 3 with:
SECTION 3 CONTRACT AWARD AND EXECUTION
3-1.01 SCOPE
Section 3, "Contract Award and Execution," includes specifications related to contract award and execution.

3-1.02 CONTRACT AWARD

Submit any bid protest to the Office Engineer.
If the Department awards the contract, the award is made to the lowest responsible bidder within the number of
days shown in the following table:

Contract Award Period

Days Project Estimated Cost shown in the
(after bid opening) Notice to Bidders
30 < $200 million
60 > $200 million

The Department may extend the specified award period if the bidder agrees.

3-1.03 CONTRACT BONDS (PUB CONT CODE 8§ 10221 AND 10222)
The successful bidder must furnish:

1. Payment bond to secure the claim payments of laborers, workers, mechanics, or materialmen providing
goods, labor, or services under the contract. This bond must be equal to at least 100 percent of the total bid.

2. Performance bond to guarantee the faithful performance of the contract. This bond must be equal to at least
50 percent of the total bid.

The Department furnishes the successful bidder with the bond forms.

3-1.04 CONTRACTOR LICENSE

For a Federal-aid contract, the Bidder must be properly licensed (Pub Cont Code § 10164) from contract award
through contract acceptance.
For a non-Federal-aid contract:

1. The Bidder must be properly licensed from bid opening through contract acceptance (Bus & Prof Code §
7028.15)
2. Joint venture bidders must obtain a joint venture license before contract award (Bus & Prof Code § 7029.1)

3-1.05 INSURANCE POLICIES
The successful bidder must submit:

1. Copy of its commercial general liability policy and its excess policy or binder until such time as a policy is
available, including the declarations page, applicable endorsements, riders, and other modifications in
effect at the time of contract execution. Standard ISO form No. CG 0001 or similar exclusions are allowed
if not inconsistent with Section 7-1.12, "Indemnification and Insurance." Allowance of additional
exclusions is at the discretion of the Department.

2. Certificate of insurance showing all other required coverages. Certificates of insurance, as evidence of
required insurance for the auto liability and any other required policy, shall set forth deductible amounts
applicable to each policy and all exclusions that are added by endorsement to each policy. The evidence of
insurance shall provide that no cancellation, lapse, or reduction of coverage will occur without 10 days
prior written notice to the Department.

3. A declaration under the penalty of perjury by a CPA certifying the accountant has applied GAAP
guidelines confirming the successful bidder has sufficient funds and resources to cover any self-insured
retentions if the self-insured retention is over $50,000.

If the successful bidder uses any form of self-insurance for workers compensation in lieu of an insurance policy,
it shall submit a certificate of consent to self-insure under Labor Code § 3700.
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3-1.06-3-1.08 RESERVED
3-1.09 CONTRACT EXECUTION
The successful bidder must sign the contract and return it to the Office Engineer along with:

1. Contract bonds
2.  Documents identified in Section 3-1.05, "Insurance Policies"

For an informal-bid contract, the Office Engineer must receive these documents before the Sth business day
after the bidder receives the contract. For all other contracts, the Office Engineer must receive these documents
before the 10th business day after the bidder receives the contract.

The bidder's security may be forfeited for failure to execute the contract within the time specified (Pub Cont
Code §§ 10181, 10182, and 10183).

The following is a copy of the Contract form:
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STATE OF CALIFORNIA « DEPARTMENT OF TRANSPORTATION

CONTRACT
DES-OE-0103A (REV 03/2010)

afbrans

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
CONTRACT NO.

This contract is entered into between the State of California’s Department of Transportation and
the Contractor named below:

CONTRACTOR'S NAME
The parties agree to comply with the terms of the following exhibits that are by this reference
made a part of this contract.

Exhibit A - Bid book dated
Exhibit B - Notice to Bidders and Special Provisions dated

Exhibit C - Project Plans approved
Exhibit D - Standard Specifications dated
Exhibit E - Standard Plans dated

Exhibit F - Addenda

Exhibits A, B, C, and F are those exhibits identified with the same contract number as this contract.

This contract has been executed by the following parties:

CONTRACTCR

CONTRACTOR'S NAME (if other than an individual, stafe whether a comporation, partnership, efc.)

BY (Authorized Signafure) DATE SIGNED (Do not type)

PRINTED NAME AND TITLE OF PERSON SIGNING

FEDERAL EMPLOYER IDENTIFICATION NUMBER LICENSE NUMBER

DEPARTMENT OF TRANSPORTATION

BY (Authonzed Signature) DATE SIGNED (Do not type)

PRINTED NAME AND TITLE OF PERSON SIGNING

This contract has been certified as complying with the State Contract Act:
BY (Authorized Signafure) DATE SIGNED (Do ot type)

PRINTED NAME AND TITLE OF PERSON SIGNING

ADA Notice For individuals with sensory disabilties, this document is available in alternate formats. For information call (916) 654-6410 or TDD
(916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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3-1.10 BIDDERS' SECURITIES

The Department keeps the securities of the Ist, 2nd, and 3rd low bidders until the contract has been executed.
The other bidders' securities, other than bidders' bonds, are returned upon determination of the 1st, 2nd, and 3rd low
bidders, and their bidders' bonds are of no further effect (Pub Cont Code § 10184).

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 4 SCOPE OF WORK
(Issued 06-05-09)

Add to Section 4-1.01:
Nothing in the specifications voids the Contractor's public safety responsibilities.

Add:
4-1.015 PROJECT DESCRIPTION

Construct the work described in the special provisions and on project plans and by the bid items. The special
provisions, project plans, and bid item descriptions set forth the specifications that apply.

Replace Section 4-1.03 with:
4-1.03 CHANGES
4-1.03A General

The Department may make changes within the scope of work and add extra work. The Engineer describes the
changes and extra work, the payment basis, and any time adjustment in a Contract Change Order.

A Contract Change Order is approved when the Department signs the Contract Change Order.

Submit detailed cost data for a payment adjustment for:

1. Request for a payment adjustment for a bid item
2. Payment adjustment resulting from a change of more than 25 percent in the bid item's quantity if requested

If ordered, start the work before receipt of an approved Contract Change Order.
You may protest a Contract Change Order.

4-1.03B Increased or Decreased Quantities

The Department adjusts payment for changed quantities and eliminated items under Section 9-1.05, "Changed
Quantity Payment Adjustments."

4-1.03C Changes in Character of Work
The Department adjusts payment for an item if:

1. An ordered plan or specification change materially changes the character of a work item from that on which
the bid price was based

2. The unit cost of the changed item differs when compared to the unit cost of that item under the original
plans and specifications

3. No approved Contract Change Order addresses the payment

The Department adjusts the payment under Section 9-1.06, "Work-Character Changes."

4-1.03D Extra Work

The Department classes new and unforeseen work as extra work if the Engineer determines that the work is not
covered by any of the various items for which there is a bid price or by combinations of those items. If portions of
this work are covered by some of the various items for which there is a bid price or combinations of those items, the
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remaining portion of the work will be classed as extra work. Extra work also includes work specifically designated
as extra work in the plans or specifications.

Add:
4-1.035 VALUE ENGINEERING
4-1.035A General
Reserved

4-1.035B Value Engineering Change Proposal
You may submit a VECP to reduce any of the following:

1. Total cost of construction
2. Construction activity duration
3. Traffic congestion

Before preparing a VECP, meet with the Engineer to discuss:

Proposal concept

Permit issues

Impact on other projects

Project impacts, including traffic, schedule, and later stages
Peer reviews

Overall proposal merits

Review times required by the Department and other agencies

NNk WOD—

The VECP must not impair the project's essential functions or characteristics, such as:

1. Service life

2. Operation economy
3. Maintenance ease

4. Desired appearance
5. Design and safety
The VECP must include:

1. Description of the contract specifications and drawing details for performing the work and the proposed
changes.

2. Itemization of contract specifications and drawing details that would be changed.

3. Detailed cost estimate for performing the work under the existing contract and under the proposed change.
Determine the estimates under Section 9-1.03, "Force Account Payment."

4. Deadline for the Engineer to decide on the changes.

5. Bid items affected and resulting quantity changes.

The Department is not required to consider a VECP. If a VECP is similar to a change in the plans or
specifications being considered by the Department at the time the proposal is submitted or if the proposal is based on
or similar to drawings or specifications adopted by the Department before Contract award, the Department does not
accept the VECP and may make these changes without VECP payments.

Until the Department approves a change order incorporating the VECP or parts of it, continue to perform the
work under the contract. If the Department does not approve a change order before the deadline stated in the VECP
or other date you subsequently stated in writing, the VECP is rejected. The Department does not adjust time or
payment for a rejected VECP.

The Department decides whether to accept a VECP and the estimated net construction-cost savings from
adopting the VECP or parts of it.

The Department may require you to accept a share of the investigation cost as a condition of reviewing a VECP.
After written acceptance, the Department considers the VECP and deducts the agreed cost.

If the Department accepts the VECP or parts of it, the Department issues a change order that:
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Incorporates changes in the contract necessary to implement the VECP or the parts adopted
Includes the Department's acceptance conditions

States the estimated net construction-cost savings resulting from the VECP

Obligates the Department to pay you 50 percent of the estimated net savings

el e

In determining the estimated net construction-cost savings, the Department excludes your VECP preparation
cost and the Department's VECP investigation cost, including parts paid by you.

If a VECP providing for a reduction in working days is accepted by the Department, 50 percent of the reduction
is deducted from contract time.

If a VECP providing for a reduction in traffic congestion or avoiding traffic congestion is accepted by the
Department, the Department pays 60 percent of the estimated net savings in construction costs attributable to the
VECP. Submit detailed traffic handling comparisons between the existing contract and the proposed change,
including estimates of the traffic volumes and congestion.

The Department may apply an accepted VECP for general use on other contracts.

If an accepted VECP is adopted for general use, the Department pays only the contractor who first submitted
the VECP and only to the contracts awarded to that contractor before the submission of the accepted VECP.

If the Department does not adopt a general-use VECP, an identical or similar submitted proposal is eligible for
acceptance.

4-1.035C Value Analysis Workshop

Section 4-1.035C, "Value Analysis Workshop," applies to a non-building-work contract with a total bid of over
$5 million.

You may request a value analysis workshop by submitting a request after contract approval.

The Department offers a value analysis workshop to:

1. Identify value enhancing opportunities
Consider changes to the contract that will reduce the total cost of construction, construction activity
duration, or traffic congestion without impairing the essential functions specified for a VECP in Section 4-
1.035B, "Value Engineering Change Proposal.”

If the request is authorized, you and the Engineer:

1. Schedule a value analysis workshop
2. Select a facilitator and workshop site
3. Agree to other workshop administrative details

The workshop must be conducted under the methods described in the Department's Value Analysis Team Guide
available at:

http://www.dot.ca.gov/hg/oppd/value/

The facilitator must be a certified value specialist as recognized by the Society of American Value Engineers.

The Department reimburses you for 1/2 of the workshop cost. The workshop cost is the sum of the workshop-
facilitator cost and the workshop-site cost. The Department determines the workshop cost based on the facilitator
and workshop-site invoice prices minus any available or offered discounts. The Department does not pay you for
any other associated costs.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 5 CONTROL OF WORK
(Issued 06-01-11)
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Add:
5-1.005 GENERAL

Failure to comply with any specification part is a waiver of your right to an adjustment of time and payment
related to that part.

After contract approval, submit documents and direct questions to the Engineer. Orders, approvals,
authorizations, and requests to the Contractor are by the Engineer.

The Engineer furnishes the following in writing:

Approvals
Authorizations
Certifications
Decisions
Notifications
Orders
Responses

NNk LD —

The Contractor must furnish the following in writing:

Assignments

Notifications

Proposals

Reports

Requests, including RFIs, sequentially numbered
Subcontracts

Test results

NNk WOD—

The Department rejects a form if it has any error or any omission.

Convert foreign language documents to English.

Use contract administration forms available at the Department's Web site.

If the last day for submitting a document falls on a Saturday or holiday, it may be submitted on the next
business day with the same effect as if it had been submitted on the day specified.

Add to 5-1.01:
Failure to enforce a contract provision does not waive enforcement of any contract provision.

Add:
5-1.011 PROTESTS

You may protest an Engineer's decision by submitting an RFI under Section 5-1.145, "Requests for
Information."

Add:
5-1.012 PARTNERING
5-1.012A General

The Department strives to work cooperatively with all contractors; partnering is our way of doing business. The
Department encourages project partnering among the project team, made up of significant contributors from the
Department and the Contractor, and their invited stakeholders.

For a project with a total bid greater than $1 million, professionally facilitated project partnering is encouraged.

For a project with a total bid greater than $10 million, professionally facilitated project partnering is required.

In implementing project partnering, you and the Engineer manage the contract by:

Using early and regular communication with involved parties

Establishing and maintaining a relationship of shared trust, equity, and commitment
Identifying, quantifying, and supporting attainment of mutual goals

Developing strategies for using risk management concepts

L=
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Implementing timely communication and decision making

Resolving potential problems at the lowest possible level to avoid negative impacts

Holding periodic partnering meetings and workshops as appropriate to maintain partnering relationships
and benefits throughout the life of the project

Establishing periodic joint evaluations of the partnering process and attainment of mutual goals

Partnering does not void any contract part.

The Department's "Field Guide to Partnering on Caltrans Construction Projects" current at the time of bid is
available to the project team as reference. This guide provides structure, context, and clarity to the partnering
process requirements. This guide is available at the Department's Partnering Program website:

http://www.dot.ca.gov/hg/construc/partnering.html

In implementing project partnering, the project team must:

1.

4.
5.

Create a partnering charter that includes:

1.1.  Mutual goals, including core project goals and may also include project-specific goals and mutually
supported individual goals.

1.2. Partnering maintenance and close-out plan.

1.3.  Dispute resolution plan that includes a dispute resolution ladder and may also include use of
facilitated dispute resolution sessions.

1.4. Team commitment statement and signatures.

Participate in monthly partnering evaluation surveys to measure progress on mutual goals and may also
measure short-term key issues as they arise.

Evaluate the partnering facilitator on Forms CEM-5501 and CEM-5502. The Engineer provides the
evaluation forms to the project team and collects the results. The Department makes evaluation results
available upon request. Facilitator evaluations must be completed:

3.1. At the end of the initial partnering workshop on Form CEM-5501.
3.2. At the end of the project close-out partnering workshop on Form CEM-5502.

Conduct a project close-out partnering workshop.
Document lessons learned before contract acceptance.

5-1.012B Partnering Facilitator, Workshops, and Monthly Evaluation Surveys

The Engineer sends you a written invitation to enter into a partnering relationship after contract approval.
Respond within 15 days to accept the invitation and request the initial and additional partnering workshops. After
the Engineer receives the request, you and the Engineer cooperatively:

1.

2.
3.
4.

Select a partnering facilitator that offers the service of a monthly partnering evaluation survey with a 5-
point rating and agrees to follow the Department's "Partnering Facilitator Standards and Expectations"
available at the Department's Partnering Program website

Schedule initial partnering workshop

Determine initial workshop site and duration

Agree to other workshop administrative details

Additional partnering workshops and sessions are encouraged throughout the life of the project as determined
necessary by you and the Engineer, recommended quarterly.

5-1.012C Training in Partnering Skills Development

For a project with a total bid of $25 million or greater, training in partnering skills development is required.

For a project with a total bid between $10 million and $25 million, training in partnering skills is optional.

You and the Engineer cooperatively schedule the training session and select a professional trainer, training site,
and 1 to 4 topics from the following list to be covered in the training:
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Active Listening

Building Teams

Change Management
Communication

Conflict Resolution

Cultural Diversity

Dealing with Difficult People
Decision Making

9. Effective Escalation Ladders
10. Emotional Intelligence

11. Empathy

12. Ethics

13. Facilitation Skills

14. Leadership

15. Partnering Process and Concepts
16. Project Management

17. Project Organization

18. Problem Solving

19. Running Effective Meetings
20. Time Management

21. Win-Win Negotiation

S A B

Before the initial partnering workshop, the trainer conducts a 1-day training session in partnering skills
development for the Contractor's and the Engineer's representatives. This training session must be a separate session
from the initial partnering workshop and must be conducted locally. The training session must be consistent with
the partnering principles under the Department's "Field Guide to Partnering on Caltrans Construction Projects."”

Send at least 2 representatives to the training session. One of these must be your assigned representative as
specified in Section 5-1.06, "Superintendence," of the Standard Specifications.

5-1.012D Payment
The Department pays you for:

1. 1/2 of partnering workshops and sessions based on facilitator and workshop site cost
2. 1/2 of monthly partnering evaluation survey service cost
3. Partnering skills development trainer and training site cost

The Department determines the costs based on invoice prices minus any available or offered discounts. The
Department does not pay markups on these costs.

The Department does not pay for wages, travel expenses, or other costs associated with the partnering
workshops and sessions, monthly partnering evaluation surveys, and training in partnering skills development.

Add:
5-1.015 RECORDS
5-1.015A General
Reserved

5-1.015B Record Retention
Retain project records from bid preparation through:

1. Final payment
2. Resolution of claims, if any

For at least 3 years after the later of these, retain cost records, including records of:
1. Bid preparation

2. Overhead
3. Payrolls
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4. Payments to suppliers and subcontractors
5. Cost accounting

Maintain the records in an organized way in the original format, electronic and hard copy, conducive to
professional review and audit.

5-1.015C Record Inspection, Copying, and Auditing

Make your records available for inspection, copying, and auditing by State representatives for the same time
frame specified under Section 5-1.015B, "Record Retention." The records of subcontractors and suppliers must be
made available for inspection, copying, and auditing by State representatives for the same period. Before contract
acceptance, the State representative notifies the Contractor, subcontractor, or supplier 5 business days before
inspection, copying, or auditing.

If an audit is to start more than 30 days after contract acceptance, the State representative notifies the
Contractor, subcontractor, or supplier when the audit is to start.

5-1.015D Cost Accounting Records
Maintain cost accounting records for the project distinguishing between the following work cost categories:

1.  Work performed based on bid item prices
Work performed by change order other than extra work. Distinguish this work by:

2.1. Bid item prices
2.2.  Force account
2.3.  Agreed price

3. Extra work. Distinguish extra work by:

3.1. Bid item prices
3.2.  Force account
3.3. Agreed price
3.4. Specialist billing

4. Work performed under potential claim records
Overhead
6. Subcontractors, suppliers, owner-operators, and professional services

W

Cost accounting records must include:

Final cost code lists and definitions

Itemization of the materials used and corresponding vendor's invoice copies
Direct cost of labor

Equipment rental charges

Workers' certified payrolls

Equipment:

SNk =

6.1. Size

6.2. Type

6.3. Identification number
6.4. Hours operated

5-1.015E Extra Work Bills

Maintain separate records for costs of work performed by change order.

Within 7 days after performing the work, submit extra work bills using the Department's Internet extra work
billing system.

The Contractor submitting and the Engineer approving an extra work bill using the Internet force account work
billing system is the same as each party signing the bill.

The Department provides billing system:

Contract No. 03-2F2804
24 0of 292



1. Training within 30 days of your written request
2. Accounts and user identification to your assigned representatives after a representative has received
training

Each representative must maintain a unique password.

Replace Section 5-1.04 with:
5-1.04 CONTRACT COMPONENTS

A component in one contract part applies as if appearing in each. The parts are complementary and describe
and provide for a complete work.
If a discrepancy exists:

1. The governing ranking of contract parts in descending order is:

1.1.  Special provisions

1.2.  Project plans

1.3. Revised Standard Plans

1.4. Standard Plans

1.5.  Amendments to the Standard Specifications
1.6.  Standard Specifications

1.7.  Supplemental project information

Written numbers and notes on a drawing govern over graphics

A detail drawing governs over a general drawing

A detail specification governs over a general specification

A specification in a section governs over a specification referenced by that section

nk v

If a discrepancy is found or confusion arises, request correction or clarification.

Add:
5-1.055 SUBCONTRACTING
5-1.055A General

No subcontract releases you from the contract or relieves you of your responsibility for a subcontractor's work.

If you violate Pub Cont Code § 4100 et seq., the Department may exercise the remedies provided under Pub
Cont Code § 4110. The Department may refer the violation to the Contractors State License Board as provided
under Pub Cont Code § 4111.

Except for a building-construction non-federal-aid contract, perform work equaling at least 30 percent of the
value of the original total bid with your employees and with equipment owned or rented by you, with or without
operators.

Each subcontract must comply with the contract.

The Department encourages you to include a dispute resolution process in each subcontract.

Each subcontractor must have an active and valid State contractor's license with a classification appropriate for
the work to be performed (Bus & Prof Code, § 7000 et seq.).

Submit copies of subcontracts upon request.

Before subcontracted work starts, submit a Subcontracting Request form.

Do not use a debarred contractor; a current list of debarred contractors is available at the Department of
Industrial Relations' Web site.

Upon request, immediately remove and not again use a subcontractor who fails to prosecute the work
satisfactorily.

Replace Section 5-1.07 with:
5-1.07 LINES AND GRADES

The Engineer places stakes and marks under Chapter 12, "Construction Surveys," of the Department's Surveys
Manual.
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Submit your request for Department-furnished stakes:
1. On a Request for Construction Stakes form. Ensure:

1.1.  Requested staking area is ready for stakes
1.2. You use the stakes in a reasonable time

2. A reasonable time before starting an activity using the stakes

Establish priorities for stakes and note priorities on the request.
Preserve stakes and marks placed by the Engineer. If the stakes or marks are destroyed, the Engineer replaces
them at the Engineer's earliest convenience and deducts the cost.

Replace Section 5-1.10 with:
5-1.10 EQUIPMENT

Clearly stencil or stamp at a clearly visible location on each piece of equipment except hand tools an identifying
number and:

1.  On compacting equipment, its make, model number, and empty gross weight that is either the producer's
rated weight or the scale weight

2. On meters and on the load-receiving element and indicators of each scale, the make, model, serial number,
and producer's rated capacity

Submit a list:

1. Describing each piece of equipment
2. Showing its identifying number

Upon request, submit producer's information that designates portable vehicle scale capacities.

For proportioning materials, use measuring devices, material plant controllers, and undersupports complying
with Section 9-1.01B, "Weighing Equipment and Procedures."

Measuring devices must be tested and approved under California Test 109 in the Department's presence by any
of the following:

1. County Sealer of Weights and Measures
2. Scale Service Agency
3. Division of Measurement Standards Official

The indicator over-travel must be at least 1/3 of the loading travel. The indicators must be enclosed against
moisture and dust.

Group measuring system dials such that the smallest increment for each indicator can be read from the location
at which proportioning is controlled.

Replace Section 5-1.116 with:
5-1.116 DIFFERING SITE CONDITIONS (23 CFR 635.109)
5-1.116A Contractor’s Notification
Promptly notify the Engineer if you find either of the following:

1. Physical conditions differing materially from either of the following:

1.1.  Contract documents
1.2. Job site examination

2. Physical conditions of an unusual nature, differing materially from those ordinarily encountered and
generally recognized as inherent in the work provided for in the contract

Contract No. 03-2F2804
26 0f 292



Include details explaining the information you relied on and the material differences you discovered.

If you fail to notify the Engineer promptly, you waive the differing site condition claim for the period between
your discovery of the differing site condition and your notification to the Engineer.

If you disturb the site after discovery and before the Engineer's investigation, you waive the differing site
condition claim.

5-1.116B Engineer's Investigation and Decision
Upon your notification, the Engineer investigates job site conditions and:

1. Notifies you whether to resume affected work
2. Decides whether the condition differs materially and is cause for an adjustment of time, payment, or both

You may protest the Engineer's decision.

Replace Section 5-1.14 with:
5-1.14 COST REDUCTION INCENTIVE
Comply with Section 4-1.035B, "Value Engineering Change Proposal.”

Add:
5-1.145 REQUESTS FOR INFORMATION

Submit an RFI upon recognition of any event or question of fact arising under the Contract.
The Engineer responds to the RFI within 5 days. Proceed with the work unless otherwise ordered. You may
protest the Engineer's response by:

1. Submitting an Initial Potential Claim Record within 5 days after receipt of the Engineer's response
2. Complying with Section 5-1.146, "Potential Claims and Dispute Resolution"

Add:
5-1.146 POTENTIAL CLAIMS AND DISPUTE RESOLUTION
5-1.146A General

Minimize and mitigate impacts of potentially claimed work or event.

For each potential claim, assign an identification number determined by chronological sequencing and the 1st
date of the potential claim.

Use the identification number for each potential claim on the:

1. Initial Potential Claim Record
2. Supplemental Potential Claim Record
3. Full and Final Potential Claim Record

Failure to comply with this procedure is:

1. Waiver of the potential claim and a waiver of the right to a corresponding claim for the disputed work in
the administrative claim procedure
2. Bar to arbitration (Pub Cont Code § 10240.2)

5-1.146B Initial Potential Claim Record

Submit an Initial Potential Claim Record within 5 days of the Engineer's response to the RFI or within 5 days
from the date when a dispute arises due to an act or failure to act by the Engineer. The Initial Potential Claim
Record establishes the claim nature and circumstances. The claim nature and circumstances must remain consistent.

The Engineer responds within 5 days of the date of the Initial Potential Claim Record. Proceed with the
potentially claimed work unless ordered.

Within 20 days of a request, provide access to the project records determined necessary by the Engineer to
evaluate the potential claim.
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5-1.146C Supplemental Potential Claim Record
Within 15 days of submitting the Initial Potential Claim Record, submit a Supplemental Potential Claim Record

including:
1. Complete nature and circumstances causing the potential claim or event
. Contract specifications supporting the basis of a claim
3. Estimated claim cost and an itemized breakdown of individual costs stating how the estimate was
determined
4. TIA

The Engineer evaluates the Supplemental Potential Claim Record and furnishes you a response within 20 days
of submittal. If the estimated cost or effect on the scheduled completion date changes, update the Supplemental
Potential Claim Record information as soon as the change is recognized and submit this information.

5-1.146D Full and Final Potential Claim Record

Notify the Engineer within 10 days of the completion date of the potentially claimed work. The Engineer
approves this completion date or notifies you of a revised date.

Within 30 days of the completion of the potentially claimed work, submit a Full and Final Potential Claim
Record including:

1.

A detailed factual account of the events causing the potential claim, including:

1.1.  Necessary dates
1.2. Locations
1.3.  Work items affected by the potential claim

The Contract documents supporting the potential claim and a statement of the reasons these parts support
entitlement
If a payment adjustment is requested, an itemized cost breakdown. Segregate costs into the following
categories:

3.1. Labor, including:

3.1.1.  Individuals

3.1.2.  Classifications

3.1.3.  Regular and overtime hours worked
3.1.4. Dates worked

3.2. Materials, including:

3.2.1. Invoices

3.2.2.  Purchase orders

3.2.3.  Location of materials either stored or incorporated into the work

3.2.4.  Dates materials were transported to the job site or incorporated into the work

3.3.  Equipment, including:

3.3.1. Detailed descriptions, including make, model, and serial number

3.3.2.  Hours of use

3.3.3. Dates of use

3.3.4. Equipment rates at the rental rate listed in Labor Surcharge and Equipment Rental Rates in
effect when the affected work related to the claim was performed

If a time adjustment is requested:
4.1. Dates for the requested time.

4.2. Reasons for a time adjustment.
4.3. Contract documentation supporting the requested time adjustment.
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4.4. TIA. The TIA must demonstrate entitlement to a time adjustment.

5. Identification and copies of your documents and copies of communications supporting the potential claim,
including certified payrolls, bills, cancelled checks, job cost reports, payment records, and rental
agreements

6. Relevant information, references, and arguments that support the potential claim

The Department does not consider a Full and Final Potential Claim Record that does not have the same nature,
circumstances, and basis of claim as those specified on the Initial Potential Claim Record and Supplemental
Potential Claim Record.

The Engineer evaluates the information presented in the Full and Final Potential Claim Record and furnishes
you a response within 30 days of its receipt unless the Full and Final Potential Claim Record is submitted after
Contract acceptance; in which case, a response may not be furnished. The Engineer's receipt of the Full and Final
Potential Claim Record must be evidenced by postal return receipt or the Engineer's written receipt if delivered by
hand.

5-1.146E Dispute Resolution
Comply with Section 5-1.15, "Dispute Resolution."

Add:
5-1.15 DISPUTE RESOLUTION
5-1.15A General

Section 5-1.15, "Dispute Resolution," applies to a contract with 100 or more working days.
The dispute resolution process is not a substitute for the submitting an RFI or a potential claim record.

5-1.15B Dispute Resolution Advisor

Section 5-1.15B, "Dispute Resolution Advisor," applies to a contract with a total bid from $3 million to $10
million.

A dispute resolution advisor, hereinafter referred to as "DRA," is chosen by the Department and the Contractor
to assist in the resolution of disputes.

The DRA shall be established by the Department and the Contractor within 30 days of contract approval.

The Department and the Contractor shall each propose 3 potential DRA candidates. Each potential candidate
shall provide the Department and the Contractor with their disclosure statement. The disclosure statement shall
include a resume of the potential candidate's experience and a declaration statement describing past, present,
anticipated, and planned relationships with all parties involved in this contract.

The Department and the Contractor shall select one of the 6 nominees to be the DRA. If the Department and
the Contractor cannot agree on one candidate, the Department and the Contractor shall each choose one of the 3
nominated by the other. The final selection of the DRA will be decided by a coin toss between the two candidates.

The Department and the Contractor shall complete and adhere to the Dispute Resolution Advisor Agreement.
No DRA meeting shall take place until the Dispute Resolution Advisor Agreement has been signed by all parties,
unless all parties agree to sign it at the first meeting.

If DRA needs outside technical services, technical services shall be preapproved by both the Department and the
Contractor.

DRA recommendations are nonbinding.

The Contractor shall not use the DRA for disputes between subcontractors or suppliers that have no grounds for
a lawsuit against the Department.

DRA replacement is selected in the same manner as the original selection. The appointment of a replacement
DRA will begin promptly upon determination of the need for replacement. The Dispute Resolution Advisor
Agreement shall be amended to reflect the change of the DRA.

Failure of the Contractor to participate in selecting DRA will result in the withhold of 25 percent of the
estimated value of all work performed during each estimate period that the Contractor fails to comply. DRA
withholds will be released for payment on the next monthly progress payment following the date that the Contractor
has provided assistance in choosing the DRA and no interest will be due the Contractor.

The State and the Contractor shall bear the costs and expenses of the DRA equally.

The DRA shall be compensated at an agreed rate of $1,500 per day for time spent per meeting either at the start
of the project or for a dispute. A member serving on more than one State DRA or Dispute Resolution Board,
regardless the number of meetings per day shall not be paid more than the agreed rate per day. The agreed rate shall
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be considered full compensation for on-site time, travel expenses, transportation, lodging, time for travel, and
incidentals for each day or portion thereof that the DRA is at an authorized DRA meeting.

No additional compensation will be made for time spent by the DRA to review and research activities outside
the official DRA meetings unless that time, such as time spent evaluating and preparing recommendations on
specific issues presented to the DRA, has been specifically agreed to in advance by the State and Contractor. Time
away from the project that has been specifically agreed to in advance by the Department and the Contractor will be
compensated at an agreed rate of $150 per hour. The agreed amount of $150 per hour shall include all incidentals
including expenses for telephone, fax, and computer services.

The State will provide conference facilities for DRA meetings at no cost to the Contractor.

The Contractor shall make direct payments to the DRA for participation in authorized meetings and approved
hourly rate charges from invoices submitted.

The State will reimburse the Contractor for the State's share of the costs.

There will be no markups applied to expenses associated with the DRA, either by the DRA or by the Contractor
when requesting payment of the State's share of DRA expenses. Regardless of the DRA recommendation, neither
party will be entitled to reimbursement of DRA costs from the other party.

The Contractor shall submit extra work bills and include invoices with original supporting documents for
reimbursement of the State's share.

The cost of technical services will be borne equally by the State and Contractor. There will be no markups for
these costs.

A copy of the "Dispute Resolution Advisor Agreement" to be executed by the Contractor, State and the DRA is
as follows:
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Form CEM 6206 Rev (04-06-07)

DISPUTE RESOLUTION ADVISOR AGREEMENT

(Contract Identification)

Contract No.

THIS DISPUTE RESOLUTION ADVISOR AGREEMENT, hereinafter called "AGREEMENT", made and
entered into this day of , , between the State of California, acting through
the California Department of Transportation and the Director of Transportation, hereinafter called the "STATE,"

hereinafter called the "CONTRACTOR," and ,
the Dispute Resolution Advisor, hereinafter called the "DRA."

WITNESSETH, that

WHEREAS, the STATE and the CONTRACTOR, hereinafter called the "parties," are now engaged in the
construction on the State Highway project referenced above; and

WHEREAS, the Standard Specifications for the above referenced contract provides for the establishment and
operation of the DRA to assist in resolving disputes; and

WHEREAS, the DRA is composed of one person, chosen by the CONTRACTOR and the STATE;

NOW THEREFORE, in consideration of the terms, conditions, covenants, and performance contained herein, or
attached and incorporated and made a part hereof, the STATE, the CONTRACTOR, and the DRA hereto agree as
follows:

SECTION | DESCRIPTION OF WORK

To assist in the timely resolution of disputes between the parties, the contract provides for the establishment and
the operation of the DRA. The DRA is to fairly and impartially consider disputes placed before it and provide
recommendations for resolution of these disputes to the parties. The DRA shall provide recommendations based on
the facts related to the dispute, the contract and applicable laws and regulations. The DRA shall perform the
services necessary to participate in the DRA's actions as designated in Section III, Scope of Work.

SECTION Il DRA QUALIFICATIONS

The DRA shall be knowledgeable in the type of construction and contract documents anticipated by the contract
and shall have completed training through the Dispute Review Board Foundation. In addition, it is desirable for the
DRA to have served on several State Dispute Resolution Boards (DRB).

No DRA shall have prior direct involvement in this contract. No DRA shall have a financial interest in this
contract or parties thereto, including but not limited to the CONTRACTOR, subcontractors, suppliers, consultants,
and legal and business services, within a period 6 months prior to award and during this contract. Exceptions to
above are compensation for services on this or other DRAs and DRBs or retirement payments or pensions received
from a party that are not tied to, dependent on or affected by the net worth of the party.

The DRA shall fully disclose all direct or indirect professional or personal relationships with all key members
of the contract.

SECTION Il SCOPE OF WORK
The Scope of Work of the DRA includes, but is not limited to, the following:

A. PROCEDURES

The DRA shall meet with the parties at the start of the project to establish procedures that will govern the
conduct of its business and reporting procedures in conformance with the requirements of the contract and the terms
of this AGREEMENT. The DRA established procedures shall only be implemented upon approval by the parties.
Subsequent meetings shall be held only to hear disputes between the parties.

The DRA shall not meet with, or discuss contract issues with individual parties.
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The State shall provide the DRA with the contract and all written correspondence regarding the dispute between
the parties and, if available, the Contractor's supplemental potential claim record, and the Engineer's response to the
supplemental potential claim record.

The parties shall not call the DRA who served on this contract as a witness in arbitration proceedings, which
may arise from this contract.

The DRA shall have no claim against the STATE or the CONTRACTOR, or both, from claimed harm arising
out of the parties' evaluations of the DRA's opinions.

B. DISPUTE MEETING

The term "dispute meeting" as used in this subsection shall refer to both the informal and traditional dispute
meeting processes, unless otherwise noted.

If the CONTRACTOR requests a dispute meeting with the DRA, the Contractor must simultaneously notify the
STATE. Upon being notified of the need for a dispute meeting, the DRA shall review and consider the dispute. The
DRA shall determine the time and location of the dispute meeting with due consideration for the needs and
preferences of the parties, while recognizing the importance of a speedy resolution to the dispute.

Dispute meetings shall be conducted at any location that would be convenient and provide required facilities
and access to necessary documentation.

Only the STATE's Area Construction Engineer, Resident Engineer, and Structure Representative and the
CONTRACTOR's or subcontractor's, Superintendent or Project Manager may present information at a dispute
meeting. There shall be no participation of persons who are not directly involved in the contract or who do not have
direct knowledge of the dispute. The exception to this is technical services, as described below:

The DRA, with approval of the parties, may obtain technical services necessary to adequately
review the disputes presented, including audit, geotechnical, schedule analysis and other services. The
parties' technical staff may supply those services as appropriate. The cost of technical services, as agreed to
by the parties, shall be borne equally by the two parties as specified in an approved contract change order.
The CONTRACTOR shall not be entitled to markups for the payments made for these services.

At the dispute meeting the DRA may ask questions, seek clarification, and request further clarification of data
presented by either of the parties as may be necessary to assist in making a fully informed recommendation.
However, the DRA shall refrain from expressing opinions on the merits of statements on matters under dispute
during the parties' presentations. Each party will be given ample time to fully present its position, make rebuttals,
provide relevant documents, and respond to DRA questions and requests.

There shall be no testimony under oath or cross-examination, during DRA dispute meetings. There shall be no
reporting of the procedures by a shorthand reporter or by electronic means. Documents and verbal statements shall
be received by the DRA in conformance with the rules and regulations established at the first meeting between the
DRA and parties. These established rules and regulations need not comply with prescribed legal laws of evidence.

Failure to attend a dispute meeting by either of the parties shall be conclusively considered by the DRA as
indication that the non-attending party considers all written documents and correspondence submitted as their entire
and complete argument. The claimant shall discuss the dispute, followed by the other party. Each party shall then
be allowed one or more rebuttals at the meeting until all aspects of the dispute are thoroughly covered.

1. TRADITIONAL DISPUTE MEETING:
The following procedure shall be used for the traditional dispute meeting:

a.  Within 5 days after receiving the STATE's written response to the CONTRACTOR's supplemental
potential claim record, the CONTRACTOR shall refer the dispute to the DRA, if the CONTRACTOR
wishes to further pursue the dispute. The CONTRACTOR shall make the referral in writing to the
DRA, simultaneously copied to the STATE. The written dispute referral shall describe the disputed
matter in individual discrete segments, so that it will be clear to both parties and the DRA what
discrete elements of the dispute have been resolved, and which remain unresolved, and shall include an
estimate of the cost of the affected work and impacts, if any, on project completion.

b. The parties shall each be afforded an opportunity to be present and to be heard by the DRA, and to
offer evidence. Either party furnishing written evidence or documentation to the DRA must furnish
copies of such information to the other party a minimum of 10 days prior to the date the DRA is
scheduled to convene the meeting for the dispute. Either party shall produce such additional evidence
as the DRA may deem necessary to reach an understanding and a determination of the dispute. The
party furnishing additional evidence shall furnish copies of such additional evidence to the other party
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at the same time the evidence is provided to the DRA. The DRA shall not consider evidence not
furnished in conformance with the terms specified herein.

Upon receipt by the DRA of a written referral of a dispute, the DRA shall convene to review and
consider the dispute. The dispute meeting shall be held no later than 25 days after receipt of the
written referral unless otherwise agreed to by all parties.

The DRA shall furnish a written report to both parties. The DRA may request clarifying information
of either party within 5 days after the DRA dispute meeting. Requested information shall be submitted
to the DRA within 5 days of the DRA request. The DRA shall complete its report and submit it to the
parties within 10 days of the DRA dispute meeting, except that time extensions may be granted at the
request of the DRA with the written concurrence of both parties. The report shall summarize the facts
considered, the contract language, law or regulation viewed by the DRA as pertinent to the dispute,
and the DRA's interpretation and philosophy in arriving at its conclusions and recommendations and, if
appropriate, recommends guidelines for determining compensation. The DRA's written opinion shall
stand on its own, without attachments or appendices.

Within 10 days after receiving the DRA's report, both parties shall respond to the DRA in writing
signifying that the dispute is either resolved or remains unresolved. Failure to provide the written
response within the time specified, or a written rejection of the DRA's recommendation or response to
a request for reconsideration presented in the report by either party, shall conclusively indicate that the
party(s) failing to respond accepts the DRA recommendation. Immediately after responses have been
received from both parties, the DRA shall provide copies of both responses to the parties
simultaneously. Either party may request clarification of elements of the DRA's report from the DRA
prior to responding to the report. The DRA shall consider any clarification request only if submitted
within 5 days of receipt of the DRA's report, and if submitted simultaneously in writing to both the
DRA and the other party. Each party may submit only one request for clarification for any individual
DRA report. The DRA shall respond, in writing, to requests for clarification within 5 days of receipt
of such requests.

Either party may seek a reconsideration of the DRA's recommendation. The DRA shall only grant
reconsideration based upon submission of new evidence and if the request is submitted within the 10
day time limit specified for response to the DRA's written report. Each party may submit only one
request for reconsideration regarding an individual DRA recommendation.

If the parties are able to settle their dispute with the aid of the DRA's report, the STATE and
CONTRACTOR shall promptly accept and implement the settlement of the parties. If the parties
cannot agree on compensation within 30 days of the acceptance by both parties of the settlement, either
party may request the DRA to make a recommendation regarding compensation.

2. INFORMAL DISPUTE MEETING

An informal dispute meeting shall be convened, only if, the parties and the DRA agree that this dispute
resolution process is appropriate to settle the dispute.
The following procedure shall be used for the informal dispute meeting:

a.

The parties shall furnish the DRA with one copy of pertinent documents requested by the DRA that are
or may become necessary for the DRA to perform its function. The party furnishing documents shall
furnish such documents to the other party at the same time the document is provided to the DRA.

After the dispute meeting has concluded, the DRA shall deliberate in private the same day, until a
response to the parties is reached or as otherwise agreed to by the parties.

The DRA then verbally delivers its recommendation with findings to the parties.

After the recommendation is presented, the parties may ask for clarifications.

Occasionally the DRA, on complex issues, may be unable to formulate a recommendation based on the
information given at a dispute meeting. However, the DRA may provide the parties with advice on
strengths and weaknesses of their prospective positions, in the hope of the parties reaching settlement.
If the parties are able to settle their dispute with the aid of the DRA's opinion, the STATE and
CONTRACTOR shall promptly accept and implement the settlement of the parties.

The DRA will not be bound by its oral recommendation in the event that a dispute is later heard by the
DRA in a traditional dispute meeting.

Unless the dispute is settled, use of the informal dispute meeting does not relieve the parties of their
responsibilities under Section 5-1.15B, "Dispute Resolution Advisor," of the Standard Specifications or
Subsection, "Traditional Dispute Meeting," of this AGREEMENT. There will be no extension of time allowed
for the process to permit the use of the informal dispute meeting, unless otherwise agreed to by the parties.
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SECTION IV TIME FOR BEGINNING AND COMPLETION

Once established, the DRA shall be in operation until the day the Director accepts the contract. The DRA shall
not begin work under the terms of this AGREEMENT until authorized in writing by the STATE or as agreed to by
the parties.

SECTION V PAYMENT

The DRA shall be compensated at an agreed rate of $1,500 per day for time spent per meeting, either at the start
of the project or for a dispute. A member serving on more than one State DRA or DRB, regardless the number of
meetings per day, shall not be paid more than the agreed rate per day. The agreed rate shall be considered full
compensation for onsite time, travel expenses, transportation, lodging, time for travel and incidentals for each day,
or portion thereof that the DRA is at an authorized DRA meeting. No additional compensation will be made for
time spent by the DRA to review and research activities outside the official DRA meetings unless that time, (such as
time spent evaluating and preparing recommendations on specific issues presented to the DRA), has been
specifically agreed to in advance by the parties. Time away from the project, which has been specifically agreed to
in advance by the parties, will be compensated at an agreed rate of $150 per hour. The agreed amount of $150 per
hour shall include all incidentals including expenses for telephone, fax, and computer services. The State will
provide administrative services such as conference facilities to the DRA.

A. PAYMENT PROCESSING

The CONTRACTOR shall make direct payments to the DRA for their participation in authorized meetings and
approved hourly rate charges, from invoices submitted by the DRA, and technical services.

The DRA may submit invoices to the CONTRACTOR for partial payment for work performed and services
rendered for their participation in authorized meetings not more often than once per month during the progress of the
work. The invoices shall be in a format approved by the parties and accompanied by a general description of
activities performed during that billing period. Payment for hourly fees, at the agreed rate, shall not be paid to the
DRA until the amount and extent of those fees are approved by the STATE and CONTRACTOR.

B. INSPECTION OF COSTS RECORDS

The DRA and the CONTRACTOR shall keep available for inspection by representatives of the STATE and the
United States, for a period of 3 years after final payment, the cost records and accounts pertaining to this
AGREEMENT. If any litigation, claim, or audit arising out of, in connection with, or related to this contract is
initiated before the expiration of the 3-year period, the cost records and accounts shall be retained until such
litigation, claim, or audit involving the records is completed.

SECTION VI ASSIGNMENT OF TASKS OF WORK
The DRA shall not assign the work of this AGREEMENT.

SECTION VII TERMINATION OF DRA

The DRA may resign after providing not less than 15 days written notice of the resignation to the STATE and
CONTRACTOR. The DRA may be terminated, by either party, for failing to fully comply at all times with all
required employment or financial disclosure conditions of DRA membership in conformance with the terms of the
contract and this AGREEMENT. Each party shall document the need for replacement and substantiate the
replacement request in writing to the other party and the DRA.

SECTION VIl LEGAL RELATIONS

The parties hereto mutually understand and agree that the DRA in the performance of duties is acting in the
capacity of an independent agent and not as an employee of either party.

No party to this AGREEMENT shall bear a greater responsibility for damages or personal injury than is
normally provided by Federal or State of California Law.

Notwithstanding the provisions of this contract that require the CONTRACTOR to indemnify and hold
harmless the STATE, the parties shall jointly indemnify and hold harmless the DRA from and against all claims,
damages, losses, and expenses, including but not limited to attorney's fees, arising out of and resulting from the
findings and recommendations of the DRA.
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SECTION IX CONFIDENTIALITY

The parties hereto mutually understand and agree that all documents and records provided by the parties in
reference to issues brought before the DRA, which documents and records are marked "Confidential - for use by the
DRA only," shall be kept in confidence and used only for the purpose of resolution of subject disputes, and for
assisting in development of DRA findings and recommendations; that such documents and records will not be
utilized or revealed to others, except to officials of the parties who are authorized to act on the subject disputes, for
any purposes, during the life of this AGREEMENT. Upon termination of this AGREEMENT, said confidential
documents and records, and all copies thereof, shall be returned to the parties who furnished them to the DRA.
However, the parties understand that such documents may be subsequently discoverable and admissible in court or
arbitration proceedings unless a protective order has been obtained by the party seeking further confidentiality.

SECTION X DISPUTES

Disputes between the parties arising out of the work or other terms of this AGREEMENT that cannot be
resolved by negotiation and mutual concurrence between the parties or through the administrative process provided
in the contract shall be resolved by arbitration as provided in Section 9-1.10, "Arbitration," of the Standard
Specifications. Disputes between the DRA and the parties that cannot be resolved by negotiation and mutual
concurrence shall be resolved in the appropriate forum.

SECTION XI VENUE, APPLICABLE LAW, AND PERSONAL JURISDICTION

In the event that any party, including the DRA, deems it necessary to institute arbitration proceedings to enforce
any right or obligation under this AGREEMENT, the parties hereto agree that such action shall be initiated in the
Office of Administrative Hearings of the State of California. The parties hereto agree that all questions shall be
resolved by arbitration by application of California law and that the parties to such arbitration shall have the right of
appeal from such decisions to the Superior Court in conformance with the laws of the State of California. Venue for
the arbitration shall be Sacramento or any other location as agreed to by the parties.

SECTION X1l FEDERAL REVIEW AND REQUIREMENTS

On Federal-Aid contracts, the Federal Highway Administration shall have the right to review the work of the
DRA in progress, except for private meetings or deliberations of the DRA.
Other Federal requirements in this agreement shall only apply to Federal-Aid contracts.

SECTION X111 CERTIFICATION OF CONTRACTOR, DRA, AND STATE

IN WITNESS WHEREQF, the parties hereto have executed this AGREEMENT as of the day and year first
above written.

DRA

By:

Title:

CONTRACTOR CALIFORNIA DEPARTMENT
OF TRANSPORTATION

By: By:

Title: Title:
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5-1.15C Dispute Resolution Board

Section 5-1.15C, "Dispute Resolution Board," applies to a contract with a total bid of over $10 million.

The Dispute Resolution Board, hereinafter referred to as "DRB," is a three member board established by the
Department and Contractor to assist in the resolution of disputes.

The DRB shall be established by the Department and the Contractor within 45 days after contract approval.

The DRB shall consist of one member selected by the Department and approved by the Contractor, one member
selected by the Contractor and approved by the Department, and a third member selected by the first 2 members and
approved by both the Department and the Contractor.

The Department and Contractor shall provide the other written notification for approval of the name of their
DRB nominee along with the nominee's disclosure statement.

Disclosure statements shall include a resume of the nominee's experience and a declaration statement describing
past, present, anticipated, and planned relationships with all parties involved in this contract. Objections to
nominees shall be based on a specific breach or violation of nominee responsibilities or on nominee qualifications.
The Department or the Contractor may, on a one-time basis, object to the other's nominee without specifying a
reason and this person shall not be selected for the DRB. Another person shall then be nominated within 15 days.

The 2 DRB members shall proceed with the selection of the third DRB member immediately after receiving
written notification from the Department of their selection. The 2 DRB members shall provide their
recommendation simultaneously to the parties within 15 days. The third member shall provide disclosure statement
to the first 2 DRB members, to the Department, and the Contractor. The professional experience of the third DRB
member shall complement that of the first 2 DRB members. The third DRB member shall be subject to mutual
approval of the Department and the Contractor. If the 2 DRB members cannot agree on the third nominee, they
shall submit a list of nominees to the Department and the Contractor for final selection and approval.

If the Department and the Contractor cannot agree on the third DRB member, or if the first 2 DRB members are
unable to agree upon a recommendation, the Department and the Contractor shall select 6 names from the current
list of arbitrators certified by the Public Works Contract Arbitration Committee created by Article 7.2 of the State
Contract Act. The 2 DRB members shall then select one of the 6 names by a blind draw.

The 3 DRB members shall appoint one member as a chairperson to provide leadership for the DRB's activities.
The chairperson shall be approved by the Department and the Contractor. In the event of an impasse, the third DRB
member shall become the chairperson.

The Department and Contractor shall complete and adhere to the Dispute Resolution Board Agreement. No
DRB meeting shall take place until the Dispute Resolution Board Agreement has been signed by all parties, unless
all parties agree to sign it at the first meeting.

If the DRB needs outside technical services, technical services shall be preapproved by both the Department
and the Contractor.

DRB recommendations are nonbinding.

The Contractor shall not use the DRB for disputes between the subcontractors or suppliers that have no grounds
for a lawsuit against the Department.

DRB member replacements are selected in the same manner as the original selection. The appointment of a
replacement DRB member will begin promptly upon determination of the need for replacement. The Dispute
Resolution Board Agreement shall be amended to reflect the change in the DRB.

Failure of the Contractor to participate in establishing the DRB will result in the withholding of 25 percent of
the estimated value of all work performed during each estimate period that the Contractor fails to comply. DRB
withholds will be released for payment on the next monthly progress payment following the date that the Contractor
has provided assistance in establishing the DRB and no interest will be due the Contractor.

The Department and the Contractor shall bear the costs and expenses of the DRB equally.

Each DRB member shall be compensated at an agreed rate of $1,500 per day for time spent per meeting either
at the start of the project, for scheduled progress, or dispute meetings. A member serving on more than one
Department DRB or Dispute Resolution Advisor (DRA), regardless of the number of meetings per day shall not be
paid more than the agreed rate per day. The agreed rate shall be considered full compensation for on-site time,
travel expenses, transportation, lodging, time for travel, and incidentals for each day or portion thereof that the DRB
member is at an authorized DRB meeting.

No additional compensation will be made for time spent by DRB members in review and research activities
outside the official DRB meetings unless that time, such as time spent evaluating and preparing recommendations on
specific issues presented to the DRB, has been specifically agreed to in advance by the Department and Contractor.
Time away from the project, which has been specifically agreed to in advance by the Department and Contractor,
will be compensated at an agreed rate of $150 per hour. The agreed amount of $150 per hour shall include all
incidentals including expenses for telephone, fax, and computer services.

The Department will provide conference facilities for DRB meetings at no cost to the Contractor.
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The Contractor shall make direct payments to each DRB member for their participation in authorized meetings
and approved hourly rate charges from invoices submitted by each DRB member.

The Department will reimburse the Contractor for the Department's share of the costs.

There will be no markups applied to expenses connected with the DRB, either by the DRB members or by the
Contractor when requesting payment of the Department's share of DRB expenses. Regardless of the DRB
recommendation, neither party shall be entitled to reimbursement of DRB costs from the other party.

The Contractor shall submit extra work bills and include evidence of every payment to each DRB member in
the form of a cancelled check or bank statement within 30 days of payment.

The cost of technical services requested by the DRB will be borne equally by the State and Contractor. There
will be no markups for these costs.

A copy of the "Dispute Resolution Board Agreement" to be executed by the Department, Contractor, and the 3
DRB members after approval of the contract follows:
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Form CEM 6202 Rev (10/22/2008)

DISPUTE RESOLUTION BOARD AGREEMENT

(Contract Identification)

Contract No.

THIS DISPUTE RESOLUTION BOARD AGREEMENT, hereinafter called "AGREEMENT", made and
entered into this day of , , between the State of California, acting through
the California Department of Transportation and the Director of Transportation, hereinafter called the "STATE,"

hereinafter called the "CONTRACTOR," and the
Dispute Resolution Board, hereinafter called the "DRB" consisting of the following members:

(DRB Member)

(DRB Member)

and
(DRB Chairperson)

WITNESSETH, that

WHEREAS, the STATE and the CONTRACTOR, hereinafter called the "parties," are now engaged in the
construction on the State Highway project referenced above; and

WHEREAS, the Standard Specifications for the above referenced contract provides for the establishment and
operation of the DRB to assist in resolving disputes; and

WHEREAS, the DRB is composed of three members, one selected by the STATE, one selected by the
CONTRACTOR, and the third member selected by the other two members and approved by the parties; and

NOW THEREFORE, in consideration of the terms, conditions, covenants, and performance contained herein, or
attached and incorporated and made a part hereof, the STATE, the CONTRACTOR, and the DRB members hereto
agree as follows:

SECTION I DESCRIPTION OF WORK

To assist in the timely resolution of disputes between the parties, the contract provides for the establishment and
the operation of the DRB. The DRB is to fairly and impartially consider disputes placed before it and provide
recommendations for resolution of these disputes to the parties. The DRB shall provide recommendations based on
the facts related to the dispute, the contract and applicable laws and regulations. The DRB shall perform the
services necessary to participate in the DRB's actions as designated in Section III, Scope of Work.

SECTION Il DRB QUALIFICATIONS

DRB members shall be knowledgeable in the type of construction and contract documents anticipated by the
contract and shall have completed training through the Dispute Review Board Foundation.

No DRB member shall have prior direct involvement in this contract. No DRB member shall have a financial
interest in this contract or parties thereto, including but not limited to the CONTRACTOR, subcontractors, suppliers,
consultants, and legal and business services, within a period 6 months prior to award and during this contract.
Exceptions to above are compensation for services on this or other DRBs and DRAs or retirement payments or
pensions received from a party that are not tied to, dependent on or affected by the net worth of the party.

DRB members shall fully disclose all direct or indirect professional or personal relationships with all key
members of the contract.
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SECTION Il SCOPE OF WORK
The scope of work of the DRB includes, but is not limited to, the following:

A. PROCEDURES

The DRB shall establish procedures that will govern the conduct of its business and reporting procedures in
conformance with the requirements of the contract and the terms of this AGREEMENT. The DRB established
procedures shall only be implemented upon approval of the parties.

The DRB Chairperson shall schedule progress and dispute meetings and any other DRB activities.

The parties shall not call on any of the DRB members, who served on this contract, as a witness in arbitration
proceedings, which may arise from this contract.

DRB members shall have no claim against the STATE or the CONTRACTOR, or both, from claimed harm
arising out of the parties' evaluations of the DRB's opinions.

During progress or dispute meetings, DRB members shall refrain from expressing opinions on the merits of
statements on matters under dispute or potential dispute. Opinions of DRB members expressed in private sessions
shall be kept strictly confidential. Individual DRB members shall not meet with, or discuss contract issues with
individual parties. Discussions regarding the project between the DRB members and the parties shall be in the
presence of all three members and both parties. Individual DRB members shall not undertake independent
investigations of any kind pertaining to disputes or potential disputes, except with the knowledge of both parties and
as expressly directed by the DRB Chairperson.

B. PROGRESS MEETINGS

DRB members shall visit the project site and meet with representatives of the parties to keep abreast of
construction activities and to develop familiarity with the work in progress. Scheduled progress meetings shall be
held at or near the project site. The DRB shall meet at least once at the start of the project, and at least once every
4 months thereafter. The frequency, exact time, and duration of additional site visits and progress meetings shall be
as recommended by the DRB and approved by the parties consistent with the construction activities or matters under
consideration and dispute. Scheduled progress meetings may be waived, if the parties are in agreement, when the
only work remaining is plant establishment work. Each meeting shall consist of a round table discussion and a field
inspection of the work being performed on the contract, if necessary. Each meeting shall be attended by
representatives of both parties. The agenda shall generally be as follows:

1. Meeting opened by the DRB Chairperson.
. Remarks by the STATE's representative.

3. A description by the CONTRACTOR's representative of work accomplished since the last meeting; the
current schedule status of the work; and a forecast for the coming period.

4. An outline by the STATE's representative of the status of the work as the STATE views it.

5. An outline by the CONTRACTOR's representative of potential problems and a description of proposed
solutions.

6. A brief description by the CONTRACTOR's and the STATE's representative of potential claims and
disputes that have surfaced since the last meeting.

7. A summary by the STATE's representative, the CONTRACTOR's representative, or the DRB of the status
of past potential claims and disputes.

The STATE's representative will prepare minutes of all progress meetings and circulate them for revision and
approval by all concerned within 10 days of the meeting.

C. DISPUTE MEETING

The term "dispute meeting" as used in this subsection shall refer to both the informal and traditional dispute
meeting processes, unless otherwise noted.

Either the STATE or the CONTRACTOR may request a dispute meeting with the DRB. The requesting party
shall simultaneously notify the other party of each dispute meeting request. Upon being notified of the need for a
dispute meeting, the DRB shall review and consider the dispute. The DRB shall determine the time and location of
the dispute meeting with due consideration for the needs and preferences of the parties, while recognizing the
importance of a speedy resolution to the dispute.

Dispute meetings shall be conducted at any location that would be convenient and provide required facilities
and access to necessary documentation.

No DRB dispute meeting shall take place later than 30 days prior to acceptance of the contract.
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Only the STATE's Area Construction Engineer, Resident Engineer, and Structure Representative and the
CONTRACTOR's or subcontractor's, Superintendent or Project Manager may present information at a dispute
meeting. There shall be no participation of persons who are not directly involved in the contract or who do not have
direct knowledge of the dispute. The exception to this is technical services, as described below:

The DRB, with approval of the parties, may obtain technical services necessary to adequately review the
disputes presented, including audit, geotechnical, schedule analysis and other services. The parties'
technical staff may supply those services as appropriate. The cost of technical services, as agreed to by the
parties, shall be borne equally by the two parties as specified in an approved contract change order. The
CONTRACTOR shall not be entitled to markups for the payments made for these services.

At the dispute meeting the DRB may ask questions, seek clarification, and request further clarification of data
presented by either of the parties as may be necessary to assist in making a fully informed recommendation.
However, the DRB shall refrain from expressing opinions on the merits of statements on matters under dispute
during the parties' presentations. The claimant shall discuss the dispute, followed by the other party. Each party
shall then be allowed one or more rebuttals at the meeting until all aspects of the dispute are thoroughly covered.
Each party will be given ample time to fully present its position, make rebuttals, provide relevant documents, and
respond to DRB questions and requests.

There shall be no testimony under oath or cross-examination, during DRB dispute meetings. There shall be no
reporting of the procedures by a shorthand reporter or by electronic means. Documents and verbal statements shall
be received by the DRB in conformance with the procedures established at the first meeting between the DRB and
the parties. These established procedures need not comply with prescribed legal laws of evidence.

Failure to attend a dispute meeting by either of the parties shall be conclusively considered by the DRB as
indication that the non-attending party considers all written documents and correspondence submitted as their entire
and complete argument.

After dispute meetings are concluded, the DRB shall meet in private and reach a conclusion supported by two
or more members. Private sessions of the DRB may be held at a location other than the job site or by electronic
conferencing as deemed appropriate, in order to expedite the process.

The DRB shall make every effort to reach a unanimous decision.

1. TRADITIONAL DISPUTE MEETING:
The following procedure shall be used for the traditional dispute meeting:

a. Within 21 days after receiving the STATE's written response to the CONTRACTOR's supplemental
potential claim record, the CONTRACTOR shall refer the dispute to the DRB if the CONTRACTOR
wishes to further pursue the dispute. The CONTRACTOR shall make the referral in writing to the DRB,
simultaneously copied to the STATE. The written dispute referral shall describe the disputed matter in
individual discrete segments, so that it will be clear to both parties and the DRB what discrete elements of
the dispute have been resolved, and which remain unresolved, and shall include an estimate of the cost of
the affected work and impacts, if any, on project completion.

b. The parties shall each be afforded an opportunity to be present and to be heard by the DRB, and to offer
evidence. Either party furnishing written evidence or documentation to the DRB must furnish copies of
such information to the other party a minimum of 15 days prior to the date the DRB is scheduled to
convene the meeting for the dispute. Either party shall produce such additional evidence as the DRB may
deem necessary to reach an understanding and a determination of the dispute. The party furnishing
additional evidence shall furnish copies of such additional evidence to the other party at the same time the
evidence is provided to the DRB. The DRB shall not consider evidence not furnished in conformance with
the terms specified herein.

c.  Upon receipt by the DRB of a written referral of a dispute, the DRB shall convene to review and consider
the dispute. The dispute meeting shall be held no earlier than 30 days and no later than 60 days after
receipt of the written referral unless otherwise agreed to by all parties.

d. The DRB may request clarifying information of either party within 10 days after the dispute meeting.
Requested information shall be submitted to the DRB within 10 days of the DRB request.

e. The DRB shall furnish a written report to the parties with its conclusion(s) and recommendation(s). The
DRB shall complete its report, including minority opinion, if any, and submit it to the parties within 30
days of the dispute meeting, except that time extensions may be granted at the request of the DRB with the
written concurrence of the parties. The report shall summarize the facts considered, the contract language,
law or regulation viewed by the DRB as pertinent to the dispute, and the DRB's interpretation and
reasoning in arriving at its conclusion(s) and recommendation(s) and, if appropriate, recommends
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guidelines for determining compensation. The DRB's written opinion shall stand on its own, without
attachments or appendices. The DRB Chairperson shall furnish a copy of the written recommendation
report to the DRB Coordinator, Division of Construction, MS 44, P.O. Box 942874, Sacramento, CA
94274,

f.  Within 30 days after receiving the DRB's report, the parties shall respond to the DRB in writing signifying
that the dispute is either resolved or remains unresolved. Failure to provide the written response within the
time specified, or a written rejection of the DRB's recommendation or a written response requesting the
DRB reconsider their recommendation, shall conclusively indicate that the party(s) failing to respond
accepts the DRB recommendation. Immediately after responses have been received from both parties, the
DRB shall provide copies of both responses to the parties simultaneously. Either party may request
clarification of elements of the DRB's report from the DRB prior to responding to the report. The DRB
shall consider any clarification request only if submitted within 10 days of receipt of the DRB's report, and
if submitted simultaneously in writing to both the DRB and the other party. Each party may submit only
one request for clarification for any individual DRB report. The DRB shall respond, in writing, to requests
for clarification within 10 days of receipt of such requests.

g. Either party may seek a reconsideration of the DRB's recommendation. The DRB shall only grant
reconsideration based upon submission of new evidence and if the request is submitted within the 30 day
time limit specified for response to the DRB's written report. Each party may submit only one request for
reconsideration regarding an individual DRB recommendation.

h. If the parties are able to settle their dispute with the aid of the DRB's report, the STATE and the
CONTRACTOR shall promptly accept and implement the settlement of the parties. If the parties cannot
agree on compensation within 60 days of the acceptance by both parties of the settlement, either party may
request the DRB to make a recommendation regarding compensation.

2. INFORMAL DISPUTE MEETING

An informal dispute meeting shall be convened, only if, the parties and the DRB agree that this dispute
resolution process is appropriate to settle the dispute.
The following procedure shall be used for the informal dispute meeting:

a. The parties shall furnish the DRB with one copy of pertinent documents requested by the DRB that are or
may become necessary for the DRB to perform its function. The party furnishing documents shall furnish
such documents to the other party at the same time the document is provided to the DRB.

b. After the dispute meeting has concluded, the DRB members shall deliberate in private the same day until a
response to the parties is reached or as otherwise agreed to by the parties.

c. The DRB then verbally delivers its recommendation with findings, including minority opinion, if any, to
the parties.

After the recommendation is presented, the parties may ask for clarifications.

e. Occasionally the DRB may be unable to formulate a recommendation based on the information given at a
dispute meeting. However, the DRB may provide the parties with advice on strengths and weaknesses of
their prospective positions, in the hope of the parties reaching settlement.

f. If the parties are able to settle their dispute with the aid of the DRB's opinion, the STATE and the
CONTRACTOR shall promptly accept and implement the settlement of the parties.

g. The DRB will not be bound by its verbal recommendation in the event that a dispute is later heard by the
DRB in a traditional dispute meeting.

Unless the dispute is settled, use of the informal dispute meeting does not relieve the parties of their
responsibilities under Section 5-1.15C, "Dispute Resolution Board," of the Standard Specifications or subsection,
"Traditional Dispute Meeting," of this AGREEMENT. There will be no extension of time allowed for the process to
permit the use of the informal dispute meeting, unless otherwise agreed to by the parties.

SECTION IV TIME FOR BEGINNING AND COMPLETION

DRB members shall not begin work under the terms of this AGREEMENT, until authorized in writing by the
STATE or as agreed to by the parties. Once established, the DRB shall be in operation until the Director accepts the
contract. If the contract is terminated in accordance with Section 8-1.08, "Termination of Control," of the Standard
Specifications, the DRB will be dissolved.
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SECTION V PAYMENT

Each DRB member shall be compensated at an agreed rate of $1,500 per day for time spent per meeting, either
at start of project, or a scheduled progress or a dispute meeting. A member serving on more than one State DRB or
DRA, regardless of the number of meetings per day, shall not be paid more than the agreed rate per day. The agreed
rate shall be considered full compensation for on site time, travel expenses, transportation, lodging, time for travel
and incidentals for each day, or portion thereof that the DRB member is at an authorized DRB meeting. No
additional compensation will be made for time spent by DRB member to review and research activities outside the
official DRB meetings unless that time, such as time spent evaluating and preparing recommendations on specific
issues presented to the DRB, has been specifically agreed to in advance by the parties. Time away from the project,
which has been specifically agreed to in advance by the parties, will be compensated at an agreed rate of $150 per
hour. The agreed amount of $150 per hour shall include all incidentals including expenses for telephone, fax, and
computer services. The State will provide administrative services such as conference facilities to the DRB.

A. PAYMENT PROCESSING

The CONTRACTOR shall make direct payments to each DRB member for their participation in authorized
meetings and approved hourly rate charges, from invoices submitted by each DRB member, and technical services.

DRB members may submit invoices to the CONTRACTOR for partial payment for work performed and
services rendered for their participation in authorized meetings not more often than once per month during the
progress of the work. The invoices shall be in a format approved by the parties and accompanied by a general
description of activities performed during that billing period. Payment for hourly fees, at the agreed rate, shall not
be paid to a DRB member until the amount and extent of those fees are approved by the STATE and the
CONTRACTOR.

B. INSPECTION OF COSTS RECORDS

DRB members and the CONTRACTOR shall keep available for inspection by representatives of the STATE
and the United States federal government, for a period of 3 years after final payment, the cost records and accounts
pertaining to this AGREEMENT. If any litigation, claim, or audit arising out of, in connection with, or related to
this contract is initiated before the expiration of the 3-year period, the cost records and accounts shall be retained
until such litigation, claim, or audit involving the records is completed.

SECTION VI ASSIGNMENT OF TASKS OF WORK
DRB members shall not assign the work of this AGREEMENT.

SECTION VII TERMINATION OF A DRB MEMBER

DRB members may resign after providing not less than 15 days written notice of their resignation to the STATE
and the CONTRACTOR. A DRB member may be terminated, by either party, for failing to comply at all times with
all required employment or financial disclosure conditions of DRB membership in conformance with the terms of
the contract and this AGREEMENT.

Service of a DRB member may be terminated at any time with not less than 15 days notice as follows:

A. The State may terminate service of the State appointed member.

B. The Contractor may terminate service of the Contractor appointed member.

C. Upon the written recommendation of the State and Contractor appointed members for the removal of the
third member.

D. Upon resignation of a member.

When a member of the DRB is replaced, the replacement member shall be appointed in the same manner as the
replaced member was appointed. The appointment of a replacement DRB member will begin promptly upon
determination of the need for replacement and shall be completed within 15 days. Changes in either of the DRB
members chosen by the 2 parties will not require re-selection of the third member, unless both parties agree to such
re-selection in writing. The Dispute Resolution Board Agreement shall be amended to reflect the change of a DRB
member.

Each party shall document the need for replacement and substantiate the replacement request in writing to the
other party and DRB members.
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SECTION VIl LEGAL RELATIONS

The parties hereto mutually understand and agree that each DRB member in the performance of duties is acting
in the capacity of an independent agent and not as an employee of either party.

No party to this AGREEMENT shall bear a greater responsibility for damages or personal injury than is
normally provided by Federal or State of California Law.

Notwithstanding the provisions of this contract that require the CONTRACTOR to indemnify and hold
harmless the STATE, the parties shall jointly indemnify and hold harmless the DRB members from and against all
claims, damages, losses, and expenses, including but not limited to attorney's fees, arising out of and resulting from
the findings and recommendations of the DRB.

SECTION IX CONFIDENTIALITY

The parties hereto mutually understand and agree that all documents and records provided by the parties in
reference to issues brought before the DRB, which documents and records are marked "Confidential - for use by the
DRB only," shall be kept in confidence and used only for the purpose of resolution of subject disputes, and for
assisting in development of DRB findings and recommendations; that such documents and records will not be
utilized or revealed to others, except to officials of the parties who are authorized to act on the subject disputes, for
any purposes, during the life of this AGREEMENT. Upon termination of this AGREEMENT, said confidential
documents and records, and all copies thereof, shall be returned to the parties who furnished them to the DRB.
However, the parties understand that such documents may be subsequently discoverable and admissible in court or
arbitration proceedings unless a protective order has been obtained by the party seeking further confidentiality.

SECTION X DISPUTES

Disputes between the parties arising out of the work or other terms of this AGREEMENT, which cannot be
resolved by negotiation and mutual concurrence between the parties, or through the administrative process provided
in the contract, shall be resolved by arbitration as provided in Section 9-1.10, "Arbitration," of the Standard
Specifications. Disputes between the DRB and either party, which cannot be resolved by negotiation and mutual
concurrence, shall be resolved in the appropriate forum.

SECTION X1 VENUE, APPLICABLE LAW, AND PERSONAL JURISDICTION

In the event that any party deems it necessary to institute arbitration proceedings to enforce any right or
obligation under this AGREEMENT, the parties hereto agree that such action shall be initiated in the Office of
Administrative Hearings of the State of California. The parties hereto agree that all questions shall be resolved by
arbitration by application of California law and that the parties to such arbitration shall have the right of appeal from
such decisions to the Superior Court in conformance with the laws of the State of California. Venue for the
arbitration shall be Sacramento or any other location as agreed to by the parties.

SECTION XII FEDERAL REVIEW AND REQUIREMENTS

On Federal-Aid contracts, the Federal Highway Administration shall have the right to review the work of the
DRB in progress, except for private meetings or deliberations of the DRB that do not become part of the project
records.

Other Federal requirements in this agreement shall only apply to Federal-Aid contracts.

SECTION XIII CERTIFICATION OF CONTRACTOR, DRB, AND STATE

IN WITNESS WHEREOF, the parties hereto have executed this AGREEMENT as of the day and year first
above written.

DRB MEMBER DRB MEMBER
By: By:
Title: Title :
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DRB CHAIRPERSON

By :

Title :

CONTRACTOR CALIFORNIA DEPARTMENT
OF TRANSPORTATION

By: By:

Title: Title:
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Add:
5-1.16-5-17 (BLANK)

Add:
5-1.18 PROPERTY AND FACILITY PRESERVATION
5-1.18A General
Preserve property and facilities, including:

Adjacent property

Department's instrumentation

ESAs

Lands administered by other agencies
Railroads and railroad equipment
Roadside vegetation not to be removed
Utilities

Waterways

NN BB =

Immediately report damage to the Engineer.

If you cause damage, you are responsible.

Install sheet piling, cribbing, bulkheads, shores, or other supports necessary to support existing facilities or
support material carrying the facilities.

Dispose of temporary facilities when they are no longer needed.

If you damage plants not to be removed:

1. Dispose of them outside the right of way unless the Engineer allows you to reduce them to chips and spread
the chips within the highway at locations designated by the Engineer
2. Replace them

Replace plants with plants of the same species.

Replace trees with 24-inch-box trees.

Replace shrubs with No. 15 container shrubs.

Replace ground cover plants with plants from flats. Replace Carpobrutus ground cover plants with plants from
cuttings. Plant ground cover plants 1 foot on center.

If a plant establishment period is specified, replace plants before the start of the plant establishment period;
otherwise, replace plants at least 30 days before Contract acceptance.

Water each plant immediately after planting and saturate the backfill soil around and below the roots or ball of
earth around the roots of each plant. Water as necessary to maintain plants in a healthy condition until Contract
acceptance.

The Department may make a temporary repair to restore service to a damaged facility.

If working on or adjacent to railroad property, do not interfere with railroad operations.

For an excavation on or affecting railroad property, submit work plans showing the system to be used to protect
railroad facilities. Allow 65 days for the Engineer's review of the plans. Do not perform work based on the plans
until the Engineer notifies you they are accepted.

5-1.18B Nonhighway Facilities (Including Utilities)

The Department may rearrange a nonhighway facility during the Contract. Rearrangement of a nonhighway
facility includes installation, relocation, alteration, or removal of the facility.The Department may authorize facility
owners and their agents to enter the highway to perform rearrangement work for their facilities or to make
connections or repairs to their property. Coordinate activities to avoid delays.

Notify the Engineer at least 3 business days before you contact the regional notification center under Govt Code
§ 4216 et seq. Failure to contact the notification center prohibits excavation.

Before starting work that could damage or interfere with underground infrastructure, locate the infrastructure
described in the Contract, including laterals and other appurtenances, and determine the presence of other
underground infrastructure inferred from visible facilities such as buildings, meters, or junction boxes.
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Notify the Engineer if the infrastructure described in the Contract cannot be found. If after giving the notice,
you find the infrastructure in a substantially different location than described, finding the infrastructure is paid for as
extra work as specified in Section 4-1.03D, "Extra Work."

Underground infrastructure described in the Contract may be in different locations than described, and
additional infrastructure may exist.

Upon discovering an underground main or trunk line not described in the Contract, immediately notify the
Engineer and the infrastructure owner. The Engineer orders the locating and protecting of the infrastructure. The
locating and protecting is paid for as extra work as specified in Section 4-1.03D, "Extra Work." If ordered, repair
infrastructure damage. If the damage is not due to your negligence, the repair is paid for as extra work as specified
in Section 4-1.03D, "Extra Work."

If necessary underground infrastructure rearrangement is not described in the Contract, the Engineer may order
you to perform the work. The rearrangement is paid for as extra work as specified in Section 4-1.03D, "Extra
Work."

If you want infrastructure rearrangement different from that described in the Contract:

Notify the Engineer

Make an arrangement with the infrastructure owner

Obtain authorization for the rearrangement

The Department does not adjust time or payment for rearrangement different from the Contract
Pay the infrastructure owner any additional cost

A e e

Immediately notify the Engineer of a delay due to the presence of main line underground infrastructure not
described in the Contract or in a substantially different location or due to rearrangement different from the Contract.
The Department pays for one of these delays in the same manner as specified for a right of way delay in Section 8-
1.09, "Right of Way Delays."

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 6 CONTROL OF MATERIALS
(Issued 05-01-09)

Replace Section 6-1.05 with:
6-1.05 SPECIFIC BRAND OR TRADE NAME AND SUBSTITUTION

A reference to a specific brand or trade name establishes a quality standard and is not intended to limit
competition. You may use a product that is equal to or better than the specified brand or trade name if approved.
Submit a substitution request within a time period that:

1. Follows Contract award
2. Allows 30 days for review
3. Causes no delay

Include substantiating data with the substitution request that proves the substitution:

1. Is of equal or better quality and suitability
2. Causes no delay in product delivery and installation

Add:
6-1.075 GUARANTEE

Guarantee the work remains free from substantial defects for 1 year after contract acceptance except for work
parts for which you were relieved of maintenance and protection. Guarantee each of these relieved work parts for 1
year after the relief date.

The guarantee excludes damage or displacement caused by an event outside your control including:

1. Normal wear and tear
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Improper operation
Insufficient maintenance
Abuse

Unauthorized change
Act of God

ANl N

During the guarantee period, repair or replace each work portion having a substantial defect.

The Department does not pay for corrective work.

During corrective work activities, provide insurance coverage specified for coverage before contract
acceptance.

The contract bonds must be in full force and effect until the later of:

1. Expiration of guarantee period
2. Completion of corrective work

If a warranty specification conflicts with Section 6-1.075, "Guarantee," comply with the warranty specification.

During the guarantee period, the Engineer monitors the completed work. If the Engineer finds work having a
substantial defect, the Engineer lists work parts and furnishes you the list.

Within 10 days of receipt of the list, submit for authorization a detailed plan for correcting the work. Include a
schedule that includes:

1. Start and completion dates
. List of labor, equipment, materials, and any special services you plan to use
3. Work related to the corrective work, including traffic control and temporary and permanent pavement
markings

The Engineer notifies you when the plan is authorized. Start corrective work and related work within 15 days
of notice.
If the Engineer determines corrective work is urgently required to prevent injury or property damage:

1. The Engineer furnishes you a request to start emergency repair work and a list of parts requiring corrective
work

2. Mobilize within 24 hours and start work

3. Submit a corrective work plan within 5 days of starting emergency repair work

If you fail to perform work as specified, the Department may perform the work and bill you.

In Section 6-1.08 delete the 2nd paragraph.

Add:
6-1.085 BUY AMERICA (23 CFR 635.410)

For a Federal-aid contract, furnish steel and iron materials to be incorporated into the work that are produced in
the United States except:

1. Foreign pig iron and processed, pelletized, and reduced iron ore may be used in the domestic production of
the steel and iron materials [60 Fed Reg 15478 (03/24/1995)]

2. If the total combined cost of the materials does not exceed the greater of 0.1 percent of the total bid or
$2,500, material produced outside the United States may be used

Production includes:

1. Processing steel and iron materials, including smelting or other processes that alter the physical form or
shape (such as rolling, extruding, machining, bending, grinding, and drilling) or chemical composition

2. Coating application, including epoxy coating, galvanizing, and painting, that protects or enhances the value
of steel and iron materials
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For steel and iron materials to be incorporated into the work, submit a Certificate of Compliance under Section
6-1.07, "Certificates of Compliance," of the Standard Specifications that certifies all production processes occurred
in the United States except for the above exceptions.

Add:
6-1.087 BUY AMERICA (PUB RES CODE § 42703(d))

Furnish crumb rubber to be incorporated into the work that is produced in the United States and is derived from
waste tires taken from vehicles owned and operated in the United States.

For crumb rubber to be incorporated into the work, submit a Certificate of Compliance under Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications that certifies only crumb rubber manufactured in the
United States and derived from waste tires taken from vehicles owned and operated in the United States is used.

In Section 6-2.01 delete the 4th paragraph.

In Section 6-2.01 replace the 7th paragraph with:

Upon the Contractor's written request, the Department tests materials from an untested local source. If
satisfactory material from that source is used in the work, the Department does not charge the Contractor for the
tests; otherwise, the Department deducts the test cost.

In Section 6-2.01 delete the 8th paragraph.

In Section 6-2.02 delete the 3rd paragraph.

In Section 6-2.02 in the 7th paragraph, replace the 2nd sentence with:
The Department deducts the charges for the removed material.

In Section 6-2.03 in the 3rd paragraph, replace the 5th sentence with:

No allowance or additional compensation will be made for lost time or for delay in completing the work due to
moving the Contractor's plant from the designated mandatory source to the alternative mandatory source, other than
a time adjustment as specified in Section 8-1.09, "Delays."

In Section 6-3.01 delete the 4th paragraph.
In Section 6-3.01 in the 6th paragraph, delete the 1st sentence.
In Section 6-3.01 add:
As used in Section 6-3.01, "Testing," tests are tests to assure the quality and to determine the acceptability of

the work.
The Department deducts costs of testing work found to be noncompliant.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 7 LEGAL RELATIONS AND RESPONSIBILITY
(Issued 09-16-11)
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Replace Section 7-1.01 with:
7-1.01 LAWS TO BE OBSERVED

Comply with laws, regulations, orders, decrees, and PLACs applicable to the project. Indemnify and defend the
State against any claim or liability arising from the violation of a law, regulation, order, decree, or PLAC by you or
your employees. Immediately report to the Engineer in writing a discrepancy or inconsistency between the contract
and a law, regulation, order, decree, or PLAC.

In Section 7-1.01A replace the 1st clause with:

Work on the job site must comply with Labor Code §§ 1727 and 1770-1815 and 8 CA Code of Regs § 16000 et
seq. Work includes roadside production and processing of materials.

In Section 7-1.01A(2) in the 1st paragraph, replace item 3 with:

3. Upon becoming aware of the subcontractor's failure to pay the specified prevailing rate of wages to the
subcontractor's workers, the Contractor must diligently take corrective action to stop or rectify the failure,
including withholding sufficient funds due the subcontractor for work performed on the public works
project.

In Section 7-1.01A(2), replace the 2nd paragraph with:

Pursuant to Section 1775 of the Labor Code, the Division of Labor Standards Enforcement must notify the
Contractor on a public works project within 15 days of the receipt by the Division of Labor Standards Enforcement
of a complaint of the failure of a subcontractor on that public works project to pay workers the general prevailing
rate of per diem wages. If the Division of Labor Standards Enforcement determines that employees of a
subcontractor were not paid the general prevailing rate of per diem wages and if the Department did not withhold
sufficient money under the contract to pay those employees the balance of wages owed under the general prevailing
rate of per diem wages, the Contractor must withhold an amount of moneys due the subcontractor sufficient to pay
those employees the general prevailing rate of per diem wages if requested by the Division of Labor Standards
Enforcement. The Contractor must pay any money withheld from and owed to a subcontractor upon receipt of
notification by the Division of Labor Standards Enforcement that the wage complaint has been resolved. If notice of
the resolution of the wage complaint has not been received by the Contractor within 180 days of the filing of a valid
notice of completion or acceptance of the public works project, whichever occurs later, the Contractor must pay all
moneys withheld from the subcontractor to the Department. The Department withholds these moneys pending the
final decision of an enforcement action.

In Section 7-1.01A(2) replace 7th paragraph with:

Changes in general prevailing wage determinations apply to the contract when the Director of Industrial
Relations has issued them at least 10 days before advertisement (Labor Code § 1773.6 and 8 CA Code of Regs
16204).

In Section 7-1.01A(3) replace the 2nd paragraph with:

The Department withholds the penalties specified in subdivision (g) of Labor Code § 1776 for noncompliance
with the requirements in Section 1776.

In Section 7-1.01A(3) replace the 4th paragraph with:

The Department withholds for delinquent or inadequate payroll records (Labor Code § 1771.5). If the
Contractor has not submitted an adequate payroll record by the month's 15th day for the period ending on or before
the 1st of that month, the Department withholds 10 percent of the monthly progress estimate, exclusive of
mobilization. The Department does not withhold more than $10,000 or less than $1,000.

In Section 7-1.01A(3) delete the 5th paragraph.
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Replace Section 7-1.01A(6) with:
7-1.01A(6) (Blank)

Replace Section 7-1.01A(7) with:
7-1.01A(7) (Blank)

Replace Section 7-1.01F with:
7-1.01F Environmental Stewardship
Comply with Section 14.

Replace Section 7-1.011 with:
7-1.011 (Blank)

In Section 7-1.02 in the 2nd paragraph, replace the 4th sentence with:

Trucks used to haul treated base, portland cement concrete, or hot mix asphalt shall enter onto the base to dump
at the nearest practical entry point ahead of spreading equipment.

In Section 7-1.02 between the 4th and 5th paragraphs, add:

Loads imposed on existing, new, or partially completed structures shall not exceed the load carrying capacity of
the structure or any portion of the structure as determined by AASHTO LRFD with interims and California
Amendments, Design Strength Limit State II. The compressive strength of concrete (f';) to be used in computing the

load carrying capacity shall be the smaller of the following:

1. Actual compressive strength at the time of loading
Value of f'. shown on the plans for that portion of the structure or 2.5 times the value of f. (extreme fiber
compressive stress in concrete at service loads) shown on the plans for portions of the structure where no f',
is shown

Replace Section 7-1.04 with:
7-1.04 PERMITS, LICENSES, AGREEMENTS, AND CERTIFICATIONS
7-1.04A General

Comply with PLACs. The Department makes PLAC changes under Section 4-1.03, "Changes."
7-1.04B Before Award

To make a change to a PLAC made available to you before award, submit the proposed change. The
Department sends the proposed change to the appropriate authority for consideration.
7-1.04C After Award

Confirm with the Engineer which after-award PLACs are obtained by the Department and which are obtained
by the Contractor.

To make a change to an after-award PLAC obtained by the Department, submit the proposed change. The
Department sends the proposed change to the appropriate authority for consideration.

Obtain those PLACs to be issued to you and pay fees and costs associated with obtaining them. Submit copies
of Contractor-obtained after-award PLACs for review.

In Section 7-1.06 in the 1st paragraph, add:

The Contractor's Injury and Illness Prevention Program shall be submitted to the Engineer. The program shall
address the use of personal and company issued electronic devices during work. The use of entertainment and
personal communication devices in the work zone shall not be allowed. Workers may use a communication device
for business purposes in the work area, at a location where their safety and the safety of other workers and the
traveling public is not compromised.
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Replace Section 7-1.07 with:
7-1.07 Lead Compliance Plan

Section 7-1.07 applies if a bid item for a lead compliance plan is included in the Contract.

Prepare a work plan to prevent or minimize worker exposure to lead while managing and handling earth
materials, paint system debris, traffic stripe residue, and pavement marking residue containing lead. Regulations
containing specific CallOSHA requirements when working with lead include 8 CA Code of Regs § 1532.1.

The plan must contain the items listed in 8 CA Code of Regs § 1532.1(e)(2)(B). Before submittal, a CIH must
sign and seal the plan. Submit the plan at least 7 days before starting any activity that presents the potential for lead
exposure. The Engineer notifies you of the acceptability of the plan within 4 business days of receipt.

Before starting any activity that presents the potential for lead exposure to employees who have no prior
training, including State employees, provide a safety training program to these employees that complies with 8 CA
Code of Regs § 1532.1 and your lead compliance program.

Submit copies of air monitoring or job site inspection reports made by or under the direction of the CIH under 8
CA Code of Regs § 1532.1 within 10 days after the date of monitoring or inspection.

Supply personal protective equipment, training, and washing facilities required by your lead compliance plan
for 5 State employees.

The contract lump sum price paid for lead compliance plan includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in preparing and implementing the
plan as specified in this section.

Replace Section 7-1.08 with:
7-1.08 PUBLIC CONVENIENCE

Compliance with the provisions of this section does not relieve you of your responsibility for public safety.

Construction activities must not inconvenience the public or abutting property owners. Schedule and conduct
work to avoid unnecessary inconvenience to the public and abutting property owners. Avoid undue delay in
construction activities to reduce the public's exposure to construction.

Where possible, route traffic on new or existing paved surfaces.

Maintain convenient access to driveways, houses, and buildings. When the abutting property owner's access
across the right of way line is to be eliminated or replaced under the contract, the existing access must not be closed
until the replacement access facilities are usable. Construct temporary approaches to crossings and intersecting
highways.

Provide a reasonably smooth and even surface for use by traffic at all time during excavation of roadways and
construction of embankments. Before other grading activities, place fill at culverts and bridges to allow traffic to
cross. If ordered, excavate roadway cuts in layers and construct embankments in partial widths at a time alternating
construction from one side to the other and routing traffic over the side opposite the one under construction. Install
or construct culverts on only 1/2 the width of the traveled way at a time; keep the traveled way portion being used
by traffic open and unobstructed until the opposite side of the traveled way is ready for use by traffic.

Upon completion of rough grading or placing any subsequent layer, bring the surface of the roadbed to a
smooth and even condition, free of humps and depressions and satisfactory for the use of the public.

After subgrade preparation for a specified layer of material has been completed, repair any damage to the
roadbed or completed subgrade, including damage due to use by the public.

While subgrade and paving activities are underway, allow the public to use the shoulders. If half-width paving
methods are used, allow the public to use the side of the roadbed opposite the one under construction. If enough
width is available, keep open a passageway wide enough to accommodate at least 2 lanes of traffic at locations
where subgrade and paving activities are underway. Shape shoulders or reshape subgrade as necessary to
accommodate traffic during subgrade preparation and paving activities.

Apply water or dust palliative for the prevention or alleviation of dust nuisance.

Install signs, lights, flares, temporary railing (Type K), barricades and other facilities to direct traffic. Furnish
flaggers whenever necessary to direct the movement of the public through or around the work.

You will be required to pay the cost of replacing or repairing all facilities installed under extra work for the
convenience or direction or warning of the public which are lost while in your custody, or are damaged by your
operations to such an extent as to require replacement or repair.

The Engineer may order or consent to your request to open a completed section of surfacing, pavement, or
structure roadway surface for public use. You will not be compensated for any delay to your construction activities
caused by the public. This does not relieve you from any other contractual responsibility.
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Replace Section 7-1.09 with:
7-1.09 PUBLIC SAFETY

You are responsible to provide for public safety.

Do not construct a temporary facility that interferes with the safe passage of traffic.

Control dust resulting from the work, inside and outside the right-of-way.

Move workers, equipment, and materials without endangering traffic.

Whenever your operations create a condition hazardous to the public, furnish, erect and maintain those fences,
temporary railing, barricades, lights, signs, and other devices and take any other necessary protective measures to
prevent damage or injury to the public.

Any fences, temporary railing, barricades, lights, signs, or other devices furnished, erected and maintained by
you are in addition to those for which payment is provided elsewhere in the specifications.

Provide flaggers whenever necessary to ensure that the public is given safe guidance through the work zone.
Except as ordered, at locations where traffic is being routed through construction under one-way controls, move
your equipment in compliance with the one-way controls.

Use of signs, lights, flags, or other protective devices must conform with the California MUTCD and as
ordered. Signs, lights, flags or other protective devices must not obscure the visibility of, nor conflict in intent,
meaning and function of either existing signs, lights and traffic control devices or any construction area signs or
traffic control devices.

Keep existing traffic signals and highway lighting in operation. Other entities perform routine maintenance of
these facilities during the work.

Cover signs that direct traffic to a closed area. Providing, maintaining, and removing the covers on construction
area signs is paid as extra work under Section 4-1.03D, "Extra Work."

Install temporary illumination in a manner which the illumination and the illumination equipment does not
interfere with public safety. The installation of general roadway illumination does not relieve you from furnishing
and maintaining any protective devices.

Equipment must enter and leave the highway via existing ramps and crossovers and must move in the direction
of public traffic. All movements of workmen and construction equipment on or across lanes open to public traffic
must be performed in a manner that will not endanger the public. Your vehicles or other mobile equipment leaving
an open traffic lane to enter the construction area, must slow down gradually in advance of the location of the
turnoff to give traffic following an opportunity to slow down. When leaving a work area and entering a roadway
carrying public traffic, your vehicles and equipment must yield to public traffic.

Immediately remove hauling spillage from roadway lanes or shoulders open to traffic. When hauling on
roadways, trim loads and remove material from shelf areas to minimize spillage.

Notify the Engineer not less than 25 days and not more than 125 days before the anticipated start of an activity
that will change the vertical or horizontal clearance available to public traffic, including shoulders.

If vertical clearance is temporarily reduced to 15.5 feet or less, place low clearance warning signs in accordance
with the California MUTCD and as ordered. Signs must comply with the dimensions, color, and legend
requirements of the California MUTCD and these specifications except that the signs must have black letters and
numbers on an orange retroreflective background. W12-2P signs must be illuminated so that the signs are clearly
visible.

Pave or provide full width continuous and cleared wood walks for pedestrian openings through falsework.
Protect pedestrians from falling objects and curing water for concrete. Extend overhead protection for pedestrians
not less than 4 feet beyond the edge of the bridge deck. Illuminate all pedestrian openings through falsework.
Temporary pedestrian facilities must comply with the American with Disabilities Act of 1990 (ADA).

Do not store vehicles, material, or equipment in a way that:

1. Creates a hazard to the public
2. Obstructs traffic control devices

Do not install or place temporary facilities used to perform the work which interfere with the free and safe
passage of public traffic.

Temporary facilities which could be a hazard to public safety if improperly designed shall comply with design
requirements specified in the contract for those facilities or, if none are specified, with standard design criteria or
codes appropriate for the facility involved. Working drawings and design calculations for the temporary facilities
shall be prepared and signed by an engineer who is registered as a Civil Engineer in the State of California and shall
be submitted to the Engineer for approval pursuant to Section 5-1.02, "Plans and Working Drawings." The
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submittals shall designate thereon the standard design criteria or codes used. Installation of the temporary facilities
shall not start until the Engineer has reviewed and approved the drawings.

If you appear to be neglectful or negligent in furnishing warning devices and taking protective measures, the
Engineer may direct your attention to the existence of a hazard and the necessary warning devices must be furnished
and installed and protective measures taken by you. If the Engineer points out the inadequacy of warning devices
and protective measures, that action on the part of the Engineer does not relieve you from your responsibility for
public safety or abrogate the obligation to furnish and pay for these devices and measures.

Install temporary railing (Type K) or other approved protection system under the following conditions:

1. Excavations: Where the near edge of the excavation is within 15 feet from the edge of an open traffic lane
Temporarily Unprotected Permanent Obstacles: When the work includes the installation of a fixed obstacle
together with a protective system, such as a sign structure together with protective railing, and you elect to
install the obstacle before installing the protective system; or you, for your convenience and as authorized,
remove a portion of an existing protective railing at an obstacle and do not replace such railing completely
the same day

3. Storage Areas: When material or equipment is stored within 15 feet of the edge of an open traffic lane and
the storage is not otherwise prohibited by the provisions of these Standard Specifications and the special
provisions

4. Height Differentials: When construction operations create a height differential greater than 0.15 feet within
15 feet of the edge of traffic lane

Temporary railing (Type K) does not need to be installed where excavations within 15 feet from edge of an
open traffic lane are:

1. Covered with steel plates or concrete covers of adequate thickness to prevent accidental entry by traffic or
the public

2. In side slopes, where the downhill slope is 4:1 (horizontal:vertical) or less unless a naturally occurring
condition

3. Protected by existing barrier or railing

Offset the approach end of temporary railing (Type K) a minimum of 15 feet from the edge of an open traffic
lane. Install the temporary railing on a skew toward the edge of the traffic lane of not more than one foot
transversely to 10 feet longitudinally with respect to the edge of the traffic lane. If the 15-foot minimum offset
cannot be achieved, the temporary railing must be installed on the 10 to 1 skew to obtain the maximum available
offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash
cushion modules must be installed at the approach end of the temporary railing.

Secure in place temporary railing (Type K) before starting work for which the temporary railing is required.

Where 2 or more lanes in the same direction are adjacent to the area where the work is being performed,
including shoulders, the adjacent lane must be closed under any of the following conditions:

1. Work is off the traveled way but within 6 feet of the edge of traveled way, and approach speed is greater
than 45 miles per hour

2. Work is off the traveled way but within 3 feet of the edge of traveled way, and approach speed is less than
45 miles per hour

Closure of the adjacent traffic lane is not required when:

1. Performing work behind a barrier
2. Paving, grinding, or grooving
3. Installing, maintaining, or removing traffic control devices except temporary railing (Type K)

Do not reduce an open traffic lane width to less than 10 feet. When traffic cones or delineators are used for
temporary edge delineation, the line of cones or delineators is considered the edge of the traveled way.

If a traffic lane is closed with channelizers for excavation work, move the devices to the adjacent edge of the
traveled way when not excavating. Space the devices the same as specified for the lane closure.

Do not move or temporarily suspend anything over a traffic lane open to the public unless the public is
protected.
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Replace Section 7-1.11 with:
7-1.11 PRESERVATION OF PROPERTY
Comply with Section 5-1.18, "Property and Facility Preservation."

Replace Section 7-1.12 with:
7-1.12 INDEMNIFICATION AND INSURANCE

The Contractor's obligations regarding indemnification of the State of California and the requirements for
insurance shall conform to the provisions in Section 3-1.05, "Insurance Policies," and Sections 7-1.12A,
"Indemnification," and 7-1.12B, "Insurance," of this Section 7-1.12.

7-1.12A Indemnification

The Contractor shall defend, indemnify, and save harmless the State, including its officers, employees, and
agents (excluding agents who are design professionals) from any and all claims, demands, causes of action,
damages, costs, expenses, actual attorneys' fees, losses or liabilities, in law or in equity (Section 7-1.12A Claims)
arising out of or in connection with the Contractor's performance of this contract for:

1. Bodily injury including, but not limited to, bodily injury, sickness or disease, emotional injury or death to
persons, including, but not limited to, the public, any employees or agents of the Contractor, the State, or
any other contractor; and

2. Damage to property of anyone including loss of use thereof; caused or alleged to be caused in whole or in
part by any negligent or otherwise legally actionable act or omission of the Contractor or anyone directly or
indirectly employed by the Contractor or anyone for whose acts the Contractor may be liable.

Except as otherwise provided by law, these requirements apply regardless of the existence or degree of fault of
the State. The Contractor is not obligated to indemnify the State for Claims arising from conduct delineated in Civil
Code Section 2782 and to Claims arising from any defective or substandard condition of the highway that existed at
or before the start of work, unless this condition has been changed by the work or the scope of the work requires the
Contractor to maintain existing highway facilities and the Claim arises from the Contractor's failure to maintain.
The Contractor's defense and indemnity obligation shall extend to Claims arising after the work is completed and
accepted if the Claims are directly related to alleged acts or omissions by the Contractor that occurred during the
course of the work. State inspection is not a waiver of full compliance with these requirements.

The Contractor's obligation to defend and indemnify shall not be excused because of the Contractor's inability
to evaluate liability or because the Contractor evaluates liability and determine that the Contractor is not liable. The
Contractor shall respond within 30 days to the tender of any Claim for defense and indemnity by the State, unless
this time has been extended by the State. If the Contractor fails to accept or reject a tender of defense and indemnity
within 30 days, in addition to any other remedy authorized by law, the Department may withhold such funds the
State reasonably considers necessary for its defense and indemnity until disposition has been made of the Claim or
until the Contractor accepts or rejects the tender of defense, whichever occurs first.

With respect to third-party claims against the Contractor, the Contractor waives all rights of any type to express
or implied indemnity against the State, its officers, employees, or agents (excluding agents who are design
professionals).

Nothing in the Contract is intended to establish a standard of care owed to any member of the public or to
extend to the public the status of a third-party beneficiary for any of these indemnification specifications.

7-1.12B Insurance
7-1.12B(1) General

Nothing in the contract is intended to establish a standard of care owed to any member of the public or to extend
to the public the status of a third-party beneficiary for any of these insurance specifications.

7-1.12B(2) Casualty Insurance

The Contractor shall procure and maintain insurance on all of its operations with companies acceptable to the
State as follows:

1. The Contractor shall keep all insurance in full force and effect from the beginning of the work through
contract acceptance.
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2. All insurance shall be with an insurance company with a rating from A.M. Best Financial Strength Rating
of A- or better and a Financial Size Category of VII or better.

3. The Contractor shall maintain completed operations coverage with a carrier acceptable to the State through
the expiration of the patent deficiency in construction statute of repose set forth in Code of Civil Procedure
Section 337.15.

7-1.12B(3) Workers' Compensation and Employer's Liability Insurance

In accordance with Labor Code Section 1860, the Contractor shall secure the payment of worker's compensation
in accordance with Labor Code Section 3700.

In accordance with Labor Code Section 1861, the Contractor shall submit to the Department the following
certification before performing the work:

I am aware of the provisions of Section 3700 of the Labor Code which require every employer to be
insured against liability for workers' compensation or to undertake self-insurance in accordance with the
provisions of that code, and I will comply with such provisions before commencing the performance of the
work of this contract.

Contract execution constitutes certification submittal.
The Contractor shall provide Employer's Liability Insurance in amounts not less than:

1. $1,000,000 for each accident for bodily injury by accident
2. $1,000,000 policy limit for bodily injury by disease
3. $1,000,000 for each employee for bodily injury by disease

If there is an exposure of injury to the Contractor's employees under the U.S. Longshoremen's and Harbor
Workers' Compensation Act, the Jones Act, or under laws, regulations, or statutes applicable to maritime employees,
coverage shall be included for such injuries or claims.

7-1.12B(4) Liability Insurance
7-1.12B(4)(a) General

The Contractor shall carry General Liability and Umbrella or Excess Liability Insurance covering all operations
by or on behalf of the Contractor providing insurance for bodily injury liability and property damage liability for the
following limits and including coverage for:

Premises, operations, and mobile equipment

Products and completed operations

Broad form property damage (including completed operations)
Explosion, collapse, and underground hazards

Personal injury

Contractual liability

SANAIE I o

7-1.12B(4)(b) Liability Limits/Additional Insureds
The limits of liability shall be at least the amounts shown in the following table:

Total Bid For Each Aggregate for General Umbrella or
Occurrence' Products/Completed Aggregate’ Excess Liability’
Operation
<$1,000,000 $1,000,000 $2,000,000 $2,000,000 $5,000,000
>$1,000,000
<$10,000,000 $1,000,000 $2,000,000 $2,000,000 $10,000,000
>$10,000,000
<$25,000,000 $2,000,000 $2,000,000 $4,000,000 $15,000,000
>$25,000,000 $2,000,000 $2,000,000 $4,000,000 $25,000,000
1. Combined single limit for bodily injury and property damage.
2. This limit shall apply separately to the Contractor's work under this contract.
3. The umbrella or excess policy shall contain a clause stating that it takes effect (drops
down) in the event the primary limits are impaired or exhausted.
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The Contractor shall not require certified Small Business subcontractors to carry Liability Insurance that
exceeds the limits in the table above. Notwithstanding the limits specified herein, at the option of the Contractor,
the liability insurance limits for certified Small Business subcontractors of any tier may be less than those limits
specified in the table. For Small Business subcontracts, "Total Bid" shall be interpreted as the amount of
subcontracted work to a certified Small Business.

The State, including its officers, directors, agents (excluding agents who are design professionals), and
employees, shall be named as additional insureds under the General Liability and Umbrella Liability Policies with
respect to liability arising out of or connected with work or operations performed by or on behalf of the Contractor
under this contract. Coverage for such additional insureds does not extend to liability:

1. Arising from any defective or substandard condition of the roadway which existed at or before the time the
Contractor started work, unless such condition has been changed by the work or the scope of the work
requires the Contractor to maintain existing roadway facilities and the claim arises from the Contractor's
failure to maintain;

2. For claims occurring after the work is completed and accepted unless these claims are directly related to
alleged acts or omissions of the Contractor that occurred during the course of the work; or

3. To the extent prohibited by Insurance Code Section 11580.04

Additional insured coverage shall be provided by a policy provision or by an endorsement providing coverage
at least as broad as Additional Insured (Form B) endorsement form CG 2010, as published by the Insurance Services
Office (ISO), or other form designated by the Department.

7-1.12B(4)(c) Contractor's Insurance Policy is Primary

The policy shall stipulate that the insurance afforded the additional insureds applies as primary insurance. Any
other insurance or self-insurance maintained by the State is excess only and shall not be called upon to contribute
with this insurance.

7-1.12B(5) Automobile Liability Insurance

The Contractor shall carry automobile liability insurance, including coverage for all owned, hired, and
nonowned automobiles. The primary limits of liability shall be not less than $1,000,000 combined single limit each
accident for bodily injury and property damage. The umbrella or excess liability coverage required under Section 7-
1.12B(4)(b) also applies to automobile liability.

7-1.12B(6) Policy Forms, Endorsements, and Certificates

The Contractor shall provide its General Liability Insurance under Commercial General Liability policy form
No. CGO0001 as published by the Insurance Services Office (ISO) or under a policy form at least as broad as policy
form No. CG0001.

7-1.12B(7) Deductibles

The State may expressly allow deductible clauses, which it does not consider excessive, overly broad, or
harmful to the interests of the State. Regardless of the allowance of exclusions or deductions by the State, the
Contractor is responsible for any deductible amount and shall warrant that the coverage provided to the State is in
accordance with Section 7-1.12B, "Insurance."

7-1.12B(8) Enforcement

The Department may assure the Contractor's compliance with its insurance obligations. Ten days before an
insurance policy lapses or is canceled during the contract period, the Contractor shall submit to the Department
evidence of renewal or replacement of the policy.

If the Contractor fails to maintain any required insurance coverage, the Department may maintain this coverage
and withhold or charge the expense to the Contractor or terminate the Contractor's control of the work in accordance
with Section 8-1.08, "Termination of Control."

The Contractor is not relieved of its duties and responsibilities to indemnify, defend, and hold harmless the
State, its officers, agents, and employees by the Department's acceptance of insurance policies and certificates.

Minimum insurance coverage amounts do not relieve the Contractor for liability in excess of such coverage, nor
do they preclude the State from taking other actions available to it, including the withholding of funds under this
contract.
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7-1.12B(9) Self-Insurance

Self-insurance programs and self-insured retentions in insurance policies are subject to separate annual review
and approval by the State.

If the Contractor uses a self-insurance program or self-insured retention, the Contractor shall provide the State
with the same protection from liability and defense of suits as would be afforded by first-dollar insurance.
Execution of the contract is the Contractor's acknowledgement that the Contractor will be bound by all laws as if the
Contractor were an insurer as defined under Insurance Code Section 23 and that the self-insurance program or self-
insured retention shall operate as insurance as defined under Insurance Code Section 22.

Replace Section 7-1.125 with:

7-1.125 Legal Actions Against the Department

If legal action is brought against the Department over compliance with a State or Federal law, rule, or regulation
applicable to highway work, then:

1. If the Department, in complying with a court order, prohibits you from performing work, the resulting
delay is a suspension related to your performance, unless the Department terminates the contract.

2. If a court order other than an order to show cause or the final judgment in the action prohibits the
Department from requiring you to perform work, the Department may delete the prohibited work or
terminate the contract.

In Section 7-1.13 delete the 5th and 6th paragraphs.

Add:

7-1.50 FEDERAL LAWS FOR FEDERAL-AID CONTRACTS
7-1.50A General

Section 7-1.50, "Federal Laws for Federal-Aid Contracts," includes specifications required in a Federal-aid
construction contract and applies to a Federal-aid contract.

Form FHWA-1273 is included in the contract in Section 7-1.50B, "FHWA-1273." Some contract terms on the
form are different than those used in other contract parts as shown in the following table:

FHWA-1273 Terms and Department Equivalencies

FHWA-1273 Term Equivalent Term Used in Other
Contract Parts
SHA Department
SHA contracting officer Engineer
SHA resident engineer Engineer

7-1.50B FHWA-1273

FHWA-1273 Electronic version -- March 10, 1994
with revised Section VI

REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS

L
IL.
III.
Iv.
V.
VL
VIIL
VIIL
IX.
X.
XI.
XIL

General

Nondiscrimination

Nonsegregated Facilities

Payment of Predetermined Minimum Wage

Statements and Payrolls

Record of Materials, Supplies, and Labor

Subletting or Assigning the Contract

Safety: Accident Prevention

False Statements Concerning Highway Projects

Implementation of Clean Air Act and Federal Water Pollution Control Act
Certification Regarding Debarment, Suspension, Ineligibility, and Voluntary Exclusion
Certification Regarding Use of Contract Funds for Lobbying
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ATTACHMENTS

A.

Employment Preference for Appalachian Contracts (included in Appalachian contracts only)
GENERAL

These contract provisions shall apply to all work performed on the contract by the contractor’s own
organization and with the assistance of workers under the contractor’s immediate superintendence and to
all work performed on the contract by piecework, station work, or by subcontract.

Except as otherwise provided for in each section, the contractor shall insert in each subcontract all of the
stipulations contained in these Required Contract Provisions, and further require their inclusion in any
lower tier subcontract or purchase order that may in turn be made. The Required Contract Provisions shall
not be incorporated by reference in any case. The prime contractor shall be responsible for compliance by
any subcontractor or lower tier subcontractor with these Required Contract Provisions.

A breach of any of the stipulations contained in these Required Contract Provisions shall be sufficient
grounds for termination of the contract.

A breach of the following clauses of the Required Contract Provisions may also be grounds for debarment
as provided in 29 CFR 5.12:

Section I, paragraph 2;
Section IV, paragraphs 1, 2, 3,4, and 7,
Section V, paragraphs 1 and 2a through 2g.

Disputes arising out of the labor standards provisions of Section IV (except paragraph 5) and Section V of
these Required Contract Provisions shall not be subject to the general disputes clause of this contract. Such
disputes shall be resolved in accordance with the procedures of the U.S. Department of Labor (DOL) as set
forth in 29 CFR 5, 6, and 7. Disputes within the meaning of this clause include disputes between the
contractor (or any of its subcontractors) and the contracting agency, the DOL, or the contractor’s
employees or their representatives.

Selection of Labor: During the performance of this contract, the contractor shall not:

a. discriminate against labor from any other State, possession, or territory of the United States (except for
employment preference for Appalachian contracts, when applicable, as specified in Attachment A), or

b. employ convict labor for any purpose within the limits of the project unless it is labor performed by
convicts who are on parole, supervised release, or probation.

NONDISCRIMINATION

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)
Equal Employment Opportunity: Equal employment opportunity (EEO) requirements not to discriminate
and to take affirmative action to assure equal opportunity as set forth under laws, executive orders, rules,
regulations (28 CFR 35, 29 CFR 1630 and 41 CFR 60) and orders of the Secretary of Labor as modified by
the provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140 shall constitute the EEO and
specific affirmative action standards for the contractor’s project activities under this contract. The Equal
Opportunity Construction Contract Specifications set forth under 41 CFR 60-4.3 and the provisions of the
American Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630
are incorporated by reference in this contract. In the execution of this contract, the contractor agrees to
comply with the following minimum specific requirement activities of EEO:

a. The contractor will work with the State highway agency (SHA) and the Federal Government in
carrying out EEO obligations and in their review of his/her activities under the contract.
b. The contractor will accept as his operating policy the following statement:

"It is the policy of this Company to assure that applicants are employed, and that employees are treated
during employment, without regard to their race, religion, sex, color, national origin, age or disability.
Such action shall include: employment, upgrading, demotion, or transfer; recruitment or recruitment
advertising; layoff or termination; rates of pay or other forms of compensation; and selection for
training, including apprenticeship, preapprenticeship, and/or on-the-job training."

EEO Officer: The contractor will designate and make known to the SHA contracting officers an EEO

Officer who will have the responsibility for and must be capable of effectively administering and
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promoting an active contractor program of EEO and who must be assigned adequate authority and
responsibility to do so.

Dissemination of Policy: All members of the contractor’s staff who are authorized to hire, supervise,
promote, and discharge employees, or who recommend such action, or who are substantially involved in
such action, will be made fully cognizant of, and will implement, the contractor’s EEO policy and
contractual responsibilities to provide EEO in each grade and classification of employment. To ensure that
the above agreement will be met, the following actions will be taken as a minimum:

a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of
work and then not less often than once every six months, at which time the contractor’s EEO policy
and its implementation will be reviewed and explained. The meetings will be conducted by the EEO
Officer.

b. All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO
Officer, covering all major aspects of the contractor’s EEO obligations within thirty days following
their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO
Officer in the contractor’s procedures for locating and hiring minority group employees.

d. Notices and posters setting forth the contractor’s EEO policy will be placed in areas readily accessible
to employees, applicants for employment and potential employees.

e. The contractor’s EEO policy and the procedures to implement such policy will be brought to the
attention of employees by means of meetings, employee handbooks, or other appropriate means.

Recruitment: When advertising for employees, the contractor will include in all advertisements for
employees the notation: "An Equal Opportunity Employer." All such advertisements will be placed in
publications having a large circulation among minority groups in the area from which the project work
force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral sources likely to yield qualified minority
group applicants. To meet this requirement, the contractor will identify sources of potential minority
group employees, and establish with such identified sources procedures whereby minority group
applicants may be referred to the contractor for employment consideration.

b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall
referrals, he is expected to observe the provisions of that agreement to the extent that the system
permits the contractor's compliance with EEO contract provisions. (The DOL has held that where
implementation of such agreements have the effect of discriminating against minorities or women, or
obligates the contractor to do the same, such implementation violates Executive Order 11246, as
amended.)

c. The contractor will encourage his present employees to refer minority group applicants for
employment. Information and procedures with regard to referring minority group applicants will be
discussed with employees.

Personnel Actions: Wages, working conditions, and employee benefits shall be established and
administered, and personnel actions of every type, including hiring, upgrading, promotion, transfer,
demotion, layoff, and termination, shall be taken without regard to race, color, religion, sex, national origin,
age or disability. The following procedures shall be followed:

a. The contractor will conduct periodic inspections of project sites to insure that working conditions and
employee facilities do not indicate discriminatory treatment of project site personnel.

b. The contractor will periodically evaluate the spread of wages paid within each classification to
determine any evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel actions in depth to determine whether there
is evidence of discrimination. Where evidence is found, the contractor will promptly take corrective
action. If the review indicates that the discrimination may extend beyond the actions reviewed, such
corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of alleged discrimination made to the
contractor in connection with his obligations under this contract, will attempt to resolve such
complaints, and will take appropriate corrective action within a reasonable time. If the investigation
indicates that the discrimination may affect persons other than the complainant, such corrective action
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shall include such other persons. Upon completion of each investigation, the contractor will inform
every complainant of all of his avenues of appeal.

Training and Promotion:

a. The contractor will assist in locating, qualifying, and increasing the skills of minority group and
women employees, and applicants for employment.

b. Consistent with the contractor’s work force requirements and as permissible under Federal and State
regulations, the contractor shall make full use of training programs, i.e., apprenticeship, and on-the-job
training programs for the geographical area of contract performance. Where feasible, 25 percent of
apprentices or trainees in each occupation shall be in their first year of apprenticeship or training. In
the event a special provision for training is provided under this contract, this subparagraph will be
superseded as indicated in the special provision.

c. The contractor will advise employees and applicants for employment of available training programs
and entrance requirements for each.

d. The contractor will periodically review the training and promotion potential of minority group and
women employees and will encourage eligible employees to apply for such training and promotion.

Unions: If the contractor relies in whole or in part upon unions as a source of employees, the contractor
will use his/her best efforts to obtain the cooperation of such unions to increase opportunities for minority
groups and women within the unions, and to effect referrals by such unions of minority and female
employees. Actions by the contractor either directly or through a contractor’s association acting as agent
will include the procedures set forth below:

a. The contractor will use best efforts to develop, in cooperation with the unions, joint training programs
aimed toward qualifying more minority group members and women for membership in the unions and
increasing the skills of minority group employees and women so that they may qualify for higher
paying employment.

b. The contractor will use best efforts to incorporate an EEO clause into each union agreement to the end
that such union will be contractually bound to refer applicants without regard to their race, color,
religion, sex, national origin, age or disability.

c. The contractor is to obtain information as to the referral practices and policies of the labor union
except that to the extent such information is within the exclusive possession of the labor union and
such labor union refuses to furnish such information to the contractor, the contractor shall so certify to
the SHA and shall set forth what efforts have been made to obtain such information.

d. In the event the union is unable to provide the contractor with a reasonable flow of minority and
women referrals within the time limit set forth in the collective bargaining agreement, the contractor
will, through independent recruitment efforts, fill the employment vacancies without regard to race,
color, religion, sex, national origin, age or disability; making full efforts to obtain qualified and/or
qualifiable minority group persons and women. (The DOL has held that it shall be no excuse that the
union with which the contractor has a collective bargaining agreement providing for exclusive referral
failed to refer minority employees.) In the event the union referral practice prevents the contractor
from meeting the obligations pursuant to Executive Order 11246, as amended, and these specifications,
such contractor shall immediately notify the SHA.

Selection of Subcontractors, Procurement of Materials and Leasing of Equipment: The contractor
shall not discriminate on the grounds of race, color, religion, sex, national origin, age or disability in the
selection and retention of subcontractors, including procurement of materials and leases of equipment.

a. The contractor shall notify all potential subcontractors and suppliers of his’/her EEO obligations under
this contract.

b. Disadvantaged business enterprises (DBE), as defined in 49 CFR 23, shall have equal opportunity to
compete for and perform subcontracts which the contractor enters into pursuant to this contract. The
contractor will use his best efforts to solicit bids from and to utilize DBE subcontractors or
subcontractors with meaningful minority group and female representation among their employees.
Contractors shall obtain lists of DBE construction firms from SHA personnel.

c. The contractor will use his best efforts to ensure subcontractor compliance with their EEO obligations.
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Records and Reports: The contractor shall keep such records as necessary to document compliance with
the EEO requirements. Such records shall be retained for a period of three years following completion of
the contract work and shall be available at reasonable times and places for inspection by authorized
representatives of the SHA and the FHWA.

a. The records kept by the contractor shall document the following:

1. The number of minority and non-minority group members and women employed in each
work classification on the project;

2. The progress and efforts being made in cooperation with unions, when applicable, to
increase employment opportunities for minorities and women;

3. The progress and efforts being made in locating, hiring, training, qualifying, and upgrading
minority and female employees; and

4. The progress and efforts being made in securing the services of DBE subcontractors or

subcontractors with meaningful minority and female representation among their employees.

b. The contractors will submit an annual report to the SHA each July for the duration of the project,
indicating the number of minority, women, and non-minority group employees currently engaged in
each work classification required by the contract work. This information is to be reported on Form
FHWA-1391. If on-the-job training is being required by special provision, the contractor will be
required to collect and report training data.

NONSEGREGATED FACILITIES

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

By submission of this bid, the execution of this contract or subcontract, or the consummation of this
material supply agreement or purchase order, as appropriate, the bidder, Federal-aid construction
contractor, subcontractor, material supplier, or vendor, as appropriate, certifies that the firm does not
maintain or provide for its employees any segregated facilities at any of its establishments, and that the firm
does not permit its employees to perform their services at any location, under its control, where segregated
facilities are maintained. The firm agrees that a breach of this certification is a violation of the EEO
provisions of this contract. The firm further certifies that no employee will be denied access to adequate
facilities on the basis of sex or disability.

As used in this certification, the term "segregated facilities" means any waiting rooms, work areas,
restrooms and washrooms, restaurants and other eating areas, timeclocks, locker rooms, and other storage
or dressing areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and
housing facilities provided for employees which are segregated by explicit directive, or are, in fact,
segregated on the basis of race, color, religion, national origin, age or disability, because of habit, local
custom, or otherwise. The only exception will be for the disabled when the demands for accessibility
override (e.g. disabled parking).

The contractor agrees that it has obtained or will obtain identical certification from proposed subcontractors
or material suppliers prior to award of subcontracts or consummation of material supply agreements of
$10,000 or more and that it will retain such certifications in its files.

PAYMENT OF PREDETERMINED MINIMUM WAGE

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts,
except for projects located on roadways classified as local roads or rural minor collectors, which are
exempt.)

General:

a. All mechanics and laborers employed or working upon the site of the work will be paid
unconditionally and not less often than once a week and without subsequent deduction or rebate on any
account [except such payroll deductions as are permitted by regulations (29 CFR 3) issued by the
Secretary of Labor under the Copeland Act (40 U.S.C. 276¢)] the full amounts of wages and bona fide
fringe benefits (or cash equivalents thereof) due at time of payment. The payment shall be computed at
wage rates not less than those contained in the wage determination of the Secretary of Labor
(hereinafter "the wage determination") which is attached hereto and made a part hereof, regardless of
any contractual relationship which may be alleged to exist between the contractor or its subcontractors
and such laborers and mechanics. The wage determination (including any additional classifications and
wage rates conformed under paragraph 2 of this Section IV and the DOL poster (WH-1321) or Form
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FHWA-1495) shall be posted at all times by the contractor and its subcontractors at the site of the work
in a prominent and accessible place where it can be easily seen by the workers. For the purpose of this
Section, contributions made or costs reasonably anticipated for bona fide fringe benefits under Section
1(b) (2) of the Davis- Bacon Act (40 U.S.C. 276a) on behalf of laborers or mechanics are considered
wages paid to such laborers or mechanics, subject to the provisions of Section IV, paragraph 3b,
hereof. Also, for the purpose of this Section, regular contributions made or costs incurred for more
than a weekly period (but not less often than quarterly) under plans, funds, or programs, which cover
the particular weekly period, are deemed to be constructively made or incurred during such weekly
period. Such laborers and mechanics shall be paid the appropriate wage rate and fringe benefits on the
wage determination for the classification of work actually performed, without regard to skill, except as
provided in paragraphs 4 and 5 of this Section IV.

b. Laborers or mechanics performing work in more than one classification may be compensated at the
rate specified for each classification for the time actually worked therein, provided, that the employer’s
payroll records accurately set forth the time spent in each classification in which work is performed.

c. All rulings and interpretations of the Davis-Bacon Act and related acts contained in 29 CFR 1, 3, and 5
are herein incorporated by reference in this contract.

Classification:

a. The SHA contracting officer shall require that any class of laborers or mechanics employed under the
contract, which is not listed in the wage determination, shall be classified in conformance with the
wage determination.

b. The contracting officer shall approve an additional classification, wage rate and fringe benefits only
when the following criteria have been met:

1. the work to be performed by the additional classification requested is not performed by a
classification in the wage determination;

2. the additional classification is utilized in the area by the construction industry;

3. the proposed wage rate, including any bona fide fringe benefits, bears a reasonable
relationship to the wage rates contained in the wage determination; and

4. with respect to helpers, when such a classification prevails in the area in which the work is
performed.

c. If the contractor or subcontractors, as appropriate, the laborers and mechanics (if known) to be
employed in the additional classification or their representatives, and the contracting officer agree on
the classification and wage rate (including the amount designated for fringe benefits where
appropriate), a report of the action taken shall be sent by the contracting officer to the DOL,
Administrator of the Wage and Hour Division, Employment Standards Administration, Washington,
D.C. 20210. The Wage and Hour Administrator, or an authorized representative, will approve, modify,
or disapprove every additional classification action within 30 days of receipt and so advise the
contracting officer or will notify the contracting officer within the 30-day period that additional time is
necessary.

d. In the event the contractor or subcontractors, as appropriate, the laborers or mechanics to be employed
in the additional classification or their representatives, and the contracting officer do not agree on the
proposed classification and wage rate (including the amount designated for fringe benefits, where
appropriate), the contracting officer shall refer the questions, including the views of all interested
parties and the recommendation of the contracting officer, to the Wage and Hour Administrator for
determination. Said Administrator, or an authorized representative, will issue a determination within
30 days of receipt and so advise the contracting officer or will notify the contracting officer within the
30-day period that additional time is necessary.

e. The wage rate (including fringe benefits where appropriate) determined pursuant to paragraph 2c or 2d
of this Section IV shall be paid to all workers performing work in the additional classification from the
first day on which work is performed in the classification.

Payment of Fringe Benefits:

a.  Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics
includes a fringe benefit which is not expressed as an hourly rate, the contractor or subcontractors, as
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appropriate, shall either pay the benefit as stated in the wage determination or shall pay another bona
fide fringe benefit or an hourly case equivalent thereof.

If the contractor or subcontractor, as appropriate, does not make payments to a trustee or other third
person, he/she may consider as a part of the wages of any laborer or mechanic the amount of any costs
reasonably anticipated in providing bona fide fringe benefits under a plan or program, provided, that
the Secretary of Labor has found, upon the written request of the contractor, that the applicable
standards of the Davis-Bacon Act have been met. The Secretary of Labor may require the contractor to
set aside in a separate account assets for the meeting of obligations under the plan or program.

Apprentices and Trainees (Programs of the U.S. DOL) and Helpers:

Apprentices:

1.

Apprentices will be permitted to work at less than the predetermined rate for the work they performed
when they are employed pursuant to and individually registered in a bona fide apprenticeship program
registered with the DOL, Employment and Training Administration, Bureau of Apprenticeship and
Training, or with a State apprenticeship agency recognized by the Bureau, or if a person is employed in
his/her first 90 days of probationary employment as an apprentice in such an apprenticeship program,
who is not individually registered in the program, but who has been certified by the Bureau of
Apprenticeship and Training or a State apprenticeship agency (where appropriate) to be eligible for
probationary employment as an apprentice.

The allowable ratio of apprentices to journeyman-level employees on the job site in any craft
classification shall not be greater than the ratio permitted to the contractor as to the entire work force
under the registered program. Any employee listed on a payroll at an apprentice wage rate, who is not
registered or otherwise employed as stated above, shall be paid not less than the applicable wage rate
listed in the wage determination for the classification of work actually performed. In addition, any
apprentice performing work on the job site in excess of the ratio permitted under the registered
program shall be paid not less than the applicable wage rate on the wage determination for the work
actually performed. Where a contractor or subcontractor is performing construction on a project in a
locality other than that in which its program is registered, the ratios and wage rates (expressed in
percentages of the journeyman-level hourly rate) specified in the contractor’s or subcontractor’s
registered program shall be observed.

Every apprentice must be paid at not less than the rate specified in the registered program for the
apprentice’s level of progress, expressed as a percentage of the journeyman-level hourly rate specified
in the applicable wage determination. Apprentices shall be paid fringe benefits in accordance with the
provisions of the apprenticeship program. If the apprenticeship program does not specify fringe
benefits, apprentices must be paid the full amount of fringe benefits listed on the wage determination
for the applicable classification. If the Administrator for the Wage and Hour Division determines that a
different practice prevails for the applicable apprentice classification, fringes shall be paid in
accordance with that determination.

In the event the Bureau of Apprenticeship and Training, or a State apprenticeship agency recognized
by the Bureau, withdraws approval of an apprenticeship program, the contractor or subcontractor will
no longer be permitted to utilize apprentices at less than the applicable predetermined rate for the
comparable work performed by regular employees until an acceptable program is approved.

Trainees:

1.

Except as provided in 29 CFR 5.16, traineces will not be permitted to work at less than the
predetermined rate for the work performed unless they are employed pursuant to and individually
registered in a program which has received prior approval, evidenced by formal certification by the
DOL, Employment and Training Administration.

The ratio of trainees to journeyman-level employees on the job site shall not be greater than permitted
under the plan approved by the Employment and Training Administration. Any employee listed on the
payroll at a trainee rate who is not registered and participating in a training plan approved by the
Employment and Training Administration shall be paid not less than the applicable wage rate on the
wage determination for the classification of work actually performed. In addition, any trainee
performing work on the job site in excess of the ratio permitted under the registered program shall be
paid not less than the applicable wage rate on the wage determination for the work actually performed.
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8.

3. Every trainee must be paid at not less than the rate specified in the approved program for his/her level
of progress, expressed as a percentage of the journeyman-level hourly rate specified in the applicable
wage determination. Trainees shall be paid fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not mention fringe benefits, trainees shall be paid the full
amount of fringe benefits listed on the wage determination unless the Administrator of the Wage and
Hour Division determines that there is an apprenticeship program associated with the corresponding
journeyman-level wage rate on the wage determination which provides for less than full fringe benefits
for apprentices, in which case such trainees shall receive the same fringe benefits as apprentices.

4. In the event the Employment and Training Administration withdraws approval of a training program,
the contractor or subcontractor will no longer be permitted to utilize trainees at less than the applicable
predetermined rate for the work performed until an acceptable program is approved.

Helpers:

Helpers will be permitted to work on a project if the helper classification is specified and defined on
the applicable wage determination or is approved pursuant to the conformance procedure set forth in
Section IV.2. Any worker listed on a payroll at a helper wage rate, who is not a helper under an
approved definition, shall be paid not less than the applicable wage rate on the wage determination for
the classification of work actually performed.

Apprentices and Trainees (Programs of the U.S. DOT):

Apprentices and trainees working under apprenticeship and skill training programs which have been
certified by the Secretary of Transportation as promoting EEO in connection with Federal-aid highway
construction programs are not subject to the requirements of paragraph 4 of this Section IV. The straight
time hourly wage rates for apprentices and trainees under such programs will be established by the
particular programs. The ratio of apprentices and trainees to journeymen shall not be greater than permitted
by the terms of the particular program.

Withholding:

The SHA shall upon its own action or upon written request of an authorized representative of the DOL
withhold, or cause to be withheld, from the contractor or subcontractor under this contract or any other
Federal contract with the same prime contractor, or any other Federally-assisted contract subject to Davis-
Bacon prevailing wage requirements which is held by the same prime contractor, as much of the accrued
payments or advances as may be considered necessary to pay laborers and mechanics, including
apprentices, trainees, and helpers, employed by the contractor or any subcontractor the full amount of
wages required by the contract. In the event of failure to pay any laborer or mechanic, including any
apprentice, trainee, or helper, employed or working on the site of the work, all or part of the wages required
by the contract, the SHA contracting officer may, after written notice to the contractor, take such action as
may be necessary to cause the suspension of any further payment, advance, or guarantee of funds until such
violations have ceased.

Overtime Requirements:

No contractor or subcontractor contracting for any part of the contract work which may require or involve
the employment of laborers, mechanics, watchmen, or guards (including apprentices, trainees, and helpers
described in paragraphs 4 and 5 above) shall require or permit any laborer, mechanic, watchman, or guard
in any workweek in which he/she is employed on such work, to work in excess of 40 hours in such
workweek unless such laborer, mechanic, watchman, or guard receives compensation at a rate not less than
one-and-one-half times his/her basic rate of pay for all hours worked in excess of 40 hours in such
workweek.

Violation:

Liability for Unpaid Wages; Liquidated Damages: In the event of any violation of the clause set forth in
paragraph 7 above, the contractor and any subcontractor responsible thereof shall be liable to the affected employee
for his/her unpaid wages. In addition, such contractor and subcontractor shall be liable to the United States (in the
case of work done under contract for the District of Columbia or a territory, to such District or to such territory) for
liquidated damages. Such liquidated damages shall be computed with respect to each individual laborer, mechanic,
watchman, or guard employed in violation of the clause set forth in paragraph 7, in the sum of $10 for each calendar
day on which such employee was required or permitted to work in excess of the standard work week of 40 hours
without payment of the overtime wages required by the clause set forth in paragraph 7.
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9. Withholding for Unpaid Wages and Liquidated Damages:

The SHA shall upon its own action or upon written request of any authorized representative of the DOL
withhold, or cause to be withheld, from any monies payable on account of work performed by the
contractor or subcontractor under any such contract or any other Federal contract with the same prime
contractor, or any other Federally-assisted contract subject to the contract Work Hours and Safety
Standards Act, which is held by the same prime contractor, such sums as may be determined to be
necessary to satisfy any liabilities of such contractor or subcontractor for unpaid wages and liquidated
damages as provided in the clause set forth in paragraph 8 above.

STATEMENTS AND PAYROLLS

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts,
except for projects located on roadways classified as local roads or rural collectors, which are exempt.)
1. Compliance with Copeland Regulations (29 CFR 3):

The contractor shall comply with the Copeland Regulations of the Secretary of Labor which are herein
incorporated by reference.
2. Payrolls and Payroll Records:

a.

Payrolls and basic records relating thereto shall be maintained by the contractor and each subcontractor
during the course of the work and preserved for a period of 3 years from the date of completion of the
contract for all laborers, mechanics, apprentices, trainees, watchmen, helpers, and guards working at
the site of the work.

The payroll records shall contain the name, social security number, and address of each such
employee; his or her correct classification; hourly rates of wages paid (including rates of contributions
or costs anticipated for bona fide fringe benefits or cash equivalent thereof the types described in
Section 1(b)(2)(B) of the Davis Bacon Act); daily and weekly number of hours worked; deductions
made; and actual wages paid. In addition, for Appalachian contracts, the payroll records shall contain a
notation indicating whether the employee does, or does not, normally reside in the labor area as
defined in Attachment A, paragraph 1. Whenever the Secretary of Labor, pursuant to Section 1V,
paragraph 3b, has found that the wages of any laborer or mechanic include the amount of any costs
reasonably anticipated in providing benefits under a plan or program described in Section 1(b)(2)(B) of
the Davis Bacon Act, the contractor and each subcontractor shall maintain records which show that the
commitment to provide such benefits is enforceable, that the plan or program is financially responsible,
that the plan or program has been communicated in writing to the laborers or mechanics affected, and
show the cost anticipated or the actual cost incurred in providing benefits. Contractors or
subcontractors employing apprentices or trainees under approved programs shall maintain written
evidence of the registration of apprentices and trainees, and ratios and wage rates prescribed in the
applicable programs.

Each contractor and subcontractor shall furnish, each week in which any contract work is performed,
to the SHA resident engineer a payroll of wages paid each of its employees (including apprentices,
trainees, and helpers, described in Section IV, paragraphs 4 and 5, and watchmen and guards engaged
on work during the preceding weekly payroll period). The payroll submitted shall set out accurately
and completely all of the information required to be maintained under paragraph 2b of this Section V.
This information may be submitted in any form desired. Optional Form WH-347 is available for this
purpose and may be purchased from the Superintendent of Documents (Federal stock number 029-
005-0014-1), U.S. Government Printing Office, Washington, D.C. 20402. The prime contractor is
responsible for the submission of copies of payrolls by all subcontractors.

Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the
contractor or subcontractor or his/her agent who pays or supervises the payment of the persons
employed under the contract and shall certify the following:

1. that the payroll for the payroll period contains the information required to be maintained
under paragraph 2b of this Section V and that such information is correct and complete;
2. that such laborer or mechanic (including each helper, apprentice, and trainee) employed on

the contract during the payroll period has been paid the full weekly wages earned, without
rebate, either directly or indirectly, and that no deductions have been made either directly or
indirectly from the full wages earned, other than permissible deductions as set forth in the
Regulations, 29 CFR 3;
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VI.

3. that each laborer or mechanic has been paid not less that the applicable wage rate and fringe
benefits or cash equivalent for the classification of worked performed, as specified in the
applicable wage determination incorporated into the contract.

e. The weekly submission of a properly executed certification set forth on the reverse side of Optional
Form WH-347 shall satisfy the requirement for submission of the "Statement of Compliance" required
by paragraph 2d of this Section V.

f. The falsification of any of the above certifications may subject the contractor to civil or criminal
prosecution under 18 U.S.C. 1001 and 31 U.S.C. 231.

g. The contractor or subcontractor shall make the records required under paragraph 2b of this Section V
available for inspection, copying, or transcription by authorized representatives of the SHA, the
FHWA, or the DOL, and shall permit such representatives to interview employees during working
hours on the job. If the contractor or subcontractor fails to submit the required records or to make them
available, the SHA, the FHWA, the DOL, or all may, after written notice to the contractor, sponsor,
applicant, or owner, take such actions as may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds. Furthermore, failure to submit the required records upon
request or to make such records available may be grounds for debarment action pursuant to 29 CFR
5.12.

RECORD OF MATERIALS, SUPPLIES, AND LABOR

(As of May 22, 2007, Form FHWA-47 is no longer required.)

VII.

VIII.

SUBLETTING OR ASSIGNING THE CONTRACT

The contractor shall perform with its own organization contract work amounting to not less than 30 percent
(or a greater percentage if specified elsewhere in the contract) of the total original contract price, excluding
any specialty items designated by the State. Specialty items may be performed by subcontract and the
amount of any such specialty items performed may be deducted from the total original contract price before
computing the amount of work required to be performed by the contractor’s own organization (23 CFR
635).

a. "Its own organization" shall be construed to include only workers employed and paid directly by the
prime contractor and equipment owned or rented by the prime contractor, with or without operators.
Such term does not include employees or equipment of a subcontractor, assignee, or agent of the prime
contractor.

b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge,
abilities, or equipment not ordinarily available in the type of contracting organizations qualified and
expected to bid on the contract as a whole and in general are to be limited to minor components of the
overall contract.

The contract amount upon which the requirements set forth in paragraph 1 of Section VII is computed
includes the cost of material and manufactured products which are to be purchased or produced by the
contractor under the contract provisions.

The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has
full authority to direct performance of the work in accordance with the contract requirements, and is in
charge of all construction operations (regardless of who performs the work) and (b) such other of its own
organizational resources (supervision, management, and engineering services) as the SHA contracting
officer determines is necessary to assure the performance of the contract.

No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent
of the SHA contracting officer, or authorized representative, and such consent when given shall not be
construed to relieve the contractor of any responsibility for the fulfillment of the contract. Written consent
will be given only after the SHA has assured that each subcontract is evidenced in writing and that it
contains all pertinent provisions and requirements of the prime contract.

SAFETY: ACCIDENT PREVENTION

In the performance of this contract the contractor shall comply with all applicable Federal, State, and local
laws governing safety, health, and sanitation (23 CFR 635). The contractor shall provide all safeguards,
safety devices and protective equipment and take any other needed actions as it determines, or as the SHA
contracting officer may determine, to be reasonably necessary to protect the life and health of employees on
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the job and the safety of the public and to protect property in connection with the performance of the work
covered by the contract.

It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor
enters into pursuant to this contract, that the contractor and any subcontractor shall not permit any
employee, in performance of the contract, to work in surroundings or under conditions which are
unsanitary, hazardous or dangerous to his/her health or safety, as determined under construction safety and
health standards (29 CFR 1926) promulgated by the Secretary of Labor, in accordance with Section 107 of
the Contract Work Hours and Safety Standards Act (40 U.S.C. 333).

Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized
representative thereof, shall have right of entry to any site of contract performance to inspect or investigate
the matter of compliance with the construction safety and health standards and to carry out the duties of the
Secretary under Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C. 333).

FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

In order to assure high quality and durable construction in conformity with approved plans and
specifications and a high degree of reliability on statements and representations made by Engineers,
contractors, suppliers, and workers on Federal-aid highway projects, it is essential that all persons
concerned with the project perform their functions as carefully, thoroughly, and honestly as possible.
Willful falsification, distortion, or misrepresentation with respect to any facts related to the project is a
violation of Federal law. To prevent any misunderstanding regarding the seriousness of these and similar
acts, the following notice shall be posted on each Federal-aid highway project (23 CFR 635) in one or more
places where it is readily available to all persons concerned with the project:

NOTICE TO ALL PERSONNEL ENGAGED ON FEDERAL-AID HIGHWAY
PROJECTS

18 U.S.C. 1020 reads as follows:

ACT

"Whoever, being an officer, agent, or employee of the United States, or of any State or Territory, or
whoever, whether a person, association, firm, or corporation, knowingly makes any false statement, false
representation, or false report as to the character, quality, quantity, or cost of the material used or to be
used, or the quantity or quality of the work performed or to be performed, or the cost thereof in connection
with the submission of plans, maps, specifications, contracts, or costs of construction on any highway or
related project submitted for approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation, false report or false claim with respect
to the character, quality, quantity, or cost of any work performed or to be performed, or materials furnished
or to be furnished, in connection with the construction of any highway or related project approved by the
Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation as to material fact in any statement,
certificate, or report submitted pursuant to provisions of the Federal-aid Roads Act approved July 1, 1916,
(39 Stat. 355), as amended and supplemented;

Shall be fined not more that $10,000 or imprisoned not more than 5 years or both."

IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $100,000 or more.)
By submission of this bid or the execution of this contract, or subcontract, as appropriate, the bidder,
Federal-aid construction contractor, or subcontractor, as appropriate, will be deemed to have stipulated as
follows:

1. That any facility that is or will be utilized in the performance of this contract, unless such contract is
exempt under the Clean Air Act, as amended (42 U.S.C. 1857 et seq., as amended by Pub.L. 91-604),
and under the Federal Water Pollution Control Act, as amended (33 U.S.C. 1251 et seq., as amended
by Pub.L. 92-500), Executive Order 11738, and regulations in implementation thereof (40 CFR 15) is
not listed, on the date of contract award, on the U.S. Environmental Protection Agency (EPA) List of
Violating Facilities pursuant to 40 CFR 15.20.

2. That the firm agrees to comply and remain in compliance with all the requirements of Section 114 of
the Clean Air Act and Section 308 of the Federal Water Pollution Control Act and all regulations and
guidelines listed thereunder.

3. That the firm shall promptly notify the SHA of the receipt of any communication from the Director,
Office of Federal Activities, EPA, indicating that a facility that is or will be utilized for the contract is
under consideration to be listed on the EPA List of Violating Facilities.
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4. That the firm agrees to include or cause to be included the requirements of paragraph 1 through 4 of this

Section X in every nonexempt subcontract, and further agrees to take such action as the government
may direct as a means of enforcing such requirements.

XlI. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND
VOLUNTARY EXCLUSION

1. Instructions for Certification - Primary Covered Transactions:

(Applicable to all Federal-aid contracts - 49 CFR 29)

a.

b.

By signing and submitting this proposal, the prospective primary participant is providing the
certification set out below.

The inability of a person to provide the certification set out below will not necessarily result in denial
of participation in this covered transaction. The prospective participant shall submit an explanation of
why it cannot provide the certification set out below. The certification or explanation will be
considered in connection with the department or agency’s determination whether to enter into this
transaction. However, failure of the prospective primary participant to furnish a certification or an
explanation shall disqualify such a person from participation in this transaction.

The certification in this clause is a material representation of fact upon which reliance was placed
when the department or agency determined to enter into this transaction. If it is later determined that
the prospective primary participant knowingly rendered an erroneous certification, in addition to other
remedies available to the Federal Government, the department or agency may terminate this
transaction for cause of default.

The prospective primary participant shall provide immediate written notice to the department or
agency to whom this proposal is submitted if any time the prospective primary participant learns that
its certification was erroneous when submitted or has become erroneous by reason of changed
circumstances.

The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier covered
transaction," "participant," "person," "primary covered transaction," "principal," "proposal," and
"voluntarily excluded," as used in this clause, have the meanings set out in the Definitions and
Coverage sections of rules implementing Executive Order 12549. You may contact the department or
agency to which this proposal is submitted for assistance in obtaining a copy of those regulations.

The prospective primary participant agrees by submitting this proposal that, should the proposed
covered transaction be entered into, it shall not knowingly enter into any lower tier covered transaction
with a person who is debarred, suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by the department or agency entering into
this transaction.

The prospective primary participant further agrees by submitting this proposal that it will include the
clause titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-
Lower Tier Covered Transaction," provided by the department or agency entering into this covered
transaction, without modification, in all lower tier covered transactions and in all solicitations for lower
tier covered transactions.

A participant in a covered transaction may rely upon a certification of a prospective participant in a
lower tier covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from
the covered transaction, unless it knows that the certification is erroneous. A participant may decide
the method and frequency by which it determines the eligibility of its principals. Each participant may,
but is not required to, check the nonprocurement portion of the "Lists of Parties Excluded From
Federal Procurement or Nonprocurement Programs" (Nonprocurement List) which is compiled by the
General Services Administration.

Nothing contained in the foregoing shall be construed to require establishment of a system of records
in order to render in good faith the certification required by this clause. The knowledge and
information of participant is not required to exceed that which is normally possessed by a prudent
person in the ordinary course of business dealings.

Except for transactions authorized under paragraph f of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended,
debarred, ineligible, or voluntarily excluded from participation in this transaction, in addition to other
remedies available to the Federal Government, the department or agency may terminate this
transaction for cause or default.

Contract No. 03-2F2804
68 0f 292



* k k k%

Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion--Primary Covered Transactions

The prospective primary participant certifies to the best of its knowledge and belief, that it and its
principals:

a.

b.

Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily
excluded from covered transactions by any Federal department or agency;

Have not within a 3-year period preceding this proposal been convicted of or had a civil judgement
rendered against them for commission of fraud or a criminal offense in connection with obtaining,
attempting to obtain, or performing a public (Federal, State or local) transaction or contract under a
public transaction; violation of Federal or State antitrust statutes or commission of embezzlement,
theft, forgery, bribery, falsification or destruction of records, making false statements, or receiving
stolen property;

Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity
(Federal, State or local) with commission of any of the offenses enumerated in paragraph 1b of this
certification; and

Have not within a 3-year period preceding this application/proposal had one or more public
transactions (Federal, State or local) terminated for cause or default.

Where the prospective primary participant is unable to certify to any of the statements in this certification,
such prospective participant shall attach an explanation to this proposal.

* kK k x

Instructions for Certification - Lower Tier Covered Transactions:

(Applicable to all subcontracts, purchase orders and other lower tier transactions of $25,000 or more - 49
CFR 29)

a.

b.

By signing and submitting this proposal, the prospective lower tier is providing the certification set out
below.

The certification in this clause is a material representation of fact upon which reliance was placed
when this transaction was entered into. If it is later determined that the prospective lower tier
participant knowingly rendered an erroneous certification, in addition to other remedies available to the
Federal Government, the department, or agency with which this transaction originated may pursue
available remedies, including suspension and/or debarment.

The prospective lower tier participant shall provide immediate written notice to the person to which
this proposal is submitted if at any time the prospective lower tier participant learns that its
certification was erroneous by reason of changed circumstances.

The terms "covered transaction," "debarred," "suspended," "ineligible," "primary covered transaction,"
"participant,” "person," "principal," "proposal," and "voluntarily excluded," as used in this clause, have
the meanings set out in the Definitions and Coverage sections of rules implementing Executive Order
12549. You may contact the person to which this proposal is submitted for assistance in obtaining a
copy of those regulations.

The prospective lower tier participant agrees by submitting this proposal that, should the proposed
covered transaction be entered into, it shall not knowingly enter into any lower tier covered transaction
with a person who is debarred, suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by the department or agency with which this
transaction originated.

The prospective lower tier participant further agrees by submitting this proposal that it will include this
clause titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-
Lower Tier Covered Transaction," without modification, in all lower tier covered transactions and in
all solicitations for lower tier covered transactions.

A participant in a covered transaction may rely upon a certification of a prospective participant in a
lower tier covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from

nn
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the covered transaction, unless it knows that the certification is erroneous. A participant may decide
the method and frequency by which it determines the eligibility of its principals. Each participant may,
but is not required to, check the Nonprocurement List.

h. Nothing contained in the foregoing shall be construed to require establishment of a system of records
in order to render in good faith the certification required by this clause. The knowledge and
information of participant is not required to exceed that which is normally possessed by a prudent
person in the ordinary course of business dealings.

i.  Except for transactions authorized under paragraph e of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended,
debarred, ineligible, or voluntarily excluded from participation in this transaction, in addition to other
remedies available to the Federal Government, the department or agency with which this transaction
originated may pursue available remedies, including suspension and/or debarment.

* kK k x

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion--Lower Tier Covered

XIl.

Transactions:

The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its
principals is presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily
excluded from participation in this transaction by any Federal department or agency.

Where the prospective lower tier participant is unable to certify to any of the statements in this certification,
such prospective participant shall attach an explanation to this proposal.

E R

CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING

(Applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000
- 49 CFR 20)

The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to
any person for influencing or attempting to influence an officer or employee of any Federal agency, a
Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in
connection with the awarding of any Federal contract, the making of any Federal grant, the making of
any Federal loan, the entering into of any cooperative agreement, and the extension, continuation,
renewal, amendment, or modification of any Federal contract, grant, loan, or cooperative agreement.

b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for
influencing or attempting to influence an officer or employee of any Federal agency, a Member of
Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection
with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure Form to Report Lobbying," in accordance with its
instructions.

This certification is a material representation of fact upon which reliance was placed when this transaction
was made or entered into. Submission of this certification is a prerequisite for making or entering into this
transaction imposed by 31 U.S.C. 1352. Any person who fails to file the required certification shall be
subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure.

The prospective participant also agrees by submitting his or her bid or proposal that he or she shall require
that the language of this certification be included in all lower tier subcontracts, which exceed $100,000 and
that all such recipients shall certify and disclose accordingly.
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7-1.50C Female and Minority Goals

To comply with Section II, "Nondiscrimination," of "Required Contract Provisions Federal-Aid Construction
Contracts," the Department is including in Section 7-1.50C, "Female and Minority Goals," female
utilization goals for Federal-aid construction contracts and subcontracts that exceed $10,000.

The nationwide goal for female utilization is 6.9 percent.

The goals for minority utilization [45 Fed Reg 65984 (10/3/1980)] are as follows:

Minority Utilization Goals

and minority

Economic Area

Goal
(Percent)

174

Redding CA:
Non-SMSA Counties:
CA Lassen; CA Modoc; CA Plumas; CA Shasta; CA Siskiyou; CA Tehema

6.8

175

Eureka, CA
Non-SMSA Counties:
CA Del Norte; CA Humboldt; CA Trinity

6.6

176

San Francisco-Oakland-San Jose, CA:
SMSA Counties:

7120 Salinas-Seaside-Monterey, CA

CA Monterey

7360 San Francisco-Oakland

CA Alameda; CA Contra Costa; CA Marin; CA San Francisco; CA San Mateo
7400 San Jose, CA

CA Santa Clara, CA

7485 Santa Cruz, CA

CA Santa Cruz

7500 Santa Rosa

CA Sonoma

8720 Vallejo-Fairfield-Napa, CA

CA Napa; CA Solano

Non-SMSA Counties:

CA Lake; CA Mendocino; CA San Benito

28.9

25.6

19.6

14.9

9.1

17.1

23.2

177

Sacramento, CA:

SMSA Counties:

6920 Sacramento, CA

CA Placer; CA Sacramento; CA Yolo

Non-SMSA Counties

CA Butte; CA Colusa; CA El Dorado; CA Glenn; CA Nevada; CA Sierra; CA Sutter; CA
Yuba

16.1

14.3

178

Stockton-Modesto, CA:

SMSA Counties:

5170 Modesto, CA

CA Stanislaus

8120 Stockton, CA

CA San Joaquin

Non-SMSA Counties

CA Alpine; CA Amador; CA Calaveras; CA Mariposa; CA Merced; CA Toulumne

12.3

243

19.8

179

Fresno-Bakersfield, CA

SMSA Counties:

0680 Bakersfield, CA

CA Kern

2840 Fresno, CA

CA Fresno

Non-SMSA Counties:

CA Kings; CA Madera; CA Tulare

19.1

26.1

23.6

180

Los Angeles, CA:
SMSA Counties:
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0360 Anaheim-Santa Ana-Garden Grove, CA 11.9

CA Orange

4480 Los Angeles-Long Beach, CA 28.3
CA Los Angeles

6000 Oxnard-Simi Valley-Ventura, CA 21.5
CA Ventura

6780 Riverside-San Bernardino-Ontario, CA 19.0
CA Riverside; CA San Bernardino

7480 Santa Barbara-Santa Maria-Lompoc, CA 19.7
CA Santa Barbara

Non-SMSA Counties 24.6

CA Inyo; CA Mono; CA San Luis Obispo

181 San Diego, CA:

SMSA Counties

7320 San Diego, CA 16.9
CA San Diego

Non-SMSA Counties 18.2
CA Imperial

For each July during which work is performed under the contract, you and each non-material-supplier
subcontractor with a subcontract of $10,000 or more must complete Form FHWA PR-1391 (Appendix C to 23 CFR
230). Submit the forms by August 15.

7-1.50D Training

Section 7-1.50D, "Training," applies if a number of trainees or apprentices is specified in the special provisions.

As part of your equal opportunity affirmative action program, provide on-the-job training to develop full
journeymen in the types of trades or job classifications involved.

You have primary responsibility for meeting this training requirement.

If you subcontract a contract part, determine how many trainees or apprentices are to be trained by the
subcontractor.

Include these training requirements in your subcontract.

Where feasible, 25 percent of apprentices or trainees in each occupation must be in their 1st year of
apprenticeship or training.

Distribute the number of apprentices or trainees among the work classifications on the basis of your needs and
the availability of journeymen in the various classifications within a reasonable recruitment area.

Before starting work, submit to the Department:

1. Number of apprentices or trainees to be trained for each classification
2. Training program to be used
3. Training starting date for each classification

Obtain the Department's approval for this submitted information before you start work. The Department credits
you for each apprentice or trainee you employ on the work who is currently enrolled or becomes enrolled in an
approved program.

The primary objective of Section 7-1.50D, "Training," is to train and upgrade minorities and women toward
journeymen status. Make every effort to enroll minority and women apprentices or trainees, such as conducting
systematic and direct recruitment through public and private sources likely to yield minority and women apprentices
or trainees, to the extent they are available within a reasonable recruitment area. Show that you have made the
efforts. In making these efforts, do not discriminate against any applicant for training.

Do not employ as an apprentice or trainee an employee:

1. In any classification in which the employee has successfully completed a training course leading to
journeyman status or in which the employee has been employed as a journeyman

2. Who is not registered in a program approved by the US Department of Labor, Bureau of Apprenticeship
and Training

Ask the employee if the employee has successfully completed a training course leading to journeyman status or
has been employed as a journeyman. Your records must show the employee's answers to the questions.
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In your training program, establish the minimum length and training type for each classification. The
Department and FHWA approves a program if one of the following is met:

1.

It is calculated to:

1.1.  Meet the your equal employment opportunity responsibilities
1.2.  Qualify the average apprentice or trainee for journeyman status in the classification involved by the
end of the training period

It is registered with the U.S. Department of Labor, Bureau of Apprenticeship and Training and it is
administered in a way consistent with the equal employment responsibilities of federal-aid highway
construction contracts

Obtain the State's approval for your training program before you start work involving the classification covered
by the program.

Provide training in the construction crafts, not in clerk-typist or secretarial-type positions. Training is allowed in
lower level management positions such as office engineers, estimators, and timekeepers if the training is oriented
toward construction applications. Training is allowed in the laborer classification if significant and meaningful
training is provided and approved by the division office. Off-site training is allowed if the training is an integral part
of an approved training program and does not make up a significant part of the overall training.

The Department reimburses you 80 cents per hour of training given an employee on this contract under an
approved training program:

1.

3.

For on-site training
For off-site training if the apprentice or trainee is currently employed on a federal-aid project and you do at
least one of the following:

2.1. Contribute to the cost of the training
2.2.  Provide the instruction to the apprentice or trainee

2.3. Pay the apprentice's or trainee's wages during the off-site training period

If you comply with Section 7-1.50D, "Training"

Each apprentice or trainee must:

1.

2.

Begin training on the project as soon as feasible after the start of work involving the apprentice's or
trainee's skill

Remain on the project as long as training opportunities exist in the apprentice's or trainee's work
classification or until the apprentice or trainee has completed the training program

Furnish the apprentice or trainee:

1.
2.

Copy of the program you will comply with in providing the training
Certification showing the type and length of training satisfactorily completed

Maintain records and submit reports documenting your performance under Section 7-1.50D, "Training."

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 8 PROSECUTION AND PROGRESS
(Issued 06-05-09)
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Replace Section 8 with:
SECTION 8 PROSECUTION AND PROGRESS
8-1.01 (BLANK)

8-1.02 ASSIGNMENT

No third-party agreement relieves you or your surety of your responsibility to complete the work. Do not sell,
transfer, or otherwise dispose of any contract part without prior written consent from the Department.

If you assign the right to receive contract payments, the Department accepts the assignment upon the Engineer's
receipt of a notice. Assigned payments remain subject to deductions and withholds described in the contract. The
Department may use withheld payments for work completion whether payments are assigned or not.

8-1.025 PRECONSTRUCTION CONFERENCE

Attend a preconstruction conference with key personnel, including your assigned representative, at a time and
location determined by the Engineer. Submit documents as required before the preconstruction conference. You
may begin work before the preconstruction conference.

Be prepared to discuss the following topics and documents:

Topics Document
Potential claim and dispute resolution Potential claim forms
Contractor's representation Assignment of Contractor's representative
DBE and DVBE Final utilization reports
Equipment Equipment list
Labor compliance and equal employment opportunity | Job site posters and benefit and payroll reports
Material inspection Notice of Materials to be Used
Materials on hand Request for Payment for Materials on Hand
Measurements --
Partnering Field Guide to Partnering on Caltrans Construction Projects
Quality control QC plans
Safety Injury and Illness Prevention Program and job site posters
Schedule Baseline schedule and Weekly Statement of Working Days
Subcontracting Subcontracting Request
Surveying Survey Request
Traffic control Traffic contingency plan and traffic control plans
Utility work --
Weight limitations --
Water pollution control SWPPP or WPCP
Work restrictions PLACs
Working drawings --

8-1.03 BEGINNING OF WORK

Begin work within 15 days after receiving notice that the contract has been approved by the Attorney General or
the attorney appointed and authorized to represent the Department. Submit a written notice 72 hours before
beginning work. If the project has more than one location of work, submit a separate notice for each location.

You may begin work before receiving the notice of contract approval if you:

Deliver the signed contract, bonds, and evidence of insurance to the Department
Submit 72-hour notice

Obtain an encroachment permit from the Department

Are authorized by the Department to begin

Perform work at your own risk

Perform work under the contract

AN o e

The Engineer does not count working days for days worked before contract approval.

If the contract is approved, work already performed that complies with the contract is authorized.

If the contract does not get approved, leave the job site in a neat condition. If a facility has been changed,
restore it to its former or equivalent condition at your expense.

Contract No. 03-2F2804
74 0of 292




The Department does not adjust time for beginning before the approval date.

8-1.04 PROGRESS SCHEDULE
8-1.04A General
Reserved

8-1.04B Critical Path Method Schedule
The following definitions apply to critical path method schedules:

activity: Task, event, or other project element on a schedule that contributes to completing the project.
Activities have a description, start date, finish date, duration, and one or more logic ties.

baseline schedule: The initial schedule showing the original work plan beginning on the date of contract
approval. This schedule shows no completed work to date and no negative float or negative lag to any
activity.

controlling activity: Construction activity that extends the scheduled completion date if delayed.

critical path: Longest continuous chain of activities for the project that has the least amount of total float of all
chains. In general, a delay on the critical path extends the scheduled completion date.

critical path method (CPM): Network based planning technique using activity durations and relationships
between activities to calculate a schedule for the entire project.

revised schedule: Schedule that incorporates a proposed or past change to logic or activity durations.

scheduled completion date: Planned project completion date shown on the current schedule.

updated schedule: Current schedule developed from the accepted baseline and any subsequent accepted
updated or revised schedules through regular monthly review to incorporate actual past progress.

Before or at the preconstruction conference, submit a CPM baseline schedule.

Submit a monthly updated schedule that includes the status of work completed to date and the work yet to be
performed as planned.

On each schedule, show:

1. Planned and actual start and completion date of each work activity, including applicable:

1.1.  Submittal development

1.2.  Submittal review and approval

1.3.  Material procurement

1.4. Contract milestones and constraints

1.5. Equipment and plant setup

1.6. Interfaces with outside entities

1.7.  Erection and removal of falsework and shoring
1.8.  Test periods

1.9. Major traffic stage change

1.10. Final cleanup

Order that you propose to prosecute the work

Logical links between the time-scaled work activities

All controlling activities

Legible description of each activity

At least one predecessor and one successor to each activity, except for project start and project end
milestones

Duration of not less than one working day for each activity

8. Start milestone date as the contract approval date

ANl

~

You may include changes on updated schedules that do not alter the critical path or extend the schedule
completion date compared to the current schedule. Changes may include:

Adding or deleting activities
Changing activity constraints
Changing durations
Changing logic

bl S
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If any proposed change in planned work results in altering the critical path or extending the scheduled
completion date, submit a revised schedule within 15 days of the proposed change.
For each schedule submittal:

1.  Submit a plotted original, time-scaled network diagram on a sheet of at least 8.5" x 11" with a title block
and timeline

2. If a computer program is used to make the schedule, submit a read-only compact disc or diskette containing
the schedule data. Label the compact disc or diskette with:

2.1.  Contract number
2.2.  CPM schedule number and date produced
2.3. File name

If there is no contract item for progress schedule (critical path method), full compensation for this work is
included in the contract prices paid for the items of work involved, and no additional compensation will be allowed
therefor.

8-1.05 TEMPORARY SUSPENSION OF WORK
8-1.05A General
The Engineer may suspend work wholly or in part due to any of the following:

1. Conditions are unsuitable for work progress.
You fail to do any of the following:

2.1.  Fulfill the Engineer's orders.

2.2. Fulfill a contract part.

2.3. Perform weather-dependent work when conditions are favorable so that weather-related unsuitable
conditions are avoided or do not occur.

Upon the Engineer's written order of suspension, suspend work immediately. Provide for public safety and a
smooth and unobstructed passageway through the work zone during the suspension as specified in Sections 7-1.08,
"Public Convenience," and 7-1.09, "Public Safety." Resume work when ordered.

8-1.05B Suspensions Unrelated to Contractor Performance

For a suspension unrelated to your performance, providing for a smooth and unobstructed passageway through
the work during the suspension will be paid for as extra work as specified in Section 4-1.03D, "Extra Work."
The days during a suspension unrelated to your performance are non-working days.

8-1.05C Suspensions Related to Contractor Performance

For a suspension related to your performance, the Department may provide for a smooth and unobstructed
passageway through the work during the suspension and deduct the cost from payments.
The days during a suspension related to your performance are working days.

8-1.06 TIME OF COMPLETION

The time to complete the work is specified in the special provisions.

The Engineer issues a Weekly Statement of Working Days by the end of the following week unless the contract
is suspended for reasons unrelated to your performance.

The Weekly Statement of Working Days shows:

Working days and non—working days during the reporting week

Time adjustments

Work completion date computations, including working days remaining
Controlling activities

el e

You may protest a Weekly Statement of Working Days.
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8-1.07 LIQUIDATED DAMAGES
8-1.07A General

The Department specifies liquidated damages (Pub Cont Code § 10226). Liquidated damages, if any, accrue
starting on the Ist day after the expiration of the working days through the day of contract acceptance except as
specified in Sections 8-1.07B, "Failure to Complete Work Parts within Specified Times," and 8-1.07C, "Failure to
Complete Work Parts by Specified Dates."

The Department withholds liquidated damages before the accrual date if the anticipated liquidated damages may
exceed the value of the remaining work.

Liquidated damages for all work, except plant establishment, are:

Liquidated Damages

Total Bid Liquidated Damages per

From over To Day
$0 $50,000 $1,200
$50,000 $120,000 $1,500
$120,000 $1,000,000 $1,900
$1,000,000 $5,000,000 $3,000
$5,000,000 $10,000,000 $5,400
$10,000,000 $30,000,000 $8,300
$30,000,000 $100,000,000 $10,500
$100,000,000 $250,000,000 $28,500

If all work, except plant establishment, is complete and the total number of working days has expired, liquidated
damages are $950 per day.

8-1.07B Failure to Complete Work Parts within Specified Times

The Department may deduct specified damages from payments for each day in completing a work part beyond
the time specified for completing the work part.

Damages for untimely completion of work parts may not be equal to the daily amount specified as liquidated
damages for the project as a whole, but the Department does not simultaneously assess damages for untimely
completion of work parts and for the whole work.

Damages accrue starting the 1st day after a work part exceeds the specified time through the day the specified
work part is complete.

8-1.07C Failure to Complete Work Parts by Specified Dates

The Department may deduct specified damages from payments for each day in completing a work part beyond
the specified completion date for the work part.

Damages for untimely work part completion may not be equal to the daily amount specified as liquidated
damages for the project as a whole, but the Department does not simultaneously assess damages for untimely work
part completion and the whole work.

Damages accrue starting the 1st day after an unmet completion date through the day the work part is complete.

8-1.07D Director Days

If the work is not completed within the working days, the Director may grant director days if it serves the State's
best interest.

By granting director days, the Director adds working days to the contract. The Director may either grant
enough days to eliminate the liquidated damages or fewer. In the latter case, the Department deducts liquidated
damages for the remaining overrun in contract time. The Director may deduct the Department's engineering,
inspection, and overhead costs incurred during the period of extension granted as director days.

8-1.08 TERMINATION OF CONTROL

The Department may terminate your control of the work for failure to do any of the following (Pub Cont Code §
10253):

1. Supply an adequate workforce
2. Supply material as described
3. Pay subcontractors (Pub Cont Code §10262)
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4. Prosecute the work as described in the contract

The Department may also terminate your control for failure to maintain insurance coverage.

For a Federal-aid contract, the Department may terminate your control of the work for failure to include
"Required Contract Provisions, Federal-Aid Construction Contracts" in subcontracts.

The Department gives you and your surety notice at least 5 days before terminating control. The notice
describes the failures and the time allowed to remedy the failures. If failures are not remedied within the time
provided, the Department takes control of the work.

The Department may complete the work if the Department terminates your control or you abandon the project
(Pub Cont Code § 10255). The Department determines the unpaid balance under Pub Cont Code § 10258 and the
contract.

At any time before final payment of all claims, the Department may convert a termination of control to a
termination of contract.

8-1.09 DELAYS
8-1.09A General

An excusable delay is a delay of a controlling activity beyond your control, not foreseeable when the work
began such as:

1. Change in the work
. Department action that is not part of the contract

3. Presence of an underground utility main not described in the contract or in a location different from that
specified

4. Described facility reconstruction not reconstructed as described, by the utility owner by the date specified,
unless the reconstruction is solely for your convenience

5. Department's failure to obtain timely access to the right-of-way

6. Department's failure to perform an action in the time specified

A critical delay is a delay that extends the schedule completion date.
To request a delay-related time or payment adjustment, submit an RFI.

8-1.09B Time Adjustments

For an excusable critical delay, the Department may make a time adjustment. The Engineer uses information
from the schedule to evaluate requests for time adjustments.

If requesting an adjustment, submit a revised schedule showing the delay's effect on the controlling activity. If
the delay has:

1. Occurred, submit records of dates and what work was performed during the delayed activity
2. Not occurred, submit the expected dates or duration of the delayed activity

If the Engineer requests, update the schedule to the last working day before the start of the delay.

8-1.09C Payment Adjustments

The Department may make a payment adjustment for an excusable delay that affects your costs.

Only losses for idle equipment, idle workers, and equipment moving or transporting are eligible for delay-
related payment adjustments.

The Engineer determines payment for idle time of equipment in the same manner as determinations are made
for equipment used in the performance of force account work under Section 9-1.03, "Force Account," with the
following exceptions:

1. Delay factor in the Labor Surcharge and Equipment Rental Rates applies to each equipment rental rate.
Daily number of payable hours equals the normal working hours during the delay, not to exceed 8 hours per
day.

3. Delay days exclude non—working days.

4. Markups are not added.

The Engineer determines payment adjustment for idle workers under Section 9-1.03B, "Labor," but does not
add markups.
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The Engineer includes costs due to necessary extra equipment moving or transporting.

8-1.10 (BLANK)

8-1.11 TERMINATION OF CONTRACT
8-1.11A General

The Director may terminate the contract if it serves the State's best interest. The Department issues you a
written notice, implements the termination, and pays you.

8-1.11B Relief from Responsibility for Work
On receiving a termination notice:

Stop work

Notify subcontractors and suppliers of the contract termination and stop contract-related work

Perform the Engineer-ordered work to secure the job site for termination

Remove equipment

If authorized, settle termination-related claims and liabilities involving subcontractors and suppliers; assign
to the Department the rights, titles, or interests held by you with respect to these parties
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8-1.11C Responsibility for Materials

On receiving a termination notice, protect unused material until:

1. You submit an inventory of materials already produced, purchased, or ordered but not yet used; include the
location of the material.

2. The Engineer identifies materials that will be retained by the Department. Submit bills of sales or other
records of material title.

3. The Engineer confirms that unused materials paid by progress payment and materials furnished by the State
have been delivered and stored as ordered.

4. Titles are transferred for materials purchased by the Department.

Dispose of materials that will not be retained by the Department.

8-1.11D Contract Acceptance after Termination
The Engineer recommends contract acceptance after determining completion of:

1. Contract work ordered to be completed before termination
2. Other work ordered to secure the project before termination
3. Material delivery and title transfer

The Department pays you under Section 9-1.08, "Payment After Contract Acceptance."

8-1.11E Payment Adjustment for Termination

If the Department issues a termination notice, the Engineer determines payment for termination based on the
following:

1. Direct cost for the work:

1.1. Including mobilization, demobilization, securing the job site for termination, and losses from the
sale of materials

1.2.  Not including the cost of materials you keep, profit realized from the sale of materials, the cost of
material damaged by an occurrence as defined in Section 7-1.165, "Damage by Storm, Flood,
Tsunami or Earthquake," and other credits.

2. Cost of remedial work, as estimated by the Engineer, is not reimbursed.

3. Allowance for profit not to exceed 4 percent of the cost of the work. Prove a likelihood of having made a
profit had the contract not been terminated.

4. Material handling costs for material returned to the vendor or disposed of as ordered.
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5. Costs in determining the payment adjustment due to the termination, excluding attorney fees and litigation
costs.

Termination of the contract does not relieve the surety of its obligation for any just claims arising out of the
work performed.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 9 MEASUREMENT AND PAYMENT
(Issued 03-11-10)

Replace Section 9 with:
SECTION 9 MEASUREMENT AND PAYMENT
9-1.01 MEASUREMENT OF QUANTITIES
9-1.01A General
The Department determines bid item quantities under U.S. customary units.

9-1.01B Weighing Equipment and Procedures
9-1.01B(1) General
The Engineer measures material quantities for payment with devices that comply with:

1. 4 CA Code of Regs § 4000 et seq.
2. Bus & Prof Code § 12001 et seq.

To determine the material payment quantities, use measuring devices that have been sealed by the Department
of Food and Agriculture's Division of Measurement Standards or its designated representative.

If a device is not type approved by the Division of Measurement Standards, type approve it under California
Test 109.

Notify the Engineer at least 1 business day in advance of equipment testing.

Use material plant controllers having elements affecting the data accuracy and delivery that have been sealed by
the Engineer. Make these elements available to the Engineer for inspection. If the elements are adequate for use,
the Engineer seals them. If security seal manipulation occurs, stop material production. Do not resume production
until the Engineer reinspects and reseals the device.

The Engineer measures material paid for by weight on Contractor-furnished sealed scales regularly inspected by
the Department of Food and Agriculture's Division of Measurement Standards or its designated representative.

Obtain authorization of portable vehicle scale installations before sealing.

Proportioning scales must comply with Section 5-1.10, "Equipment."

9-1.01B(2) Equipment
Each scale must be long enough to fit an entire vehicle or a combination vehicle on the scale deck. The
Department allows you to weigh a combination vehicle separately if you disconnect the vehicles.
Construct scale undersupports:

1. Using portland cement concrete containing at least 470 pounds of cement per cubic yard produced from
commercial quality materials

2. Such that footing heights are at least 20 inches thick

3. With a bearing surface at least 30 inches wide and bearing pressure on the footing not over 4000 pounds
per square foot

In constructing a scale:
1. Furnish drainage to prevent water from saturating the ground under the scale

2. Use bulkheads that prevent displacement
3. If shimming is necessary:
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3.1.  Use securely attached metal shims or grout
3.2 Do not use wedges to shim the supports
3.3. Do not use shim material in excess of 3 inches

4. Install mechanical indicating elements level, plumb, and rigidly mounted on the concrete undersupports
5. For a hopper scale, rigidly attach hopper scale lever systems and mechanical indicating elements so no
weight is lost from bending or support distortion

Each scale used to determine material payment quantities must be operated by a licensed weighmaster (Bus &
Prof Code § 12700 et seq.).

Submit a public weighmaster's certificate or certified daily summary weigh sheets for each weighed material
quantity. The Department may witness material weighing and check and compile the daily scale weight record.

Each vehicle operator must obtain weight or load slips from the weighmaster. Submit these records at the
delivery point.

9-1.01B(3) Procedures

Daily, weigh empty vehicles used to haul material paid for by weight. Each vehicle must have a legible
identification mark. The Department may verify material weight by having an empty and loaded vehicle weighed
on any scale the Engineer designates.

For imported topsoil measured by volume, soil amendment, and mulch:

1. Each vehicle must allow a ready and accurate contents determination
Unless vehicles are of uniform capacity, each vehicle must have a legible identification mark showing its
volume capacity

3. Load vehicles to at least the volume capacity

4. Level vehicle loads on arrival at the delivery point

If determining a quantity paid on a volume basis is impractical or if you request and the Engineer authorizes the
request, the Engineer weighs the material and converts the result to a volume measurement. The Engineer
determines the conversion factors and, if you agree, adopts this method of measurement.

9-1.01C Final Pay Items

The Department shows a bid item quantity as a final pay item for payment purposes only. For a final pay item,
accept payment based on the verified Bid Item List quantity, regardless of actual quantity used unless dimensions
are changed by the Engineer.

9-1.01D Quantities of Aggregate and Other Roadway Materials

The Engineer determines the weight of aggregate and other roadway materials that are being paid for by weight
as shown and does not include the deducted weight of water in their payment quantities.

Material Quantity Determination
Aggregate or other roadway material except as otherwise | By deducting the weight of water in the material® in
shown in this table excess of 3 percent of the dry weight of the material
from the weight of the material
Imported borrow, imported topsoil, aggregate subbase By deducting the weight of water in the material® in

excess of 6 percent of the dry weight of the material
from the weight of the material

Straw By deducting the weight of water in the material® in
excess of 15 percent of the dry weight of the material
from the weight of the material

Fiber” Engineer does not deduct the weight of water

Aggregate base and aggregate for cement treated bases As specified in Section 26, "Aggregate Bases," and
Section 27, "Cement Treated Bases"

NOTE: Percentage of water is determined by California Test 226.
At the time of weighing
"Weight of water in the fiber" must not exceed 15 percent of the dry weight of the fiber.
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9-1.02 SCOPE OF PAYMENT

The Department pays you for furnishing the resources and activities required to complete the Contract work.
The Department's payment is full compensation for furnishing the resources and activities, including:

1. Risk, loss, damage repair, or cost of whatever character arising from or relating to the work and
performance of the work
2. PLAC: and taxes

Full compensation for work specified in Sections 1 through 9 is included in the payment for the bid items
involved unless:

1. Bid item for the work is shown on the verified Bid Item List
2. Work is specified as paid for as extra work

The Department does not pay for your loss, damage, repair, or extra costs of whatever character arising from or
relating to the work that is a direct or indirect result of your choice of construction methods, materials, equipment, or
manpower, unless specifically mandated by the Contract.

Payment is:

1. Full compensation for each bid item specified by the description and measurement unit shown on the
verified Bid Item List

2. For the price bid for each bid item shown on the verified Bid Item List or as changed by change order with
a specified price adjustment

If an alternative is described in the Contract, the Department pays based on the bid items for the details and
specifications not described as an alternative.
The Department pays for work performed by change order based on one or a combination of the following:

1. Bid item prices
2. Force account

3. Agreed price

4. Specialist billing

If the Engineer chooses to pay for work performed by change order based on an agreed price, but you and the
Engineer cannot agree on the price, the Department pays by force account.

If a portion of extra work is covered by bid items, the Department pays for this work as changed quantities in
those items. The Department pays for the remaining portion of the extra work by force account or agreed price.

The Department pays 10 percent annual interest for unpaid and undisputed:

1. Progress payments
2. After-acceptance payment except for claims

For these payments, interest starts to accrue 30 days after the 1st working day following the 20th day of the
month payment is due. For extra work bills not submitted within 7 days after performing the work as specified in 5-
1.015E, "Extra Work Bills," interest starts to accrue 60 days after the 1st working day following the 20th day of the
month payment is due.

The Department pays 6 percent annual interest for unpaid and undisputed claims. Interest starts to accrue 61
days after the Department accepts a claim statement.

The Department pays 6 percent annual interest for awards in arbitration (Civ Code § 3289).

If the amount of a deduction or withhold exceeds final payment, the Department invoices you for the difference,
to be paid upon receipt.

9-1.03 FORCE ACCOUNT PAYMENT

9-1.03A General

For work paid by force account, the Engineer compares the Department's records to your daily force account
work report. When you and the Engineer agree on the contents of the daily force account work reports, the Engineer
accepts the report and the Department pays for the work. If the records differ, the Department pays for the work
based only on the information shown on the Department's records.
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If a subcontractor performs work at force account, accept an additional 10 percent markup to the total cost of
that work paid at force account, including markups specified in Section 9-1.03, as reimbursement for additional
administrative costs.

The markups specified in labor, materials, and equipment include compensation for all delay costs, overhead
costs, and profit.

If an item's payment is adjusted for work-character changes, the Department excludes your cost of determining
the adjustment.

Payment for owner-operated labor and equipment is made at the market-priced invoice submitted.

9-1.03B Labor

Labor payment is full compensation for the cost of labor used in the direct performance of the work plus a 35
percent markup. Force account labor payment consists of:

1. Employer payment to the worker for:

1.1.  Basic hourly wage

1.2. Health and welfare

1.3.  Pension

1.4.  Vacation

1.5. Training

1.6.  Other State and federal recognized fringe benefit payments

2. Labor surcharge percentage in Labor Surcharge and Equipment Rental Rates current during the work paid
at force account for:

2.1.  Workers' compensation insurance
2.2.  Social security

2.3. Medicare

2.4. Federal unemployment insurance
2.5. State unemployment insurance
2.6. State training taxes

3. Subsistence and travel allowances paid to the workers
4. Employer payment to supervisors, if authorized

The 35 percent markup consists of payment for all overhead costs related to labor but not designated as costs of
labor used in the direct performance of the work including:

Labor liability insurance
Other fixed or administrative costs that are not costs of labor used in the direct performance of the work

1. Home office overhead
2. Field office overhead
3. Bond costs

4. Profit

5.

6.

9-1.03C Materials

Material payment is full compensation for materials you furnish and use in the work. The Engineer determines
the cost based on the material purchase price, including delivery charges, except:

1. A 15 percent markup is added.
. Supplier discounts are subtracted whether you took them or not.
3. If the Engineer believes the material purchase prices are excessive, the Department pays the lowest current
wholesale price for a similar material quantity.
4. 1If you procured the materials from a source you wholly or partially own, the determined cost is based on
the lower of the:

4.1. Price paid by the purchaser for similar materials from that source on Contract items

4.2.  Current wholesale price for those materials
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5. If you do not submit a material cost record within 30 days of billing, the determined cost is based on the
lowest wholesale price:

5.1. During that period
5.2. In the quantities used

9-1.03D Equipment Rental
9-1.03D(1) General
Equipment rental payment is full compensation for:

1. Rental equipment costs, including moving rental equipment to and from the site of work performed by
change order using its own power.

2. Transport equipment costs for rental equipment that cannot be transported economically using its own
power. No payment is made during transport for the transported equipment.

3. 15 percent markup.

If you want to return the equipment to a location other than its original location, the payment to move the
equipment must not exceed the cost of returning the equipment to its original location. If you use the equipment for
work other than work paid by force account, the transportation cost is included in the other work.

Before moving or loading the equipment, obtain authorization for the equipment rental's original location.

The Engineer determines rental costs:

1. Using rates in Labor Surcharge and Equipment Rental Rates:

1.1. By classifying equipment using manufacturer's ratings and manufacturer-approved changes.

1.2.  Current during the work paid by force account.

1.3.  Regardless of equipment ownership; but the Department uses the rental document rates or minimum
rental cost terms if:

1.3.1. Rented from equipment business you do not own.
1.3.2.  The Labor Surcharge and Equipment Rental Rates hourly rate is $10.00 per hour or less.

2. Using rates established by the Engineer for equipment not listed in Labor Surcharge and Equipment Rental
Rates. You may submit cost information that helps the Engineer establish the rental rate; but the
Department uses the rental document rates or minimum rental cost terms if:

2.1. Rented from equipment business you do not own.
2.2. The Engineer establishes a rate of $10.00 per hour or less.

3. Using rates for transport equipment not exceeding the hourly rates charged by established haulers.
Equipment rental rates include the cost of:

Fuel

Oil

Lubrication

Supplies

Small tools that are not consumed by use
Necessary attachments
Repairs and maintenance
Depreciation

. Storage

0. Insurance

1. Incidentals
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The Department pays for small tools consumed by use. The Engineer determines payment for small tools
consumed by use based on Contractor-submitted invoices.
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9-1.03D(2) Equipment On the Job Site

For equipment on the job site at the time required to perform work paid by force account, the time paid is the
time:

1. To move the equipment to the location of work paid by force account plus an equal amount of time to move
the equipment to another location on the job site when the work paid by force account is completed

2. To load and unload equipment

3. Equipment is operated to perform work paid by force account and:

3.1.  Hourly rates are paid in 1/2-hour increments
3.2 Daily rates are paid in 1/2-day increments

When rented equipment on the job site is used to perform work at force account not required by the original
contract work, the Engineer may authorize rates in excess of those in Labor Surcharge and Equipment Rental Rates
if:

You submit a request to use rented equipment

Equipment is not available from your owned equipment fleet or from your subcontractors
Rented equipment is from an independent rental company

Proposed equipment rental rate is reasonable

Engineer authorizes the equipment source and the rental rate before you use the equipment

SNk W=

The Department pays for fuel consumed during operation of rented equipment not included in the invoiced
rental rate.

9-1.03D(3) Equipment Not On the Job Site Required for Original Contract Work
For equipment not on the job site at the time required to perform work paid by force account and required for
original Contract work, the time paid is the time the equipment is operated to perform work paid by force account
and the time to move the equipment to a location on the job site when the work paid by force account is completed.
The minimum total time paid is:

1. 1 day if daily rates are paid
2. 8 hours if hourly rates are paid

If daily rates are recorded, equipment:

1. Idled is paid as 1/2 day

2. Operated 4 hours or less is paid as 1/2 day

3. Operated 4 hours or more is paid as 1 day

If the minimum total time exceeds 8 hours and if hourly rates are listed, the Department rounds up hours
operated to the nearest 1/2-hour increment and pays based on the following table. The table does not apply when

equipment is not operated due to breakdowns; in which case rental hours are the hours the equipment was operated.

Equipment Rental Hours

Hours operated Hours paid
0.0 4.00
0.5 425
1.0 4.50
1.5 4.75
2.0 5.00
25 5.25
3.0 5.50
3.5 5.75
4.0 6.00
4.5 6.25
5.0 6.50
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5.5 6.75

6.0 7.00

6.5 7.25

7.0 7.5

7.5 7.75
>8.0 hours used

9-1.03D(4) Equipment Not On the Job Site Not Required for Original Contract Work

For equipment not on the job site at the time required to perform work paid by force account and not required
for original Contract work, the time paid is the time:

1. To move the equipment to the location of work paid by force account plus an equal amount of time to
return the equipment to its source when the work paid by force account is completed

2. To load and unload equipment

3. Equipment is operated to perform work paid by force account

For this equipment, the Engineer may authorize rates in excess of those in Labor Surcharge and Equipment
Rental Rates subject to the following:

1. Equipment is not available from your normal sources or from one of your subcontractors
. Proposed equipment rental rate is reasonable
3. Engineer authorizes the equipment source and the rental rate before you use the equipment

9-1.03D(5) Non-Owner-Operated Dump Truck Rental

Submit the rental rate for non-owner-operated dump truck rental. The Engineer determines the payment rate.
Payment for non-owner-operated dump truck rental is for the cost of renting a dump truck, including its driver. For
the purpose of markup payment only, the non-owner-operated dump truck is rental equipment and the owner is a
subcontractor.

9-1.04 EXTRA WORK PERFORMED BY SPECIALISTS

If the Engineer determines that you or your subcontractors are not capable of performing specialty extra work, a
specialist may be used. Itemize the labor, material, and equipment rental costs unless it is not the special service
industry's established practice to provide itemization; in which case, the Engineer accepts current market-priced
invoices for the work.

The Engineer may accept an invoice as a specialist billing for work performed at an off—job site manufacturing
plant or machine shop.

The Engineer determines the cost based on the specialist invoice price minus any available or offered discounts
plus a 10 percent markup.

9-1.05 CHANGED QUANTITY PAYMENT ADJUSTMENTS
9-1.05A General
The unit prices specified in Section 9-1.05 are adjusted under Section 9-1.03, "Force Account."

9-1.05B Increases of More Than 25 Percent

If the total bid item quantity exceeds 125 percent of the quantity shown on the verified Bid Item List and if no
approved Contract Change Order addresses payment for the quantity exceeding 125 percent, the Engineer may
adjust the unit price for the excess quantity under Section 9-1.03, "Force Account," or the following:

1. The adjustment is the difference between the unit price and the unit cost of the total item pay quantity.
In determining the unit cost, the Engineer excludes the item's fixed costs. You have recovered the fixed
costs in the payment for 125 percent shown on the verified Bid Item List.

3. After excluding fixed costs, the Engineer determines the item unit cost under Section 9-1.03, "Force
Account."

If the payment for the number of units of a bid item in excess of 125 percent of the verified Bid Item List is less
than $5,000 at the unit price, the Engineer may not adjust the unit price unless you request it.
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9-1.05C Decreases of More Than 25 Percent

If the total item pay quantity is less than 75 percent of the quantity shown on the verified Bid Item List and if no
approved Contract Change Order addresses payment for the quantity less than 75 percent, you may request a unit
price adjustment. The Engineer may adjust the unit price for the decreased quantity under Section 9-1.03, "Force
Account" or the following:

1. The adjustment is the difference between the unit price and the unit cost of the total pay quantity.
In determining the unit cost, the Engineer includes the item's fixed costs.

3. After including fixed costs, the Engineer determines the item unit cost under Section 9-1.03, "Force
Account."

The Department does not pay more than 75 percent of the item total in the verified Bid Item List.

9-1.05D Eliminated Items

If the Engineer eliminates an item, the Department pays your costs incurred before the Engineer's elimination
notification date.

If you order authorized material for an eliminated item before the notification date and the order cannot be
canceled, either of the following occurs:

1. If the material is returnable to the vendor, the Engineer orders you to return the material and the
Department pays your handling costs and vendor charges.
2. The Department pays your cost for the material and its handling and becomes the material owner.

The Engineer determines the payment for the eliminated bid item under Section 9-1.03, "Force Account.”

9-1.06 WORK-CHARACTER CHANGES

The Department adjusts a bid item unit price based on the difference between the cost to perform the work as
planned and the cost to perform the work as changed. The Engineer determines the payment adjustment under
Section 9-1.03, "Force Account." The Department adjusts payment for only the work portion that changed in
character.

9-1.07 PROGRESS PAYMENTS
9-1.07A General
The Department pays you based on Engineer-prepared monthly progress estimates. Each estimate reflects:

1. Total work completed during the pay period
Extra work bills if:

2.1.  Submitted by the 15th of a month
2.2.  Approved by the 20th of a month
Amount for materials on hand

Amount earned for mobilization
Deductions

Withholds

Resolved potential claims

Payment adjustments

S

Submit certification stating the work complies with the QC procedures. The Engineer does not process a
progress estimate without a signed certification.
You may protest a progress payment.

9-1.07B Schedule of Values

Section 9-1.07B applies to a lump sum bid item for which a schedule of values is specified to be submitted.

The sum of the amounts for the work units listed in the schedule of values must equal the lump sum price bid
for the bid item.

Obtain authorization of a schedule of values before you perform work shown on the schedule. The Department
does not process a progress payment for the bid item without an authorized schedule of values.
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Accept progress payments for overhead, profit, bond costs, and other fixed or administrative costs as distributed
proportionally among the items listed except that for a contract with a bid item for mobilization, accept progress
payments for bond costs as included in the mobilization bid item.

For changed quantities of the work units listed, the Department adjusts payments in the same manner as
specified for changed quantities of bid items under Section 9-1.05, "Changed Quantity Payment Adjustments."

9-1.07C Materials On Hand
A material on hand but not incorporated into the work is eligible for progress payment if:

Listed in a special provision as eligible and is in compliance with other Contract parts

Purchased

An invoice is submitted

Stored within the State and you submit evidence that the stored material is subject to the Department's
control

5. Requested on the Department-furnished form

bl

9-1.07D Mobilization

Mobilization is eligible for partial payments if the Contract includes a bid item for mobilization. The
Department makes the partial payments under Pub Cont Code § 10264. If the Contract does not include a
mobilization bid item, mobilization is included in the payment for the various bid items.

The Department pays the item total for mobilization in excess of 10 percent of the total bid in the 1st payment
after Contract acceptance.

9-1.07E Withholds
9-1.07E(1) General

The Department may withhold payment for noncompliance.

The Department returns the noncompliance withhold in the progress payment following correction of
noncompliance.

Withholds are not retentions under Pub Cont Code § 7107 and do not accrue interest under Pub Cont Code §
10261.5.

Withholds are cumulative and independent of deductions.

Section 9-1.07E does not include all withholds that may be taken; the Department may withhold other payments
as specified.

9-1.07E(2) Progress Withholds

The Department withholds 10 percent of a partial payment for noncompliant progress. Noncompliant progress
occurs when:

1. Total days to date exceed 75 percent of the revised Contract working days
2. Percent of working days elapsed exceeds the percent of value of work completed by more than 15 percent

The Engineer determines the percent of working days elapsed by dividing the total days to date by the revised
Contract working days and converting the quotient to a percentage.

The Engineer determines the percent of value of work completed by summing payments made to date and the
amount due on the current progress estimate, dividing this sum by the current total estimated value of the work, and
converting the quotient to a percentage. These amounts are shown on the Progress Payment Voucher.

When the percent of working days elapsed minus the percent of value of work completed is less than or equal to
15 percent, the Department returns the withhold in the next progress payment.

9-1.07E(3) Performance Failure Withholds

During each estimate period you fail to comply with a Contract part, including submittal of a document as
specified, the Department withholds a part of the progress payment. The documents include QC plans, schedules,
traffic control plans, and water pollution control submittals.

For 1 performance failure, the Department withholds 25 percent of the progress payment but does not withhold
more than 10 percent of the total bid.

For multiple performance failures, the Department withholds 100 percent of the progress payment but does not
withhold more than 10 percent of the total bid.
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9-1.07E(4) Stop Notice Withholds

The Department may withhold payments to cover claims filed under Civ Code § 3179 et seq.
Stop notice information may be obtained from the Office of External Accounts Payable, Division of
Accounting.

9-1.07E(5) Penalty Withholds

Penalties include fines and damages that are proposed, assessed, or levied against you or the Department by a
governmental agency or private lawsuit. Penalties are also payments made or costs incurred in settling alleged
violations of federal, state, or local laws, regulations, requirements, or PLACs. The cost incurred may include the
amount spent for mitigation or correcting a violation.

If you or the Department is assessed a penalty, the Department may withhold the penalty amount until the
penalty disposition has been resolved. The Department may withhold penalty funds without notifying you.

Instead of the withhold, you may provide a bond equal to the highest estimated liability for any disputed
penalties proposed.

9-1.07E(6)-9-1.07E(10) Reserved

9-1.07F Retentions

The Department does not retain moneys from progress payments due to the Contractor for work performed (Pub
Cont Code § 7202).

9-1.07G-9-1.07K Reserved

9-1.08 PAYMENT AFTER CONTRACT ACCEPTANCE
9-1.08A General
Reserved

9-1.08B Payment Before Final Estimate

After Contract acceptance, the Department pays you based on the Engineer-prepared estimate that includes
withholds and the balance due after deduction of previous payments.

9-1.08C Proposed Final Estimate

The Engineer estimates the amount of work completed and shows the amount payable in a proposed final
estimate based on:

1. Contract items

2. Payment adjustments

3.  Work paid by force account or agreed price
4. Extra work

5. Deductions

Submit either a written final estimate acceptance or a claim statement no later than the 30th day after receiving
the proposed final estimate. Evidence of the Contractor's receipt of the final estimate and the Engineer's receipt of
the Contractor's written acceptance or claim statement is a delivery service's proof of delivery or Engineer's written
receipt if hand delivered.

If you claim that the final estimate is less than 90 percent of your total bid, the Department adjusts the final
payment to cover your overhead. The adjustment is 10 percent of the difference between the total bid and the final
estimate. The Department does not make this adjustment on a terminated contract.

9-1.08D Final Payment and Claims
9-1.08D(1) General
If you accept the proposed final estimate or do not submit a claim statement within 30 days of receiving the
estimate, the Engineer furnishes the final estimate to you and the Department pays the amount due within 30 days.
This final estimate and payment is conclusive except as specified in Sections 5-1.015, "Records," 6-1.075,
"Guarantee," and 9-1.09, "Clerical Errors."
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If you submit a claim statement within 30 days of receiving the Engineer's proposed final estimate, the Engineer
furnishes a semifinal estimate to the Contractor and the Department pays the amount due within 30 days. The
semifinal estimate is conclusive as to the amount of work completed and the amount payable except as affected by
the claims or as specified in Sections 5-1.015, "Records," 6-1.075, "Guarantee," and 9-1.09, "Clerical Errors."

9-1.08D(2) Claim Statement
9-1.08D(2)(a) General

For each claim, submit a claim statement showing only the identification number that corresponds to the Full
and Final Potential Claim Record and the final amount of additional payment requested except:

1. If the final amount of requested payment differs from the amount requested in the Full and Final Potential
Claim Record

2. For a claim for quantities, withholds, deductions, liquidated damages, or change order bills

3. For an overhead claim

If the final amount of requested payment differs from the amount requested in the Full and Final Potential
Claim Record, submit:

Identification number that corresponds to the Full and Final Potential Claim Record
Final amount of additional payment requested

Basis for the changed amount

Contract documentation that supports the changed amount

Statement of the reasons the Contract documentation supports the claim

SNk W=

The Engineer notifies you of an omission of or a disparity in the exclusive identification number. Within 15
days of the notification, correct the omission or disparity. If the omission or disparity is not resolved after the 15
days, the Engineer assigns a new number.

For a claim for quantities, withholds, deductions, or change order bills submit:

1. Final amount of additional payment requested
Enough detail to enable the Engineer to determine the basis and amounts of the additional payment
requested

9-1.08D(2)(b) Overhead Claims
Include with an overhead claim:

1. Final amount of additional payment requested
2. Independent CPA audit report

Failure to submit the audit report with an overhead claim with the claim statement is a waiver of the overhead
claim and operates as a bar to arbitration on the claim (Pub Cont Code § 10240.2).

The Department deducts an amount for field and home office overhead paid on added work from any claim for
overhead. The value of the added work equals the value of the work completed minus the total bid. The home
office overhead deduction equals 5 percent of the added work. The field office overhead deduction equals 5-1/2
percent of the added work.

If you intend to pursue a claim for reimbursement for field or home office overhead beyond that provided
expressly by the Contract:

1. Notify the Engineer within 30 days of receipt of the proposed final estimate of your intent to seek
reimbursement for specific overhead costs beyond that provided by the Contract

2. Specifically identify each claim and each date associated with each claim from which you seek

reimbursement for specific overhead costs beyond that provided by the Contract

Timely submit all other claims

4. Within 30 days of receipt of the proposed final estimate, submit an audit report prepared by an independent
CPA

W

4.1. The audit report must show calculations with supporting documentation of actual home office and
project field overhead costs

Contract No. 03-2F2804
90 of 292



4.2. The calculations must specify the actual daily rates for both field and home office overhead for the
entire duration of the project expressed as a rate per working day

4.3. The start and end dates of the actual project performance period, number of working days, overhead
cost pools, and all allocation bases must be disclosed in the calculations of your actual field and
home office overhead daily rates

4.4. Neither daily rate may include a markup for profit

Field overhead costs from which the daily rate is calculated must be:

5.1.  Allowable under 48 CFR 31

5.2.  Supported by reliable records

5.3. Related solely to the project

5.4. Incurred during the actual project performance period
5.5.  Comprised of only time-related field overhead costs
5.6.  Not a direct cost

Home office overhead costs from which the daily rate is calculated must be:

6.1. Allowable under 48 CFR 31

6.2.  Supported by reliable records

6.3. Incurred during the actual project performance period
6.4. Comprised of only fixed home office overhead costs
6.5. Not a direct cost

The actual rate of time-related overhead is subject to authorization by the Engineer.

The CPA’s audit must be performed under the Attestation Standards published by the American Institute of
Certified Public Accountants. The CPA’s audit report must express an opinion whether or not your calculations of
your actual field and home office overhead daily rates comply with Section 9-1.08D(2)(b), "Overhead Claims." The
attest documentation prepared by the CPA in connection with the audit must be reproduced and submitted for review
with the audit report.

The Department provides markups for all work paid by force account. Overhead for field and home office costs
are included in the markups. Overhead claims in excess of Contract markups are not allowed under the Contract. If
you seek reimbursement for costs not allowed under the Contract, the Department does not pay your cost of
performing the independent CPA examination specified in section 9-1.08D(2)(b), "Overhead Claims," including
preparation of the audit report.

9-1.08D(2)(c) Declaration

Submit a declaration that includes the following language with the claim statement:

I declare under penalty of perjury, according to the laws of the State of California, that the foregoing
claims, with specific reference to the California False Claims Act (Govt Code § 12650 et seq.) and to the
extent the project contains federal funding, the U.S. False Claims Act (31 USC § 3729 et seq.), are true and
correct, and that this declaration was signed on (date) , 20 at ,
California.

9-1.08D(2)(d) Waiver

A claim is waived if:

1.

W

Claim does not have a corresponding Full and Final Potential Claim Record identification number

Claim does not have the same nature, circumstances, and basis of claim as the corresponding Full and Final
Potential Claim Record

Claim is not included in the claim statement

You do not comply with the claim procedures

You do not submit the declaration specified in 9-1.08D(2)(¢c), "Declaration”

9-1.08D(3) Final Determination of Claims

Failure to allow timely access to claim supporting data when requested waives the claim.
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The Department's costs in reviewing or auditing a claim not supported by the Contractor's accounting or other
records are damages incurred by the State within the meaning of the California False Claims Act.

If the Engineer determines that a claim requires additional analysis, the Engineer schedules a board of review
meeting. Meet with the board of review and make a presentation supporting the claim.

After claim review completion by the Engineer or board of review, the Department makes the final
determination of claims and furnishes it to the Contractor.

After the determination, the Engineer furnishes a final estimate to the Contractor and the Department pays the
amount due within 30 days. The final estimate is conclusive as to the amount of work completed and the amount
payable except as specified in Sections 5-1.015, "Records," 6-1.075, "Guarantee," and 9-1.09, "Clerical Errors."

The Contractor's failure to comply with the claim procedures is a bar to arbitration under Pub Cont Code §
10240.2.

9-1.09 CLERICAL ERRORS

For 3 years after Contract acceptance, estimates and payments are open to correction and adjustment for clerical
errors. Either the Department or the Contractor pays to the other the amount due except for clerical errors resulting
in an adjustment less than $200; in which case, no payment is made.

9-1.10 ARBITRATION

Pub Cont Code § 10240 through 10240.13 provides for the resolution of contract claims by arbitration.

Start arbitration by filing a complaint with the Office of Administrative Hearings in Sacramento (1 CA Code
Regs § 1350). File the arbitration complaint no later than 90 days after receiving the Department's final written
decision on a claim (Pub Cont Code § 10240.1).

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 10 DUST CONTROL
(Issued 02-06-09)

Replace Section 10 with:
SECTION 10 (BLANK)

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 11 MOBILIZATION
(Issued 06-05-09)

Replace Section 11 with:
SECTION 11 (BLANK)

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 12 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES
(Issued 11-07-08)

In Section 12-1.01 in the 2nd paragraph, replace the 1st sentence with:
Attention is directed to Part 6 of the California MUTCD.
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Replace Section 12-2.01 with:
12-2.01 FLAGGERS

Flaggers while on duty and assigned to traffic control or to give warning to the public that the highway is under
construction and of any dangerous conditions to be encountered as a result thereof, shall perform their duties and
shall be provided with the necessary equipment in conformance with Part 6 of the California MUTCD. The
equipment shall be furnished and kept clean and in good repair by the Contractor at the Contractor's expense.

All flaggers shall wear safety apparel meeting the requirements of ANSI/ISEA 107-2004 for Class 2 or 3
garment and complying with 71 Fed Reg 67792.

In Section 12-3.01 replace the 1st paragraph with:

In addition to the requirements in Part 6 of the California MUTCD, all devices used by the Contractor in the
performance of the work shall conform to the provisions in this Section 12-3.

In Section 12-3.06 in the 1st paragraph, replace the 2nd sentence with:
Construction area signs are shown in or referred to in Part 6 of the California MUTCD.

In Section 12-3.06 in the 4th paragraph, replace the 1st sentence with:

All construction area signs shall conform to the dimensions, color and legend requirements of the plans, Part 6
of the California MUTCD and these specifications.

In Section 12-3.06 in the 8th paragraph, replace the 1st sentence with:

Used signs with the specified sheeting material will be considered satisfactory if they conform to the
requirements for visibility and legibility and the colors conform to the requirements in Part 6 of the California
MUTCD.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 14 (BLANK)
(Issued 06-01-11)

Replace Section 14 with:
SECTION 14 ENVIRONMENTAL STEWARDSHIP
14-1 GENERAL
14-1.01 GENERAL

Environmental stewardship includes both environmental compliance and environmental resource management.
If an ESA is shown on the plans:

1. The boundaries shown are approximate; the Department marks the exact boundaries on the ground
. Do not enter the ESA unless authorized
3. Ifthe ESA is breached, immediately:
3.1. Secure the area and stop all operations within 60 feet of the ESA boundary
3.2. Notify the Engineer
4. If the ESA is damaged, the Department determines what efforts are necessary to remedy the damage and
who performs the remedy; you are responsible for remedies and charges.

14-2 CULTURAL RESOURCES
14-2.01 GENERAL
Reserved

14-2.02 ARCHAEOLOGICAL RESOURCES
If archaeological resources are discovered at the job site, do not disturb the resources and immediately:
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1. Stop all work within a 60-foot radius of the discovery
2. Protect the discovery area
3. Notify the Engineer

The Department investigates. Do not move archaeological resources or take them from the job site. Do not
resume work within the discovery area until authorized.

If, in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of an
archaeological find, or investigation or recovery of archeological materials, you will be compensated for resulting
losses, and an extension of time will be granted, in the same manner as provided for in Section 8-1.09, "Right of
Way Delays."

If ordered, furnish resources to assist in the investigation or recovery of archaeological resources. This work
will be paid for as extra work as specified in Section 4-1.03D, "Extra Work."

14-2.03 ARCHAEOLOGICAL MONITORING AREA

Section 14-2.03 applies if an AMA is described in the Contract.

The Department assigns an archacological monitor to monitor job site activities within the AMA. Do not work
within the AMA unless the archeological monitor is present.

The Engineer and the Department archaeological monitor conduct an AMA location field review with you at
least 5 business days before start of work. The Department marks the exact boundaries of the AMA on the ground.

If temporary fence (Type ESA) or other exclosure for an AMA is described in the Contract, install temporary
fence (Type ESA) or other exclosure to define the boundaries of the AMA during the AMA location field review.

At least 5 business days before starting work within an AMA, submit a schedule of days and hours to be worked
for the Engineer's approval. If you require changes in the schedule, submit an update for the Engineer's approval at
least 5 business days before any changed work day.

If archaeological resources are discovered within an AMA, comply with Section 14-2.02, "Archaeological
Resources."

14-2.04 HISTORIC STRUCTURES

Reserved
14-3 COMMUNITY IMPACTS AND ENVIRONMENTAL JUSTICE
Reserved
14-4 NATIVE AMERICAN CONCERNS
Reserved
14-5 AESTHETICS
Reserved

14-6 BIOLOGICAL RESOURCES
14-6.01 GENERAL
Reserved

14-6.02 BIRD PROTECTION

Protect migratory and nongame birds, their occupied nests, and their eggs.

The Department anticipates nesting or attempted nesting from February 15 to September 1.

The federal Migratory Bird Treaty Act, 16 USC § 703—711, and 50 CFR Pt 10 and Fish & Game Code §§ 3503,
3513, and 3800 protect migratory and nongame birds, their occupied nests, and their eggs.

The federal Endangered Species Act of 1973, 16 USC §§ 1531 and 1543, and the California Endangered
Species Act, Fish & Game Code §§ 2050-2115.5, prohibit the take of listed species and protect occupied and
unoccupied nests of threatened and endangered bird species.

The Bald and Golden Eagle Protection Act, 16 USC § 668, prohibits the destruction of bald and golden eagles
and their occupied and unoccupied nests.

If migratory or nongame bird nests are discovered that may be adversely affected by construction activities or
an injured or killed bird is found, immediately:
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1. Stop all work within a 100-foot radius of the discovery.
2. Notify the Engineer.

The Department investigates. Do not resume work within the specified radius of the discovery until authorized.

When ordered, use exclusion devices, take nesting prevention measures, remove and dispose of partially
constructed and unoccupied nests of migratory or nongame birds on a regular basis to prevent their occupation, or
perform any combination of these. This work will be paid for as extra work as specified in Section 4-1.03D, "Extra
Work."

Prevent nest materials from falling into waterways.

Bird protection that causes a delay to the controlling activity is a condition unfavorable to the suitable
prosecution of work as specified in Section 8-1.05, "Temporary Suspension of Work."

14-7 PALEONTOLOGICAL RESOURCES
If paleontological resources are discovered at the job site, do not disturb the material and immediately:

1. Stop all work within a 60-foot radius of the discovery
2. Protect the area
3. Notify the Engineer

The Department investigates and modifies the dimensions of the protected area if necessary. Do not move
paleontological resources or take them from the job site. Do not resume work within the specified radius of the
discovery until authorized.

14-8 NOISE AND VIBRATION
14-8.01 GENERAL
Reserved

14-8.02 NOISE CONTROL

Do not exceed 86 dBA LMax at 50 feet from the job site activities from 9 p.m. to 6 a.m.
Equip an internal combustion engine with the manufacturer-recommended muffler. Do not operate an internal
combustion engine on the job site without the appropriate muffler.

14-9 AIR QUALITY
14-9.01 AIR POLLUTION CONTROL

Comply with air pollution control rules, regulations, ordinances, and statutes that apply to work performed
under the Contract, including air pollution control rules, regulations, ordinances, and statutes provided in Govt Code
§ 11017 (Pub Cont Code § 10231).

Do not burn material to be disposed of.

14-9.02 DUST CONTROL

Prevent and alleviate dust by applying water, dust palliative, or both under Section 14-9.01.

Apply water under Section 17, "Watering."

Apply dust palliative under Section 18,"Dust Palliative."

If ordered, apply water, dust palliative, or both to control dust caused by public traffic. This work will be paid
for as extra work as specified in Section 4-1.03D, "Extra Work."

14-10 SOLID WASTE DISPOSAL AND RECYCLING
14-10.01 SOLID WASTE DISPOSAL AND RECYCLING

Submit an annual Solid Waste Disposal and Recycling Report between January 1 and 15 for each year work is
performed under the Contract at any time during the previous calendar year. Show the types and amounts of project-
generated solid waste taken to or diverted from landfills or reused on the project from January 1 through December
31 of the previous calendar year.

Submit a final annual Solid Waste Disposal and Recycling Report within 5 business days after Contract
acceptance. Show the types and amounts of project-generated solid waste taken to or diverted from landfills or
reused on the project from January 1 to Contract acceptance.

For each failure to submit a completed form, the Department withholds $10,000.
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14-11 HAZARDOUS WASTE AND CONTAMINATION
14-11.01 GENERAL
Reserved

14-11.02 ASBESTOS AND HAZARDOUS SUBSTANCES

Upon discovery, immediately stop working in and notify the Engineer of areas where asbestos or a hazardous
substance is present if the:

1. Contractor reasonably believes the substance is asbestos as defined in Labor Code § 6501.7 or a hazardous
substance as defined in Health & Safety Code §§ 25316 and 25317

2. Presence is not described in the Contract

3. Substance has not been made harmless

14-12 OTHER INTERAGENCY RELATIONS

Reserved
14-13 PAYMENT

Payment for work specified in Section 14 is included in the payment for the bid items involved unless:

1. Bid item for the work is shown in the verified Bid Item List
2. Work is specified as paid for as extra work

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 15 EXISTING HIGHWAY FACILITIES
(Issued 05-01-09)

In Section 15-1.02 replace the 1st paragraph with:

Existing facilities which are to remain in place shall be protected in conformance with the provisions in
Sections 5-1.18, "Property and Facility Preservation," and 7-1.12, "Indemnification and Insurance."

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 19 EARTHWORK
(Issued 09-16-11)

Replace Section 19-1.02 with:
19-1.02 (BLANK)

Replace Section 19-1.03 with:
19-1.03 GRADE TOLERANCE

Immediately prior to placing subsequent layers of material thereon, the grading plane shall conform to one of
the following:

A. When hot mix asphalt is to be placed on the grading plane, the grading plane at any point shall not vary
more than 0.05 foot above or below the grade established by the Engineer.

B. When subbase or base material to be placed on the grading plane is to be paid for by the ton, the grading
plane at any point shall not vary more than 0.10 foot above or below the grade established by the Engineer.

C. When the material to be placed on the grading plane is to be paid for by the cubic yard, the grading plane at
any point shall be not more than 0.05 foot above the grade established by the Engineer.
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In Section 19-3.025C replace the 1st paragraph with:

Cementitious material used in soil cement bedding shall conform to the provisions in Section 90-2.01,
"Cementitious Materials." Supplementary cementitious material will not be required.

In Section 19-3.025C replace the 4th paragraph with:

The aggregate, cementitious material, and water shall be proportioned either by weight or by volume. Soil
cement bedding shall contain not less than 282 pounds of cementitious material per cubic yard. The water content
shall be sufficient to produce a fluid, workable mix that will flow and can be pumped without segregation of the
aggregate while being placed.

In Section 19-3.06 replace the 9th paragraph with:

Unless otherwise shown on the plans or specified in these specifications or the special provisions, material for
structure backfill to be compacted to a relative compaction of not less than 90 percent, except material to be placed
behind retaining walls, shall consist of material free of rocks, broken concrete, other solid material exceeding
3 inches in greatest dimension, or organic or other unsatisfactory material.

In Section 19-3.062 replace the 1st paragraph with:
Slurry cement backfill shall consist of a fluid, workable mixture of aggregate, cementitious material, and water.

In Section 19-3.062 replace the 5th paragraph with:

Cementitious material shall conform to the provisions in Section 90-2.01, "Cementitious Materials."
Supplementary cementitious material will not be required.

In Section 19-3.062 replace the 8th paragraph with:

The aggregate, cementitious material, and water shall be proportioned either by weight or by volume. Slurry
cement backfill shall contain not less than 188 pounds of cementitious material per cubic yard. The water content
shall be sufficient to produce a fluid, workable mix that will flow and can be pumped without segregation of the
aggregate while being placed.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 20 EROSION CONTROL AND HIGHWAY PLANTING
(Issued 08-17-07)

Replace Section 20-2.03 with:
20-2.03 SOIL AMENDMENT

Soil amendment shall comply with the requirements in the California Food and Agricultural Code.
Soil amendment producers shall comply with the following:

1. Be fully permitted to produce compost as specified under the California Integrated Waste Management
Board, Local Enforcement Agencies and any other State and Local Agencies that regulate Solid Waste
Facilities. If exempt from State permitting requirements, the composting facility must certify that it follows
guidelines and procedures for production of compost meeting the environmental health standards of Title
14, California Code of Regulations, Division 7, Chapter 3.1, Article 7.

2. Be a participant in United States Composting Council's Seal of Testing Assurance program.

Soil amendment shall be composted and may be derived from any single, or mixture of any of the following
feedstock materials:

1. Green material consisting of chipped, shredded, or ground vegetation; or clean processed recycled wood
products
2. Biosolids
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3. Manure
4. Mixed food waste

Soil amendment feedstock materials shall be composted to reduce weed seeds, pathogens and deleterious
materials as specified under Title 14, California Code of Regulations, Division 7, Chapter 3.1, Article 7, Section
17868.3.

Soil amendment shall not be derived from mixed municipal solid waste and must be reasonably free of visible
contaminates. Soil amendment must not contain paint, petroleum products, pesticides or any other chemical
residues harmful to animal life or plant growth. Soil amendment must not possess objectionable odors.

Metal concentrations in soil amendment must not exceed the maximum metal concentrations listed in Title 14,
California Code of Regulations, Division 7, Chapter 3.1, Section 17868.2.

Soil amendment must comply with the following:

Physical/Chemical Requirements

Property Test Method Requirement
pH *TMECC 04.11-A, Elastometric pH 1:5 Slurry 6.0-8.0
Method, pH Units -
Soluble Salts TMECC 04.10-A, Electrical Conductivity 1:5 Slurry 0-10.0
Method dS/m (mmhos/cm) )
Moisture Content TMECC 03.09-A, Total Solids & Moisture at 70+/- 5 30-60
deg C, % Wet Weight Basis
Organic Matter TMECC 05.07-A, Loss-On-Ignition Organic Matter 30-65
Content Method (LOI), % Dry Weight Basis
Maturity TMECC 05.05-A, Germination and Vigor
Seed Emergence 80 or Above
Seedling Vigor 80 or Above
% Relative to Positive Control
Stability TMECC 05.08-B, Carbon Dioxide Evolution Rate 8 or below
mg CO,-C/g OM per day
Particle Size TMECC 02.02-B Sample Sieving for Aggregate Size 95% Passing 5/8 inch
Classification % Dry Weight Basis 70% Passing 3/8 inch
Pathogen TMECC 07.01-B, Fecal Coliform Bacteria < 1000
MPN/gram dry wt. Pass
Pathogen TMECC 07.01-B, Salmonella <3 MPN/4 grams dry
wit. Pass
Physical TMECC 02.02-C, Man Made Inert Removal and
Contaminants Classification:
Plastic, Glass and Metal, % > 4mm fraction Combined Total: < 1.0
Physical TMECC 02.02-C, Man Made Inert Removal and
Contaminants Classification:
Sharps (Sewing needles, straight pins and hypodermic None Detected
needles), % > 4mm fraction

*TMECC refers to "Test Methods for the Examination of Composting and Compost," published by the
United States Department of Agriculture and the United States Compost Council (USC