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To: RICK GUEVEL 
CHIEF  
Office of SHOPP Management 
 
 

Date: 

 
December 16, 2014 
 

File: SHOPP Amendments
14H-290 

From: DEPARTMENT OF TRANSPORTATION 
Division of Transportation Programming 
MS-82 
 

 

Subject: AMENDMENTS TO THE 2014 SHOPP

RECOMMENDATION 
 

I recommend that the following 2014 SHOPP Amendments be approved:  
 
 
SHOPP Amendment 14H-290 
Amends the 2014 State Highway Operation and Protection Program by incorporating project 
cost, scope, schedule and technical changes as shown in the Attachment. 
 
 
 
 
 
  Original Signed By 
  DONNA M. BERRY 

Approved:  SHOPP Statewide Development 
 
 
 
 
 
Original Signed By 

RICK GUEVEL 
Chief 
Office of SHOPP Management 
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2014 SHOPP Amendment 14H-290 
Cost, Scope, Schedule and Technical Changes 

Includes Federal Emergency Relief Funds 
($ Thousands) 

Dist County  Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments 
02 Siskiyou 5 58.1/58.4 Near Hornbrook, from 

Klamath River Road 
Undercrossing to 0.4 mile 
north of Klamath River 
Road Undercrossing.  
Rail upgrade and bridge 
deck rehabilitation. 

3514 4F58U 0213000009 
0215000021 

201.112 7 6,400 16/17 PA&ED
PS&E

RW
CONST 

520
920

70
2,040 

520
920

70
2,040 

Technical 
correction to EFIS.  

05 Monterey 1 21.6/22.1 Near Lucia, from north of 
Limekiln Creek Bridge to 
south of Lucia.  Slide 
repair. 

2314 0T850 0500020308 201.131 500
551 

12,650
13,947 

15/16
17/18 

PA&ED
PS&E

RW
Const 

2,500
1,500

793
2,500 

4,500
1,654

874
2,756 

Update schedule 
and cost per 
approved PCR. 

                

                

                

                

                

 


