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item will be presented at the September 2003 Commission meeting.
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STIP, SHOPP PROGRAM AND ADDITIONAL DELIVERY
CTC Quarterly Report - Q4 FY 02/03

Ltrans
Annual
## DELIVERED (RTL/VOTE)** Plan Actual % Actual _Advanced”
STIP Program 38 34 89% 8
STIP Time Extensions 0 0 0% 0
SHOPP Program 144 133 92% 14
Subtotal Program Delivery 182 167 92% 22
## ADDITIONAL DELIVERY
Toll + Seismic 15
Retrofit Soundwall 18
Minor - Maintenance 294
Emergency 80
## TOTAL DELIVERY 574
(Dollars in Millions) Annual
$$ DELIVERED (RTL/VOTE)** Plan Actual Advanced Total % Dollars
STIP Program $ 458 $ 414 $ 9% $ 510 111%
STIP Time Extensions 0 0 0 0 0%
SHOPP Program 644 598 84 682 106%
Subtotal Program Delivery $ 1102 $ 1,012 % 180 $ 1,192 108%
$$ ADDITIONAL DELIVERY
Toll + Seismic $ 1,100
Retrofit Soundwall 60
Minor - Maintenance 162
Emergency __ 689
$$ TOTAL DELIVERY $ 2,583
## DELIVERY COMPARISON FY99/00 FY00/01 FY01/02 FY02/03
STIP Plan for year 95 45 58 38
STIP Deliv thru 4th Quarter” 86 45 52 34
SHOPP Plan for year 272 195 144 144
SHOPP Deliv thru 4th Quarter* 261 184 135 133
Total Deliv Prog thru 4th Quarter” 824 616 619 574
$$ DELIVERY COMPARISON FY99/00 FY00/01 FY01/02 FY02/03
STIP Plan for year $ 731 $ 296 $ 754 $ 458
STIP Deliv thru 4th Quarter 735 387 766 510
SHOPP Plan for year 1,273 833 574 644
SHOPP Deliv thru 4th Quarter 1,352 897 825 682
Total Deliv thru 4th Quarter 2,829 2,305 2,731 2,583

* Future year advanced projects not included in YTD Actual number
** For STIP Projects actual or requested CTC Vote; for SHOPP Projects, RTL or CTC Vote
Note: $8 mil STIP RTL'd however an allocation was not requested during quarter
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CAPITAL SUPPORT
CTC Quarterly Report - Q4 FY 02/03

Ldtrans
4th Quarter FY 2002-2003 RIP and lIP Project Development Expenditures

In December 2001, the Department began reporting final expenditures for Project Development
(Environmental and Design phases) that were programmed after approval of Senate Bill 45 with
Regional Improvement Program (RIP) and/or Interregional Improvement Program (IIP) funding in
the State Transportation Improvement Program (STIP). Project details are reported monthly in the
allocation boxes and a summary is included in each Quarterly Report. Corridor projects are
excluded from the report until Project Development for all projects in the corridor is complete.

PROJECT DEVELOPMENT EXPENDITURES
(Dollars in thousands)

1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Year To Date

Projects Reported 1 2 5 10 18

Programmed Amount $190 $803 $3,061 $20,745 $24,799

Expenditures $70 $1,048 $2,824 $23,874 $27,816
EXPENDITURE COMPARISONS FY 01/02 FY02/03

Projects Reported 33 18

Programmed Amount $ 33,355 $ 24,799

Expenditures $ 34,192 $ 27,816
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RIGHT OF WAY

CAPITAL ALLOCATION FY 02-03
&trans CTC QUARTERLY REPORT - Q4 FY 02/03

SUMMARY OF FY 02/03 RIGHT OF WAY ALLOCATION
(Expenditures thru 4th Quarter)
(Dollars in Millions)

Fiscal Year Expended
Allocation Year to Date %
Major Capital Projects Total
Major STIP* $ 99 $ 828 84%
Other 51 47.6 93%
Fund Reservation
Minor Project, etc. 6 2.1 35%
Post-Certification 20 63.3 317%
Hardships 5 1.4 28%
Damage to property 4 2.7 68%
Supplemental Allocation 15 0.0 0%
TOTALS $ 200" $ 200.0 100%
EXPENDITURE COMPARISONS
4th QTR FY 00/01 FY 01/02 FY 02/03
Allocation $ 195 $ 177 $ 200
Expenditures to Date 162 177 _ 200
Remaining Allocation $ 33 $ 0 $ 0
% Expenditures to Allocation 83% 100% 100%

*For details, see Appendix - RW
**Total R/W Capital Allocation includes the $185M FY 02-03 Allocation plus a Supplemental
Allocaltion of $15M from the FY 01-02 Budget Authority.
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E* ENVIRONMENTAL DOCUMENT MILESTONES

altrans

CTC Quarterly Report - Q4 FY 02/03

FY 02/03 DELIVERY ENVIRONMENTAL MILESTONES

Milestone Description Annual Actuals % Actual Additional
Plan Completed
Notice Of Preparation
STIP 5 3 60% 3
SHOPP 0 0 n/a 1
Draft Environmental Documents:
STIP Environmental impact Reports 17 6 35%
STIP Negative Declarations 25 14 56%
Total STIP DED Milestones 42 20 48%
SHOPP Environmental Impact Reports 3 1 33%
SHOPP Negative Declarations 30 14 47% 1
Total SHOPP DED Milestones 33 15 45%
Total Combined DED Milestones 75 35 47%
Final Environmental Documents:
STIP Environmental Impact Reports 13 6 46%
STIP Negative Declarations 19 13 68%
STIP_Categorical Exemptions 9 8 89%
Total STIP FED Milestones 41 27 66%
SHOPP Environmental Impact Reports 2 1 50%
SHOPP Negative Declarations 19 13 68% 2
SHOPP_Categorical Exemptions 42 40 95%
Total SHOPP FED Milestones 63 54 86%
Total Combined FED Milestones 104 81 78%
Delivery Comparison - 4th Qtr FY 01/02
Notice Of Preparation
STIP 8 6 75%
Draft Environmental Documents:
STIP Environmental Impact Reports 16 10 63%
STIP Negative Declarations 28 8 29%
Total STIP DED Milestones 44 18 41%
SHOPP Environmental Impact Reports 3 1 33%
SHOPP Negative Declarations 21 11 52%
Total SHOPP DED Milestones 24 12 50%
Total Combined DED Milestones 68 30 44%
Final Environmental Documents:
STIP Environmental Impact Reports 10 8 80%
STIP Negative Declarations 17 11 65%
STIP_Categorical Exemptions 17 13 76%
Total STIP FED Milestones 44 32 73%
SHOPP Environmental Impact Reports 1 1 100%
SHOPP Negative Declarations 20 13 65%
SHOPP_Categorical Exemptions 57 45 79%
Total SHOPP FED Milestones 78 59 76%
Total Combined FED Milestones 122 91 75%

Page 4




SEISMIC SAFETY RETROFIT PROGRAM
CTC Quarterly Report — Q4 FY 02/03

/trans
Seismic Retrofit Program Delivery

Phase 1 Seismic Retrofit Program - The program was 100 percent complete in May of 2000.

Phase 2 Seismic Retrofit Program - 1,136 bridges (98.4 percent) completed. $1.143 billion (85
percent) allocated. Currently there are 11 bridges under construction and eight bridges under
design.

Program Highlights
In the last quarter the numbers of bridges in design were reduced from 14 to eight as six bridges
started construction (Alameda Creek on Route 84 in Alameda County and Colton Interchange
project [five bridges] at the junction of Interstates 10 and 215 over the Santa Ana River in San
Bernardino County).

Toll Bridge Seismic Retrofit Program - Five bridges (71 percent) completed. $4.656 billion (92
percent of AB1171 plus contingency budget) allocated. The San Francisco to Oakland Bay Bridge
(SFOBB) West Span has three contracts under construction. The SFOBB East Span has three
contracts under construction, four in the bidding process and two contracts in design. The AB1171
budget is $4.637 billion with a contingency budget of an additional $0.448 billion for a total of
$5.085 billion. AB1171 authorizes the Department to utilize up to $448 million of State Highway
Account funds to mitigate any cost increases above the program budget.

Program Highlights

East Span Replacement Project - Four contracts valued at $1 billion are currently pending
advertisement and award. In the fourth quarter one project was delivered and one project has
started construction.

Local Bridges Seismic Retrofit Program — 559 bridges (45 percent) completed. $400 million (43
percent) allocated.
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SEISMIC SAFETY RETROFIT PROGRAM
CTC Quarterly Report — Q4 FY 02/03

trans
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AB1740 RETROFIT SOUNDWALL PROGRAM
CTC Quarterly Report - Q4 FY 02/03

RETROFIT SOUNDWALL PROGRAM SUMMARY (CUMULATIVE)

Total Dollars Percent Total Percent
Total Program to Date . xx .
Planned Delivered Delivered Completed Completed
VALUE OF PROJECTS $226,000 $168,600 74.6% $19,900 8.8%
(Dollars in Thousands)
Total Locations Percent Total Percent
Total Program to Date . A
Planned Delivered Delivered Completed Completed
NUMBER OF LOCATIONS 63 47 74.6% 13 20.6%

2-3 FY DELIVERY PLAN RETROFIT SOUNDWALL MILESTONES COMPLETED

Annual
Milestones Completed’ Plan Actual % Actual Advanced
Environmental (PAED) 1 0 0% 0
Right of Way Certification 14 13 93% 1
Ready to List (RTL) 15 14 93% 2
Construction Completion (CCA) 9 9 100% 2
Soundwall Milestones 39 36 92% 5

* Completed milestones denote when all projects for a single location have met that milestone.
" Delivered denotes when project funding is approved for allocation.
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# AB1740 RETROFIT SOUNDWALL PROGRAM

CTC Quarterly Report - Q4 FY 02/03
aftrans

RETROFIT SOUNDWALL DELIVERY
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INTERCITY RAIL
CTC Quarterly Report - Q4 FY 02/03

dltrans
ANNUAL
## DELIVERED (VOTE) PLAN ACTUAL % ACTUAL ADVANCED
STIP Program 9 8 89% 1
STIP Time Extensions 4 4 100% 0
Subtotal Program Delivery 13 12 92%" 1
(Dollars in Millions) ANNUAL
$$ DELIVERED (VOTE) PLAN"* ACTUAL ADVANCED TOTAL % DOLLARS
STIP Program $ 37.0 $ 325 $ 4.0 $ 365 99%
STIP Time Extensions 24.0 17.0 0.0 17.0 71%
Subtotal Program Delivery $ 610 $ 495 $ 4.0 $ 535 88%

## DELIVERY COMPARISON FY 01/02 FY 02/03
STIP Plan for year 13 13
STIP Deliv thru 4th Quarter* 8 12"

$$ DELIVERY COMPARISON FY 01/02 FY 02/03

STIP Plan for year $ 740 $ 610
STIP Deliv thru 4th Quarter 11.0 53.5
YTD is Voted

*Future year advanced projects not included in YTD Actual number
* STIP Program and STIP Time Extensions amounts changed due to STIP amendment
moving portion of money between 2 projects
* One project was dropped from the Annual Plan to advance a higher priority project.
i Project delivery was higher than the prior year because there were no allocation time limit extensions to
future years for projects programmed in FY02/03.
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PHASE 2 SEISMIC RETROFIT PROGRAM OF HIGHWAY BRIDGES

SEISMIC SAFETY RETROFIT PROGRAMS
CTC Quarterly Report - Q4 FY 02/03

Phase 2
Number of Current Begin Construction Retrofit Complete Total Cost

Bridge Location Bridges Status Planned Current Planned Current (In Millions)
Completed Contracts 1,136  Complete Total Construction Cost Estimate $681.1
Contracts in Contruction
Men-1 Noyo River Bridge 1 Construction Late -05 Late -05 32.0
Hum-255 Humboldt Bay 3 Construction Mid -06 Mid -06 25.0
Ala-80/580 Distribution (#2) 1 Construction Early -04 Early -04 37.8
Ala-84 Alameda Creek 1 Design Mid -04 Late -04 5.1
SBd-10 Colton IC 5 Design Mid -05 Mid -05 21.0

11 Total Construction Cost Estimate $120.9
Contracts in Design
Men-1 Ten Mile River 1 Design Late -05 Late -05 Early -09 Early -09 13.1*
Ala-80/580 Distribution (#3) 1 Design Mid -04 Mid -04 Early -05 Early -05 15.0
Ala-880 High Street 2 Design Mid -04 Mid -05 Mid -08 Mid -09 0.0*
Ala-880 5th Ave OH 1 Design Mid -04 Mid -04 Early -10 Early -10 16.2 *
SB-101 Hollister Ave OC 1 Design Mid -05 Mid -05 Mid -07 Early-07 0.0*
LA 47 Schuyler Heim 1 Design Late - 05 Late - 05 Late - 08 Late - 08 66.0 *
Mojave River Bridge (#2) 1 Design Mid -05 Early - 06 Mid -06 Mid -07 1.0

8 Total Construction Cost Estimate $111.3

NOTES:

---- Early =Jan, Feb, Mar, Apr;

*

Mid = May, Jun, Jul, Aug;
Ad(ditional funding being provided by other programs due to other scope needs - i.e. Bridge Rehabilitation or Widening

Late = Sept, Oct, Nov. Dec.

TOLL BRDIGE SEISMIC RETROFIT PROGRAM

Number of Current Begin Construction Retrofit Complete Total Cost
Toll Bridge Facility Contracts Status Planned Current Planned Current (In Millions)
SF-Oakland Bay (SFOBB):
-- New East Bay Span 10 uc Early -01 Late -01 Early -04 Mid -08 2,953
WB Open to Traffic Late-05 Late - 06
EB Open to Traffic Mid -07 Late - 07
West Bay Span, Approach
-- West Span Retrofit 8 UC Mid -94 Mid-94 | Late-03 Mid -09 | $670
Non-SFOBB Bridges
Construction Contract 12
Benicia-Martinez 2 Complete Mid -97 Early -98 Mid -99 Mid -02 $183
San Mateo-Hayward 3 Complete Mid -97 Mid -97 Late -99 Mid 00 170
Richmond-San Rafael 1 ucC Late -97 Late -00 Late -00 Mid -05 665
Carquinez (Eastbound) 1 Complete Mid -97 Mid -98 Early -99 Early -02 122
Vincent Thomas 1 Complete Mid -97 Mid -97 Early -99 Mid 00 62
San Diego-Coronado 4 Complete Mid -97 Late -97 Late -99 Mid -02 107
UC = Under construction YBI = Yerba Buena Island Subtotal Non-SFOBB $1,309

SAS = Self Anchored Suspension

TBD = To Be Determined

NOTES:

---- Early =Jan, Feb, Mar, Apr;

Demo = Demolition

Planned - original milestone target dates.

Mid = May, Jun, Jul, Aug;

Total Cost Estimate $4932

Late = Sept, Oct, Nov. Dec.

Retrofit of the Westbound Carquinez Bridge will be a new bridge constructed from Regional Measure 1.

Page A8




