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*  “A” denotes an “Action” item; “I” denotes an “Information” item; “B” denotes a Business, Transportation and Housing 
(BTH) Agency item; “C” denotes a “Commission” item; “D” denotes a “Department” item; and “R” denotes a Regional 
Agency item. 

 

FREQUENTLY USED TERMS:  California Transportation Commission (Commission or CTC), California Department of 
Transportation (Department or Caltrans), Regional Improvement Program (RIP), Interregional Improvement Program (IIP), 
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program (SHOPP), Traffic 
Congestion Relief Program (TCRP), Public Transportation Account (PTA), Clean Air and Transportation Improvement Act 
of 1990 (Proposition 116), High Speed Passenger Train Bond Program (Proposition 1A), Highway Safety, Traffic Reduc-
tion, Air Quality, and Port Security Bond Act of 2006 (Proposition 1B), Corridor Mobility Improvement Account (CMIA), 
State Route 99 Bond Program (RTE or SR 99), Local Bridge Seismic Retrofit Account (LBSRA), Trade Corridors Im-
provement Fund (TCIF), Highway-Railroad Crossing Safety Account (HRCSA), State-Local Partnership Program (SLPP), 
Traffic Light Synchronization Program (TLSP), Letter of No Prejudice (LONP), Environmental Phase (PA&ED), Design 
Phase (PS&E), Right of Way (R/W), Fiscal Year (FY) 

 

 Wednesday, January 25, 2012 
 
  10:00 a.m.  Commission Meeting 
      Lincoln Plaza 
      Auditorium, First Floor 
      400 P Street 
      Sacramento, CA  
 

10:00 am GENERAL BUSINESS 

1 Roll Call 1.1 Dario Frommer I C 

2 Approval of Minutes for December 14-15, 2011 and Corrected 
Minutes for October 27, 2011 

1.2 Dario Frommer A C 

3 Executive Director’s Report 
- CTF Scholarship Presentation and CTF Annual Report 

1.3 Bimla Rhinehart A C 

4 Commission Reports 1.4 Dario Frommer A C 

5 Commissioners’ Meetings for Compensation 1.5 Dario Frommer A C 

 BUSINESS, TRANSPORTATION & HOUSING AGENCY REPORT 

6 Report by Agency Secretary and/or Deputy Secretary 1.6 Traci Stevens I B 

 CALTRANS REPORT 

7 Report by Caltrans’ Director and/or Deputy Director 1.7 Malcolm Dougherty I D 

 LOCAL REPORTS 

8 Report by Regional Agencies Moderator 1.8 Jose Nuncio I R 

9 Report by Rural Counties Task Force Chair 1.9 Lisa Davey-Bates I R 

10 Report by Self-Help Counties Coalition Chair 1.10 Anne Mayer I R 

 FEDERAL HIGHWAY ADMINISTRATION (FHWA) REPORT 

11 Report by FHWA Division Administrator  1.11 Vincent Mammano I R 

 POLICY MATTERS 

12 State and Federal Legislative Matters 4.1 Annette Gilbertson A C 

13 Budget and Allocation Capacity Update 4.2 Mitchell Weiss 
Steven Keck 

I D 

14 Update on Projects Delivered But Not Yet Allocated 4.5 Laurel Janssen 
Rachel Falsetti 

A D 

15 Update on I-5 Carpool Lane and Freeway Widening Project – 
Orange County Line to I-605 

4.4 Mike Miles A D 
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16 Corridor Mobility Improvement Account Project Baseline 

Agreements 

1.  I-805/HOV Managed Lanes - South (Palomar Street to SR 

54) 

2.  I-805/HOV Managed Lanes - South (SR 54 to SR 94) 

3.  Capitol Expressway – Yerba Buena Interchange (SCL 101) 

4.  I-5/SR 74 Interchange Reconstruction Project 

Resolution CMIA-P-1112-07B 

(Related Item under Tab 85.)   

4.6 Maura Twomey A C 

17 Adoption of Amendment to the Corridor Mobility Improvement 

Account Program 

Resolution CMIA-P-1112-08 

4.7 Maura Twomey A C 

18 Adoption of an Amendment to the Proposition 1B Traffic Light 
Synchronization Program 
Resolution TLSP-P-1112-01, Amending TLSP-P-0708-01 

4.8 Teresa Favila A C 

19 Proposition 1B State-Local Partnership Formula Program, 

New Programming 

Program $20.268 million to the Blue Line Station Rehabilita-

tion Project in San Diego County 

Resolution SLP1B-P-1112-06 
(Related Item under Tab 91.)  

4.10 Laurel Janssen A C 

 PROGRAM STATUS 

20 Status Update on Corridor Mobility Improvement Account 

(CMIA) Projects 

3.5 Maura Twomey 
Rachel Falsetti 

A D/R 

21 Status Update on State Route 99 (SR 99) Projects  3.6 Maura Twomey 
Rachel Falsetti 

A D/R 

 INFORMATION CALENDAR  Stephen Maller   

22    IC Informational Reports on Allocations Under Delegated 
Authority  

-- Emergency G-11 Allocations:  $12,815,000 for four 
projects. 

-- SHOPP Safety G-03-10 Allocations:  $495,000 for one 
project. 

-- Minor G-05-05 Allocations:  $2,647,000 for five District 
minor projects. 

2.5f.  I D 

23    IC Monthly Report on Projects Amended into the SHOPP by 
Department Action 

3.1  I D 

24    IC Monthly Status of Construction Contract Award for State 
Highway Projects, per Resolution G-06-08 

3.2a.  I D 

25    IC Monthly Status of Construction Contract Award for Local 
Assistance STIP Projects, per Resolution G-06-08 

3.2b.  I D 

26    IC Update on Implementation of the Recovery Act of 2009 3.3  I D 

27    IC TCRP Annual Report 4.3  I D 

 CONSENT CALENDAR  Stephen Maller   

28    CC 
 

The Department and San Diego Association of Governments 

(SANDAG) propose to amend the TCIF baseline agreement 

for the Route 11 and Otay Mesa POE project (PPNO 0999) in 

the city of San Diego, in the community of Otay Mesa East, to 

program $45,500,000 of SAFETEA-LU Border Infrastructure 

Program funds and to split the project into three separate 

segments for staged construction. 

Resolution TCIF-P-1112-013 
STIP Amendment 10S-065 

2.1a./ 
2.1c.(5c) 

 A D 
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29     CC Approval of three Projects for Future Consideration of Funding:  
 
03-ED-89, PM 8.6/13.8 
ED-89 Water Quality Improvements Project 
(ND) (PPNO 3453B) (SHOPP) 
Resolution E-12-02 
 
03-Pla-80, PM 8.13/37.8 
Vertical Clearance Project. 
 (ND) (PPNO 5095) (SHOPP) 
Resolution E-12-03 
 
06-Fre-145, PM 32.8/33.4 
State Route 145 Intersection Improvement Project. 
(ND) (PPNO 6441) (SHOPP) 
Resolution E-12-04 

2.2c.(2)  A D 

30    CC Approval of Project for Future Consideration of Funding: 
04 – Alameda County 
Construct a parking garage with bus bays and public parking 
spaces in the City of Emeryville. 
(MND) (STIP)  
Resolution E-12-05 

2.2c.(3)  A C 

31    CC One Notice of Intention  
-- Notice of Intention to Consider Rescinding Freeway Adop-
tion in the county of Stanislaus. 
10-Sta-120 PM 3.0/R13.3 
Resolution NIU 12-01 

2.3a.(3)  A D 

32    CC Relinquishment Resolutions 

 

07-LA-5-PM R53.5 

Right of Way along Route 5 at Wayne Mills Place, in the city 

of Santa Clarita. 

Resolution R-3827 

 

11-Imp-78-PM R12.7/R13.9 

Right of Way along Route 78, from Best Road to Route 111, in 

the city of Brawley. 

Resolution R-3828 

2.3c.(1)  A D 

33    CC One Vacation Resolution  

--05-SLO-1-PM 5.0 

Right of way along Route 1 in the county of San Luis Obispo, 

at Willow Road. 
Resolution A886 

2.3d.  A D 

34    CC 
8 Ayes 

30 Resolutions of Necessity  
Resolutions C-C-20689 through C-20703, Resolutions C-20705 
through C-20707, C-20709 through C-20719, and Resolution C-
20721 

2.4b.  A D 

35    CC Director’s Deeds  
Items 1 through 25 
Excess Lands - Return to State: $ 4,558,050 
Return to Others: $0 

2.4d.  A D 
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36    CC Financial Allocation Amendment:  Reduce the original CMIA 
allocation for construction by $20,308,000, from $65,555,000 
to $45,247,000, from the I-5 Carpool Lane - Orange County 
Line to I-605 (Segment 1) project (PPNO 4153) in Los 
Angeles County. 
Resolution CMIA-AA-1112-018 
Amending Resolution CMIA-A-1112-005 

2.5g.(1d) 
 
 

 A D 

37    CC 
 

Financial Allocation Amendment:  Reduce the original CMIA 
allocation for construction by $10,565,000, from $29,400,000 
to $18,835,000, from the Route 57 Northbound Widening – 
South of Katella Avenue to North of Lincoln Avenue project 
(PPNO 3829) in Orange County. 
Resolution CMIA-AA-1112-019 
Amending Resolution CMIA-A-1112-009 
(Related Item under Tab 59.)   

2.5g.(1e) 
 
 

 A D 

38    CC Financial Allocation Amendment: Reduce the original CMIA 
allocation for construction by $29,059,000, from $73,850,000 
to $44,791,000 from the US 101 Auxiliary Lanes (from SR 85 
to Embarcadero Road) project (PPNO 0483I) in Santa Clara 
County. 
Resolution CMIA-AA-1112-020, 
Amending Resolution CMIA-A-1112-003 

2.5g.(1f) 
 
 

 A D 

39    CC Financial Allocation Amendment: Reduce the original CMIA 
allocation for construction by $25,671,000, from $61,790,000 
to $36,119,000 from the I-880 Widening (SR 237 to US 101) 
project (PPNO 0415) in Santa Clara County. 
Resolution CMIA-AA-1112-021 
Amending Resolution CMIA-A-1112-003 

2.5g.(1g) 
 
 

 A D 

40     CC 
 

Financial Allocation Amendment:  Reduce the original CMIA 
allocation for construction by $9,191,000, from $24,377,000 to 
$15,186,000, from the US 101 Auxiliary Lanes from University 
Avenue to Marsh Road project (PPNO 0658B) in San Mateo 
County. 
Resolution CMIA-AA-1112-022 
Amending Resolution CMIA-A-1011-001 

2.5g.(1h) 
 
 

 A D 

41    CC Financial Allocation Amendment:  Reduce the original CMIA 
allocation for construction by $5,118,000, from $21,324,000 to 
$16,206,000, from Route 15/La Mesa Road/Nisquali Road 
Interchange project (PPNO 0172T) in San Bernardino County. 
Resolution CMIA-AA-1112-023, 
Amending Resolution CMIA-A-1112-002 

2.5g.(1i) 
 
 

 A D 

42    CC Financial Allocation Amendment:  Replace the CMIA 
allocation of $49,120,000,for the I-215 North Segments 1 & 2 
– HOV and Mixed Flow Lanes project (PPNO 0247P), in San 
Bernardino County, and replace with $49,120,000 of Recovery 
Act funds to reflect a loan to the project pursuant to AB 3x 20.  
Resolution CMIA-AA-1112-014,  
Amending Resolution CMIA-A-0809-014 
Resolution STIP1B-AA-1112-002,  
Amending Resolution STIP1B-A-0809-016 
Resolution FP-11-27, Amending Resolution FP-08-43 
Resolution FS-11-03 

2.5g.(1j) 
 
 

 A D 
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43    CC Financial Allocation Amendment:  Reduce the CMIA allocation 

for the La Barr Meadows Widening project (PPNO 4107) in 

Nevada County by $2,000,000, from $5,755,000 to 

$3,755,000, and replace the $2,000,000 with Recovery Act 

funds to reflect a loan to the project pursuant to AB 3x 20.  

Resolution CMIA-AA-1112-015,  

Amending Resolution CMIA-AA-1011-003 

Resolution STIP1B-AA-1112-003,  

Amending Resolution STIP1B-AA-1011-002 
Resolution FS-11-04 

2.5g.(1k) 
 
 

 A D 

44    CC Financial Allocation Amendment:  Reduce the CMIA allocation 
for the I-405 Carpool Lane I-10 to US 101 (Northbound) project 
(PPNO 0851G), in Los Angeles County by $89,900,000, from 
$703,900,000 to $614,000,000, and replace the $89,900,000 
with Recovery Act funds to reflect a loan to the project pursuant 
to AB 3x 20.  
Resolution CMIA-AA-1112-016,  
Amending Resolution CMIA-AA-0910-013 
Resolution FS-11-05 

2.5g.(1l) 
 
 

 A D 

45    CC Financial Allocation Amendment:  Replace the CMIA allocation 
of $73,439,000, for the State Route 24 Caldecott Tunnel Fourth 
Bore - #1 project (PPNO 0057A), in Alameda and Contra Costa 
Counties by $73,439,000, and replace with $73,439,000 of 
Recovery Act funds to reflect a loan to the project pursuant to 
AB 3x 20.  
Resolution CMIA-AA-1112-017,  
Amending Resolution CMIA-AA-0910-014 
Resolution FS-11-06 

2.5g.(1m) 
 
 

 A D 

46    CC 
 

Financial Allocation Amendment:  Reduce the original State 
Route 99 allocation for Right of Way by $3,020,000, from 
$3,250,000 to $230,000, for the Sutter 99 Segment 2 project 
(PPNO 8361B) in Sutter County.   
Resolution R99-AA-1112-004,  
Amending Resolution R99-A-0708-002 
(Related Item under Tab 84.)   

2.5g.(2b)  A D 

47    CC Financial Allocation Amendment:  Reduce the SR99 fund 
allocation of the Sutter 99 Segment 2 project (PPNO 8361B) 
in Sutter County by $19,061,000, from $35,931,000 to 
$16,870,000, and replace the $19,061,000 with Recovery Act 
funds to reflect a loan to the project pursuant to AB 3x 20.  
Resolution R99-AA-1112-002, Amending Resolution  
R99-AA-1011-005 
Resolution FS-11-02 

2.5g.(2d)  A D 

48    CC Financial Allocation Amendment:  Reduce the TCIF allocation 
of TCIF Project 67-State Route 905 project (PPNO 0703) in 
San Diego County by $66,804,000, from $84,038,000 to 
$17,234,000, and replace the $66,804,000 with Recovery Act 
funds to reflect a loan to the project pursuant to AB 3x 20. 
Resolution TCIF-AA-1112-01, Amending Resolution TCIF-A-
0809-01 
Resolution FS-11-01 

2.5g.(5)  A D 
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49    CC  
 

Financial Allocation Amendment:  Reduce the original TLSP 
allocation of $1,050,000 for the City of Compton – Rosecrans 
Avenue project in Los Angeles County, approved April 7, 
2010, by $367,266 to 682,733, to reflect award savings.  
Resolution TLS1B-AA-1112-009,  
Amending Resolution TLS1B-A-0910-002 

2.5g.(7b)  A D 

50    CC Financial Allocation Amendment:  Reduce the original HRCSA 
allocation by $2,863,000, from $4,400,000 to $1,537,000 from 
the Port of Stockton Expressway grade separation project, 
due to bid savings and maximization of federal obligation 
authority.   
Resolution GS1B-AA-1112-001; Amending Resolution GS1B-
A-0910-006 

2.5g.(9)  A D 

51    CC Financial Allocation:  $135,000 of FY 2011-12 California Aid to 
Airports Program (CAAP) funds for San Carlos Airport project 
in the 2010 Aeronautics Program 
Resolution FDOA-2011-03 

2.7  A D 

52    CC Technical correction to Resolution SLP1B-AA-1112-02, 
originally approved September 15, 2011, which amended the 
Road 200 Reconstruction and Widening Phase 2A project in 
Madera County. A technical correction is needed to revise the 
Budget Year from 2009-10 to 2008-09 in the book item 
attachment. 

2.9a.  A D 

53    CC Technical Correction to Resolution SLP1B-A-1011-03, 
originally approved January 20, 2011, for $22,200,000 for the 
multi-program Proposition 1A High Speed Passenger 
Train/Proposition 1B State Local Partnership Program project.  
A technical correction is needed to correct the Resolution from 
SLP1B-A-1011-03 to SLP1B-A-1011-06. 

2.9b.  A D 

54    CC 
 

Technical Correction to the allocation of funding for Segment 2 
and the splitting of the overall CMIA/STIP/TCRP Route 580 
Eastbound HOV lane (PPNO 0112A) project in Alameda into 
three segments, originally approved October 29, 2008 (under 
Resolutions CMIA-A-0809-005 and STIP1B-A-0809-007).  A 
technical correction is needed to add Resolution CMIA-PA-
1112-022 to the book item to reflect the project being split into 
three segments. 

2.9c.  A D 

 END OF CONSENT CALENDAR 

 Route Adoptions  

55 One Transfer of Highway Location from 
-- 04-CC-04-PM T30.1/T43.7 
Route 4 existing easterly alignment through the Cities of Oak-
ley and Brentwood to a new alignment along State Route 4 
Bypass Road, from SR 4/SR 160 junction, and along Marsh 
Creek Road, to the intersection with Byron Highway, in the 
county of Contra Costa. 

Resolution HRA 12-01 
(Related Item under Tab 56 & 57.)  

2.3a.(1) Stephen Maller 
Terry Abbott 

A D 

56 One Route Adoptions as a freeway at 
-- 04-CC-04-PM T30.1/T38.1 
Route 4 from the SR 4/SR 160 junction, in the city of Antioch, 
to Marsh Creek Road, in the county of Contra Costa. 

Resolution HRA 12-02 
(Related Item under Tab 55 & 57.)  

2.3a.(2) Stephen Maller 
Terry Abbott 

A D 
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 Relinquishment Resolutions 

57 -- 04-CC-4-PM 36.6/36.7, 40.4/44.0 

Right of Way on Route 4, between the city limits of Oakley 

and Brentwood and from the Brentwood city limit to Marsh 

Creek Road, in the county of Contra Costa. 

Resolution R-3824 
(Related under Tab 56.)   
 

04-CC-4-PM 36.7/40.4 

Right of Way on Route 4, between the north city limits near 

Delta Road and the south city limits at the Eccid Main Canal, 

in the city Brentwood. 

Resolution R-3825 
(Related under Tab 55.)   
 

04-CC-4-PM 31.3/36.6 

Right of Way on Route 4, between Route 160 and the Oakley 

city limits at Delta Road, in the city of Oakley. 

Resolution R-3826 
(Related under Tab 55.)   

2.3c.(2) Stephen Maller 
Terry Abbott 

A D 

 Proposition 1B CMIA Project Amendments for Action 

58 Sacramento County proposes to amend the CMIA baseline 
agreement for the White Rock Road project (PPNO 3161) to 
update the funding plan and delivery schedule.  
Resolution CMIA-PA-1112-018,  
Amending Resolution CMIA-PA-1011-003 

2.1c.(1a) Maura Twomey 
Rachel Falsetti 

A D 

59 Orange County proposes to amend the CMIA baseline 
agreement for the Route 57 Northbound Widening, South of 
Katella Avenue to North of Lincoln Avenue project (PPNO 
3829); the Northbound widening, from Route 91 to Yorba 
Linda Boulevard project (PPNO 3788); and the Northbound 
widening, Yorba Linda Boulevard to Lambert Road project 
(PPNO 3788A) to update the funding plans.  
Resolution CMIA-PA-1112-020,  
Amending Resolution CMIA-PA-1011-028 and Resolution 
CMIA-PA-0910-002 
(Related Item under Tab 37.)   

2.1c.(1b) Maura Twomey 
Rachel Falsetti 

A D 
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60 The Department and the Alameda County Transportation 
Commission propose to amend the CMIA baseline 
agreements for Segment 1 (Greenville to Portola, PPNO 
0112A), Segment 2 (Portola to Hacienda, PPNO 0112D), and 
Segment 3 (Construct auxiliary lanes and widen Arroyo Las 
Positas Bridges at two locations, PPNO 0112E) of the I-580 
Eastbound HOV Lane project to: (1) Transfer the scope of 
work related to the final Rubberized Asphalt Concrete (RAC) 
lift from Segment 1 and Segment 2 to Segment 3; (2) Increase 
the scope of Segment 3 project by transferring above 
described final RAC lift from Segment 1 and Segment 2 and 
also by adding locally-funded work scope of work ; and (3) 
Update the project delivery schedule and funding plan for the 
revised Segment 3 project.   
 
In addition, the Alameda County Transportation Commission 
is also proposing to amend TCRP Project 31 – Route 580; 
construct eastbound HOV lanes from Tassajara Road/Santa 
Rita Road to Vasco Road in Alameda County to revise the 
scope of work to include the westbound high occupancy 
vehicle (HOV) lane scope of work 
 

Resolution CMIA-PA-1112-029, Amending Resolution CMIA-

PA-1112-022, 
TCRP Resolution TAA-11-05,  
Amending  Resolution TAA-06-41 

2.1c.(1d) Maura Twomey 
Rachel Falsetti 

A D 

61 The Department and the Alameda County Transportation 
Commission propose to amend the CMIA baseline 
agreements for Segment 1 (Greenville to Isabel, PPNO 
0112B) and Segment 2 (Isabel to Foothill, PPNO 0112F) of 
the I-580 Westbound HOV Lane project to: (1) Increase the 
project scope of Segment 1 and Segment 2 by adding a 
SHOPP funded roadway rehabilitation scope and update the 
project delivery schedule; (2) Make minor refinements to the 
project limits for Segment 1 and Segment 2 to reflect final 
design limits; and (3) Split-off the follow-up landscaping 
project. 
Resolution CMIA-PA-1112-023,  
Amending Resolution CMIA-PA-0910-022 

2.1c.(1e) Maura Twomey 
Rachel Falsetti 

A D 

62 The Department and the Alameda County Transportation 
Commission propose to amend the CMIA baseline agreement 
for the I-880 Southbound HOV Lane Extension – Hegenberger 
to Marina Boulevard project (PPNO 0036F) project to: (1) 
Update the project scope by adding locally-funded scope of 
work at the Davis Street Interchange; (2) Update the project 
funding plan; (3) Split the updated project into two roadway 
segments and one follow-up landscaping contract; and (4) 
Update the project delivery schedule. 
Resolution CMIA-PA-1112-024, 
Amending Resolution CMIA–P-0607-01 

2.1c.(1f) Maura Twomey 
Rachel Falsetti 

A D 
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63 The Department and the Alameda County Transportation 
Commission propose to amend the CMIA baseline agreement 
for the Freeway Performance Initiative (FPI) – TOS and Ramp 
Metering project (PPNO 0024) to reduce the project scope 
and update the funding plan and the delivery schedule. 
Resolution CMIA-PA-1112-025, 
Amending Resolution CMIA–PA-0910-30 

2.1c.(1g) Maura Twomey 
Rachel Falsetti 

A D 

64 The Department and the Alameda County Transportation 
Commission propose to amend the CMIA baseline 
agreements for the Adaptive Ramp Metering contract (PPNO 
0062J) and the Active Traffic Management contract (PPNO 
0062E) of the I-80 Integrated Corridor Mobility Corridor project 
to update the project delivery schedule. 
Resolution CMIA-PA-1112-026,  
Amending Resolution CMIA–PA-1011-20 

2.1c.(1h) Maura Twomey 
Rachel Falsetti 

A D 

65 The Department and the Transportation Authority of Marin 
propose to amend the CMIA baseline agreement for Contract 
B1 – Southerly Interchange at the Redwood Landfill Road 
project (PPNO 0360J) to revise the project scope and the 
funding plan. 
Resolution CMIA-PA-1112-027, 
Amending Resolution CMIA–PA-1112-11 

2.1c.(1i) Maura Twomey 
Rachel Falsetti 

A D 

66 The Department and the Sonoma County Transportation 
Authority propose to amend the CMIA baseline agreement for 
the Sonoma-101 Airport Interchange Improvements (North 
Phase B) project (PPNO 0749D) to update the project delivery 
schedule and the project limits. 
Resolution CMIA-PA-1112-028, 
Amending Resolution CMIA–P-0910-02 

2.1c.(1j) Maura Twomey 
Rachel Falsetti 

A D 

 Proposition 1B TCIF Project Amendments for Action  

67 The City of Sacramento proposes to amend the TCIF baseline 
agreement for Project 9 (Sacramento Intermodal Track 
Relocation [PPNO TC09]) to split the project into two phases 
and to update the schedule, cost and funding plan for the 
entire project. 
Resolution TCIF-P-1112-14,  
Amending Resolution TCIF-P-1011-06 

2.1c.(5a) Maura Twomey 
Shirley Choate 

A D 

68 The Department and the Port of Long Beach propose to 
amend the TCIF baseline agreement for TCIF Project 23 
(Gerald Desmond Bridge Replacement Project) in Los 
Angeles County, to update the project delivery schedule and 
components.   
Resolution TCIF-P-1112-15 
Amending Resolution TCIF-P-1011-07 
(Related Item under Tab 92.)   

2.1c.(5b) Maura Twomey 
Rachel Falsetti 

A D 

 Proposition 1B TLSP Project Amendments for Action  

69 The City of Inglewood proposes to amend the TLSP baseline 

agreement for the La Brea Avenue TLSP project, to update 

the project schedule. 
Resolution TLSP-PA-1112-04 

2.1c.(6) Teresa Favila 
Robert Copp 

A D 
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 Proposition 1B HRCSA Project Amendments for Action 

70 The Alameda Corridor-East Construction Authority proposes 
to amend the HRCSA baseline agreement for the Nogales 
Street grade separation project, to update project cost, 
funding and schedule. 
Resolution GS1B-P-1112-06,  
Amending Resolution GS1B-P-0809-03B 

2.1c.(7a) Teresa Favila 
Bill Bronte 

A D 

 Environmental Matters – Approval of Projects for Future Consideration of Funding, Route Adoption 
or New Public Road Connection (Final Negative Declaration or EIR)  

71 Approval of Project for Future Consideration of Funding: 
03 – Placer County 
Identify all system improvement projects in the City’s 
adopted Transportation System Capital Improvement 
Program including the Fiddyment Road Widening 
Project in the City of Roseville.               
(FEIR) (SLPP)  
Resolution E-12-01 

2.2c.(1) Kandra Hester-Del 
Bianco  

A C 

 POLICY MATTERS 

72 Presentation of the Draft FY 2011-12 Environmental  
Enhancement Mitigation Program 

4.9 Juan Guzman I C 

73 Notice of Advice and Consent on the Transportation Devel-
opment Act Regulations 

4.11 Juan Guzman 
Jane Perez 

I D 

 Financial Allocations for SHOPP Projects 

74 Financial Allocation:  $58,625,000 for 16 SHOPP Projects, as 
follows: 

--$39,945,000 for nine SHOPP projects. 
--$18,680,000 seven projects amended into the SHOPP by 

departmental action. 
Resolution FP-11-27 

2.5b.(1) Juan Guzman 
Rachel Falsetti 

A D 

75 Financial Allocations:  $439,400,475 for the State 

Administered Emergency Relief Earmarked Project - Devil’s 

Slide (PPNO 0626P). 
Resolution FP-11-31 

2.5b.(2) Juan Guzman 
Bijan Sartipi 
Rachel Falsetti 

A D 

 Financial Allocations for STIP Projects  

76 Financial Allocation:  $7,314,000 for the locally administered  
I-10 HOV Lane Extension (PPNO 0134K) STIP project in San 
Bernardino County on the State Highway System. 
Resolution FP-11-__ 

2.5c.(2) Mitchell Weiss 
Rachel Falsetti 

A D 

77 Financial Allocations:  $14,049,000 for nine locally administered 
STIP projects off the State Highway System, as follows: 
--$1,692,000 for three STIP projects. 
--$12,357,000 for six STIP Transportation Enhancement 
projects.  Contributions from other sources:  $25,074,000. 
Resolution FP-11-28 

2.5c.(3) Mitchell Weiss 
Rachel Falsetti 

A D 

78 Financial Allocation:  $488,000 for the Los Molinos 
Enhancements (PPNO 3340) State administered STIP TE 
project, programmed in FY 12-13, in Tehama County on the 
State Highway System.  
Resolution FP-11-30 
(Related Item under Tab 88.)   

2.5c.(4) Mitchell Weiss 
Rachel Falsetti 

A D 

79 Financial Allocation:  $2,723,000 for two locally administered 
STIP TE projects, programmed in FY 2012-13 and 2013-14, 
off the State Highway System.  
Contributions from other sources:  $1,363,000. 
Resolution FP-11-__ 

2.5c.(5) Mitchell Weiss 
Denix Anbiah 

A D 
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 Financial Allocations for Projects with Costs that Exceed 20 Percent of the Programmed Amount 

80 Financial Allocation:  $896,000 for one SHOPP Minor A project 
with costs that exceed 20 percent of the programmed amount. 
10-Ama-88 - SHOPP Minor A project in Amador County.  
Current programmed amount is $460,000 and current 
estimate is $896,000, for an increase of 94.8 percent over the 
programmed amount 
Resolution FP-11-29 

2.5d. Mitchell Weiss 
Carrie Bowen 

A D 

 Financial Allocations for Supplemental Funds 

81 Financial Allocation:  $12,967,000 in supplemental funds for 
one SHOPP Roadway Rehabilitation (PPNO 0283) project in 
Stanislaus County to award the contract.  The current SHOPP 
allocation is $72,611,000.  This request for $12,967,000 re-
sults in an increase of 17.9 percent over the original alloca-
tion. 
Resolution FA-11-13 

2.5e.(2) Mitchell Weiss 
Carrie Bowen 

A D 

82 Financial Allocation:  $261,000 in supplemental funds for one 
previously voted SHOPP Safety Enhancement (PPNO 6707) 
project in Sacramento, Placer, Yuba and Yolo Counties to 
award the construction contract.  The current allocation is 
$599,000.  This request for $261,000 results in an increase of 
43.6 percent over the current allocation.   
Resolution FA-11-12 

2.5e.(1) Mitchell Weiss 
Jody Jones 

A D 

83 Financial Allocation:  $25,500,000 in supplemental funds for 
the Doyle Drive – Phase 1 SHOPP Bridge Rehabilitation 
(PPNO 0619G) project in San Francisco County to complete 
the construction contract.  The current SHOPP allocation is 
$79,819,000.  This request for $25,500,000 results in an in-
crease of 31.9 percent over the original allocation. 
Resolution FA-11-14 

2.5e.(3) Mitchell Weiss 
Bijan Sartipi 

A D 

 Supplemental Funds for Proposition 1B Route 99 Project  

84 Financial Allocation:  $9,300,000 in Proposition 1B SR99 
funds for the Sutter 99 Segment 2 project (PPNO 8361B) in 
Sutter County to complete construction.  The Department also 
proposes to amend the baseline agreement to update project 
delivery schedule and funding plan.  
Resolution R99-PA-1112-002,  
Amending Resolution R99-PA-1011-001  
Resolution FA-11-15 
 (Related Item under Tab 46.)   

2.1c.(2)/ 
2.5e.(4) 

Maura Twomey 
Jody Jones 

A D 

 Financial Allocations for Proposition 1B CMIA Projects 

85 Financial Allocation:  $100,000,000 for two State administered 
CMIA projects on the State Highway System.   
Contributions from local sources:  $40,208,000. 
Resolution CMIA-A-1112-020 
(Related Item under Tab 16.)  

2.5g.(1a) 
 
 

Maura Twomey 
Rachel Falsetti 

A D 

86 Financial Allocation:  $33,000,000 for the State Route 4 East 
Widening – SR 4 Bypass: Freeway Conversion (PPNO 
0192N) locally administered Corridor Mobility Improvement 
Account project on the State Highway System. 
Resolution CMIA-A-1112-021 

2.5g.(1b) 
 
 

Maura Twomey 
Rachel Falsetti 

A D 
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 Financial Allocations for Proposition 1B CMIA/SLPP Projects 

87 Financial Allocation:  $52,781,000 for the State Route 4 East 
Widening (PPNO 0192l) Corridor Mobility Improvement 
Account project in Contra Costa on the State Highway 
System.  Contributions from local sources:  $25,232,000. 
Resolution CMIA-A-1112-022 
Resolution SLP1B-A-1112-12 

2.5g.(1c) 
 
 

Maura Twomey 
Rachel Falsetti 

A D 

 Financial Allocations for Proposition 1B RTE 99 Projects  

88 Financial Allocation:  $69,306,000 for two State administered 
State Route 99 projects on the State Highway System.  
Resolution R99-A-1112-004 
(Related Item under Tab 78.)   

2.5g.(2a) Maura Twomey 
Rachel Falsetti 

A D 

 Financial Allocations for Proposition 1B TLSP Projects  

89 Financial Allocation:  $3,788,000 for nine Traffic Light 
Synchronization projects. 
Resolution TLS1B-A-1112-003 

2.5g.(7a) Teresa Favila 
Robert Copp 

A D 

 Financial Allocations for Proposition 1B SLPP Projects  

90 Financial Allocation:  $ 2,000,000 for two locally administered 
SLPP projects.  Contributions from local sources: $ 7,272,729. 
Resolution SLP1B-A-1112-13 

2.5g.(10a) Laurel Janssen 
Denix Anbiah 

A D 

91 Financial Allocation:  $ 20,268,000 for the locally administered 
Blue Line Station Rehabilitation SLPP Transit project. 
Contributions from other sources:  $ 55,033,000. 
Resolution SLP1B-A-1112-14 

2.5g.(10b) Laurel Janssen 
Denix Anbiah 

A D 

 Request to Extend the Period of Contract Award 

92 Request to extend the period of contract award for five SHOPP 
projects for $158,919,000 and one multi-funded TCIF/SHOPP 
project for $470,000,000, per Resolution G-06-08. 
Waiver-12-04 
(Related Item under Tab 68.)   

2.8b.(4) Juan Guzman 
Rachel Falsetti 

A D 

93 Request to extend the period of contract award for five locally-

administered STIP projects totaling $2,090,000, per 

Resolution G-06-08 

Waiver-12-01 

2.8b.(1) Juan Guzman 
Denix Anbiah 

A D 

94 Request to extend the period of contract award for two locally-

administered STIP projects in the City of Lindsay totaling 

$366,000, per Resolution G-06-08 
Waiver-12-02 

2.8b.(2) Juan Guzman 
Denix Anbiah 

A D 

95 Request to extend the period of contract award for three Local 

Bridge Seismic Retrofit projects totaling $2,268,199, per 

LBSRP Guidelines 

Waiver-12-03 

2.8b.(3) Juan Guzman 
Denix Anbiah 

A D 

 Post Fact Request to Extend the Period of Contract Award 

96 Post Fact request to extend the period of contract award for 
the Union City Intermodal Station Phase II project in Alameda 
County, per Resolution G-06-08. 
 Waiver-12-05 

2.8b.(5) Juan Guzman 
Jane Perez 

A D 

97 Post Fact request to extend the period of contract award for 

the City of Vallejo's Downtown Vallejo Pedestrian Enhance-

ment (Streetscape Phase 2) locally-administered STIP project 

in Solano County for $412,000, per Resolution G-06-08 
Waiver-12-06 

2.8b.(6) Juan Guzman 
Denix Anbiah 

A D 

 OTHER MATTERS / PUBLIC COMMENT 

5:00 pm Adjourn 
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Highway Financial Matters 
 
$ 498,921,475 Total SHOPP/Minor Requested for Allocation 
$ 24,574,000 Total STIP Requested for Allocation 
$ 233,520,000 Total State TE Requested for Allocation - Recovery Act 
$ 281,063,000 Total Proposition 1B Bond Requested for Allocation 
$ 48,028,000 Total Supplemental Funds Requested for Allocation 
$1,086,106,475 Sub-Total Project Funds Requested for Allocation 
 
$ 15,957,000 Delegated Allocations  
$1,102,063,475 Sub-Total, Highway Project Allocations 
 
$ 154,182,729 Contributions from Other Sources  
$1,256,246,204   Total Value 
 
Total Jobs Created: 22,608 (Includes Direct, Indirect, and Induced) 

 
($  406,488,266) Total Proposition 1B Bond De-Allocations Requested. 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
 
 
 

Location 
Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by 
Fund Type 

2.5b.(1) SHOPP Projects Resolution FP-11-27 

1 
$3,530,000 

 
El Dorado 
03-ED-50 
78.9/79.5 

 
In South Lake Tahoe, west of Ski Run Boulevard to Wildwood 
Avenue.  Outcome/Output:  Construct water quality collection 
and treatment facilities to comply with the California Regional 
Water Quality Control Board. 

 
03-3233D 

SHOPP/11-12 
$3,700,000 

0300000216 
4 

1A7344 

 
2011-12 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.335 

 
 

$71,000 
 

$3,459,000 
 
  

2 
$7,399,000 

 
Alameda 
04-Ala-80 

2.5/3.2 

 
In Oakland, from West Grand Avenue to Shell Mount Street 
extension; also on Route 880 at Maritime Street.  
Outcome/Output:  Construct 1.5 miles of bikeway to comply 
with the Bay Conservation and Development Commission 
permit. 

 
04-0054N 

SHOPP/11-12 
$7,724,000 

0400000785 
4 

292264 

 
2011-12 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.131 

 
 

$148,000 
 

$7,251,000 
 
  

3 
$1,809,000 

 
San Mateo 
04-SM-84 
22/22.1 

 
In Woodside, at Route 280.   Outcome/Output:  Construct tie 
back retaining wall to stabilize slope and prevent further 
sinking and failing of roadway. 

 
04-0653N 

SHOPP/11-12 
$1,600,000 

0400002051 
4 

4S5904 

 
2011-12 
303-0042 

SHA 
302-0890 

FTF 
20.20.201.131 

 
 

$36,000 
 

$1,773,000 
 
  

4  
$350,000 

 
Fresno 

06-Fre-41 
R27.6/R29.8 

In the city of Fresno, at various locations from Ashlan Avenue 
to 0.2 mile north of Bullard Avenue.    
Outcome/Output: Landscape approximately two acres as 
mitigation to construction work done under EA 06-0E9704. 
 
(Combined with SHOPP Project EA 447714 [Project 6 below] 
for construction purposes.) 

 
06-2057A 

SHOPP/11-12 
$350,000 

0600020253 
4 

0E9714 

 
2011-12 
302-0042 

SHA 
20.20.201.315 

 
 

$350,000 
 
  

5 
$350,000 

 
Fresno 

06-Fre-41 
R29.8/R30.4 

 
In the city of Fresno, from Bullard Avenue to Herndon Avenue.   
Outcome/Output:  Landscape approximately one acre as 
mitigation to construction work done under EA 06-447704. 
 
(Combined with SHOPP Project EA 0E9714 [Project 5 above] 
for construction purposes.) 

 
06-1365A 

SHOPP/11-12 
$350,000 

0600020254 
4 

447714 

 
2011-12 
302-0042 

SHA 
20.20.201.310 

 
 

$350,000 
 
  

6 
$10,131,000 

 
Kings 

06-Kin-41 
R42.1/R44.9 

 
Near Lemoore, from Hanford/Armona Road to north of 
Grangeville Boulevard.   Outcome/Output:  Raise roadway 
profile grade, widen shoulders, and overlay pavement with 
asphalt concrete along 5.2 lane miles to improve ride quality 
and reduce potential for roadway flooding. 

 
06-4275 

SHOPP/11-12 
$18,847,000 
0600000409 

4 
416004 

 
2011-12 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.120 

 
 

$203,000 
 

$9,928,000  

7 
$300,000 

 
Los Angeles 

07-LA-90 
1.7/2.6 

 
In the city of Los Angeles from Centinela Avenue to Route 405.   
Outcome/Output:  Install 3,800 feet of concrete barrier on the 
right shoulders in both directions to reduce the number and 
severity of collisions. 
 
(Office of Traffic Safety (OTS) federal grant contribution: 
$1,200,000) 

 
07-4171 

SHOPP/11-12 
$1,221,000 

0700000523 
4 

275804 

 
2011-12 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.015 

 
 

$6,000 
 

$294,000 
 
  

8 
$458,000 

 
Los Angeles 
07-LA-Var. 

Var. 

 
In Los Angeles and Ventura Counties at various locations.   
Outcome/Output:  Eliminate and modify ramp gore curbs, 
shield and relocate fixed objects in ramp gore areas, and re-
stripe ramp gore areas to reduce the number and severity of 
collisions. 
 
(Office of Traffic Safety (OTS) federal grant contribution: 
$3,000,000) 

 
07-4009 

SHOPP/11-12 
$815,000 

0700000501 
4 

266904 

 
2011-12 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.015 

 
 

$9,000 
 

$449,000 
 
  

9 
$15,618,000 

 
Amador 

10-Ama-88 
0.0/5.5 

 
Near Clements, from the San Joaquin County Line to 0.1 mile 
west of Route 124.   Outcome/Output:   Rehabilitate 5.5 lane 
miles of roadway with hot mix asphalt concrete to improve ride 
quality and extend the pavement service life. 

 
10-2300 

SHOPP/11-12 
$18,590,000 
1000000378 

4 
264444 

 
2011-12 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.120 

 
 

$312,000 
 

$15,306,000 
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Project # 

Allocation Amount 
County 

Dist-Co-Rte 
Postmile 

 
 
 
 

Location 
Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by 
Fund Type 

2.5b.(1) Projects Amended into the SHOPP by Department Action Resolution FP-11-27 

10 
$3,200,000 

 
Mendocino 
01-Men-20 
19.9/26.3 

 
Near Willits, from 0.1 mile west of James Creek Bridge to 6.2 
miles east of James Creek Bridge.   
Outcome/Output:  Place rubberize hot mix asphalt open 
graded friction course, install centerline rumble strips, 
upgrade metal beam guard railing and install under drains to 
reduce the frequency and severity of wet weather collisions. 

 
01-4503 

SHOPP/11-12 
$3,552,000 
0100000457 

4 
490704 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$64,000 
 

$3,136,000 
 
  

11 
$2,889,000 

 
Tehama 
02-Teh-5 
41.6/41.9 

 
Near Cottonwood, at Bowman Road and in Shasta County at 
Gas Point Road.  Outcome/Output:  Extend on-ramps to 
improve vehicle weave pattern and reduce the number and 
severity of collisions. 

 
02-3425 

SHOPP/11-12 
$2,889,000 
0200020010 

4 
2E7504 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$58,000 
 

$2,831,000 
 
  

12 
$921,000 

 
San Mateo 
04-SM-84 
8.3/19.4 

 
Near La Honda, from Pescadero Road to Tripp Road.  
Outcome/Output:  Install centerline rumble strips to reduce 
the number and severity of collisions. 
 

 

 
04-0653M 

SHOPP/11-12 
$1,300,000 
0400000856 

4 
2L1404 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$18,000 
 

$903,000  

13 
$2,404,000 

 
Kern 

06-Ker-5 
4.1/R15.8 

 
Near Wheeler Ridge, at Bridge No. 50-0271 and 50-0240R; 
also in Fresno County near Mendota at Bridge No. 42-0253. 
Outcome/Output:  Clean and paint three bridges to extend the 
service life of the structures. 

 
06-6602 

SHOPP/11-12 
$2,400,000 
0600020548 

4 
0N0704 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.119 

 
 

$48,000 
 

$2,356,000 

14 
$1,476,000 

 
Kern 

06-Ker-58 
R106.7/R107.6 

 
Near Mojave, from the end of existing concrete median barrier 
(PM R106.7) to Cache Creek Bridge.  Outcome/Output:  
Construct concrete median barrier to close existing barrier 
gap and reduce the number and severity of collisions along 
0.9 centerline miles. 

 
06-6499 

SHOPP/11-12 
$1,453,000 
0600000327 

4 
0L7204 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$30,000 
 

$1,446,000 
 
  

15 
$5,750,000 

 
Tulare 

06-Tul-190 
21.2/26.4 

 
Near Lake Success, from Road 284 to Tule River Bridge.  
Outcome/Output:  Cold-in-place recycle and overlay 
pavement with asphalt concrete to improve ride quality along 
10.6 lane miles. 

 
06-6544 

SHOPP/11-12 
$4,800,000 
0600020605 

4 
337414 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.120 

 
 

$115,000 
 

$5,635,000 
 
  

16 
$2,040,000 

 
Los Angeles 

07-LA-91 
R9.7/R11.7 

 
In Compton and Long Beach, from Acacia Avenue to Atlantic 
Avenue.  Outcome/Output: Repair eroded slopes at one 
location damaged by heavy rainfall. 

 
07-4392 

SHOPP/11-12 
$2,040,000 
0700020917 

4 
2X9204 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
 

$234,000 
 

$1,806,000 
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Project # 

Allocation Amount 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Project Description 

PPNO 
Program 

Funding Year 
Item # 

Fund Type 
Program Codes 

Project ID 
Adv Phase 

EA 

State 
Federal 

Current Amount by Fund Type 

2.5b.(2) State Administered Emergency Relief Earmarked Project Resolution FP-11-31 

1 
$439,400,475 

 
San Mateo 
04-SM-1 
38.0/40.3 

 
Devil’s Slide.  Between Pacifica and Montara, from 2.9 miles 
to 0.6 mile south of Linda Mar Boulevard.  Outcome/Output; 
Construct two tunnels to bypass an unstable section of 
highway.   
 
 
 

 
04-0626P 
SHOPP 
2006-07 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.130 
 

SHOPP 
2007-08 

302-0890 
FTF 

20.20.201.130 
 

SHOPP 
2009-10 

302-0890 
FTF 

20.20.201.130 
0400000378 

4 
1123U4 

 
 
 
 

                      $3,710,000 
 

                  $296,531,075 
 
 
 
 
 

$19,159,400 
 
 
 
 
 

                   $120,000,000 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description 
Project Support Expenditures 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(2)  Locally Administered STIP Project on the State Highway System Resolution FP-11-__ 

1 
$7,314,000 

 
San Bernardino 

Associated 
Governments  

SANBAG 
San Bernardino 

08S-SBd-10 
8.2/33.8 

 

 
I-10 HOV Lane Extension from Haven Avenue to Ford Street.  
In the cities of Ontario and Redlands, on Route 10 from 
Haven Avenue to Ford Street.  Add a carpool lane. 
 
Outcome/Output:  Complete PA&ED phase. 
 
THIS PROJECT IS NOT FEDERALLY ELIGIBLE AND DUE 

TO THE LIMITED SHA ALLOCATION CAPACITY, IT IS 
RECOMMENDED THIS ITEM BE DEFERRED  

AT THIS TIME. 

 
08-0134K 

RIP / 11-12 
PA&ED 

$7,314,000 
PS&E 

$7,314,000 
$0 

4PAED 
0800000040 

 
 

2011-12 
301-0042 

SHA 
20.20.075.600 

 
 
 

$7,314,000 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 

Amount by 
Fund Type 

2.5c.(3) Locally Administered STIP Projects off the State Highway System Resolution FP-11-28 

1 
$400,000 

 
Tehama County 

Tehama LTC 
02-Tehama 

 

 
Bowman Road Bridge (#08C-0009).  Near Red Bluff, on 
Bowman Road at South Fork Cottonwood Creek.  Replace 
bridge.  (HBP Match) 
 
(A six-month time extension was approved at the June 2011 
CTC meeting and expired on December 31, 2011.) 
 
(Project was deferred in December 2011.) 
 
(Contributions from other sources: $9,766,000.) 
 
Outcome/Output: Replace a seismically deficient, functionally 
obsolete structure with one that meets current standards. 

 
02-2148 

RIP / 10-11 
PS&E 

$102,000 
R/W 

$48,000 
CONST 

$250,000 
0200000351 

 
 

2011-12 
101-0042 

SHA 
20.30.600.620 

 
 
 

$400,000 

2 
$144,000 

 
City of Bishop 

Inyo LTC 
09-Inyo 

 

 
Warren Street Improvements.  In Bishop, on North Warren 
Street and South Warren Street, from West South Street to the 
dead end near West Elm Street.  Remove and replace 
pavement, and various roadway improvements.   
 
Outcome/Output: Repave approximately 4,200 linear feet of 
roadway with asphalt concrete, improve drainage facilities, and 
construct sidewalk to provide improved facilities for pedestrians 
and public transportation. 

 
09-2588 

RIP / 11-12 
PA&ED 

$144,000 
0912000032 

 
 

2011-12 
101-0042 

SHA 
20.30.600.621 

 
 
 

$144,000 

3 
$1,148,000 

 
Mariposa County 

MATC 
10-Mariposa 

 

 
Mt Bullion Cutoff Road Rehabilitation Phase 1.  Near the town 
of Mariposa, on Mt Bullion Cutoff Road from 1.1 miles west of 
Route 49 to Route 49.  Roadway rehabilitation. 
 
Outcome/Output: Rehabilitate approximately 2.22 lane miles of 
Mt Bullion Cutoff according to the Mariposa Rehabilitation Plan. 

 
10-0209A 

RIP / 11-12 
CONST 

$1,148,000 
1012000049 

 
 

2011-12 
101-0042 

SHA 
20.30.600.621 

 
 
 

$1,148,000 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(3) Locally Administered STIP Transportation Enhancement Projects Resolution FP-11-28 
 off the State Highway System  

4 
$120,000 

 
Humboldt County 

Association of 
Governments 

City of Trinidad 
HCAOG 

01-Humboldt 
 

 
City of Trinidad Gateway Project.  On Main Street and Trinity 
Street between the Highway 101 Interchange and the Trinidad 
Elementary School.  Construct new Americans with 
Disabilities Act (ADA) compliant sidewalks, crosswalks, curb 
ramps and driveway aprons, sidewalk bulbouts, landscaping, 
and artistic enhancement elements.  
 
(Allocation funded from 2011-12 TE Reserve PPNO 01-0302.) 
 
Outcome/Output: This project will create new ADA compliant 
curb ramps and driveway aprons, crosswalks, sidewalk 
bulbouts, landscaping artistic enhancement elements and 
associated drainage improvements. 

 
01-0302E 

RIP TE / 11-12 
CON 

$120,000 
0112000169 

 
 

2011-12 
101-0890 

FTF 
20.30.600.731 

 
 

 
$120,000 

5 
$40,000 

 
City of Willits 

MCOG 
01-Mendocino 

 

 
Blosser Lane Elementary School Enhancements In the City of 
Willits.  On Blosser Lane, from the intersection of SR 20 south 
to 0.4 mile to the City Limits.  Construct sidewalks, traffic-
calming devices, curb bulb outs, cross walks and plant trees. 
 
Outcome/Output: This project will improve pedestrian and 
bicycle facilities, including, but not limited to filling in sidewalk 
gaps, improving visibility of pedestrian crossing, and installing 
Class II bike lanes. 

 
01-4516 

RIP TE / 11-12 
PA&ED 
$40,000 

0112000105 

 
 

2011-12 
101-0890 

FTF 
20.30.600.731 

 
 
 
 

$40,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(3) Locally Administered STIP Transportation Enhancement Projects Resolution FP-11-28 
 off the State Highway System  

6 
$350,000 

 
City of Redding 
Shasta RTPA 

02-Shasta 
 

 
Diestelhorst Bridge Rehabilitation Project.  In Redding, along 
the Sacramento River Trail.  Repair, replace and preserve 
deteriorated elements of the bridge.  (Bridge # 06C0001) 
 
(Contributions from other sources: $4,983,000.) 
 
Outcome/Output: This project will rehabilitate a historic bridge 
to provide pedestrian and bicycle functionality. 

 
02-2505 

RIP TE / 11-12 
CON 

$350,000 
0200000492 

 
 

2011-12 
101-0890 

FTF 
20.30.600.731 

 
 
 

$350,000 

7 
$140,000 

 
City of Shafter 

KCOG 
06-Kern 

 

 
Santa Fe Way Beautification.  In Shafter, on Santa Fe Way, 
from Riverside Avenue to Los Angeles Avenue.  Gateway 
improvements. 
 
(Contributions from other sources: $20,000.) 
 
Outcome/Output: This project will beautify a major entryway 
into the City of Shafter to enhance the visitor experience. 

 
06-6558 

RIP TE / 11-12 
CON 

$140,000 
0612000082 

 
 

2011-12 
101-0890 

FTF 
20.30.600.731 

 
 
 

$140,000 

8 
$11,228,000 

 
Los Angeles 

County 
Metropolitan 

Transportation 
Authority 
LACMTA 

07-Los Angeles 
 

 
Exposition Boulevard R/W Bike Path-Westside Extension.   
In the city of Los Angeles, on the Exposition Rail right-of-way 
from Venice/Robertson Boulevards to Sepulveda Boulevard.  
Design and construct 2.5 miles of Class I bike and pedestrian 
paths. 
 
(CEQA – NE, 08/17/2010.) 
(NEPA – CE, 11/21/2011.) 
 
(Contributions from other sources: $10,305,000.) 
 
Outcome/Output: These funds will be used for construction of 
a 10.2-mile bikeway.  The project includes a portion of a Class 
I bike path, Class II bike lanes and lighting, railings, 
landscaping and irrigation.  The project also includes traffic 
signals to accommodate bike path crossing at all street 
crossings. 

 
07-3184 

RIP TE / 11-12 
CON 

$11,228,000 
0700001070 

 
 

2011-12 
101-0890 

FTF 
20.30.600.731 

 
 

 
$11,228,000 

9 
$479,000 

 
Ventura County 
Transportation 
Commission 

VCTC 
07-Ventura 

 

 
Piru Commuter Bicycle Path.  Located in Santa Clara Valley 
between Piru and Historic Rancho Camulos, approximately 
1000 feet east of Route 126 from Center Street to 0.75 mile 
west of Rancho Camulos.  Construct Commuter Bicycle Path. 
 
(Allocation funded from 2011-12 TE Reserve PPNO 07-3565.) 
 
Outcome/Output: These funds will be used for construction of 
the 1.2 mile bike/pedestrian path in Santa Paula Branch Row. 

 
07-3565I 

RIP TE / 11-12 
CON 

$479,000 
0700020662 

 
 

2011-12 
101-0890 

FTF 
20.30.600.731 

 
 
 

$479,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(4) State Administered STIP Transportation Enhancement Projects  Resolution FP-11-30 
 on the State Highway System (ADVANCEMENT)  

1 
$488,000 

 
Department of 
Transportation 
Tehama LTC 

Tehama 
02N-Teh-99 

12.5/13.5 
 

 
Los Molinos Enhancements.  Within Los Molinos, from 
postmile 12.5 to 13.5.  Construct paved shoulders, parking 
and landscape islands, sidewalks and street lighting. 
 
Final Project Development 
 Support Estimate: $  10,000 
 Programmed Amount: $  78,000 
 Adjustment: $  68,000    (Credit) 
 
Final Right of Way 
 Right of Way Estimate: $           0 
 Programmed Amount: $  16,000 
 Adjustment: $  16,000    (Credit) 
 
(The additional $48,000 of construction capital and $36,000 of 
construction support to come from savings in project 
development and Right of Way.) 
 
(For construction purposes, project to be combined with 
related Prop. 1B SR 99 bond  project, PPNO 3326, under EA 
4C58U, allocation under [Resolution R99-A-1112-004]; 
January 2012.) 
 
Outcome/Output:  The project will produce 0.26 mile of 
pedestrian facilities and 0.80 mile of bike facility 
enhancements. 

 
 

02-3440 
 

RIP TE / 12-13 
CON ENG 
$54,000 
$90,000 

CON 
$440,000 
$488,000 

0212000060 

 
 
 
 

2011-12 
301-0042 

SHA 
20.20.075.600 

 
 
 
 
 

$488,000 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(5) Locally Administered STIP Transportation Enhancement Projects Resolution FP-11-__ 
 off the State Highway System (ADVANCEMENT)  

1 
$2,500,000 

 
City of Citrus 

Heights 
SACOG 

03-Sacramento 
 

 
Auburn Boulevard Complete Streets Revitalization.  In the city 
of Citrus Heights on Auburn Boulevard, from Sycamore Drive 
north, to the vicinity of Rusch Park.  Construct sidewalks, bike 
lanes, pedestrian bridge, streetscape enhancements, 
landscaping, streetlights, and park signage. 
 
(Future Consideration of Funding – Resolution E-11-93, 
December 2011.) 
 
(Contributions from other sources:   $1,300,000.) 
 
Outcome/Output:  Provide improvements such as pedestrian 
and bicycle, landscaping and streetscaping to enhance the 
existing roadway facility. 
 

THE DEPARTMENT RECOMMENDS THIS ITEM BE 
DEFERRED AT THIS TIME. 

 
03-3188 

RIP TE/13-14 
CONST 

$2,500,000 
0300000160 

 

 
 

2011-12 
101-0042 

SHA 
101-0890 

FTF 
20.30.600.731 

 
 
 

$286,750 
 

$2,213,250 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(5) Locally Administered STIP Transportation Enhancement Projects Resolution FP-11-__ 
 off the State Highway System (ADVANCEMENT)  

2 
$223,000 

 
City of Los Angeles 

LACMTA 
07-Los Angeles 

 

 
East Hollywood Vermont Medians.  Along Vermont Avenue 
between Hollywood Boulevard and Los Angeles City College. 
Install six, 8-foot wide fully-irrigated medians, landscaped with 
groundcover, shrubbery and street trees. 
 
(Contributions from other sources:   $63,000.) 
 
Outcome/Output: This project is intended to improve the 
pedestrian environment and safety by implementing 
streetscape elements that encourage pedestrian mobility to 
nearby transit lines, and improve connectivity with residential 
and retail/commercial land uses within and adjacent to the 
project area. 
 

THE DEPARTMENT RECOMMENDS THIS ITEM BE 
DEFERRED AT THIS TIME. 

 
 

07-4317 
RIP TE / 12-13 

PS&E 
$223,000 

0712000163 

 
 
 

2011-12 
101-0890 

FTF 
20.30.600.731 

 
 
 
 

$223,000 
 
 

 
 

Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5d. Allocations for Projects with Cost Increases Greater than 120 Percent Resolution FP-11-29 

1 
$896,000 

 
Amador 

10-Ama-88 
22.1 

 
Near Pine Grove at 0.1 mile west of Climax Road.  
Outcomes/Outputs:   Construct a 4,400 square feet retaining 
wall to stabilize the deteriorating slope, reconstruct 
embankment, and install metal beam guardrail. 
 
(Amador County is contributing $20,000 to this project) 

 
10-0U6804 

SHOPP/11-12 
$460,000 

1000020001 
4 

0U6804 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.150 

 
 

$18,000 
 

$878,000 

 
 

 

Project # 
Allocation Amount 

Recipient 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 

Reason for Supplemental Funds 

PPNO 
Program 

Funding Year 
Item # 

Fund Type 
Program Codes 

Project ID 
Adv Phase 

EA 

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by 
Fund Type 

2.5e.(1) Supplemental Funds for Previously Voted Projects Resolution FA-11-12 

1 
$261,000 

 
Department of 
Transportation 
Sacramento 
03N-Sac-Var 

Var 

 
In Sacramento, Placer, Yuba, and Yolo Counties, 
at various locations.  Outcome/Output:  Upgrade 
metal beam guardrail end treatments to comply 
with the National Cooperative Highway Research 
Program Report 350 standards. 
 
($2,000,000 OTS Funds) 
 
Total Revised Amount:   $860,000 

 
03-6907 
SHOPP 
2011-12 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.015 
0300000467 

4 
3E0304 

 
 
 
 

$12,000 
         

$587,000 
 

 
 
 
 
  
 

$261,000 

 
 
 
 

$12,000 
 

$848,000 
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Project # 
Allocation Amount 

Recipient 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 

Reason for Supplemental Funds 

PPNO 
Program 

Funding Year 
Item # 

Fund Type 
Program Codes 

Project ID 
Adv Phase 

EA 

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by Fund 
Type 

2.5e.(2) Supplemental Funds for Previously Voted Projects Resolution FA-11-13 

1  
$12,967,000 

 
Department of 
Transportation 

Stanislaus 
10-Sta-99 

R0.0/R24.8 
 

 
In and near Modesto, from the San Joaquin 
County Line to the Merced County Line.  
Outcome/Output:  Rehabilitate 148 lane miles of 
roadway to improve the ride quality and prevent 
further deterioration of the road surface.  
 
 
Total Revised Amount:  $85,578,000 
 
 

 
10-0283 
SHOPP 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.120 
1000020344 

4 
0M8004 

 
 
 
 

$1,452,000 
 

 $71,159,000 
 

 
 
 
 

$259,000 
  

$12,708,000 

 
 
 
 

$1,711,000 
 

$83,867,000 
  

 

Project # 
Allocation Amount 

Recipient 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 

Reason for Supplemental Funds 

PPNO 
Program 

Funding Year 
Item # 

Fund Type 
Program Codes 

Project ID 
Adv Phase 

EA 

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by Fund 
Type 

2.5e.(3) Supplemental Funds for Previously Voted Projects Resolution FA-11-14 

1  
$25,500,000 

 
Department of 
Transportation 
San Francisco 
04N-SF-101 

8.8/9.2 
 

 
Doyle Drive – Phase 1.  In San Francisco, at 
Doyle Drive (Partial).  Outcome/Outputs: 
Construct southbound Battery Street tunnel, 
retaining walls and detour road to improve the 
functionality of the approach to the Golden Gate 
Bridge. 
 
 
 
Total Revised Amount:  $105,319,000 
 
 

 
04-0619G 
SHOPP 
2008-09 

302-0890 
FTF 

20.20.201.110 
0400000438 

4 
163744 

 
ARRA 

2008-09 
803-0890 
RA-CAP 

20.20.201.110 
 

SHOPP 
2011-12 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.110 

 
 
 
 

$7,400,000 
 
 
 
 
 
 
 
 

$72,419,000 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

$10,000,000 
 

$15,500,000  
 

 
 
 
 

$7,400,000 
 
 
 
 
 
 
 
 

  $72,419,000 
 
 
 
 

$10,000,000 
 

$15,500,000  
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Budget Year 
Fund Type 
Program 
Codes 

Project ID 
EA 

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by 
Fund Type 

2.5e.(4) Supplemental Funds for Previously Voted Projects Resolution FA-11-15 

1 
$9,300,000 

Department of 
Transportation 

SACOG 
Sutter 

03N-Sut-99 
11.0/14.3 

 

 
Sutter 99 Segment 2.  In Sutter County, from 0.2 mile 
north of Power Line Road to 0.6 mile north of 
Sacramento Avenue.  Widen highway to a  
4- lane expressway with a continuous 12 foot wide 
median left turn lane. 
 
Final Right of Way: N/A 
 
(Supplemental funds are needed to complete 
construction.) 
 
Total Revised Amount: $43,731,000 capital and 
$8,500,000 support. 
 
Outcome/Output:  New miles of mixed flow lanes: 5.5.  
New structures: 1. Daily Peak Person Minutes saved: 
85. 
 
(Future Consideration of Funding – Resolution E-04-17, 
August 2004.) 
 
(January 2012 – Resolution R99-AA-1112-002 and FS-
11-02 reflect the use of $19,061,000 of State ARRA 
Funds for R99 funds per AB 3x 20; amended 
Resolution R99-AA-1011-005 [September 2010].  
Resolution R99-AA-1112-004 approved de-allocation of 
$3,020,000 in SR 99 R/W funds; amended Resolution 
R99-A-0708-002.) 

 
03-8361B 
2009-10 
004-6072 

R99 
20.20.722.000 

SR 99 
 

004-6072 
R99 

20.20.722.000 
SR 99 

 
2008-09 
804-0890 

RA 
20.20.722.000 

SR 99 
 

2009-10 
304-6072 

SR99 
20.20.722.000 

SR 99 
 

2011-12 
304-6072 

SR99 
20.20.722.000 

SR 99 
0300000206 

 
 
 

$7,000,000 
 
 
 
 
 
 
 
 
 
 

$19,061,000 
 
 
 
 
 

$16,870,000 
 

 
 
 
 
 
 
 
 

$1,500,000 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

$7,800,000 
 

 
 
 

$7,000,000 
 
 
 
 

$1,500,000 
 
 
 
 
 

$19,061,000 
 
 
 
 
 

$16,870,000 
 
 
 
 

 
$7,800,000 

 

 
Project# 
Amount 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 
Allocation History 

PPNO 
Program/Year 
Project ID 

Adv. Phase 
EA 

Budget Year 
Item # 

Fund Type 
Program 

Code 
Amount by 
Fund Type 

2.5f. Informational Report – Emergency G-11 Allocations (2.5f.(1))  

1 
$10,750,000 

 
Los Angeles 
07U-LA-47 

0.8/2.1 

 
In San Pedro, at the Vincent Thomas Bridge (Bridge #53-1471).  
Severe bridge deck deflection and vibration is causing spalling 
and concrete debris to fall on the parking lot and ships in the 
channel below.  Additionally, the traveler rail and maintenance 
platform suspended beneath the span have been damaged due 
to excessive deflections and vibrations.  This project is to 
replace 32 damaged seismic dampers, repair and patch the 
deck damaged areas, and repair the traveler rail and 
maintenance platform.        
 
Initial G-11 Allocation   11/02/11:   $ 10,750,000 
 (Additional $235,000 was allocated for right of way purposes). 

 
07-4481 

SHOPP/11-12 
0712000183 

4 
3X6704 

 
Emergency 

 
2010-11 

302-0042 
SHA 

20.20.201.13
0   

 
 

$10,750,000 
 
 

2 
$1,000,000 

 
Los Angeles 
07U-LA-Var 

Var 

 
In Los Angeles and Ventura counties on various highways, at 
various locations.  Heavy Santa Ana wind starting November 
30, 2011 toppled trees and caused tree branches and trunks to 
snap off at various highway locations.  This contract is to utilize 
multiple crews to assist in clearing and disposing of the 
thousands of damaged and destroyed trees including the 
clearing of all fence lines, sound-walls, power lines and all other 
affected highway facilities.  
 
Initial G-11 Allocation   12/09/11:    $ 1,000,000 
 (Additional $50,000 was allocated for right of way purposes). 

 
07-4483 

SHOPP/11-12 
0712000232 

4 
3X6904 

 
Emergency 

 
2010-11 

302-0042 
SHA 

20.20.201.13
0   

 
 

$1,000,000 
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Project# 
Amount 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 
Allocation History 

PPNO 
Program/Year 
Project ID 

Adv. Phase 
EA 

Budget Year 
Item # 

Fund Type 
Program 

Code 
Amount by 
Fund Type 

2.5f. Informational Report – Emergency G-11 Allocations (2.5f.(1))  

3 
$275,000 

 
San Bernardino 

08U-SBd-15 
R15.0/R28.8 

 
Near the city of San Bernardino, from Kenwood Avenue to Oak 
Hill Road.  The Ken Fire in Cajon Pass burned 350 acres of 
watershed above the I-15 freeway.  During the upcoming winter 
season, the potential for significant debris flows increases due 
to the steep ravine being bare of vegetation.  This project is to 
build debris racks, clean debris, increase debris basin capacity, 
repair culverts, stabilize slopes and install risers.   
 
Initial G-11 Allocation   12/13/11:  $ 275,000 

 
08-0069M 

SHOPP/11-12 
0812000085 

4 
0R5004 

 
Emergency 

 
2010-11 

302-0042 
SHA 

20.20.201.13
0   

 
 

$275,000 
 
 

4 
$790,000 

 
San Joaquin 

10U-SJ-5 
29.56 

 
In Stockton, at the Calaveras River Bridge (Bridge # 29-
0174L/R).  Erosion at the north levee beneath the bridge has 
reached a level that poses imminent risk of flooding as 
determined by the Central Valley Flood Protection Board 
(CVFPB).  This project is to re-grade the levee slope and add 
rock slope protection (RSP) in order to reinforce the levee 
under the bridge.     
 
Initial G-11 Allocation   12/09/11:   $  790,000 
(Additional $10,000 was allocated for right of way purposes). 

 
10-0345 

SHOPP/11-12 
1012000147 

4 
0X1204 

 
Emergency 

 
2010-11 

302-0042 
SHA 

20.20.201.13
0   

 
 

$790,000 
 

 

 

Project # 
Amount 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 

Allocation History 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 

Adv. Phase 
EA 

 
Budget Year 

Item # 
Fund Type 
Program 
Codes 

Amount by 
Fund Type 

Informational Report – SHOPP Safety-Resolution G-03-10 Delegated Allocations (2.5f.(3))  

1 
$495,000 

 
Santa Clara 
04N-SCl-85 

9.0/9.3 

 
Near Cambrian Park, from 0.2 mile north of Leigh Avenue to 
0.4 mile south of the Samaritan Pedestrian overcrossing.  
Outcome/Output:  Upgrade existing drainage system to 
mitigate wet pavement accidents. 
 
Allocation date:  12/15/2011 

 
04-0429W 

SHOPP/11-12 
$495,000 

0400000312 
4 

0G1404 

 
2010-11 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.010 

 
 

$10,000 
 

$485,000 

 

# Dist County Route Postmiles Location/Description EA 
Program 

Code 

 Original 
 Est. 

FM-09-06  Allocation 

2.5f. Informational Report – Minor Construction Program – Resolution G-05-05 Delegated Allocations (2.5f.(4)) 

1 05 Mon 1 0.3 
 

Replace culvert at approximately 10.0 
miles south of Gorda at Pepperwood 
Gulch. 

0R8104 201.151 $578,000 $572,000 

2 05 Mon 1 0.9 
 

Replace culverts at approximately 9.0 
miles south of Gorda at Silver Spur 
Creek. 

493704 201.151 $478,000 $459,000 

3 05 SCr 129 3.5 Replace culvert near Watsonville at 0.9 
mile east of Coward Creek Bridge 

0H4304 201.151 $817,000 $828,000 

4 07 LA 210 49.1/52.1 
 

Plant additional trees and groundcover 
to blend into surrounding community 
and adjacent mainline landscape from 
0.5 mile west of Towne Avenue to Los 
Angeles and San Bernardino County 
Lines. 

4T4604 201.210 $372,000 $395,000 

5 08 Riv/SBd 60/71 Var. 
 

Install exit numbering signs and panels 
at various locations. 

0C7434 201.170 $650,000 $393,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding  

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(1a)  Proposition 1B – State Administered CMIA Projects on the State Highway System Resolution CMIA-A-1112-20 

1 
$37,947,000 

 
Department of 
Transportation 

SANDAG 
San Diego 

11S-SD-805 
9.4/13.8 

 
 

 
I-805 HOV/Managed Lanes – South (SR54 to SR94) 
In San Diego and National City from 0.6 mile north of Route 
805/54 separation to 0.2 mile north of Federal Boulevard 
Undercrossing.  Construct two HOV/express lanes. 
 
Final Project Development:  N/A 
Final Right of Way:   N/A 
 
(Related Project Baseline Amendment under Resolution 
CMIA-P-1011-07B; January 2012.) 
 
(Future Consideration of Funding – Resolution E-11-87, 
December 2011.) 
 
(Contributions from other sources: $17,146,000) 
 
Outcome/Output:  This project will construct two 
HOV/Express lanes in median, one in each direction. 

 
 

11-0730A 
CMIA/11-12 

CONST ENG  
$2,000,000 

CONST 
$35,947,000 
1100020049 

4 
2T1801 

 
 

 
 

004-6055 
CMIA 

 
2011-12 
304-6055 

CMIA 
20.20.721.000 

 
 

$2,000,000 
 
 
 

$35,947,000 
 
 
 
 
 
 
 
  

2 
$62,053,000 

 
Department of 
Transportation 

SANDAG 
San Diego  

11S-SD-805 
5.5/9.4 

 
 

 
I-805/HOV Managed Lanes – South (Palomar Street to SR 
54).  In Chula Vista and National City from 0.4 mile north of 
the Palomar Street Overcrossing to 0.5 mile north of the 
Route 805/54 separation.  Construct two HOV/express 
lanes in each direction.    
 
Final Project Development:  N/A 
Final Right of Way:   N/A 
 
(Related Project Baseline Amendment under Resolution 
CMIA-P-1011-07B; January 2012.) 
 
(Future Consideration of Funding – Resolution E-11-87, 
December 2011.) 
 
(Contributions from other sources: $23,062,000.) 
 
Outcome/Output:  This project will construct two 
HOV/Express lanes in median, one in each direction. 

 
11-0730B 

CMIA/11-12 
CONST ENG  
$3,700,000 

CONST 
$58,353,000 
1100020050 

4 
2T1814 

 
 

 
004-6055 

CMIA 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 

 
$3,700,000 

 
 
 

$58,353,000 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description 
Project Funding  

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(1b)  Proposition 1B – Locally Administered CMIA Project on the State Highway System                Resolution CMIA-A-1112-21 

1 
$33,000,000 

 
Contra Costa 
Transportation 

Authority 
MTC 

Contra Costa 
04N-CC-4 

R32.4/R35.6 
 

 
State Route 4 East Widening - SR 4 Bypass: Freeway 
Conversion.  In the cities of Antioch and Brentwood. 
Convert 2-lane expressway to a 4-lane freeway, from Laurel 
Road to Sand Creek Road and construct a new interchange 
at SR 4 Bypass/Sand Creek Road. 
 
Final Project Development:       N/A 
Final Right of Way:                    N/A 
 
(Project Scope is consistent with the baseline agreement 
approved under Resolution CMIA-P-1112-06B in December 
2011.) 
 
(Future Consideration of Funding – Resolution E-11-89, 
December 2011.) 
 
Outcome/Output:  When combined with other segments 
(PPNOs 0192F, 0192H, 0192I, and 0192L), the overall 
State Route 4 East Widening project will result in daily 
vehicle hours of delay savings of about 8,500 hours. 

 
04-0192N 

CMIA/11-12 
CONST 

$33,000,000 
0400000697 

4CONL 
246574 

 
 

 
2011-12 
304-6055 

CMIA 
20.20.721.000 

 
 

$33,000,000 
 
 
 
 
 
 
 
  

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program 

Code 
Amount by 
Fund Type 

2.5g.(1c) Proposition 1B – State-Administered Multi-Funded CMIA/SLPP Project  Resolution CMIA-A-1011-022 
 on the State Highway System Resolution SLP1B-A-1112-12 

1 
$52,781,000 

 
Department of 
Transportation 

MTC 
Contra Costa 

04N-CC-4 
27.3/R29.0 

 
 

 
State Route 4 East Widening.  Between Somersville & SR-
160.  In Antioch, on Route 4 East, from Lone Tree Way to 
Hillcrest Avenue.  Widen from four to six lanes.      
 
(Project scope is consistent with the CMIA baseline 
agreement amendment approved under Resolution  
CMIA-PA-1112-019 in December 2011.) 
 
(Future Consideration of Funding – Resolution E-10-10, 
February 2010.) 
 
(Contributions from local sources: $25,232,000) 
 
Outcome/Output:  When combined with other segments 
(PPNOs 0192F, 0192H, 0192N, and 0192L), the overall 
State Route 4 East Widening project will result in daily 
vehicle hours of delay savings of about 8,500 hours. 

 
04-0192I 

CMIA/11-12 
CONST ENG 
$10,200,000 

CONST 
$32,900,000 

 
 

SLPP/11-12 
CON 

$9,681,000 
0400021080 

4 
1G9404 

 
 

 
 

004-6055 
CMIA 

  
2011-12 
304-6055 

CMIA 
20.20.721.000 

 
2011-12 
304-6060 

SLPP 
20.20.724.000 

 
 

$10,200,000 
 

 
 

$32,900,000 
 
 
 
 

$9,681,000 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

 
Project Title 

Location 
Project Description 

Project Funding  

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(1d) Proposition 1B Allocation Amendment – State Administered CMIA Resolution CMIA-AA-1112-018 
 Project on the State Highway System  Amending Resolution CMIA-A-1112-005 

3 
$65,555,000 
$45,247,000 

 
Department of 
Transportation 

LACMTA 
Los Angeles 

07S-LA-5 
1.2/2.1 

 
 

 
Route 5 South HOV Lane-Segment 1 
In Santa Fe Springs, from North Fork Coyote Creek 
Overcrossing to Marquardt Avenue.  Reconstruct Alondra 
Avenue bridges, widen Interstate 5 freeway by adding two 
lanes in each direction (one mixed flow and one HOV), and 
reconstruct frontage roads. 
 
Final Project Development (IIP) 
 Support Estimate: $ 2,260,000 
 Programmed Amount: $ 1,027,000 
 Adjustment: $ 1,233,000 (Debit) 
 
Final Project Development (RIP) 
 Support Estimate: $   83,000 
 Programmed Amount: $   83,000 
 Adjustment: $             0 
 
Final Right of Way (RIP) 
 Right of Way Estimate:  $3,348,000 
 Programmed Amount:   $3,348,000 
 Adjustment:   $              0 
 
(Construction savings of $611,000 to be transferred to 
Construction Engineering.)  
 
(Future Consideration of Funding – Resolution E-08-09, 
August 2008) 
 
(August 2011 - Baseline Amendment approved under 
Resolution CMIA-PA-1112-003; also a Letter of No 
Prejudice approved under Resolution LONP1B-A-1112-
005. 
 
(Contributions from other sources: $39,695,000.) 
 
Outcome/Output:  Two additional lanes in each direction; 
one mixed flow lane and one HOV lane. 
 
Amend Resolution CMIA-A-1011-005 to de-allocate 
$20,308,000 CMIA CONST to reflect award savings. 

 

 
 

07-4153 
CMIA/10-11 

CONST 
$65,555,000 
$45,247,000 
0700001831 

4 
215914 

 
 

 
 

 
2010-11 
304-6055 

CMIA 
20.20.721.000 

 
 

 
 
 

$65,555,000 
$45,247,000 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 

Project Funding  

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(1e) Proposition 1B Allocation Amendment – State Administered CMIA Resolution CMIA-AA-1112-019 
 Project on the State Highway System  Amending Resolution CMIA-A-1011-009 

3 
$29,400,000 
$18,835,000 

 
Department of 
Transportation 

OCTA 
Orange 

12S-Ora-57 
12.2/15.2 

 
 

 
In Anaheim, from 0.3 mile south of Katella Avenue to 0.3 
mile north of Lincoln Avenue.  Northbound widening. 
 
Final Project Development:  N/A 
Final Right of Way:   N/A 
 
(Future Consideration of Funding – Resolution E-10-08, 
February 2010.) 
 
(June 2011 – Letter of No Prejudice approved under 
Resolution LONP1B-A-1011-16.) 
 
 (Contributions from local sources: $6,394,000.) 
 
Outcome/Output:  Maximize mainline mobility and 
throughput with minimal right of way impact.  Also, facilitate 
regional circulation, flow of goods and services via State 
Route 57.  Achieve a major component of the Orange 
County Transportation Authorities Chokepoint program, as 
well as, conforms to state, regional and local plans and 
policies. 
 
Amend Resolution CMIA-A-1011-009 to de-allocate 
$10,565,000 CMIA CONST to reflect award savings. 
 

 
 

12-3829 
CMIA/10-11 

CONST 
$29,400,000 
$18,835,000 
1200000109 

4 
0F0401 

 
 

 
 
 

2010-11 
304-6055 

CMIA 
20.20.721.000 

 
 
 

$29,400,000 
$18,835,000 

 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

 
Project Title 

Location 
Project Description 

Project Funding  

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(1f) Proposition 1B Allocation Amendment – State Administered Resolution CMIA-AA-1112-020 
 CMIA Project on the State Highway System Amending Resolution CMIA-A-1112-003 

1 
$84,930,000 
$55,871,000 

 
Department of 
Transportation 

MTC 
Santa Clara 
04N-SCl-101 

49/52.2 
 
 

 
US 101 Auxillary Lanes (SR 85 to Embarcadero Road). 
On US 101, from State Route 85 to Embarcadero Road.  
Construct auxiliary lanes in each direction. 
 
Final Project Development:  N/A 
Final Right of Way:   N/A 
 
(Project Scope is consistent with the baseline agreement 
approved under Resolution CMIA-P-0607-02, in March 
2007.) 
 
(Future Consideration of Funding – Resolution E-10-47, 
June 2010.) 
 
Outcome/Output:  Once completed, this project will result in 
daily vehicle-hours of delay savings of about 2,949 hours. 
 
Amend Resolution CMIA-A-1112-003 to de-allocate 
$29,059,000 CMIA CONST to reflect award savings. 
 

 
04-0483I 

CMIA/10-11 
CONST ENG  
$11,080,000 

 
CONST 

$73,850,000 
$44,791,000 
0400001126 

3 & 4 
4A3301 

 
 

 
 

004-6055 
CMIA 

 
 

2010-11 
304-6055 

CMIA 
20.20.721.000 

 
 

$11,080,000 
 
 
 

$73,850,000 
$44,791,000 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

 
Project Title 

Location 
Project Description 

Project Funding  

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by  
Fund Type 

2.5g.(1g) Proposition 1B Allocation Amendment - State Administered Resolution CMIA-AA-1112-021 
 CMIA Project on the State Highway System Amending Resolution CMIA-A-1112-003 

1 
$71,600,000 
$45,929,000 

 
Department of 
Transportation 

MTC 
Santa Clara 
04N-SCl-880 

4.1/8.7 
 
 

 
I-880 Widening (SR 237 to US 101) 
In the cities of San Jose and Milpitas, between US 101and 
Route 237.   Construct HOV lanes in each direction. 
 
Final Project Development:  N/A 
Final Right of Way:   N/A 
 
(Project Scope is consistent with the baseline agreement 
approved under Resolution CMIA-P-0607-02, in March 
2007.) 
 
(Future Consideration of Funding – Resolution E-09-65, 
September 2009.) 
 
(Contributions from local sources: $3,600,000 $2,160,000.) 
 
Outcome/Output:  Once completed, this project will result in 
daily vehicle-hours of delay savings of about 16,297 hours. 
 
Amend Resolution CMIA-A-1112-003 to de-allocate 
$25,671,000 CMIA CONST to reflect award savings. 
 

 
04-0415 

CMIA/10-11 
CONST ENG  
$9,810,000 

 
CONST 

$61,790,000 
$36,119,000 
0400000799 

3 & 4 
298301 

 
 

 
 

004-6055 
CMIA 

 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 

 
 
 

$9,810,000 
 
 

$61,790,000 
$36,119,000 

 
 
 
 
 
 
 
  

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 

Project Support Expenditures  

PPNO 
Program/Year 

Phase 
Prgm’d Amount  

Project ID 
EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g. (1h)  Proposition 1B Allocation Amendment – State Administered Resolution CMIA-AA-1112-022 
  CMIA Project on the State Highway System    Amending Resolution CMIA-1011-001 

1 
$32,636,000 
$23,445,000 

 
Department of 
Transportation 

MTC 
San Mateo 

04N-SM-101 
0.9/3.6 

 

 
In San Mateo County, between University Avenue and 
Marsh Road.  Construct auxiliary lanes in both directions. 
 
Final Project Development (RIP) 
 Support Estimate:  $8,230,000 
 Programmed Amount: $8,856,000 
 Adjustment:  $              0  (<20%) 
 
Final Right of Way (RIP) 
 Right of Way Estimate: $   281,000 
 Programmed Amount: $   316,000 
 Adjustment:  $              0 (<20%) 
 
(Project scope is consistent with CMIA amendment 
approved on 9/10/09 [Resolution CMIA-PA-0910-005]) 
 
(Future Consideration of Funding – Resolution E-09-77, 
October 2009.) 
 
(Contribution from local sources: $3,620,000 $2,255,000) 
 
Outcome/Output:  When combined with other two segments 
(PPNO 0658C and PPNO 0658D), the overall project, when 
completed, will result in daily vehicle hours of delay savings 
of about 13,752 hours. 
 
Amend Resolution CMIA-A-1011-001 to de-allocate 
$9,191,000 CMIA CONST to reflect award savings. 
 

 
04-0658B 

CMIA/10-11 
CONST ENG 
$8,259,000 

 
CONST 

$24,377,000 
$15,186,000 
0400000679 

235631 
 

 
 
 

004-6055 
CMIA 

 
2009-10 
304-6055 

CMIA 
20.20.721.000 

 
 
 

$8,259,000 
 
 

$24,377,000 
$15,186,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 
Project Funding  

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(1i) Proposition 1B Allocation Amendment – Locally Administered Resolution CMIA-AA-1112-023 
 CMIA Project on the State Highway System Amending Resolution CMIA-A-1112-002 

1 
$21,324,000 
$16,206,000 

 
San Bernardino 

Associated 
Governments 

SANBAG 
San Bernardino 

08S-SBd-15 
38.3/39.4 

 

 
Route 15/La Mesa Road/Nisquali Road Interchange. 
In Victorville, on Route 15 at La Mesa Road/Nisquali Road 
between Bear Valley Road and Palmdale Road (Route 18).  
Construct interchange at La Mesa/Nisquali Road and 
realign frontage roads. 
 
Final Project Development:  N/A 
Final Right of Way:   N/A 
  
(Contribution from local sources: $20,034,000) 
 
(Future Consideration of Funding – Resolution E-07-19, 
September 2007.) 
 
(Project Scope is consistent with the baseline agreement 
approved under Resolution CMIA-P-1011-01B, in August 
2011.) 
 
Outcome/Output:  Once completed, this project will result in 
daily vehicle-hours of delay savings of about 4,447 hours. 
 
Amend Resolution CMIA-A-1112-002 to de-allocate 
$5,118,000 CMIA CONST to reflect award savings. 
 

 
08-0172T 

CMIA/11-12 
CONST 

$21,324,000 
$16,206,000 
0800000017 

4CONL 
0A4504 

 
 

 
2011-12 
304-6055 

CMIA 
20.20.721.000 

 
 

 
 
 

$21,324,000 
$16,206,000 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(1j)  Proposition 1B Allocation Amendment– Locally-Administered Resolution CMIA-AA-1112-014 
 Multi-Program CMIA/STIP Project on the State Highway System Amending Resolution  CMIA-A-0809-014 
  Resolution STIP1B-AA-1112-002 
  Amending Resolution  STIP1B-A-0809-016 
  Resolution FP-11-27 
  Amending Resolution  FP-08-43 
  Resolution FS-11-03 

1 
$71,508,000 

 
San Bernardino 

Associated 
Governments 

SANBAG 
San Bernardino 
08S-SBd-215 

6.5/8.9 
 

 
In the city of San Bernardino, on Route 215 from south of Rialto 
Avenue, to south of Massachusetts Avenue.  Construct HOV, 
mixed flow lane, and auxiliary lanes.  Segments 1 and 2. 
 
Final Project Development 
 Support Estimate: $10,735,000 
 Programmed Amount: $11,119,000 
 Difference: $     384,000 (< 20%) 
 
Final Right of Way 
 Right of Way Estimate: $59,005,000 
 Programmed Amount: $59,795,000 
 Difference: $     790,000 (< 20%) 
 
Due to the size of the contract, the Department was approved 
for a 12 month extension to the period of project completion, 
from 36 months to 48 months. 
 
Pursuant to G.C. Section 8879.77, $49,120,000 CMIA funds are 
being advanced with State ARRA funds, with reimbursement to 
the SHA from proceeds of future bond sales. 
 
(Project scope is consistent with the amended baseline 
agreement approved under Resolution CMIA-PA-0708-007, in 
June 2008.) 
 
(Allocation of TE from Reserve PPNO 1111.) 
 
(Future Consideration of Funding - Resolution E-00-16, March 
2000.) 
 
(CONST ENG will be funded using local funds.) 
 
 ($25,000,000 TCRP allocated on June 8, 2006, under 
Resolution TFP-06-13, for TCRP #57 – Route 215; add HOV 
lanes through San Bernardino, Route 10 to Route 30 in San 
Bernardino County; $8,887,000 from that allocation will be used 
for this contract.) 
 
(Contributions from local sources: $132,309,000, including 
$78,996,000 in regional ARRA funds,) 
 
Outcome/Output:  Once completed, this project will result in 
daily vehicle hours of delay saved of about 15,636 hours. 
 
Amend Resolution CMIA-A-0809-014 to replace 
$49,120,000 CMIA CONST, with $49,120,000 Recovery 
Act funds to reflect a loan to the project pursuant to 
AB3X-20. 
 

 
08-0247P 

RIP / 08-09 
$0 
$0 
$0 

$20,726,000 
 

CMIA / 08-09 
$0 
$0 
$0 

$49,120,000 
 
 
 

RIP TE/08-09 
$0 
$0 
$0 

$1,662,000 
 

TCRP/ 08-09 
$0 
$0 
$0 

$8,887,000 
 

0800000009 
 

0071V1 
 

 
 

2008-09 
304-6058 

TFA 
20.20.075.600 

 
 

2008-09 
304-6055 

CMIA 
20.20.721.000 

804-0890 
RA 

20.20.721.000 
 

2008-09 
301-0890 

FTF 
20.30.600.731 

 
 

 
 
 

$20,726,000 
 
 
 
 
 

$49,120,000 
$0 

 
$49,120,000 

 
 
 
 

$1,662,000 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(1k) Proposition 1B Allocation Amendment – State Administered Resolution CMIA-AA-1112- 015 
 Multi-Program CMIA/STIP Project on the State Highway System Amending Resolution CMIA-AA-1011-003 
  Resolution STIP1B-AA-1112-003 
  Amending Resolution STIP1B-AA-1011-002 
  Resolution FS-11-04 

1 
$12,077,000 

Department of 
Transportation 
Nevada CTC 

Nevada 
03N-Nev-49 
9.7/R11.2 

 
 

 
La Barr Meadows.  Near Grass Valley, from 0.7 mile north of 
Alta Sierra Drive to 0.5 mile south of Wellswood Way.  
Widen to 4 lane highway with continuous median lane. 
 
Final Project Development IIP: 
 Support Estimate: $2,786,000 
 Programmed Amount: $2,750,000 
 Adjustment: $     36,000 Debit IIP 
 
Final Project Development RIP: 
 Support Estimate: $2,786,000 
 Programmed Amount: $2,750,000 
 Adjustment: $     36,000 Debit RIP 
            
Final Right of Way IIP: 
 Right of Way Estimate: $5,250,000 
 Programmed Amount: $5,250,000 
 Adjustment: $ 0 
 
Final Right of Way RIP: 
 Right of Way Estimate: $5,250,000 
 Programmed Amount: $5,250,000 
 Adjustment: $ 0 
 
Construction savings of $525,000 in Interregional Shares to 
fund $36,000 in support over expenditures with the 
remaining $489,000 to return to Interregional share balance.  
Construction savings of $525,000 in Nevada County 
Regional shares to fund $36,000 RIP support over 
expenditures with the remaining $489,000 to return to 
Nevada County Regional shares.  Savings of $3,450,000 of 
CMIA to stay in reserve. 
 
Project scope is consistent with amended  baseline 
agreement approved under resolution CMIA-PA-0809-011. 
(May 2009) 
 
(Future Consideration of Funding – Resolution E-08-01, 
January 2008.) 
 
Outcome/Output:  Number of new lane miles equal 2.8.  
Improves travel time by 2,559 minutes. 
 
BOND FUNDS FOR THIS PROJECT MAY BE CHANGED 

TO FEDERAL STIMULUS FUNDING SHOULD SUCH 
FUNDING BECOME AVAILABLE PRIOR TO AWARD. 

 
Amend Resolution CMIA-A-1011-003 to reduce 
$2,000,000 CMIA CONST, and allocate $2,000,000 in 
Recovery Act funds to reflect a loan to the project 
pursuant to AB3X-20. 

 

 
03-4107 

CMIA / 09-10 
CONST ENG 
$2,470,000 

CONST 
$5,755,000 
$3,755,000 

 
 
 

RIP / 09-10 
CONST ENG 

$515,000 
$1,926,000 

 
IIP / 09-10 

CONST ENG 
$515,000 

$1,926,000 
 

CMIA / 09-10 
CONST 

$2,000,000 
 
 

2A6900 
 

 
 

2009-10 
004-6055 

CMIA 
 

2009-10 
304-6055 

CMIA 
20.20.721.000 

 
2008-09 

304-6058 
TFA 

20.20.025.700 
 

2008-09 
304-6058 

TFA 
20.20.025.700 

 
2008-09 

804-0890 
RA 

20.20.721.000 

 
 
 

$2,470,000 
 
 

$5,755.000 
$3,755,000 

 
 
 
 

$1,926,000 
 
 
 
 

$1,926,000 
 
 
 
 

$2,000,000 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(1l) Proposition 1B Allocation Amendment – Locally Administered  Resolution CMIA-AA-1112-016 
 CMIA Project on the State Highway System Amending Resolution CMIA-AA-0910-013 
  Resolution FS-11-05 

1 
$703,900,000 

 
Los Angeles County 

Metropolitan 
Transportation 

Authority 
LACMTA 

07S-LA-405 
28.8/39.0 

 

 
In the city of Los Angeles, on Route 405 from Route 10 to Route 
101.  Construct one HOV lane northbound on  
Route 405. (TCRP #39.) 
 
Final Project Development Adjustment:   N/A 
Final Right of Way Share Adjustment:   N/A 
 
(Contributions from other sources for Construction:  $62,000,000.) 
 
Outcome/Outputs:  This project will add 10.2 miles of HOV lane on 
Route 405 northbound. 
 
Amend Resolution CMIA-AA-0910-013 to reduce 
$89,900,000 CMIA CONST, and allocate $89,900,000 
Recovery Act funds to reflect a loan to the project 
pursuant to AB3X-20. 
 

 
07-0851G 

CMIA / 08-09 
CONST 

$703,900,000 
0700000107 

 
120301 

 

 
 

2008-09 
304-6055 

CMIA 
20.20.721.000 

 
2008-09 
804-0890 

RA 
20.20.721.000 

 

 
 

$703,900,00 
$614,000,00 

 
 
 
 

$89,900,000 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(1m) Proposition 1B Allocation Amendment – State Administered Resolution CMIA-AA-1112-017 
 Multi-Program CMIA/STIP Project on the State Highway System Amending Resolution CMIA-AA-0910-014 
  Resolution FS-11-06 

1 
$73,439,000 

 
Department of 
Transportation 

MTC 
Contra Costa 
04N-CC-24 

Ala-5.3/CC-1.3 
 
 

 
On Route 24 in Alameda and Contra Costa Counties.  
Route 24/Caldecott Tunnel Fourth Bore (Segment 1), 
construct 2-lane fourth bore north of existing bores. 
 
Final Project Development (IIP) 
 Support Estimate: $ 14,200,000 
 Programmed Amount: $ 14,200,000 
 Difference: $ 0 
 
Final Project Development (CC-RIP) 
 Support Estimate: $ 2,000,000 
 Programmed Amount: $ 2,000,000 
 Difference: $  0 
 
Final Right of Way (IIP) 
 Right of Way Estimate:  $ 1,065,000 
 Programmed Amount: $ 1,065,000 
 Difference: $ 0  (<20%) 
 
(Segment 1 is described in detail in the CMIA baseline 
agreement amendment [Resolution CMIA-PA-0809-009].  
When combined with Segment 2 [PPNO 0057G], Segment 
3 [PPNO 0057I], and Segment 4 [PPNO 0057J], the 
overall project scope is consistent with the baseline 
agreement approved June 26, 2008, under Resolution 
CMIA-PA-0708-018.) 
 
At the time of the original vote, the Commission approved 
an 18 month extension to the period of project completion, 
from 36 months to 54 months (November 2014). 
 
Pursuant to G.C. Section 8879.77, $73,439,000 CMIA and 
$2,700,000 STIP IIP funds are being advanced with State 
ARRA funds with reimbursement to the SHA from 
proceeds of future bond sales. 
 
Contribution from other sources: 

a) $1,439,838 Federal Demo funds. 
b) $30,500,000 Regional Measure 2 funds. 
c) $89,543,000 (Partial) Measure J funds. 
c) $99,657,000 Regional ARRA funds (to backfill 

$73,957,000* CMIA and $25,700,000 RIP). 
(* $17,600,000 CONST ENG; $56,357,000 CONST.) 
 
(Future Consideration of Funding - Resolution E-07-25,  
December 2007.) 
 
Outcome/Output:  When combined with other segments 
(PPNO 0057G and 0057I), the overall Route 24/Caldecott 
Tunnel Fourth Bore project will result in daily vehicle hours 
of delay savings of about 10,368 hours. 
  
Amend Resolution CMIA-AA-0910-014 to replace 
$73,439,000 CMIA CONST with $73,439,000 of 
Recovery Act funds to reflect a loan to the project 
pursuant to AB3X-20. 
 

 
04-0057A 

CMIA / 08-09 
CONST 

$73,439,000 
 

IIP / 08-09 
CONST ENG 
$2,700,000 

 
ALA-RIP/08-09 

$0 
$0 
$0 
$0 

 
CC-RIP/08-09 

$0 
$0 
$0 
$0 

 
0400000794 

 
294911 

 

 
 

2008-09 
304-6055 

CMIA 
20.20.721.000 

 
804-0891 

RA 
20.20.721.000 

 

 
 
 

$73,439,000 
$0 

 
 

$73,439,000 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA  
Item # 

Fund Type 
Amount by 
Fund Type 

2.5g.(2a) Proposition 1B –State Administered Route 99 Projects on the  
 State Highway System   Resolution R99-A-1112-004 

1 
$3,016,000 

 
Department of 
Transportation 
Tehama CTC 

Tehama 
02N-Teh-99 

11.6/12.6 
 

 
Los Molinos. In Los Molinos, from Orange Street to Tehama 
Vina Road.  Install sidewalks, curbs, gutters, street lighting, 
drainage and thin blanket overlay. 
 
Final Project Development 
 Support Estimate: $ 1,245,000 
 Programmed Amount: $ 1,245,000 
 Adjustment: $    0 
 
Final Right of Way 
 Right of Way Estimate:  $   658,000 
 Programmed Amount:  $   658,000 
 Adjustment:  $  0 
 
(For construction purposes, project to be combined with RIP 
TE project, PPNO 3440, under EA 4C58U, allocation under 
[Resolution FP-11-30].) 
 
(Project scope is consistent with baseline agreement 
approved on 1/20/2011, under Resolution R99-PA-1011-
006.) 
 
(CEQA – CE, 9/3/10.)  
(NEPA – CE, 9/3/10.) 
 
Outcome/Output:  The project will produce 0.85 mile of 
pedestrian and bike facilities. 

 
02-3326 

SR-99/11-12 
CONST ENG 

$450,000 
CONST 

$2,566,000 
0200020246 

4 
4C5814 

 
 

004-6072 
SR-99 

 
2011-12 
304-6072 

SR-99 
20.20.722.000 

 
 

$450,000 
 
 
 

$2,566,000 

2 
$66,290,000 

 
Department of 
Transportation 

SJCOG 
San Joaquin 
10N-SJ-99 
10.6/15.0 

 
State Route 99 Widening in Manteca and San Joaquin -
Phase 2.  In Manteca, from 1.4 miles north of Lathrop Road 
to 0.4 mile north of Arch Road.  Reconstruct interchange. 
 
(Future Consideration of Funding – Resolution E-10-60, 
July 2010.) 
 
Outcome/Output:  Replace the Turner Overhead structure 
and reconstruct the French Camp Road interchange. 

 
10-7634B 

SR 99/11-12 
CONST ENG 
$7,000,000 

CONST 
$59,290,000 
1000020441 

4 
0E6124 

 
 

004-6072 
SR99 

 
2011-12 
304-6072 

SR99 
20.20.722.000 
 

 
 

$7,000,000 
 
 
 

$59,290,000 
 

 
 

 
  



CTC Financial Vote List January 25, 2012 

2.5 Highway Financial Matters 
 

 
  Page 22 of 28 

 
 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by  
Fund Type 

2.5g.(2d) Proposition 1B Allocation Amendment – State Administered Resolution R99-AA-1112-02 
 Route 99 Project on the State Highway System Amending Resolution R99-AA-1011-005 

Resolution FS-11-02 
1 

$42,931,000 
Department of 
Transportation 

SACOG 
Sutter 

03N-Sut-99 
11.0/14.3 

 

 
Sutter 99 – Segment 2.  In Sutter County, from 0.2 mile north of 
Power Line Road to 0.6 mile north of Sacramento Avenue.  
Widen highway to a 4- lane expressway with a continuous 12 
foot wide median left turn lane. 
 
Final Right of Way 
 Right of Way Estimate: $ 1,000 
 Programmed Amount: $ 1,000 
 Adjustment: $ 0 
 
(Route 99 Bond R/W allocation of $3,250,000 Capital and 
$750,000 Support was approved 12/11/08, per Resolution R99-
A-0809-002.) 
 
($7,766,000 RIP CONST to return to Sutter County shares.) 
 
(Future Consideration of Funding – Resolution E-04-17,  
August 2004.) 
 
Outcome/Output:  New miles of mixed flow lanes: 5.5.  New 
structures: 1. Daily Peak Person Minutes saved: 85. 
 
BOND FUNDS FOR THIS PROJECT MAY BE CHANGED TO 
FEDERAL STIMULUS FUNDING SHOULD SUCH FUNDING 

BECOME AVAILABLE PRIOR TO AWARD. 
 
Amend Resolution R99-AA-1011-005 to reduce $19,061,000 
R99 CONST, and allocate with $19,061,000 in Recovery Act 
funds to reflect a loan to the project pursuant to AB3X-20. 

 

 
03-8361B 

R99 / 08-09 
CONST ENG 
$7,000,000 

 
CONST 

$35,931,000 
 

RIP / 08-09 
CONST 

$0 
0300000206 

 
1A4321 

 

 
2009-10 
004-6072 

R99 
 

2009-10 
304-6072 

R99 
20.20.722.000 

 
2008-09 
804-0890 

RA 
20.20.722.000 

 
 

$7,000,000 
 
 

$35,931,000 
$16,870,000 

 
 
 
 

$19,061,000 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(5) Proposition 1B Allocation Amendment – State Administered Resolution TCIF-AA-1112-01 
TCIF Project on the State Highway System Amending TCiF-A-0809-01 
 Resolution FS-11-01 

1 
$84,038,000 

Department of 
Transportation 

SANDAG 
San Diego 
11-SD-905 
R9.5/R15.0 

 
TCIF Project No. 67.  In the city of San Diego, on Route 905  
from 1.2 KM East of Route 805/905 Separation to 0.8 KM East of 
Britannia Over-Crossing.  Construct 6-lane freeway.   
 
Final Project Development Adjustment:   N/A 
Final Right of Way Share Adjustment:   N/A 
 
(Contributions from local sources:  $11,062,000) 
 
(Environmental Resolution E-04-27.) 
 
Outcome/Output:  This project will increase velocity by 88 
percent from 8 miles per hour to 15 miles per hour on Otay Mesa 
Road and 4-6 times higher on Route 905 freeway to average 51 
miles per hour by 2025.  Improved safety and expected reduction 
in accident rate currently 2.2 times higher than state-wide 
average.  
 
 
Amend Resolution TCIF-A-0809-01 to reduce $66,804,000 
TCIF CONST, allocate $66,804,000 Recovery Act funds, 
and to reflect a loan to the project pursuant to AB3X-20. 
 

 
11-0703 

TCIF / 08-09 
CONST 

$84,038,000 
1100000351 

 
288801 

 
2008-09 
304-6056 

20.20.723.000 
 

2008-09 
804-0890 

RA 
20.20.723.000 

 
$84,038,000 
$17,234,000 

 
 
 

$66,804,000 
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Project # 
Allocation Amount 
Recipient Agency 

RTPA/MPO 
Dst-County Corridor Name / Project Location 

Program  
Prgm’d Amt 
Project ID 
Adv Phase 

EA 

 
 

Budget Year 
Item # 

Fund Type 
Amount by 
Fund Type 

2.5g.(7a)  Traffic Light Synchronization Program (TLSP)   Resolution TLS1B-A-1112-003 

1 
$850,000 

 
City of Glendale 

LACMTA 
07-Los Angeles 

 

 
City of Glendale – Brand Boulevard.   
Outcome/Output:  The fiber optic communication system 
proposed in this project will be consistent with goals 
envisioned by the Los Angeles County Regional ITS 
Architecture.  These proposed ITS improvements will be 
integrated into the County’s Information Exchange Network 
(IEN) system and will increase the mobility, air quality, 
safety and effectiveness of the existing surface 
transportation system regionally in Los Angeles County, as 
well as in the city of Glendale. 

 
TLSP 

$850,000 
07-00021146 

4 
07-4U4274L 

 
 

 
2010-11 

104-6064 
TLSP 

 
 

$850,000 
 
 

2 
$523,000 

 
City of Glendale 

LACMTA 
07-Los Angeles 

 

 
City of Glendale – Colorado and San Fernando Corridors.  
Outcome/Output:  The fiber optic communication system 
proposed in this project will be consistent with goals 
envisioned by the Los Angeles County Regional ITS 
Architecture.  These proposed ITS improvements will be 
integrated into the County’s IEN system and will increase 
the mobility, air quality, safety and effectiveness of the 
existing surface transportation system regionally in Los 
Angeles County, as well as in the city of Glendale. 

 
TLSP 

$523,000 
07-00020020 

4 
07-4U4284L 

 
 

 
2010-11 

104-6064 
TLSP 

 
 

$523,000 
 
 

3 
$1,658,000 

 
City of Glendale 

LACMTA 
07-Los Angeles 

 

 
City of Glendale – Glendale Avenue and Verdugo Road 
corridor.  Outcome/Output:  The fiber optic communication 
system proposed in this project will be consistent with 
goals envisioned by the Los Angeles County Regional ITS 
Architecture.  These proposed ITS improvements will be 
integrated into the County’s IEN system and will increase 
the mobility, air quality, safety and effectiveness of the 
existing surface transportation system regionally in Los 
Angeles County, as well as in the city of Glendale. 

 
TLSP 

$1,658,000 
07-00020127 

4 
07-4U4294L 

 
 

 
2010-11 

104-6064 
TLSP 

 
 

$1,658,000 
 
 

4 
$188,000 

 
City of Pasadena 

LACMTA 
07-Los Angeles 

 
City of Pasadena – Orange Grove Boulevard.  
Outcome/Output:  Anticipated benefits and results are 
enhanced traffic signal operation efficiencies and addition 
of proactive traffic management operations capabilities 
from the City’s Transportation Management Center (TMC). 

 
TLSP 

$188,000 
07-12000159 

4 
07-4U4714L 

 
2010-11 

104-6064 
TLSP 

 
 

$188,000 
 
 

5 
$110,000 

 
City of Pasadena 

LACMTA 
07-Los Angeles 

 
City of Pasadena – Sierra Madre Boulevard.  
Outcome/Output:  Anticipated benefits and results are 
enhanced traffic signal operation efficiencies and addition 
of proactive traffic management operations capabilities 
from the City’s Transportation Management Center (TMC). 

 
TLSP 

$110,000 
07-12000161 

4 
07-4U4734L 

 
2010-11 

104-6064 
TLSP 

 
 

$110,000 
 
 

6 
$107,000 

 
City of Pasadena 

LACMTA 
07-Los Angeles 

 
City of Pasadena – Los Robles Avenue.   
Outcome/Output:  Anticipated benefits and results are 
enhanced traffic signal operation efficiencies and addition 
of proactive traffic management operations capabilities 
from the City’s Transportation Management Center (TMC). 

 
TLSP 

$107,000 
07-12000160 

4 
07-4U4724L 

 
2010-11 

104-6064 
TLSP 

 
 

$107,000 
 
 

7 
$68,000 

 
City of Pasadena 

LACMTA 
07-Los Angeles 

 
City of Pasadena – California Boulevard.   
Outcome/Output:  Anticipated benefits and results are 
enhanced traffic signal operation efficiencies and addition 
of proactive traffic management operations capabilities 
from the City’s Transportation Management Center (TMC). 

 
TLSP 

$68,000 
07-12000158 

4 
07-4U4704L 

 
2010-11 

104-6064 
TLSP 

 
 

$68,000 
 
 

8 
$66,000 

 
City of Pasadena 

LACMTA 
07-Los Angeles 

 
City of Pasadena – Hill Avenue.  Outcome/Output:  
Anticipated benefits and results are enhanced traffic signal 
operation efficiencies and addition of proactive traffic 
management operations capabilities from the City’s 
Transportation Management Center (TMC). 

 
TLSP 

$66,000 
07-12000157 

4 
07-4U4694L 

 
2010-11 

104-6064 
TLSP 

 
 

$66,000 
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Project # 
Allocation Amount 
Recipient Agency 

RTPA/MPO 
Dst-County Corridor Name / Project Location 

Program  
Prgm’d Amt 
Project ID 
Adv Phase 

EA 

 
 

Budget Year 
Item # 

Fund Type 
Amount by 
Fund Type 

2.5g.(7a)  Traffic Light Synchronization Program (TLSP)   Resolution TLS1B-A-1112-003 

9 
$138,000 

 
City of Pasadena 

LACMTA 
07-Los Angeles 

 
City of Pasadena – Del Mar Boulevard.  Outcome/Output:  
Anticipated benefits and results are enhanced traffic signal 
operation efficiencies and addition of proactive traffic 
management operations capabilities from the City’s 
Transportation Management Center (TMC). 

 
TLSP 

$138,000 
07-12000156 

4 
07-4U4684L 

 
2010-11 

104-6064 
TLSP 

 
 

$138,000 
 
 

 
 

Project # 
Allocation Amount 
Recipient Agency 

RTPA/MPO 
Dst-County 

Project Location 
Project Description 

Dst-EA 
Phase 

Prgm’d Amount 

 
 

Budget Year 
Item # 

Fund Type 
Amount by  
Fund Type 

2.5g.(7b)   Proposition 1B Allocation Amendment - Traffic Light Synchronization Resolution TLS1B-AA-1112-009 
 Program Project  Amending Resolution TLS1B-A-0910-002 

1 
$1,050,000 
$682,734 

 
City of Compton 

LACMTA 
07-Los Angeles 

 
In the city of Compton.  Outcome/Output:  Improve safety 
on Rosecrans Avenue with left turn signals, improve the 
travel time, and improve the air quality.  The City of 
Compton is in the center of LA County, central to LAX, 
Downtown Los Angeles, Ports of Long Beach and Los 
Angeles.  Also, surrounded by four freeways. 
 
Total Construction Cost:  $1,462,500. 
 
Amend Resolution TLS1B-A-0910-002 to de-allocate 
$367,266 to reflect award savings. 
 

 
07-4U4234L 

 
$1,050,000 
$682,734 
CONST 

 
 

2008-09 
104-6064 

TLSP 

 
 

$1,050,000 
$682,734 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description 

EA 
Program / Year 

Phase 
Prgm’d Amount 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(9) Proposition 1B Allocation Amendment -– Locally Administered Resolution GS1B-AA-1112-001 
 HRCSA Projects Amending Resolution GS1B-A-0910-006 

6 
$4,400,000 
$1,537,000 

 
Port of Stockton 

SJCOG 
10-San Joaquin 

 

 
Port of Stockton Expressway.  
In the Port of Stockton, replace the existing at-grade 
Daggett Road/BNSF rail crossing with a new grade 
separated bridge and construct approach roadways on a 
new alignment just west of existing Daggett Road. 
 
(CEQA-SE, October 2009.)  
(NEPA – CE, April 2010.) 
 
Outcome/Output:  The project will improve travel times for 
vehicles; a reduction in vehicular delays; improve air quality 
and operational safety; enhance movement of goods and 
reduce noise. 
 
Amend Resolution GS1B-A-0910-006 to de-allocate 
$2,863,000 of HRCSA funds, due to contract award 
savings. 
 

 
H017BA 

HRCSA/09-10 
 

CONST 
$4,400,000 
$1,537,000 

 

 
 

2007-08 
104-6063 
HRCSA 

20.30.010.400 
 

 
 

$4,400,000 
$1,537,000 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by Fund 

Type 

2.5g.(10a) Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)  Resolution SLP1B-A-1112-13 
 Projects off the State Highway System    

1 
$1,000,000 

 
City of Roseville 

PCTPA 
03-Placer 

 

 
Fiddyment Road Widening.  In Roseville, on Fiddyment 
Road from Baseline Road to Pleasant Grove  
Boulevard.  Widen Roadway. 
 
(Contributions from local sources:  $1,972,729.) 
 
(CEQA – EIR, July 2007) 
 
(Concurrent Future Consideration of Funding – 
Resolution E-12-01, January 2012.) 
 
Outcome/Output:  Widen approximately one mile of 
existing roadway from two lanes to five lanes.  
Increase capacity and safety for commuters and 
bicyclists, improve intersection operations, reduce 
congestions and improve air quality. 
 
ALLOCATION IS CONTINGENTUPON APPROVAL 
OF A BUDGET REVISION BY THE DEPARTMENT 

OF FINANCE. 

 
 

SLPP/11-12 
CONST 

$1,000,000 
0312000147 

 

 
 

2011-12 
104-6060 

SLPP 
20.30.210.200 

 
 
 

$1,000,000 
 
 

2 
$1,000,000 

 
City of Upland 

SANBAG 
08-San Bernardino 

 

 
Foothill Boulevard (Route 66) Improvement Project – 
Monte Vista Avenue to Central Avenue.  Widen 
roadway 
 
(Contributions from local sources:  $5,300,000.) 
 
(CEQA – ND, 10/25/11.) 
 
(Future Consideration of Funding – Resolution  
E-11-94, December 2011.) 
 
Outcome/Output:  This project will widen Foothill 
Boulevard to current standards including curb, gutter, 
sidewalk, raised median, nostalgic street lighting, 
bicycle lanes, and landscaping. 
 
ALLOCATION IS CONTINGENTUPON APPROVAL 
OF A BUDGET REVISION BY THE DEPARTMENT 

OF FINANCE. 

 
 

SLPP/11-12 
CONST 

$1,000,000 
0812000150 

 

 
 

2011-12 
104-6060 

SLPP 
20.30.210.200 

 
 
 

$1,000,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by Fund 

Type 

2.5g.(10b) Proposition 1B – Locally Administered SLPP Transit Projects  Resolution SLP1B-A-1112-14 

1 
$20,268,000 

 
San Diego 

Association of 
Governments 

SANDAG 
11-San Diego 

 

 
Blue Line Station Rehabilitation.  Reconstruct 
stations along the entire corridor with high platforms 
from the 12

th
 and Imperial Transfer Station to San 

Ysidro, including ADA upgrade access, rail and bus 
shelter replacement/additions, fiber optic 
communications and message signage installation and 
increased parking. 
 
(CEQA –SE, 15275(a).) 
 
(Concurrent Programming Amending under Resolution 
SLP1B-P-1112-06; January 2012) 
 
(Contributions from other sources:  $55,033,000.) 
 
Outcome/Output:  Reduce wait times and improve 
overall on-time system performance.  Increase parking 
capacity and improve access to stations. 

 
 

SLPP/11-12 
CONST 

$20,268,000 
1112000094 

S 
R308GA 

 

 
 

2011-12 
104-6060 

SLPP 
30.10.724.000 

 
 

 
$20,268,000 
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Project # 

Allocation Amount 
Recipient 
County 

Location 
Project Description 

Project Number 

Budget Year 
Item # 

Program Code 
State 

Allocation 

2.7 Aeronautics Allocations Resolution FDOA-2011-03 

1 
$135,000 

City/County 
Association of 

Governments of San 
Mateo 

San Mateo 

 
San Carlos Airport 
ALUCP – Airport Land Use compatibility Plan Update 
SM-8-11-1 
 

 
2011-12 

2660-0041 
10.10.020.200 

 
 

$135,000 
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  STATE OF CALIFORNIA                      CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: January 25, 2012  

 Reference No.: 1.2 
 Action 

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: CORRECTED MEETING MINUTES FOR OCTOBER 26-27, 2011 

 
RECOMMENDATION: 

 
The Commission approved the October 26-27, 2011 meeting minutes on December 14, 2011. At that 
meeting, Commissioner Ghielmetti noted that he had voted ‘no’ on item 52 on October 27, 2011. 
The following change is being submitted for Commission approval.  

 
 
October 27, 2011 
 

52 AB 1467 HOT Lane Project Eligibility - Bay Area Express 
Lane Network  
Resolution G-11-10  

4.16 Maura Twomey 
Steve Heminger 

A R/C 

 
Recommendation: project eligibility and two public hearings  
Action Taken: recommendation approved  
Motion: Guardino  
Second: Earp  
Vote result: 7-0
Absent: Alvarado, Dunn, Frommer  

 6-1 (Ghielmetti voted no) 

 

Andrew Fremier, Deputy Executive Director from MTC  
Public speakers: 

Mark Kempton, Skanska  
Kevin Rowe, Associated General Contractors of California  
Amy Rein-Worth, Metropolitan Transportation Commission/BATA  
Daryl Halls, Solano Transportation Authority  
Ross Chittenden, CCTA  
Daniel Curtin, CA Conference of Carpenters  
Scott Wetch, State Association of Electrical Workers   

 



 
 
 

MINUTES 
 

CALIFORNIA TRANSPORTATION COMMISSION 
http://www.catc.ca.gov 

 

December 14-15 2011 

Riverside, California 
  
 
 

Wednesday, December 14, 2011 
 
  1:00 p.m.  Commission Meeting 
      Riverside County Administration Center 
      4080 Lemon Street 
      Supervisors’ Chambers 
      Riverside, CA  
 

1:00 pm GENERAL BUSINESS 

 

1 Roll Call 1.1 Dario Frommer I C 
 

CHAIR DARIO FROMMER Present 

COMMISSIONER BOB ALVARADO Present 

COMMISSIONER DARIUS ASSEMI Present 

COMMISSIONER YVONNE B. BURKE Present 

COMMISSIONER LUCETTA DUNN Present 

COMMISSIONER JIM EARP Present 

COMMISSIONER JIM GHIELMETTI Present 

COMMISSIONER CARL GUARDINO Absent during roll call (arrived 1:19 pm) 

COMMISSIONER FRAN INMAN Present 

COMMISSIONER JOSEPH TAVAGLIONE Present 

TOTAL Present: 9 
Absent:  1 

Senator Mark DeSaulnier, Ex-Officio Absent 

Assembly member Bonnie Lowenthal, Ex-Officio Absent 

 
 

 Resolutions of Necessity – Appearances 
 

2 
8 Ayes 

 

Resolution of Necessity – Appearance 
-- Carinalli Liquidating Trust, et al. 
04-Son-101-PM 24.7 
Resolution C-20688 

2.4a. Stephen Maller 
Brent Green 

A D 

 
Recommendation: approval 
Action Taken: approved  
Motion: Ghielmetti 
Second: Tavaglione 
Vote result: 9-0 
Absent: Guardino 
 

 GENERAL BUSINESS 



CTC MEETING  MINUTES December 14-15, 2011 
 
Tab # / 
Time Item Description Ref. # Presenter Status* 
 

Page 2 
 

 

3 Approval of Minutes for October 26-27, 2011 1.2 Dario Frommer A C 
 
Recommendation: approval with changes as requested by Commissioner Ghielmetti and Chair Frommer 
Action Taken: approved with changes as requested 
Motion: Ghielmetti 
Second: Tavaglione 
Vote result: 9-0 
Absent: Guardino 
 

4 Executive Director’s Report 1.3 Bimla Rhinehart A C 
 
Executive Director Rhinehart reported that the CTC annual report had been finished. She also reported that Solano Coun-
ty had given the CTC the Partner of the Year Award.  
 

5 Commission Reports 1.4 Dario Frommer A C 
 
Chair Frommer reported that he and Commissioners Dunn, Tavaglione, and Ghielmetti had attended the dedication of a 
transportation facility in honor of the late Commissioner Larry Zarian in Glendale.  
 

6 Commissioners’ Meetings for Compensation 1.5 Dario Frommer A C 
 
Recommendation: approval 
Action Taken: approved  
Motion: Tavaglione 
Second: Dunn 
Vote result: 9-0 
Absent: Guardino 
 

 BUSINESS, TRANSPORTATION & HOUSING AGENCY REPORT 
 

7 Report by Agency Secretary and/or Deputy Secretary 1.6 Traci Stevens I B 
 
No report was given. 
 

 CALTRANS REPORT 
 

8 Report by Caltrans’ Director and/or Deputy Director 1.7 Malcolm Dougherty I D 
 
Director Dougherty reported on the recently disclosed falsified inspections on the Bay Bridge pile foundations. He noted 
that testing had been reviewed and staffing changes had been made. He reported that Caltrans had initiated an indepen-
dent review of the findings. He also discussed the Service Transportation Act and items of note on the day’s agenda. 
 

 LOCAL REPORTS 
 

9 Welcoming Remarks 1.12 Anne Mayer 
Ty Schuler 

I R/D 

 
The incoming chair of the Riverside County Transportation Commission, John Benoit, and the president of San Bernardi-
no Associated Governments (SANBAG), Larry McCallon, welcomed the CTC to Riverside and presented information 
about regional transportation projects.  
 

10 Report by Regional Agencies Moderator 1.8 Jose Nuncio I R 
 
Jose Nuncio reported that the regional agencies had met that morning and discussed Map 21, CMIA/SR99 programming 
status, funding projects from savings, and the TCRP program.  
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11 Report by Rural Counties Task Force Chair 1.9 Lisa Davey-Bates I R 
 
Lisa Davey-Bates reported that the RCTF had met on November 18 and discussed submittal of a comment letter to the 
CTC regarding the statewide transportation needs assessment. Dan McKell provided a report on Map 21.  
 

12 Report by Self-Help Counties Coalition Chair 1.10 Anne Mayer I R 
 
Anne Mayer reported that the Focus on the Future conference was held in San Francisco in November. She also noted 
that Andy Chesley of San Joaquin Council of Governments will be the new SHCC chair beginning in January 2012. Diane 
Steinhauser of the Transportation Agency of Marin will serve as vice chair.  
 

 FEDERAL HIGHWAY ADMINISTRATION (FHWA) REPORT 
 

13 Report by FHWA Division Administrator  1.11 Vincent Mammano I R 
 
Vince Mammano reported that the TIGER 3 awards would be announced the following day. He also noted several staffing 
changes within the FHWA.  
 

 POLICY MATTERS 
 

14 Budget and Allocation Capacity Update 4.2 Mitchell Weiss 
Steven Keck 

I D 

 
CTC Deputy Director Mitchell Weiss noted there was no budget news at that time.  
 

15 Update on Projects Delivered But Not Yet Allocated 4.10 Laura Janssen 
Rachel Falsetti 

A D 

 
Recommendation: accept the report and allocate project #3 on attachment 1 
Action Taken: approved as recommended 
Motion: Tavaglione 
Second: Inman 
Vote result: 10-0 
Absent: none 
 

16 Statewide Transportation Needs Assessment Report 4.11 Gary Gallegos I R 
 
Gary Gallegos and Bob Leiter, both of SANDAG, presented information via Power Point slides.  
 
Public speakers: 
David Libatique, Port of Los Angeles 
Allen Ishida, San Joaquin Valley Policy Council Supervisor 
 

17 Update on I-5 Carpool Lane and Freeway Widening Project – 
Orange County Line to I-605 

4.4 Mike Miles A D 

 
Caltrans District 7 Director Mike Miles presented information via Power Point slides.  Commissioners raised concerns re-
garding the ability of the Department to deliver the project within the CMIA statutory deadline and asked Mike Miles to 
elaborate on Plan B.  Questions were answered by Andrew Nierenberg of District 7 and David Yale of the LACMTA. 
 

18 Devil’s Slide Project Update 4.13 Stephen Maller 
Bijan Sartipi 

I D 

 
Caltrans District 4 Director Bijan Sartipi presented information via Power Point slides. Commission staff raised questions 
regarding the Department's self allocation of construction funds to the project. 
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 PROGRAM STATUS 
 

19 Status Update on Corridor Mobility Improvement Account 
(CMIA) Projects 

3.17 Maura Twomey 
Rachel Falsetti 

I D/R 

 
Caltrans Division of Programming Chief Rachel Falsetti presented an informational report.  Questions were answered by 
Art Dao of the Alameda County Transportation Commission and Suzanne Smith of the Sonoma County Transportation 
Commission. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Status Update on Corridor Mobility Improvement Account (CMIA) Projects  PINK MEETING HANDOUT 

 

20 Status Update on State Route 99 (SR 99) Projects 3.19 Maura Twomey 
Rachel Falsetti 

I D 

 
Caltrans Division of Programming Chief Rachel Falsetti presented an informational report. Questions were answered Cal-
trans District 10 Director Carrie Bowen and SJCOG Senior Regional Planner Will Ridder.  
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Status Update on State Route 99 (SR 99) Projects  PINK MEETING HANDOUT 
 

21 Proposition 1B – Quarterly Reports  
-- Corridor Mobility Improvement Account (3.12a.) 

-- Route 99 Corridor (3.12b.) 

-- Local Bridge Seismic Retrofit Program (3.12c.) 
-- State-Local Partnership Program (3.12d.) 

-- Traffic Light Synchronization Program (3.12e.) 

-- Highway-Railroad Crossing Safety Account (3.12f.) 

-- Intercity Rail Improvement Program (3.12g.) 

-- Trade Corridors Improvement Fund (3.12h.) 

3.12 Maura Twomey 
Rachel Falsetti 

I D 

 
Caltrans Division of Programming Chief Rachel Falsetti presented informational reports.  
 
The Commission had requested agencies with delivery issues in the Local Bridge Seismic Retrofit Program to report to 
the Commission on the reasons for the delays and actions to deliver the projects.   
 
Reports for Local Bridge Seismic Retrofit Program Report: 
Humboldt County – Tom Mattson 
Monterey County – Doug Poochigian 
Sonoma County – Tom O’Kane 
Stanislaus County – Matt Machado 
Santa Barbara County – Chris ? 
City of Solvang - Matt Vanderlinden 
City of Healdsburg – Mike Kirn 
City of Colton - Victor Ortiz 
City of Oakland – Gus Amirzehni 
Humboldt County - Tom Mattson 
Stanislaus County - Matt Machado 
Sonoma County Transportation and Public Works - Tom O’Kane 
City of Healdsburg - Mike Kirn 
 

Action Item:  Caltrans Staff – Provide update on seismically deficient local bridges at March CTC meeting  
 

22 2011 Third Quarter Bay Area Toll Bridge Progress and 
Financial Update 

3.6 Stephen Maller I C 
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CTC Deputy Director Stephen Maller presented information via Power Point slides. 
 

23 FY 2011-12 First Quarter Project Delivery Report 3.9 Maura Twomey 
Karla Sutliff 

I D 

 
Caltrans Division Chief of Project Management Karla Sutliff presented an informational report.  
 

 INFORMATION CALENDAR  Stephen Maller   
 
CTC Deputy Director Stephen Maller presented the Information Calendar and noted that items 78 and 79 had been add-
ed. There were no questions or comments.  
 

24    IC Informational Reports on Allocations Under Delegated 
Authority  

-- Emergency G-11 Allocations (2.5f. (1)): $12,955,000 for 10 
projects.  

-- SHOPP Safety G-03-10 Allocations (2.5f. (3)):  $5,043,000 
for two projects. 

-- Minor G-05-05 Allocations (2.5f. (4)):  $3,707,000 for five 
District minor projects. 

2.5f.  I D 

 
This item was presented as part of the Information Calendar.  
 

25    IC Monthly Report on Projects Amended into the SHOPP by 
Department Action 

3.1  I D 

 
This item was presented as part of the Information Calendar.  
 

26    IC Monthly Status of Construction Contract Award for State 
Highway Projects, per Resolution G-06-08 

3.2a  I D 

 
This item was presented as part of the Information Calendar.  
 

27    IC Monthly Status of Construction Contract Award for Local 
Assistance STIP Projects  
Resolution G-06-08 

3.2b  I D 

 
This item was presented as part of the Information Calendar.  
 

28    IC Update on Implementation of the Recovery Act of 2009 3.3  I D 
 
This item was presented as part of the Information Calendar.  
 

29    IC Monthly Report on Local and Regional Agency Notices of 
Intent to Expend Funds on Programmed STIP Projects Prior 
to Commission Allocation per SB 184 

3.4  I C 

 
This item was presented as part of the Information Calendar.  
 

30    IC 2011 Third Quarter Non-Toll Bridge Seismic Safety Retrofit 
Report 

3.5  I D 

 
This item was presented as part of the Information Calendar.  
 

31    IC FY 2011-12 First Quarter Rail Operations Report 3.7  I D 
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This item was presented as part of the Information Calendar.  
 

32    IC FY 2011-12 First Quarter Finance Report 3.8  I D 
 
This item was presented as part of the Information Calendar.  
 

33    IC Quarterly Report – Excess Land Sales Report 3.10  I D 
 
This item was presented as part of the Information Calendar.  
 

34    IC Quarterly Report – Balance Report on AB 1012 “Use It or Lose 
It” Provision for FFY 2009 Unobligated CMAQ and RSTP 
Funds 

3.13  I D 

 
This item was presented as part of the Information Calendar.  
 

35    IC Quarterly Report - Local Assistance Lump Sum Allocation for 
Federal FY 2011 

3.14  I D 

 
This item was presented as part of the Information Calendar.  
 

36    IC Notification of AB 1012 “Use It or Lose It” Provision for FFY 
2010 Unobligated CMAQ and RSTP Funds 

3.15  I D 

 
This item was presented as part of the Information Calendar.  
 

37    IC 
 

Final Support Expenditures for STIP 3.18  I D 

 
This item was presented as part of the Information Calendar.  
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Final Support Expenditures for STIP  YELLOW MEETING HANDOUT 
 

38    IC State and Federal Legislative Matters 4.1  I C 
 
This item was presented as part of the Information Calendar.  
 

39    IC Report on Investment to State Highway System by Outside 
Funding Sources 

4.8  I D 

 
This item was presented as part of the Information Calendar.  
 

 CONSENT CALENDAR  Stephen Maller   
 
CTC Deputy Director Stephen Maller presented the Consent Calendar and noted changes as listed on the pink change 
list. He also added that item 60 was withdrawn.  Item 47 was removed from the consent calendar and acted on separately 
because Commissioner Assemi needed to recuse himself from voting on the item.  Commissioner Assemi left the hearing 
room during the presentation and action on item 47. 
 
Recommendation: approval of items 40-46 and 48-59, with changes as noted 
Action Taken: approved as recommended 
Motion: Ghielmetti 
Second: Tavaglione 
Vote result: 10-0 
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Absent: none 
 
Recommendation: approval of item 47 
Action Taken: approved 
Motion: Earp 
Second: Tavaglione 
Vote result: 9-0 
Absent: Assemi (recused) 
 

40    CC Approval of Project for Future Consideration of Funding: 
04 – Alameda County 
Construct a Class I multi-use trail in the city of Berkeley.  
(MND) (STIP TE) (PPNO 04-2100G) 
Resolution E-11-88   

2.2c.(1)  A C 

 
This item was approved as part of the Consent Calendar.  
 

41    CC Approval of Project for Future Consideration of Funding: 
01 – Humboldt County 
Widen shoulders and improve a segment of Central Avenue in 
the unincorporated town of McKinleyville. 
(MND) (STIP) (PPNO 2099)  
Resolution E-11-90 

2.2c.(3)  A C 

 
This item was approved as part of the Consent Calendar.  
 

42    CC Approval of Project for Future Consideration of Funding: 
06 – Kings County 
Widen an existing two-lane road to a four-lane arterial street in 
the city of Hanford.    (ND) (SLPP)  
Resolution E-11-91 
(Related Item under Tab 97.)  

2.2c.(4)  A C 

 
This item was approved as part of the Consent Calendar.  
 

43    CC Approval of Project for Future Consideration of Funding: 
08 – San Bernardino County 
Construct turn lanes, center median, and improvements to a 
segment of Foothill Boulevard in the city of Upland.  
(ND) (SLPP)  
Resolution E-11-94 

2.2c.(7)  A C 

 
This item was approved as part of the Consent Calendar.  
 

44    CC 
 
(continued 
on next 
page) 

Approval of Six Projects for Future Consideration of Funding 
and One Project for Consideration of New Public Road 
Connection:  
 
01-HUM-299, PM 20.2/20.5 
Green Point Sink Slope Stabilization Project 
(MND) (PPNO 2274)  (SHOPP) 
Resolution E-11-80 

2.2c.(8)  A D 
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44    CC 
(continued) 

(Continued from previous page) 
 
01-MEN-128, PM 34.5/35.5 
Smoot Sink Storm Damage Repair Project. 
(MND) (PPNO 4463)  (SHOPP) 
Resolution E-11-81 

2.2c.(8) 
(cont.) 

   

  
03-SUT-20, PM 12.6/13.6 
Western Parkway- State Route 20 Improvement Project 
(MND) (EA 3E2100)  (Local) 
Resolution E-11-82 
(Related Item under Tab 45.)  

    

  
04-NAP-121, PM 20.2/20.4 
Capell Creek Bridge Replacement Project. 
(MND) (PPNO 0384G)  (SHOPP) 
Resolution E-11-83 

    

  
05-SLO-101, PM 25.5/26.3 
Los Osos Valley Road/US 101 Interchange Improvement 
Project   (MND) (PPNO 7300)  (STIP) 
Resolution E-11-84 

    

  
05-SLO-101, PM 36.0/37.5 
Tassajara Median Barrier Project  
(MND) (PPNO 1994) (SHOPP) 
Resolution E-11-85 

    

  
08-SBD-15, PM 6.3/7.1 
Interstate 15/ Baseline Road Interchange Improvement 
Project   (MND) (PPNO 0168J)  (SLPP) 
Resolution E-11-86 

    

 
This item was approved as part of the Consent Calendar.  
 

45    CC -- A New Public Road Connection to State Route 20 at Western 
Parkway in the city of Yuba City. 
03-SUT-20 PM 13.1 

Resolution S - 750 
(Related Item under Tab 44.)  

2.3b.  A D 

 
This item was approved as part of the Consent Calendar.  
 

46    CC 
 
(continued 
on next 
page) 

Ten Relinquishment Resolutions 
 

-- 04-SCl-82-PM 0.0/0.9, 
Right of way on Route 82, from Route 880 to Blossom Hill 
Road, in the city of San Jose. 
Resolution R-3814 

2.3c.  A D 

  

-- 04-SCl-130-PM 0.0/2.3, 
Right of way on Route 130, from Route 101 to Millar Avenue, 
in the city of San Jose. 
Resolution R-3815 
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46    CC 
(continued) 

(Continued from previous page) 
 

-- 04-CC-580-PM R2.9, 
Right of way along Route 580, on Marina Bay Parkway from 
Meeker Avenue to Pierson Avenue, in the city of Richmond. 
Resolution R-3816 

2.3c. 
(cont.) 

   

  

-- 07-LA-39-PM 13.1/13.2, 
Right of way on Route 39, from Arrow Highway to 330 feet 
north, in the city of Azusa. 
Resolution R-3817 

    

  

 
-- 10-Mer-99-PM 23.81/26.47, 
Right of way along Route 99, from the Atwater city limits to  
0.3 mile northwesterly of Cressy Way, in the county of Merced. 
Resolution R-3818 

    

  

-- 10-Mer-99-PM 23.81, 
Right of way along Route 99, on Olive Avenue from the 
westerly Atwater city limits to 0.05 mile easterly, in the city of 
Atwater. 
Resolution R-3819 

    

  

-- 10-SJ-99-PM 22.9,  
Right of way along Route 99, on East Hammer Lane west of 
Moreland Street, in the city of Stockton. 
Resolution R-3820 

    

  

-- 10-Sta-219-PM 0.23/1.85,  
Right of way along Route 219, from Kiernan Court to Dale 
Road, in the county of Stanislaus. 
Resolution R-3821 

    

  
-- 11-Imp-78-PM 15.0/15.7, 11-Imp-111-PM 20.5/22.2,  
Right of way along Route 78 from Best Road to easterly of 
realigned Route 78, and along Route 111 from Mead Road to 
Route 78, in the county of Imperial. 
Resolution R-3822 

    

  

 
-- 11-Imp-78-PM 15.0, 11-Imp-111-PM 21.0/22.2,  
Right of way along Route 78 at Best Road and along Route 
111 from the south Brawley city limits to Route 78, in the city 
of Brawley. 
Resolution R-3823 

    

 
This item was approved as part of the Consent Calendar.  
 

47    CC 
8 Ayes 

30 Resolutions of Necessity  
Resolutions C-20658 through C-20687 

2.4b.  A D 

 
This item was approved following the Consent Calendar. Commissioner Assemi was recused due to a conflict of interest 
with Resolution C-20671. He stated that his company was negotiating a potential land transaction.  
 

48    CC Director’s Deeds  
Items 1 through 16 
Excess Lands - Return to State: $1,940,600 
Return to Others: $0 

2.4d.  A D 
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This item was approved as part of the Consent Calendar.  
 

49    CC Financial Allocation Amendment:  Reduce the original CMIA 
allocation for Environmental by $300,000 for the White Rock 
Road project (PPNO 3161) in Sacramento County, from 
$1,500,000 to $1,200,000.  
Resolution CMIA-AA-1112-010, Amending Resolution  
CMIA-A-0708-003 

2.5g.(1e)  A D 

 
This item was approved as part of the Consent Calendar.  
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation Amendment:  Reduce CMIA allocation for White Rock Road project (PPNO 3161) in Sacramento County 
--Correct Book Item as follows:  Under “Resolutions”, last sentence, the dollar amount should be $1,200,000 not $1,200. 
 

50    CC Financial Allocation Amendment:  Reduce the original CMIA 
capital allocation of $19,300,000 for the State Route 4 East 
Widening – Segment 2 (from Contra Loma to Lone Tree) 
project (PPNO 0192H) by $8,529,000 to $10,771,000, to 
reflect contract award savings. 
Resolution CMIA-AA-1112-011, Amending Resolution  
CMIA-A-1112-006 
Resolution SLP1B-AA-1112-04, Amending Resolution  
SLP1B-A-1112-02 
(Related Item under Tab 69.)   

2.5g.(1f)  A D 

 
This item was approved as part of the Consent Calendar.  
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation Amendment:  Reduce CMIA allocation of $19,300,000 for State Route 4 East Widening – Segment 2. 
Revise the related item information on the agenda as follows:  (Related Items under Tabs 61, 67, & 69.) 
 

51    CC Financial Allocation: $5,151,256 for Proposition 1B Local 
Bridge Seismic Retrofit Program Lump Sum for Federal FY 
2011-12. 
Resolution LSB1B-A-1112-01 

2.5g.(4)  A D 

 
This item was approved as part of the Consent Calendar.  
 

52    CC Financial Allocation Amendment:  Reduce the original TLSP 
allocation of $3,506,000 for nine projects, approved August 
27, 2008, by $175,726, to $3,330,274, to reflect award 
savings.  
Resolution TLS1B-AA-1112-001, Amending Resolution  
TLS1B-A-0809-001 

2.5g.(7a)  A D 

 
This item was approved as part of the Consent Calendar.  
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation Amendment:  Reduce the original TLSP allocation of $3,506,000 YELLOW MEETING HANDOUT 
$1,412,000 for nine four projects, approved August 27, 2008, by $175,726, to $3,330,274, 
$1,236,274 to reflect award savings. 
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53    CC Financial Allocation Amendment: Reduce the original TLSP 
allocation of $10,920,000 for five projects, approved 
September 24, 2008, by $266,460 to $10,653,540, to reflect 
award savings.  
Resolution TLS1B-AA-1112-002, Amending Resolution  
TLS1B-A-0809-002 

2.5g.(7b)  A D 

 
This item was approved as part of the Consent Calendar.  
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation Amendment: Reduce the original TLSP allocation of $10,920,000 YELLOW MEETING HANDOUT 
$1,255,000 for five two projects, approved September 24, 2008, by $266,460 to $10,653,540, 
$988,540 to reflect award savings. 
 

54    CC Financial Allocation Amendment: Reduce the original TLSP 
allocation of $26,631,000 for 11 projects, approved October 
29, 2008, by $399,324, to $26,231,676, to reflect award 
savings.  
Resolution TLS1B-AA-1112-003, Amending Resolution  
TLS1B-A-0809-003 

2.5g.(7c)  A D 

 
This item was approved as part of the Consent Calendar.  
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation Amendment: Reduce the original TLSP allocation of $26,631,000 YELLOW MEETING HANDOUT 
$5,606,000 for 11 three projects, approved October 29, 2008, by $399,324, to $26,231,676  
$5,206,676, to reflect award savings. 

 

55    CC Financial Allocation Amendment: Reduce the original TLSP 
allocation of $5,605,000 for four projects, approved December 
10, 2008, by $154,921, to $5,450,079, to reflect award 
savings.  
Resolution TLS1B-AA-1112-004, Amending Resolution  
TLS1B-A-0809-004 

2.5g.(7d)  A D 

 
This item was approved as part of the Consent Calendar.  
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation Amendment: Reduce the original TLSP allocation of $5,605,000 YELLOW MEETING HANDOUT 
$500,000 for four projects the City of Santa Clarita-Advanced System Detection Expansion  
project in Los Angeles County, approved December 10, 2008, by $154,921, to $5,450,079 $345,079,to reflect award savings.  
--Correct Vote List – Amount should be $345,079 not $414,111. 
 

56    CC Financial Allocation Amendment:  Reduce the original TLSP 
allocation of $16,225,000, for ten projects approved May 14, 
2009, by $439,104, to $15,785,896, to reflect award savings.  
Resolution TLS1B-AA-1112-005, Amending Resolution  
TLS1B-A-0809-006 

2.5g.(7e)  A D 

 
This item was approved as part of the Consent Calendar.  
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation Amendment:  Reduce the original TLSP allocation of $16,225,000 YELLOW MEETING HANDOUT 
$1,282,000, for ten six projects approved May 14, 2009, by $439,104, to $15,785,896  
$842,896, to reflect award savings. 
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57    CC Financial Allocation Amendment:  Reduce the amended TLSP 
allocation of $19,481,000, for eight projects, approved 
January 13, 2010, by $646,616, to $18,834,384, to reflect 
award savings.  
Resolution TLS1B-AA-1112-006, Amending Resolutions 
TLS1B-A-1011-002 and TLS1B-A-0910-001 

2.5g.(7f)  A D 

 
This item was approved as part of the Consent Calendar.  
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation Amendment:  Reduce the amended TLSP allocation of $19,481,000 YELLOW MEETING HANDOUT 
$3,302,000, for eight two projects, approved January 13, 2010, by $646,616, to $18,834,384 
$2,655,384, to reflect award savings. 
 

58    CC Financial Allocation Amendment: Reduce original TLSP 
allocation of $52,711,600, for six projects, approved January 
19, 2011, by $2,681,595, to $50,030,005, to reflect award 
savings.  
Resolution TLSP-AA-1112-008, Amending Resolution  
TLS1B-A-1011-001 

2.5g.(7h)  A D 

 
This item was approved as part of the Consent Calendar.  
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation Amendment: Reduce original TLSP allocation of $52,711,600 YELLOW MEETING HANDOUT 
$21,400,000, for six projects the Alameda CMA-San Pablo Corridor project in Alameda 
County, approved January 19, 2011, by $2,681,595, to $50,030,005 $18,718,405, to reflect award savings. 
 

59    CC Technical Correction to Resolution FP-10-34, originally 
approved June 23, 2011, for $55,500,000 for the I-10/605 
Interchange Improvement Design-Build procurement method 
project programmed in the 2010 SHOPP and a four-month 
extension for Design-Build Authorization.  A technical 
correction is needed to add “Waiver DB-11-01” to the book 
item and attachment for the four-month extension. 

2.9a.  A D 

 
This item was approved as part of the Consent Calendar.  
 

60    CC Technical Correction to Resolution SLP1B-AA-1112-02, 
originally approved September 15, 2011, to amend Resolution 
SLP1B-A-0910-04 to de-allocate $173,000 in Proposition 1B 
SLPP funds from the Road 200 Reconstruction and Widening 
Phase 2A project in Madera County to reflect contract award 
savings.  A technical correction is need to revise the Budget 
Year from 2009-10 to 2008-09 in the book item attachment. 

2.9b.  A D 

 
This item was withdrawn.  
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 

 Technical Correction to Resolution SLP1B-AA-1112-02 – Road 200 in Madera County (2.9b) WITHDRAWN AT CTC MEETING 

 

 Environmental Matters – Approval of Projects for Future Consideration of Funding, Route Adoption 
or New Public Road Connection (Final Negative Declaration or EIR)  
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61 Approval of Project for Future Consideration of Funding: 
04 – Contra Costa County 
Convert a two-lane expressway to a four-lane freeway 
and construct a new interchange in the cities of Antioch 
and Brentwood.     (FEIR) (CMIA)  
Resolution E-11-89 
(Related Items under Tabs 50 & 69.)     

2.2c.(2) Kandra Hester-Del 
Bianco  

A C 

 
Recommendation: approval of items 61-64 
Action Taken: all approved 
Motion: Ghielmetti 
Second: Tavaglione 
Vote result: 10-0 
Absent: none 
 

62 Approval of Project for Future Consideration of Funding: 
07 – Los Angeles County 
Construct an 8.5 mile Light Rail Line that will connect the 
Metro Green Line and the Expo Line in the city of Los 
Angeles. (FEIR) (PTMISEA) (STIP) (PPNO 4027)  
Resolution E-11-92 

2.2c.(5) Kandra Hester-Del 
Bianco  

A C 

 
Recommendation: approval of items 61-64 
Action Taken: all approved 
Motion: Ghielmetti 
Second: Tavaglione 
Vote result: 10-0 
Absent: none 
 

63 Approval of Project for Future Consideration of Funding: 
03 – Sacramento County 
Improve Auburn Boulevard from Sylvan Road to Antelope 
Road in the city of Citrus Heights.    
(FEIR) (STIP TE) (PPNO 3188)  
Resolution E-11-93 

2.2c.(6) Kandra Hester-Del 
Bianco  

A C 

 
Recommendation: approval of items 61-64 
Action Taken: all approved 
Motion: Ghielmetti 
Second: Tavaglione 
Vote result: 10-0 
Absent: none 
 

64 Approval of Project for Future Consideration of Funding: 
11-SD-805, PM 4.4/15.8 
Interstate 805 Managed Lanes South  Project 
(FEIR) (PPNO 0730A/EA 2T180X) (PPNO 0730B/EA 2T181) 
(EA 2T182) (EA 2T183) (Various)  (CMIA) 
Resolution E-11-87 
(Related Item under Tab 90.)     

2.2c.(9) Kandra Hester-
DelBianco 
Jay Norvell 

A D 

 
Recommendation: approval of items 61-64 
Action Taken: all approved 
Motion: Ghielmetti 
Second: Tavaglione 
Vote result: 10-0 
Absent: none 
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Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Approval of Project for Future Consideration of Funding:  11-SD-805, PM 4.4/15.8 – Interstate 805 Managed Lanes South Project 
--Correct book item,  
Under “Issue”, should be revised from:   01-SD-805, PM 4.4/15.8 to 11-SD-805, PM 4.4/15.8  
 Resolution E-11-77   Resolution E-11-87 
 

 POLICY MATTERS 
 

65 Proposition 1B State-Local Partnership Formula Programs, 

New Programming and Amendments 
Resolution SLP1B-P-1112-05 

4.3 Laurel Janssen A C 

 
Recommendation: approval 
Action Taken: approved 
Motion: Tavaglione 
Second: Earp 
Vote result: 10-0 
Absent: none 
 

66 Corridor Mobility Improvement Account Project Baseline 

Agreement 

-- Capitol Expressway - Yerba Buena Interchange (SCL 101) 

Resolution CMIA-P-1112-07B 

4.12 Maura Twomey A C 

 
This item was deferred. 
 

67 Corridor Mobility Improvement Account Project Baseline 

Agreement Amendments 
-- Highway 50 HOV Lanes - El Dorado Hills Blvd to Bass Lake 

Road 
-- SR 4 East Widening Corridor/SR 4 Bypass Conversion  
Resolution CMIA-P-1112-06B 

4.5 Maura Twomey A C 

 
Recommendation: approval 
Action Taken: approved 
Motion: Tavaglione 
Second: Ghielmetti 
Vote result: 10-0 
Absent: none 
 

68 LACMTA Request to Retain Proceeds from Long-Term 
Ground Lease of Taylor Yard Rail Property in Los Angeles 
Resolution G-11-12, Amending Resolution PRB-91-4 and 
Fund Transfer Agreement (FTA) 75P830 

4.7 Stephen Maller A C 

 
Recommendation: allow LACMTA to retain the state’s share of the proceeds from the longer-term ground leases and 
require that the proceeds be used to fund passenger rail projects in Los Angeles County, also (as suggested by Commis-
sioner Ghielmetti) require LACMTA to report to CTC on annual basis  
Action Taken: approved as recommended with annual report requirement added 
Motion: Ghielmetti 
Second: Dunn 
Vote result: 10-0 
Absent: none 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
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LACMTA Request to Retain Proceeds from Long-Term Ground Lease of Taylor Yard Rail Property in Los Angeles.   
--Book item revised to include a new clause for 2.4 and then renumber remaining clauses accordingly.  New clause to read as: 
“2.4  BE IT FURTHER RESOLVED, that LACMTA will report to the Commission on a yearly basis on the use of the State’s 
share of ground lease revenues, specifying the improvements proposed for construction and/or constructed with the reve-
nues and their purposes; and “ 
 

 Proposition 1B CMIA Project Amendments for Action 
 

69 The Department and the Contra Costa Transportation 

Authority propose to amend the CMIA baseline agreement for 

the State Route 4 East Widening Corridor to add scope of the 

SR4 Bypass Conversion project (PPNO 0192N) as approved 

under Resolution CMIA-P-1011-07 in June 2011, and update 

the project funding plan. 

Resolution CMIA-PA-1112-019 
(Related Item under Tabs 44 & 50.)    

2.1c.(1b) Maura Twomey 
Rachel Falsetti 

A D 

 
Recommendation: approval 
Action Taken: approved 
Motion: Tavaglione 
Second: Earp 
Vote result: 10-0 
Absent: none 
 

70 The Department and the Stanislaus Council of Governments 

propose to amend the CMIA baseline agreement for the SR 

219 Widening Phase 2 project (PPNO 9940C) to revise the 

project schedule and funding plan. 

Resolution CMIA-PA-1112-017 

2.1c.(1c) Maura Twomey 
Rachel Falsetti 

A D 

 
Recommendation: approval 
Action Taken: approved 
Motion: Tavaglione 
Second: Earp 
Vote result: 10-0 
Absent: none 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
CMIA baseline amendment for the SR 219 Widening, Phase 2 project (PPNO 9940C). 
--Revise agenda to include:  (Related Item under Tab 91.) 
--Add the following to the book item, Page 3, after the first paragraph:  There is a concurrent allocation on this month’s Commis-
sion agenda. 
 
 Proposition 1B Route 99 Project Amendments for Action  
 

71 The Department and the Merced County Association of 

Governments propose to amend the SR 99 Corridor Bond 

Program baseline agreement for the Arboleda Road Freeway 

project (PPNO 5414) to revise the project schedule and 

funding plan. 

Resolution R99-PA-1112-017 

2.1c.(2) Maura Twomey 
Rachel Falsetti 

A D 

 
Recommendation: approval 
Action Taken: approved 
Motion: Tavaglione 
Second: Earp 
Vote result: 10-0 
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Absent: none 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 

SR 99 Baseline Amendment for the for the Arboleda Road Freeway project (PPNO 5414).   

Resolution R99-PA-1112-017 R99-PA-001 
--Correct Resolution on Agenda and Book Item. 
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 Proposition 1B TCIF Project Amendments for Action  
 

72 The Department and San Diego Association of Governments 
propose to amend the TCIF baseline agreement and the 2010 
STIP for the Route 11 and Otay Mesa Point of Entry (POE) 
project (PPNO 0999) in the city of San Diego, in the 
community of Otay Mesa East, to program $45,500,000 of 
SAFETEA-LU Border Infrastructure Program funds and to split 
the project into three separate segments for staged 
construction. 
STIP Amendment 10S-065 
Resolution TCIF-P-1112-013 

2.1b / 
2.1c.(5) 
 

Maura Twomey 
Rachel Falsetti 

I D 

 
CTC Deputy Director Maura Twomey noted that staff had no issues with the proposed amendment and will recommend 
approval at the Commission’s January meeting.  
 

 Proposition 1B TLSP Project Amendments for Action  
 

73 The City of San Jose proposes to amend the TLSP baseline  

agreement for the TLSP project to update the project scope 

and schedule. 
Resolution TLSP-PA-1112-03 

2.1c.(6) Teresa Favila 
Robert Copp 

A D 

 
Recommendation: approval 
Action Taken: approved 
Motion: Guardino 
Second: Assemi 
Vote result: 10-0 
Absent: none 
 

 Proposition 116 Rail Program Project Amendments for Action  
 

74 Proposition 116 Project Application Amendment for the Initial 
Operating Segment (IOS) of the Sonoma-Marin Area Rail 
Transit (SMART) District Commuter Rail and Pathway project 
– PUC Section 99639(a). 
Resolution PA-11-02, Amending PA-09-03 
(Related Items under Tabs 99 & 100.)   

2.1d. Juan Guzman A C 

 
Recommendation: approval 
Action Taken: approved 
Motion: Tavaglione 
Second: Dunn 
Vote result: 10-0 
Absent: none 
 

5:00 pm Adjourn 
 
Chair Frommer adjourned the meeting at 5:19 pm.  
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Thursday, December 15, 2011 
 

  9:00 a.m.  Commission Meeting 
      Riverside County Administration Center 
      4080 Lemon Street 
      Supervisors’ Chambers 
      Riverside, CA  
 

9:00am GENERAL BUSINESS 

 

 Roll Call 1.1 Dario Frommer I C 
 

CHAIR DARIO FROMMER Present 

COMMISSIONER BOB ALVARADO Absent 

COMMISSIONER DARIUS ASSEMI Present 

COMMISSIONER YVONNE B. BURKE Present 

COMMISSIONER LUCETTA DUNN Present 

COMMISSIONER JIM EARP Present 

COMMISSIONER JIM GHIELMETTI Present 

COMMISSIONER CARL GUARDINO Present 

COMMISSIONER FRAN INMAN Present 

COMMISSIONER JOSEPH TAVAGLIONE Present 

TOTAL Present: 9 
Absent:  1 

Senator Mark DeSaulnier, Ex-Officio Absent 

Assembly member Bonnie Lowenthal, Ex-Officio Absent 

 
 

 POLICY MATTERS 
 

75 AB 1467 HOT Lanes Southern Hearing – Bay Area Express 
Lanes Project 

4.6 Maura Twomey I C 

 
CTC Deputy Director Maura Twomey opened the hearing and noted that it was an information item. No comments were 
made.  
 

76 2012 STIP State Highway System Needs 4.9 Mitchell Weiss 
Bruce de Terra 

I D 

 
CTC Deputy Director Mitchell Weiss presented this informational item.  
 

 Request to Extend Design Build Authority 
 

77 Request to extend Design Build authority for the Interstate 
15/Interstate 215 Devore Interchange Improvement Project in 
San Bernardino County (EA 08-0K7100), per Resolution G-10-
15. 
Waiver DB-11-02 

2.8f. Stephen Maller 
Rachel Falsetti 

A D 

 
Recommendation: approval 
Action Taken: approved 
Motion: Tavaglione 
Second: Assemi 
Vote result: 9-0 
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Absent: Alvarado 
 

 PROGRAM STATUS 

 

78 Proposition 116 Status Report 3.16 Juan Guzman I C 
 
This item was added to the Information Calendar. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Proposition 116 Status Report Added to Information Calendar 
 

79 2011 Annual Real Property Services Report 3.11 Stephen Maller 
Brent Green 

I D 

 
This item was added to the Information Calendar. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
2011 Annual Real Property Services Report Added to Information Calendar 
 

 Airspace Leases 
 

80 Sacramento Municipal Utilities District Withdrawal of Solar 
Lease Proposal with California Department of Transportation 

2.4c. Stephen Maller 
Brent Green 

I D 

 
CTC Deputy Director Maura Twomey presented this informational item.  
 

 Financial Allocations for Supplemental Funds 
 

81 Financial Allocation:  $80,000 in supplemental funds for one 
SHOPP Safety Improvements (PPNO 3049) project in Lake 
County to close out the construction contract.  The current 
allocation is $1,193,000.  This request for $80,000 results in an 
increase of 6.7 percent over the current allocation. 
Resolution FA-11-08 

2.5e.(1) Mitchell Weiss 
Charlie Fielder 

A D 

 
Recommendation: approval 
Action Taken: approved 
Motion: Tavaglione 
Second: Dunn 
Vote result: 9-0 
Absent: Alvarado 
 

82 Financial Allocation:  $292,000 in supplemental funds for one 
SHOPP Bridge Preventative Maintenance (PPNO 1015) project 
in San Diego County to award the contract.  The current 
SHOPP allocation is $590,000.  This request for $292,000 
results in an increase of 49.5 percent over the original 
allocation. 
Resolution FA-11-09 

2.5e.(2) Mitchell Weiss 
Laurie Berman 

A D 

 
Recommendation: approval 
Action Taken: approved 
Motion: Ghielmetti 
Second: Earp 
Vote result: 9-0 
Absent: Alvarado 
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Action Item:  Caltrans Staff - Report back to the Commission at the January 2012 meeting on effort to improve the esti-
mates on small bridge projects 
 

83 Financial Allocation:  $546,000 in supplemental funds for one 
SHOPP Bridge Rehabilitation (PPNO 3922) project in Los 
Angeles County to award the contract.  The current SHOPP 
allocation is $1,800,000.  This request for $546,000 results in 
an increase of 30.3 percent over the original allocation. 
Resolution FA-11-10 

2.5e.(3) Mitchell Weiss 
Mike Miles 

A D 

 
Recommendation: approval 
Action Taken: approved 
Motion: Tavaglione 
Second: Burke 
Vote result: 9-0 
Absent: Alvarado 
 

84 Financial Allocation:  $5,000,000 in supplemental funds for the 
Route 91 Widening – Route 55 to Weir Canyon Road (PPNO 
4598A) in Orange County to complete construction of the 
project.  The current STIP RIP allocation is $38,409,000; there 
is no change to the allocation of $17,937,000 in CMIA.  This 
request for an additional $5,000,000 STIP RIP results in an 
increase of 8.9 percent over the original allocation. 
Resolution FA-11-11 

2.5e.(4) Maura Twomey 
Cindy Quon 

A D 

 
Recommendation: approval 
Action Taken: approved 
Motion: Ghielmetti 
Second: Dunn 
Vote result: 9-0 
Absent: Alvarado 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation:  $5,000,000 in supplemental funds for the Route 91 Widening - Route 55 to Weir Canyon Road. 
--Correct book item.  On Page 2, under “Funding Status”, second paragraph, the fourth sentence should read as:  In June 2001 2011, 

Resolution CMIA-AA-1011-024 de-allocated the $4,063,000 CMIA savings thereby reducing the original CMIA allocation of $22,000,000 
to $17,937,000 to reflect contract award savings. 
--Correct Vote list; the “Current Amount by Fund Type” for TFA should be:  $31,316,000 not $38,409,000 
 

 Financial Allocations for District Projects 
 

85 Financial Allocation:  $297,000 for one District Minor project in 
Riverside County. 
Resolution FP-11-21 

2.5a. Juan Guzman 
Rachel Falsetti 

A D 

 
Recommendation: approval 
Action Taken: approved 
Motion: Tavaglione 
Second: Dunn 
Vote result: 9-0 
Absent: Alvarado 
  



CTC MEETING  MINUTES December 14-15, 2011 
 
Tab # / 
Time Item Description Ref. # Presenter Status* 
 

Page 21 
 

 

 Financial Allocations for SHOPP Projects 
 

86 Financial Allocation: $19,994,000 for seven SHOPP projects, 
as follows: 
--$19,064,000 for six SHOPP projects. 
--$930,000 for one project amended into the SHOPP by 
Departmental action. 
Resolution FP-11-22 

2.5b.(1) Juan Guzman 
Rachel Falsetti 

A D 

 
Recommendation: approval 
Action Taken: approved 
Motion: Earp 
Second: Tavaglione 
Vote result: 9-0 
Absent: Alvarado 
 

 Financial Allocations for STIP Projects  
 

87 Financial Allocations:  $5,623,000 for 17 locally administered 
STIP projects off the State Highway System, as follows: 
-- $   421,000 for two STIP project 
-- $4,444,000 for 11 STIP Transportation Enhancement 
projects. 
-- $ 758,000 for four Planning, Programming, and Monitoring 
projects.   Contributions from other sources:  $10,706,000 
Resolution FP-11-23 

2.5c.(3) Mitchell Weiss 
Rachel Falsetti 

A D 

 
Recommendation: approval of all allocations except #2 in Tehama County, which would be deferred 
Action Taken: approved as recommended 
Motion: Ghielmetti 
Second: Tavaglione 
Vote result: 9-0 
Absent: Alvarado 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 

Financial Allocations:  $5,623,000 for 17 locally administered STIP projects off the State Highway System. 
--Revise Vote List and Attachment.  Corrections are needed to the following projects: 
 Project1 (PPNO 01-3070) – Under “Project Description”, sentence should read as:  (A six-month time extension for PS&E and R/W 

was approved at the June 2011 CTC meeting and expires on December 31, 2011.) 
 Project 2 (PPNO 02-2148) – Programmed amounts should be shown in strikethrough and bold to indicate change, as follows:  PS&E 

$0 $102,000  R/W $0 $48,000  CONST $400,000 $250,000  
Project 7 (PPNO 05-1978A) – Program/Year should be RIP TE/11-12 not RIP TE/10-11 
 

88 Financial Allocation:  $494,000 for the locally administered 
Edison Right of Way Bike Path (PPNO 2135V) STIP TE 
project in Orange County, programmed in FY 2011-12 and FY 
2012-13, off the State Highway System. 
Contributions from other sources:  $504,864. 
Resolution FP-11-24 

2.5c.(5) Mitchell Weiss 
Rachel Falsetti 

A D 

 
Recommendation: approval 
Action Taken: approved 
Motion: Dunn 
Second: Tavaglione 
Vote result: 9-0 
Absent: Alvarado 
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 Financial Allocations for Environmental Enhancement and Mitigation Program Projects 
 

89 Financial Allocations:  $245,000 for the Environmental 
Enhancement and Mitigation Program Stevens Creek Corridor 
Park and Restoration Project in Santa Clara County.   
Contributions from other sources: $2,450,000. 
Resolution FP-11-25 

2.5c.(7) Juan Guzman 
Denix Anbiah 

A D 

 
Recommendation: approval 
Action Taken: approved 
Motion: Earp 
Second: Tavaglione 
Vote result: 8-0 
Absent: Alvarado, Guardino 
 

 Financial Allocations for Proposition 1B CMIA Projects 
 

90 Financial Allocation:  $78,147,000 for two State administered 
CMIA projects on the State Highway System. 
Contributions from local sources:  $18,800,000. 
Resolution CMIA-A-1112-016 
(Related Item under Tab 64.)   

2.5g.(1a) Maura Twomey 
Rachel Falsetti 

A D 

 
Recommendation: approval of allocation for project #1 and defer allocation for project #2 
Action Taken: approved as recommended 
Motion: Tavaglione 
Second: Ghielmetti 
Vote result: 8-0 
Absent: Alvarado, Guardino 
 

91 Financial Allocation:  $23,760,000 for the State administered 
State Route 219 Widening- Phase 2 (PPNO 9940C) 
CMIA/STIP project in Stanislaus County, on the State 
Highway System.  Contributions from other sources:  
$4,480,000 
Resolution CMIA-A-1112-019 
Resolution FP-11-26 

2.5g.(1b) Maura Twomey 
Rachel Falsetti 

A D 

 
Recommendation: approval of items 91 and 92 
Action Taken: both approved 
Motion: Ghielmetti 
Second: Dunn 
Vote result: 8-0 
Absent: Alvarado, Guardino 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation:  $23,760,000 for the State Route 219 Widening - Phase 2A (PPNO 9940C) STIP/CMIA Project.  
--Add the following sentence to the agenda language:  (Related Item under Tab 70.)   
--Revise Vote List and Attachment. 
Right of Way Estimate should be $17,541,000 not $19,781,000.  Programmed Amount should be $16,760,000 not $19,000,000. 
 

92 Financial Allocation:  $9,500,000 for the locally administered 
US 50 HOV Lanes Phase 2A Segment 1 (PPNO 3283B) 
CMIA project in El Dorado County, on the State Highway 
System.  Contributions from local sources:  $10,600,000. 
Resolution CMIA-A-1112-017 

2.5g.(1c) Maura Twomey 
Rachel Falsetti 

A D 
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Recommendation: approval of items 91 and 92 
Action Taken: both approved 
Motion: Ghielmetti 
Second: Dunn 
Vote result: 8-0 
Absent: Alvarado, Guardino 
 

 Financial Allocations for Proposition 1B RTE 99 Projects  
 

93 Financial Allocation:  $189,500,000 for three State 
administered State Route 99 projects on the State Highway 
System.  
Resolution R99-A-1112-003 

2.5g.(2a) Maura Twomey 
Rachel Falsetti 

A D 

 
Recommendation: approval  
Action Taken: approved 
Motion: Tavaglione 
Second: Earp 
Vote result: 8-0 
Absent: Alvarado, Guardino 
 

 Financial Allocation Amendment for Proposition 1B RTE 99 Projects 
 

94 Financial Allocation Amendment:  Revise the original SR 99 
Corridor Bond Program phase allocations for the North Fresno 
6-Lane Project (PPNO 6274A) by allocating $500,000 for the 
environmental phase and $1,500,000 for the design phase. 
Resolution R99-AA-1112-001, Amending Resolutions  
R99-AA-1011-008 and R99-A-0910-002 

2.5g.(2b) Maura Twomey 
Rachel Falsetti 

A D 

 
Recommendation: approval 
Action Taken: approved 
Motion: Dunn 
Second: Inman 
Vote result: 7-0 
Absent: Alvarado, Guardino 
Recused due to conflict of interest: Assemi 
 

 Financial Allocations for Proposition 1B TLSP Projects  
 

95 Financial Allocation Amendment:  Amend Resolution TLS1B-
A-0910-002, approved April 7, 2010, to rescind Project 5 (EA 
07-4U4234L) in the city of Compton allocated for $1,050,000, 
from the Proposition 1B Traffic Light Synchronization 
Program.  
Resolution TLS1B-AA-1112-007, Amending Resolution  
TLS1B-A-0910-002 

2.5g.(7g) Teresa Favila 
Robert Copp 

A D 

 
This item was deferred. 
 

 Financial Allocations for Proposition 1B Intercity Rail (ICR) Improvement Projects 
 

96 Financial Allocation:  $42,000,000 to Procure New Rail Cars 
for the Intercity Rail project. 
Resolution ICR1B-A-1112-02 

2.5g.(8) Juan Guzman 
Bill Bronte 

A D 
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Recommendation: approval of allocation, allow 12 months to award contract, availability of funds for 78 months 
Action Taken: approved as recommended 
Motion: Ghielmetti 
Second: Burke 
Vote result: 8-0 
Absent: Alvarado, Guardino 
 
Public speaker: 
David Kutrosky, Capital Corridor Joint Power Authority 
 

Action Item:  Caltrans Staff – Send status report to Commissioners after the allocation to procure new rail cars  
 

 Financial Allocations for Proposition 1B SLPP Projects  
 

97 Financial Allocation:  $ 750,000 for the 12
th
 Avenue Widening 

locally administered State-Local Partnership Program project. 
Contributions from local sources: $ 1,550,000. 
Resolution SLP1B-A-1112-10 
(Related Item under Tab 42.)     

2.5g.(10a) Laurel Janssen 
Denix Anbiah 

A D 

 
Recommendation: approval of items 97 and 98 
Action Taken: both approved 
Motion: Ghielmetti 
Second: Assemi 
Vote result: 8-0 
Absent: Alvarado, Guardino 
 

98 Financial Allocation:  $ 4,870,000 for the Sonoma-Marin Area 
Rail Transit locally administered State-Local Partnership 
Program Transit project. 
Contributions from other sources: $ 116,520,000. 
Resolution SLP1B-A-1112-11 
(Related Item under Tab 100.)     

2.5g.(10b) Laurel Janssen 
Denix Anbiah 

A D 

 
Recommendation: approval of items 97 and 98 
Action Taken: both approved 
Motion: Ghielmetti 
Second: Assemi 
Vote result: 8-0 
Absent: Alvarado, Guardino 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation:  $4,870,000 for the Sonoma-Marin Area Rail Transit SLPP Transit Project. 
--Add the following Environmental information to Attachment and Vote list:  Future Consideration of Funding – Resolution E-09-56; 
August 2009 
 

 Financial Allocation Amendment  for Local Proposition 116 Projects 
 

99 Financial Allocation Amendment:  Reduce the original 
Proposition 116 allocation of $28,000,000 for PS&E and Right 
of Way to $5,000,000 for the Sonoma-Marin Area Rail Transit 
project in Sonoma-Marin Counties.  
PUC 99639(a) 
Resolution BFA-11-01; Amending Resolution BFP-09-06 
 (Related Items under Tabs 74 & 100.)     

2.6b.(1) Juan Guzman 
Jane Perez 

A D 
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Recommendation: approval of items 99 and 100 
Action Taken: both approved 
Motion: Ghielmetti 
Second: Tavaglione 
Vote result: 8-0 
Absent: Alvarado, Guardino 
 

 Financial Allocation for Local Proposition 116 Projects 
 

100 Financial Allocation Amendment:  $23,000,000 for 
construction for the Sonoma-Marin Area Rail Transit project in 
Sonoma-Marin Counties.  
PUC 99639(a) 
Resolution BFP-11-01  
(Related Items under Tabs 74, 98 & 99.)     

2.6b.(2) Juan Guzman 
Jane Perez 

A D 

 
Recommendation: approval of items 99 and 100 
Action Taken: both approved 
Motion: Ghielmetti 
Second: Tavaglione 
Vote result: 8-0 
Absent: Alvarado, Guardino 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation:  $23,000,000 for the Sonoma-Marin Area Rail Transit Proposition 116 Transit Project. 
--Add the following Environmental information to Attachment and Vote list:  Future Consideration of Funding – Resolution E-09-56; 
August 2009 
 

 Financial Allocations for TCRP Projects 
 

101 Financial Allocation:  $8,000,000 in construction for the Tier I 
TCRP Project 39 (PPNO 0851G) – Route 405 Carpool lane - 
Route10 to Route 101 (Northbound) in Los Angeles County. 
Resolution TFP-11-06 

2.6e. Juan Guzman 
Rachel Falsetti 

A D 

 
Recommendation: approval  
Action Taken: approved 
Motion: Inman 
Second: Tavaglione 
Vote result: 8-0 
Absent: Alvarado, Guardino 
 

 Financial Allocations for Proposition 1A High Speed Passenger Train Bond Projects - Intercity 
 

102 Financial Allocation:  $11,010,000 for the San Onofre to San 
Diego Positive Train Control HSPTB – Intercity project. 
Resolution HST1A-A-1112-03 

2.6f.(1) Laurel Janssen 
Bill Bronte 

A D 

 
Recommendation: approval of items 102 and 103 
Action Taken: both approved 
Motion: Ghielmetti 
Second: Tavaglione 
Vote result: 8-0 
Absent: Alvarado, Guardino 
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 Financial Allocations for Proposition 1A High Speed Passenger Train Bond Projects –  
Urban/Commuter 

 

103 Financial Allocation:  $7,000,000 for the Positive Train Control 
HSPTB – Urban/Commuter project. 
Resolution HST1A-A-1112-04 

2.6f.(2) Laurel Janssen 
Jane Perez 

A D 

 
Recommendation: approval of items 102 and 103 
Action Taken: both approved 
Motion: Ghielmetti 
Second: Tavaglione 
Vote result: 8-0 
Absent: Alvarado, Guardino 
 

 Request to Extend the Period of Contract Award 
 

104 Request to extend the period of contract award for five locally-

administered STIP projects totaling $2,557,000, per 

Resolution G-06-08. 
Waiver-11-61 

2.8b.(1) Juan Guzman 
Denix Anbiah 

A D 

 
Recommendation: approval of items 104-107 based on recommendation in spreadsheet 
Action Taken: all approved as recommended 
Motion: Ghielmetti 
Second: Dunn 
Vote result: 8-0 
Absent: Alvarado, Guardino 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 

Request to extend the period of contract award for five four locally-administered STIP projects totaling $2,557,000 $1,407,000. 
Project 3 (PPNO 04-2100F) Withdrawn prior to CTC Meeting. 
 

    
Exten-
sion Recommendations  

Proj 
# PPNO Coun-

ty Agency Request Caltrans CTC Staff Notes 

        
1 

02-
2428 

TEH Tehama Coun-
ty 

6 months 6 months 6 months 
Delays with ADA review and E-76 

2 
02-

2476 
SIS 

Dorris 6 months 6 months 6 months Delay for better plant establishment 

3 
04-

2100F 
ALA 

Alameda 
County 

6 months 6 months Withdrawn Project was awarded 

4 
04-

5156K 
SON 

Santa Rosa 5 months 5 months 5 months 
Delays with cooperative agreement 

5 
12-

2135R ORA 
Newport 
Beach 

6 months 6 months 6 months E-76 delayed approval to advertise 
 
 

 

105 Request to extend the period of contract award for four locally-
administered STIP Transit projects totaling $10,807,000, per 
Resolution G-06-08. 
Waiver-11-62 

2.8b.(2) Juan Guzman 
Jane Perez 

A D 

 
Recommendation: approval of items 104-107 based on CTC staff recommendations and change list 
Action Taken: all approved as recommended  
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Motion: Ghielmetti 
Second: Dunn 
Vote result: 8-0 
Absent: Alvarado, Guardino 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 

Request to extend the period of contract award for four three locally-administered STIP projects totaling $10,807,000 $6,500,000. 
Project 4 (PPNO 03-3L05) Withdrawn prior to CTC Meeting. 
 

    
Exten-
sion Recommendations  

Proj 
# PPNO Coun-

ty Agency Request Caltrans CTC Staff Notes 

        
1 

02-
2456 

SIS 
Siskiyou Co 
LTC 

6 months 6 months 6 months 
Staff shortages delayed specs, bids 

2 
02-

2457 
SIS 

Siskiyou Co 
LTC 

6 months 6 months 6 months 
Staff shortages delayed specs, bids 

3 
04-

2261 
SOL Vallejo 

6 months 6 months 6 months Redesign extended bid opening, re-
adv 

4 
03-

3L05 
SAC Sac RT 

12 
months 

12 months 12 months 
Time to receive federal grant ap-
proval 

 

 Post-Fact Request to Extend the Period of Contract Award 
 

106 Request to extend the period of contract award for the 
Glendale Beeline Bus Procurement project in Los Angeles 
County, Resolution G-06-08. 
Waiver-11-63 

2.8b.(3) Juan Guzman 
Jane Perez 

A D 

 
Recommendation: approval of items 104-107 based on recommendation in spreadsheet 
Action Taken: all approved as recommended 
Motion: Ghielmetti 
Second: Dunn 
Vote result: 8-0 
Absent: Alvarado, Guardino 
 

    
Exten-
sion Recommendations  

Proj 
# PPNO Coun-

ty Agency Request Caltrans CTC Staff Notes 

        
1 

07-
4021 

LA 
Glendale Bee-
line 

14 
months 

14 months 6 months 
Delays with cooperative agreement 

        
 

 Request to Extend the Period of Project Completion 
 

107 Request to extend the period of project completion for the 

Ninth Street On-Ramp Over Harbor Scenic Drive and Pico 

Avenue local bridge seismic retrofit project in Los Angeles 

County, for $259,726, per LBSRP Guidelines. 
Waiver-11-64 

2.8c. Juan Guzman 
Denix Anbiah 

A D 

 
Recommendation: approval of items 104-107 based on recommendation in spreadsheet 
Action Taken: all approved as recommended 
Motion: Ghielmetti 
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Second: Dunn 
Vote result: 8-0 
Absent: Alvarado, Guardino 
 

    
Exten-
sion Recommendations  

Proj 
# PPNO Coun-

ty Agency Request Caltrans CTC Staff Notes 

        1 07-xxxx LA LA County 18 
months 

18 months 18 months Contractor ceased work, terminated 

       Extension will allow project comple-
tion 

 

 OTHER MATTERS / PUBLIC COMMENT 
 
Caltrans Chief Financial Officer Norma Ortega provided an update on the fire and subsequent closure of Highway 60, 
which occurred the previous day.  
 
Commissioner Tavaglione thanked everyone in Riverside involved in the CTC meeting arrangements. Chair Frommer also 
gave his thanks.  
 
12:00 pm Adjourn 
 
Chair Frommer adjourned the meeting at 9:55 am.  
 
 
        Original signed by BGR 1/10/2011 

________________________________________ 
        BIMLA G. RHINEHART, EXECUTIVE DIRECTOR 
 
 
 
        ________________________________________ 
        DATE 



 

  STATE OF CALIFORNIA                 CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: January 25, 2012  

 Reference No.: 1.3 
 Action 

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: EXECUTIVE DIRECTOR’S REPORT 
 
  
 

ISSUE: 
 
At its August 10, 2011 meeting, the Commission adopted the 2012 Commission meeting schedule. 
The Commission also approved dates for two town hall meetings (April 10, 2012 and October 10, 
2012).  The locations for these town hall meetings were to be presented to the Commission for 
approval at a later date. 
 
 
RECOMMENDATION: 

 
Staff recommends that the Commission approve the following town hall meeting locations: 
 

April 10, 2012 –  Tulare/Visalia Area 
October 10, 2012  – Santa Cruz 
 

 
BACKGROUND:  
 
In 2009, the Commission expressed its intent to attend town hall meetings in regions of the state in 
which the Commission does not normally hold meetings. The desired outcome of these town hall 
meeting is for Commissioners to come away from the meetings with a better understanding of what 
small-urban/non-urban/rural county transportation issues are and an appreciation of the 
transportation and funding challenges they counties face. 



 
1.4 

 
 

COMMISSION REPORTS 
 

 
A VERBAL PRESENTATION ON THIS ITEM  

WILL BE MADE AT THE CALIFORNIA  
TRANSPORTATION COMMISSION MEETING. 

 



















 
1.6 

 
 

REPORT BY AGENCY SECRETARY  
AND/OR DEPUTY SECRETARY 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



 
1.7 

 
 

REPORT BY CALTRANS’ DIRECTOR 
AND/OR DEPUTY DIRECTOR 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



 
1.8 

 
 

REPORT BY REGIONAL  
AGENCIES MODERATOR 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



 
1.9 

 
 

REPORT BY RURAL COUNTIES  
TASK FORCE CHAIR 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



 
1.10 

 
 

REPORT BY SELF-HELP COUNTIES  
COALITION MODERATOR 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



 
1.11 

 
 

REPORT BY FEDERAL HIGHWAY 
ADMINISTRATION DIVISION ADMINISTRATOR 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



 
4.1 

 
 

STATE AND FEDERAL LEGISLATIVE MATTERS 
 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 



4.2 

 

 

BUDGET AND ALLOCATION CAPACITY UPDATE 

 
A VERBAL PRESENTATION ON THIS ITEM 

WILL BE MADE AT THE JANUARY 25, 2012 

CALIFORNIA TRANSPORTATION COMMISSION MEETING 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m   
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 25, 2012  

 Reference No.: 4.5 
 Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: UPDATE ON PROJECTS DELIVERED BUT NOT YET VOTED 
  

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) accept the attached report on the status of Proposition 1B 
Bond Program and Proposition 1A (Non-positive Train Control) projects that have been delivered 
(deemed ready to go). 
 
ISSUE: 
 
Due to financial constraints of the State, the Commission has been unable to allocate funds to allow 
the implementing agencies to award contracts for transportation projects that have been delivered. 
 
BACKGROUND: 
 
The attached lists identify those projects that have been delivered in Fiscal Year (FY) 2011-12; 
however, the agencies have not been able to proceed due to funding constraints.  Some projects 
previously listed have been removed based on past Commission action or a request from the 
implementing agency.   
 
With the adoption of the 2010 STIP, projects may have been deleted, proposed for vote or have been 
reprogrammed beyond the 2011-12 fiscal year.  Local agencies with projects reprogrammed in a 
future year will need to resubmit an allocation request with a new schedule and funding plan when 
they are ready to proceed closer to the programmed year. 
 
The projects on the Delivered List attachments are in no particular priority order.  The lists are 
arranged by fund type, project category, then district, then county.  The current requested allocation 
amounts by category are reflected on the next page. 
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 “Caltrans improves mobility across California” 

 
 
 

 

Category      Refer to:  

# of 
Projects 

Per 
Category   

 Total Funds 
Requested Per 

Category  
PROPOSITION 1B PROJECTS      
TCIF Projects  Attachment 1  2 @ $     54,373,000
PROPOSITION 1A PROJECTS      
High-Speed Passenger Train Bond Projects 

(Non Positive Train Control)  Attachment 2  8 @ $       82,386,000

 TOTAL PROJECTS  10 @ $  136,759,000 
         

 
 

     
STIP*

(Non-Bond)   $                       0 
     Bond**   $    152,759,000 
   

*   Some STIP projects may ultimately be bond funded through Proposition 1B STIP Augmentation  funding  
 (TFA). 
**  Bond includes Proposition 1B and Proposition 1A.     

 
 
 
 
 
 
 
 
Attachments  
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 January 25, 2012 
 

ATTACHMENT 1  
TRADE CORRIDORS IMPROVEMENT FUND PROJECTS 

(TCIF) 
 

  Page 1 of 1
 

 
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Location 

Project Description

PPNO
Program/Year

Phase 
Prgm’d Amount

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

Proposition 1B – Locally Administered TCIF Projects on the State Highway System   

1 
$23,600,000 

 
City of Fontana 

SANBAG 
08-San Bernardino 

 
 
 

May 2011 
 

 
I-10 Corridor Logistics Access Project (Citrus) 
TCIF Project 57.  In Fontana, on State Route 10 at Citrus 
Avenue interchange.  Replace interchange. 
CEQA – MND, 11/21/08.) 
(NEPA – FONSI, 11/21/08.) 
 
(Contributions from local sources:  $23,600,000.) 
 
(Future Consideration of Funding – Resolution E-09-08, 
March 2009.) 
 
Outcome/Output:  Replace existing four-lane Citrus Avenue 
bridge over Interstate-10 with a seven-lane bridge, add one 
additional lane on all four ramps of the interchange, and 
widen the existing Citrus Avenue bridge over the Union 
Pacific Railroad from three lanes to six-lanes.  Provide 
needed underneath clearance for the ultimate Interstate-10 
HOV project.  This project will substantially reduce delays 
on this corridor, increase throughout, and improve access 
to key logistics hubs and existing business and logistics 
centers. 

08-0138G 
TCIF/10-11 

CONST 
$23,600,000 
0800000745 

46810 
 

 
 

2011-12 
304-6056 

TCIF 
20.20.723.000 

$23,600,000

2 
$30,773,000 

 
San Bernardino 

Associated 
Governments 

SANBAG 
08-San Bernardino 

 
 

June 2011 

 
I-10 Corridor Logistics Access Project (Cherry) 
TCIF Project 56.  In Fontana, on State Route 10 at Cherry 
Avenue.  Replace interchange. 
 
(Contributions from other sources:  $30,773,000.) 
 
(Future Consideration of Funding – Resolution E-09-17, 
March 2009.) 
 
Outcome/Output:  Replace existing five-lane Cherry Avenue 
bridge over Interstate 10 with an eight-lane bridge, add one 
additional lane on all four ramps of the interchange, provide 
extensive improvements at the Cherry-Slover intersection, 
improve the Cherry-Valley intersection, and widen the 
existing Cherry Avenue bridge over the Union Pacific 
railroad from four lanes to eight lanes.  Provide needed 
underneath clearance for the ultimate Interstate-10 HOV 
project.  This project will substantially reduce delays on this 
corridor, increase throughout, and improve access to key 
logistics hubs and existing business and logistics centers. 

 
IF ALLOCATED, WOULD BE CONTINGENT UPON 

APPROVAL OF A BUDGET REVISION BY THE 
DEPARTMENT OF FINANCE.

08-0137T 
TCIF/10-11 

CONST 
$30,773,000 
0800000744 

4CONL 
468004 

 

 
 

2011-12 
304-6056 

TCIF 
20.20.723.000 

$30,773,000
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ATTACHMENT 2 
PROPOSITION 1A – HIGH-SPEED PASSENGER TRAIN PROGRAM PROJECTS 

(NON POSTIVE TRAIN CONTROL) 
 

  Page 1 of 2
 

 
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description

Program / Year
Programmed: 

Phase 
Prgm’d Amount 

Project ID 
EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

Proposition 1A –  High-Speed Passenger Train Bond Program -  Non PTC (Urban/Commuter)  

1 
$30,000,000 

 
San Francisco 

Bay Area Rapid 
Transit District 

MTC 
04-Various 

 
Mar 2011 

 
Rail Car Replacement. 
Replacement of 669 original rail cars in the BART fleet. 
 
(CEQA – CE 15302) 
 
Outcome/Output:  Provide continuous service by improving 
passenger capacity and boarding/lighting process. 
 

CONTINGENT UPON BUDGET AUTHORITY 
BEING MADE AVAILABLE FOR NON-POSITIVE 

TRAIN CONTROL PROJECTS. 

 
HSR/10-11 

CONST 
$30,000,000 
0400020817 

R283GA 
 

 
 

XXXX-XX 
104-6043 
HSPTBF 

30.10.100.000 
 

 
 

$30,000,000 
 
 

2 
$1,000,000 

 
San Francisco 

Bay Area Rapid 
Transit District 

MTC 
04-Various 

 
Mar 2011 

 
Car Reconfiguration Capacity Increase. 
Modifications to 100 rail cars for improvements to the 
passenger-carrying capacity. 
 
(CEQA – CE 15302) 
 
Outcome/Output:  Increase passenger capacity and safety. 
 

CONTINGENT UPON BUDGET AUTHORITY 
BEING MADE AVAILABLE FOR NON-POSITIVE 

TRAIN CONTROL PROJECTS. 

 
HSR/10-11 

CONST 
$1,000,000 

0400020818 
R284GA 

 

 
 

XXXX-XX 
104-6043 
HSPTBF 

30.10.100.000 
 

 
 

$1,000,000 
 
 

3 
$3,000,000 

 
San Francisco 

Bay Area Rapid 
Transit District 

MTC 
04-Various 

 
Mar 2011 

 
Cover Board Enhancement Project. 
Installation of additional support brackets on approximately  
22-miles on both tracks along the M-Line, A-Line, R-Line and 
C-Line. 
 
(CEQA – CE 15302) 
 
Outcome/Output:  Reduce service delays and maintenance 
interruptions, thus improving on-time service. 
 

CONTINGENT UPON BUDGET AUTHORITY 
BEING MADE AVAILABLE FOR NON-POSITIVE 

TRAIN CONTROL PROJECTS. 

 
HSR/10-11 

CONST 
$3,000,000 

0400020819 
R285GA 

 

 
 

XXXX-XX 
104-6043 
HSPTBF 

30.10.100.000 
 

 
 

$3,000,000 
 
 

4 
$17,707,000 

 
Southern 
California 

Regional Rail 
Authority 
LACMTA 

7-Los Angeles 
 

Aug 10 

 
Rehabilitation and Renovation of the Metrolink System 
Improve railroad infrastructure for continued operations on the 
Metrolink system. 
 
(CEQA - Exempt) 
 
Outcome/Output:  Allow for more reliable and timely connections 
to high-speed train system. 
 

CONTINGENT UPON BUDGET AUTHORITY 
BEING MADE AVAILABLE FOR NON-POSITIVE 

TRAIN CONTROL PROJECTS. 
 

 
7-Pending 

HSR / 10-11 
PS&E 

$884,000 
CONST 

$16,823,000 
XXXXXXXXXX 

 
 

XXXX-XX 
104-6043 
HSPTBF 

30.10.100.000 

 
 

$17,707,000 
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PROPOSITION 1A – HIGH-SPEED PASSENGER TRAIN PROGRAM PROJECTS 

(NON POSTIVE TRAIN CONTROL) 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description

Program / Year
Programmed: 

Phase 
Prgm’d Amount 

Project ID 
EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

Proposition 1A –  High-Speed Passenger Train Bond Program -  Non PTC (Urban/Commuter)  

5 
$5,744,000 

 
Los Angeles 
Metropolitan 

Transportation 
Authority 
LACMTA 

07-Los Angeles 
 

Sept 10 

 
Regional Connector Transit Corridor. 
Construction of two mile extension that will connect the Metro 
light rail system to high speed rail through downtown Los 
Angeles.  
 
Outcome/Output:  Completion of State and federal environmental 
documents. 
 

CONTINGENT UPON BUDGET AUTHORITY 
BEING MADE AVAILABLE FOR NON-POSITIVE 

TRAIN CONTROL PROJECTS. 
 

 
07-4381 

HSR/10-11 
PA&ED 

$114,874,000 
0700020409 

R261GA 
 

 
 

XXXX-XX 
104-6043 
HSPTBF 

30.10.100.000 
 

 
 

$5,744,000 
(Partial) 

 

6 
$4,900,000 

 
San Joaquin 
Regional Rail 
Commission 

SJCOG 
10-San Joaquin 

 
Sept 2011 

 

 
Stockton Passenger Track Extension 
Extension of current station track over Miner Avenue including 
a new bridge structure stretching northward to the Equipment 
Maintenance Facility. 
 
(CEQA – CE, 21080(b)(10).) 
 
Outcome/Output:  Extension will improve train access to station 
and passenger boarding access points. 
 

CONTINGENT UPON BUDGET AUTHORITY 
BEING MADE AVAILABLE FOR NON-POSITIVE 

TRAIN CONTROL PROJECTS. 
 

 
HSR/10-11 

CONST 
$4,900,000 

1012000034 
S 

R302GA 
 
 

 
 

XXXX-XX 
104-6043 
HSPTBF 

30.10.100.000 
 
 

$4,900,000

7 
$750,000 

 
San Joaquin 
Regional Rail 
Commission 

SJCOG 
10-San Joaquin 

 
 

Sept 2011 
 
 

 
Altamont Rail Corridor Environmental Studies 
Development of near term improvements to the existing 
Altamont Commuter Express service in San Joaquin and Santa 
Clara Counties. 
 
Outcome/Output:  Improve regional connectivity between the 
Central Valley and Bay Area by reducing travel time. 

 
CONTINGENT UPON BUDGET AUTHORITY  

BEING MADE AVAILABLE FOR NON-POSITIVE 
TRAIN CONTROL PROJECTS. 

 
HSR/10-11 

PA&ED 
$750,000 

1012000035 
S 

R303GA 
 
 

 
XXXX-XX 
104-6043 
HSPTBF 

30.10.100.000 
 
 

$750,000

8 
$19,285,000 

 
San Diego 

Association of 
Governments 

SANDAG 
11-San Diego 

 
Aug 10 

 
Blue Line Light Rail Improvements 
Improve existing rail infrastructure on the Blue Line trolley 
including replacement of the switches and signaling system, 
and reconstruction of existing station platforms. 
 
(CEQA - Exempt) 
 
Outcome/Output:  Provide for improved service flexibility and 
reliability for light rail operations. 
 

CONTINGENT UPON BUDGET AUTHORITY 
BEING MADE AVAILABLE FOR NON-POSITIVE 

TRAIN CONTROL PROJECTS. 
 

 
11-Pending 
HSR / 10-11 

CONST 
$19,285,000 
XXXXXXXXX 

 

 
 

XXXX-XX 
104-6043 
HSPTBF 

30.10.100.000 

 
 

$19,285,000 
 
 

 
 



 4.4 

 

 

UPDATE ON I-5 CARPOOL LANE AND FREEWAY WIDENING 

PROJECT – ORANGE COUNTY LINE TO I-605 

 
A VERBAL PRESENTATION ON THIS ITEM 

WILL BE MADE AT THE JANUARY 25, 2012 

CALIFORNIA TRANSPORTATION COMMISSION MEETING 



   
 STATE OF CALIFORNIA                 CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: January 25, 2012 

 Reference No.: 4.6 
 Action  

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: CORRIDOR MOBILITY IMPROVEMENT ACCOUNT – PROJECT BASELINE 

AGREEMENTS  
            RESOLUTION CMIA-P-1112-07B 
 
  

ISSUE: 
Should the Commission approve the CMIA Project Baseline Agreements, listed in Attachment A, 
submitted in accordance with the Commission’s CMIA Guidelines and establish these agreements as 
the baseline for project delivery monitoring?  
 
RECOMMENDATION: 
Commission staff recommends that the Commission approve the CMIA Project Baseline 
Agreements, listed in Attachment A, in accordance with the Commission’s CMIA Guidelines and 
establish these agreements as the baseline for project delivery monitoring. 
 
BACKGROUND:  
In accordance with Commission’s CMIA Guidelines, the sponsoring agencies for the projects listed 
in Attachment A have provided an executed Project Baseline Agreement to the Commission.  
Commission staff has reviewed these Project Baseline Agreements and has determined that they set 
forth the proposed project scope, measurable expected performance benefits, delivery schedule, and 
project budget and funding plan; are consistent with the Commission’s CMIA Guidelines; and 
include the required signatures. 
 
 
             
             
             
             
             
             
             
             
             
             
              



Attachment A
CMIA Project Baseline Agreements Recommended for Approval 

December 2012
(Dollars in Thousands)

California Transportation Commission January 25, 2012

Dist Cnty Rte Project Description
Constr. 

Start

Total 
Project 

Cost

Adopted 
CMIA 

Funding

4 SCL 101 Capitol Expressway/Yerba Buena Interchange Improvements Jun-12  $    31,676  $    24,000 

11 SD 805 I-805/HOV Managed Lanes South/SR 54 to SR 94 Mar-12  $    53,093  $    37,947 

11 SD 805 I-805/HOV Managed Lanes South/Palomar to SR 54 Apr-12  $    79,507  $    62,053 
12 ORA 5/74 I-5/SR 74 Interchange Reconstruction Project Oct-12  $    86,214  $    15,926 
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Subject: AMENDMENT TO THE CORRIDOR MOBILITY IMPROVEMENT ACCOUNT PROGRAM  
            RESOLUTION CMIA-P-1112-08 
 
  

ISSUE: 
Should the Commission approve the proposed amendment to the Corridor Mobility Improvement 
Account (CMIA) Program?  
 
RECOMMENDATION: 
Commission staff recommends that the Commission approve the proposed amendment to the CMIA 
Program as described below. 
 
BACKGROUND:  
 
The California Department of Transportation (Department) and the Alameda County Transportation 
Commission propose to amend the CMIA program by transferring the scope of work and the 
associated funding for Segment 3 (Widen existing bridge crossings over Arroyo Las Positas Creek, 
PPNO 0112G) of the I-580 Westbound HOV Lane project to Segment 3 (Construct auxiliary lanes, 
PPNO 0112E) of the I-580 Eastbound HOV Lane project.  The combined project will be identified 
as Segment 3 (Construct auxiliary lanes and widen Arroyo Las Positas Bridges at two locations, 
PPNO 0112E) of the I-580 Eastbound HOV Lane project.  
 
Although currently included as part of the westbound HOV lane project, the project foot-print of the 
westbound Segment 3 in fact lies within the eastbound lanes.  Combining it with the eastbound 
project will, therefore, eliminate scheduling conflicts and reduce the duration of construction 
activities in the Arroyo Las Positas, an environmentally sensitive area.  
 
The tables below list the current funding for each individual segment and the proposed combined 
Segment 3.   
 
Existing Segment 3 of I-580 Westbound HOV Lane 

Funding source PAED PS&E RW Sup RW CON Sup CON Totals
Local funds (ACTC) 350 70 240 1,700 2,360

x $1,000
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Existing Segment 3 of I-580 Eastbound HOV Lane 

Funding source PAED PS&E RW Sup RW CON Sup CON Totals
CMIA 2,535 19,028 21,563
Local funds (ACTC) 700 700
Totals 700 2,535 19,028 22,263

x $1,000

 
 
       
Proposed Segment 3 of I-580 Eastbound HOV Lane 

Funding source PAED PS&E RW Sup RW CON Sup CON Totals
CMIA 0 0 2,535 19,028 21,563
Local funds (ACTC) 350 770 240 1,700 3,060
Totals 350 770 2,775 20,728 24,623

x $1,000
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Subject: TRAFFIC LIGHT SYNCRHRONIZATION PROGRAM (TLSP)–PROGRAM AMENDMENT 

RESOLUTION TLSP-P-1112-01 
 
  ISSUE: 

 
Should the Commission approve the proposed Traffic Light Synchronization Program Amendment 
to delete the TLSP Project No. 5108(091) in the Long Beach Area from the Traffic Light 
Synchronization Program and program an additional $7.5 million to expand the scope of the San 
Mateo County Smart Corridor Project (6805)? 
 
 
RECOMMENDATION: 

 
Staff recommends the Commission approved the proposed Traffic Light Synchronization Program 
Amendment to delete the Long Beach Project from the program and program an additional $7.5 
million to expand the scope of the San Mateo Smart Corridor from award savings and deleted 
projects. 
 
 
BACKGROUND:  
 
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006, approved 
by the voters as Proposition 1B on November 7, 2006, authorized $250 million for TLSP projects 
approved by the Commission.  The Commission approved 22 projects in the City of Los Angeles 
and 62 additional projects for other agencies.  To date, the Commission has allocated $105 million to 
the City of Los Angeles for 13 projects and $94.4 million to other agencies for 49 projects.   
 
Long Beach Project – 5108 
The Long Beach Project was part of the Program of Projects approved by the Commission in 
February 2008.  Due to the Commission’s inability to allocate bond funds in 2009, the City of Long 
Beach completed the projects using other funds.   
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San Mateo Smart Corridor Project - 6805 
 
The San Mateo Smart Corridor Project is located within the corridor bounded by Route 101 and 
State Route (SR) 82, from Whipple Avenue (Redwood City) in the south to Route 380 (San Bruno) 
in the north. The project scope consists of deploying various intelligent transportation system (ITS) 
elements along SR 82 within the state right of way and on local streets that connect to Route 101 and 
SR 82. Once completed, these improvements are expected to reduce both recurring and non-
recurring traffic congestion within the project limits. 
 
In February 2008, the commission programmed $10 million which provided funding for Segments 1 
and 2 of the project from I-380 to Whipple Ave (14 miles).  The proposed $7.5 million of additional 
TLSP funds will be programmed for Segment 3, from Whipple Ave to Santa Clara County Line (6 
miles).  This segment will extend the benefits of this highly congested corridor.  Construction of this 
segment can commence by June 2012. 
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Subject: PROPOSITION 1B STATE-LOCAL PARTNERSHIP FORMULA PROGRAM – NEW 

PROGRAMMING  
            RESOLUTION SLP1B-P-1112-06 
 
  ISSUE: 

 
Proposition 1B, passed in November 2006, authorized $1 billion for the State-Local Partnership 
Program (SLPP).  The program is divided into two sub-programs – a formula program to match local 
sales tax, property tax and/or bridge tolls (95%) and a competitive program to match local uniform 
developer fees (5%).   
 
The California Transportation Commission (Commission) adopted SLPP Guidelines for 2010-11 
through 2012-13 in April 2010.  Commission staff has received an additional project application for 
the formula portion of the 2011-12 program.  The proposed new programming for the Blue Line 
Station Rehabilitation project in San Diego County is shown in bold print on the attached table. 
 
Any unprogrammed funds remain available for programming in the future. 
 
RECOMMENDATION: 

 
Staff recommends the Commission adopt the attached SLPP program for San Diego County 
including a new formula project, in accordance with Resolution SLP1B-P-1112-06. 
 
BACKGROUND:  
 
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006, approved 
by the voters as Proposition 1B on November 7, 2006, authorized $1 billion to be deposited in the 
State-Local Partnership Program Account to be available, upon appropriation by the Legislature, for 
allocation by the Commission over a five-year period to eligible transportation projects nominated 
by an applicant transportation agency. 
 
In 2008, the Legislature enacted implementing legislation (AB 268) to add Article 11 (commencing 
with Section 8879.66) to Chapter 12.491 of Division 1 of Title 2 of the Government Code, defining 
the program, eligibility of applicants, projects and matching funds. 
 
Attachment 
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CALIFORNIA TRANSPORTATION COMMISSION 
 

Adoption of Proposition 1B 
State-Local Partnership Program (SLPP)  

 
RESOLUTION SLP1B-P-1112-06 

 
 
1.1 WHEREAS the Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 

2006, approved by the voters as Proposition 1B on November 7, 2006, includes $1 billion for the 
State-Local Partnership Program (SLPP) to fund transportation capital improvement projects; 
and 

 
1.2 WHEREAS the Bond Act provides that SLPP funds are available, upon appropriation by the 

Legislature, to Transportation Agencies, as allocated by the California Transportation 
Commission (Commission); and 

 
1.3 WHEREAS the SLPP is subject to the provisions of Article 11 of the Government Code, 

Sections 8879.66 through 8879.76, as enacted in implementing legislation in 2008 (AB 268) 
designating the Commission the administrative agency responsible for programming SLPP and 
the agency authorized to adopt guidelines for the program; and 

 
1.4 WHEREAS the funds available in the SLPP account shall be made available for allocation by the 

Commission over a period of five years, from 2008-09 to 2012-13; and 
 
1.5 WHEREAS ninety-five percent of the funds shall be available to be distributed by formula and 

five percent shall be available to be distributed through a competitive grant application process 
(as specified in Sections 8879.72 and 8879.73 of the Government Code); and 

 
1.6 WHEREAS the Commission adopted SLPP Guidelines for 2010-11 through 2012-13 on April 7, 

2010, that identified the Commission’s policy and expectations for the SLPP, including program 
development timelines and requirements for project nomination; and 

 
1.7 WHEREAS the Commission received and additional programming request for 2011-12; and 
 
1.8 WHEREAS any funds that are not programmed remain available for later programming in future 

fiscal years. 
 
2.1 NOW THEREFORE, BE IT RESOLVED that the Commission adopts the attached list showing 

a new project in San Diego County for 2011-12 for the formula portion of the State-Local 
Partnership Program, and 

 



  
2.2 BE IT FURTHER RESOLVED that a project’s approved SLPP funding is to be considered a 

“not to exceed amount” and that any increase in project cost is the responsibility of the 
nominating agency, and 

 
2.3 BE IT FURTHER RESOLVED that the implementing agency will submit semiannual reports on 

the activities and progress made toward implementation of the project, and, within six months of 
the project becoming operable, a final delivery report on the scope of the completed project, its 
final costs as compared to the approved project budget, its duration as compared to the original 
project schedule and performance outcomes derived from the project, and 

 
2.4 BE IT FURTHER RESOLVED that the Department of Transportation will ensure that project 

expenditures and outcomes are audited.  For each SLPP project, the Commission expects the 
Department to provide a semi-final audit report within 6 months after the final delivery report 
and a final audit report within 12 months after the final delivery report. 
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Proposition 1B State-Local Partnership Program
San Diego County Formula Programming

($,000)

Resolution SLP1B-P-1112-06

January 25, 2012

Item 4.10

Page 1 of 1

Applicant Agency Implementing Estimated

  Project Title Agency 2008-09 2009-10 2010-11 2011-12 2012-13

SALES TAX - SOUTH

San Diego Beg. Balance $16,583 $33,082 $21,377 $39,204 $24,563

  Blue Line Light Rail Vehicles SANDAG $31,097

  I-805 HOV Managed Lanes - North Caltrans $2,000

  Blue Line Crossovers & Signals SANDAG $10,200

  Blue Line Station Rehabilitation SANDAG $20,268
Balance $16,583 $1,985 $21,377 $6,736 $24,563



3.5 

 

 

STATUS UPDATE ON 

CORRIDOR MOBILITY ACCOUNT (CMIA) PROJECTS 

 
INFORMATION ON THIS ITEM WILL BE 

PROVIDED PRIOR TO THE JANUARY 25, 2012 

CALIFORNIA TRANSPORTATION COMMISSION MEETING 



3.6 

 

 

STATUS UPDATE ON STATE ROUTE 99 (SR 99) PROJECTS 

 
INFORMATION ON THIS ITEM WILL BE 

PROVIDED PRIOR TO THE JANUARY 25, 2012 

CALIFORNIA TRANSPORTATION COMMISSION MEETING 
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To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 25, 2012  

 Reference No.: 2.5f. 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: INFORMATIONAL REPORTS – DELEGATED ALLOCATIONS 
 EMERGENCY G-11, SHOPP G-03-10 SAFETY, AND MINOR G-05-05 
 

 
SUMMARY: 
 
Since the period reported at the last California Transportation Commission (Commission) meeting, 
the California Department of Transportation (Department) allocated or sub-allocated: 

• $12,815,000 for four emergency construction projects, pursuant to the authority granted 
under Resolution G-11 (2.5f.(1)). 

• $495,000 for one safety project, pursuant to the authority granted under Resolution  
G-03-10(2.5f.(3)). 

• $2,647,000 for five State Highway Operation and Protection Program (SHOPP) Minor A 
projects, pursuant to the authority granted under Resolution G-05-05 (2.5f.(4)). 

 
As of December 16, 2011, the Department has allocated or sub-allocated the following for  
Fiscal Year (FY) 2011-12: 

• $41,442,000 for 39 emergency construction projects. 
• $25,274,000 for nine safety delegated projects. 
• $8,340,000 for 13 SHOPP Minor A projects. 

 
BACKGROUND: 
 
The Commission, by Resolution G-11, as amended by Resolution G-00-11, delegated to the 
Department authority to allocate funds to correct certain situations caused by floods, slides, 
earthquakes, material failures, slip outs, unusual accidents or other similar events.   
 
This authority is operative whenever such an event: 
 

1. Places people or property in jeopardy. 
2. Causes or threatens to cause closure of transportation access necessary for: 

a. Emergency assistance efforts. 
b. The effective functioning of an area’s services, commerce, manufacture or 

agriculture. 
c. Persons in the area to reach their homes or employment. 
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3. Causes either an excessive increase in transportation congestion or delay, or an 
excessive increase in the necessary distances traveled. 

 
Resolution G-11 authorizes the Department to allocate funds for follow-up restoration projects 
associated with, and that immediately follow an emergency condition response project.  Resolution 
G-11 also requires the Department to notify the Commission, at their next meeting, whenever such 
an emergency allocation has been made. 
 
On March 30, 1994, the Commission delegated to the Department authority to allocate funds under 
Resolution G-11, as amended by Resolution G-00-11, for seismic retrofit projects.  This authority 
allows the Department to begin work without waiting for the next Commission meeting to receive an 
allocation. 
 
On March 28, 2001, the Commission approved Resolution G-01-10, as amended by Resolution  
G-03-10, delegating to the Department authority to allocate funds for SHOPP safety and pavement 
rehabilitation projects.  This authority allows the Department to begin work without waiting for the 
next Commission meeting to receive an allocation. 
 
Resolution G-05-05 authorizes the Department to sub-allocate funds for Minor projects.  At the June 
2011 meeting, the funding and project listing for the FY 2011-12 Lump Sum Minor Construction 
Program was approved by the Commission under Resolution FM-10-05.   
 
The SHOPP, as approved by the Commission, is a four-year program of projects with the total 
annual proposed expenditures limited to the biennial Commission-approved Fund Estimate.  The 
Commission, subject to monthly reporting and briefings, has delegated to the Department the 
authority to amend programmed projects, the authority to allocate funds for safety projects, and the 
authority to allocate funds to emergency projects.  The Department uses prudent business practices 
to manage the combination of individual project cost increases and savings to meet Commission 
policies. 
 
In all cases, the delegated authority allows the Department to begin work without waiting for the 
next Commission meeting to receive an allocation. 
 
The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 
 
Attachment 
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Project# 
Amount 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 
Allocation History

PPNO 
Program/Year 
Project ID 

Adv. Phase 
EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5f.  Informational Report – Emergency G-11 Allocations (2.5f.(1))  

1 
$10,750,000 

 
Los Angeles 
07U-LA-47 

0.8/2.1 

 
In San Pedro, at the Vincent Thomas Bridge (Bridge #53-1471).  
Severe bridge deck deflection and vibration is causing spalling and 
concrete debris to fall on the parking lot and ships in the channel 
below.  Additionally, the traveler rail and maintenance platform 
suspended beneath the span have been damaged due to excessive 
deflections and vibrations.  This project is to replace 32 damaged 
seismic dampers, repair and patch the deck damaged areas, and 
repair the traveler rail and maintenance platform.        
 
Initial G-11 Allocation   11/02/11:   $ 10,750,000 
 (Additional $235,000 was allocated for right of way purposes). 

 
07-4481 

SHOPP/11-12 
0712000183 

4 
3X6704 

 
Emergency 

 
2010-11 

302-0042 
SHA 

20.20.201.130   

 
 

$10,750,000 
 
 

2 
$1,000,000 

 
Los Angeles 
07U-LA-Var 

Var 

 
In Los Angeles and Ventura counties on various highways, at various 
locations.  Heavy Santa Ana wind starting November 30, 2011 
toppled trees and caused tree branches and trunks to snap off at 
various highway locations.  This contract is to utilize multiple crews to 
assist in clearing and disposing of the thousands of damaged and 
destroyed trees including the clearing of all fence lines, sound-walls, 
power lines and all other affected highway facilities.  
 
Initial G-11 Allocation   12/09/11:    $ 1,000,000 
 (Additional $50,000 was allocated for right of way purposes). 

 
07-4483 

SHOPP/11-12 
0712000232 

4 
3X6904 

 
Emergency 

 
2010-11 

302-0042 
SHA 

20.20.201.130   

 
 

$1,000,000 

3 
$275,000 

 
San Bernardino 

08U-SBd-15 
R15.0/R28.8 

 
Near the city of San Bernardino, from Kenwood Avenue to Oak Hill 
Road.  The Ken Fire in Cajon Pass burned 350 acres of watershed 
above the I-15 freeway.  During the upcoming winter season, the 
potential for significant debris flows increases due to the steep ravine 
being bare of vegetation.  This project is to build debris racks, clean 
debris, increase debris basin capacity, repair culverts, stabilize slopes 
and install risers.   
 
Initial G-11 Allocation   12/13/11:  $ 275,000 

 
08-0069M 

SHOPP/11-12 
0812000085 

4 
0R5004 

 
Emergency 

 
2010-11 

302-0042 
SHA 

20.20.201.130   

 
 

$275,000 
 
 

4 
$790,000 

 
San Joaquin 

10U-SJ-5 
29.56 

 
In Stockton, at the Calaveras River Bridge (Bridge # 29-0174L/R).  
Erosion at the north levee beneath the bridge has reached a level 
that poses imminent risk of flooding as determined by the Central 
Valley Flood Protection Board (CVFPB).  This project is to re-grade 
the levee slope and add rock slope protection (RSP) in order to 
reinforce the levee under the bridge.     
 
Initial G-11 Allocation   12/09/11:   $  790,000 
(Additional $10,000 was allocated for right of way purposes). 

 
10-0345 

SHOPP/11-12 
1012000147 

4 
0X1204 

 
Emergency 

 
2010-11 

302-0042 
SHA 

20.20.201.130   

$790,000 
 

 
 

Project # 
Amount 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

Allocation History

PPNO
Program/Year 

Prgm’d Amount 
Project ID 

Adv. Phase 
EA 

 
Budget Year 

Item # 
Fund Type 
Program  
Codes 

 
 
 

Amount by 
Fund Type

Informational Report – SHOPP Safety-Resolution G-03-10 Delegated Allocations (2.5f.(3))  

1 
$495,000 

 
Santa Clara 
04N-SCl-85 

9.0/9.3 

 
Near Cambrian Park, from 0.2 mile north of Leigh Avenue to 0.4 
mile south of the Samaritan Pedestrian overcrossing.  
Outcome/Output:  Upgrade existing drainage system to mitigate 
wet pavement accidents. 
 
Allocation date:  12/15/2011 

 
04-0429W 

SHOPP/11-12 
$495,000 

0400000312 
4 

0G1404 

 
2010-11 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
$10,000

$485,000
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# Dist County Route Postmiles Location/Description EA 
Program 

Code 

 Original
 Est. 

FM-09-06  Allocation 

2.5f. Informational Report – Minor Construction Program – Resolution G-05-05 Delegated Allocations (2.5f.(4)) 

1 05 Mon 1 0.3 
 

Replace culvert at approximately 10.0 
miles south of Gorda at Pepperwood 
Gulch. 

0R8104 201.151 $578,000 $572,000

2 05 Mon 1 0.9 
 

Replace culverts at approximately 9.0 
miles south of Gorda at Silver Spur 
Creek. 

493704 201.151 $478,000 $459,000

3 05 SCr 129 3.5 Replace culvert near Watsonville at 0.9 
mile east of Coward Creek Bridge 

0H4304 201.151 $817,000 $828,000

4 07 LA 210 49.1/52.1 
 

Plant additional trees and groundcover 
to blend into surrounding community 
and adjacent mainline landscape from 
0.5 mile west of Towne Avenue to Los 
Angeles and San Bernardino County 
Lines. 

4T4604 201.210 $372,000 $395,000

5 08 Riv/SBd 60/71 Var. 
 

Install exit numbering signs and panels 
at various locations. 

0C7434 201.170 $650,000 $393,000
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 Information Item 
 

From:  NORMA ORTEGA 
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Prepared by: Rachel Falsetti 
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 Transportation Programming 

 

Subject: MONTHLY REPORT ON PROJECTS AMENDED INTO THE SHOPP BY  

 DEPARTMENT ACTION 

 

SUMMARY: 
 

Since the December 2011 report to the California Transportation Commission (Commission), the 

California Department of Transportation (Department) has amended 18 new capital projects into the 

2010 State Highway Operation and Protection Program (SHOPP), as summarized in the attachment.  

The Department maintains annual reservations to fund anticipated safety, emergency, and other high 

priority projects that need to be amended into the 2010 SHOPP.  The amendments noted below will 

be funded from the Major Damage, Permanent Restoration, Safety Improvements Reservation, 

Weigh Stations Reservation and programming capacity provided through the updated 2010 SHOPP 

Fund Estimate approved April 2010. 

 

2010 SHOPP Summary of  
New Projects by Category No. 

FY 2011/12 
($1,000) 

 
FY 2012/13 

($1,000) 
FY 2013/14 

($1,000) 

Emergency Response 8 $24,936 $1,500 $321 

Collision Reduction 9 $257 $3,639 $6,858 

Mobility 1  $3,924  

           Total Amendments 18 $25,193 $9,063 $7,179 

 

BACKGROUND: 
 

In each even numbered year, the Department prepares a four-year SHOPP defining major capital 

improvements necessary to preserve and protect the State Highway System.  Periodically, the 

Department amends the SHOPP to address newly identified needs prior to the next programming 

cycle.  This report identifies 18 new capital projects amended into the 2010 SHOPP.   
 

The “List of New 2010 SHOPP Capital Project Amendments” provides specific project information. 

 

Attachment  
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  List of New 2010 SHOPP Capital Project Amendments  
 

This list provides an overview of projects the Department has amended into the 2010 SHOPP since 

the December 2011 report.  Copies of the actual amendments have been provided to Commission 

staff.   

 

Amend # 
 

PPNO 

Dist-Co-Rte 
PM  
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 

Emergency Response 

 
10H-489 

 
 

0714A 

 
4-Mrn-1 

2.6 
 

1SS07 
04 0002 0872 

 
Near Mill Valley, at 0.6 mile south of 
Panoramic Highway.  Construct 
retaining wall.             

 
$50 (R/W) 
$4,000 (C) 

 
11/12 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 

$80 
$1,000 

$1,080 

 
201.130 

Assembly: 6 
Senate: 3 

Congress: 6 
1 Location 

 
10H-490 

 
 

4481    

 
7-LA-47 
0.8/2.1 

 
3X670 

07 1200 0183 

 
In San Pedro, at the Vincent Thomas 
Bridge No. 53-1471.  Repair bridge.              

 
$235 (R/W) 
$10,750 (C) 

 
11/12 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 

$25 
$3,250 

$3,275 

 
201.130 

Assembly: 54 
Senate: 27 

Congress: 38 
1 Location 

 
10H-492 

 
 

0653Q 

 
4-SM-92 

2.5 
 

3G750 
04 1200 0169 

 
Near Half Moon Bay, at 2.5 miles east 
of Route 1.  Install rock slope 
protection and drainage. 

 
$50 (R/W) 
$271 (C) 

 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$193  
$207    

   $100  
$90    

$590      

 
201.131 

Assembly: 21 
Senate: 11 

Congress: 14 
1 Location 

 
10H-494 

 
 

3732A 

 
7-LA-1 

51.0/52.0 
 

4L221 
07 1200 0204 

 
In Malibu, from north of Sea Vista 
Drive to Via Escondido Drive.  Stabilize 
roadway. 

 
$2,650 (R/W) 

$5,126 (C) 

 
11/12 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$11 

$1,827 
   $690 
$1,027 

$3,555 

 
201.131 

Assembly: 41   
Senate: 23 

Congress: 30  
1 Location 

 
10H-495 

 
 

4480 

 
7-LA-10 

41.4 
 

3X660 
07 1200 0192 

 
Near San Dimas, east of Via Verde 
Street.  Construct retaining wall and 
extend drainage system. 

 
$1,500 (C) 

 
12/13 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$5 

$260 
   $5 

$330 

$600 

 
201.131 

Assembly: 49   
Senate: 29 

Congress: 38  
1 Location 

 
10H-502 

 
 

4483   

 
7-LA-Var 

Var 
 

3X690 
07 1200 0232 

 
In Los Angeles and Ventura Counties, 
on various routes at various locations.  
Remove tree debris.              

 
$50 (R/W) 
$1,000 (C) 

 
11/12 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 

$10 
$325 

$335 

 
201.130 

Assembly: 39, 44, 
57, 59  

Senate: 20, 21, 29 
Congress: 26, 27 

30 Locations 

 
10H-503 

 
 

0069M 

 
8-SBd-15 

R15.0/R28.8 
 

0R500 
08 1200 0085 

 
Near the city of San Bernardino, from 
Kenwood Avenue to Oak Hill Road.  
Construct debris racks.             

 
$275 (C) 

 
11/12 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$5 
$0 
$0 

$50 

$55 

 
201.130 

Assembly: 63 
Senate: 31 

Congress: 40, 42 
1 Location 
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   Emergency Response (continued) 

 
10H-504 

 
 

0345 

 
10-SJ-5 

29.6 
 

0X120 
10 1200 0147 

 
In Stockton, at the Calaveras River 
Bridge (Bridge 29-0174L/R).  
Stabilize levee slope.             

 
$10 (R/W) 
$790 (C) 

 
11/12 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$14 
$30 

$2 
$30 

$76 

 
201.130 

Assembly: 17 
Senate: 5 

Congress: 11 
1 Location 

   Collision Reduction 

 
10H-491 

 
 

2308 

 
1-Hum-299 
25.0/25.7 

 
0A490 

01 0002 0308 

 
Near Willow Creek, from 0.4 mile to 
1.1 miles east of Chezem Road.  
Curve improvement. 

 
$63 (R/W) 
$4,071 (C) 

 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$398  
$652    

   $52  
$368   

$1,470      

 
201.010 

Assembly: 1 
Senate: 2 

Congress: 1 
44 Collisions 

reduced 

 
10H-493 

 
 

2308 

 
5-SB-246 
33.2/33.5 

 
0T970 

05 0002 0226 

 
In Santa Ynez, from east of Edison 
Street to east of Meadowvale Lane.  
Construct left-turn channelization.   

 
$54 (R/W) 
$815 (C) 

 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$280 
   $56 
$240 

$576    

 
201.010 

Assembly: 35 
Senate: 18 

Congress: 22 
13 Collisions 

reduced 

 
10H-496 

 
 

0344 

 
10-Ama-88 

3.1/4.4 
 

0U280 
10 0002 0354 

 
Near Jackson, from Jackson Creek 
Bridge to west of Martin Lane; also 
from west of Route 104 to west of 
Ridge Road (PM 7.0/11.5).  
Centerline rumble strips.   

 
$652 (C) 

 

 
12/13 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$280 
   $2  
$135 

$417    

 
201.010 

Assembly: 4 
Senate: 1 

Congress: 4 
12 Collisions 

reduced 

 
10H-497 

 
 

2331 

 
1-Hum-101 
54.3/56.8 

 
0B190 

01 1200 0109 

 
Near Rio Dell, from the Eel River 
Bridge to 0.3 miles south of Van 
Duzen River Bridge.  Install median 
barrier. 

 
$1,105 (C) 

 

 
12/13 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$222  
$270    

   $49  
$165   

$706      

 
201.010 

Assembly: 1 
Senate: 2 

Congress: 1 
16 Collisions 

reduced 

 
10H-498 

 
 

2330 

 
1-Hum-101 
86.3/87.9 

 
0B100 

01 1200 0009 

 
In Arcata, from 11

th
 Street 

Overcrossing to Arcata Overhead.  
Install cable median. 

 
$63 (R/W) 
$799 (C) 

 

 
12/13 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$134  
$267    

   $14  
$134   

$549      

 
201.010 

Assembly: 1 
Senate: 2 

Congress: 1 
25 Collisions 

reduced 

 
10H-499 

 
 

4506 

 
7-Ven-101 

5.2 
 

29250 
07 1200 0117 

 
In Thousand Oaks, at Lynn Road 
northbound ramps.  Install left-turn 
signal phase and upgrade ADA curb 
ramps.  

 
$525 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$77 

$294 
   $5 

$162 

$538 

 
201.010 

Assembly: 37   
Senate: 19 

Congress: 24  
41 Collisions 

reduced 
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   Collision Reduction (continued) 

 
10H-500 

 
 

1043 

 
11-SD-125 

9.7/12.1 
 

40850 
11 0002 0531 

 
In and near Lemon Grove, from 
Elkelton Boulevard to Troy Street.  
Install median barrier. 

 
$1,330 (C) 

 
13/14 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$450 
$580 

   $30 
$350 

$1,410 

 
201.010 

Assembly: 78   
Senate: 39 

Congress: 51, 53  
24 Collisions 

reduced 

 
10H-505 

 
 

1085 

 
1-DN-101 
22.5/23.0 

 
0B630 

01 1200 0151 

 
Near Crescent City, from 0.2 mile 
south to 0.3 mile north of Hamilton 
Road intersection.  Place high friction 
surface treatment. 

 
$1,020 (C) 

 

 
12/13 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0  

$112    
   $7  

$150   

$269      

 
201.010 

Assembly: 1 
Senate: 2 

Congress: 1 
65 Collisions 

reduced 

 
10H-507 

 
 

3486 

 
2-Sis-89 
24.7/24.8 

 
4E480 

02 0002 0308 

 
In McCloud, at Broadway Avenue.  
Install flashing beacons. 

 
$4 (R/W) 
$253 (C) 

 

 
11/12 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$55 
$46  
   $7 
$73 

$181      

 
201.010 

Assembly: 2 
Senate: 4 

Congress: 2 
7 Collisions 

reduced 

   Mobility 

 
10H-506 

 
 

4423 

 
7-LA-405 

11.7 
 

28850 
07 0002 1105 

 
In Carson, at the northbound Carson 
Weigh Station.  Rehabilitate and 
upgrade weigh station.  

 
$3,924 (C) 

 
12/13 

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$70 

$816 
   $5 

$300 

$1,191 

 
201.321 

Assembly: 55   
Senate: 28 

Congress: 37  
1 Location 
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M e m o r a n d u m  
 

To:  CHAIR AND COMMISSIONERS 

 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 25, 2012 

 
Reference No.: 3.2a. 

 Information Item 

 

From:  NORMA ORTEGA  

 Chief Financial Officer 

Prepared by: Rachel Falsetti 

 Division Chief 

 Transportation Programming 

 

Subject: STATUS OF CONSTRUCTION CONTRACT AWARD FOR STATE HIGHWAY PROJECTS  

 

SUMMARY: 

 

The California Department of Transportation (Department) is presenting this item to provide the status 

of construction contract award for projects on the State Highway System allocated in Fiscal Year (FY)  

2010-11 and FY 2011-12. 

 

In FY 2010-11, the California Transportation Commission (Commission) voted 322 state-administered 

State Transportation Improvement Program (STIP), State Highway Operation and Protection Program 

(SHOPP), and Proposition 1B projects on the State Highway System.  As of December 29, 2011, 311 

projects totaling $1.67 billion have been awarded. 

 

In FY 2011-12, the Commission has voted 150 state-administered STIP, SHOPP, and Proposition 1B 

projects on the State Highway System.  As of December 29, 2011, 81 projects totaling $553 million 

have been awarded.  

 

 

BACKGROUND: 

 

Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 

which formalizes the condition of allocation that requires projects to be ready to proceed to construction 

within six months of allocation.  The policy also requires that projects that are not awarded within four 

months of allocation be reported to the Commission. 
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FY 2010-11 Allocations 

Month Allocated 

No. 

Projects 

Voted 

Voted 

Projects 

$ X 1000 

No. 

Projects 

Awarded 

No. 

Projects 

Funds 

Lapse 

Awarded 

Projects 

$ X 1000 

No.  

Projects 

Pending 

Bid 

Opening/ 

Award 

No. 

Projects 

Awarded 

within  

4 months 

No.  

Projects 

Awarded 

within 

6 months 

August 2010 81 $903,256 80 1 $782,445 0 57 71 

September 2010 10 $20,652 10 0 $26,245 0 4 8 

November 2010 27 $124,226 27 0 $114,306 0 16 22 

January 2011 39 $473,732 39 0 $480,902 0 23 34 

March 2011 53 $100,728 53 0 $96,209 0 46 52 

May 2011 54 $67,952 54 0 $66,244 0 40 50 

June 2011 58 $805,270 48 0 $107,335 10 41 46 

TOTAL 322 $2,495,816 311 1 $1,673,686 10 227 283 

 

Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   

 3.  FY 2010-11 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 

 
 
 

 

 

 

FY 2011-12 Allocations 
 

Month Allocated 

No. 

Projects 

Voted 

Voted 

Projects 

$ X 1000 

No. 

Projects 

Awarded 

No. 

Projects 

Funds 

Lapse 

Awarded 

Projects 

$ X 1000 

No.  

Projects 

Pending 

Bid 

Opening/ 

Award 

No. 

Projects 

Awarded 

within  

4 months 

No.  

Projects 

Awarded 

within 

6 months 

August  2011 90 $1,864,282 57 0 $508,923 33 41 57 

September 2011 18 $76,605 11 0 $27,279 7 10 11 

October 2011 18 $166,249 5 0 $5,500 13 5 5 

December 2011 22 $282,082 8 0 $11,585 14 8 8 

TOTAL 148 $2,389,218 81 0 $553,287 67 64 81 

 

Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   

 3.  FY 2011-12 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 



CHAIR AND COMMISSIONERS  Reference No.:  3.2a. 

CALIFORNIA TRANSPORTATION COMMISSION                                                       January 25, 2012 

                                                                                                                                               Page 3 of 5 

 

 

“Caltrans improves mobility across California” 

FY 2010-11 Project Allocation Status 
 

Dist-PPNO Project 

EA 

County-

Route 
Description 

Allocation 

Date 

Award 

Deadline 

Allocation 

Amount 
Project Status 

04-5301R 

 

0A535 

 

 

SOL-80 In Fairfield, at the 

Eastbound Codelia 

Truck Scale.  

Relocate and expand 

truck scale. 

22-Jun-11 31-Dec-11 $42,300 

 

Bids opened 12/14/11.  

Delay to award due to bidder 

inquires.  Concurrent time 

extension is being requested. 

 

04-0681Y 2708U SM-280 Replacement 

planting  

22-Jun-11 31-Dec-11 $1,809  Delay to award due to 

neighboring project.  Funds 

have been allowed to lapse. 

04-0104* 4A070 ALA-580 In and near the city 

of Livermore, 

construct Truck 

Climbing Lane, 

rehabilitate 

pavement and 

construct retaining 

walls. 

22-Jun-11 31-Dec-11 $48,959  Delay due to Department of 

Fish and Game permit.  

Concurrent time extension is 

being requested. 
04-01378* 4S260 ALA-580 22-Jun-11 31-Dec-11 $12,920 

07-3037** 22830 LA-710 At the Port of Long 

Beach, at the 

terminus of the I-

710 freeway.  

Replace existing 

bridge. 

22-Jun-11 31-Dec-11 $299,795 Delay to award due to 

evaluation and approval of 

Alternative Technical 

Concepts (ATCs).  

Concurrent time extension is 

being requested. 

07-4425** 28860 LA-710 22-Jun-11 31-Dec-11 $170,205 

07-3189 2332A LA-5 From State Route 14 

Interchange to Pico 

Canyon Road. Add 

Truck Lanes.. 

22-Jun-11 31-Dec-11 $53,626 Bids opened 9/8/11.  Delay 

to award due to bidders’ 

qualifications.  Concurrent 

time extension is being 

requested. 

07-3S29 24540 LA-10  22-Jun-11 31-Dec-11 $55,500 Bids opened 12/16/11. 

Pending Award. 

08-0133K 0P160 SBD-10 Near Ontario, from 

Milliken Avenue to 

Wilson Creek 

Bridge.  Repair 

decks, joints and 

overlay with 

merthacrylate on 21 

structures to extend 

the bridges service 

life.. 

22-Jun-11 31-Dec-11 $1,114 Bids opened 10/6/11.  Delay 

to award due to bidders’ 

qualifications.  Concurrent 

time extension is being 

requested.  

11-0969 29671 SD-75 Replacement 

planting 

22-Jun-11 31-Dec-11 $1,032 Bids opened 9/8/11 Delay to 

award due to bidders’ 

qualifications.  Concurrent 

time extension is being 

requested. 

 

*    The two voted projects are combined for construction purposes. 

**  Same project voted with multiple funding source.  
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FY 2011-12 Project Allocation Status 
 

Dist-PPNO Project 

EA 

County-

Route 
Description 

Allocation 

Date 

Award 

Deadline 

Allocation 

Amount 
Project Status 

01-2281 47501 HUM-254 Construct Soldier 

Pile Retaining Wall 

and place HMA 

(Type A). 

10-Aug-11 28-Feb-12 $1,662  Bids opened 11/8/11. 

Pending Award. 

02-3428 2E290 SIS-96 Paint bridges and 

place polyester 

overlay. 

10-Aug-11 28-Feb-12 $4,725 Bids opened 11/30/11. 

Pending award. 

03-9578 0A580 YUB-70 Cold plane AC, 

excavate roadway 

and place HMA and 

reinforced PCCP. 

10-Aug-11 28-Feb-12 $41,500 Bids opened 12/13/11.  

Pending award. 

03-8565 2F010 YOL-5 Rubberized asphalt 

overlay. 

10-Aug-11 28-Feb-12 $13,734 Bids opened 11/8/11. 

Pending Award. 

03-6907 3E030 SAC-VAR Upgrade MBGR 

End Treatments 

10-Aug-11 28-Feb-12 $599 Bids opened 10/26/11. 

Pending Award. 

04-0342B 0C740 MRN-101 Asphalt Concrete 

surfacing. 

10-Aug-11 28-Feb-12 $24,413 Project advertised on 

10/31/11.  Bid opening date 

1/11/12. 

04-0433B 0C880 SCL-85 Grind and replace 

concrete pavement, 

and resurface 

highway. 

10-Aug-11 28-Feb-12 $12,010 Bids opened 12/7/11.  

Pending award. 

04-3671 26413 NAP-12 Widening highway 

to 4 Lanes and 

constructing 

Retaining Walls 

10-Aug-11 28-Feb-12 $30,600 Bids opened 12/6/11.  

Pending award. 

04-0367D 26414 SOL-12 Widen Route 12 

from a two-lane to a 

four-lane 

conventional 

highway. 

10-Aug-11 28-Feb-12 $61,000 Bids opened 12/13/11. 

Pending award. 

04-0081G 29761 ALA-84 Widen exist Hwy 

and Br; construct an 

access Br and 

retaining walls. 

10-Aug-11 28-Feb-12 $17,050 Project advertised on 

12/12/11.  Bid opening date 

2/22/12. 

04-0485N 44883 SCL-152 Perform highway 

planting and install 

irrigation system 

10-Aug-11 28-Feb-12 $985 Bids opened 11/29/11. 

Pending award. 

04-0045D 4S090 SM-1 Stabilize and repair 

slope and install 

Rock  

Slope Protection at 

one location 

damaged by heavy 

rainfall.   

10-Aug-11 28-Feb-12 $185 Project will be awarded prior 

to deadline. 

05-0075 0M750 SCR-1 Place hot mix 

asphalt on existing 

pavement. 

10-Aug-11 28-Feb-12 $16,944 Bids opened 12/17/11.  

Pending award. 

06-6506 0L640 KER-99 Replace existing 

roadway pavement 

with concrete 

pavement. 

10-Aug-11 28-Feb-12 $88,179 Bids opened 12/7/11.  

Pending award. 

07-4030 1X570 VEN-150 Environmental 

mitigation project. 

10-Aug-11 28-Feb-12 $753 Project will be awarded prior 

to deadline. 
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07-4137 20211 LA-710 Pave roadway with 

long life pavement 

and widen roadway 

and bridges. 

10-Aug-11 28-Feb-12 $190,222 Project advertised on 

10/10/11.  Bid opening date 

1/12/12. 

07-3708 25160 LA-14 Replace concrete 

slabs, cold plane 

pavement, and place 

HMA. 

10-Aug-11 28-Feb-12 $46,000 Bids opened 12/15/11.  

Pending award. 

07-3730 25280 LA-5 Replace PCC 

pavement and widen 

median shoulder. 

10-Aug-11 28-Feb-12 $130,000 Bids opened 11/3/11.  

Pending award. 

07-3756 25490 LA-14 Cold plane, place 

rubberized HMA, 

and replace concrete 

slabs. 

10-Aug-11 28-Feb-12 $13,000 Project advertised on 

10/31/11.  Bid opening date 

1/26/12. 

07-3922 26050 LA-91 Repair Br cracks & 

joints and place 

polyester concrete 

overlay. 

10-Aug-11 28-Feb-12 $1,800 Bids opened 11/3/11.  

Pending award. 

07-3918 26070 VEN-101 Widen Roadway. 10-Aug-11 28-Feb-12 $116,300 Bids opened 12/1/11.  

Pending award. 

07-4267 2X610 VEN-33 Rebuild slope, 

roadway and 

drainage system. 

10-Aug-11 28-Feb-12 $313 Project will be awarded prior 

to deadline. 

08-0010A 0E410 RIV-10 Widening, repair 

Bridge deck and 

upgrade bridge 

railing. 

10-Aug-11 28-Feb-12 $1,826 Bids opened 12/1/11.  

Pending award. 

08-175R 0K150 SBD-15 Cold Plane and 

Overlay 

10-Aug-11 28-Feb-12 $9,765 Bids opened 12/1/11.  

Pending award. 

08-188Y 39471 SBD-18 Landscape 

mitigation project. 

10-Aug-11 28-Feb-12 $100 Project will be awarded prior 

to deadline. 

08-0092A 44840 RIV-91 Construct HOV 

lanes and widen 

bridges. 

10-Aug-11 28-Feb-12 $136,600 Bids opened 12/8/11.  

Pending award. 

08-167K 47222 SBD-15 Rehabilitate 

Pavement. 

10-Aug-11 28-Feb-12 $108,745 Project advertised on 

11/14/11.  Bid opening date 

1/26/12. 

10-7350 0A840 SJ-12 Place Hot Mix 

Asphalt with Class 2 

Aggregate Base. 

10-Aug-11 28-Feb-12 $11,500 Bids opened 12/7/11.  

Pending award. 

10-0283 0M800 STA-99 Rehabilitate 

concrete pavement. 

10-Aug-11 28-Feb-12 $72,611 Bids opened 12/6/11.  

Pending award. 

10-0246 0S190 MER-5 Remodel weigh 

station facilities and 

ramps. 

10-Aug-11 28-Feb-12 $1,271 Advertise date 1/9/12.  Bid 

opening date 1/31/12. 

10-5415 48100 MER-99 Replace overhead, 

widen undercrossing 

and widen roadway. 

10-Aug-11 28-Feb-12 $24,991 Bids opened 11/29/11.  

Pending award. 

12-2587 0F060 ORA-5 Widen roadway and 

bridge, replace 

concrete pavement 

and place HMA. 

10-Aug-11 28-Feb-12 $5,978 Project advertised on 

11/14/11.  Bid opening date 

1/19/12. 

12-45068 0H029 ORA-91 Replace concrete 

pavement. 

10-Aug-11 28-Feb-12 $21,457 Project advertised on 

11/14/11.  Bid opening date 

1/26/12. 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: January 25, 2012 

 Reference No.: 3.2b. 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Denix D. Anbiah 
 Division Chief 
 Local Assistance 

 
Subject: MONTHLY STATUS OF CONSTRUCTION CONTRACT AWARD FOR LOCAL 

ASSISTANCE STIP PROJECTS, PER  RESOLUTION G-06-08 
 

SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item for information.  
The item provides the status of locally-administered State Transportation Improvement Program 
(STIP) projects that received a construction allocation in Fiscal Year (FY) 2009-10, FY 2010-11 and 
FY 2011-12. 
 
In FY 2009-10, the California Transportation Commission (Commission) allocated $85,495,000 to 
construct 49 locally-administered STIP projects.  As of December 22, 2011, 48 projects totaling 
$83,495,000 have been awarded.  One project (PPNO 07-3159) has lapsed.  All projects have been 
reported. 
 
In FY 2010-11, the Commission allocated $94,213,000 to construct 71 locally-administered STIP 
projects.  As of December 22, 2011, 55 projects totaling $80,588,000 have been awarded and time 
extension requests have been approved for four projects.  Concurrent time extensions are being 
requested for seven projects.  Two projects (PPNO 01-4097P and PPNO 12-2135M) have lapsed.  
The remaining 14 projects are on track for award.   
 
In FY 2011-12, the Commission allocated $25,592,000 to construct 15 locally-administered STIP 
projects.  All projects are on track for award. 
 
BACKGROUND: 
 
Resolution G-06-08, adopted June 8, 2006, requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires the Department to report to the 
Commission on those projects that have not been awarded within four months of allocation. 
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Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2009 0 $0 0 0 0 0 0 
August 2009 1 $636 1 0 0 0 1 

September 2009 2 $475 2 0 0 0 0 

October 2009 7 $3,928 6 1 0 2 4 

November 2009 0 $0 0 0 0 0 0 

December 2009 4 $3,207 4 0 0 1 2 

January 2010 2 $935 2 0 0 0 2 

February 2010  4 $657 4 0 0 2 1 

March 2010  0 $0 0 0 0 0 0 

April 2010  3 $5,198 3 0 0 2 1 

May 2010 6 $4,526 6 0 0 2 4 

June 2010 20 $65,933 20 0 0 0 11 

TOTAL  49 $85,495 48 1 0 9 26 

 
 
 

FY 2010-11 Allocations  
 

 
 

 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2010 19 $57,002 18 1 0 2 10 
August 2010 0 $0 0 0 0 0 0 

September 2010 2 $795 2 0 0 0 2 
October 2010 0 $0 0 0 0 0 0 

November 2010 3 $3,284 3 0 0 0 2 
December 2010 0 $0 0 0 0 0 0 
January 2011 3 $7,878 2 0 1 0 0 
February 2011 0 $0 0 0 0 0 0 
March 2011 11 $4,960 10 1 0 1 8 
May 2011 8 $4,994 8 0 0 2 6 
June 2011 25 $13,453 12 0 13 0 12 

TOTAL 71 $94,213 55 2 14 5 40 

 
 

 
 
 



CHAIR AND COMMISSIONERS Reference No.:  3.2b. 
CALIFORNIA TRANSPORTATION COMMISSION January 25, 2012 

 Page 3 of 4 
 

  
 “Caltrans improves mobility across California” 

FY 2011-12 Allocations  
 

 
 

 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2011 0 $0 0 0 0 0 0 
August 2011 5 $19,418 0 0 5 0 0 

September 2011 2 $1,007 0 0 2 0 0 

October 2011 1 $501 0 0 1 0 0 

December 2011 7 $4,666 0 0 7 0 0 

TOTAL 15 $25,592 0 0 15 0 0 

 
 
Note:  Excludes STIP Planning, Programming, and Monitoring allocations and locally-administered STIP Regional Rideshare 
Program allocations, as no contract is awarded for these programs. 
 

 
Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

Agency Name Project Title PPNO 
Allocation 

Date Award Deadline  Allocation Amount   Project Status 
San Mateo 
City/County 
Association of 
Governments 

San Mateo County Smart Corridors 04-2140F 20-Jan-11 31-Mar-13 (1) $5,270,000  The project will be awarded 
by the extended deadline. 

Tehama County Lake California Drive Bikeway 02-2428 23-Jun-11 30-Jun-12 (2)  $276,000  The project will be awarded 
by the extended deadline. 

City of Dorris Dorris Centennial Welcome Plaza 02-2476 23-Jun-11 30-Jun-12 (2)  $92,000  The project will be awarded 
by the extended deadline. 

City of Union City Union City Intermodal Station BART 
Phase 2 

04-2110A 23-Jun-11 31-Dec-11  $3,000,000  The project will be awarded 
by the deadline.

City of Larkspur Median Landscaping and Meadowood 
Pathway 

04-2127P 23-Jun-11 31-Dec-11  $200,000  A concurrent three-month 
time extension is being 
requested.

San Francisco 
Municipal 
Transportation 
Agency 

Valencia Street and Mission District 
Bike Parking 

04-9098G 23-Jun-11 31-Dec-11  $235,000  The project will be awarded 
by the deadline. 

City of Kingsburg Sierra Avenue Median 06-B002J 23-Jun-11 31-Dec-11  $339,000  A concurrent six-month time 
extension is being requested.

City of Lindsay Government Center Plaza 06-D022 23-Jun-11 31-Dec-11  $199,000  A concurrent 20-month time 
extension is being requested.

City of Lindsay Tulare Road Pedestrian Safety Bollards 06-6567 23-Jun-11 31-Dec-11  $167,000  A concurrent 20-month time 
extension is being requested.

City of Highland Base Line Beautification 08-1111J 23-Jun-11 31-Dec-11  $650,000  The project will be awarded 
by the deadline.

City of El Centro Landscaping Beautification 11-0588C 23-Jun-11 31-Dec-11  $551,000  A concurrent nine-month 
time extension is being 
requested.

City of Brea East Birch Street Median Enhancements 
Phase 1 

12-2135O 22-Jun-11 31-Dec-11  $500,000  A concurrent six-month time 
extension is being requested.

City of Brea East Birch Street Median Enhancements 
Phase 2 

12-2135P 22-Jun-11 31-Dec-11  $500,000  A concurrent six-month time 
extension is being requested.

City of Newport 
Beach 

Bristol Street North Landscape 
Improvements 

12-2135R 22-Jun-11 30-Jun-12 (2) $347,000 
 
 The project will be awarded 

by the extended deadline. 
Page Total     $12,326,000   
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Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded Continued 
 

 

Agency Name Project Title PPNO 
Allocation 

Date Award Deadline  Allocation Amount   Project Status 
City of Dublin Alamo Canal Regional Trail 04-2100H 10-Aug-11 29-Feb-12 $1,021,000 

 
 The project will be awarded 

by the deadline. 
Santa Barbara County Ortega Hill Road/Lillie Avenue (Phase 

2B) project 
05-1206A 10-Aug-11 29-Feb-12 $1,700,000 

 
 The project will be awarded 

by the deadline. 
Tulare County Road 80 Widening (Phase 3) project 06-6414A 10-Aug-11 29-Feb-12 $16,280,000 

 
 The project will be awarded 

by the deadline. 
Calaveras Council of 
Government 

Mokelumne Hill Town Hall and 
Sidewalk Enhancement 

10-0016A 10-Aug-11 29-Feb-12 $131,000 
 
 The project will be awarded 

by the deadline. 
City of Santa Ana Pacific Electric Bicycle Trail project 12-2135T 10-Aug-11 29-Feb-12 $286,000 

 
 The project will be awarded 

by the deadline. 
Grand Total     $31,744,000   

 
(1) This extended deadline was approved in June 2011 (Waiver-11-42). 
(2) This extended deadline was approved in December 2011 (Waiver-11-61). 
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Prepared By: Laura Quintana 
 Program Manager 
 Recovery Act 

 
Subject: UPDATE ON IMPLEMENTATION OF RECOVERY ACT OF 2009 
 

 
SUMMARY: 
 
The California Department of Transportation (Department) is implementing the American Recovery 
and Reinvestment Act of 2009 (Recovery Act) and has committed to report to the California 
Transportation Commission (Commission) as to the status of the implementation.  This includes 
reporting on the amount of Recovery Act funds certified, obligated and awarded for state and local 
highway and transit projects to date.  Attached is the current status report for state and regional 
agency projects as of November 30, 2011 or as noted on the report. 
 
BACKGROUND: 
 
The Recovery Act is a job and economic stimulus bill intended to help restart the nation’s economy 
and stimulate employment during the worst economic downturn in over 70 years.  In drafting this 
bill, President Obama and Congress recognized that investment in transportation infrastructure is one 
of the ways to create and sustain jobs, stimulate economic development, and leave a legacy to 
support the financial well-being of the generations to come.  Nationally, the bill provides more than 
$48 billion for transportation infrastructure and the state transportation departments and stakeholders 
were tasked to quickly move forward with mobility projects that bring real value to the local, state, 
and national economy. 
 
The Recovery Act apportions, in formula programs, approximately $2.57 billion for highways, local 
streets and roads in California.  These funds are segregated by federal and state law to provide 
approximately $1.6 billion to the regions (including $48 million for Transportation Enhancement) 
and $964 million to the state (including $29 million for Transportation Enhancement).  As of the 
September 30, 2010 obligation deadline, all remaining apportionments were obligated on 982 
federally eligible projects. 
 
California has received apportionments for transit formula grants in the amount of $1.068 billion for 
urban (Section 5307), non-urban (Section 5311) and fixed guideway (Section 5309) projects.  As of 
the September 30 2010 deadline, all apportionments have been obligated to eligible transit projects.  
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The Recovery Act also provides $8 billion nationally for Capital Assistance for High Speed Rail 
Corridors.  In late January of 2010, the Federal Railroad Administration announced that the San 
Diego-Los Angeles-San Luis Obispo (Surf liner), Oakland-Sacramento (Capital) corridors and the 
statewide upgrade of emissions control for locomotives received approximately $165 million in 
funding for specific projects.  The rail funds remain available until September 30, 2012.   The 
Department has obligated approximately $165 million for ten projects as of November 30, 2011.  
 
The Department was also awarded $951,431, by the US Environmental Protection Agency, from the 
National Clean Diesel Grant Program to retrofit 55 non-road engines with emission control devices.  
The Department also received $1.4 million for On the Job Training Supportive Services (OJTSS) for 
nine projects; the Federal Highway Administration and the Department determined five projects do 
not meet the requirements of the OJTSS Grant Program and as of June 30, 2011, four projects were 
de-obligated and the fifth will also be de-obligated.  In addition, California airports have directly 
received approximately $84.4 million in aviation grants for 22 projects.   
 
The Recovery Act provides $1.5 billion available nationally under the Transportation Investment 
Generating Economic Recovery (TIGER) program for competitive discretionary grants for highway, 
public transportation, rail, and port infrastructure projects.  On February 17, 2010, California 
received awards for four projects that total $130 million in TIGER funds, which leverage $1.76 
billion in total funds.  These projects and TIGER awards recipients are the Doyle Drive Replacement 
project in the city of San Francisco, $46 million; the State Route 905 project near Otay Mesa in San 
Diego County, $20.2 million; the Alameda Corridor East – Colton Crossing project $33.8 million; 
and the Green Trade Corridor Marine Highway project at the Ports of Oakland, Stockton and West 
Sacramento, $30 million.  As of December 2010, funds for the three TIGER projects that flow 
through the Department have been obligated as follows:  $33.8 million was obligated for the 
Alameda Corridor East project (Colton Crossing); $46 million was obligated for the Doyle Drive 
Replacement Project; and of the $20.2 million obligated for the State Route 905 project near Otay 
Mesa in San Diego County, approximately $2.3 million has been de-obligated due to a favorable bid 
environment.   
 
As of September 30, 2011, the Department adjusted the obligation amount for six projects by $1.6 
million.  These “upward cost adjustments” are allowed by FHWA to cover cost increases for 
Recovery Act funded projects.  The Department is able to use up to the State’s share or ceiling 
amount of $2.3 million, provided there are funds available due to de-obligations of Recovery Act 
funds.  The majority of the funds de-obligated are savings due to projects being closed and it is 
anticipated that additional funds will be de-obligated as more projects are closed out. 
 
Attachments 
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Recovery Dollars Appropriation Source Projects Recovery   Dollars2 

9/30/2010
Projects 

Deobligated Deobligations Total Recovery Dollars
Obligation 

Adjustments2A
Adjusted Total 

Recovery Dollars Projects Recovery Dollars
Total Leveraged 

Dollars4 Projects Recovery Dollars Projects Projects Recovery Dollars

State9 $972,275,620

State 94 $708,151,180 6 1,173,241          $706,977,939 $706,977,939 94 $706,977,939 $832,207,935 94 $557,259,466  1 950,000$                  

State (Locally 
Administered)11 5 $9,577,570 -                      $9,577,570 $70,181 $9,647,751 5 $9,647,751 $12,741,189 5 $5,227,707    

State & Region (State 
$)7 $252,357,702 $252,357,702 $252,357,702

State & Region (Region 
$)7 $319,848,189 -                      $319,848,189 $469,712 $320,317,901

Region (State 
Administered, Region $)

16 $303,410,205 1 $84,000 $303,326,205 $0 $303,326,205 16 $303,326,204 $387,771,208 16 $197,827,502  

Region8 (Region $) 20 $78,501,879 $78,501,879 $78,501,879 20 $78,501,879 $167,616,773 20 $51,769,041    

Subtotal 142 $1,671,846,725 7 $1,257,241 $1,670,589,484 $539,893 $1,671,129,377 142 $1,671,129,376 $2,773,861,356 142 $1,204,423,983 -                   1 $950,000

Region9 $1,597,292,700

Region 837 $865,277,740 195 $8,759,652 $856,518,088 $1,067,178 $857,585,266 834 $866,132,318 $1,093,392,003 827 $712,979,730 364 5 $6,591,349

State & Region (Region 
$)

$1,478,800 $1,478,800 $1,478,800

State & Region (State $) $1 023 185 $1 023 185 $1 023 185

Recovery Act - Highways Program

Obligations
Forecast of Inactive 

Obligations6Appropriation1 Outlays5

State Highway System Projects

Local Highway System Projects 8

Awards3 

$1,926,8002 2$3,127,302$2,501,9852  

November 30, 2011

 

7 $392,340,267

Closed 

 7 7 $572,675,603 $1,373,524,251

State & Region (State $) $1,023,185 $1,023,185 $1,023,185

State 1 $1,200,000 $1,200,000 $1,200,000 1 $1,200,000 $1,200,000 1 $1,200,000  

Subtotal 840 $868,979,725 195 $8,759,652 $860,220,073 $1,067,178 $861,287,251 837 $869,834,303 $1,097,719,305 830 $716,106,530 364 5                  $6,591,349

Flex10 ($28,741,870)

Total $2,540,826,450 Total 982 $2,540,826,450 202 $10,016,893 $2,530,809,557 $1,607,071 $2,532,416,628 979 $2,540,963,679 $3,871,580,661 972 1,920,530,513$            364 6                  $7,541,349

$972,309,637

$1,568,516,813      

  

2AIncrease in Obligation amounts as allowed by Upward Cost Adjustments.  California's ceiling is $2.3 million provided funds are available due to deobligations.

12  Deobligations due to project savings, project close out, or projects withdrawn/cancelled (2) after September 30, 2010. 

11 Transportation Enhancement funds made available for eligible projects on the state highway system. 

7 Projects administered by Caltrans, Region, or Local agency. 
8 Projects administered by Region or Local agency.

4 Total Leveraged Dollars include all fund sources.  

10 FHWA Funds transferred by Regions from FHWA to FTA for transit projects.

5 Outlays are eligible project expenditures reimbursed by FHWA.

9 Original appropriation is shown as provided by FHWA & AB 3X-20.  At the request of the Regions, the appropriation is reduced by FHWA Flex Funds transferred to FTA for transit projects.

Total Region Obligation

Total State Obligation

6 Forecast of Inactive Obligations are projects at risk of deobligation if expenditures are not reimbursed by FHWA within  90 days.  The at risk day is based on the obligation amount and date, last rerimbursed expenditure date.  Projects will be 
removed from this summary once the reimbursement is made by the FHWA.  Data as of December 28, 2011.  Projects for:  San Jose, Sacramento County, Baldwin Park, Impaeial County, Martinez and Caltrans.

2 Obligations as of September 30, 2010.

1 Total funds apportioned to state by FHWA and as distributed by California law AB 3X-20 ($2,569,568,320).

3 Construction contracts awarded.  One  contract pending award is expected to be awarded in January 2011.
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TIGER (Discretionary) - USDOT NATIONAL CLEAN DIESEL GRANT PROGRAM (Discretionary) - USEPA

Nationally Available Grants $1,500,000,000 Division of Equipment Grant from US EPA for Engine Emission Retrofit

Project TIGER Awards
Total Leveraged 

Dollars
Obligations by CT Outlays Deobligations

Forecast of Inactive 

Obligations
9

Non-Road 
Engines

 Awarded  Amount Encumbrances Outlays

Doyle Drive Replacement (US-101) $46,000,000 $1,045,000,000 $46,000,000 $12,392,573  55 $951,431 $951,431 $398,453

Otay Mesa POE (805/905 Interchange) $20,200,000 $198,300,000 $20,200,000 $8,430,299 $2,293,686

Alameda Corridor East - Colton Crossing $33,800,000 $449,000,000 $33,800,000    

CA Green Trade Corridor Marine Highway8 $30,000,000 $69,300,000   

$130,000,000 $1,761,600,000 $100,000,000 $20,822,872 $2,293,686 AVIATION (Discretionary) - FAA

Nationally Available Grants $1,300,000,000

HIGH SPEED & INTERCITY PASSENGER RAIL (Discretionary) - FRA Projects Awarded Amount4 Obligations Outlays

Nationally Available Grants 5  $                         8,000,000,000  22 $84,408,537

Track Applications Requested Recovery Dollars Projects Awarded Awarded Amount Projects Obligated Obligations Outlays

1 38 $1,149,322,000 10 $164,905,755 10 $164,905,755 $1,128,898

Total 38 $1,149,322,000 10 $164,905,755 10 $164,905,755 $1,128,898

 

ON-THE-JOB TRAINING / SUPPORTIVE SERVICES (Discretionary) - FHWA 7  
Projects

Awarded  
Amount

Obligations by CT Outlays Projects  Deobligated Deobligations  

9 $1,440,979 $1,440,979 $180,424 4                                   $459,840  

 
 

FEDERAL TRANSIT  (Formula Distribution) - FTA  

Program Projects Recovery Dollars 1 Obligations by CT 2 Outlays

Grants awarded by FAA directly to airports

Total

Program Projects Recovery Dollars Obligations by CT Outlays

5307 3 $968,313,640  

5307 Flex6 $26,764,736  

5309 3 $66,171,889   

5309 Flex6 $3,200,000  
5311 137 $33,963,166 $33,963,166 $26,389,594

5311 Flex6 2 $1,977,134 $1,977,134 $1,244,406
Total 139 $1,100,390,565 $35,940,300 $27,634,000

 

1 Total funds apportioned to state by FTA.
2 Commitment by FTA to reimburse eligible project expenditures.
3 Grants awarded by FTA directly to transit agencies.
4 Grants awarded by FAA directly to airports. Annual update to reflect most current award amounts. 

9 Forecast of Inactive Obligations are projects at risk of deobligation if expenditures are not reimbursed by FHWA within  90 days.  The at risk day is based on the obligation amount and date, last rerimbursed expenditure 
date.  Projects will be removed from this summary once the reimbursement is made by the FHWA.  There are no projects at risk as of December 28, 2011.

5 FRA allocates funds to specific projects.
6 FHWA Funds transferred by regions from FHWA to FTA for transit projects. Amount totals $28,741,870. 
7 On-the-Job Training - Support Services Grant for training centers.
8 Grant funding does not flow through the Department
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Subject:   TRAFFIC CONGESTION RELIEF PROGRAM - ANNUAL REPORT 

 

SUMMARY: 

 

The California Transportation Commission’s (Commission) Traffic Congestion Relief Program 

(TCRP) guidelines require lead agencies to periodically report on project status; Commission policy 

requires these reports annually.  The California Department of Transportation (Department) assists 

the Commission in reporting on TCRP activity and does so by administering the annual reporting 

process.   

 

The Department reported on TCRP activity for the Fiscal Year (FY) 2010-11 by compiling and 

summarizing data provided by lead agencies, which the Commission used in its annual report to the 

Legislature on the status of the TCRP. 

 

BACKGROUND: 

The Traffic Congestion Relief Act of 2000 (Assembly Bill [AB] 2928, Chapter 91, Statutes of 2000 

and Senate Bill [SB] 1662, Chapter 656, Statutes of 2000) created the Traffic Congestion Relief 

Program (TCRP) and the Traffic Congestion Relief Fund (TCRF), and committed $4.9 billion to 141 

specific projects.  The $4.9 billion in revenues for the TCRP were comprised of: 

 $1.6 billion to the TCRF in FY 2000-01 from a General Fund transfer and directly from 

gasoline sales tax revenues. 

 $3.3 billion to the TCRF from Transportation Investment Fund (TIF) transfers over five years 

($678 million per year for the first four years, and the remaining balance of $602 million in 

the fifth year). 

AB 438 (Chapter 113, Statutes of 2001) delayed the five-year schedule for the TIF transfers by two 

years, from the original FY 2001-02 through 2005-06, to FY 2003-04 through 2007-08.  AB 438 

also authorized a series of loans to the General Fund, including a $482 million loan from the TCRF.  

The Governor proposed to repay the loan with tribal gaming revenues.  The current projection is that 

FY 2016-17 is the earliest that tribal gaming funds are expected to be available to begin repaying the 

$482 million TCRF loan balance.  Assuming repayments start in FY 2016-17, the $482 million will 

be repaid by FY 2022-23. 
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Proposition 42, approved by California voters in 2002, suspended TIF transfers into the TCRF, with 

partial suspension in FY 2003-04 ($389 million) and full suspension in FY 2004-05 ($678 million), 

and only allowed  enough transfers to reimburse prior TCRP allocations.  As a result, a total of  

$1.1 billion in Proposition 42 transfers were suspended and loaned to the General Fund.  After a 

$323 million repayment in FY 2006-07 the loan balance was $744 million. 

 

Proposition 1A, approved by voters in November 2006, addressed the Proposition 42 suspensions 

occurring on or before July 1, 2007, and required the balance be repaid no later than June 30, 2016.  

The $744 million balance is being repaid in nine equal installments of $82.7 million per year through 

FY 2015-16.  An outstanding loan balance of $413.4 million remains.  Combined with the  

$482 million TCRF loan balance, approximately $895.4 million remains available for future TCRP 

allocations.  

 

TCRP Allocation Plan 

 

In August 2008, the Commission directed Commission Staff to work with the Department and the 

Regions to develop allocation criteria recommendations for future fiscal years beyond 2008-09.  The 

TCRP Allocation Plan was adopted at the Commission’s September 2008 meeting. 

The Allocation Plan aligns the available annual allocation capacity with allocation priorities by fiscal 

year.  The Allocation Plan consists of two tiers:  Tier 1 includes projects that have higher priority for 

funding; and Tier 2 includes all other projects which would be allocated on a first-come, first-served 

basis only after the annual Tier 1 allocations have been met.  Recently, Tier 1 allocations have been 

limited to the funding level provided by the annual Proposition 1A loan repayments, the only reliable 

funds available for future TCRP allocations.  Tier 2 projects would receive allocations upon 

availability of the Tribal Gaming revenues. 

 

PROGRAM STATUS 

The Commission has approved $4.6 billion in TCRP applications through June 30, 2011; including 

at least a partial programming of funds for each of the 141 designated projects.  Application 

approval is equivalent to programming a project, and defines the scope, cost, and schedule of a 

project or project component, and generally includes expenditures projected for future years.   

 

The Commission allocated a total of $69.8 million for TCRP activities in FY 2010-11.  As of  

June 30, 2011, approximately $4.1 billion has been allocated to TCRP projects, of which 

approximately $3.5 billion has been expended for ongoing TCRP projects.   
 

 

 
Traffic Congestion Relief Fund 

($1000s) 

Total All 
Projects 

     

In Statute Programmed Allocated Expended 

        

$4,909,000  $4,611,000  $4,070,000  $3,500,000  
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According to TCRP statutes (Government Code Sec.14556-14556.52) and Commission guidelines, 

agencies may substitute alternate projects, subject to approval by the Commission.  Of the 141 

projects identified in statute, 38 have been subdivided into 104 sub-projects, for a total of 207 

projects approved by the Commission.  Of the total 207 approved projects, a total of 114 projects 

have been completed as of June 30, 2011.  Agencies reported 22 of those projects were completed 

during FY 2010-11.  Of the total 114 completed projects, half were completed without being 

subdivided.   

 

Number of TCRP Projects 

141  
 

Whole, Undivided Projects Identified in Statute 

(38) 
 

Whole Projects Subdivided, for a Total of  104 Projects 

103    Whole, Undivided Projects 

103  
 

Whole, Undivided Projects  

104  
 

Total, Subdivided Projects 

207    Total Approved Projects, Undivided and Subdivided 

207  
 

Total Projects, Undivided and Subdivided 

(114) 
 

Total Projects Completed by 06/30/2010 

93    Ongoing Projects 

       Completed/Ongoing TCRP Projects 

56  
 

Undivided Projects Completed  

58  
 

Subdivided Projects Completed 

114    Total Approved Projects Completed 

103  
 

Undivided Projects 

(56) 
 

Undivided Projects Completed  

47    Undivided Projects Ongoing 

104  
 

Subdivided Projects 

(58) 
 

Subdivided Projects Completed 

46    Subdivided Projects Ongoing 

              

93    Ongoing Projects 

       Projects in TCRP Allocation Plan 

15    Tier 1 Projects in Allocation Plan 

4  
 

Tier 1 Projects with components in  Tier 2 

37  
 

Tier 2 Projects in Allocation Plan 

56    Total Projects in Allocation Plan 

32  
 

Projects Not Fully Allocated or in Allocation Plan 

56  
 

Total Projects in Allocation Plan 

5  
 

Fully Allocated, Ongoing Projects 

93    Ongoing Projects 
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TCRP

#
Dist Co Title  Type 

 Total

TCRP 

Previously

Allocated

TCRP

Future

TCRP

Amount

2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 2017-18 2018-19 2019-20

1.2 04
SCL/

ALA

BART to San Jose; extend BART from Warm 

Springs to Downtown San Jose 

 Mass 

Transit 
 $  648,567  $  529,528 119,039$   -$               -$               -$               40,000$     40,000$     39,039$     -$              -$              -$              -$              -$              

4 04 ALA
Route 680; add NB and SB HOV lanes over Sunol 

Grade

 Capital 

Outlay 
 $    58,500  $    48,500 10,000$     -$               -$               10,000$      -$              -$              -$              -$              -$              -$              -$              -$              

18 04
MRN/

SON

Route 101; widen to 6 lanes, Novato-Petaluma 

(Novato Narrows) - Marin-Sonoma Narrows

 Capital 

Outlay 
 $    16,500  $    16,500 -$           -$               -$               -$               -$              -$              -$              -$              -$              -$              -$              -$              

18.2 04
MRN/

SON

Route 101; widen to 6 lanes, Novato-Petaluma 

(Novato Narrows) - San Antonio Curve Corr.

 Capital 

Outlay 
 $      2,900  $      2,900 -$           -$               -$               -$               -$              -$              -$              -$              -$              -$              -$              -$              

28 04 CC BART Richmond Station Additional Parking
 Mass 

Trans 
 $      4,000  $      1,180 2,820$       -$               -$               -$               -$              -$              -$              2,820$       -$              -$              -$              -$              

31 04 ALA
Route 580; add eastbound HOV lane from 

Tassajara Road to Vasco Road

 Capital 

Outlay 
 $    18,000  $      8,000 10,000$     -$               7,000$       3,000$       -$              -$              -$              -$              -$              -$              -$              -$              

39 07 LA
Route 405; add northbound HOV over Sepulveda 

Pass

 Capital 

Outlay 
 $    90,000  $    42,000 48,000$     -$               -$               8,000$       8,000$       8,000$       8,000$       8,000$       8,000$       -$              -$              -$              

40 07 LA
Route 10; add HOV lanes on San Bernardino 

Freeway over Kellog Hill

 Capital 

Outlay 
 $    90,000  $    38,455 51,545$     -$               -$               -$               10,309$     10,309$     10,309$     10,309$     10,309$     -$              -$              -$              

41.2 07 LA HOV Lanes on Rte 5 from Rte 170 to Rte 118
 Capital 

Outlay 
 $    40,251  $    34,142 6,109$       -$               -$               -$               -$              -$              -$              6,109$       -$              -$              -$              -$              

42 07 LA I-5 Widening; Orange County Line to Route 605
 Capital 

Outlay 
 $  125,000  $    25,835 99,165$     -$               -$               19,833$      19,833$     19,833$     19,833$     19,833$     -$              -$              -$              -$              

52 07 LA HOV & aux lanes, Waterford-Rt 10
 Capital 

Outlay 
 $      9,648  $      9,648 -$           -$               -$               -$               -$              -$              -$              -$              -$              -$              -$              -$              

98 06 FRE Peach Avenue; Widen to four-lane (R/W Only)
 Local 

Asstce 
 $      2,050  $         650 1,400$       -$               -$               -$               -$              -$              -$              1,400$       -$              -$              -$              -$              

111 06 KIN Route 198 Expressway, Rte 43 to Rte 99
 Capital 

Outlay 
 $    14,000 14,000$     -$           -$               -$               -$               -$              -$              -$              -$              -$              -$              -$              -$              

113 06 KER Route 46 Expressway, Segment 3
 Capital 

Outlay 
 $      2,880 2,880$       -$           -$               -$               -$               -$              -$              -$              -$              -$              -$              -$              -$              

146 08 RIV Construction of Palm Avenue Interchange
 Capital 

Outlay 
 $    10,000  $            -   10,000$     -$               -$               -$               -$              -$              -$              10,000$     -$              -$              -$              -$              

TIER 1 Allocations - 211,286$ 91,145$    69,835$    50,306$    -$             -$             -$             -$             -$             -$             -$             -$             

TIER 1 Totals - 569,364$ 91,145$      76,835$      91,139$      78,142$     78,142$     77,181$     58,471$     18,309$     -$           -$           -$           

PROPOSITION 1A Payments - 578,746$ 82,678$      82,678$      82,678$      82,678$     82,678$     82,678$     82,678$     

Running Total PROPOSITION 1A Available after Tier 1 Projects - (8,467)$      (2,624)$      (11,085)$    (6,549)$      (2,013)$      3,484$       27,691$     9,382$       

FY

2009-10

FY

2010-11

FY

2011-12

FY

2012-13

FY

2013-14

FY

2014-15

FY

2015-16

FY

2016-17

FY

2017-18

FY

2018-19

2019-20

and after

Tribal Gaming Payments - -$           -$           -$           -$           -$           -$           68,000$     100,000$   100,000$   22,000$     192,000$   

Yearly Total Available (Prop 1A + Tribal Gaming)- 82,678$      82,678$      82,678$      82,678$     82,678$     82,678$     150,678$   100,000$   100,000$   22,000$     192,000$   

Running Total Available - 82,678$      165,356$    248,034$    330,712$   413,390$   496,068$   646,746$   746,746$   846,746$   868,746$      1,060,746$   

TCRP Allocation Plan - TIER 1 Projects
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Traffic Congestion Relief Program

 Future Allocations Plan
($ in 1,000s)

Reference No.: 4.3

January 25, 2012

Attachment 1

TCRP

#
Dist Co Title  Type 

 Total

TCRP 

Previously

Allocated

TCRP

Future

TCRP

Amount

2009-10 2010-11
2011-12

+ older
2012-13 2013-14 2014-15 2015-16 2016-17 2017-18 2018-19 2019-20

4 04 ALA
Route 680; add NB and SB HOV lanes over Sunol 

Grade

 Capital 

Outlay 
 $            -    $            -   1,500$       -$               -$               1,500$       -$              -$              -$              -$              -$              -$              -$              -$              

12.2 04 CC Hercules Train Station Project  Rail  $      3,000  $      2,300 700$          -$               -$               700$          -$              -$              -$              -$              -$              -$              -$              -$              

12.3 04 ALA
I-580 Livermore Corridor studies and 

improvements
 Planning  $      7,000  $      5,300 1,700$       -$               -$               1,700$       -$              -$              -$              -$              -$              -$              -$              -$              

19 04 SF Bay Area Water Transit System
 Mass 

Trans 
 $      2,000 150$          1,850$       -$               1,850$       -$              -$              -$              -$              -$              -$              -$              -$              

23 04 SM Poplar, 25th, Linden Grade Separations
 Mass 

Trans 
 $    15,000 4,000$       11,000$     -$               -$               -$               11,000$     -$              -$              -$              -$              -$              -$              -$              

26 04 ALA Livermore Valley Siding
 Mass 

Trans 
 $      1,000  $            -   1,000$       -$               -$               1,000$       -$              -$              -$              -$              -$              -$              -$              -$              

32.5 01 HUM NCRA; environmental remediation projects
 Mass 

Trans 
 $      4,100  $      1,435 2,665$       -$               -$               2,665$       -$              -$              -$              -$              -$              -$              -$              -$              

32.7 01 HUM NCRA; local match funds
 Mass 

Trans 
 $      1,800  $            -   1,800$       -$               -$               -$               1,800$       -$              -$              -$              -$              -$              -$              -$              

38.2 07 LA North-South Bus Transit Project
 Mass 

Trans 
 $  100,000  $    11,000 89,000$     -$               -$               89,000$      -$              -$              -$              -$              -$              -$              -$              -$              

47 07 VEN
Route 101; California Street off-ramp in Ventura 

County

 Capital 

Outlay 
 $    15,000  $         726 14,274$     -$               -$               14,274$      -$              -$              -$              -$              -$              -$              -$              -$              

49.2 07 LA
Hollywood Intermodal Transportation Center; 

Facility

 Mass 

Trans 
 $      7,150  $            -   7,150$       -$               -$               150$          5,000$       2,000$       -$              -$              -$              -$              -$              -$              

50 07 LA
Rte 71 Expwy to Fwy Conversion (Rte 10 to Rte 

60)

 Capital 

Outlay 
 $    30,000  $    20,805 9,195$       -$               -$               9,195$       -$              -$              -$              -$              -$              -$              -$              -$              

51 07 LA Route 101/405; add auxiliary lane and widen ramp 
 Capital 

Outlay 
 $    21,000  $      9,990 11,010$     -$               -$               -$               -$              -$              -$              -$              11,010$     -$              -$              -$              

52 07 LA HOV & aux lanes, Waterford-Rt 10
 Capital 

Outlay 
 $    15,352  $            -   15,352$     -$               -$               -$               -$              -$              -$              -$              15,352$     -$              -$              -$              

54.3 07 LA Alameda Corridor East; Pico Rivera
 Local 

Asstce 
 $    19,700  $    16,200 3,500$       -$               -$               3,500$       -$              -$              -$              -$              -$              -$              -$              -$              

55.2 08 SBD Alameda Corridor East; Ontario
 Local 

Asstce 
 $    48,554  $      8,207 40,347$     -$               -$               40,347$      -$              -$              -$              -$              -$              -$              -$              -$              

55.3 08 SBD Alameda Corridor East; SANBAG
 Local 

Asstce 
 $    34,410  $    30,610 3,800$       -$               -$               3,800$       -$              -$              -$              -$              -$              -$              -$              -$              

61 08 RIV Route 10; reconstruct Apache Trail Interchange
 Capital 

Outlay 
 $    30,000  $      1,222 28,778$     -$               -$               28,778$      -$              -$              -$              -$              -$              -$              -$              -$              

74.3 11 SD Pacific Surfliner; Maintenance Yard  Rail  $      1,530  $            -   1,530$       -$               -$               -$              1,530$       -$              -$              -$              -$              -$              -$              

74.7 11 SD Pacific Surfliner; Encinita Ped Crossing  Rail  $      4,000  $      1,248 2,752$       -$               -$               2,752$       -$              -$              -$              -$              -$              -$              -$              -$              

74.10 11 SD Pacific Surfliner; Carlsbad Double Track  Rail  $      1,480  $      1,000 480$          -$               -$               -$               -$              480$          -$              -$              -$              -$              -$              -$              

77 11 SD Route 94; add capacity
 Capital 

Outlay 
 $    20,000  $    10,000 10,000$     -$               -$               10,000$      -$              -$              -$              -$              -$              -$              -$              -$              

87.2 11 SD Routes 94/125; build freeway connector ramps
 Capital 

Outlay 
 $    59,715  $      5,911 53,804$     -$               -$               53,804$      -$              -$              -$              -$              -$              -$              -$              -$              

88.1 11 SD Route 5; realign freeway
 Capital 

Outlay 
 $      9,700  $         300 9,400$       -$               -$               9,400$       -$              -$              -$              -$              -$              -$              -$              -$              

89 06 FRE Route 99; Improve Shaw Avenue Interchange
 Capital 

Outlay 
 $      5,000  $         830 4,170$       -$               -$               4,170$       -$              -$              -$              -$              -$              -$              -$              -$              

94 06 FRE Route 43; Widen Expressway
 Capital 

Outlay 
 $      5,000  $         525 4,475$       -$               -$               4,475$       -$              -$              -$              -$              -$              -$              -$              -$              

97.2 06 FRE
Operational Improvements on streets near CSU, 

Fresno

 Local 

Asstce 
 $      6,300  $      5,902 398$          -$               -$               398$          -$              -$              -$              -$              -$              -$              -$              -$              

98 06 FRE Peach Avenue; Widen to four-lane (CON)
 Local 

Asstce 
 $      7,950  $            -   7,950$       -$               -$               -$               7,950$       -$              -$              -$              -$              -$              -$              -$              

TIER 2 Projects - Future TCRP Allocations
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Traffic Congestion Relief Program

 Future Allocations Plan
($ in 1,000s)

Reference No.: 4.3

January 25, 2012

Attachment 1

TCRP

#
Dist Co Title  Type 

 Total

TCRP 

Previously

Allocated

TCRP

Future

TCRP

Amount

2009-10 2010-11
2011-12

+ older
2012-13 2013-14 2014-15 2015-16 2016-17 2017-18 2018-19 2019-20

TIER 2 Projects - Future TCRP Allocations

99.2 10 SJ Capacity Improvements  Rail  $    10,257  $            -   10,257$     -$               -$               -$               10,257$     -$              -$              -$              -$              -$              -$              -$              

102.3 05 SB
Route 101 Access; Advanced Traffic Corridor 

System

 Local 

Asstce 
 $      1,032  $         110 922$          -$               -$               922$          -$              -$              -$              -$              -$              -$              -$              -$              

106 10 MER Campus Parkway
 Local 

Asstce 
 $    23,000  $    17,526 5,474$       -$               -$               5,474$       -$              -$              -$              -$              -$              -$              -$              -$              

109 10 STA Route 132 Expressway
 Capital 

Outlay 
 $    12,000  $         608 11,392$     -$               -$               3,002$       -$              8,390$       -$              -$              -$              -$              -$              -$              

110 10 STA SR-132 West Widening
 Capital 

Outlay 
 $      2,000  $         453 1,547$       -$               -$               -$               -$              1,547$       -$              -$              -$              -$              -$              -$              

112 06 KIN
Jersey Avenue; widen from 17th Avenue to 18th 

Avenue in Kings County

 Local 

Asstce 
 $      1,500  $            -   1,500$       -$               -$               1,500$       -$              -$              -$              -$              -$              -$              -$              -$              

113 06 KER
Route 46 Expressway,

Segments 1 & 2 (non-CMIA)

 Capital 

Outlay 
 $    27,120  $      4,690 22,430$     -$               -$               22,430$      -$              -$              -$              -$              -$              -$              -$              -$              

114 06 KER
Route 65; passing lanes & intersection 

improvement

 Capital 

Outlay 
 $    12,000  $         376 11,624$     -$               -$               4$              2,121$       -$              9,499$       -$              -$              -$              -$              -$              

115 03 SAC
South Sacramento Light Rail Extension-

Phase 2

 Mass 

Trans 
 $    70,000  $      7,000 63,000$     -$               -$               63,000$      -$              -$              -$              -$              -$              -$              -$              -$              

126 03 SAC Route 50/Watt Avenue Interchange
 Capital 

Outlay 
 $      7,000  $         720 6,280$       -$               -$               6,280$       -$              -$              -$              -$              -$              -$              -$              -$              

129 08 SBD Route 62; Utility Undergrounding
 Capital 

Outlay 
 $      3,200  $         990 2,210$       -$               -$               2,210$       -$              -$              -$              -$              -$              -$              -$              -$              

148.1 11 IMP Widen State Route 98
 Capital 

Outlay 
 $      8,900  $      2,500 6,400$       -$               -$               -$               1,000$       5,400$       -$              -$              -$              -$              -$              -$              

158.2 07 LA
Intersection of Olympic Blvd/Mateo Street/Porter 

Street

 Local 

Asstce 
 $      1,275 680$          595$          -$               -$               595$          -$              -$              -$              -$              -$              -$              -$              -$              

TIER 2 PROJECTS TOTALS - 483,211$   -$           -$           388,875$    39,128$     19,347$     9,499$       -$           26,362$     -$           -$           -$           

Yearly Available for Tier 2 Projects - (8,467)$      5,843$       (8,461)$      4,536$       4,536$       5,497$       92,207$     81,691$     100,000$   22,000$     192,000$   

Running Total Available for Tier 2 Projects - (8,467)$      (2,624)$      (11,085)$    (6,549)$      (2,013)$      3,484$       95,691$     177,382$   277,382$   299,382$   491,382$   

SHORTFALL BY FISCAL YEAR - (8,467)$      5,843$       (397,336)$  (34,592)$    (14,811)$    (4,002)$      92,207$     55,329$     100,000$   22,000$     192,000$   
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Traffic Congestion Relief Program

Completed Projects

Attachment 2
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January 25, 2012
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114

TCRP # PPNO District County Title

3 T0003 4 SCL Route 101; widen freeway from four to eight lanes-Bernal Road to Burnett Avenue.

6 T0060 4 SCL Route 262; major investment study, Route 680 to Route 880 near Warm Springs.

7.1 T0071 4 SCL CalTrain; expand service to Gilroy.

8 0409C 4 SCL Route 880; reconstruct Coleman Avenue Interchange near San Jose Airport.

9.1 T0091 4 ALA/SCL Capitol Corridor; improve intercity rail line between Oakland and San Jose. Harder Road Overcrossing Project.

9.2 2086 4 ALA Capitol Corridor; Emeryville Station track and platform improvements.

9.4 2064 4 ALA/SCL Capitol Corridor; Oakland to San Jose intercity track improvements.

10 4 Bay Area Regional Express Bus; acquire low-emission buses in nine counties.

11 4 Bay Area

San Francisco Bay Southern Crossing; complete feasibility and financial studies for new San Francisco Bay crossing (new bridge, 

HOV/Transit bridge or second BART tube) in Alameda and San Francisco or San Mateo Counties.  Segment I - 2000 SF Bay Crossing. 

11.1 T0111 4 MTC San Francisco Bay Southern Crossing; Video Tolling

12.1 2011H 4 CC BART Extension Eastward From Pittsburg/Bay Point

13 T0130 4 Bay Area CalTrain Peninsula Corridor; acquire rolling stock, add passing tracks, and construct pedestrian access structure at stations.

16.1 0190D 4 CC Route 4; widen freeway to eight lanes from Railroad through Loveridge Road.

20.1 2134 4 SF San Francisco Muni 3rd Street Light Rail Extension

20.2 T0202 4 SF San Francisco Muni Third Street Light Rail

21 T0210 4 SF San Francisco Muni Ocean Avenue Light Rail.

22 0619A 4 SF Doyle Drive Replacement

24 T0240 4 SOL Vallejo Baylink Ferry; expand Baylink Vallejo-San Francisco service.

25.1 T0251 4 SOL I-80/I-680/Route 12 Interchange in Fairfield Major Investment Study/Corridor Study.

25.2 5301K 4 SOL I-80/I-680/Route 12 Interchange Connector, Phase 2

25.3 5301K 4 SOL I-80/I-680/Route 12 Interchange 

27.1 2009L 4 ALA/CC Vasco Road Safety and Transit Enhancement Project-Parking Structure for VC Project. 

27.2 T0272 4 ALA/CC Vasco Road Safety and Transit Enhancement Project-Parking Structure for VC Project. 

27.3 T0273 4 ALA/CC Vasco Road Safety and Transit Enhancement Project-Parking Structure for VC Project. 

29 T0290 4 ALA/CC AC Transit; buy two fuel cell buses and fueling facility for demonstration project.

30 T0300 4 MRN Implementation of commuter rail passenger service from Cloverdale south to San Rafael & Larkspur in Marin and Sonoma Counties.

32.1 T0321 1 HUM North Coast Railroad; repair and upgrade track.  Subparagraph (a)(2) defray administrative costs.

32.2 T0322 1 HUM North Coast Railroad; repair and upgrade track.  Sub-paragraph (b) completion of rail line from Lombard to Willits.

32.3 T0323 1 Various North Coast Rail Authority; Complete Rail Line

32.6 T0326 1 HUM North Coast Railroad; repair and upgrade track.  Sub-paragraph (f) debt reduction.

32.9 T0329 1 Various North Coast Railroad; long-term stabilization

33 T0330 7 LA Bus Transit-Acquire low-emision buses for LA County MTA bus service.  

34 T0340 7 LA Blue Line to Los Angeles; new rail line Pasadena to Los Angeles.

35.1 T0351 7 LA Pacific Surfliner; triple track intercity rail line add run-through-tracks thru LA Union Station.

35.3 T0353 7 LA Pacific Surfliner; triple track intercity railline

36 2890 7 LA Eastside Transit Corridor

37.1 4025 7 LA Los Angeles Mid-City Transit Improvements.

37.2 3447 7 LA Exposition Light Rail Transit Corridor, Phase 1

38.1 2891 7 LA Los Angeles - San Fernando Valley Transit Extension.

44 T0440 7 LA Route 47 (Terminal Island Freeway)

45 T0450 7 LA Route 710; complete Gateway Corridor Study, Los Angeles/Long Beach ports to Route 5.

46 T0460 7 LA Route 1; reconstruct intersection at Route 107 in Torrance in Los Angeles County.

48 T0480 7 LA/VEN Route 101; corridor analysis and PSR to improve corridor from Route 170 to Route 23 in Thousand Oaks.

51 T0510 7 LA NB Route 405/101 Connector Gap Closure

52 2333 7 LA GARVEE Debt Service (Rte 405-Waterford Ave-Rte 10)

53 T0530 7 LA Automated Signal Corridors (ATSAC).

56 3071 8 SBD Metrolink; track and signal improvements on Metrolink; San Bernardino line.

59 T0590 8 SB I-10/Live Oak Canyon Interchange Improvement

60.1 T0601 8 SB Route 15; Southbound Truck Climbing Lane

60.2 0176A 8 SB Route 15 ; Southbound Truck Climbing Lane

62 0092A 8 RIV Route 91; Add HOV Lanes; Adams Street to Route 60/215 Junction 

62.1 0121L 8 RIV Route 215 Corridor; Rte 60/91/215 Connectors 

70.1 T0701 12 ORA Route 22; add HOV lanes on Garden Grove Freeway, Route I-405 to Route 55 in Orange Co. – Construction of soundwalls .

70.2 T0702 12 ORA Route 22; Add HOV lanes on Garden Grove Freeway

73 9656 12 ORA Alameda Corridor East; (Orangethorpe Corridor) build grade seps on BNSF line.

74.1 2071 11 SD Pacific Surfliner; double track intercity rail line w/n San Diego Co, add maintenance yard (Oceanside Double Tracking).

74.2 11 SD Pacific Surfliner; double track intercity rail line within San Diego County - improvements to the LOSSAN Corridor. 

74.4 T0744 11 SD Pacific Surfliner; double track intercity rail line within San Diego County - Track and signal improvements at Fallbrook.

74.5 11 SD Pacific Surfliner; double track intercity rail line within San Diego County - Encinitas Passing Track.

74.6 11 SD Pacific Surfliner; double track intercity rail line within San Diego County - Leucadia Blvd Grade Separation.

74.7 75 SD In Encinitas, between La Costa Boulevard and Chesterfield Drive.  Construct a grade separated pedestrian crossing in the vicinity of Santa Fe 

Drive. (TCRP #74.7)74.8 T0748 11 SD Pacific Surfliner; double track intercity rail line within San Diego County - CP O’Neil to CP Flores Double Track.

75.1 T0751 11 SD San Diego Transit Buses – Acquire CNG buses, purchase three fueling facilities, and expand one fueling facility.

75.2 T0752 11 SD San Diego Transit Buses; acquire 85 low-emission buses.

76 T0760 11 SD Coaster Commuter Rail; acquire one new train set to expand commuter rail.

Total Completed Projects:
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76.1 Coaster Commuter Rail; acquire one new train set to expand commuter rail.

78 7413 11 SD East Village access; improve access to light rail from new in-town East Village development.

79 8192A 11 SD North County Light Rail; build new 20-mile light rail line from Oceanside to Escondido.

80 7307 11 SD Mid-Coast University City Extension, PS&E

81 T0810 11 SD San Diego Ferry; acquire low-emission high-speed ferryboat for new off-coast service.

82.1 0129X 11 SD Route 5/805 Widening & Interchange (Stage 3)

82.2 _701 12 SD Route 5/805 North Coast Corridor Project (Stage 1A)

83.2 0223B 13 SD I-15 Managed Lanes

87.1 T0871 11 SD Routes 94/125; build two new freeway connector ramps at Route 94/125 in Lemon Grove.

91 0090F 6 FRE Route 180 - Clovis Ave to Temperance Ave

94 1490 6 FRE Highland Avenue 4 Lane

96 T0096 6 FRE Friant Rd; widen to 4 ln from Copper Ave to Rd 206.

97 T0970 6 FRE Operational improvements on Shaw, Chestnut, Willow, and Barstow Avenues near CSU, Fresno.    

99.1 T0991 6 SJ San Joaquin Corridor; improve track and signals along San Joaquin intercity rail line in seven counties.  CALWA to BOWLES.

99.2 75 CC Oakley to Port Chicago; Double Track

99.3 2025 75 MAD Madera Amtrak Station Relocation

101 T1010 5 SC Santa Cruz Metropolitan Transit District bus fleet; acquisition of low-emission buses.

102.1 916 5 SB 

Route 101 access; State Street smart corridor Advanced Traffic Corridor System (ATSC) technology – Outer State Street Signal System.

103 E013 6 KER 7th Standard Road Widening

117 0R01 3 SAC Folsom Light Rail; extend light rail tracks from 7th Street and K Street to the Amtrak Depot in Sacramento, and extend Folsom light rail.  

118 T1180 3 SAC Sacramento Emergency Clean Air/Transportation Plan (SECAT).

119.1 T1191 3 SAC Convert Sacramento Regional Transit bus fleet to low emission and provide Yolobus service by the Yolo County Transportation District.  

Project Deleted

119.2 T1192 3 SAC

Convert Sacramento Regional Transit bus fleet to low emission and provide Yolobus service by the Yolo County Transportation District.  

121 T1210 6 KER Metropolitan Bakersfield System Study; to reduce congestion in the city of Bakersfield.

123 2029 11 SD Oceanside Transit Center; parking structure.

127 T1270 4 SCL Route 85/Route 87; interchange completion; addition of two direct connectors.

128 2308F 2 SHA Airport Road; Reconstruction and Intersection Improvement Project

129 T1290 8 SBD Route 62; traffic & pedestrian safety and utility

133 T1330 3 SAC Feasibility studies for grade separation projects for Union Pacific Railroad at Elk Grove Boulevard and Bond Road.

134 0223A 3 SAC Route 50/Sunrise Boulevard; interchange modifications.

135 0247J 3 SAC Route 99/Sheldon Road; interchange project.

138 T1380 6 KIN/TUL Cross Valley Rail; upgrade track from Visalia to Huron.

139.1 T1391 4 SF Balboa Park BART Station; phase I expansion - BART Project Improvements.

139.2 T1392 4 SF Balboa Park BART Station; phase I expansion - Historic Geneva Office Building.

140 T1400 6 TUL City of Goshen; overpass for Route 99.

141 2110 4 ALA Union City; pedestrian bridge over Union Pacific rail lines.

142 T1420 7 LA West Hollywood; repair, maintenance, and mitigation of Santa Monica Boulevard.

144 T1440 4 SF/MRN Seismic retrofit of the national landmark Golden Gate Bridge.

145 T0145 7 LA Construction of a new siding in Sun Valley between Sheldon Street and Sunland Boulevard.

148.2 T1482 11 IMP

Route 98; widening of 8 miles between Route 111 and Route 7 from 2 lanes to 4 lanes. 

149 T1490 5 SCr Purchase of low-emission buses for express service on Route 17.

150 T1500 5 SCr Santa Cruz Metro Center

151 T0151 7 LA Purchase of 5 alternative fuel buses for the Pasadena Area Rapid Transit System.

152 T1520 7 LA Pasadena Blue Line transit-oriented mixed-use development.

153 T0153 7 LA Pasadena Blue Line utility relocation.

154 T0154 7 LA Route 134/I-5 interchange study.

156 1014 4 ALA BART Trans Bay Tube Seismic Retrofit

158.1 T1581 7 LA Remodel the intersection of Olympic Boulevard, Mateo Street, and Porter Street.

159 0789A 4 SON Route 101 HOV Lanes; Route 12 to Steele Lane
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Subject: MULTI-PROGRAM PROJECT AMENDMENT 

            RESOLUTION TCIF-P-1112-013 

STIP AMENDMENT 10S-065 
 

RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends the California 

Transportation Commission (Commission) approve the requested Trade Corridors Improvement 

Fund (TCIF) baseline agreement amendment and the State Transportation Improvement Program 

(STIP) amendment.  This item was noticed at the Commission’s December 14-15, 2011 meeting. 

 

ISSUE: 

 

The Department and San Diego Association of Governments (SANDAG) propose to amend the 

TCIF baseline agreement for the TCIF Project 68-Route 11 and Otay Mesa Port of Entry (POE) 

(PPNO 0999) in San Diego, in the community of Otay Mesa East, to program $45,500,000 of Safe, 

Accountable, Flexible, Efficient Transportation Equity Act:  A Legacy for Users (SAFETEA-LU) 

Border Infrastructure Program (BIP) funds to Design (PS&E) and Right of Way (R/W) Support in 

Fiscal Year (FY) 2012-13, and to split the project into three separate segments for staged 

construction. 

 

BACKGROUND: 

 

The Route 11 and Otay Mesa East POE project will construct a new four-lane highway to the 

Mexico border, freeway-to-freeway connectors and a point of entry.  The project will increase 

capacity to the regional border crossing infrastructure and create a link between the United States 

regional highway system and the Mexico free-and-toll road system.  This link will maintain the 

economic viability of goods movement through the California/Baja California region. 

 

This project currently includes $4,900,000 in SAFETEA-LU BIP funding.  SAFETEA-LU, enacted 

in August 2005, authorizes funding through the BIP to improve transportation at international 

borders and ports of entry, and within trade corridors.  This program replaced the Transportation 

Equity Act for the 21
st
 Century Coordinated Border Infrastructure discretionary program that ended 
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after 2005.  Since the enactment of SAFETEA-LU, California received a total apportionment of 

$167,876,722.  To date, $96,993,249 has been obligated to eligible border region projects.   

Pursuant to Section 164.1 of the California Streets and Highways Code, BIP funds shall be 

programmed, allocated, and expended in the same manner as other federal funds made available for 

capital improvement projects in the State Transportation Improvement Program.  These BIP funds 

are eligible in a border region, defined as any portion of a border state within 100 miles of an 

international land border with Canada or Mexico, for the following types of improvements to 

facilitate/expedite cross-border motor vehicle and cargo movements: 

 

 Improvements to existing transportation and supporting infrastructure. 

 Construction of highways and related safety and safety enforcement facilities related to 

international trade. 

 Operation improvements, including those related to electronic data interchange and use of 

telecommunications. 

 Modifications to regulatory procedures. 

 International coordination of transportation planning, programming, and border operation 

with Canada and Mexico. 

 

Senate Bill 1486 established SANDAG as the Toll Authority for the roadway (Route 11).  The 

legislation also included provisions to deliver the entire project using non-traditional methods.  It is 

foreseen that the Otay Mesa East POE will be delivered using the Design/Build method and the 

roadway (Route 11) will be delivered using the Design Sequencing method.   

 

Proposal 

 

This amendment proposes to program an additional $45,500,000 in BIP obligation authority to the 

Design and R/W Support phases to offset currently programmed local funds which are unavailable at 

this time.  The local funds will ultimately come from bond sales backed by future toll revenues.   

 

This amendment also proposes to split the project into three separate segments to facilitate project 

delivery.  The proposed segments are as follows: 

 

Segment Segment Description Post Miles Proposed TCIF 

funding 

Parent 

(PPNO 0999) 

Environmental programming 

for entire corridor SR 11 - 0.0/2.8 $0 

1 

(PPNO 0999A) 

SR 11/SR 905 Freeway to 

Freeway Connectors 

SR 11 - 0.0/1.3 

SR 905 - R8.4/10.1 $75 million 

2 

(PPNO 0999B) 

SR 11 and Commercial 

Vehicle Enforcement Facility SR 11 - 0.0/2.8 $0 

3 

(PPNO 0999C) East Otay Mesa Land POE SR 11 – 2.4/2.8 $0 

 

Project Costs 

 

Although the overall project cost has only increased by 0.4 percent, there are significant cost 

changes to individual components.   
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Right of Way 

R/W Capital has increased by 67 percent and R/W Support has decreased by 25 percent.  During the 

environmental phase, two independent R/W estimate studies were conducted along with analysis by 

the Department.  The studies provided more in-depth market data than what is typically provided at 

this stage of the environmental phase and concluded a substantial increase in R/W Capital.  The 

anticipated cost increase will be paid for with local funds.  The intensive market research done at this 

early stage in turn concluded a reduced R/W Support estimate.   

 

Construction 

Construction Capital has decreased by 10 percent and Construction Support has increased by 39 

percent.  Construction Capital decreased due to a more detailed engineering analysis which 

decreased project unit prices.  Construction Support has increased substantially because the delivery 

method for the project has been modified to a Design-Build method for the POE (Segment 3) and 

Design Sequencing for the remainder of Route 11, including the freeway to freeway connector 

(Segment 1) and Commercial Vehicle Enforcement Facility (CVEF) (Segment 2).  It is anticipated 

that the POE (Segment 3) will be administered by SANDAG. 

 

Adjustments to the overall project are as follows:  

 
PM Back

COSan Diego

PM Ahead

Caltrans

CaltransAB 3090

AB 3090 PS&E

CON

County District PPNO EA Element Const. Year

11

Route/Corridor

R/W 

Supp

CON 

Supp

Change

Proposed

0

6,600

0999 5631

PA&ED

R/W

Caltrans

Caltrans

San Diego Association of Governments

Route 11 and Otay Mesa Port of Entry (POE)

In East Otay Mesa, from Route 905 and future Route 125/905 junction to the U.S./Mexico Border. 

Construct new 4 lane highway and POE.                                                                                                            

RTPA/CTC:

Project Title:

IIP                                     

Existing 6,600 6,600 6,600

0.0 2.7 11

Project Totals by Component

CONR/W

AB 3090

AB 3090

2012-13

PA&ED

Implementing Agency: (by 

component)

FUND TOTAL

13/1412/1311/1210/11

Location

Prior

Description:

Project Totals by Fiscal Year

(DOLLARS IN THOUSANDS)

14/15 PS&E

6,600    

00

6,600        

State Bond                              

Existing 75,000 75,000 75,000

(8,200)Change 0 0

  

8,200

Proposed 75,000    75,000  66,800    

4,900

8,200

Federal Disc.  (SAFETEA-LU)                      

Existing 4,900 4,900

Change 45,500 0 45,500

    Proposed 50,400 4,900   45,500 4,900 39,200

6,300

6,300  

0 39,200

Demo                                    

Existing 800 800

Change 0 0

    

0

800

626,420 123,070

 Proposed 800 800   

503,350

Local Funds                             

   800

Existing 40,350

Change (42,720) (3,070) (39,650)

72,000

(42,690)

120,000 416,000  0

8,380463,000 42,690

463,700   

48,000 (47,000)

713,720 135,370   

Proposed 583,700 120,000   

5,850  

72,000

 

(8,380) 7,350

0 47,700

Total

Existing 578,350  

 

 40,350

Change 2,780 (3,070)   

42,690 8,380538,000 12,300

(3,490) (2,080)(55,200) 0

Proposed 716,500 132,300   584,200 55,900 120,000 482,800 12,300

15,550

39,200 6,300

48,000
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Schedule 

 

The complex connectivity between the existing freeway facilities and the proposed facilities, which 

include the POE, the CVEF and freeway to freeway connector ramps at State Route  

(SR)-11/905/125, coupled with the proximity to the border and the stakeholder coordination, has 

caused a delay to the delivery of the environmental document by 16 months.  This will cause a delay 

in delivery as shown in the table below.  However, it is anticipated that the programmed stages of the 

project can still be delivered within the Trade Corridor Improvement Funds (TCIF) guidelines.  

 
 Original 

TCIF 

Project  

Segment 1  

(PPNO 0999A) 

Segment 2 

(PPNO 0999B) 

Segment 3 

(PPNO 0999C) 

Project Milestone Current 

Baseline 

Proposed Proposed Proposed 

Draft Project Report Mar 10 July 01 (A) Dec 10 (A) Dec 10 (A) 

Begin Environmental 

Phase 

May 07 (A) May 07 (A) May 07 (A) May 07 (A) 

End Environmental 

Phase  

Dec 12 Sept 04 (A) Apr 12 Apr 12 

Begin Design Phase Apr 10 July 11 (A) Nov 11 Nov 11 

End Design Phase 

(RTL) 

Dec 12 Apr 13 July 13 July 13 

Begin Right of Way Jan 11 Nov 11 Nov 11 Nov 11 

End Right of Way Dec 12 Apr 13 July 13 July 13 

Begin Construction 

Phase 

Apr 13 July 13 Oct 13 Sept 13 

End Construction 

Phase 

Mar 16 Mar 16 Jun 16 Mar 16 

Begin Close-out 

Phase 

Apr 16 Apr 16 Oct 16 Apr 16 

End Close-out Phase Apr 18 Apr 18 Oct 18 Apr 18 

(A) = Actual     
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Project Segments  

 

It is proposed to split the project into separate segments as follows:   

 

Original (parent) Segment (PPNO 0999):  In East Otay Mesa, from SR 905 and future SR 125/905 

junction to the U.S./Mexico Border.  Construct new 4 lane highway and POE.  SR 11 and Otay Mesa 

POE – Environmental Only.   

 
PM Back

COSan Diego

PM Ahead

AB 3090

AB 3090 PS&E

CON

County District PPNO EA Element Const. Year

11

Route/Corridor

R/W 

Supp

CON 

Supp

Change

Proposed

0

6,600

0999 5631

PA&ED

R/W

Caltrans

San Diego Association of Governments

Route 11 and Otay Mesa Port of Entry (POE)

In East Otay Mesa, from Route 905 and future Route 125/905 junction to the U.S./Mexico Border. 

Construct new 4 lane highway and POE - ENVIRONMENTAL ONLY                                                                                                        

RTPA/CTC:

Project Title:

IIP                                     

Existing 6,600 6,600 6,600

0.0 2.8 11

Project Totals by Component

CONR/W

AB 3090

AB 3090

2012-13

PA&ED

Implementing Agency: (by 

component)

FUND TOTAL

13/1412/1311/1210/11

Location

Prior

Description:

Project Totals by Fiscal Year

(DOLLARS IN THOUSANDS)

14/15 PS&E

6,600    

00

6,600        

State Bond                              

Existing 75,000 75,000 75,000

(75,000)Change (75,000) (75,000)

  Proposed 0    0  0    

4,900

Federal Disc.  (SAFETEA-LU)                      

Existing 4,900 4,900

Change 0 0

    Proposed 4,900 4,900   4,900  

0

Demo                                    

Existing 800 800

Change 0 0

    

0

800

626,420 123,070

 Proposed 800 800   

503,350

Local Funds                             

   800

Existing 40,350

Change (626,420) (123,070) (503,350)

72,000

(42,690)

0 0  0

8,380463,000 42,690

0   

(72,000) (463,000)

713,720 135,370   

Proposed 0 0   

(578,350)  

72,000

 

(8,380) (40,350)

0 0

Total

Existing 578,350  

 

 40,350

Change (701,420) (123,070)   

42,690 8,380538,000 12,300

(42,690) (8,380)(538,000) 0

Proposed 12,300 12,300   0 0 0 0 12,300

(40,350)

0 0

(72,000)
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Segment 1 (PPNO 0999A):  In San Diego County near San Diego on Route 905 from 0.1 mile west 

of the Britannia Boulevard overcrossing to 1.6 miles east of the La Media Road undercrossing.  

Construct SR 905/SR 11 freeway to freeway connectors.  

 

9,400 31,600 67,100  

9,400

Proposed 117,500   41,000 1,500 75,000 7,300 2,100

 

0 00  

7,300 2,10075,000

 0

 31,600 67,100Change 117,500   41,000 1,500

Total

Existing 0   0 0 0 0

  

1,500

 1,500Proposed 33,100   31,600 1,500 31,600    

31,600Change 33,100 31,600 1,500

 

Local Funds                             

Existing 0 0 0

    

0

7,300 2,100Proposed 9,400   9,400   

7,300 2,100Change 9,400 9,400

0 0

Federal Disc.   (SAFETEA-LU)                       

Existing 0 0

   7,90075,000   67,100    

Project Totals by Fiscal Year

(DOLLARS IN THOUSANDS)

7,90075,000 67,100

14/15 PS&E

Implementing Agency: (by 

component)

FUND TOTAL

13/1412/1311/1210/11

Location

Prior

0.0 1.3 11

Project Totals by Component

CONR/W

AB 3090

AB 3090

2013-14

PA&ED

State Bond                              

Existing 0 00

Description:

San Diego Association of Governments

SR 11/SR 905 Freeway to Freeway Connectors (Segment 1)

Near San Diego on Route 905 from 0.1 mile west of Britannia Blvd OC to 1.6 miles east of La Media Road 

Construction of SR 905/SR 11 freeway to freeway connectors.                   

RTPA/CTC:

Project Title:

Change

Proposed

75,000

75,000

0999A 5632

PA&ED

R/W

Caltrans

Caltrans

11

Route/Corridor

0

R/W 

Supp

CON 

Supp

County District PPNO EA Element Const. Year PM Back

COSan Diego

PM Ahead

Caltrans

CaltransAB 3090

AB 3090 PS&E

CON
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Segment 2 (PPNO 0999B):  In San Diego County near San Diego on route 11 from 0.1 mile east of 

the Sanyo Avenue undercrossing to 1.9 miles east of the Sanyo Avenue undercrossing.  Construct a 

new 4 lane highway and commercial vehicle enforcement facility.   

 
PM Back

COSan Diego

PM Ahead

Caltrans

CaltransAB 3090

AB 3090 PS&E

CON

County District PPNO EA Element Const. Year

11

Route/Corridor

0 0 0

R/W 

Supp

CON 

Supp

Change

Proposed

225,800

225,800

0999B 5633

PA&ED

R/W

Caltrans

Caltrans

San Diego Association of Governments

Route 11 and CVEF (Segment 2)

In San Diego County near San Diego on Route 11 from 0.1 mile east of Sanyo Avenue undercrossing to 1.9 miles east of 

Sanyo Avenue undercrossing.                    

Construct new 4 lane highway and commercial vehicle enforcement facility.                       

RTPA/CTC:

Project Title:

Local Funds                             

Existing 0 00

0.0 2.8 11

Project Totals by Component

CONR/W

AB 3090

AB 3090

2013-14

PA&ED

Implementing Agency: (by 

component)

FUND TOTAL

13/1412/1311/1210/11

Location

Prior

Description:

Project Totals by Fiscal Year

(DOLLARS IN THOUSANDS)

20,100175,900 49,900 155,800

14/15 PS&E

  49,900  

49,900

 20,100175,900  49,900 155,800   

0 0

Federal Disc.  (SAFETEA-LU)                         

Existing 0 0

17,500 2,100Change 19,600 19,600

     17,500 2,100Proposed 19,600   19,600   

Total

Existing 0   0  0  0

175,900  

0 0  0

49,900 155,800  17,500Change 245,400   69,500  

0

2,100 20,100

Proposed 245,400   69,500  175,900  2,100 20,10049,900 155,800  17,500
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Segment 3 (PPNO 0999C):  In San Diego County near San Diego on SR 11 from 2.4 miles east of 

the Sanyo Avenue undercrossing to the Mexico border.  Construct land port of entry.   

 

 2,100 32,00039,800 253,000  14,400

0

2,100 32,000

Proposed 341,300   56,300  285,000

Change 341,300   56,300  285,000  

0 0  0

39,800 253,000  14,400

Total

Existing 0   0  0  0

  

32,000

Proposed 324,800   39,800 32,000 285,000  39,800

253,00039,800

253,000  

0

Change 324,800 39,800 285,000

Local Funds                             

Existing 0 0 0 0

 14,400

0

2,100        16,500  

14,40016,500

Project Totals by Fiscal Year

(DOLLARS IN THOUSANDS)

2,100

14/15 PS&E

Implementing Agency: (by 

component)

FUND TOTAL

13/1412/1311/1210/11

Location

Prior

2.4 2.8 11

Project Totals by Component

CONR/W

AB 3090

AB 3090

2013-14

PA&ED

Federal Disc.   (SAFETEA-LU)                        

Existing 0 0 0

Description:

San Diego Association of Governments

East Otay Mesa Land Port of Entry (Segment 3)

In San Diego County near San Diego on Route 11 from 2.4 miles east of Sanyo Avenue undercrossing to Mexico Border.                                            

Construction of a Port of Entry at the border with Mexico.                                             

RTPA/CTC:

Project Title:

Change

Proposed

16,500

16,500

0999C 5634

PA&ED

R/W

Caltrans

SANDAG

11

Route/Corridor

0

R/W 

Supp

CON 

Supp

County District PPNO EA Element Const. Year PM Back

COSan Diego

PM Ahead

SANDAG

SANDAGAB 3090

AB 3090 PS&E

CON

 

RESOLUTION TCIF-P-1112-013 

RESOLUTION STIP AMENDMENT 10S-065 

 

Be it Resolved, that the California Transportation Commission does hereby amend the Trade 

Corridors Improvement Fund baseline agreement and the 2010 State Transportation Improvement 

Program for the Project 68-Route 11 and Otay Mesa Port of Entry project (PPNO 0999) with the 

information described above.  

 



State of California Business, Transportation and Housing Agency 
DEPARTMENT OF TRANSPORTATION 

“Caltrans improves mobility across California” 

 
  

M e m o r a n d u m  

  

To:  CHAIR AND COMMISSIONERS CTC Meeting: January 25, 2012   
CALIFORNIA TRANSPORTATION COMMISSION  
 Reference No.:  2.2c.(2) 

 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by:  Jay Norvell 
 Division Chief 
 Environmental Analysis 

 

Subject:  APPROVAL OF PROJECTS FOR FUTURE CONSIDERATION OF FUNDING  
AND NEW PUBLIC ROAD CONNECTION 

  
RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission), as a responsible agency, approve the attached 
Resolutions E-12-02, E-12-03, and E-12-04. 
 

ISSUE: 
 

            03-ED-89, PM 8.6/13.8  
RESOLUTION E-12-02 

 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Negative Declaration (ND) has been completed: 
 

• Route 89 in El Dorado County.  Construct water quality improvements along a portion 
of SR 89 near the city of South Lake Tahoe.  (PPNO 3453B)  

 

This project in El Dorado County will implement water quality improvement measures on State 
Route 89 from US 50 to Cascade Road in and near South Lake Tahoe.  These improvements 
will comply with the National Pollutant Discharge Elimination System Permit requirements and 
implement elements of the Lake Tahoe Environmental Improvement Program.  The project is 
programmed in the 2010 State Highway Operation and Protection Program (SHOPP).  The total 
estimated project cost is $30,023,000 for capital and support.  Construction is estimated to 
begin in Fiscal Year 2012-13.  The scope, as described for the preferred alternative, is 
consistent with the project scope programmed by the Commission in the 2010 SHOPP. 
 
A copy of the ND has been provided to Commission staff.  The project will result in no 
significant impacts to the environment.  Avoidance and minimization measures would reduce 
any potential effects on water quality, hazardous waste and materials, air quality, noise, wetlands 
and other waters, community impacts, and threatened and endangered species.  As a result, an 
ND was completed for this project. 
 
Attachment 1 
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ISSUE: 
 

            03-PLA-80, PM 8.13/37.78  
RESOLUTION E-12-03 

 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Negative Declaration (ND) has been completed: 
 

• Route 80 in Placer County.  Roadway repairs and improvements on a portion of SR 80 
in and near the city of Auburn.  (PPNO 5095)  

 

This project in Placer County will increase the vertical clearance of nine bridges on Interstate 
80 to meet the vertical clearance bridge height for permit vehicles.  The project limits are 
approximately 29 miles long, running from Loomis to the Community of Magra, past Colfax, 
through Newcastle, and through Auburn.  The project is programmed in the 2010 SHOPP.  
The total estimated project cost is $36,045,000 for capital and support.  Construction is 
estimated to begin in Fiscal Year 2012-13.  The scope, as described for the preferred 
alternative, is consistent with the project scope programmed by the Commission in the 2010 
SHOPP. 
 
A copy of the ND has been provided to Commission staff.  The project will result in no 
significant impacts to the environment.  Avoidance and minimization measures would reduce 
any potential effects on water quality, air quality, noise, wetlands and other waters, cultural 
resources, and threatened and endangered species.  As a result, an ND was completed for this 
project. 
 
Attachment 2 

 
 
ISSUE: 
 

            06-FRE-145, PM 32.8/33.4 
RESOLUTION E-12-04 

 
The attached resolution proposes to approve a new public road connection for the following 
project for which a Negative Declaration (ND) has been completed: 
 

• Route 145 in Fresno County.  Construct intersection improvements on Route 145 at 
Jensen Avenue near the city of Kerman.  (PPNO 6441)  

 

This project in Fresno County will construct a single-lane roundabout at the intersection of State 
Route 145 and Jensen Avenue in the city of Kerman to reduce traffic collisions.  The project is 
programmed in the 2010 SHOPP.  The total estimated project cost is $2,903,000 for capital and 
support.  Construction is estimated to begin in Fiscal Year 2013-14.  The scope, as described for 
the preferred alternative, is consistent with the project scope programmed by the Commission in 
the 2010 SHOPP. 
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A copy of the ND has been provided to Commission staff.  The project will result in no 
significant impacts to the environment.  Avoidance and minimization measures would reduce 
any potential effects on utilities, air quality, noise, farmland, and traffic/bicycle and pedestrian 
facilities.  As a result, an ND was completed for this project. 
 
Attachment 3 
 
 



  ATTACHMENT 1 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
03-ED-89, PM 8.6/13.8 

Resolution E-12-02 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a  
Negative Declaration pursuant to the California Environmental Quality Act (CEQA) and 
the CEQA Guidelines for the following project: 

 
• Route 89 in El Dorado County.  Construct water quality improvements 

along a portion of SR 89 near the city of South Lake Tahoe.  (PPNO 
3453B)  

 
  

1.2 WHEREAS, the Department has certified that the Negative Declaration has been 
completed pursuant to CEQA and the State CEQA Guidelines for its implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





ATTACHMENT   2 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
03-PLA-80, PM 8.13/37.8 

Resolution E-12-03 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a  
Negative Declaration pursuant to the California Environmental Quality Act (CEQA) and 
the CEQA Guidelines for the following project: 

 
• Route 80 in Placer County.  Roadway repairs and improvements on a 

portion of SR 80 in and near the city of Auburn.  (PPNO 5095)  
 

  
1.2 WHEREAS, the Department has certified that the Negative Declaration has been 

completed pursuant to CEQA and the State CEQA Guidelines for its implementation; and 
 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





ATTACHMENT   3 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
06-FRE-145, PM 32.8/33.4 

Resolution E-12-03 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a  
Negative Declaration pursuant to the California Environmental Quality Act (CEQA) and 
the CEQA Guidelines for the following project: 

 
• Route 145 in Fresno County.  Construct intersection improvements on 

Route 145 at Jensen Avenue near the city of Kerman.  (PPNO 6441)  
 

  
1.2 WHEREAS, the Department has certified that the Negative Declaration has been 

completed pursuant to CEQA and the State CEQA Guidelines for its implementation; and 
 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 





  STATE OF CALIFORNIA                      CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: January 25, 2012   

 Reference No.: 2.2c. (3)  
 Action  

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

MITIGATED NEGATIVE DECLARATION FOR THE EMERY STATION WEST AT THE 
EMERYVILLE TRANSIT CENTER PROJECT (RESOLUTION E-12-05) 

 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) for the Emery Station West at the Emeryville Transit Center Project (project) in Alameda 
County and approve the project for future consideration of funding? 
 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the MND and approve the project for future 
consideration of funding. 

 
BACKGROUND:    
 
The City of Emeryville (City) is the CEQA lead agency for the project.  On February 18, 2010 the 
City adopted the MND and found that the project would not have a significant effect on the 
environment after mitigation. 
 
The project is located in the City of Emeryville in Alameda County.  The project will construct a 
parking garage that will include four bus bays and 125 public parking spaces.   
 
Impacts that require mitigation measures to be reduced to a less than significant level relate to 
aesthetics, air quality, biological resources, cultural resources, geology/soils, hazards and hazardous 
material, hydrology/water quality, noise, and transportation/traffic. Mitigation measures include, but 
are not limited to, ensuring proposed lighting will be low-intensity, downward directed, and located 
only where necessary; having a qualified archaeologist/paleontologist evaluate any archaeological or 
paleontological resources uncovered during construction; water all active construction areas twice 
daily; prepare an Erosion Control Plan; and preparing a Storm Water Pollution Prevention Plan for 
the post remediation period of construction. 

 
 



 CHAIR AND COMMISSIONERS  Reference No.: 2.2c. (3)  
  January 25, 2012 

              Page 2 of 2 

 STATE OF CALIFORNIA                      CALIFORNIA TRANSPORTATION COMMISSION 
  

 
 
 
On January 6, 2012 the City confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the project scope of work programmed by the 
Commission. 
 
The project is estimated to cost $19.6 million and is programmed with State ($4.2 million) funds and 
Local ($15.4 million) funds.  Construction is estimated to begin in fiscal year 2021/13.   
 
Attachment  
• Resolution E-12-05 
• Project Location 

 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
04 – Alameda County 

Resolution E-12-05    
 

 
1.1 WHEREAS, the City of Emeryville (City) has completed a Mitigated Negative 

Declaration  pursuant to the California Environmental Quality Act (CEQA) and the 
CEQA Guidelines for the following project: 

 
• Emery Station West at the Emeryville Transit Center  Project 

 
1.2 WHEREAS, the City has certified that the Mitigated Negative Declaration has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the project construct a parking garage with bus bays and public parking 

spaces in the City of Emeryville, Alameda County; and 
 
1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 

has considered the information contained in the Mitigated Negative Declaration; 
and 

 
1.5 WHEREAS, the City found that all significant or potentially significant impacts can be 

reduced by mitigation measures to a less than significant level; and 
 
1.6 WHEREAS, the City adopted the Mitigated Negative Declaration; and 
 
1.7 WHEREAS, the City adopted a Mitigation Monitoring Reporting Program for the 

project. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approve the 
above referenced project to allow for future consideration of funding. 
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From:  NORMA ORTEGA 

 Chief Financial Officer 

Prepared by: Terry L. Abbott 

  Chief 

  Division of Design 

 

Subject: NOTICE OF INTENTION TO CONSIDER RESCINDING FREEWAY ADOPTION   

10-STA-120 PM 3.0/R13.3 

RESOLUTION NIU 12-01 

  

 

RECOMMENDATION: 

 

Submitted for transmittal to the California Transportation Commission (Commission) is the Notice 

of Intention to Consider Rescinding Freeway Adoption Resolution NIU 12-01 and a request to 

allocate funds to an alternative project.  The California Department of Transportation (Department) 

recommends that the Commission approve Resolution NIU 12-01 to initiate recycling procedures to 

consider rescinding a portion of the freeway adoption for the State Highway Route 120 in the county 

of Stanislaus from Valley Home Road to 2.8 miles east of Lancaster Road in accordance with the 

recommendation of the Acting Chief Engineer.   

 

ISSUE: 

 

This report describes the current status of the unconstructed freeway and summarizes the support 

from the local agencies to rescind the proposed bypass and allocates funds to an alternative project.  

The procedures for recycling, notifying the Commission‟s intention to consider rescinding a freeway 

route adoption and disposing of acquired right of way, were established by the Commission in 

Resolution No. G-15 which was adopted on November 17
th

, 1978 and amended on February 29
th

, 

1980.  The allocation of funds is pursuant to Government Code Section 14528.7 which allows the 

submittal of an alternative state highway project proposal with the resolution.  According to the 

Resolution, the recycling process cannot be initiated without consent from the Commission.  With 

the Commission‟s approval of Resolution NIU 12-01, the Department will notify all affected local, 

regional and State agencies of the rescission proposal, and ask the agencies for any additional 

pertinent information that might be helpful to the Commission in making a final decision.  

 

 

 

 

 

       

Recommended by:  ROBERT PIEPLOW 

 Acting Chief Engineer 
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BACKGROUND: 

 

A decade ago a consensus was reached to construct a freeway on a new alignment along State Route 

(SR) 120 to bypass the City of Oakdale, also known as the Oakdale Bypass/Expressway.  On 

December 11, 2002, the Commission adopted the current SR 120 corridor.  Numerous parcels, but 

not all, were purchased to obtain the necessary right of way for the adopted State Highway Route 

(SR) 120 Oakdale Bypass. Since that time, a lack of funding and changing traffic patterns has 

resulted in a community and Department agreement to drop the pursuit of the Oakdale Bypass in 

favor of an alternative route.  Consequently, the Department is proposing to rescind the SR 120 

freeway route adoption, from Valley Home Road to a point approximately 2.8 miles east of 

Lancaster Road in Stanislaus County.  With the approval of the route rescission, the Department will 

proceed with the clearance and disposal process for the right of way parcels previously purchased for 

the Oakdale Bypass. 

 

In the late 1960‟s, the California Highway Commission adopted SR 120 between SR 5 in San 

Joaquin County and the four-lane expressway section in Tuolumne County.  

 

Existing SR 120 is a major east/west route that begins east of Tracy at its junction with SR 5 

(Interstate 5), extending eastward through Manteca, Escalon, Oakdale, and Yosemite National Park, 

ending in the Community of Benton near the California/Nevada border.  SR 120 meets with SR 108 

in downtown Oakdale and continues east toward SR 49 as a coincident routing for both Routes 120 

and SR 108 for approximately 25 miles until separating just west of the City of Sonora in Tuolumne 

County.  SR 120 and SR 108 are the main routes to the fast growing Tuolumne County, carrying a 

diverse mixture of commercial, agricultural, recreational, commuter, truck and local traffic. 

 

Traffic on both SR 120 and SR 108 into and through Oakdale has been growing for several decades 

which led to a growing traffic congestion problem.  The Department and the local community have 

been struggling to address it for many years.  Congestion is most severe on weekends due to 

recreational traffic traveling to Yosemite National Park, the Jamestown and Sonora areas, and points 

east.  The elevated interregional traffic demand often conflicts with local demand resulting in 

congestion, increased noise and air pollution.  The area most severely affected is at the junction of 

SR 120 and SR 108 (Yosemite Avenue and F Street) in downtown Oakdale where the level of 

service in 2001 was classified as “F”, representing heavily congested traffic with long delays.  The 

level of service was projected to continue to degrade to „very high delays‟ by the year 2020 in the 

absence of any system improvements. 

 

In 1984, the Stanislaus Area Council of Governments (StanCOG) requested the Department to 

complete a Project Study Report for an Oakdale Bypass to address the severe interregional traffic 

congestion on SR 120. 

 

In 1990, a Value Engineering study for the SR 120 Oakdale Bypass project identified a need to 

further study the development of a SR 108 southern bypass as well as the need for the SR 120 

Oakdale Bypass itself.  The Department and local entities identified the preferred alternative for the 

Oakdale Bypass as a northern corridor expressway starting across the Stanislaus River near Twenty 

Six Mile Road and ending eight miles east of Oakdale.  The SR 120 Oakdale Bypass was adopted by 

the Commission in 2002.   
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During this same time period, changing traffic patterns in Stanislaus County were fostering a 

growing realization that a southern bypass of Riverbank and Oakdale (i.e. the NCC) was in critical 

need and should perhaps be given a higher priority than the northern Oakdale Bypass.  As a result, 

StanCOG, the Cities of Modesto, Riverbank, and Oakdale, and the County of Stanislaus identified 

the NCC as a priority corridor.  In 2007, following several years of project delay due to inadequate 

funding of the Oakdale Bypass, the Commission redirected the Oakdale Bypass project Interregional 

Transportation Improvement Program (ITIP) funds under the authority of the resolution approving 

the 2006 State Transportation Improvement Program (STIP) Augmentation, with the understanding 

these funds would be restored to a viable replacement project in the future.  

 

The three cities and county formulated a Joint Powers Authority referred to as the North County 

Corridor Transportation Expressway Authority (NCCTEA), executed in 2008.  The NCCTEA 

remained committed to the development of a multi-modal transportation corridor with regional and 

interregional significance between SR 99 and SR 120.  Two studies were completed to document the 

feasibility, scope, and funding needs for the NCC project.  The NCC Feasibility Study was 

completed in January 2008.  In February 2008, the Department provided documentation in support 

of a corridor solution and to remain committed to providing ITIP funds in the future once an ITIP 

eligible project was identified.  As a result, in April 2008, StanCOG completed the NCC Preliminary 

Design Report.  In May 2008, the Commission deleted all programming from the Oakdale Bypass 

project under the authority of Resolution G-08-08 approving the 2008 STIP adoption and 

recognizing the NCC project as the viable replacement project.  In May 2010, the Commission 

approved the Route Adoption of the NCC SR 108 East under authority of Resolution HRA 10-02 

and HRA 10-03. 

 

The NCCTEA is proposing that the sales of these excess lands be used on the North County Corridor 

project.  There are 13 parcels totally approximately 50 acres that will need to be disposed of as 

excess lands.  This is consistent with Government Code Section 14528.8 which requires that 

proceeds from the sale shall be allocated for expenditure by the Department to fund the alternative 

state highway project being proposed (NCC project).   

 

The 2011 Regional Transportation Plan adopted by StanCOG indicates that initial portions of the 

NCC project will be in construction by the year 2020. 

 

Rescission of the adopted SR 120 Oakdale Bypass is appropriate for several reasons.  The route 

segment is not needed for system continuity.  Traffic patterns for the area have changed over the last 

decade.  The Department and its local partners have identified a viable alternative to replace this 

route segment and have begun development of that alternative.  The SR 120 Oakdale bypass project 

is not currently funded since the Commission rescinded funding programming for this project and 

there are no plans to build this project.  With the Commission‟s approval of the route rescission, the 

Department can dispose of the properties that are no longer needed for the bypass project.  

Therefore, the Department recommends the route adoption be rescinded immediately. 
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With the Commissions‟ approval of Resolution NIU 12-01, the Department will notify all affected 

local and regional agencies of the rescission proposal and ask the agencies for any additional 

pertinent information that might be helpful to the Commission in making a final decision.  The 

Department will also notify the State Clearinghouse so that other State agencies may be notified.  

Following a 60-day comment period, a follow up meeting will be scheduled with the Commission to 

present the Department‟s recommendation for final disposition. 

 

 

 

 

Attachments 

 

Resolution NIU 12-01 

Vicinity Map 

Rescission map 

 

 



 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Notice of Intention to Consider Rescinding Freeway Adoption 
10-Sta-120 PM 3.0/R13.3 

 
 

Resolution NIU 12-01 
 
WHEREAS, a location for State Highway Route 120 was previously adopted and 

declared a freeway on December 11, 2002, between Valley Home Road and 2.8 miles 

east of Lancaster Road in Stanislaus County; and 

 

WHEREAS, the aforementioned freeway portion of SR 120, also known as the Oakdale 

Bypass, will not be constructed as a State highway within the foreseeable future because 

of lack of operational need, local support and funding; and 

 

WHEREAS, in May 2008, the California Transportation Commission (Commission) 

deleted all programming from the Oakdale Bypass project and redirected the 

Interregional Transportation Improvement Program funds to the North County Corridor 

(NCC) SR 108 project recognizing it as the viable replacement project; and 

 

WHEREAS, the NCC freeway route adoption was adopted by the Commission on 

May 20, 2010, to bypass the Cities of Riverbank and Oakdale; and 

 

WHEREAS, retention of the SR 120 freeway adoption may not be desirable and would 

subject the Commission to possible future expense for acquisition and maintenance of 

property or future expense for acquisition of property on a hardship basis; and 

 

WHEREAS, there is excess rights of way to dispose of. 

   

NOW, THEREFORE, BE IT RESOLVED by the Commission that pursuant to the 

authority vested in it by law, this Commission does hereby authorize and direct the 

California Department of Transportation to give public notice of the Commission’s 

intention to consider rescinding the freeway adoption of State Highway Route 120 in the 

county of Stanislaus, from Valley Home Road and 2.8 miles east of Lancaster Road, as 

shown on the Route Rescission Map, and to give notice to local and regional agencies, 

and other affected State agencies, of such intention; and agencies so notified are to be 

requested to furnish within 60 days any additional information that the Commission 

should have prior to final consideration of the Route 120 Freeway Rescission. 
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To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 25, 2012 

 
Reference No.: 2.3c.(1) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer 

Prepared by: Terry L. Abbott 

 Chief Division of Design 

 

Subject: RELINQUISHMENT RESOLUTIONS 

 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve the relinquishment resolutions, summarized below, that 
will transfer highway facilities no longer needed for the State Highway System to the local 
agency identified in the summary. 
 
ISSUE: 
 
It has been determined that each facility in the specific relinquishment resolutions summarized 
below is not essential to the proper functioning of the State Highway System and may be 
disposed of by relinquishment.  Upon the recording of the approved relinquishment resolutions 
in the county where the facilities are located, all rights, title and interest of the State in and to the 
facilities to be relinquished will be transferred to the local agencies identified in the summary.  
The facilities are safe and drivable.  The local authorities have been advised of the pending 
relinquishments a minimum of 90 days prior to the Commission meeting pursuant to Section 73 
of the Streets and Highways Code.  Any exceptions or unusual circumstances are described in 
the individual summaries. 
 
RESOLUTIONS: 

 
Resolution R-3827– 07-LA-5-PM R53.5 
(Request No. 1250) – 1 Segment 
 
Relinquishes right of way in the city of Santa Clarita along Route 5 on Wayne Mills Place, 
consisting of collateral facilities.  The City, by freeway agreement dated July 12, 2005, and by 
letter dated November 10, 2011, waived the 90-day notice requirement and agreed to accept title 
upon relinquishment by the State. 
 
Resolution R-3828 – 11-Imp-78-PM R12.7/R13.9 
(Request No. R31146-B) – 4 Segments 
 
Relinquishes right of way in the city of Brawley along realigned Route78 from Best Road to 
Route 111, consisting of collateral facilities.  The City, by controlled access highway agreement 
dated May 20, 2003, agreed to accept title upon relinquishment by the State.  The 90-day notice 
period expired November 20, 2011, without exception.  
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 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer 

Prepared by: Terry L. Abbott  

 Chief Division of Design 

 

 

Subject: VACATION RESOLUTIONS 

 

 

RECOMMENDATION: 

 

The California Department of Transportation recommends the California Transportation 

Commission approve the vacation resolution summarized below. 

 

ISSUE: 

 

It has been determined that the facility in the vacation resolution summarized below is not 

essential to the proper functioning of the State Highway System and may be disposed of by 

vacation.  Upon the recording of the approved vacation resolution in the county where the 

facility is located, the public's right of use of the facility will be abandoned.  The vacation 

complies with Sections 892, 8313 and 8330.5 of the Streets and Highways Code.  Any 

exceptions or unusual circumstances are described in the individual summary. 

 

RESOLUTION: 

 

Resolution No. A884 – 05-SLO-1-PM 5.0 

(Request No. 11511) - 1 Segment 

 

Vacates right of way in the county of San Luis Obispo along Route 1 at Willow Road, consisting 

of superseded highway right of way no longer needed for State highway purposes.  The County 

of San Luis Obispo was given a 90-day notice of intent to vacate, without protesting such action.   
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DEPARTMENT OF TRANSPORTATION     

 

M e m o r a n d u m  
 

To: CHAIR AND COMMISSIONERS  CTC Meeting:  January 25, 2012 
 CALIFORNIA TRANSPORTATION COMMISSION 

  
 Reference No:   2.4b. 
  Action Item 
       

 
From: NORMA ORTEGA Prepared by: Brent L. Green 

Chief Financial Officer   Chief  
Division of Right of Way and 
Land Surveys 

  
Subject: RESOLUTIONS OF NECESSITY 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) adopt Resolutions of Necessity (Resolution) C-20689  
through C-20703, C-20705 through C-20707, C-20709 through C-20719, and  
Resolution C-20721 summarized on the following pages. 
 
ISSUE: 

 
Prior to initiating Eminent Domain proceedings to acquire needed right of way for a programmed 
project, the Commission must first adopt a resolution stipulating specific findings identified under 
Section 1245.230 of the Code of Civil Procedure. 
 
Moreover, for each of the proposed Resolutions, the property owners are not contesting the 
following findings contained in Section 1245.230 of the Code of Civil Procedure: 

1. The public interest and necessity require the proposed project. 
2. The proposed project is planned and located in a manner that will be most 

compatible with the greatest public good and the least private injury. 
3. This property is necessary for the proposed project. 
4. An offer to purchase the property in compliance with Government Code Section 

7267.2 has been made to the owner of record. 
 

The only remaining issues with the property owners are related to compensation. 
 
BACKGROUND: 
 
Discussions have taken place with the owners, each of whom have been offered the full amount 
of the Department's appraisal and, where applicable, advised of any relocation assistance benefits 
to which the owners may subsequently be entitled.  Adoption of the Resolutions will not interrupt 
our efforts to secure equitable settlement.  In accordance with statutory requirements, each owner 
has been advised that the Department is requesting the Resolution at this time.  Adoption will 
assist the Department in the continuation of the orderly sequence of events required to meet 
construction schedules. 
  

“Caltrans improves mobility across California”
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C-20689 – Avenue 7 Partners, LLC, a California Limited Liability Company 
06-Mad-99-PM 1.30 - Parcel 86456-1, 2, 4, 5, 6 - EA 442629. 
Right of Way Certification (RWC) Date:  03/01/12; Ready to List (RTL) Date:  03/01/12. 
Freeway - widen four-lane to six-lane.  Authorizes condemnation of land in fee for a State 
highway, extinguishment of abutter's rights of access, a temporary easement for construction 
purposes, a permanent easement for drainage purposes, an easement for a private road to be 
conveyed to Coluta Properties, LLC, and a utility easement to be conveyed to AT & T.  Located in 
the city of Madera at State Route (SR) 99 and Avenue 9.   
Assessor’s Parcel Numbers (APN) 048-190-004, -005, -033 through 035, -039, -042.  
 
C-20690 - Coluta Property, LLC, a California Limited Liability Company 
06-Mad-99-PM 1.75 - Parcel 86629-1, 2 - EA 442629. 
RWC Date:  03/01/12; RTL Date:  03/01/12.  Freeway - widen four-lane to six-lane.  Authorizes 
condemnation of a permanent easement for utility purposes to be conveyed to AT & T for a State 
highway and a temporary easement for construction purposes.  Located in the city of Madera at  
SR 99 and Avenue 9.  APN 048-270-003.   
 
C-20691 - Judith L. Kausen, Trustee, et al. 
06-Tul-216-PM 2.54 - Parcel 86499-1 - EA 430709. 
RWC Date:  04/01/12;  RTL Date:  04/15/12.  Conventional highway - widen and realignment of 
Houston Avenue.  Authorizes condemnation of land in fee for a State highway.  Located in the city 
of Visalia at 3835 East Houston.  APN 103-120-006.   
 
C-20692 - Enrique V. Mendoza, et ux. 
07-LA-5-PM 3.18- Parcel 77088-1 - EA 215939. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen Interstate (I) -5  to add high 
occupancy vehicle (HOV) and mixed-flow lanes.  Authorizes condemnation of land in fee for a 
State highway.  Located in the city of Norwalk at 12943 Firestone Boulevard.   
APN 8046-004-060.   
 
C-20693 - Abel Guandique, et al. 
07-LA-5-PM 3.18 - Parcel 77093-1, 2, 3, 4, 5, 01-01 - EA 215949. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway, extinguishment of abutter's 
rights of access, a temporary easement for construction purposes, permanent easements for 
drainage and maintenance purposes, a permanent easement for sewer purposes to be conveyed to 
the City of Norwalk, and land in fee which is a remnant and would be of little market value.  
Located in the city of Norwalk at 12909 Firestone Boulevard.  APN 8046-004-044.   
 
C-20694 - Violet Peeler 
07-LA-5-PM 3.18 - Parcel 77096-1, 2, 3, 4, 5, 6, 7, 01-01 - EA 215939. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway, extinguishment of abutter's 
rights of access, a temporary easement for construction purposes, permanent easements for 
maintenance and drainage purposes, a permanent easement for sewer purposes to be conveyed to 
the City of Norwalk, and land in fee which is a remnant and would be of little market value.  
Located in the city of Norwalk at 12873 Firestone Boulevard.  APN 8046-004-047.   
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C-20695 - Ramon Bueno 
07-LA-5-PM 3.18 - Parcel 77098 -1, 2, 3, 4, 5, 01-01 - EA 215939. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway, extinguishment of abutter's 
rights of access, a temporary easement for construction purposes, permanent easements for 
maintenance and drainage purposes, a permanent easement for sewer purposes to be conveyed to 
the City of Norwalk, and land in fee which is a remnant and would be of little market value.  
Located in the city of Norwalk at 12861 Firestone Boulevard.  APN 8046-004-049.   
 
C-20696 - Ramon Bueno 
07-LA-5-PM 5.5 - Parcel 77656-1 - EA  215949. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway.  Located in the city of Norwalk 
at 11615 Allard Street.  APN 8018-013-011.   
 
C-20697 - First Bank D/B/A First Bank Mortgage, et al. 
07-LA-5-PM 5.5 - Parcel 77657-1, 2, 3, 01-01 - EA 215949. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway, extinguishment of abutter's 
rights of access, a temporary easement for construction purposes, a permanent easement for aerial 
utility purposes to be conveyed to Southern California Edison, and land in fee which is a remnant 
and would be of little market value.  Located in the city of Norwalk at 11835 Dollison Drive.  
APN 8018-013-009.   
 
C-20698 - Robert Peter Lopez, et al. 
07-LA-5-PM 5.7 - Parcel 77686 -1, 2 - EA 215949. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed flow 
lanes.  Authorizes condemnation of a permanent highway easement and a temporary easement for 
construction purposes.  Located in the city of Norwalk at 11426 Mondon Avenue.   
APN 8016-017-019.   
 
C-20699 - Pedro Gallegos Vega, et ux.  
07-LA-5-PM 5.7 - Parcel 77687-1, 2 - EA 215949. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed flow 
lanes.  Authorizes condemnation of a permanent highway easement and a temporary easement for 
construction purposes.  Located in the city of Norwalk at 11434 Mondon Avenue.   
APN 8016-017-020.   
 
C-20700 - Carol A. Lopez, as Trustee, etc., et al. 
07-LA-5-PM 5.0 - Parcel 77716-1, 2, 3, 01-01 - EA 215949. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed flow 
lanes.  Authorizes condemnation of land in fee for a State highway, extinguishment of abutter’s 
rights of access, a permanent easement for footing purposes, a temporary easement for 
construction purposes, and land in fee which is a remnant and would be of little market value.  
Located in the city of Norwalk at 12323 Arlee Avenue.  APN 8024-020-005.   
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C-20701 - Edwin Crismundo, et ux. 
07-LA-5-PM 5.0 - Parcel 77721-1, 2, 3, 01-01 - EA 215949. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway, extinguishment of abutter's 
rights of access, a temporary easement for construction purposes, a permanent easement for 
footing purposes, and land in fee which is a remnant and would be of little market value.  Located 
in the city of Norwalk at 12409 Arlee Avenue.  APN 8024-020-010.   
 
C-20702 - Amaya Family Trust dated 08-23-93 
07-LA-5-PM 4.6 - Parcel 77732-1, 2, 01-01 - EA 215949. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway, extinguishment of abutter's 
rights of access, a temporary easement for construction purposes, and land in fee which is a 
remnant and would be of  little market value.  Located in the city of Norwalk at  
12629 Zeus Avenue.  APN 8047-002-005.   
 
C-20703 - Raul Guerrero, et ux. 
07-LA-5-PM 4.6 - Parcel 77739-1 - EA 215949. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway and land in fee which is a 
remnant that would be of little market value.  Located in the city of Norwalk at  
12733 Paddison Avenue.  APN 8047-002-014.   
 
C-20704 - Ralph Robles 
Pulled. 
 
C-20705 - Patricia D. Salazar, et ux. 
07-LA-5-PM 4.40-Parcel 77768-1, 2 - EA 215949. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed flow 
lanes.  Authorizes condemnation of land in fee for a State highway and a temporary easement for 
construction purposes.  Located in the city of Norwalk at 12112 Union Street.   
APN 8048-030-005.   
 
C-20706 - Carmenita Property, LLC, a California Limited Liability Company 
07-LA-5-PM 2.34 - Parcel 78325-1, 2, 3, 4, 5, 6, 7 - EA 2159C9. 
RWC Date:  06/30/10; RTL Date:  06/30/10.  Freeway - Carmenita interchange improvement.  
Authorizes condemnation of a permanent easement for State highway purposes, permanent 
easements for footing, drainage and maintenance purposes, temporary easements for construction, 
grading, and removal of improvements which straddle the right of way line.  Located in the city of 
Santa Fe Springs at 15401-15421 Carmenita Road.  APN 7005-004-024. 
 
C-20707 - Gustavo Llamas, et ux. 
07-LA-5-PM 4.40 - Parcel 79044 -1, 2 - EA 215949. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed flow 
lanes.  Authorizes condemnation of land in fee for a State highway and a temporary easement for 
construction purposes.  Located in the city of Norwalk at 12116 Union Street.   
APN 8048-030-006.   
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C-20708 - Alphonso Roberson, et ux. 
Pulled 
 
C-20709 - Romeo Santos 
07-LA-5-PM 4.0 - Parcel 80053-1, 2, 01-01 - EA 215949. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway, a temporary easement for 
construction purposes, and land in fee which is a remnant and would be of little market value.  
Located in the city of Norwalk at 13516 Delavan Avenue.  APN 8056-002-003.   
 
C-20710 - Aurelio Ferrer, et al. 
07-LA-5-PM 5.4 - Parcel 80065-1, 2, 3, 4, 01-01 - EA 215949. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway, extinguishment of abutter's 
rights of access, temporary easements for construction purposes, and land in fee which is a 
remnant and would be of little market value.  Located in the city of Norwalk at  
11541 Beaty Avenue.  APN 8018-016-020.   
 
C-20711 - Thanh The Nguyen, et al. 
07-LA-5-PM 4.87 - Parcel 80067-1, 2 - EA 215949. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed flow 
lanes.  Authorizes condemnation of land in fee for a State highway, extinguishment of abutter’s 
rights of access, and a temporary easement for construction purposes.  Located in the  
city of Norwalk at 12479 Arlee Avenue.  APN 8024-021-010.   
 
C-20712 - Francisco Larios, et ux. 
07-LA-5-PM 4.6 - Parcel 80070-1, 2, 01-01 - EA 215949. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway, a temporary easement for 
construction purposes, and land in fee which is a remnant and would be of little market value.  
Located in the city of Norwalk at 12721 Paddison Avenue.  APN 8047-002-012.   
 
C-20713 - Roman Montano, et al. 
07-LA-5-PM 4.0 - Parcel 80085-1, 2, 3, 4, 01-01 - EA 215949. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed-flow 
lanes.  Authorizes condemnation of land in fee for a State highway, extinguishment of abutter's 
rights of access, a temporary easement for construction purposes, a permanent easement for 
footing purposes, and land in fee which is a remnant and would be of little market value.  Located 
in the city of Norwalk at 13510 Delavan Avenue.  APN 8056-002-002.   
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C-20714 - Goldenpark, LLC, a California limited liability company, subject to proceedings 
pending in the bankruptcy court where a petition for relief was filed 
07-LA-5-PM 4.2 - Parcel 80194-1, 2, 3 - EA 215949. 
RWC Date:  03/09/12; RTL Date:  03/23/12.  Freeway - widen I-5 to add HOV and mixed flow 
lanes.  Authorizes condemnation of a permanent easement for footing purposes for a State 
highway and temporary easements for construction purposes.  Located in the city of Norwalk at 
13111 Sycamore Drive.  APN 8047-007-009.   
 
C-20715 - William E. Geisreiter, Trustee, etc., et al.; Coreland Companies (Lessee); WKS 
Corporation dba El Pollo Loco (Lessee) 
08-SBd-10-PM 26.28 - Parcel 21759-1, 2 - EA 448109. 
RWC Date:  07/01/13; RTL Date:  08/01/13.  Freeway - reconstruct interchange at I-10 and  
Tippecanoe Avenue.  Authorizes condemnation of land in fee for a State highway and a temporary 
easement for construction purposes.  Located in the city of San Bernardino at  
1066 East Harriman Place.  APN 0281-081-23. 
 
C-20716 - Nazmul Huq 
08-SBd-10-PM 26.35 - Parcel 21764-1 - EA 448109. 
RWC Date:  07/01/13; RTL Date:  08/01/13.  Freeway - reconstruct interchange at I-10 and 
Tippecanoe Avenue.  Authorizes condemnation of land in fee for a State highway.  Located in the 
city of San Bernardino at 1175 East Laurelwood Drive.  APN 0281-152-03.   
 
C-20717 - Mohinder Singh, et al. 
08-SBd-10-PM 26.38 - Parcel 21768-1 - EA 448109. 
RWC Date:  07/01/13; RTL Date:  08/01/13.  Freeway - reconstruct interchange at I-10 and 
Tippecanoe Avenue.  Authorizes condemnation of land in fee for a State highway.  Located in the 
city of San Bernardino at 1185 East Laurelwood Drive.  APN 0281-152-04.   
 
C-20718 - Say Phonpradith, et ux. 
10-SJ-4-PM 15.3 - Parcel 16445-1, 01-01 - EA 0S1109. 
RWC Date:  01/01/13; RTL Date:  02/01/13.  Freeway - extend freeway from west end of SR 4 to 
Navy Drive.  Authorizes condemnation of land in fee for a State highway and land in fee which is 
a remnant that would be of little market value.  Located in the unincorporated area of Stockton at 
1743 West Hazelton Avenue.  APN 145-140-15.   
 
C-20719 - Miguel M. Samson, Jr. 
10-SJ-4-PM 15.3 - Parcel 16447-1, 01-01 - EA 0S1109. 
RWC Date:  01/01/13; RTL Date:  02/01/13.  Freeway - extend freeway from west end of SR 4 to 
Navy Drive.  Authorizes condemnation of land in fee for a State highway, and land in fee which is 
a remnant that would be of little market value.  Located in the unincorporated area of Stockton at 
1717 West Hazelton Avenue.  APN 145-140-17.   
 
C-20720 - 27164 Ortega Highway Associates, a California General Partnership, etc., et al. 
Pulled 
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C-20721 - Stroscher Ranch, a California General Partnership, et al. 
12-Ora-5/74-PM 9.7/0.0 - Parcel 102506-1, 2, 3, 4, 5 - EA 0E3109. 
RWC Date:  05/15/12; RTL Date:  06/01/12.  Freeway - reconstruct interchange at I-5 and  
SR 74.  Authorizes condemnation of land in fee for a State highway, temporary easements 
construction purposes, and a temporary easement for removal of existing improvements which 
straddle the right of way line.  Located in the city of San Juan Capistrano at  
26942 Ortega Highway.  APNs 124-160-47, -49, -53, -54; 668-242-12.  
 



                  State of California  Business, Transportation and Housing Agency 

                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 25, 2012 

 Reference No.: 2.4d. 

 Action Item 

 
From: NORMA ORTEGA 

 Chief Financial Officer  

  

Prepared by: Brent L. Green 

 Chief  

 Division of Right of Way  

 and Land Surveys 

 

Subject: DIRECTOR’S DEEDS 

 

RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends the California Transportation 

Commission (Commission) authorize the execution of the Director’s Deeds summarized below.  The 

conveyance of excess State owned real property, including exchanges, is pursuant to Section 118 of 

the Streets and Highways Code. 

 

The Director’s Deeds included in this item involve an estimated current value of $4,588,400.  The 

State will receive a return of $4,558,050 from the sale of these properties.  A recapitulation of the 

items presented and corresponding maps are attached. 

 

ISSUE: 

 

01-03-Sut-99 PM 40.1     Live Oak 

Disposal Unit #DD 022961-01-01    3.07 acres  

Convey to:  Millennium Farms, LLC   $40,050 (Public Sale Estimate $40,000) 

Public Sale.  Selling Price represents the highest sealed bid received at public sale on November 20, 

2011.  There were two active bidders. 

 

02-04-Ala-238 PM 13.2     Hayward 

Disposal Unit #DD 032692-01-01    0.72 acre  

Convey to:  Marilyn Ann Balder   $225,000 (Appraisal $225,000) 

Direct sale to a current eligible tenant per Joint Stipulation of Class Settlement and Class Settlement 

Agreement and Release dated December 17, 2010.  Selling price represents the appraised value for 

the subject property.  This proposed conveyance was presented to the Commission for conceptual 

approval at the August 2011 meeting. 

 

03-04-Ala-238 PM 12.9     Hayward 

Disposal Unit #DD 032703-01-01    0.34 acre  

Convey to:  Yvette Harris   $275,000 (Appraisal $275,000) 

Direct sale to a current eligible tenant per Joint Stipulation of Class Settlement and Class Settlement 

Agreement and Release dated December 17, 2010.  Selling price represents the appraised value for 

the subject property.  This proposed conveyance was presented to the Commission for conceptual 

approval at the August 2011 meeting. 
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04-04-Ala-238 PM 13.5x     Hayward 

Disposal Unit #DD 032765-01-01    0.17 acre  

Convey to:  Michael R. Quinlan   $135,000 (Appraisal $135,000) 

Direct sale to a current eligible tenant per Joint Stipulation of Class Settlement and Class Settlement 

Agreement and Release dated December 17, 2010.  Selling price represents the appraised value for 

the subject property.  This proposed conveyance was presented to the Commission for conceptual 

approval at the August 2011 meeting. 

 

05-04-Ala-238 PM 8.2x     Hayward 

Disposal Unit #DD 033892-01-01    0.21 acre  

Convey to:  Victoria Haney and Guy Milam   $240,000 (Appraisal $240,000) 

Direct sale to a current eligible tenant per Joint Stipulation of Class Settlement and Class Settlement 

Agreement and Release dated December 17, 2010.  Selling price represents the appraised value for 

the subject property.  This proposed conveyance was presented to the Commission for conceptual 

approval at the August 2011 meeting. 

 

06-04-Ala-238 PM 8.2x     Hayward 

Disposal Unit #DD 033897-01-01    0.21 acre  

Convey to:  Aimee Adams   $220,000 (Appraisal $220,000) 

Direct sale to a current eligible tenant per Joint Stipulation of Class Settlement and Class Settlement 

Agreement and Release dated December 17, 2010.  Selling price represents the appraised value for 

the subject property.  This proposed conveyance was presented to the Commission for conceptual 

approval at the August 2011 meeting. 

 

07-04-Ala-238 PM 8.2x     Hayward 

Disposal Unit #DD 036219-01-01    0.40 acre  

Convey to:  Dorothy Boston   $220,000 (Appraisal $220,000) 

Direct sale to a current eligible tenant per Joint Stipulation of Class Settlement and Class Settlement 

Agreement and Release dated December 17, 2010.  Selling price represents the appraised value for 

the subject property.  This proposed conveyance was presented to the Commission for conceptual 

approval at the August 2011 meeting. 

 

08-04-Ala-92 PM 8.2      Hayward 

Disposal Unit #DD 036221-01-01    0.22 acre  

Convey to:  Gilbert E. Arrizon   $220,000 (Appraisal $220,000) 

Direct sale to a current eligible tenant per Joint Stipulation of Class Settlement and Class Settlement 

Agreement and Release dated December 17, 2010.  Selling price represents the appraised value for 

the subject property.  This proposed conveyance was presented to the Commission for conceptual 

approval at the August 2011 meeting. 
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09-04-Ala-238 PM 12.6     Hayward 

Disposal Unit #DD 036228-01-01    0.74 acre  

Convey to:  Noel Barker and Judy Barker   $290,000 (Appraisal $290,000) 

Direct sale to a current eligible tenant per Joint Stipulation of Class Settlement and Class Settlement 

Agreement and Release dated December 17, 2010.  Selling price represents the appraised value for 

the subject property.  This proposed conveyance was presented to the Commission for conceptual 

approval at the August 2011 meeting. 

 

10-04-Ala-238 PM 12.6     Hayward 

Disposal Unit #DD 036230-01-01    0.33 acre  

Convey to:  Stacie L. Holbrook or   $255,000 (Appraisal $255,000) 

          Adrianus Schabbing  

          and Maria F. Schabbing  

Direct sale to a current eligible tenant per Joint Stipulation of Class Settlement and Class Settlement 

Agreement and Release dated December 17, 2010.  Selling price represents the appraised value for 

the subject property.  This proposed conveyance was presented to the Commission for conceptual 

approval at the August 2011 meeting. 

 

11-04-Ala-238 PM 12.6     Hayward 

Disposal Unit #DD 036257-01-01    0.13 acre  

Convey to:  Paul A. Desimone and Teresa L. Desimone $190,000 (Appraisal $190,000) 

Direct sale to a current eligible tenant per Joint Stipulation of Class Settlement and Class Settlement 

Agreement and Release dated December 17, 2010.  Selling price represents the appraised value for 

the subject property.  This proposed conveyance was presented to the Commission for conceptual 

approval at the August 2011 meeting. 

 

12-04-Ala-238 PM 12.6x     Hayward 

Disposal Unit #DD 036267-01-01    0.25 acre  

Convey to:  Roger H. West and Kelli D. West  $165,000 (Appraisal $165,000) 

Direct sale to a current eligible tenant per Joint Stipulation of Class Settlement and Class Settlement 

Agreement and Release dated December 17, 2010.  Selling price represents the appraised value for 

the subject property.  This proposed conveyance was presented to the Commission for conceptual 

approval at the August 2011 meeting. 

 

13-04-Ala-238 PM 12.6x     Hayward 

Disposal Unit #DD 036268-01-01    0.25 acre  

Convey to:  Matthew James Engels and    $195,000 (Appraisal $195,000) 

 Amanda Carol Engels    

Direct sale to a current eligible tenant per Joint Stipulation of Class Settlement and Class Settlement 

Agreement and Release dated December 17, 2010.  Selling price represents the appraised value for 

the subject property.  This proposed conveyance was presented to the Commission for conceptual 

approval at the August 2011 meeting. 
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14-04-Ala-238 PM 13.2     Hayward 

Disposal Unit #DD 038913-01-01    0.18 acre  

Convey to:  Susan Blythe Gardner   $155,000 (Appraisal $155,000) 

Direct sale to a current eligible tenant per Joint Stipulation of Class Settlement and Class Settlement 

Agreement and Release dated December 17, 2010.  Selling price represents the appraised value for 

the subject property.  This proposed conveyance was presented to the Commission for conceptual 

approval at the August 2011 meeting. 

 

15-04-Ala-238 PM 12.0x     Hayward 

Disposal Unit #DD 038963-01-01    0.56 acre  

Convey to:  Elizabeth Kepinski   $150,000 (Appraisal $150,000) 

Direct sale to a current eligible tenant per Joint Stipulation of Class Settlement and Class Settlement 

Agreement and Release dated December 17, 2010.  Selling price represents the appraised value for 

the subject property.  This proposed conveyance was presented to the Commission for conceptual 

approval at the August 2011 meeting. 

 

16-04-Ala-238 PM 12.5     Hayward 

Disposal Unit #DD 039285-01-01    0.27 acre  

Convey to:  Phillip David Jackson   $200,000 (Appraisal $200,000) 

Direct sale to a current eligible tenant per Joint Stipulation of Class Settlement and Class Settlement 

Agreement and Release dated December 17, 2010.  Selling price represents the appraised value for 

the subject property.  This proposed conveyance was presented to the Commission for conceptual 

approval at the August 2011 meeting. 

 

17-04-Ala-238 PM 9.8x     Hayward 

Disposal Unit #DD 039402-01-01    0.709 acre  

Convey to:  City of Hayward   $400,000 (Appraisal $400,000) 

Direct sale to a public agency.  Selling price represents the appraised value for the subject property.  

This subject property will be used for a public park and access for a larger transit oriented 

development. 

 

18-04-Ala-238 PM 30.5     Hayward 

Disposal Unit #DD 040772-01-01    0.20 acre  

Convey to:  Stephen D. Mocker and Patricia A. Mocker $235,000 (Appraisal $235,000) 

Direct sale to a current eligible tenant per Joint Stipulation of Class Settlement and Class Settlement 

Agreement and Release dated December 17, 2010.  Selling price represents the appraised value for 

the subject property.  This proposed conveyance was presented to the Commission for conceptual 

approval at the August 2011 meeting. 

 

19-04-Ala-580 PM 30.5     Hayward 

Disposal Unit #DD 040773-01-01    0.24 acre  

Convey to:  Jerry Perkins and Carol Perkins   $255,000 (Appraisal $255,000) 

Direct sale to a current eligible tenant per Joint Stipulation of Class Settlement and Class Settlement 

Agreement and Release dated December 17, 2010.  Selling price represents the appraised value for 

the subject property.  This proposed conveyance was presented to the Commission for conceptual 

approval at the August 2011 meeting. 
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20-04-Ala-238 PM 14.5     Hayward 

Disposal Unit #DD 043040-01-01    0.24 acre  

Convey to:  Christopher M. Erwin   $270,000 (Appraisal $270,000) 

Direct sale to a current eligible tenant per Joint Stipulation of Class Settlement and Class Settlement 

Agreement and Release dated December 17, 2010.  Selling price represents the appraised value for 

the subject property.  This proposed conveyance was presented to the Commission for conceptual 

approval at the August 2011 meeting. 

 

21-04-CC-680 PM 16.0     Walnut Creek 

Disposal Unit #DK 012206-01-03    0.047 acre  

Convey to:  City of Walnut Creek   $1,000 (Appraisal $1,000) 

Direct sale to a public agency.  Selling price represents the appraised value for the subject property.  

This subject property is a utility easement rendered obsolete by a city project. 

 

22-05-SB-101 PM 83.5     Santa Maria 

Disposal Unit #DD 000040-01-01    0.16 acre  

Convey to:  Santa Maria Creekside Homeowners’   $500 (Appraisal $500) 

Association    

Direct sale via acquisition exchange.  Selling price is a partial credit against the total compensation 

due to the grantor for right of way required for the Union Valley Parkway Interchange Project. 

 

23-07-LA-405 PM 42.3     Los Angeles 

Disposal Unit #DD 980564-01-01 et al.   12.84 acres (fee and easement) 

Convey to:  The Getty Trust   $173,000 (Appraisal $173,000) 

Direct Sale.  Sale price represents the appraised value received from an adjoining owner.  The 

subject property is landlocked and the highest and best use is as plottage to the adjoining property. 

Includes DD 980565-01-01, DD 980566-01-01, DK 980568-1, DK 980569-1, and DK 980670-1. 

 

24-08-Riv-215 PM 42.3     Riverside 

Disposal Unit #DD 0018089-01-01    0.16 acre  

Convey to:  ACAA Limited Partnership   $48,000 (Public Sale Estimate $78,900) 

Public Sale.  Selling price represents 61 percent of the public sale estimate, at the 4
th

 public offering 

held on November 2, 2011.  There were two active and two registered bidders.  At each of three 

previous public sales, there were no qualifying bids received. 

 

25-10-SJ-99 PM 2.4      Ripon 

Disposal Unit #DD 001633-01-02    0.40 acre  

Convey to:  City of Ripon   $500 (Appraisal nominal) 

Direct Sale.  Selling Price represents the fair market value of the subject property, to be used for a 

park and ride lot. 

 

 

Attachments 



SUMMARY OF DIRECTOR'S DEEDS - 2.4d.

Table I - Volume by Districts            

Recovery %

% Return

Direct Public Non-Inventory Other Funded Total Current Estimated Return From Sales

District Sales Sales Conveyances Sales Items Value From Sales Current Value

01 0 0 0 $0.00 $0.00

02 0 0 0 $0.00 $0.00

03 0 1 1 $40,000.00 $40,050.00 100%

04 20 0 20 $4,296,000.00 $4,296,000.00 100%

05 1 0 1 $500.00 $500.00 100%

06 0 0 0 $0.00 $0.00

07 1 0 1 $173,000.00 $173,000.00 100%

08 0 1 1 $78,900.00 $48,000.00 61%

09 0 0 0 $0.00 $0.00

10 1 0 1 $0.00 $500.00 100%

11 0 0 0 $0.00 $0.00

12 0 0 0 $0.00 $0.00

Total 23 2 25 $4,588,400.00 $4,558,050.00 99%

Table II - Analysis by Type of Sale

               Recovery %

# of                       Current                  Return       % Return From Sales

   Type of Sale Items                Estimated Value               From Sales             Current Value

Direct Sales 23

Public Sales 2

Non-Inventory

Conveyances 0

Sub-Total 25

Other Funded

Sales 0

Total 25

Attachment A

$4,588,400.00

$4,588,400.00 $4,558,050.00

99%$4,558,050.00

74%

100%

PRESENTED TO CALIFORNIA TRANSPORTATION COMMISSION - January 25-26, 2012

$4,469,500.00

$118,900.00

99%

$4,470,000.00

$88,050.00
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                  State of California  Business, Transportation and Housing Agency 

                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 25, 2012 

 
Reference No.: 2.5g.(1d) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer  

Prepared by: Rachel Falsetti  

 Division Chief 

Transportation Programming 

 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B STATE 

ADMINISTERED CMIA PROJECTS ON THE STATE HIGHWAY SYSTEM 

RESOLUTION CMIA-AA-1112-018, AMENDING RESOLUTION CMIA-A-1112-005 

 

 

RECOMMENDATION: 

 

The California Department of Transportation recommends the California Transportation 

Commission (Commission) amend Resolution CMIA-A-1112-005 to de-allocate $20,308,000 in 

Proposition 1B Corridor Mobility Improvement Account (CMIA) funds from the I-5 Carpool Lane - 

Orange County Line (CL) to I-605 (Segment 1) project (PPNO 4153) in Los Angeles County, 

thereby reducing the original CMIA construction capital allocation of $65,555,000 to $45,247,000, 

to reflect contract award savings. 

 

BACKGROUND: 

 

At its August 2011 meeting, the Commission approved Resolution CMIA-A-1112-005, allocating 

$65,555,000 in CMIA construction capital for the I-5 Carpool Lane - Orange CL to I-605  

(Segment 1) project.  The construction contract was awarded on November 28, 2011 with CMIA 

savings of $20,308,000.  

 

The necessary changes are reflected in strikethrough and bold on the attached revised vote box. 

 

RESOLUTION: 

 

Be it Resolved, that $65,555,000 in Corridor Mobility Improvement Account funds (304-6055) 

originally allocated under Resolution CMIA-A-1112-005 for the I-5 Carpool Lane - Orange CL to  

I-605 (Segment 1) project (PPNO 4153) in Los Angeles County, is hereby amended by $20,308,000, 

reducing the original CMIA construction capital amount to $45,247,000 in accordance with the 

attached revised vote box. 
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2.5 Highway Financial Matters 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

 
Project Title 

Location 
Project Description 

Project Funding  

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(1d) Proposition 1B Allocation Amendment – State Administered CMIA Resolution CMIA-AA-1112-018 
 Project on the State Highway System  Amending Resolution CMIA-A-1112-005 

3 
$65,555,000 
$45,247,000 

 
Department of 
Transportation 

LACMTA 
Los Angeles 

07S-LA-5 
1.2/2.1 

 
 

 
Route 5 South HOV Lane-Segment 1 
In Santa Fe Springs, from North Fork Coyote Creek 
Overcrossing to Marquardt Avenue.  Reconstruct Alondra 
Avenue bridges, widen Interstate 5 freeway by adding two 
lanes in each direction (one mixed flow and one HOV), and 
reconstruct frontage roads. 
 
Final Project Development (IIP) 
 Support Estimate: $ 2,260,000 
 Programmed Amount: $ 1,027,000 
 Adjustment: $ 1,233,000 (Debit) 
 
Final Project Development (RIP) 
 Support Estimate: $   83,000 
 Programmed Amount: $   83,000 
 Adjustment: $             0 
 
Final Right of Way (RIP) 
 Right of Way Estimate:  $3,348,000 
 Programmed Amount:   $3,348,000 
 Adjustment:   $              0 
 
(Construction savings of $611,000 to be transferred to 
Construction Engineering.)  
 
(Future Consideration of Funding – Resolution E-08-09, 
August 2008) 
 
(August 2011 - Baseline Amendment approved under 
Resolution CMIA-PA-1112-003; also a Letter of No 
Prejudice approved under Resolution LONP1B-A-1112-
005. 
 
(Contributions from other sources: $39,695,000.) 
 
Outcome/Output:  Two additional lanes in each direction; 
one mixed flow lane and one HOV lane. 
 
Amend Resolution CMIA-A-1011-005 to de-allocate 
$20,308,000 CMIA CONST to reflect award savings. 

 

 
 

07-4153 
CMIA/10-11 

CONST 
$65,555,000 
$45,247,000 
0700001831 

4 
215914 

 
 

 
 

 
2010-11 
304-6055 

CMIA 
20.20.721.000 

 
 

 
 
 

$65,555,000 
$45,247,000 

 

 



                  State of California  Business, Transportation and Housing Agency 

                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 25, 2012 

 
Reference No.: 2.5g.(1e) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer  

Prepared by: Rachel Falsetti  

 Division Chief 

Transportation Programming 

 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B STATE 

ADMINISTERED CMIA PROJECTS ON THE STATE HIGHWAY SYSTEM 

RESOLUTION CMIA-AA-1112-019, AMENDING RESOLUTION CMIA-A-1112-009 

 

 

RECOMMENDATION: 

 

The California Department of Transportation recommends the California Transportation 

Commission (Commission) amend Resolution CMIA-A-1112-009 to de-allocate $10,565,000 in 

Proposition 1B Corridor Mobility Improvement Account (CMIA) funds from the Route 57 

Northbound Widening, South of Katella Avenue to North of Lincoln Avenue project (PPNO 3829) 

in Orange County, thereby reducing the original CMIA construction capital allocation of 

$29,400,000 to $18,835,000, to reflect contract award savings. 

 

BACKGROUND: 

 

At its August 2011 meeting, the Commission approved Resolution CMIA-A-1112-009, allocating 

$29,400,000 in CMIA construction capital for the Route 57 Northbound Widening, South of Katella 

Avenue to North of Lincoln Avenue project.  The construction contract was awarded on October 26, 

2011 with CMIA savings of $10,565,000.  

 

The necessary changes are reflected in strikethrough and bold on the attached revised vote box. 

 

RESOLUTION: 

 

Be it Resolved, that $29,400,000 in Corridor Mobility Improvement Account funds (304-6055) 

originally allocated under Resolution CMIA-A-1112-009 for the Route 57 Northbound Widening, 

South of Katella Avenue to North of Lincoln Avenue project (PPNO 3829) in Orange County, is 

hereby amended by $10,565,000, reducing the original CMIA construction capital amount to 

$18,835,000 in accordance with the attached revised vote box. 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

Location 
Project Description 

Project Funding  

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(1e) Proposition 1B Allocation Amendment – State Administered CMIA Resolution CMIA-AA-1112-019 
 Project on the State Highway System  Amending Resolution CMIA-A-1011-009 

3 
$29,400,000 
$18,835,000 

 
Department of 
Transportation 

OCTA 
Orange 

12S-Ora-57 
12.2/15.2 

 
 

 
In Anaheim, from 0.3 mile south of Katella Avenue to 0.3 
mile north of Lincoln Avenue.  Northbound widening. 
 
Final Project Development:  N/A 
Final Right of Way:   N/A 
 
(Future Consideration of Funding – Resolution E-10-08, 
February 2010.) 
 
(June 2011 – Letter of No Prejudice approved under 
Resolution LONP1B-A-1011-16.) 
 
 (Contributions from local sources: $6,394,000.) 
 
Outcome/Output:  Maximize mainline mobility and 
throughput with minimal right of way impact.  Also, facilitate 
regional circulation, flow of goods and services via State 
Route 57.  Achieve a major component of the Orange 
County Transportation Authorities Chokepoint program, as 
well as, conforms to state, regional and local plans and 
policies. 
 
Amend Resolution CMIA-A-1011-009 to de-allocate 
$10,565,000 CMIA CONST to reflect award savings. 
 

 
 

12-3829 
CMIA/10-11 

CONST 
$29,400,000 
$18,835,000 
1200000109 

4 
0F0401 

 
 

 
 
 

2010-11 
304-6055 

CMIA 
20.20.721.000 

 
 
 

$29,400,000 
$18,835,000 

 

 



                  State of California  Business, Transportation and Housing Agency 

                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 25, 2012 

 
Reference No.: 2.5g.(1f) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer  

Prepared by: Rachel Falsetti  

 Division Chief 

Transportation Programming 

 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B STATE 

ADMINISTERED CMIA PROJECTS ON THE STATE HIGHWAY SYSTEM 

RESOLUTION CMIA-AA-1112-020, AMENDING RESOLUTION CMIA-A-1112-003 

 

 

RECOMMENDATION: 

 

The California Department of Transportation recommends the California Transportation 

Commission (Commission) amend Resolution CMIA-A-1112-003 to de-allocate $29,059,000 in 

Proposition 1B Corridor Mobility Improvement Account (CMIA) funds from the US 101 Auxiliary 

Lanes from State Route (SR) 85 to Embarcadero Road project (PPNO 0483I) in Santa Clara County, 

thereby reducing the original CMIA construction capital allocation of $73,850,000 to $44,791,000, 

to reflect contract award savings. 

 

BACKGROUND: 

 

At its August 2011 meeting, the Commission approved Resolution CMIA-A-1112-003 allocating 

$73,850,000 in CMIA construction funds for the US 101 Auxiliary Lanes from SR 85 to 

Embarcadero Road project.  The contract was awarded on November 17, 2011 with CMIA savings 

of $29,059,000.  

 

The necessary changes are reflected in strikethrough and bold on the attached revised vote box. 

 

RESOLUTION: 

 

Be it Resolved, that $73,850,000 in Corridor Mobility Improvement Account funds (304-6055) 

originally allocated under Resolution CMIA-A-1112-003 for US 101 Auxiliary Lanes from SR 85 to 

Embarcadero Road project (PPNO 0483I) in Santa Clara County, is hereby amended by 

$29,059,000, reducing the original CMIA construction capital amount to $44,791,000 in accordance 

with the attached revised vote box. 
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2.5 Highway Financial Matters   
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

 
Project Title 

Location 
Project Description 

Project Funding  

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(1f) Proposition 1B Allocation Amendment – State Administered Resolution CMIA-AA-1112-020 
 CMIA Project on the State Highway System Amending Resolution CMIA-A-1112-003 

1 
$84,930,000 
$55,871,000 

 
Department of 
Transportation 

MTC 
Santa Clara 
04N-SCl-101 

49/52.2 
 
 

 
US 101 Auxillary Lanes (SR 85 to Embarcadero Road). 
On US 101, from State Route 85 to Embarcadero Road.  
Construct auxiliary lanes in each direction. 
 
Final Project Development:  N/A 
Final Right of Way:   N/A 
 
(Project Scope is consistent with the baseline agreement 
approved under Resolution CMIA-P-0607-02, in March 
2007.) 
 
(Future Consideration of Funding – Resolution E-10-47, 
June 2010.) 
 
Outcome/Output:  Once completed, this project will result in 
daily vehicle-hours of delay savings of about 2,949 hours. 
 
Amend Resolution CMIA-A-1112-003 to de-allocate 
$29,059,000 CMIA CONST to reflect award savings. 
 

 
04-0483I 

CMIA/10-11 
CONST ENG  
$11,080,000 

 
CONST 

$73,850,000 
$44,791,000 
0400001126 

3 & 4 
4A3301 

 
 

 
 

004-6055 
CMIA 

 
 

2010-11 
304-6055 

CMIA 
20.20.721.000 

 
 

$11,080,000 
 
 
 

$73,850,000 
$44,791,000 

 
 
 
 
 
 
  

 
 
 



                  State of California  Business, Transportation and Housing Agency 

                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 25, 2012 

 
Reference No.: 2.5g.(1g) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer  

Prepared by: Rachel Falsetti  

 Division Chief 

Transportation Programming 

 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B STATE 

ADMINISTERED CMIA PROJECTS ON THE STATE HIGHWAY SYSTEM 

RESOLUTION CMIA-AA-1112-021, AMENDING RESOLUTION CMIA-A-1112-003 

 

 

RECOMMENDATION: 

 

The California Department of Transportation recommends the California Transportation 

Commission (Commission) amend Resolution CMIA-A-1112-003 to de-allocate $25,671,000 in 

Proposition 1B Corridor Mobility Improvement Account (CMIA) funds from the I-880 Widening 

(SR 237 to US 101) project (PPNO 0415) in Santa Clara County, thereby reducing the original 

CMIA construction capital allocation of $61,790,000 to $36,119,000, to reflect contract award 

savings. 

 

BACKGROUND: 

 

At its August 2011 meeting, the Commission approved Resolution CMIA-A-1112-003 allocating 

$61,790,000 in CMIA construction funds for the I-880 Widening (SR 237 to US 101) project.  The 

contract was awarded on December 14, 2011 with CMIA savings of $25,671,000.  

 

The necessary changes are reflected in strikethrough and bold on the attached revised vote box. 

 

RESOLUTION: 

 

Be it Resolved, that $61,790,000 in Corridor Mobility Improvement Account funds (304-6055) 

originally allocated under Resolution CMIA-A-1112-003 for the I-880 Widening (SR 237 to US 

101) project (PPNO 0415) in Santa Clara County, is hereby amended by $25,671,000, reducing the 

original CMIA construction capital amount to $36,119,000 in accordance with the attached revised 

vote box. 

 

 

Attachment 



CTC Financial Vote List January 25-26, 2012 

2.5 Highway Financial Matters   
 

  Page 1 of 1 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

 
Project Title 

Location 
Project Description 

Project Funding  

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by  
Fund Type 

2.5g.(1g) Proposition 1B Allocation Amendment - State Administered Resolution CMIA-AA-1112-021 
 CMIA Project on the State Highway System Amending Resolution CMIA-A-1112-003 

1 
$71,600,000 
$45,929,000 

 
Department of 
Transportation 

MTC 
Santa Clara 
04N-SCl-880 

4.1/8.7 
 
 

 
I-880 Widening (SR 237 to US 101) 
In the cities of San Jose and Milpitas, between US 101and 
Route 237.   Construct HOV lanes in each direction. 
 
Final Project Development:  N/A 
Final Right of Way:   N/A 
 
(Project Scope is consistent with the baseline agreement 
approved under Resolution CMIA-P-0607-02, in March 
2007.) 
 
(Future Consideration of Funding – Resolution E-09-65, 
September 2009.) 
 
(Contributions from local sources: $3,600,000 $2,160,000.) 
 
Outcome/Output:  Once completed, this project will result in 
daily vehicle-hours of delay savings of about 16,297 hours. 
 
Amend Resolution CMIA-A-1112-003 to de-allocate 
$25,671,000 CMIA CONST to reflect award savings. 
 

 
04-0415 

CMIA/10-11 
CONST ENG  
$9,810,000 

 
CONST 

$61,790,000 
$36,119,000 
0400000799 

3 & 4 
298301 

 
 

 
 

004-6055 
CMIA 

 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 

 
 
 

$9,810,000 
 
 

$61,790,000 
$36,119,000 

 
 
 
 
 
 
 
  

 



                  State of California  Business, Transportation and Housing Agency 

                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 25, 2012 

 
Reference No.: 2.5g.(1h) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer  

Prepared by: Rachel Falsetti  

 Division Chief 

Transportation Programming 

 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B STATE 

ADMINISTERED CMIA PROJECTS ON THE STATE HIGHWAY SYSTEM 

RESOLUTION CMIA-AA-1112-022, AMENDING RESOLUTION CMIA-A-1011-001 

 

 

RECOMMENDATION: 

 

The California Department of Transportation recommends the California Transportation 

Commission (Commission) amend Resolution CMIA-A-1011-001 to de-allocate $9,191,000 in 

Proposition 1B Corridor Mobility Improvement Account (CMIA) funds from the US 101 Auxiliary 

Lanes (from University Avenue to Marsh Road) project (PPNO 0658B) in San Mateo County, 

thereby reducing the original CMIA construction capital allocation of $24,377,000 to $15,186,000, 

to reflect contract award savings. 

 

BACKGROUND: 

 

At its January 2011 meeting, the Commission approved Resolution CMIA-A-1011-001 allocating 

$24,377,000 in CMIA construction funds for the US 101 Auxiliary Lanes (from University Avenue 

to Marsh Road) project.  The contract was awarded on June 1, 2011 with CMIA savings of 

$9,191,000.  

 

The necessary changes are reflected in strikethrough and bold on the attached revised vote list. 

 

RESOLUTION: 

 

Be it Resolved, that $24,377,000 Corridor Mobility Improvement Account funds (304-6055) 

originally allocated under Resolution CMIA-A-1011-001 for US 101 Auxiliary Lanes (from 

University Avenue to Marsh Road) project (PPNO 0658B) in San Mateo County, is hereby amended 

by $9,191,000, reducing the original CMIA construction capital amount to $15,186,000 in 

accordance with the attached revised vote box. 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 

Project Support Expenditures  

PPNO 
Program/Year 

Phase 
Prgm’d Amount  

Project ID 
EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g. (1h)  Proposition 1B Allocation Amendment – State Administered Resolution CMIA-AA-1112-022 
  CMIA Project on the State Highway System    Amending Resolution CMIA-1011-001 

1 
$32,636,000 
$23,445,000 

 
Department of 
Transportation 

MTC 
San Mateo 

04N-SM-101 
0.9/3.6 

 

 
In San Mateo County, between University Avenue and 
Marsh Road.  Construct auxiliary lanes in both directions. 
 
Final Project Development (RIP) 
 Support Estimate:  $8,230,000 
 Programmed Amount: $8,856,000 
 Adjustment:  $              0  (<20%) 
 
Final Right of Way (RIP) 
 Right of Way Estimate: $   281,000 
 Programmed Amount: $   316,000 
 Adjustment:  $              0 (<20%) 
 
(Project scope is consistent with CMIA amendment 
approved on 9/10/09 [Resolution CMIA-PA-0910-005]) 
 
(Future Consideration of Funding – Resolution E-09-77, 
October 2009.) 
 
(Contribution from local sources: $3,620,000 $2,255,000) 
 
Outcome/Output:  When combined with other two segments 
(PPNO 0658C and PPNO 0658D), the overall project, when 
completed, will result in daily vehicle hours of delay savings 
of about 13,752 hours. 
 
Amend Resolution CMIA-A-1011-001 to de-allocate 
$9,191,000 CMIA CONST to reflect award savings. 
 

 
04-0658B 

CMIA/10-11 
CONST ENG 
$8,259,000 

 
CONST 

$24,377,000 
$15,186,000 
0400000679 

235631 
 

 
 
 

004-6055 
CMIA 

 
2009-10 
304-6055 

CMIA 
20.20.721.000 

 
 
 

$8,259,000 
 
 

$24,377,000 
$15,186,000 

 
 
 
 
 
  

 
 
 



                  State of California  Business, Transportation and Housing Agency 

                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 25, 2012 

 
Reference No.: 2.5g.(1i) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer  

Prepared by: Rachel Falsetti  

 Division Chief 

Transportation Programming 

 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B LOCALLY 

ADMINISTERED CMIA PROJECTS ON THE STATE HIGHWAY SYSTEM 

RESOLUTION CMIA-AA-1112-023, AMENDING RESOLUTION CMIA-A-1112-002  

 

 

RECOMMENDATION: 

 

The California Department of Transportation recommends the California Transportation 

Commission (Commission) amend Resolution CMIA-A-1112-002 to de-allocate $5,118,000 in 

Proposition 1B Corridor Mobility Improvement Account (CMIA) funds from the Route 15/La Mesa 

Road/Nisquali Road Interchange project (PPNO 0172T) in San Bernardino County, thereby reducing 

the original CMIA construction capital allocation of $21,324,000 to $16,206,000, to reflect contract 

award savings. 

 

BACKGROUND: 

 

At its August 2011 meeting, the Commission approved Resolution CMIA-A-1112-002 allocating 

$21,324,000 in CMIA construction funds for the Route 15/La Mesa Road/Nisquali Road Interchange 

project.  The contract was awarded on December 7, 2011 with CMIA savings of $5,118,000.  

 

The necessary changes are reflected in strikethrough and bold on the attached revised vote box. 

 

RESOLUTION: 

 

Be it Resolved, that $21,324,000 in Corridor Mobility Improvement Account funds (304-6055) 

originally allocated under Resolution CMIA-A-1112-002 for the Route 15/La Mesa Road/Nisquali 

Road Interchange project (PPNO 0172T) in San Bernardino County, is hereby amended by 

$5,118,000, reducing the original CMIA construction capital amount to $16,206,000 in accordance 

with the attached revised vote box. 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description 
Project Funding  

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(1i) Proposition 1B Allocation Amendment – Locally Administered Resolution CMIA-AA-1112-023 
 CMIA Project on the State Highway System Amending Resolution CMIA-A-1112-002 

1 
$21,324,000 
$16,206,000 

 
San Bernardino 

Associated 
Governments 

SANBAG 
San Bernardino 

08S-SBd-15 
38.3/39.4 

 

 
Route 15/La Mesa Road/Nisquali Road Interchange. 
In Victorville, on Route 15 at La Mesa Road/Nisquali Road 
between Bear Valley Road and Palmdale Road (Route 18).  
Construct interchange at La Mesa/Nisquali Road and 
realign frontage roads. 
 
Final Project Development:  N/A 
Final Right of Way:   N/A 
  
(Contribution from local sources: $20,034,000) 
 
(Future Consideration of Funding – Resolution E-07-19, 
September 2007.) 
 
(Project Scope is consistent with the baseline agreement 
approved under Resolution CMIA-P-1011-01B, in August 
2011.) 
 
Outcome/Output:  Once completed, this project will result in 
daily vehicle-hours of delay savings of about 4,447 hours. 
 
Amend Resolution CMIA-A-1112-002 to de-allocate 
$5,118,000 CMIA CONST to reflect award savings. 
 

 
08-0172T 

CMIA/11-12 
CONST 

$21,324,000 
$16,206,000 
0800000017 

4CONL 
0A4504 

 
 

 
2011-12 
304-6055 

CMIA 
20.20.721.000 

 
 

 
 
 

$21,324,000 
$16,206,000 

 
 

 

 
 
 
 
 



                  State of California  Business, Transportation and Housing Agency 

                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 25, 2012  

 
Reference No.: 2.5g.(1j) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer  

Prepared by: Steven Keck 

 Division Chief  

 Budgets 

 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR STATE ADMINISTERED  

 PROPOSITION 1B MULTI PROGRAM PROJECTS ON THE STATE HIGHWAY SYSTEM    

RESOLUTION CMIA-AA-1112-014, AMENDING RESOLUTION CMIA-A-0809-014 

RESOLUTION STIP1B-AA-1112-002, AMENDING RESOLUTION STIP1B-A-0809-016 

RESOLUTION FP-11-27, AMENDING RESOLUTION FP-08-43 

RESOLUTION FS-11-03 
  

RECOMMENDATION: 

 

The California Department of Transportation recommends the California Transportation 

Commission (Commission) amend Resolutions CMIA-A-0809-014, STIP1B-A-0809-01 and FP-08-

43 to replace the Proposition 1B Corridor Mobility Improvement Account (CMIA) allocation for the 

I-215 North Segments 1 & 2 – HOV and Mixed Flow Lane Addition project (PPNO 0247P) in San 

Bernardino by $49,120,000 with $49,120,000 in American Recovery and Reinvestment Act of 2009 

(Recovery Act) funds, as authorized under Assembly Bill (AB) 3X 20, and also add Resolution  

FS-11-03. 

 

BACKGROUND: 

 

In April 2009, the Commission approved Resolution FS-08-04 approving the use of Recovery Act 

funds as a loan authorized under AB 3X 20, for several high priority Proposition 1B projects, 

including the I-215 North Segments 1 & 2 – HOV and Mixed Flow Lane Addition project.  This 

amendment documents such change, and the use of Recovery Act funds as a loan, in place of 

Proposition 1B CMIA bond funds. 

 

Pursuant to AB 3X 20, Recovery Act Funds were loaned to this project.  Repayment will be made to 

the State Highway Account (SHA) from future bond sales.  Once returned to the SHA, the funds will 

be programmed onto State Highway Operation and Protection Plan projects, which the Commission 

will allocate.  This book item documents the loan of the Recovery Act funds.   

 
In accordance with AB 3X 20, $49,120,000 of the Recovery Act funds were available and will replace 

$49,120,000 CMIA bond funds.  The necessary changes are reflected in strikethrough and bold on the 

attached revised vote list. 
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RESOLUTION:  

 

Be it Resolved, that the $49,120,000, in Corridor Mobility Improvement Account (CMIA) capital 

funds (304-6055) originally allocated under Resolutions CMIA-A-0809-014, STIP1B-A-0809-01 

and FP-08-43 for the I-215 North Segments 1&2 – HOV and Mixed Flow Lane Addition (0247P) 

project in San Bernardino, is hereby amended by $49,120,000, reducing the CMIA capital amount to 

$0, and allocating $49,120,000 in American Recovery and Reinvestment Act of 2009 funds (804-

0890) in accordance with the attached vote list. 

 

 

Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(1j)  Proposition 1B Allocation Amendment– Locally-Administered Resolution CMIA-AA-1112-014 
 Multi-Program CMIA/STIP Project on the State Highway System Amending Resolution  CMIA-A-0809-014 
  Resolution STIP1B-AA-1112-002 
  Amending Resolution  STIP1B-A-0809-016 
  Resolution FP-11-27 
  Amending Resolution  FP-08-43 
  Resolution FS-11-03 

1 
$71,508,000 

 
San Bernardino 

Associated 
Governments 

SANBAG 
San Bernardino 
08S-SBd-215 

6.5/8.9 
 

 
In the city of San Bernardino, on Route 215 from south of Rialto 
Avenue, to south of Massachusetts Avenue.  Construct HOV, 
mixed flow lane, and auxiliary lanes.  Segments 1 and 2. 
 
Final Project Development 
 Support Estimate: $10,735,000 
 Programmed Amount: $11,119,000 
 Difference: $     384,000 (< 20%) 
 
Final Right of Way 
 Right of Way Estimate: $59,005,000 
 Programmed Amount: $59,795,000 
 Difference: $     790,000 (< 20%) 
 
Due to the size of the contract, the Department was approved 
for a 12 month extension to the period of project completion, 
from 36 months to 48 months. 
 
Pursuant to G.C. Section 8879.77, $49,120,000 CMIA funds are 
being advanced with State ARRA funds, with reimbursement to 
the SHA from proceeds of future bond sales. 
 
(Project scope is consistent with the amended baseline 
agreement approved under Resolution CMIA-PA-0708-007, in 
June 2008.) 
 
(Allocation of TE from Reserve PPNO 1111.) 
 
(Future Consideration of Funding - Resolution E-00-16, March 
2000.) 
 
(CONST ENG will be funded using local funds.) 
 
 ($25,000,000 TCRP allocated on June 8, 2006, under 
Resolution TFP-06-13, for TCRP #57 – Route 215; add HOV 
lanes through San Bernardino, Route 10 to Route 30 in San 
Bernardino County; $8,887,000 from that allocation will be used 
for this contract.) 
 
(Contributions from local sources: $132,309,000, including 
$78,996,000 in regional ARRA funds,) 
 
Outcome/Output:  Once completed, this project will result in 
daily vehicle hours of delay saved of about 15,636 hours. 
 
Amend Resolution CMIA-A-0809-014 to replace 
$49,120,000 CMIA CONST, with $49,120,000 Recovery 
Act funds to reflect a loan to the project pursuant to 
AB3X-20. 
 

 
08-0247P 

RIP / 08-09 
$0 
$0 
$0 

$20,726,000 
 

CMIA / 08-09 
$0 
$0 
$0 

$49,120,000 
 
 
 

RIP TE/08-09 
$0 
$0 
$0 

$1,662,000 
 

TCRP/ 08-09 
$0 
$0 
$0 

$8,887,000 
 

0800000009 
 

0071V1 
 

 
 

2008-09 
304-6058 

TFA 
20.20.075.600 

 
 

2008-09 
304-6055 

CMIA 
20.20.721.000 

804-0890 
RA 

20.20.721.000 
 

2008-09 
301-0890 

FTF 
20.30.600.731 

 
 

 
 
 

$20,726,000 
 
 
 
 
 

$49,120,000 
$0 

 
$49,120,000 

 
 
 
 

$1,662,000 
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Subject: FINANCIAL ALLOCATION AMENDMENT FOR STATE ADMINISTERED  

 PROPOSITION 1B CMIA PROJECTS ON THE STATE HIGHWAY SYSTEM    

RESOLUTION CMIA-AA-1112-015, AMENDING RESOLUTION CMIA-AA-1011-003, 

RESOLUTION STIP1B-AA-1112-003, AMENDING RESOLUTION STIP1B-AA-1011-002 

RESOLUTION FS-11-04 

 

RECOMMENDATION: 

 

The California Department of Transportation recommends the California Transportation 

Commission (Commission) amend Resolutions CMIA-AA-1011-003 and STIP1B-AA-1011-002 , 

which amended Resolution CMIA-A-0910-003 and STIP1B-A-0910-001 to reduce the Proposition 

1B Corridor Mobility Improvement Account (CMIA) allocation for the La Barr Meadows project 

(PPNO 4107) in Nevada County, by $2,000,000, from $5,755,000 to $3,755,000, and to add 

$2,000,000 in American Recovery and Reinvestment Act of 2009 (Recovery Act) funds, as authorized 

under Assembly Bill (AB) 3X 20, and also add Resolution FS-11-04. 

 

BACKGROUND: 

 

In January 2010, under Resolutions CMIA-A-0910-003 and STIP1B-A-0910-001, the Commission 

allocated a combined total of $18,970,000 in Proposition 1B CMIA and State Transportation 

Improvement Program bond funds for the La Barr Meadows project in Nevada County.  Resolutions 

CMIA-A-0910-003 and STIP1B-A-0910-001 were subsequently amended by Resolutions  

CMIA-AA-1011-003 and STIP1B-AA-1011-002, to reduce the CIMA allocation by $6,893,000, 

from $12,648,000 to $5,755,000, due to contract award savings. 

 

As stipulated under both actions, the allocation of funds for the project would be changed to federal 

stimulus funds in order to move forward with this important Proposition 1B project.  This 

amendment documents the use of Recovery Act funds, as a loan, in place of Proposition 1B CMIA 

bond funds. 

 

Pursuant to AB 3X 20, Recovery Act Funds were loaned to this project.  Repayment will be made to 

the State Highway Account (SHA) from future bond sales.  Once returned to the SHA, the funds will 

be programmed onto State Highway Operation and Protection Plan projects, which the Commission 

will allocate.  This book item documents the loan of the Recovery Act funds. 
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In accordance with AB 3X 20, $2,000,000 of the Recovery Act funds were available and replaces 
$2,000,000 in CMIA bond funds.  The necessary changes are reflected in strikethrough and bold on 
the attached revised vote list. 
 
RESOLUTION:  
 
Be it Resolved, that the $5,755,000 in Corridor Mobility Improvement Account (CMIA) capital 
funds (304-6055) originally allocated under Resolutions CMIA-A-1011-003 and STIP1B-A-1011-
002 for the La Barr Meadows project (PPNO 4107) in Nevada County, is hereby amended by 
$2,000,000, reducing the CMIA capital amount from $5,755,000 to $3,755,000, and allocating 
$2,000,000 in American Recovery and Reinvestment Act of 2009 funds (804-0890) in accordance 
with the attached revised vote list.   
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(1k) Proposition 1B Allocation Amendment – State Administered Resolution CMIA-AA-1112- 015 
 Multi-Program CMIA/STIP Project on the State Highway System Amending Resolution CMIA-AA-1011-003 
  Resolution STIP1B-AA-1112-003 
  Amending Resolution STIP1B-AA-1011-002 
  Resolution FS-11-04 

1 
$12,077,000 

Department of 
Transportation 
Nevada CTC 

Nevada 
03N-Nev-49 
9.7/R11.2 

 
 

 
La Barr Meadows.  Near Grass Valley, from 0.7 mile north of 
Alta Sierra Drive to 0.5 mile south of Wellswood Way.  
Widen to 4 lane highway with continuous median lane. 
 
Final Project Development IIP: 
 Support Estimate: $2,786,000 
 Programmed Amount: $2,750,000 
 Adjustment: $     36,000 Debit IIP 
 
Final Project Development RIP: 
 Support Estimate: $2,786,000 
 Programmed Amount: $2,750,000 
 Adjustment: $     36,000 Debit RIP 
            
Final Right of Way IIP: 
 Right of Way Estimate: $5,250,000 
 Programmed Amount: $5,250,000 
 Adjustment: $ 0 
 
Final Right of Way RIP: 
 Right of Way Estimate: $5,250,000 
 Programmed Amount: $5,250,000 
 Adjustment: $ 0 
 
Construction savings of $525,000 in Interregional Shares to 
fund $36,000 in support over expenditures with the 
remaining $489,000 to return to Interregional share balance.  
Construction savings of $525,000 in Nevada County 
Regional shares to fund $36,000 RIP support over 
expenditures with the remaining $489,000 to return to 
Nevada County Regional shares.  Savings of $3,450,000 of 
CMIA to stay in reserve. 
 
Project scope is consistent with amended  baseline 
agreement approved under resolution CMIA-PA-0809-011. 
(May 2009) 
 
(Future Consideration of Funding – Resolution E-08-01, 
January 2008.) 
 
Outcome/Output:  Number of new lane miles equal 2.8.  
Improves travel time by 2,559 minutes. 
 
BOND FUNDS FOR THIS PROJECT MAY BE CHANGED 

TO FEDERAL STIMULUS FUNDING SHOULD SUCH 
FUNDING BECOME AVAILABLE PRIOR TO AWARD. 

 
Amend Resolution CMIA-A-1011-003 to reduce 
$2,000,000 CMIA CONST, and allocate $2,000,000 in 
Recovery Act funds to reflect a loan to the project 
pursuant to AB3X-20. 

 

 
03-4107 

CMIA / 09-10 
CONST ENG 
$2,470,000 

CONST 
$5,755,000 
$3,755,000 

 
 
 

RIP / 09-10 
CONST ENG 

$515,000 
$1,926,000 

 
IIP / 09-10 

CONST ENG 
$515,000 

$1,926,000 
 

CMIA / 09-10 
CONST 

$2,000,000 
 
 

2A6900 
 

 
 

2009-10 
004-6055 

CMIA 
 

2009-10 
304-6055 

CMIA 
20.20.721.000 

 
2008-09 

304-6058 
TFA 

20.20.025.700 
 

2008-09 
304-6058 

TFA 
20.20.025.700 

 
2008-09 

804-0890 
RA 

20.20.721.000 

 
 
 

$2,470,000 
 
 
 

$5,755.000 
$3,755,000 

 
 
 

$1,926,000 
 
 
 
 

$1,926,000 
 
 
 
 

$2,000,000 
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Subject: FINANCIAL ALLOCATION AMENDMENT FOR LOCAL ADMINISTERED  

 PROPOSITION 1B CMIA PROJECTS ON THE STATE HIGHWAY SYSTEM    

RESOLUTION CMIA-AA-1112-016, AMENDING RESOLUTION CMIA-AA-0910-013 

RESOLUTION FS-11-05 

  

RECOMMENDATION: 

 

The California Department of Transportation recommends the California Transportation 

Commission (Commission) amend Resolution CMIA-AA-0910-013 to reduce the Proposition 1B 

Corridor Mobility Improvement Account (CMIA) allocation for the Route 405 Northbound High 

Occupancy Vehicle (HOV) lane project (PPNO 0851G) in Los Angeles County, by $89,900,000, 

from $703,900,000 to $614,000,000, and add $89,900,000 in American Recovery and Reinvestment 

Act of 2009 (Recovery Act) funds, as authorized under Assembly Bill (AB) 3X 20, and also add 

Resolution FS-11-05. 
 

BACKGROUND: 

 

In April 2009, the Commission approved Resolution FS-08-04 approving the use of Recovery Act 

funds as a loan authorized under AB 3X 20, for several high priority Proposition 1B projects, 

including the Route 405 Northbound HOV lane project.  This amendment documents such change, 

and the use of Recovery Act funds as a loan, in place of Proposition 1B CMIA bond funds 

 

Pursuant to AB 3X 20, Recovery Act Funds were loaned to this project.  Repayment will be made to 

the State Highway Account (SHA) from future Bond sales.  Once returned to the SHA, the funds 

will be programmed onto State Highway Operation and Protection Plan projects, which the 

Commission will allocate.  This book item documents the loan of the Recovery Act funds. 

 
In accordance with AB 3X 20, $89,900,000 of the Recovery Act funds is available and will replace 

$89,000,000 in Proposition 1B CMIA bond funds.  The necessary changes are reflected in 

strikethrough and bold on the attached revised vote list. 
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RESOLUTION:  
 
Be it Resolved, that the $703,900,000 in Corridor Mobility Improvement Account (CMIA) capital 
funds (304-6055) previously allocated under Resolution CMIA-AA-0910-013, amending Resolution 
CMIA-A-0809-002, for the Route 405 Northbound High Occupancy Vehicle (HOV) lane, Route 10 
to Route 101, project (PPNO 0851G), in Los Angeles County is hereby amended by $89,900,000, 
reducing the CMIA capital amount to $614,000,000 and allocating $89,900,000 in American 
Recovery and Reinvestment Act of 2009 funds (804-0890) in accordance with the attached vote list. 
 

 
Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(1l) Proposition 1B Allocation Amendment – Locally Administered  Resolution CMIA-AA-1112-016 
 CMIA Project on the State Highway System Amending Resolution CMIA-AA-0910-013 
  Resolution FS-11-05 

1 
$703,900,000 

 
Los Angeles County 

Metropolitan 
Transportation 

Authority 
LACMTA 

07S-LA-405 
28.8/39.0 

 

 
In the city of Los Angeles, on Route 405 from Route 10 to Route 
101.  Construct one HOV lane northbound on  
Route 405. (TCRP #39.) 
 
Final Project Development Adjustment:   N/A 
Final Right of Way Share Adjustment:   N/A 
 
(Contributions from other sources for Construction:  $62,000,000.) 
 
Outcome/Outputs:  This project will add 10.2 miles of HOV lane on 
Route 405 northbound. 
 
Amend Resolution CMIA-AA-0910-013 to reduce 
$89,900,000 CMIA CONST, and allocate $89,900,000 
Recovery Act funds to reflect a loan to the project 
pursuant to AB3X-20. 
 

 
07-0851G 

CMIA / 08-09 
CONST 

$703,900,000 
0700000107 

 
120301 

 

 
 

2008-09 
304-6055 

CMIA 
20.20.721.000 

 
2008-09 
804-0890 

RA 
20.20.721.000 

 

 
 

$703,900,00 
$614,000,00 

 
 
 

$89,900,000 
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Subject: FINANCIAL ALLOCATION AMENDMENT FOR STATE ADMINISTERED  

 PROPOSITION 1B CMIA PROJECTS ON THE STATE HIGHWAY SYSTEM    

RESOLUTION CMIA-AA-1112-017, AMENDING RESOLUTION CMIA-AA-0910-014 

RESOLUTION FS-11-06 

  

RECOMMENDATION: 

 

The California Department of Transportation recommends the California Transportation 

Commission (Commission) amend Resolution CMIA-AA-0910-014, which amended Resolution 

CMIA-A-0809-013, to replace the Proposition 1B Corridor Mobility Improvement Account (CMIA) 

allocation for the Route 24 Caldecott Tunnel Fourth Bore (Segment 1) (PPNO 0057A) project by 

$73,439,000 with $73,439,000 in American Recovery and Reinvestment Act of 2009 (Recovery Act) 

funds, as authorized under Assembly Bill (AB) 3X 20, and also add Resolution FS-11-06. 

 

BACKGROUND: 

 

In April 2009, the Commission approved Resolution FS-08-04 approving the use of Recovery Act 

funds as a loan authorized under AB 3X 20, for several high priority Proposition 1B projects, 

including the Route 24 Caldecott Tunnel Fourth Bore (Segment 1) project.  This amendment 

documents such change, and the use of Recovery Act funds as a loan, in place of Proposition 1B 

CMIA bond funds. 

 

Pursuant to AB 3X 20, Recovery Act Funds were loaned to this project.  Repayment will be made to 

the State Highway Account (SHA) from future bond sales.  Once returned to the SHA, the funds will 

be programmed onto State Highway Operation and Protection Plan projects, which the Commission 

will allocate.  This book item documents the loan of the Recovery Act funds.   

 

In accordance with AB 3X 20, $73,439,000 of the Recovery Act funds were available and replaces 

$73,439,000 in Proposition 1B CMIA bond funds.  The necessary changes are reflected in 

strikethrough and bold on the attached vote list. 
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RESOLUTION:  

 

Be it Resolved, that the $73,439,000 in Corridor Mobility Improvement Account (CMIA) capital 

funds (304-6055) previously allocated under Resolution CMIA-AA-0910-014, amending Resolution 

CMIA-A-0809-013, for the Route 24 Caldecott Tunnel Fourth Bore (Segment 1) (PPNO 0057A) 

project in Contra Costa County, is hereby amended by $73,439,000, reducing the CMIA capital 

amount to $0, and allocating $73,439,000 in American Recovery and Reinvestment Act of 2009 

funds (804-0890) in accordance with the attached revised vote list. 

 

 

Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(1m) Proposition 1B Allocation Amendment – State Administered Resolution CMIA-AA-1112-017 
 Multi-Program CMIA/STIP Project on the State Highway System Amending Resolution CMIA-AA-0910-014 
  Resolution FS-11-06 

1 
$73,439,000 

 
Department of 
Transportation 

MTC 
Contra Costa 
04N-CC-24 

Ala-5.3/CC-1.3 
 
 

 
On Route 24 in Alameda and Contra Costa Counties.  
Route 24/Caldecott Tunnel Fourth Bore (Segment 1), 
construct 2-lane fourth bore north of existing bores. 
 
Final Project Development (IIP) 
 Support Estimate: $ 14,200,000 
 Programmed Amount: $ 14,200,000 
 Difference: $ 0 
 
Final Project Development (CC-RIP) 
 Support Estimate: $ 2,000,000 
 Programmed Amount: $ 2,000,000 
 Difference: $  0 
 
Final Right of Way (IIP) 
 Right of Way Estimate:  $ 1,065,000 
 Programmed Amount: $ 1,065,000 
 Difference: $ 0  (<20%) 
 
(Segment 1 is described in detail in the CMIA baseline 
agreement amendment [Resolution CMIA-PA-0809-009].  
When combined with Segment 2 [PPNO 0057G], Segment 
3 [PPNO 0057I], and Segment 4 [PPNO 0057J], the 
overall project scope is consistent with the baseline 
agreement approved June 26, 2008, under Resolution 
CMIA-PA-0708-018.) 
 
At the time of the original vote, the Commission approved 
an 18 month extension to the period of project completion, 
from 36 months to 54 months (November 2014). 
 
Pursuant to G.C. Section 8879.77, $73,439,000 CMIA and 
$2,700,000 STIP IIP funds are being advanced with State 
ARRA funds with reimbursement to the SHA from 
proceeds of future bond sales. 
 
Contribution from other sources: 

a) $1,439,838 Federal Demo funds. 
b) $30,500,000 Regional Measure 2 funds. 
c) $89,543,000 (Partial) Measure J funds. 
c) $99,657,000 Regional ARRA funds (to backfill 

$73,957,000* CMIA and $25,700,000 RIP). 
(* $17,600,000 CONST ENG; $56,357,000 CONST.) 
 
(Future Consideration of Funding - Resolution E-07-25,  
December 2007.) 
 
Outcome/Output:  When combined with other segments 
(PPNO 0057G and 0057I), the overall Route 24/Caldecott 
Tunnel Fourth Bore project will result in daily vehicle hours 
of delay savings of about 10,368 hours. 
  
Amend Resolution CMIA-AA-0910-014 to replace 
$73,439,000 CMIA CONST with $73,439,000 of 
Recovery Act funds to reflect a loan to the project 
pursuant to AB3X-20. 
 

 
04-0057A 

CMIA / 08-09 
CONST 

$73,439,000 
 

IIP / 08-09 
CONST ENG 
$2,700,000 

 
ALA-RIP/08-09 

$0 
$0 
$0 
$0 

 
CC-RIP/08-09 

$0 
$0 
$0 
$0 

 
0400000794 

 
294911 

 

 
 

2008-09 
304-6055 

CMIA 
20.20.721.000 

 
804-0891 

RA 
20.20.721.000 

 

 
 
 

$73,439,000 
$0 

 
 

$73,439,000 
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Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B STATE 

ADMINISTERED SR 99 PROJECTS  

RESOLUTION R99-AA-1112-017, AMENDING RESOLUTION R99-A-0708-002 

 

RECOMMENDATION: 

 

The California Department of Transportation recommends the California Transportation 

Commission (Commission) amend Resolution R99-A-0708-002 to de-allocate $3,020,000 in 

Proposition 1B State Route (SR) 99 Bond Program funds for the Sutter 99 Segment 2 project (PPNO 

8361B) in Sutter County, thereby reducing the original Right of Way (R/W) allocation of $3,250,000 

to $230,000 to reflect expenditures. 
 

BACKGROUND: 
 

At its December 2008 meeting, the Commission approved Resolution R99-A-0708-002 allocating 

$3,250,000 in SR 99 bond funds for R/W on the Sutter 99 Segment 2 project (PPNO 8361B).  The 

total amount of SR 99 bond funds needed is $230,000.   

 

The necessary changes are reflected in strikethrough and bold on the attachment. 

 

RESOLUTIONS: 

 

Be it Resolved, that $3,250,000 in State Route 99 Bond funds originally allocated under Resolution 

R99-A-0708-002 for the Sutter 99 Segment 2 project (PPNO 8361B) in Sutter County, is hereby 

amended by $3,020,000, reducing the original SR99 R/W allocation to $230,000 in accordance with 

the attachment. 

 

 

Attachment 



Financial Allocation Adjustment Reference No. 2.5g.(2b)

January 25, 2012

Attachment

Sutter 99 Segment 2 (Feather River Bridge) Project allocation adjustment for Right of Way Capital.

County Route PPNO EA 2007-08 R/W

Sutter 99 8361B 1A432 $3,250,000

Sutter 99 8361B 1A432 Feather River Bridge $230,000

Tul/Fresno 99 6480 32450 $1,834,000

Merced 99 5401 41580 $2,300,000

$7,384,000

$4,364,000

Less 2007-08 allocation -$10,000

Grand Total $7,374,000

$4,354,000

Total programmed in 2007-08

Project Description

Feather River Bridge

Goshen to Kingsburg - 6 lanes

Upgrade & Plainsburg Interchange
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 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 25, 2012  

 
Reference No.: 2.5g.(2d) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer  

Prepared by: Steven Keck 

 Division Chief  

 Budgets 

 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR STATE ADMINISTERED  

 PROPOSITION 1B PROJECTS ON THE STATE HIGHWAY SYSTEM 

RESOLUTION R99-AA-1112-02, AMENDING RESOLUTION R99-AA-1011-005 

RESOLUTION FS-11-02 

  

RECOMMENDATION: 
 

The California Department of Transportation recommends the California Transportation Commission 

(Commission) amend Resolution R99-AA-1011-005, which amended Resolution R99-A-0910-002, to 

reduce the Proposition 1B State Route 99 allocation for the Sutter 99 Segment 2 project (PPNO 

8361B) by $19,061,000, from $35,031,000 to $16,870,000, and add $19,061,000 in American 

Recovery and Reinvestment Act of 2009 (Recovery Act) funds, as authorized under Assembly Bill (AB) 

3X 20, and also add Resolution FS-11-02. 
 

BACKGROUND: 
 

In January 2010, under Resolution R99-A-0910-002, the Commission allocated $65,140,000 in 

Proposition 1B State Route 99 (SR99) bond funds for the Sutter 99 Segment 2 project in Sutter 

County.  Resolution R99-A-1011-002 was subsequently amended by Resolution R99-AA-1011-005, 

to reduce the SR99 allocation by $22,209,000, from $65,140,000 to $42,931,000, due to contract 

award savings. 

 

As stipulated under both actions, the allocation of funds for the project would be changed to federal 

stimulus funds in order to move forward with this important Proposition 1B project.  This amendment 

documents the use of Recovery Act funds, as a loan, in place of Proposition 1B SR99 bond funds. 

 

Pursuant to AB 3X 20, Recovery Act Funds were loaned to this project.  Repayment will be made to 

the State Highway Account (SHA) from future bond sales.  Once returned to the SHA, the funds will 

be programmed onto State Highway Operation and Protection Plan projects, which the Commission 

will allocate.  This book item documents the loan of the Recovery Act funds.   

 

In accordance with AB 3X 20, $19,061,000 of the Recovery Act funds were available and replaces 

$19,061,000 in Proposition 1B SR99 Bond funds.  The necessary changes are reflected in 

strikethrough and bold on the attached vote list. 

 



CHAIR AND COMMISSIONERS Reference No.:  2.5g.(12d) 

CALIFORNIA TRANSPORTATION COMMISSION January 25, 2012 

  Page 2 of 2 

  
 “Caltrans improves mobility across California” 

 

RESOLUTION:  
 

Be it Resolved, that the $35,931,000, in Proposition 1B State Route 99 (SR99) Corridor Bond 

Program capital funds (304-6072) previously allocated under Resolution R99-AA-1011-005, 

amending Resolution R99-A-0910-002, for the Sutter 99 Segment 2 project (PPNO 8361B) in Sutter 

County, is hereby amended by $19,061,000, reducing the SR99 capital amount to $16,870,000, and 

allocating $19,061,000 in American Recovery and Reinvestment Act of 2009 funds (804-0890) in 

accordance with the attached vote list. 

 

Attachment 



CTC Financial Vote List  January 25, 2012 

2.5    Highway Financial Matters 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by  
Fund Type 

2.5g.(2d) Proposition 1B Allocation Amendment – State Administered Resolution R99-AA-1112-02 
 Route 99 Project on the State Highway System Amending Resolution R99-AA-1011-005 

Resolution FS-11-02 
1 

$42,931,000 
Department of 
Transportation 

SACOG 
Sutter 

03N-Sut-99 
11.0/14.3 

 

 
Sutter 99 – Segment 2.  In Sutter County, from 0.2 mile north of 
Power Line Road to 0.6 mile north of Sacramento Avenue.  
Widen highway to a 4- lane expressway with a continuous 12 
foot wide median left turn lane. 
 
Final Right of Way 
 Right of Way Estimate: $ 1,000 
 Programmed Amount: $ 1,000 
 Adjustment: $ 0 
 
(Route 99 Bond R/W allocation of $3,250,000 Capital and 
$750,000 Support was approved 12/11/08, per Resolution R99-
A-0809-002.) 
 
($7,766,000 RIP CONST to return to Sutter County shares.) 
 
(Future Consideration of Funding – Resolution E-04-17,  
August 2004.) 
 
Outcome/Output:  New miles of mixed flow lanes: 5.5.  New 
structures: 1. Daily Peak Person Minutes saved: 85. 
 
BOND FUNDS FOR THIS PROJECT MAY BE CHANGED TO 
FEDERAL STIMULUS FUNDING SHOULD SUCH FUNDING 

BECOME AVAILABLE PRIOR TO AWARD. 
 
Amend Resolution R99-AA-1011-005 to reduce $19,061,000 
R99 CONST, and allocate with $19,061,000 in Recovery Act 
funds to reflect a loan to the project pursuant to AB3X-20. 

 

 
03-8361B 

R99 / 08-09 
CONST ENG 
$7,000,000 

 
CONST 

$35,931,000 
 

RIP / 08-09 
CONST 

$0 
0300000206 

 
1A4321 

 

 
2009-10 
004-6072 

R99 
 

2009-10 
304-6072 

R99 
20.20.722.000 

 
2008-09 
804-0890 

RA 
20.20.722.000 

 
 

$7,000,000 
 
 

$35,931,000 
$16,870,000 

 
 
 
 

$19,061,000 
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M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 25, 2012  

 
Reference No.: 2.5g.(5) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer  

Prepared by: Steven Keck 

 Division Chief  

 Budgets 

 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR STATE ADMINISTERED  

 PROPOSITION 1B TCIF PROJECTS ON THE STATE HIGHWAY SYSTEM    

RESOLUTION TCIF-AA-1112-01, AMENDING RESOLUTION TCIF-A-0809-01 

RESOLUTION FS-11-01 
 

RECOMMENDATION: 
 

The California Department of Transportation recommends the California Transportation Commission 

(Commission) amend Resolution TCIF-A-0809-01 to reduce the Proposition 1B Trade Corridors 

Improvement Funds (TCIF) allocation for the San Diego Route 905 project (TCIF Project 67) by 

$66,804,000, from $84,038,000 to $17,234,000, and add $66,804,000 in American Recovery and 

Reinvestment Act of 2009 (Recovery Act) funds, as authorized under Assembly Bill (AB) 3X 20, and 

also add Resolution FS-11-01. 
 

BACKGROUND: 
 

In April 2009, the Commission approved Resolution FS-08-04 approving the use of Recovery Act 

funds as a loan authorized under AB 3X 20, for several high priority Proposition 1B projects, 

including the San Diego Route 905 project.  This amendment documents such change, and the use of 

Recovery Act funds as a loan, in place of Proposition 1B TCIF bond funds. 
 

Pursuant to Assembly Bill (AB) 3X-20, Recovery Act Funds were loaned to this project.  Repayment will 

be made to the State Highway Account (SHA) from future bond sales.  Once returned to the SHA, the 

funds will be programmed onto State Highway Operation and Protection Plan projects, which the 

Commission will allocate.  This book item documents the loan of the Recovery Act funds.   

 

In accordance with AB 3X-20, $66,804,000 of Recovery Act funds were available and replaces 

$66,804,000 in Proposition 1B TCIF bond funds.  The necessary changes are reflected in strikethrough 

and bold in the attached revised vote box.  
 

RESOLUTION:  
 

Be it Resolved, that the $84,038,000 in Trade Corridors Improvement Funds (TCIF) capital funds 

(304-6056) originally allocated under Resolution TCIF-A-0809-01 for TCIF Project 67 (PPNO 11-

0703) in the city of San Diego, is hereby amended by $66,804,000, reducing the TCIF capital amount 

to $17,234,000, and allocating $66,804,000 in American Recovery and Reinvestment Act of 2009 

funds (804-0890) in accordance with the attached vote list. 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(5) Proposition 1B Allocation Amendment – State Administered Resolution TCIF-AA-1112-01 
TCIF Project on the State Highway System Amending TCiF-A-0809-01 
 Resolution FS-11-01 

1 
$84,038,000 

Department of 
Transportation 

SANDAG 
San Diego 
11-SD-905 
R9.5/R15.0 

 
TCIF Project No. 67.  In the city of San Diego, on Route 905  
from 1.2 KM East of Route 805/905 Separation to 0.8 KM East of 
Britannia Over-Crossing.  Construct 6-lane freeway.   
 
Final Project Development Adjustment:   N/A 
Final Right of Way Share Adjustment:   N/A 
 
(Contributions from local sources:  $11,062,000) 
 
(Environmental Resolution E-04-27.) 
 
Outcome/Output:  This project will increase velocity by 88 
percent from 8 miles per hour to 15 miles per hour on Otay Mesa 
Road and 4-6 times higher on Route 905 freeway to average 51 
miles per hour by 2025.  Improved safety and expected reduction 
in accident rate currently 2.2 times higher than state-wide 
average.  
 
 
Amend Resolution TCIF-A-0809-01 to reduce $66,804,000 
TCIF CONST, allocate $66,804,000 Recovery Act funds, 
and to reflect a loan to the project pursuant to AB3X-20. 
 

 
11-0703 

TCIF / 08-09 
CONST 

$84,038,000 
1100000351 

 
288801 

 
2008-09 
304-6056 

20.20.723.000 
 

2008-09 
804-0890 

RA 
20.20.723.000 

 
$84,038,000 
$17,234,000 

 
 
 

$66,804,000 
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M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 25, 2012 

 
Reference No.: 2.5g.(7b) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer  

Prepared by: Robert Copp 

 Division Chief 

Traffic Operations 

 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B TRAFFIC LIGHT 

SYNCRHONIZATION PROGRAM PROJECT RESOLUTION TLS1B-AA-1112-009, 

AMENDING RESOLUTION TLS1B-A-0910-002 

 

RECOMMENDATION: 

 

The California Department of Transportation recommends the California Transportation Commission 

(Commission) amend Resolution TLS1B-A-0910-002, to de-allocate $367,266 in Proposition 1B 

Traffic Light Synchronization Program (TLSP) funds from the City of Compton – Rosecrans Avenue 

project in Los Angeles County, thereby reducing the original TLSP allocation of $1,050,000 to 

$682,734 to reflect contract award savings.  

 
 

BACKGROUND: 
 

At its April 7, 2010 meeting, the Commission approved Resolution TLS1B-A-0910-002 allocating 

$11,786,000 for six projects in various counties. The City of Compton – Rosecrans Avenue project 

was awarded and there is a savings of $367,266.  The necessary changes are reflected in 

strikethrough and bold on the attached vote list. 

 

RESOLUTION: 

 
Be it Resolved, that $1,050,000 in Proposition 1B Traffic Light Synchronization Program (TLSP) 
funds originally allocated under Resolution TLS1B-A-0910-002 for the City of Compton – 
Rosecrans Avenue project in Los Angeles County, is herby amended by $367,266, reducing the 
TLSP amount to $682,734, in accordance with the attached vote list. 
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Project # 

Allocation Amount 
Recipient Agency 

RTPA/MPO 
Dst-County 

Project Location 
Project Description 

Dst-EA 
Phase 

Prgm’d Amount 

 
 

Budget Year 
Item # 

Fund Type 
Amount by  
Fund Type 

2.5g.(7b)   Proposition 1B Allocation Amendment - Traffic Light Synchronization Resolution TLS1B-AA-1112-009 
 Program Project  Amending Resolution TLS1B-A-0910-002 

1 
$1,050,000 
$682,734 

 
City of Compton 

LACMTA 
07-Los Angeles 

 
In the city of Compton.  Outcome/Output:  Improve safety 
on Rosecrans Avenue with left turn signals, improve the 
travel time, and improve the air quality.  The City of 
Compton is in the center of LA County, central to LAX, 
Downtown Los Angeles, Ports of Long Beach and Los 
Angeles.  Also, surrounded by four freeways. 
 
Total Construction Cost:  $1,462,500. 
 
Amend Resolution TLS1B-A-0910-002 to de-allocate 
$367,266 to reflect award savings. 
 

 
07-4U4234L 

 
$1,050,000 
$682,734 
CONST 

 
 

2008-09 
104-6064 

TLSP 

 
 

$1,050,000 
$682,734 

 
 



State of California Business, Transportation and Housing Agency 

DEPARTMENT OF TRANSPORTATION 

 

M e m o r a n d u m    

 
To: CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 

Date: January 25, 2012 

  Reference No.: 2.5g.(9) 

Action Item 

 
From: NORMA ORTEGA 

Chief Financial Officer 

Prepared by: William D. Bronte 

Chief 

Division of Rail 

 
Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B  

HIGHWAY RAILROAD CROSSING SAFETY ACCOUNT (HRCSA) 

RESOLUTION GS1B-A-1112-001, AMENDING RESOLUTION GS1B-A-0910-006 

 

 

RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends that the California 

Transportation Commission (Commission) amend Resolution GS1B-A-0910-006 to de-allocate 

$2,863,000 in Proposition 1B Highway-Railroad Crossing Safety Account (HRCSA) funds from 

the Port of Stockton Expressway Grade Separation project, reducing the original allocation of 

$4,400,000 to $1,537,000 in order to maximize delivery of federal obligation authority. 

 

ISSUE: 

 

The Port of Stockton (Port) was initially awarded $10,448,000 in HRCSA funds by the 

Commission in August 2008.  In June 2010 as a result of project scope revisions, the Port 

requested and was approved to reduce the amount to $4,400,000.  In July 2011, the Port awarded 

the construction contract to the low bidder, whose bid was approximately 33 percent below the 

engineer’s estimate.  Subsequently, the Port made a decision to utilize all of its available federal 

funds on the project, thus maximizing delivery of federal obligation authority, and returning 

unspent Proposition 1B funds to the state.  The Port requests that the Commission reduce the 

allocated HRCSA funds for the project from $4,400,000 to $1,537,000. 

 

The proposed changes are reflected in strikethrough and bold underline on the attached revised 

vote list. 

 

RESOLUTION GS1B-A-1112-001 

 

Be it Resolved, that the $4,400,000 in Proposition 1B Highway-Railroad Crossing Safety 

Account (HRCSA) funds originally allocated under GS1B-A-0910-006 for the Port of Stockton 

Expressway Grade Separation project, is hereby amended by $2,863,000, reducing the overall 

HRCSA amount allocated for the project to $1,537,000 in accordance with the attached revised 

vote box. 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description 

EA 
Program / Year 

Phase 
Prgm’d Amount 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(9) Proposition 1B Allocation Amendment -– Locally Administered Resolution GS1B-AA-1112-001 
 HRCSA Projects Amending Resolution GS1B-A-0910-006 

6 
$4,400,000 
$1,537,000 

 
Port of Stockton 

SJCOG 
10-San Joaquin 

 

 
Port of Stockton Expressway.  
In the Port of Stockton, replace the existing at-grade 
Daggett Road/BNSF rail crossing with a new grade 
separated bridge and construct approach roadways on a 
new alignment just west of existing Daggett Road. 
 
(CEQA-SE, October 2009.)  
(NEPA – CE, April 2010.) 
 
Outcome/Output:  The project will improve travel times for 
vehicles; a reduction in vehicular delays; improve air quality 
and operational safety; enhance movement of goods and 
reduce noise. 
 
Amend Resolution GS1B-A-0910-006 to de-allocate 
$2,863,000 of HRCSA funds, due to contract award 
savings. 
 

 
H017BA 

HRCSA/09-10 
 

CONST 
$4,400,000 
$1,537,000 

 

 
 

2007-08 
104-6063 
HRCSA 

20.30.010.400 
 

 
 

$4,400,000 
$1,537,000 

 

 
 



State of California Business, Transportation and Housing Agency    
DEPARTMENT OF TRANSPORTATION     

“Caltrans improves mobility across California” 

M e m o r a n d u m    
  
 

 
To: CHAIR AND COMMISSIONERS  CTC Meeting: January 25, 2012 

CALIFORNIA TRANSPORTATION COMMISSION  

 Reference No.: 2.7 
  Action Item 

 
 

From: NORMA ORTEGA Prepared by: Gary Cathey 
 Chief Financial Officer  Chief 

 Division of Aeronautics 
  

Subject: FINANCIAL ALLOCATION FOR LOCALLY-ADMINISTERED AERONAUTICS 
PROJECTS AT PUBLIC USE AIRPORTS 

 RESOLUTION FDOA-2011-03 
 

RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission approve the resolution below, allocating $135,000 for one California Aid to Airports 
Program Acquisition and Development project in the 2010 Aeronautics Program. 
 
ISSUE: 
 
The attached list describes one locally-administered Aeronautics project totaling $135,000.  The 
agency for this project is ready to proceed and is requesting an allocation at this time. 
 
FINANCIAL RESOLUTION: 
 

Resolved, that $135,000 be allocated from the Aeronautics Fund, Item 2660-680-0041, for one 
locally-administered Aeronautics project, as described on the attached vote list. 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
County 

Location 
Project Description 

Project Number

Budget Year 
Item # 

Program Code
State 

Allocation

2.7 Aeronautics Allocations Resolution FDOA-2011-03 

1 
$135,000 

City/County 
Association of 

Governments of San 
Mateo 

San Mateo 
 

 
San Carlos Airport 
ALUCP – Airport Land Use compatibility Plan Update 
SM-8-11-1 
 

 
2011-12 

2660-0041 
10.10.020.200 

$135,000
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M e m o r a n d u m  
 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 25, 2012 

 
Reference No.: 2.9a. 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer 

Prepared by: Denix D. Anbiah 

 Division Chief 

 Local Assistance 

 

Subject: TECHNICAL CORRECTION TO PREVIOUSLY APPROVED RESOLUTION  –  

            RESOLUTION SLP1B-AA-1112-02, AMENDING RESOLUTION SLP1B-A-0910-04 

 
RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 

Commission (Commission) approve a technical correction to budget year under Resolution SLP1B-

AA-1112-02, originally approved September 15, 2011, to amend Resolution SLP1B-A-0910-04 to 

de-allocate $173,000 in Proposition 1B (Prop 1B) State-Local Partnership Program (SLPP) funds 

from the Road 200 Reconstruction and Widening Phase 2A project in Madera County, thereby 

reducing the original SLPP allocation from $544,000 to $371,000, to reflect contract award savings. 

 

ISSUE: 

 
In May 2010, under Resolution SLP1B-A-0910-04, the Commission approved $544,000 of Prop 1B 
SLPP bond funds for the construction phase of the Road 200 Reconstruction and Widening Phase 
2A project from Budget Year 2008-09.  However, in September 2011, under Resolutions SLP1B-
AA-1112-02, the incorrect budget year was listed in the vote box when requesting a de-allocation of 
funds due to contract award savings.  A technical correction is needed to revise the budget year from 
2009-10 to 2008-09 in the vote box.  There is no change to the book item memorandum. 
 
The required changes are reflected in strikethrough and bold, on the attached vote list attachment.  

 

Attachments 
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M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: September 15, 2011 
 Technically Corrected January 25, 2012 

 
Reference No.:  2.5g.(10d) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer 

Prepared by: Denix D. Anbiah 

 Division Chief 

 Local Assistance 

 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR LOCALLY ADMINISTERED  

 PROPOSITION 1B SLPP PROJECTS OFF THE STATE HIGHWAY SYSTEM 

 RESOLUTION SLP1B-AA-1112-02, AMENDING RESOLUTION SLP1B-A-0910-04 

 

RECOMMENDATION: 

 

The California Department of Transportation recommends the California Transportation 

Commission (Commission) amend Resolution SLP1B-A-0910-04 to de-allocate $173,000 in 

Proposition 1B (Prop 1B) State-Local Partnership Program (SLPP) funds from the Road 200 

Reconstruction and Widening Phase 2A project in Madera County, thereby reducing the original 

SLPP allocation from $544,000 to $371,000, to reflect contract award savings. 

 

BACKGROUND: 
 
In May 2010, the Commission approved $544,000 of Prop 1B SLPP bond funds under Resolution 

SLP1B-A-0910-04 for the construction phase of the Road 200 Reconstruction and Widening Phase 

2A project.  In July 2011, the project was awarded for $742,000 ($371,000 of Prop 1B SLPP funds 

and $371,000 of local matching funds).  The contract has been awarded with a savings of $346,000.  

 

The necessary changes are reflected in strikethrough and bold on the attached revised vote list. 

 

RESOLUTION: 

 

Be it Resolved, that $544,000 in Proposition 1B (Prop 1B) State-Local Partnership Program (SLPP) 

funds (104-6060) originally allocated under Resolution SLP1B-A-0910-04 for the construction 

phase of the Road 200 Reconstruction and Widening Phase 2A project in Madera County, is hereby 

amended by $173,000, reducing the amount of SLPP funds allocated for construction to $371,000, 

and reducing the total amount for construction to $742,000 ($371,000 of Prop 1B SLPP funds and 

$371,000 of local matching funds) in accordance with the attached revised vote list. 

 

Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(10d) Financial Allocation Amendment - Proposition 1B – Locally-Administered                           Resolution SLP1B-AA-1112-02 
 State & Local Partnership Program (SLPP) Projects off the State Highway System Amending Resolution SLP1B-A-0910-04 

1 
$544,000 
$371,000 

 
Madera County 

MCTC 
06-Madera 

  
 

 
Reconstruction and widening of Road 200 from 1,400 feet 
southwest of Leprechaun Lane to 500 feet southwest of the 
Fine Gold Creek Bridge.  The project also includes 
relocation of affected utilities, replacement of the Ladd 
Creek Bridge and construction of drainage facilities within 
the right-of-way. 
 
(Future Consideration of Funding - Resolution E-10-29, 
April 2010.) 
 
(Contributions from local sources: $7,056,000 $371,000)  
 
Amend Resolution SLP1B-A-0910-04 to de-allocate 
$173,000 CONST to reflect contract award savings. 
 
Outcome/Output:  These improvements will significantly 
increase safety along the facility by eliminating tight curves 
and widening the roadway; thereby reducing the potential 
for collisions for travelers and the affected communities of 
Madera County. 

 
SLPP/09-10 

CONST 
$544,000 
$371,000 

0000000000 
0600020325 

4C3004L 
 

 
 

2009-10 
2008-09 
104-6060 

SLPP 
20.30.210.200 

 
 
 

$544,000 
$371,000 
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                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 25, 2012 

 
Reference No.: 2.9b. 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer 

Prepared by: Steven Keck 

 Division Chief 

 Budgets 

 

Subject: TECHNICAL CORRECTION TO PREVIOUSLY APPROVED RESOLUTION  –  

            RESOLUTION SLP1B-A-1011-03 

 
RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 

Commission (Commission) approve a technical correction to Resolution SLP1B-A-1011-03, 

originally approved January 20, 2011, to allocate $22,200,000 in Proposition 1A (Prop 1A) High-

Speed Passenger Train Bond Fund (HSPTBF)/Proposition 1B (Prop 1B) State-Local Partnership 

Program (SLPP) funds. 

 

ISSUE: 

 
In January 2011, under Resolutions HST1A-A-1011-03 and SLP1B-A-1011-03, the Commission 
approved $22,200,000 of Prop 1A HSPTBF/ Prop 1B SLPP bond funds for the multi-program 
Positive Train Control project throughout the entire Metrolink system in various counties.  A 
technical correction is needed to revise the resolution number from SLP1B-A-1011-03 to SLP1B-A-
1011-06.  There is no change to the approved project funding. 
 
The required changes are reflected in strikethrough and bold, on the attached book item and vote 
box. 

 

Attachments 
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                  DEPARTMENT OF TRANSPORTATION 
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M e m o r a n d u m   
 

To:  CHAIR AND COMMISSIONERS 

 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 19-20, 2011 
Technically Corrected January 25, 2012 

 
Reference No.: 4.9o. 

 Action Item 

Resolution HST1A-A-1011-03 

Resolution SLP1B-A-1011-03 

 

From:  NORMA ORTEGA 

 Chief Financial Officer 

Prepared by: Steven Keck 

 Division Chief 

 Budgets 

 

Subject: UPDATE ON PROJECTS DELIVERED BUT NOT YET VOTED 

 RESOLUTION HST1A-A-1011-03 

 RESOLUTION SLP1B-A-1011-03  1011-06 

 

CTC ACTION UPDATE:  The California Transportation Commission allocated $22,200,000 

for one multi-program Proposition 1A High-Speed Passenger Train Bond Fund/Proposition 

1B State-Local Partnership Program Project on the Delivered But Not Yet Voted List. 

 

At the January 20, 2011 California Transportation Commission (Commission) meeting, one multi-

program Proposition 1A High-Speed Passenger Train Bond Fund (HSPTBF)/Proposition 1B State-

Local Partnership Program (SLPP) project was approved for funding by the Commission.  The 

attached vote box describes the HSPTBF/SLPP project for $22,200,000 voted off the Delivered List. 

 

FINANCIAL RESOLUTION: 

 

Resolved, that $12,200,000 be allocated from the Budget Act of 2010, Budget Act Item  

2660-104-6043, and $10,000,000 from the Budget Act of 2010, Budget Act Item 2660-104-6060 for 

the multi-program High-Speed Passenger Train Bond Fund/State-Local Partnership Program project 

described in the attached vote box. 

 

Attachment  
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description 

EA 
Program/Year 

Phase 
Prgm’d Amount 

Budget Year 
Item # 

Fund Type 
Amount by 
Fund Type 

4.9o.  Delivered List Allocations: Proposition 1A – Multi-Funded SLPP/High-Speed -   Resolution HST1A-A-1011-03 
 Passenger Train Bond Program - Positive Train Control (Urban/Commuter)  Resolution SLP1B-A-1011-03    1011-06 

1 
$22,200,000 

 
Southern California 

Regional Rail 
Authority 
SCRRA 

07-Various 
 
 

 
Positive Train Control 
Install Positive Train Control (PTC) technology, throughout the 
entire Metrolink system, that includes the following counties: Los 
Angeles, Orange, San Bernardino, Riverside and Ventura.  
 
(Concurrent LONP request.)  
 
CEQA - Exempt) 
 
Outcome/Output:  Enhance safety and eliminate train-to-train 
collisions, speeding, over-speed derailments, incursions into track 
work zones and movement of a train. 
 

IF ALLOCATED, WOULD BE CONTINGENT UPON 
APPROVAL OF A BUDGET REVISION BY THE DEPARTMENT 

OF FINANCE. 
 

 
R256GA 

HSR / 10-11 
CONST 

$35,000,000 
 

R256GB 
SLPP / 10-11 

CONST 
$10,000,000 

 

 
 

2010-11 
104-6043 
HSPTBF 

 
 

2010-11 
104-6060 

SLPP 
 

 
 
 

$12,200,000 
(partial) 

 
 
 

$10,000,000 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 25, 2012 

 Reference No.: 2.9c. 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: TECHNICAL CORRECTION TO PREVIOUSLY APPROVED RESOLUTION  –  
            RESOLUTIONS CMIA-A-0809-005 AND STIP1B-A-0809-007 

 
RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve a technical correction to add “Resolution CMIA-PA-1112-022” 
to the allocation of funding for Segment 2 and the splitting of the overall Corridor Mobility 
Improvement Account (CMIA)/State Transportation Improvement Program (STIP)/Traffic 
Congestion Relief Program (TCRP) Route 580 Eastbound HOV lane (PPNO 0112A) project into 
three segments, originally approved October 29, 2008, under Resolutions CMIA-A-0809-005 and 
STIP1B-A-0809-007. 

 
ISSUE: 
 
In October 2008, under Resolutions CMIA-A-0809-005 and STIP1B-A-0809-007, the Commission 
approved an allocation for Segment 2 of the Route 580 project in Alameda County.  As part of this 
allocation, the Commission also approved the splitting of the original CMIA/STIP/TCRP Route 580 
Eastbound HOV lane project (PPNO 0112A) into three segments, however an appropriate resolution 
reflecting this change was omitted from the book item.  A technical correction is needed to add 
“Resolution CMIA-PA-1112-022” to the book item to reflect the Route 580 Eastbound HOV lane 
project (PPNO 0112A) project being split into three segments.  There is no change to the book item 
attachment. 
 
The required changes are reflected in bold and double underscore, on the attached book item 
memorandum.  

 
Attachment 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS CTC Meeting: October 29-30, 2008  

 Technically Corrected January 25, 2012 
 Reference No.: 2.5g.(1b)  

 Action Item  
 

From:  CINDY McKIM 
 Chief Financial Officer 

Prepared by: Norma Ortega 
 Division Chief 
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR STATE-ADMINISTERED CMIA / STIP / TCRP PROJECTS 

ON THE STATE HIGHWAY SYSTEM (MULTI-PROGRAMMED) 
 RESOLUTION CMIA-A-0809-005  
 RESOLUTION STIP1B-A-0809-007 

RESOLUTION CMIA-PA-1112-022 
  
  

RECOMMENDATION: 
 

The Department of Transportation (Department) recommends the California Transportation 
Commission approve an allocation of $29,709,000 for Segment 2 of one multi-programmed Corridor 
Mobility Improvement Account (CMIA), State Transportation Improvement Program (STIP) and 
Traffic Congestion Relief Program (TCRP) project on Route 580 in Alameda County to be funded 
$20,435,000 from the CMIA and $9,274,000 from the Transportation Facilities Account 
(TFA)(STIP Augmentation).   
 
This allocation will split and reprogram the original CMIA Route 580 eastbound HOV lane project 
(PPNO 0112A) into three segments, as documented below. 
 
ISSUE: 
 
The attached vote list describes one State-administered CMIA, STIP and TCRP project on  
Route 580 (Segment 2) in Livermore for $29,709,000.  The Department is ready to proceed with this 
project and is requesting an allocation at this time. 
 
BACKGROUND: 
 
The project is located on Route 580 between the Hacienda Drive Interchange in the city of 
Pleasanton and the Greenville Road Overhead in the city of Livermore.  The proposed project will:  

a) Construct an EB HOV lane from the Hacienda Drive Interchange to the Greenville Road 
Overhead;  

b) Construct EB auxiliary lanes from El Charro Road to Airway Boulevard, from Airway 
Boulevard to Isabel Avenue, from Isabel Avenue to North Livermore Avenue, from North 
Livermore Avenue to First Street and from First Street to Vasco Road; 

c) Widen the Arroyo Las Positas Bridge; 



CHAIR AND COMMISSIONERS Reference No.:  2.5g.(1b) 
 October 29-30, 2008 
 Technically Corrected January 25, 2012 

 Page 2 of 4 
 

  
 “Caltrans improves mobility across California” 

d) Widen the inside and outside shoulders to accommodate the HOV lane and to allow for its 
conversion to a HOT lane in the future;  

e) Construct soundwalls at locations identified in the environmental document;  
f) Rehabilitate the existing pavement.   

 
This project will reduce the eastbound peak-period congestion and delays, decrease travel times, and 
reduce the number of accidents. 

 
Exchange of scope 
 
To facilitate staged construction and to minimize traffic disruptions in the corridor, it is proposed 
that the work relating to the widening of the Arroyo Las Positas bridge (estimated cost $1.70 
million) be moved from this project to the Route 580/Isabel Avenue Interchange project (PPNO 
0115B).  In exchange, Segment 2 will now include construction of three foundations for the Isabel 
Avenue Overcrossing (estimated cost $1.75 million), that was previously included in the scope of the 
CMIA Route 580/Isabel Interchange (PPNO 0115B) project.    
 
Schedule Variance 

 
In order to receive competitive bidding and to reduce the construction period and traffic impacts in 
the corridor, the project has been split into smaller contracts.  Although some milestones for the 
individual segments will be delayed, construction of the overall project will still be completed as 
indicated in the baseline agreement.  The following table lists the delivery schedule of some of the 
major milestones for all three segments. 

 

Segment Environmental Design Right of 
Way 

Ready to 
List 

Contract 
Award 

Construction 
Contract 

Acceptance 

Baseline Nov, 2007 Mar, 2005 Feb, 2008 Feb, 2008 Jun, 2008 Dec, 2011 

Segment 1 No Change No Change No Change No Change Jul, 2008 No Change 

Segment 2 No Change No Change No Change No Change Jan, 2009 No Change 

Segment 3 Dec, 2008+ June, 2009 Mar, 2010 Mar, 2010 Aug, 2010 No Change 
 

+ Revalidation of the Environmental Document for the “missing” portion of the auxiliary lanes. 
 
Revision of the project limits 
 
It is proposed to revise the overall project limits from R8.29/R18.82 to R7.8/R19.1.  The baseline 
limits are to the center of the interchange while the revised limits extend to the actual roadway work 
conform ends. 
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Summary of Route 580 Eastbound HOV Lane Project: 
  
Overall Description and Programming 

On I-580 between the Hacienda Drive Interchange and the Greenville Road Overhead.  The project 
constructs (a) an eastbound HOV lane on I-580 from the Hacienda Drive interchange in the City of 
Pleasanton to the Greenville Road Overhead in the City of Livermore; (b) eastbound auxiliary lanes 
from El Charro Road to Airway Blvd., from Airway Blvd. to Isabel Avenue, from Isabel Avenue to 
North Livermore Avenue, from North Livermore Avenue to First Street and First Street to Vasco 
Road); (d) widen the inside and outside shoulders sufficiently to accommodate the HOV lane and 
allow for the conversion of the HOV lane to a HOT lane in the future, with a 14 foot wide inside 
shoulder width and a 4 foot wide buffer between the HOT lane and the mixed flow lanes;  (e)  sound 
walls where identified in the environmental document;  (f) Caltrans SHOPP component to rehabilitate 
the existing pavement; and g) foundation and column in the median for the Isabel/I-580 Interchange 
Project.   

 
This project is to be implemented using three construction contracts.  Widening of the existing bridge 
crossing over Arroyo Las Positas will be deleted from this project and added to the Isabel/I-580 Interchange 
Project. Foundation and column scope is being added from Isabel/I580 Interchange Project. 

290811 
04-112A 

CMIA/07-08 
CONST SUP 

$9,400,000 
CONST 
$62,800,000 

 
RIP/07-08 
CONST 
$17,669,000 

 
TCRP 
PA&ED 

$7,000,000 
CONST SUP 

$5,740,000 
CONST 
$12,260,000 

 
 Contract #1 (Segment 1)(After approval of technical correction.) 

This allocation (04-290841) is for the first of three contracts to be allocated from PPNO 0112A. 
 
04-290841 – (a) Construct HOV lane with allowance for future HOT lane conversion in the median from 
Greenville Road to Portola (PM 7.8 to 13.2); (b) construct auxiliary lane from First Street to Vasco Road; (f) 
rehabilitate the existing pavement; and, (e) build soundwall at First Street. 
 
1. $23,337,000 CMIA for CON in FY 07-08 
2. $5,700,000 CMIA for CON Support in FY 07-08 
3. $8,395,000 RIP for CON in FY 07-08 
4. $12,828,000 SHOPP for CON in FY 07-08 
5. $3,325,000 TCRP for E&P (PA&ED) 
6. Contributions from other sources: 

• $2,850,000 Federal Demo for CON in FY 07-08 
• $2,375,000 Alameda CMA for E&P (PA&ED) 
• $470,000 Alameda CMA for PS&E 

CMIA 
CONST 

$23,337,000 
 (Partial) 

 
RIP 
CONST 

$8,395,000 
 (Partial) 

 
Total 

Segment 1 
$31,732,000 

 

 
Contract #2 (Segment 2) – Current Allocation Request 

04-290831 – (a) Construct HOV lane with allowance for future HOT lane conversion in the median from 
Portola Avenue to Hacienda Drive (PM 13.2 to 19.1), (f) rehabilitate the existing pavement; (b) construct 
auxiliary lanes from El Charro to Airway, from Airway to Isabel, and from Isabel to Portola;  (g) construct 
three foundations and column for the Isabel/I-580 Interchange Project.   
   
1. $20,435,000 CMIA for CON in FY 08-09 
2. $1,165,000 CMIA for CON Support 
3. $9,274,000 RIP for CON in FY 08-09 
4. $14,172,000 SHOPP for CON in FY 08-09 
5. $3,675,000 TCRP for E&P (PA&ED) 
6. $5,740,000 TCRP for CON Support (Local funds will be used in lieu of TCRP funds.) 
7. $12,260,000 TCRP for CON in FY 08-09 (Local funds will be used in lieu of TCRP funds.) 
8. Contributions from other sources: 

• $2,450,000 Federal Demo for CON in FY 08-09 
• $2,625,000 Alameda CMA for E&P (PA&ED) 
• $530,000 Alameda CMA for PS&E 

CMIA 
CONST 

$20,435,000 
 (Partial) 

 
RIP 
CONST 

$9,274,000 
 (Partial) 

 
Total 

Segment 2 
$29,709,000 
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Contract #3 (Segment 3) - FY 2009-10 Delivery 

04-290851 –  (b) Construct auxiliary lanes from Isabel to North Livermore and from North Livermore to 
First Street. Relocate and construct retaining wall #7 along a portion of the auxiliary lane from North 
Livermore Avenue and First Street.   
 
1. $19,028,000 CMIA for CON in FY 09-10 
2. $2,535,000 CMIA for CON Support 
3. $700,000 Alameda CMA for PS&E in FY 08-09 

 

CMIA 
CONST 

$19,028,000 
 (Partial) 

 
Total 

Segment 3 
$19,028,000 

 
 
 
FINANCIAL RESOLUTION:  
 
Be it resolved, for administrative purposes, the Route 580 eastbound HOV lane project (PPNO 
0112A) is hereby split into three segments—Segment 1 (PPNO 0112A), Segment 2 (PPNO 0112D), 
and Segment 3 (PPNO 0112E), with the scope, funding, and schedules adjusted, in accordance with 
the executed baseline agreements; and  
 
Be it further resolved, that $20,435,000 be allocated from Budget Act of 2007, Budget Act Item 
2660-304-6055 and $9,274,000 from Budget Act Item 2660-304-6058 for Segment 2 of the Route 
580 CMIA, STIP, and TCRP project in Livermore, as described on the attached vote list; and  
 
Be it further resolved, that the Alameda County Congestion Management Agency will use 
$18,000,000 in local funds in lieu of TCRP funds programmed for this project.  A structured 
repayment plan for this amount was approved by the Commission on September 17, 2008, as part the 
TCRP Allocation Plan (September, Item 4.3), as follows:  $8,000,000 in FY 2009-10; $7,000,000 in 
FY 2010-11; and $3,000,000 in FY 2011-12; and  
 
Be it further resolved, that reimbursements of the TCRP funds are subject to passage of the 
applicable state budgets in the given fiscal years and a determination of availability of adequate 
TCRP funds in those years.  
 
Attachments 
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M e m o r a n d u m    
  

 

To: CHAIR AND COMMISSIONERS CTC Meeting:  January 25, 2012 

CALIFORNIA TRANSPORTATION COMMISSION 

 Reference No.:  2.3a(1) 

             Action item 

 

 

From: NORMA ORTEGA Prepared by:  Terry L. Abbott 

Chief Financial Officer                                                                                Chief Division of Design 

 

 

Subject: ROUTE ADOPTION – STATE HIGHWAY, 04-CC-04 PM T30.1/T43.7 

 RESOLUTION HRA 12-01 

 

 

RECOMMENDATION:  

Submitted for transmittal to the California Transportation Commission (Commission) are Transfer 

of State Highway Location Resolution HRA 12-01 and a route location map for State Highway 

Route (SR) 4.  The California Department of Transportation (Department) recommends that the 

Commission approve the resolution and the route location map in accordance with the 

recommendation of the Acting Chief Engineer.  The resolution grants approval of route adoption 

of SR 4 in the cities of Antioch and Brentwood, in the county of Contra Costa from Post Mile 

(PM) T30.1 to T43.7. 

ISSUE: 

The State Route 4 Bypass Authority and the Department propose to transfer the State Route 4 

highway location from its existing location through the downtown areas of the Cities of Oakley 

and Brentwood to a new proposed alignment west of the existing alignment.  Request for approval 

of this Transfer of State Highway Location Route Adoption, the freeway route adoption and 

relinquishment of the existing SR 4 to the respective jurisdictions are being presented as 

concurrent actions on this month’s agenda, (see Resolutions HRA 12-01, HRA 12-02 and R-3824 

through R-3826).  A project report was approved on January 12, 2012.  An environmental impact 

report was prepared for California Environmental Quality Act and the document was approved on 

December 13, 1994. 

 

 

  

Recommended by: ROBERT PIEPLOW 

Acting Chief Engineer 
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BACKGROUND: 

 

The purpose of this transfer of highway location (Transfer) is to establish a new alignment for a 

portion of State Route (SR) 4.  The Transfer portion consists of a local road known as State Route 

4 Bypass Road and Marsh Creek Road as shown on the attached vicinity map.  In a related agenda 

item the superseded portion of existing SR 4 from the SR 160 and Main Street interchange to the 

Byron Highway and Marsh Creek Road intersection (Relinquishment) will be relinquished to the 

Cities of Oakley and Brentwood and Contra Costa County.  The Department of Transportation 

(Department) and the State Route 4 Bypass Authority (Authority) are jointly proposing this 

transfer of highway location and relinquishment.  Authority will provide a financial contribution of 

$4.01 million to these local agencies as cost of relinquishment. 

 

SR 4 is part of the National Highway System.  It is on the Interregional Road System (IRRS) and 

is a Surface Transportation Assistance Account (STAA) route.  SR 4 is the only major west/east 

transportation corridor through northern Contra Costa County, providing direct access from 

Antioch, Brentwood and Oakley to the greater Bay Area to the west, and serving as a link between 

Contra Costa County and San Joaquin County to the east. 

 

SR 4 runs west to east beginning in Contra Costa County at Interstate (I) 80 in the city of Hercules.  

It intersects with I-680 in the city of Concord and SR 160 in the city of Antioch.   From the SR 160 

and Main Street interchange in the city of Pittsburgh SR 4 follows Main Street eastward and south 

through the city of Oakley.  At the Oakley and Brentwood city limit, SR 4 continues south on 

Brentwood Boulevard through downtown Brentwood to the intersection with Marsh Creek road 

and Byron Highway in Contra Costa County.   SR 4 continues eastward south of the Discovery 

Bay community as a conventional two-lane highway to Route 99 near Stockton before continuing 

further eastward to Route 89, in San Joaquin County, near the California/Nevada state line.   

 

SR 4 is in the Freeway and Expressway System from I-80 eastward to Route 65, east of Route 99.  

In 1949, the California Highway Commission adopted as freeway the portion of SR 4 from 

Railroad Avenue in the city of Pittsburg to 1.3 mile east of Hillcrest Avenue, at the junction with 

SR 160, in the city of Antioch.  In 1966, the Department and Contra Costa County approved a 

Freeway Agreement that included a future freeway-to-freeway interchange at the SR 4/SR 160 

junction where the proposed Transfer begins. Starting at the SR 160/Main Street interchange SR 4 

has no access control as it continues eastward through Contra Costa County.       

 

In 1989, the Cities of Brentwood and Antioch and Contra Costa County formed the Authority as a 

public entity through a Joint Exercise of Powers Agreement (JEPA) to work with the Department 

to develop and construct the Transfer facility.  The Authority was empowered to conduct project 

development and environmental approval for the construction of a new local road (State Route 4 

Bypass Road) to serve as an alternative to the existing SR 4.   Since that time, the JEPA has been 

amended to add the City of Oakley to the Authority membership and to include design, right of 

way, and construction of the State Route 4 Bypass Road.   

 

The East Contra Costa Regional Fee and Financing Authority (ECCRFFA) was formed in 1994 by 

the cities of Antioch, Brentwood and Pittsburg, and Contra Costa County.  The City of Oakley 
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became a member of the ECCRFFA when it was incorporated in 1999.  The ECCRFFA collects 

transportation impact fees from new developments to help fund projects to mitigate the 

developments’ impact on the regional transportation system.   

 

The proposed relinquishment is 12.4 miles of conventional highway from the SR160/Main Street 

Interchange to the intersection of Byron Highway and Marsh Creek Road.  The relinquishment is 

segmented as follows: 5.2 miles are within Oakley, 3.8 miles within Brentwood, and 3.4 miles 

within the unincorporated area of Contra Costa County.   It consists of both two-lane rural sections 

and four-lane urbanized sections with residential, retail and commercial properties that have direct 

driveway access throughout this segment of the route. 

 

There are 17 signalized intersections along the existing facility proposed for relinquishment.  This 

segment extends through a recently built-up urban/suburban area that combines with a strong 

agricultural/farming base especially east of Brentwood.  Posted speeds on the existing facility vary 

from a 15 mph warning sign at a right angle curve in Brentwood to 55 mph south of Brentwood.  

On-street parking is permitted along various segments and at-grade pedestrian crossings are 

common.  Interregional and regional traffic is a substantial percentage of traffic on SR 4.  The 

corridor experiences higher than average truck traffic, which significantly impacts local traffic.  

Residential and retail growth, local commuter travel, regional goods movement, and recreational 

through trips contribute to significant congestion and delay during daytime hours.  Due to major 

constraints posed by existing utilities and by commercial, retail and residential land uses, the 

feasibility of improving the existing SR 4 to its statutory designation as freeway or expressway is 

highly improbable and cost prohibitive.  The proposed Transfer route adoption will enable the 

upgrade of SR 4 to freeway and expressway standards. 

 

The Transfer will serve the increasing traffic demand generated by population growth of eastern 

Contra Costa County.  It is expected that between the years 2000 and 2025, eastern Contra Costa 

County population will increase by 53 percent (from 76,000 to 116,000 households) and jobs will 

increase by 134 percent (from 47,000 to 110,000).  This growth is straining the existing 

transportation facilities throughout the eastern county.  The Transfer will be an access-controlled, 

high-speed facility on a new alignment that will ease through-traffic congestion in downtown 

Oakley and Brentwood and will provide improved access to the growing areas of southeast 

Antioch and western Brentwood. 

 

The Authority has served as the California Environmental Quality Act lead agency for the 

Transfer, freeway designation route adoption and the Relinquishment.  In October 1993, the 

Authority released for public review the State Route 4 Bypass Road project Draft Environmental 

Impact Report (DEIR), held public hearings on November 21 and December 8, 1994, and 

approved the project and certified the Environmental Impact Report (EIR) on December 13, 1994.  

Since that time eleven addenda and one supplemental EIR have been prepared and adopted by the 

Authority.  The 1993 DEIR for the Bypass project, together with the 1994 EIR, the eleven 

addenda, and the supplemental EIR, now comprise the approved Final EIR (FEIR) and 

environmental record for the Bypass project.  Addendum 11 was recently prepared by the 

Authority to analyze and address additional environmental impacts of the proposed adoption of the 

Bypass into the SHS as SR 4, and the relinquishment of existing SR 4 between SR 160/Main Street 
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interchange and the Byron Highway/Marsh Creek Road intersection.  The FEIR was approved for 

consideration of funding by the Commission on December 14, 2011, by Resolution E11-89. 

 

The Department’s Transportation Corridor Concept Report for SR 4 (Contra Costa I-80 to San 

Joaquin I-5) acknowledges the planned adoption of the Transfer and the relinquishment of the 

existing SR 4.  The Transfer is included in the General Plans of the Cities of Antioch, Oakley, 

Brentwood and Contra Costa County.  It is also included in the Contra Costa Transportation 

Authority’s (CCTA) 2009 Update to the Countywide Comprehensive Transportation Plan.   

 

The State Route 4 Bypass Road was approved as a New Public Road Connection to SR 4 by the 

Commission in July 2007.  The State Route 4 Bypass Road was funded with ECCRFFA 

transportation impact fees and local sales tax funds ($216 million).  It then opened to traffic in 

October 2008.  It is a six-lane access-controlled facility running southerly from its connection with 

existing SR 4 at the SR 4/SR 160 junction (PM T30.1) to Lone Tree Way in the city of Antioch.  

This section of the State Route 4 Bypass Road was constructed following the Department’s 

freeway design standards and it features interchanges at Laurel Road and Lone Tree Way.  From 

Lone Tree Way, it transitions to a two-lane expressway with at-grade intersections at Sand Creek 

Road, Balfour Road, and Marsh Creek Road.  The expressway continues through the city of 

Brentwood and ends at Marsh Creek Road in the unincorporated area of Contra Costa County.  

Marsh Creek Road is a two-lane conventional highway that runs easterly and connects back to 

existing SR 4 at Byron Highway (PM T43.7).    

 

The Contra Costa County Board of Supervisors and the city councils of Antioch, Oakley and 

Brentwood held publicly-noticed meetings of the Transfer and Relinquishment in August 2011.  At 

these meetings, resolutions were adopted waiving the requirement for a 90-day notice of intent to 

relinquish as stated in Section 73 of the Streets and Highways Code.  The meetings also allowed 

the public to express support for the concept of accepting SR 4 in its existing condition in 

exchange for a lump sum financial contribution of $4.01 million from the Authority to the 

respective jurisdictions.  

 

The Project Report recommending the Transfer was approved January 12, 2012.  A cooperative 

agreement was executed to define the terms and conditions under which the Transfer and 

Relinquishment were to be accomplished.  The proposed Transfer will include most of the right of 

way needed to convert the two-lane expressway section of this facility to full freeway standards, 

with interchanges at the existing intersection locations, and a median that could accommodate 

future transit.  There are several issues with properties at the Balfour Road intersection which the 

cooperative agreement addresses.  The Department will have an easement over land owned by the 

Authority in which hazardous material has been identified.  The Department will also have an 

easement over land owned by the Contra Costa Water District.  The Authority is setting aside 

property for the relocation of a Kinder-Morgan pumping station.  All of these issues are project-

related and have the potential to substantially increase the future project costs.  These issues will 

be addressed when the Balfour Road interchange is built.  Due to the economy an expected 

construction year can’t be estimated.  The Transfer will be designated as a STAA route after the 

Commission approves this resolution.  
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The Transfer would relieve the Department ownership and maintenance responsibilities of an older 

facility that does not have sufficient capacity to meet the projected traffic demand of the corridor.  

Pavement rehabilitation for the Transfer is not anticipated until year 2020; whereas, the facility to 

be relinquished will need pavement rehabilitation every five to seven years.  

 

The Transfer will facilitate regional traffic along the SR 4 corridor between the cities of 

Pleasanton, Dublin, Livermore, San Ramon and Danville, and the San Joaquin Valley.  The 

Transfer will provide the Department with a new facility with an improved level of service 

compared to the existing facility and it is expected to experience a reduction in vehicular accidents 

attributable to a congested urban setting prevalent on the existing SR 4.  In addition it will enable 

SR 4 to fulfill its statutory designation of freeway and expressway. 

 

Three concurrent action items related to the Transfer are being presented to the Commission in this 

month’s agenda for their approval.  This request is for the Transfer of State Highway Location 

Route Adoption approval, action item 2.3a(1).  A separate request is being submitted for the 

Freeway Route Adoption, action item 2.3a(2), and a final requests for Relinquishment to the cities 

of Oakley and Brentwood and Contra Costa County, under action item 2.3c.  The approval of both 

route adoption action items will allow for the execution of freeway agreements with the cities of 

Antioch and Brentwood and Contra Costa County. 

 

 

Attachments: 

 

Resolution HRA 12-01 

Vicinity Map 

Route Adoption Map 



 

 

 

CALIFORNIA TRANSPORTATION COMMISSION 

Transfer of State Highway Location Resolution 

04-CC-04 PM T30.1/T43.7  

 

 

Resolution HRA 12-01 
 

WHEREAS, the California Department of Transportation (Department) and the 

State Route 4 Bypass Authority (Authority) jointly propose a transfer of State Route 

(SR) 4 location from its existing easterly alignment through the Cities of Oakley 

and Brentwood in Contra Costa County to a new facility west of the existing SR 4 

location along the State Route 4 Bypass Road and Marsh Creek Road in the cities of 

Antioch and Brentwood; and 

 

WHEREAS, the Authority has completed a Final Environmental Impact Report in 

compliance with the California Environmental Quality Act for this Route Adoption; and 

 

WHEREAS, the Authority and the Department have completed studies relative to 

State Route 4, in Contra Costa County; and 

 

WHEREAS, the Project Report recommending the transfer of highway location was 

approved in January 12, 2012; and 

 

WHEREAS, fee title to most of the right of way needed to construct to freeway 

standards will be transferred, however there will be easements at the Balfour Road 

intersection for which a cooperative agreement has been prepared documenting when fee 

title will be transferred; and 

 

NOW, THEREFORE, BE IT RESOLVED by the Commission that pursuant to the 

authority vested in it by law, this Commission does hereby select, adopt, and 

determine the location of that segment of State Highway Route 4, from the junction 

of SR 4/SR 160 in the city of Antioch to the intersection of Marsh Creek Road and 

Byron Highway, in Contra Costa County, and officially designate it as 04-CC-04, a 

State Highway, as said location is shown on the Transfer of State Highway Location 

map submitted by Terry L. Abbott, Chief Design Engineer; and 

 

BE IT FURTHER RESOLVED that the superseded section of State Highway Route 4 

will be relinquished to the City of Oakley, City of Brentwood, and Contra Costa County 

as depicted in the attached Route Adoption Map; and  

 

BE IT FURTHER RESOLVED that this Commission has found and determined and 

hereby declares that such location of said State highway is for the best interest of the 

State.  
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State of California Business, Transportation and Housing Agency 

DEPARTMENT OF TRANSPORTATION 

“Caltrans improves mobility across California” 

M e m o r a n d u m    
  

 

To: CHAIR AND COMMISSIONERS CTC Meeting:  January 25, 2012 

CALIFORNIA TRANSPORTATION COMMISSION 

 Reference No.:  2.3a.(2) 

             Action item 

 

 

From: NORMA ORTEGA Prepared by:  Terry L. Abbott 

Chief Financial Officer                                                                                Chief Division of Design 

 

 

Subject: ROUTE ADOPTION – FREEWAY, 04-CC-04 PM T30.1/T38.1 

 RESOLUTION HRA 12-02 

 

 

RECOMMENDATION:  

Submitted for transmittal to the California Transportation Commission (Commission) are Highway 

Route Adoption Resolution HRA 12-02 and a route location map for State Highway Route (SR) 4.  

The California Department of Transportation (Department) recommends that the Commission 

approve the resolution and the route location map in accordance with the recommendation of the 

Acting Chief Engineer.  The resolution grants approval of freeway route adoption of SR 4 in the 

cities of Antioch and Brentwood, in the county of Contra Costa from Post Mile (PM) T30.1 to 

T38.1. 

ISSUE: 

The State Route 4 Bypass Authority and the Department propose to transfer the State Route 4 

highway location from its existing location through the downtown areas of the Cities of Oakley 

and Brentwood to a new proposed alignment west of the existing alignment.  Request for approval 

of a Transfer of State Highway Location Route Adoption, this Freeway Route Adoption and 

Relinquishment of the existing SR 4 to the respective jurisdictions are being presented as 

concurrent actions on this month’s agenda, (see Resolutions HRA 12-01, HRA 12-02 and R-3824 

through R-3826).  A project report was approved on January 12, 2012.  An environmental impact 

report was prepared for California Environmental Quality Act and the document was approved on 

December 13, 1994. 

 

 

  

Recommended by: ROBERT PIEPLOW 

Acting Chief Engineer 
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BACKGROUND: 

 

The purpose of this route adoption is to establish a freeway designation for the portion of State 

Route 4 from the SR 4/SR 160 junction (PM T30.1) to Marsh Creek Road (PM T38.1).  This 

facility was constructed to freeway and expressway standards.  This route adoption will enable 

SR 4 to fulfill its statutory designation of freeway and expressway through this area of Contra 

Costa County.  Requests for approval of the transfer of State highway location adoption, this 

freeway route adoption and relinquishment of the existing facility are being presented as 

concurrent actions on this month’s agenda.  

 

SR 4 is part of the National Highway System.  It is on the Interregional Road System (IRRS) and 

is a Surface Transportation Assistance Account (STAA) route.  SR 4 is the only major west/east 

transportation corridor through northern Contra Costa County, providing direct access from 

Antioch, Brentwood and Oakley to the greater Bay Area to the west, and serving as a link between 

Contra Costa County and San Joaquin County to the east. 

 

SR 4 is in the Freeway and Expressway System from I-80 eastward to Route 65, east of Route 99.  

In 1949, the California Highway Commission adopted as freeway the portion of SR 4 from 

Railroad Avenue in the city of Pittsburg to 1.3 mile east of Hillcrest Avenue, at the junction with 

SR 160, in the city of Antioch.  In 1966, the Department and Contra Costa County approved a 

freeway agreement that included a future freeway-to-freeway interchange at the SR 4/SR 160 

junction. This freeway designation would convert approximately 8 miles of conventional highway 

to freeway from the SR 4/SR 160 junction to the SR4/Marsh Creek road intersection. 

 

The proposed freeway has most of the right of way needed to convert the two-lane expressway 

section of this facility to full freeway standards, with interchanges at the existing intersection 

locations, and a median that could accommodate future transit.  A cooperative agreement has been 

executed to outline roles and responsibilities for a project to design and build an interchange at SR 

4/Sand Creek Road intersection.  There are several issues with property at the Balfour Road 

intersection which the cooperative agreement addresses.  The Department will have an easement 

over land owned by the Authority in which hazardous material has been identified.  The 

Department will also have an easement over land owned by the Contra Costa Water District.  The 

Authority is setting aside property for the relocation of a Kinder-Morgan pumping station.  All of 

these issues are project-related and have the potential to substantially increase the future project 

costs.  These issues will be addressed when the Balfour Road interchange is built.  Due to the 

economy an expected construction year can’t be estimated.   

 

SR 4 as a freeway will serve the increasing traffic demand generated by population growth of 

eastern Contra Costa County.  It is expected that between the years 2000 and 2025, eastern Contra 

Costa County population will increase by 53 percent (from 76,000 to 116,000 households) and 

jobs will increase by 134 percent (from 47,000 to 110,000).  This growth is straining the existing 

transportation facilities throughout the eastern county.   

 

The project report recommending the transfer of highway location and freeway route adoption was 

approved on January 12, 2012.  The Authority has served as the California Environmental Quality 
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Act lead agency for the transfer, freeway designation route adoption and the relinquishment.  

Public hearings were held on November 21 and December 8, 1994.  The project report and the 

environmental impact report (EIR) for the State Route 4 Bypass Road were approved and certified 

on December 13, 1994.  Since that time eleven addenda and one supplemental EIR have been 

prepared and adopted by the Authority.  The 1994 EIR, the eleven addenda, and the supplemental 

EIR, now comprise the approved Final EIR (FEIR) and environmental record for the three actions.  

The FEIR was approved by the Commission on December 14, 2011, by Resolution E11-89. 

 

The proposed freeway adoption will facilitate regional traffic along the SR 4 corridor between the 

cities of Pleasanton, Dublin, Livermore, San Ramon and Danville, and the San Joaquin Valley.  

The route adoption will provide the Department with a new facility with an improved level of 

service compared to the existing facility and it is expected to experience a reduction in vehicular 

accidents attributable to a congested urban setting prevalent on the existing SR 4.  The proposed 

route adoption will enable SR 4 to fulfill its statutory designation of freeway and expressway. 

 

Approval of this freeway route adoption will allow the execution of freeway agreements with the 

Cities of Antioch, Brentwood and with Contra Costa County. 

 

Attachments: 

 

Resolution HRA 12-02 

Vicinity Map 

Route Adoption Map 



 

 

 

CALIFORNIA TRANSPORTATION COMMISSION 

Highway Route Adoption Resolution 

04-CC-04 PM T30.1/T38.1  

 

 

 

Resolution HRA 12-02 
 

WHEREAS, the California Department of Transportation (Department) and the 

State Route 4 Bypass Authority (Authority) jointly propose a transfer of State Route 

(SR) 4 location from its existing easterly alignment through the Cities of Oakley 

and Brentwood in Contra Costa County to a new facility west of the existing SR 4 

location along the State Route 4 Bypass Road and Marsh Creek Road in the cities of 

Antioch and Brentwood; and 

 

WHEREAS, State Route 4 Bypass Road is an access-controlled facility and has 

been constructed to freeway and expressway standards; and 

 

WHEREAS, the Authority has completed a Final Environmental Impact Report in 

compliance with the California Environmental Quality Act for this Route Adoption; and 

 

WHEREAS, the Authority and the Department have completed studies relative to 

State Route 4, in Contra Costa County; and 

 

WHEREAS, the Project Report recommending the transfer of highway location and 

freeway adoption was approved January 12, 2012. 

 

NOW, THEREFORE, BE IT RESOLVED by the Commission that pursuant to the 

authority vested in it by law, this Commission does hereby select, adopt, and 

determine the location of that segment of State Highway Route 4, from the junction 

of SR 4/SR 160 in the city of Antioch to its intersection with Marsh Creek Road, in 

Contra Costa County, and officially designate it as 04-CC-04, a freeway, as said 

location is shown on the Route Adoption map submitted by Terry L. Abbott, Chief 

Design Engineer; and 

 

BE IT FURTHER RESOLVED that the superseded section of State Highway Route 4 

will be relinquished to the City of Oakley, City of Brentwood, and Contra Costa County 

as depicted in the attached Route Adoption Map; and  

 

BE IT FURTHER RESOLVED that this Commission has found and determined and 

hereby declares that such location of said State highway is for the best interest of the 

State.  
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                  State of California  Business, Transportation and Housing Agency 

                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 

To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 25, 2012 

 
Reference No.: 2.3c.(2) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer 

Prepared by: Terry L. Abbott 

 Chief Division of Design 

 

Subject: RELINQUISHMENT RESOLUTIONS 

 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve the relinquishment resolutions, summarized below, that 
will transfer highway facilities no longer needed for the State Highway System to the local 
agency identified in the summary. 
 
ISSUE: 
 
It has been determined that each facility in the specific relinquishment resolutions summarized 
below is not essential to the proper functioning of the State Highway System and may be 
disposed of by relinquishment.  Upon the recording of the approved relinquishment resolutions 
in the county where the facilities are located, all rights, title and interest of the State in and to the 
facilities to be relinquished will be transferred to the local agencies identified in the summary.  
The facilities are safe and drivable.  The local authorities have been advised of the pending 
relinquishments a minimum of 90 days prior to the Commission meeting pursuant to Section 73 
of the Streets and Highways Code.  Any exceptions or unusual circumstances are described in 
the individual summaries. 
 
RESOLUTIONS: 
 
Resolution R-3824 – 04-CC-4-PM 36.6/36.7, 40.4/44.0 
(Request No. 56096) – 2 Segments 
 
Relinquishes right of way in the county of Contra Costa on Route 4 between the city limits of 
Oakley and Brentwood and from the Brentwood city limits to Marsh Creek Road, consisting of 
superseded highway right of way.  The County, by cooperative agreement approved on January 
11, 2012, agreed to accept title upon relinquishment by the State.   The County, by letter dated 
August 16, 2011 waived the 90-day notice requirement of State’s intention to relinquish. 
 
Resolution R-3825 – 04-CC-4-PM 36.7/40.4 
(Request No. 56097) – 1 Segment 
 
Relinquishes right of way in the city of Brentwood on Route 4 from State Route 160 to the 
south city limits at Delta Road, consisting of superseded highway right of way.  The City, by 
cooperative agreement approved on January 11, 2012, agreed to accept title upon 
relinquishment by the State.   The City, by resolution dated August 9, 2011 waived the 90-day 
notice requirement of State’s intention to relinquish. 
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Resolution R-3826 – 04-CC-4-PM 31.3/36.6 
(Request No. 56098) – 1 Segment 
 
Relinquishes right of way in the city of Oakley on Route 4 from the north city limits near Delta 
Road to the south city limits at the ECCID Main Canal, consisting of superseded highway right 
of way.  The City, by cooperative agreement approved on January 11, 2012, agreed to accept 
title upon relinquishment by the State.   The City, by resolution dated August 15, 2011 waived 
the 90-day notice requirement of State’s intention to relinquish. 
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To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 25, 2012 

 
Reference No.: 2.1c.(1a) 

 Action Item 
 

From:  NORMA ORTEGA 

 Chief Financial Officer 

Prepared by: Rachel Falsetti  

 Division Chief 

Transportation Programming 

 

Subject: CMIA PROJECT AMENDMENT 

 RESOLUTION CMIA-PA-1112-018, AMENDING RESOLUTION CMIA-PA-1011-003 
 

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends that the California 

Transportation Commission (Commission) amend the Corridor Mobility Improvement Account 

(CMIA) baseline agreement for the White Rock Road project (PPNO 3161) in Sacramento County. 

 

ISSUE: 

 

The County of Sacramento and the Sacramento Area Council of Governments (SACOG) propose to 

amend the CMIA baseline agreement for the White Rock Road project (PPNO 3161) to: 

 Update the project cost reflecting the preferred alternative.  

 Update pre-construction costs for Environmental (PA&ED), Design (PS&E) and Right of Way 

(R/W).  

 Update the project schedule including PS&E, R/W and construction milestone dates. 

 

BACKGROUND: 

 

At the September 2007 meeting, the Commission approved the CMIA baseline agreement for the 

White Rock Road project.  The purpose of this project is to widen White Rock Road from two to 

four lanes between Grant Line Road and Prairie City Road.  It is part of a larger project including 

operational and safety improvements at Scott Road and Placerville Road intersections.  It will 

ultimately be part of the Capital Southeast Connector project linking the City of Elk Grove and El 

Dorado County.  This amendment updates the project costs and schedule for the PA&ED, PS&E, 

R/W and construction phases and there is no change in scope. 

 

Construction Cost Revisions: 

 

During the PA&ED phase, it was discovered that the initial alignment would negatively impact a 

nearby State park and several ground water extraction wells along with the White Rock Road 

Landfill, which includes toxic materials.  In order to avoid impacts at these locations, an alternative 

was selected which increased the overall length of the alignment by 3,100 feet.  Furthermore, the 

preferred alignment requires additional drainage improvements, the relocation of overhead 

communication lines, electrical lines and buried water lines, as well as the reconstruction of three 

unavoidable monitoring wells that are impacted.  Additionally, as part of the future Capital Southeast 

Connector project, it will ultimately require a design speed of 65 miles per hour (MPH).   
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Modifying White Rock Road to a 65 MPH design speed now, will avoid having to revise this project 

in the future.  These factors add an additional $3,065,000 to the construction cost of the project 

which will be funded with local funds. 

 

Pre-construction costs Revisions: 
 

During the PA&ED phase, it was determined that $300,000 of the $1,500,000 of CMIA funding that 

funded PA&ED, was not considered reimbursable thereby requiring Sacramento County to use local 

funds to complete that phase.  Thus, not all of the CMIA funding that had been allocated was 

expended and a de-allocation for the $300,000 of CMIA funds will be processed.  PS&E, also 

funded by CMIA, has been completed and reflects a cost savings of $400,000 due to the county 

performing work originally designated to be contracted out.  Furthermore, costs for R/W have 

decreased due to the avoidance of the issues identified with the original project alignment, as well as 

current market conditions.  Right of Way is fully funded by local funds.  

 

Schedule Revisions: 

 

As stated previously, this CMIA funded project as part of the much larger Capital Southeast 

Connector project extending from El Dorado Hills to Elk Grove, had numerous conflicts identified 

with the original alignment during the Environmental phase.  Delays in PS&E for the preferred 

alignment were due to complex negotiations and coordination with the many jurisdictions 

represented by the Capital Southeast Connector Joint Powers Authority.  Those include El Dorado 

County, the City of Elk Grove, the City of Folsom, the City of Rancho Cordova, and Sacramento 

County.  Delays also resulted due to coordination with the United States Environmental Protection 

Agency (USEPA) which was required due to the acquisition of a USEPA Superfund Site.  These 

delays not only led to delays in R/W acquisition, but also affected the construction milestone dates.  

The revised project baseline schedule is shown in the following table:  

 

Project Milestone Baseline Proposed 

End Environmental Phase July 2009 No Change 

Begin Design Phase July 2009 No Change 

End Design Phase Dec. 2010 Jan. 2012 

Begin Right of Way Phase July 2009 No Change 

End Right of Way Phase Dec. 2010 Nov. 2011 

Begin Construction Phase May 2011 Apr. 2012 

End Construction Phase Nov. 2012 Dec. 2013 

Begin Closeout Phase Jan. 2013 Jan. 2014 

End Closeout Phase June 2013 June 2014 
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REVISES: WHITE ROCK ROAD PROJECT- PPNO 3161  

 

   2,950 22,165 1,500 1,250

 

  

Proposed 27,865 2,750 25,115    

Change 1,615 (4,400) 6,015     

4,000 19,100 1,500 1,650

(1,050) 3,065 0 (400)

Total

Existing 26,250 7,150 19,100      

250  Proposed 6,565 550 6,015      2,950

3,065 300(1,050)

3,065 300

0Change 2,315 (3,700) 6,015

Local Funds                             

Existing 4,250 4,250 0 4,000

1,200 1,000

0 0 250

     19,1002,200 19,100   

(300) (400)(700) 0

Project Totals by Fiscal Year

(DOLLARS IN THOUSANDS)

0

14/15 PS&E

Implementing Agency: (by 

component)

FUND TOTAL

13/1412/1311/1210/11

Location

Prior

Description:

0.0 0    

Project Totals by Component

CONR/W

AB 3090

AB 3090

2010-11

PA&ED

Proposition 1B Bond - CMIA                           

Existing 22,000 2,900 1,500 1,40019,100

Sacramento Area Council of Governments

White Rock Rd Widening, Grant Line to Prairie City

In Sacramento between Grant Line Road and Prairie City Road.                                                                                                                                                        

 Widen roadway from two to four lanes.                                                                                                                                                          

RTPA/CTC:

Project Title:

Change

Proposed

(700)

21,300

3161 92880

PA&ED

R/W

Sacramento County

Sacramento County

3

Route/Corridor

19,100

R/W 

Supp

CON 

Supp

County District PPNO EA Element Const. Year PM Back

LASacramento

PM Ahead

Sacramento County

Sacramento CountyAB 3090

AB 3090 PS&E

CON

 

RESOLUTION CMIA-PA-1112-018 

 

Be it Resolved, that the California Transportation Commission does hereby amend the Corridor 

Mobility Improvement Account baseline agreement for the White Rock Road project (PPNO 3161) 

in Sacramento County with the information described above.  
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To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 25, 2012 

 
Reference No.: 2.1c.(1b) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer 

Prepared by: Rachel Falsetti  

 Division Chief 

Transportation Programming 

 

Subject: CMIA PROJECT BASELINE AMENDMENT 

 RESOLUTION CMIA-PA-1112-020, AMENDING  RESOLUTION CMIA-PA-1011-028 AND 

RESOLUTION CMIA-PA-0910-002 

 

 

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends that the California 

Transportation Commission (Commission) amend the Corridor Mobility Improvement Account 

(CMIA) baseline agreement for the Route 57 Northbound widening, South of Katella Avenue to 

North of Lincoln Avenue project (PPNO 3829); the Northbound widening, Route 91 to Yorba Linda 

Boulevard project (PPNO 3788); and the Northbound widening, Yorba Linda Boulevard to Lambert 

Road project (PPNO 3788A) in Orange County. 

 

ISSUE: 

 

The Department and the Orange County Transportation Authority (OCTA) propose to amend the 

CMIA baseline agreement for the Route 57 Northbound widening, South of Katella Avenue to North 

of Lincoln Avenue project (PPNO 3829); the Northbound widening, Route 91 to Yorba Linda 

Boulevard project (PPNO 3788); and the Northbound widening, Yorba Linda Boulevard to Lambert 

Road project (PPNO 3788A) to update the project funding plan. 

 

BACKGROUND: 

 

Route 57 Northbound Widening, South of Katella Avenue to North of Lincoln Avenue project 

(PPNO 3829) 

 

This project is located in Anaheim and will widen northbound Route 57 from 0.3 mile south of 

Katella Avenue to 0.3 mile north of Lincoln Avenue.  The project is programmed in the CMIA for 

$29,400,000 in construction capital and $5,292,000 in construction support.  In May 2011, the 

Commission approved the allocation of $5,292,000 in construction support and a concurrent Letter 

of No Prejudice (LONP) for the programmed construction capital.  In August 2011, the Commission 

allocated the $29,400,000 in construction capital.  The construction contract was awarded in October 

2011 and there is a concurrent request on this month’s agenda to de-allocate $10,565,000 in CMIA 

award savings.   
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The Department and OCTA propose to amend the CMIA baseline agreement to update the project 

funding plan.  An additional $1,157,000 in local measure funding is needed to cover cost increases 

to Environmental (PA&ED), Right of Way (R/W) support and R/W capital for the purchase of 

additional parcels, including additional condemnation costs and relocation assistance.  The 

Department is continuing to negotiate with property owners to avoid further condemnation expenses.  

The increase in local funding will allow the full scope of the project to be completed.   

 

REVISE: 

 

 545 5,2922,150 18,835 1,328 3,528

5,292

395 0

Proposed 31,678 7,551 24,127    

Change (9,408) 1,157 (10,565)     

1,540 29,400 1,176 3,528

610 (10,565) 152 0

Total

Existing 41,086 6,394 34,692     150

3,528 545Proposed 7,551 7,551       2,150

152610

 1,328

0 395Change 1,157 1,157

150

Local Funds                             

Existing 6,394 6,394 1,540

  

1,176 3,528

 5,292   18,835 24,127   

(10,565)

Project Totals by Fiscal Year

(DOLLARS IN THOUSANDS)

0(10,565)

14/15 PS&E

Implementing Agency: (by 

component)

FUND TOTAL

13/1412/1311/1210/11

Location

Prior

12.3 15.2 57

Project Totals by Component

CONR/W

AB 3090

AB 3090

2010-11

PA&ED

State Bond - CMIA                              

Existing 34,692 5,29229,400

Description:

Orange County Transportation Authority (OCTA)

Widen NB, So of Katella Ave to No of Lincoln Ave.

In Anaheim, from 0.3 mile south of Katella Avenue to 0.3 mile north of Lincoln Avenue.                                                                                                                                   

Northbound widening                                                                                                                              

RTPA/CTC:

Project Title:

Change

Proposed

(10,565)

24,127

3829 0F0400

PA&ED

R/W

OCTA

Caltrans

12

Route/Corridor

34,692

R/W 

Supp

CON 

Supp

County District PPNO EA Element Const. Year PM Back

COOrange

PM Ahead

OCTA

CaltransAB 3090

AB 3090 PS&E

CON

 
 

 

  



CHAIR AND COMMISSIONERS Reference No.:  2.1c.(1b) 

CALIFORNIA TRANSPORTATION COMMISSION January 25, 2012 

 Page 3 of 5 

 

  
 “Caltrans improves mobility across California” 

Northbound widening, Route 91 to Yorba Linda Boulevard project (PPNO 3788) 

 

This project is located in Placentia and Fullerton and will widen northbound Route 57 from Route 91 

to Yorba Linda Boulevard.  The project was programmed in the CMIA for $54,125,000 in 

construction capital and $9,180,000 in construction support.  In April 2010, the Commission 

approved the construction allocation of $50,445,000.  In October 2010, the contract was awarded for 

$31,745,000 in CMIA and in January 2011, the Commission approved the de-allocation of 

$18,700,000 in contract award savings.   

 

The Department and OCTA propose to amend the CMIA baseline agreement to update the project 

funding plan.  PA&ED costs have decreased by $259,000 due to final adjustments at completion of 

the phase.  However, an additional $2,390,000 is needed to cover cost increases to Design (PS&E), 

R/W support and R/W capital for the purchase of additional parcels, including additional 

condemnation costs and relocation assistance.  The net increase of $2,131,000 will be covered with 

local measure funds.  The Department is continuing to negotiate with property owners to avoid 

further condemnation expenses.  The increase in local funding will allow the full scope of the project 

to be completed.  

 

 

REVISE: 

 

 769 9,1802,218 31,745 572 7,475

9,180

230 0

Proposed 51,959 51,959     

Change 2,131 2,131      

1,413 31,745 831 6,120

805 0 (259) 1,355

Total

Existing 49,828 49,828      539

7,475 769Proposed 11,034 11,034       2,218

(259)805

 572

1,355 230Change 2,131 2,131

539

Local Funds                             

Existing 8,903 8,903 1,413

  

831 6,120

 9,180   31,74540,925    

0

Prior

Project Totals by Fiscal Year

(DOLLARS IN THOUSANDS)

00

14/15 PA&ED PS&E

Implementing Agency: (by 

component)

FUND TOTAL

13/1412/1311/1210/11

16.4 21.1 57

Project Totals by Component

CONR/W

State Bond - CMIA                             

Existing 40,925 40,925 9,180

Location

Description:

Orange County Transportation Authority (OCTA)

Northbound widening, Route 91 to Yorba Linda Bl

In Placentia and Fullerton, from just north of Route 91 to just north of Yorba Linda Boulevard.                                                                                                                            

Northbound widening.                                                                                                                           

RTPA/CTC:

Project Title:

Change

Proposed

0

40,925

3788 0F031_

PA&ED

R/W

OCTA

Caltrans

12

Route/Corridor

R/W 

Supp

CON 

Supp

31,745

County District PPNO EA Element Const. Year PM Back

COOrange

PM Ahead

OCTA

CaltransAB 3090

AB 3090

AB 3090

AB 3090 PS&E

CON

2009-10
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Northbound widening, Yorba Linda Boulevard to Lambert Road project (PPNO 3788A) 

 

This project is located in Placentia and Fullerton and will widen northbound Route 57 Yorba Linda 

Boulevard to just north of Lambert Road.  The project was programmed in the CMIA for 

$52,063,000 in construction capital and $9,180,000 in construction support.  In April 2010, the 

Commission approved the construction allocation of $54,654,000 (Increase of $2,591,000 

transferred from PPNO 3788 savings).  In October 2010, the contract was awarded for $32,070,000 

in CMIA and in January 2011, the Commission approved the de-allocation of $22,584,000 in 

contract award savings.   

 

The Department and OCTA propose to amend the CMIA baseline agreement to update the project 

funding plan.  PA&ED costs have decreased by $235,000 due to final adjustments at completion of 

the phase.  However, an additional $2,044,000 is needed to cover cost increases to PS&E, R/W 

support and R/W capital for the purchase of additional parcels, including additional condemnation 

costs and relocation assistance.  The net increase of $1,809,000 will be covered with local measure 

funds.  The Department is continuing to negotiate with property owners to avoid further 

condemnation expenses.  This increase in local funding will allow the full scope of the project to be 

completed.   

 

REVISE: 

 
PM Back

COOrange

PM Ahead

OCTA

CaltransAB 3090

AB 3090 PS&E

CON

County District PPNO EA Element Const. Year

12

Route/Corridor

R/W 

Supp

CON 

Supp

Change

Proposed

0

41,250

3788A 0F032_

PA&ED

R/W

OCTA

Caltrans

Description:

Orange County Transportation Authority (OCTA)

Northbound widening, Yorba Linda Bl to Lambert Rd

In Placentia and Fullerton, from Yorba Linda Boulevard to just north of Lambert Road.                                                                                                                                     

 Northbound widening.                                                                                                                                     

RTPA/CTC:

Project Title:

State Bond - CMIA                              

Existing 41,250 41,250 9,18032,070

18.8 21.1 57

Project Totals by Component

CONR/W

AB 3090

AB 3090

2009-10

PA&ED PS&E

Implementing Agency: (by 

component)

FUND TOTAL

13/1412/1311/1210/11

Location

Prior

Project Totals by Fiscal Year

(DOLLARS IN THOUSANDS)

00

14/15

41,250    

0

 9,180   32,070

1,591

  

831 6,120 758

Local Funds                             

Existing 8,903 8,903

880 253Change 1,809 1,809

  2,502

(235)911

 596 7,000 1,011Proposed 10,712 10,712     

Total

Existing 50,153 50,153      758

  

1,591 32,070 831 6,120

911 0 (235) 880Change 1,809 1,809    

9,180

253 0

Proposed 51,962 51,962      1,011 9,1802,502 32,070 596 7,000  
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Project Schedules 

 

There are no revisions to the project schedule for the Route 57 - South of Katella Avenue to North of 

Lincoln Avenue (PPNO 3829) project.  The Begin Construction Phase for Route 57 - Route 91 to 

Yorba Linda Boulevard (PPNO 3788) and Route 57 – Yorba Linda Boulevard to Lambert Road 

(PPNO 3788A) was delayed four months due to the lengthy condemnation process.   

 

 Route 57 - 

South of Katella 

Avenue to 

North of 

Lincoln Avenue 

(PPNO 3829) 

Route 57 - Route 91 to 

Yorba Linda Boulevard 

(PPNO 3788) 

Route 57 – 

Yorba Linda Boulevard to 

Lambert Road  

(PPNO 3788A) 

Project Milestone Approved 

Baseline 

Approved 

Baseline 

Revised 

Baseline 

Approved 

Baseline 

Revised 

Baseline 

Begin Design Phase Aug 08 Mar 08 No change Mar 08 No change 

End Design Phase 

(RTL) 

Apr 11 Nov 09 No change Nov 09 No change 

Begin Right of Way Jan 09 Aug 08 No change Jul 08 No change 

End Right of Way Mar 11 Nov 09 No change Nov 09 No change 

Begin Construction 

Phase 

Aug 11 Jun 10 Oct 10 Jun 10 Oct 10 

End Construction 

Phase 

Mar 15 Jul 14 No change Jul 14 No change 

Begin Close-out 

Phase 

Mar 15 Jul 14 No change Jul 14 No change 

End Close-out Phase Mar 16 Jul 15 No change Jul 15 No change 

 

 

 

RESOLUTION CMIA-PA-1112-020 

 

Be it Resolved, that the California Transportation Commission does hereby amend the Corridor 

Mobility Improvement Account baseline agreement for the Route 57 Northbound widening, South of 

Katella Avenue to North of Lincoln Avenue project (PPNO 3829); the Northbound widening, from 

Route 91 to Yorba Linda Boulevard project (PPNO 3788); and the Northbound widening, Yorba 

Linda Boulevard to Lambert Road project (PPNO 3788A) in Orange County with the information 

described above.  
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 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti  
 Division Chief 

Transportation Programming 
 
Subject: CMIA PROJECT AMENDMENT 
 RESOLUTION CMIA-PA-1112-029, AMENDING RESOLUTION CMIA-PA-1112-022 AND 

TCRP RESOLUTION TAA-11-05, AMENDING RESOLUTION TAA-06-41 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) amend the Corridor Mobility Improvement Account 
(CMIA) baseline agreements for Segment 1 (Greenville to Portola, PPNO 0112A), Segment 2 
(Portola to Hacienda, PPNO 0112D), and Segment 3 (Construct auxiliary lanes and widen Arroyo 
Las Positas Bridges at two locations, PPNO 0112E) of the I-580 Eastbound HOV Lane project and 
the Traffic Congestion Relief Program (TCRP) application for TCRP 31 – Route 580; construct 
eastbound HOV lanes from Tassajara Road/Santa Rita Road to Vasco Road in Alameda County. 
 
ISSUE: 
 
The Department and the Alameda County Transportation Commission (ACTC) propose to amend 
the CMIA baseline agreements for Segment 1 (Greenville to Portola, PPNO 0112A), Segment 2 
(Portola to Hacienda, PPNO 0112D), and Segment 3 (Construct auxiliary lanes and widen Arroyo 
Las Positas Bridges at two locations, PPNO 0112E) of the I-580 Eastbound HOV Lane project to: 

1. Transfer the scope of work related to the final Rubberized Asphalt Concrete (RAC) lift from 
Segment 1 and Segment 2 to Segment 3. 

2. Increase the scope of Segment 3 project by transferring the above described final RAC lift 
from Segment 1 and Segment 2 and by adding locally-funded scope of work. 

3. Update the project delivery schedule and funding plan for the revised Segment 3 project. 
 

In addition, the ACTC is proposing to amend TCRP Project 31 – Route 580; construct eastbound 
HOV lanes from Tassajara Road/Santa Rita Road to Vasco Road in Alameda County to revise the 
scope of work to include the westbound high occupancy vehicle (HOV) lane scope of work. 
 
BACKGROUND: 

 
The I-580 Eastbound HOV Lane project was split into three segments as part of Segment 2 (PPNO 
0112D) allocation at the October 2008 Commission meeting: 
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• Segment 1 (PPNO 0112A): Construct an eastbound HOV lane from Greenville Road to 
Portola Avenue with allowance for future high occupancy toll (HOT) lane conversion in the 
median, construct eastbound auxiliary lane from First Street to Vasco Road,  and rehabilitate 
the existing pavement and build soundwall at First Street.  

 
• Segment 2 (PPNO 0112D): Construct an eastbound HOV lane from  Portola Avenue to 

Hacienda Drive with allowance for future HOT lane conversion in the median, construct 
eastbound auxiliary lane from El Charro to Airway, from Airway to Isabel, from Isabel to 
Portola,  rehabilitate the existing pavement, and construct three foundations and columns for 
the Isabel/I-580 Interchange project. 

 
• Segment 3 (PPNO 0112E): Construct auxiliary lanes from Isabel to North Livermore and 

from North Livermore to First Street. Relocate and construct Retaining Wall 7 along a 
portion of the auxiliary lane from North Livermore Avenue and First Street. 

 
(Note:  There is a concurrent CMIA program amendment to update the project scope and funding 
plan of Eastbound Segment 3 (0112E) by combining it with the scope and funding of Segment 3 
(0112G) of the I-580 Westbound HOV Lane project.)  
 
Transfer the deferred final RAC lift scope of work from Segments 1 and 2 to Segment 3 
 
For the I-580 Eastbound HOV Lane project, Segment 3 (Construct eastbound auxiliary lanes at 
selected locations) has overlapping limits with the already completed Segment 1 and soon to be 
completed Segment 2.  In order to construct auxiliary lanes, the mixed flow lanes would have had to 
be shifted to the median for stage construction and then shifted back to their final configuration.  
This would have resulted in scarring of the newly constructed pavement.  There were also additional 
potential conflicts with the nearby I-580/Isabel Interchange project.  Due to these reasons, the final 
Rubberized Asphalt Concrete (RAC) lift was removed from Segment 1 and Segment 2 with the 
intention of adding it back to Segment 3 scope of work.  This strategy will provide a better finished 
pavement surface.  This work will be funded with $5 million in State Highway Operations and 
Protection Program (SHOPP) savings from the already completed Segment 1 project. 

 
Add locally funded scope of work to Segment 3 
 
In order to study the feasibility of converting the eastbound HOV lane into a future two-lane express 
facility, the ACTC is currently preparing a separate project report and an environmental document, 
funded solely with local funds.  So as not to preclude such future conversion to a double express lane 
facility, the retaining walls that are currently part of the auxiliary lane contract (Segment 3 of the 
Eastbound HOV Lane project) will have to be constructed at their ultimate locations and the 
pavement needs to be widened up to these retaining walls.  The ACTC is funding this additional 
scope of work with $10,325,000 in local funds. 

  
Update project limits for the revised Segment 3 
 
In order to accommodate the inclusion of the deferred pavement work, as described above, the 
revised project limits of the updated project will be R07.8/R19.1. 
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Update project funding plan 
 
The project funding plan is updated to reflect the above described changes, along with some other 
minor changes to Design (PS&E) and Right of Way components. 

 
Project Delivery – Segment 3 
 
The original project scope included only auxiliary lanes.  During the environmental revalidation 
period, there were ongoing feasibility studies to determine whether to construct a one-lane or two-
lane express facility within the project limits.  Based upon the results of these studies, ACTC 
selected a two-lane facility, which resulted in additional right of way requirements.  The delays in 
finalizing the footprint for the two-lane facility caused delays in completing the environmental 
document revalidation.  Furthermore, the completion of the right of way appraisal maps was 
delayed due to various issues relating to missing, overlapping, and conflicting deed descriptions 
and lack of adequate field monuments.  All of these factors have resulted in project delays.  The 
following table lists the revised schedule for the combined and updated Segment 3 project. 

 
 Existing Baseline Proposed 

Project Milestone 
Eastbound 
Segment 3 

(PPNO 0112E) 

Westbound 
Segment 3++ 

(PPNO 0112G) 

Eastbound 
Segment 3++ 

(PPNO 0112E) 
End Environment (PA&ED) Dec 2008 Nov 2009 Dec 2011 
End Right of Way Phase Mar 2010 Mar 2011 Apr 2012 
End Design Phase (RTL) Mar 2010 Mar 2011 Apr 2012 
Begin Construction Phase Aug 2010 Aug 2011 Sep 2012 
End Construction Phase Dec 2011 Oct 2013 Nov 2012 
Begin Close-out Phase Jan 2012 Nov 2013 Nov 2014 
End Close-out Phase Oct 2012 Nov 2014 Nov 2015 

++ As noted earlier, the Westbound Segment 3 is being combined with the Eastbound Segment 3 as part of a 
concurrent CMIA program amendment. 

 
The Environmental (PA&ED) phase was completed on December 8, 2011. 
 
TCRP AMENDMENT 
 
The original scope of work for TCRP 31 project was to construct eastbound and westbound HOV 
lanes from Tassajara Road/Santa Rita Road to Vasco Road.  At its August 2005 meeting, the 
Commission approved Resolution TAA-05-16 to amend the project scope to an HOV lane in the 
eastbound direction only.  The eastbound HOV lane project has been completed with $10,000,000 
TCRP savings.  The ACTC is proposing to amend the TCRP 31 to update the scope of work to 
include HOV lanes in eastbound and westbound directions.  That will allow the ACTC to transfer 
TCRP savings from the eastbound HOV Lane project to the westbound HOV lane project.  It should 
be noted that the $10,000,000 of TCRP funds has yet not been allocated but is included in the Tier 1 
portion of the TCRP allocation plan previously approved by the Commission. 
 
The Metropolitan Transportation Commission concurs with the above proposed changes. 
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RESOLUTION CMIA-PA-1112-029 
TCRP RESOLUTION TAA-11-05,  

 
Be it Resolved, that the California Transportation Commission does hereby amend the Corridor 
Mobility Improvement Account (CMIA) baseline agreements for Segment 1 (Greenville to Portola, 
PPNO 0112A), Segment 2 (Portola to Hacienda, PPNO 0112D), and Segment 3 (Construct auxiliary 
lanes and widen Arroyo Las Positas Bridges at two locations, PPNO 0112E) of the I-580 Eastbound 
HOV Lane project and the Traffic Congestion Relief Program application for TCRP 31 – Route 580; 
construct eastbound HOV lanes from Tassajara Road/Santa Rita Road to Vasco Road in Alameda 
County in accordance with the information described above and illustrated in the following tables. 
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REVISE PPNO 0112A:  I-580 Eastbound HOV Lane – Greenville to Portolla (Segment 1)   
 

PM Back
COAlameda

PM Ahead

ACTC
DepartmentAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
4

Route/Corridor

R/W 
Supp

CON 
Supp

Change
Proposed

0
8,395

0112A 290841
PA&ED
R/W

ACTC
ACTC

Description:

Metropolitan Transportation Commission
Eastbound I-580 HOV Lane-Hacienda to Greenville #1
In Alameda county on Route 580.  
Construct EB HOV lane from Greenvilee Road to Portola Avenue; construct aux lanes from First St. to Vaso Rd; 
rahabilitate pavement; and build soundwall at First St.                                           

RTPA/CTC:
Project Title:

Regional Improvement Program (RIP)                                     
Existing 8,395 8,395 8,395

R7.8 R13.2 580

Project Totals by Component

CONR/W

AB 3090
AB 3090

2007-08

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
13/1412/1311/1210/11

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0

14/15

8,395    
0

       8,395
State Bond - Corridor Mobility Improvement Account (CMIA)                           
Existing 29,037 29,037 23,337

0
5,700

Change 0 0
  

0
Proposed 29,037 29,037     23,337    

3,325

5,700
Traffic Congestion Relief Program (TCRP)                       
Existing 3,325 3,325
Change 0 0

    Proposed 3,325 3,325    3,325    
0

State Highway Operation and Protection Program (SHOPP)                          
Existing 12,828 12,828
Change (5,000) (5,000) (5,000)

12,828

Proposed 7,828 7,828       
Federal Deonstration (Demo) funds                                    

  7,828  

Existing 2,850 2,850

 

2,850
Change 0 0

  
0

 2,850   Proposed 2,850 2,850      
Local Funds  (Alameda County Transportation Commission)                           
Existing 2,845 2,845
Change 0 0 0

4702,375
0

Proposed 2,845 2,845     470   
Total

   2,375

    Existing 59,280 59,280  
  

 47,410 5,700 470
 (5,000) 0 0Change

 
(5,000) (5,000)    

 5,700
 0

Pro 54,280 54,280       5,700 42,410 5,700 470posed

 
NOTE: The funding plan above reflects Segment 1 close-out savings of $5,000,000 SHOPP funds 
that are being proposed to transfer to Segment 3 to complete the deferred scope of work relating to 
the final RAC lift. 
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REVISE PPNO 0112D:  I-580 Eastbound HOV Lane – Portolla to Hacienda (Segment 2)   

  

 
 
NOTE: The funding plan above reflects project savings of $10,000,000 TCRP funds that are 
proposed to be used for the westbound HOV Lane project.  

4,458  35,203 6,300
(2,447)

Proposed 46,491 46,491 0 0  530  

530  42,756 6,300
0   (7,553) 0

  

 

 6,905
Change (10,000) 0 (7,000) (3,000)   

 
 

  
Total
Existing 56,491 46,491 7,000 3,000

Proposed 3,155 3,155      
0 0

  2,625 530
Change 0 0

2,625 530
Local Funds - Alameda County Transportation Commission)                            

  2,450  

Existing 3,155 3,155

 Proposed 2,450 2,450       

2,450
0Change 0 0

  
Federal Demonstration (Demo) funds                                    
Existing 2,450 2,450

Proposed 14,172 14,172      
0

 14,172   
Change 0 0

14,172
State Highway Operation and Protection Program (SHOPP)                          

  4,707  

Existing 14,172 14,172

 
(2,447)

Proposed 8,000 8,000 0 0   3,293 

12,260
(7,553)Change (10,000) 0 (7,000) (3,000)

Traffic Congestion Relief Program (TCRP) - Department                   
Existing 18,000 8,000 7,000 3,000 5,740

3,675    
0

Proposed 3,675 3,675        
Change 0 0

3,675

1,165
Traffic Cingestion Relief Program (TCRP) - ACTC                    
Existing 3,675 3,675

4,600      
0

Proposed 5,765 5,765     

1,165
Change 0 0

4,600
0

State Bond - Corridor Mobility Improvement Account (CMIA)                           
Existing 5,765 5,765

       9,2749,274    
0

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0

14/15 PS&E

Implementing Agency: (by 
component)

FUND TOTAL
13/1412/1311/1210/11

Location

Prior

13.2 19.1 580

Project Totals by Component

CONR/W

AB 3090
AB 3090

2008-09

PA&ED
Regional Improvement Program (RIP)                                     
Existing 9,274 9,274 9,274

Description:

Metropolitan Transportation Commission
Eastbound I-580 HOV Lane-Hacienda to Greenville #2
In Alameda County on Route 580.
Construct HOV lane w/ allowance for future HOT lane conversion in the median from Portola Ave to Hacienda Dr. 
Rehabilitate the pavement.Construct aux. lane from El Charro to Airway and construct foundations and columns for I-
580/Isabel Interchange proejct.                                      

RTPA/CTC:
Project Title:

Change
Proposed

0
9,274

0112D 290831
PA&ED
R/W

ACTC
ACTC

4
Route/Corridor

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
COAlameda

PM Ahead

ACTC
ACTCAB 3090

AB 3090 PS&E
CON



CHAIR AND COMMISSIONERS Reference No.:  2.1c.(1d) 
CALIFORNIA TRANSPORTATION COMMISSION January 25, 2012 

 Page 7 of 7 
 
 

  
 “Caltrans improves mobility across California” 

REVISE PPNO 0112E:  I-580 Eastbound HOV Lane – Construct auxiliary lanes and widen 
Arroyo Las Positas Bridges at two locations (Segment 3) 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  400 8,825 1,575 1,570
775

Proposed 13,385 3,145 400 9,840   1,015
400 7,125 1,225 800Change 10,325 2,025 400 7,900

0 1,700 350 770 240

2,535
Local Funds - Alameda County Transportation Commission                            
Existing 3,060 1,120 0 1,940

  19,028    
0

Proposed 21,563 0  21,563   
0

19,028 2,535
Change 0 (21,563) 21,563

2011-12

21,563 21,563 0

CO
PM Back

State Bond - Corridor Mobility Improvement Account (CMIA)                         
Existing

PM Ahead

ACTC
DepartmentAB 3090

AB 3090
AB 3090

AB 3090

County District PPNO EA Element Const. Year
Alameda 4

Route/Corridor

0

Description:

Change
Proposed

5,000
5,000

0112E 29085
PA&ED
R/W

ACTC
ACTC

Metropolitan Transportation Commission
I-580 Eastbound and Westbound HOV Lane (Segment 3)
In Alameda County on 580, from Hacienda to Greenville                                                                                                             
Construct E/B auxiliary lanes and widen Arroyo Las Positas Bridges at two locations in the E/B direction.                      

RTPA/CTC:
Project Title:

State Operation and Protection Program (SHOPP)                            
Existing 0 0

R7.8 R19.1 580

Project Totals by Component

CONR/W
R/W 
Supp

CON 
Supp

PS&E
CON

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
13/1412/1311/1210/11

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

5,000

14/15

  5,000  
5,000

     5,000

 0

  

20,728 350 770  
Total
Existing 24,623 22,683 0 1,940 2,775  
Change 15,325 (19,538) 400 34,463    400

  400Pro 39,948 3,145 400 36,403  3,55032,853 1,575 1,570  
775 12,125 1,225 800

posed
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: January 25, 2012 

 Reference No.: 2.1c.(1e) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti  
 Division Chief 

Transportation Programming 
 
Subject: CMIA PROJECT AMENDMENT 
 RESOLUTION CMIA-PA-1112-023, AMENDING RESOLUTION CMIA-PA-0910-022 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) amend the Corridor Mobility Improvement Account 
(CMIA) baseline agreements for Segment 1 (Greenville to Isabel, PPNO 0112B) and Segment 2 
(Isabel to Foothill, PPNO 0112F) of the I-580 Westbound HOV Lane project in Alameda County. 
 
ISSUE: 
 
The Department and the Alameda County Transportation Commission (ACTC) propose to amend 
the CMIA baseline agreements for Segment 1 (Greenville to Isabel, PPNO 0112B) and Segment 2 
(Isabel to Foothill, PPNO 0112F) of the I-580 Westbound HOV Lane project to: 

1. Increase the project scope of Segment 1 and Segment 2 by adding a State Highway Operation 
and Protection Program (SHOPP) funded roadway rehabilitation scope and update the project 
delivery schedule. 

2. Make minor refinements to the project limits for Segment 1 and Segment 2 to reflect final 
design limits. 

3. Split-off the follow-up landscaping project. 
 

BACKGROUND: 
 

At its April 2010 meeting, the Commission approved resolution CMIA-PA-0910-022 which split the 
overall I-580 Westbound HOV Lane project into three roadway contracts: 
 

• Segment 1 (PPNO 0112B): Construct a westbound HOV lane from the Greenville 
Overcrossing to Isabel Avenue Overcrossing, widen the inside and outside shoulders 
sufficiently to accommodate the HOV lane and allow for future conversion to a High 
Occupancy Toll (HOT) lane, and construct westbound auxiliary lanes from Vasco Road to 
First Street, from First to North Livermore Avenue, and from North Livermore Avenue to 
Isabel Avenue.  

 
 



CHAIR AND COMMISSIONERS Reference No.:  2.1c.(1e) 
CALIFORNIA TRANSPORTATION COMMISSION January 25, 2012 

 Page 2 of 6 
 
 

  
 “Caltrans improves mobility across California” 

• Segment 2 (PPNO 0112F): Construct a westbound HOV lane from Isabel Avenue 
Overcrossing to San Ramon Road/Foothill Road Interchange, widen the inside and outside 
shoulders sufficiently to accommodate the HOV lane and allow for future conversion to a 
high occupancy toll (HOT) lane, Widen existing bridge crossing over Tassajara Creek.  
Construct westbound auxiliary lanes from Airway Boulevard to Fallon Road.  

 
• Segment 3 (PPNO 0112G): Widen existing bridge crossings over Arroyo Las Positas Creek 

in the eastbound direction (at two locations).   
 
(Note:  There is a concurrent CMIA program amendment to transfer the scope of work and the 
associated funding of the I-580 Westbound HOV Lane project Segment 3 (PPNO 0112G) to the  
I-580 Eastbound HOV Lane project Segment 3 (PPNO 0112E).) 

 
Increase project scope 
 
Within the project limits of Segment 1 and Segment 2, a roadway rehabilitation project (PPNO 
0106B) is currently programmed in the SHOPP.  To avoid conflicts in administrating separate 
construction contracts within the overlapping project limits, it is proposed to combine the pavement 
rehabilitation project scope of work with Segment 1 and Segment 2.  This will also reduce throw-
away costs and avoid unnecessary disruption to the traveling public.  Combining both projects also 
results in delivering the SHOPP project with significant savings.  These savings are already built into 
the current estimate for the SHOPP portion of the combined project. 
 
Update project funding plans 
 
The current funding plan for Segment 1 and 2 includes local funds. The ACTC is proposing to swap 
$10,000,000 in local funds with an equal amount of Traffic Congestion Relief Program (TCRP) 
savings from Segment 2 (Portola Avenue to Hacienda Drive, PPNO 0112D) of the I-580 Eastbound 
Lane project.  There is a concurrent TCRP amendment for that project.  As the funding plan shows, 
there are also very minor adjustments to the budget for some of the project components.  
 
In addition, $1,303,000 in local funds is being added to the budget to reflect increased support costs 
for the added pavement rehabilitation ($1,273,000) and the follow-up landscaping project ($30,000). 

 
Revise project limits 
 
Previously assumed locations for the pavement conforms to the existing mainline and ramps have 
been refined during the design process.  As a result, the project limits for Segment 1 and Segment 2 
need to the revised to include these final conforms.  The project limits for Segment 1 (PPNO 0112B) 
are being changed from R8.3/R14.6 to R8.4/R14.6.  The project limits for Segment 2 (PPNO 0112F) 
are being changed from R14.6/R21.4 to R14.6/R21.6. 
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Split-off follow-up landscaping 
 
Since landscaping projects have long establishment periods, the follow-up planting replacement 
portion is proposed to be split from Segment 1 and will be funded with local funds.  It is further 
proposed to remove this landscaping portion from the CMIA regular reporting requirements since 
completion is several years after completion of the mainline contracts. 
 
Project delivery 

 
The delivery of Segment 1 and Segment 2 has been delayed by almost a year.  These delays have 
resulted from various right of way related issues such as overlapping and conflicting deed 
descriptions and lack of sufficient of field monuments.  The table below lists the revised schedule for 
key delivery milestones for both segments. 
 

 Segment 1 (PPNO 0112B) Segment 2 (PPNO 0112F) 
Project Milestone Baseline Proposed Baseline Proposed 

End Right of Way Phase Mar 2011  Feb 2012 Mar 2011 Feb 2012 
End Design Phase (RTL) Mar 2011 Mar 2012 Mar 2011 Feb 2012 
Begin Construction Phase Aug 2011 Aug 2012 Aug 2011 July 2012 
End Construction Phase Oct 2013 Nov 2014 Oct 2013 Nov 2014 
Begin Close-out Phase Nov 2013 Nov 2014 Nov 2013 Nov 2014 
End Close-out Phase Nov 2014 Nov 2015 Nov 2015 Nov 2015 

 
The Metropolitan Transportation Commission concurs with the changes. 

 
RESOLUTION CMIA-PA-1011-023 

 
Be it Resolved, that the California Transportation Commission does hereby amend the Corridor 
Mobility Improvement Account baseline agreements for Segment 1 (Greenville to Isabel, PPNO 
0112B) and Segment 2 (Isabel to Foothill, PPNO 0112F) of the I-580 Westbound HOV Lane project 
in Alameda County in accordance with the information described above and illustrated in the 
following tables. 
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REVISE:  I-580 Westbound HOV Lane – Greenville to Isabel (Segment 1) [PPNO 0112B] 

 

   0 0 0Pro  posed 0   0  0
Change (1,800) (300) (1,500)

1,500 150 150
(1,500) (150) (150)

Local Funds - City of Livermore                           
Existing 1,800 300 1,500

  Proposed 16,400      16,400   
16,400

16,400  
Change 16,400 16,400

0
State  Highway Operation and Protection Program (SHOPP)                         
Existing 0 0

ACTC
DepartmentAB 3090

42,821

PS&E
R/W 
Supp

AB 3090
AB 3090

AB 3090 PS&E
CON

Element Const. Year PM Back PM Ahead Route/CorridorCounty District PPNO EA
Alameda 4 0112B 2908C

49,336

PA&ED
R/W

ACTC
ACTC

CO

Change

Project Title:

State Bond - Corridor Mobility Improvement Account (CMIA)           
Existing 49,336

Proposed
0

49,336

Location
Description:

Metropolitan Transportation Commission
I-580 Westbound HOV Lane (Segment 1) - Greenville to Isabel
In Alameda County, from Greenville Road to Isabel Avenue in Livermore                                                                          
Construct a westbound HOV lane.

RTPA/CTC:

6,515

Project Totals by Component

CONR/W12/13 PA&ED
CON 
Supp

2011-12 R8.4 R14.6 580
Implementing Agency: (by 
component)

FUND TOTAL
11/1210/1109/1008/09Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 0
    49,336   42,821    6,515

Federal Demonstration (Demo) funds                      
Existing 9,600 9,600 9,600
Change

  

0

(934) (934) (934)
Proposed 8,666     8,666   8,666     
Local Funds - Regional Measure 2                            
Existing 12,400 3,500 2,350 1,070 5,480 1,070 3,835 5,000 850 1,645
Change (4,287) 0 1,193 0 (5,480) 0 (3,835) 100 1,093 (1,645)
Proposed 8,113 3,500 3,543 1,070  0  1,070 0 5,100 1,943  0

Total
Existing 73,136 3,500 2,350 1,370  65,916  1,070 57,756 5,150 1,000  8,160
Change 16,893 0 1,193 (300)  16,000  0 16,050 (50) 943  (50)
Proposed 90,029 3,500 3,543 1,070  81,916 1,943  8,110 1,070 73,806 5,100

Traffic Congestion Relief Program (TCRP)
Existing 0 0
Change

0
7,514 7,514 5,919 1,595

Proposed 7,514     7,514 1,595  5,919    
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REVISE:  I-580 Westbound HOV Lane – Isabel to Foothill (Segment 2) [PPNO 0112F]  

  

 67,850 1,260  6,750 1,760 61,100 4,850Proposed 75,720 0 0 7,870  
0 13,000 0 330  0

 6,750
Change 13,330 (3,220) (2,160) 5,710  13,000  

54,850  1,760 48,100 4,850 930

0   

Total
Existing 62,390 3,220 2,160 2,160  

 0  0 0 0
(200) (4,650) (730)

Proposed 0 0 0 0
Change (7,340) (3,220) (2,160) (1,760) (200) (1,760)

1,760 200 4,650 730
Local Funds - Regional Measure 2                            
Existing 7,340 3,220 2,160 1,760 200

  6,750
0

    52,364   45,614  
0

09/1008/09Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0

CON 
Supp

2011-12 R14.6 R21.6 580
Implementing Agency: (by 
component)

FUND TOTAL
11/1210/11

6,750

Project Totals by Component

CONR/W12/13 PA&ED

Proposed
0

52,364

Location
Description:

Metropolitan Transportation Commission
I-580 Westbound HOV Lane (Segment 2) - Isabel to Foothill
In Alameda County, from Isabel Avenue (Livermore) to Foothill (Dublin)                                                                               
Construct a westbound HOV lane.

RTPA/CTC:

PA&ED
R/W

ACTC
ACTC

CO

Change

Project Title:

State Bond - Corridor Mobility Improvement Account (CMIA)           
Existing 52,364 52,364

County District PPNO EA
Alameda 4 0112F 2908E

AB 3090
AB 3090

AB 3090 PS&E
CON

Element Const. Year PM Back PM Ahead Route/Corridor

0

ACTC
DepartmentAB 3090

45,614

PS&E
R/W 
Supp

0
Traffic Congestion Relief Program (TCRP)                     
Existing 0
Change 2,486 2,486

2,486   
2,486

2,486    Proposed 2,486      

State Highway Operation and Protection Program (SHOPP)                    
Existing 0 0

13,000
0

13,000Change 13,000
Proposed 13,000     13,000    13,000   

Local Funds - Alameda County Transportation Commission                      
Existing

 

2,686 400 2,286 0 2,286 200 200
Change 5,184 7,470 (2,286) 1,760 (2,286) 4,650 1,060
Proposed 7,870   7,870  0   1,760 0 4,850 1,260  

 
Segment 3: Please note that, as described earlier, the scope of work and the associated funding of 
Segment 3 is being transferred to Segment 3 (PPNO 0112E) of the I-580 Eastbound HOV Lane 
project as part of  a concurrent CMIA program amendment.  
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ADD:  I-580 Westbound HOV Lane (Segment 4) - Follow-up Landscaping [PPNO 0112H] 
 

  400 50 30  
  400 50 30

Proposed 480 80    
 400  
 400  

Change 480 80    
 

Total
Existing 0 0      0  

50 30

0 0 0

   400  40080    
50 3080

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

400 400

14/15 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
13/1412/1311/1210/11

R8.4 R21.6 580

Project Totals by Component

CONR/W
Local Measure funds                                  
Existing 0 0 0 0

Location
Description:

Metropolitan Transportation Commission
I-580 Westbound HOV Lane - Follow-up Landscaping
In Alameda County, from Greenville Road to Foothill Road
Construct follow-up landscape.                                                                         

RTPA/CTC:
Project Title:

Change
Proposed

480
480

0112H 2908A
PA&ED
R/W

ACTC
ACTC

4
Route/Corridor

0

R/W 
Supp

CON 
Supp

0

County District PPNO EA Element Const. Year PM Back
COAlameda

PM Ahead

ACTC
ACTCAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

2014-15



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
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 Reference No.: 2.1c.(1f) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti  
 Division Chief 

Transportation Programming 
 
Subject: CMIA PROJECT AMENDMENT 
 RESOLUTION CMIA-PA-1112-024, AMENDING RESOLUTION CMIA-PA-0607-01 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) amend the Corridor Mobility Improvement Account 
(CMIA) baseline agreement for the I-880 Southbound HOV Lane Extension – Hegenberger to 
Marina Boulevard project (PPNO 0036F) in Alameda County. 
 
ISSUE: 
 
The Department and the Alameda County Transportation Commission (ACTC) propose to amend 
the CMIA baseline agreement for the I-880 Southbound HOV Lane Extension – Hegenberger to 
Marina Boulevard project (PPNO 0036F) project to: 

• Update the project scope by adding locally-funded scope of work at the Davis Street 
Interchange. 

• Update the project funding plan. 
• Split the updated project into two roadway segments and one follow-up landscaping contract. 
• Update the project delivery schedule. 

 
BACKGROUND: 
 
This project was adopted into the CMIA program in February 2007 per Resolution  
CMIA-PA-0607-01.  
 
This project is located in the cities of Oakland and San Leandro.  The project scope includes 
extending the existing southbound high occupancy vehicle lane from its current terminal point at just 
south of the Marina Boulevard Overcrossing to Hegenberger Road.  The project scope also includes 
reconstruction of the Davis Street Overcrossing and the Marina Boulevard along with widening of 
bridge structures over the Union Pacific Railroad (UPPR) lines and the San Leandro Creek.  Once 
completed, these improvements will help alleviate congestion along the corridor and also will 
upgrade the facility to meet the safety and operational requirements. 
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Update the project scope 
 
The City of San Leandro has requested to include an additional scope of work relating to the 
improvements at the Davis Street Interchange in the existing CMIA project.  These improvements 
will be funded by the City of San Leandro with its own local funds.  Combing these improvements 
with the CMIA project will result in more efficient delivery and less inconvenience to the traveling 
public during the construction of the project. 
  
Update the project funding plan 
 
Additional local funds totaling $3,219,000 are being added to the project funding plan to cover the 
following: 

• A follow-up landscaping project - $500,000 (Design [PS&E] $55,000, Construction support 
$65,000,  and Construction capital $380,000) 

• PS&E - $1,570,000 
• Davis Street Interchange Improvements - $1,149,000 (PS&E $146,000, Right of Way - 

Utilities $83,000, Construction support $120,000, and Construction capital $800,000) 
 

In addition, it is proposed to transfer $380,000 of local funds from the Right of Way (R/W) to the 
PS&E to reflect the current R/W Estimate and to cover additional shortfalls to the PS&E.  The 
increase in PS&E is primarily is due to the additional design efforts that resulted from the need for 
retrofitting both bridge structures over the San Leandro Creek.  The original estimate was to retrofit 
only the southbound structure.  
 
Split the project into two roadway segments and one follow-up landscaping contract 
 
The updated project is proposed to be delivered in two roadway segments and one follow-up 
landscape contract as described below:   

 
• South Segment (PPNO 0036F):  On Route 880 in Alameda County, from Marina Boulevard 

to Davis Street in San Leandro.  Extend existing southbound HOV Lane. 
 

• North Segment (PPNO 0036J):  On Route 880 in Alameda County, from Davis Street to 
Hegenberger Road in Oakland.  Extend existing southbound HOV Lane. 

 
• Follow-up Landscaping (PPNO 0036K):  On Route 880 in Alameda County, from Marina 

Boulevard to Davis Street in San Leandro.  Highway Planting. 
 
It should be noted that most of the follow-up landscaping work falls within the project limits of the 
South Segment.  The North Segment has a much lesser amount of landscaping that will stay with the 
highway contract. 

 
Splitting the roadway project into two smaller construction contracts would facilitate more 
competitive bids and encourage small business participation.  In addition, because landscape projects 
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have long establishment periods, the replacement planting portion is proposed to be split from the 
parent project.  It is further proposed to remove this landscape project from the CMIA regular 
reporting requirements since completion is several years after completion of the main contract. 
 
Update project delivery schedule 
 
The original baseline scope had included seismic retrofit only for the southbound bridge over the 
San Leandro Creek.  During the design phase, it was determined that both southbound and 
northbound bridges need to be analyzed as these were separated only by a longitudinal joint.  As 
such, during a seismic event, both bridge structures will interact with each other. 
 
In April 2009, a bridge Type Selection meeting was held to discuss the extent of the seismic retrofit 
of the San Leandro Creek Bridge.  At a follow-up seismic strategy meeting in September 2009, it 
was determined that both structures would need to be retrofitted.  A final retrofit strategy was 
submitted to the Department in March 2011.  After some modifications, the Department approved 
that strategy.  The present design is based upon that approved strategy.  Delays in developing an 
appropriate seismic retrofit strategy for the San Leandro Creek Bridge has resulted in delays in 
project delivery. 
 
The updated delivery schedule for the roadway segments and the landscaping contract is tabulated 
below. 
 

Project Milestone Existing 
Baseline 

Proposed 
South Segment 
(PPNO 0036F) 

North Segment 
(PPNO 0036J) 

Landscaping 
(PPNO 0036K) 

End Right of Way Sep 2011 Mar 2012 Apr 2012 Nov 2015 
Ready-to-List Sep 2011 Mar 2012 Apr 2012 Nov 2015 
Begin Construction Mar 2012 Aug 2012 Sep 2012 Mar 2016 
End Construction Apr 2014 Jan 2016 Feb 2016 Aug 2019 
Begin Closeout May 2014 Jan 2016 Feb 2016 Aug 2019 
End Closeout Aug 2014 Jan 2017 Feb 2017 Dec 2019 

 
The Metropolitan Transportation Commission concurs with the changes. 

 
RESOLUTION CMIA-PA-1112-024 

 
Be it Resolved, that the California Transportation Commission does hereby amend the Corridor 
Mobility Improvement Account baseline agreement for the I-880 Southbound HOV Lane Extension 
– Hegenberger to Marina Boulevard project (PPNO 0036F) project in accordance with the 
information described above and illustrated in the following tables. 
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REVISE:  I-880 Southbound HOV Lane Extension – Hegenberger Road to Marina Boulevard 
project (PPNO 0036F) 
 

 
 
 
The revised project is now split into two segments and one follow-up landscaping contract. 
 
 
 
 
 
 
 
 
 
 

 
 

 
 
 

PM Back
COAlameda

PM Ahead

ACTC
DepartmentAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
4

Route/Corridor

R/W 
Supp

CON 
Supp

0036F -
PA&ED
R/W

ACTC
ACTC

Description:

Metropolitan Transportation Commission
I-880 Southbound HOV Lane Extension-Hagenberger to Marina Boulevard
In Oakland and San Leandro.                                                                                                                                
Extend the existing southbound HOV lane.                                                                                                                                

RTPA/CTC:
Project Title:

22.6 25.5 880

Project Totals by Component

CONR/W

AB 3090
AB 3090

2011-12

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
13/1412/1311/1210/11

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

14/15
State Bond - Corridor Mobility Improvement Account (CMIA)                           
Existing 94,600 94,600 83,700

0
10,900

Change 0 0
  

0
Proposed 94,600   94,600   83,700    

4,000 6,178

10,900
Regional Surface Transportation Program (STP)                                   
Existing 10,178 10,178
Change (2,399) (2,399)

    Proposed 7,779 7,779    4,000 3,779   
0 (2,399)

Local Funds                             
Existing 3,222 3,222 0 0 0
Change 5,618 4,198 920 55

0 0
445 1,603 1,180 0

802 1,9000 520
4,550 (1,900) 185

Proposed 8,840 7,420  920  55 5,352 0 185
Total

445 1,603 1,180 520

94,600  0 0Existing 108,000 13,400  
55 445

0 83,700 4,520 6,980
1,603 1,180 0 2,151Change 3,219 1,799  920  

1,900 10,900
(1,900) 185

Pro 111,219 15,199  95,520  55 445 0 11,0851,603 84,880 4,520 9,131posed
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South Segment:  I-880 Southbound HOV Lane Extension – Marina Boulevard to Davis Street 
project (PPNO 0036F) 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

PM Back
COAlameda

PM Ahead

ACTC
DepartmentAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
4

Route/Corridor

R/W 
Supp

CON 
Supp

0036F 3A921
PA&ED
R/W

ACTC
ACTC

Description:

Metropolitan Transportation Commission
I-880 Southbound HOV Lane Extension - Marina Boulevard to Davis Street
In San Leandro, from Marina Boulevard to Davis Street                                                                                                            
Extend the existing southbound HOV lane.                                                                                                                                

RTPA/CTC:
Project Title:

22.6 24.0 880

Project Totals by Component

CONR/W

AB 3090
AB 3090

2011-12

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
13/1412/1311/1210/11

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

14/15
State Bond - Corridor Mobility Improvement Account (CMIA)                           
Existing 94,600 94,600 83,700

(32,000)
10,900

Change (36,000) (36,000)
  

(4,000)
Proposed 58,600   58,600   51,700    

4,000 3,779

6,900
Regional Surface Transportation Program (STP)                                   
Existing 7,779 7,779
Change (2,648) (2,648)

    Proposed 5,131 5,131    2,640 2,491   
(1,360) (1,288)

Local Funds                             
Existing 8,840 7,420 920 55 185
Change (3,139) (2,639) 0 (55)

445 1,603
(445) (525) (380) (187)

5,3521,180 520
(1,982) (65)

Proposed 5,701 4,781  920  0 3,370  120
Total

0 1,078 800 333

95,520  55 445Existing 111,219 15,199  
(55) (445)

1,603 84,880 4,520 9,131
(525) (32,380) (1,547) (3,270)Change (41,787) (5,287)  (36,000)  

 11,085
 (4,065)

Pro 69,432 9,912  59,520  0 0  7,0201,078 52,500 2,973 5,861posed
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North Segment:  I-880 Southbound HOV Lane Extension – Davis Street to Hegenberger Road  
project (PPNO 0036J) 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

   4,000525 32,000 1,547 3,215

 0
 4,000

Proposed 41,287 5,287  36,000  
Change 41,287 5,287  36,000    

0 0 0 0
525 32,000 1,547 3,215

0    Existing 0 0  

 
Total

 525  187Proposed 2,639 2,639     1,927  
187

00
1,927

0
525Change 2,639 2,639

Local Funds                             
Existing 0 0

1,360 1,288   
1,360 1,288

Proposed 2,648 2,648        
Change 2,648 2,648

0 0

4,000
Regional Surface Transportation Program (STP)                                   
Existing 0 0

32,000      
4,000

Proposed 36,000   36,000   

0
Change 36,000 36,000

0
32,000

State Bond - Corridor Mobility Improvement Account (CMIA)                           
Existing 0 0

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

14/15 PS&E

Implementing Agency: (by 
component)

FUND TOTAL
13/1412/1311/1210/11

Location

Prior

23.8 25.5 880

Project Totals by Component

CONR/W

AB 3090
AB 3090

2011-12

PA&ED

Description:

Metropolitan Transportation Commission
I-880 Southbound HOV Lane Extension -  Davis Street to Hegenberger Road
In Oakland, from  Davis Street to Hegenberger Road                                                                                                                 
Extend the existing southbound HOV lane.                                                                                                                                

RTPA/CTC:
Project Title:

0036J 3A922
PA&ED
R/W

ACTC
ACTC

4
Route/Corridor

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
COAlameda

PM Ahead

ACTC
DepartmentAB 3090

AB 3090 PS&E
CON
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Landscaping:  I-880 Southbound HOV Lane Extension – Follow-up landscaping (PPNO 
0036K) 
 

 
 
 
 
 
 

 
 
 

 
 

55 445  65 380  55

 0
 65

Proposed 500     
Change 500     55 445

 0  0
 380  55

  0 0Existing 0   

65
Total

445  380  
65

Proposed 500     55 55  

00
5555

0
445 380Change 500

Local Funds                             
Existing 0 0 0

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

14/15 PS&E

Implementing Agency: (by 
component)

FUND TOTAL
13/1412/1311/1210/11

Location

Prior

Description:

22.6 24.0 880

Project Totals by Component

CONR/W

AB 3090
AB 3090

2014-15

PA&ED

Metropolitan Transportation Commission
I-880 Southbound HOV Lane Extension - Landscaping
In San Leandro, from Marina Boulevard to Davis Street                                                                                                            
Construct follow-up landscaping

RTPA/CTC:
Project Title:

0036K 3A923
PA&ED
R/W

ACTC
ACTC

4
Route/Corridor

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
COAlameda

PM Ahead

ACTC
DepartmentAB 3090

AB 3090 PS&E
CON
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: January 25, 2012 

 Reference No.: 2.1c.(1g) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti  
 Division Chief 

Transportation Programming 
 
Subject: CMIA PROJECT AMENDMENT 
 RESOLUTION CMIA-PA-1112-025, AMENDING RESOLUTION CMIA-PA-0910-30 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) amend the Corridor Mobility Improvement Account 
(CMIA) baseline agreement for the Freeway Performance Initiative (FPI) – TOS and Ramp 
Metering project (PPNO 0024) in Alameda County. 
 
ISSUE: 
 
The Department and the Alameda County Transportation Commission (ACTC) propose to amend 
the CMIA baseline agreement for the Freeway Performance Initiative (FPI) – TOS and Ramp 
Metering project (PPNO 0024) to reduce the project scope and update the project funding plan. 
 
BACKGROUND: 

 
This project was amended into the CMIA program in June 2010 per Resolution CMIA–PA-0910-30. 
 
The project scope consists of installing ramp metering and various traffic operations system (TOS) 
elements at five separate locations in various counties in the San Francisco Bay Area.  Although the 
approved baseline agreement is only for the combined project, the project improvements will be 
delivered in five separate contracts: 

• Contract 1: 04-15300 Alameda-92 PM 0.0/6.4, Alameda-880 PM 10.0/33.9 
• Contract 2: 04-15420 Santa Clara-85 PM R18.4/R23.9 
• Contract 3: 04-15113 Alameda-580 PM 0.0/31.0, Alameda-238 PM 14.4/16.1 
• Contract 4: 04-15320 Santa Clara-680 PM 0.0/9.4 
• Contract 5: 04-15350 Solano-80 PM 0.0/R28.4 

 
This project represents a partnership between the Metropolitan Transportation Commission and the 
Department to improve mobility and reduce emissions in a cost-effective way. 
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Reduce project scope of Contract 3  
 
The original scope of Contract 3 (Alameda-580 PM 0.0/31.0) includes installing ramp metering at 
18 locations and installing 68 TOS elements.  During the environmental phase (PA&ED), it was 
determined that additional biological studies will be required due to the presence of sensitive habitats 
for red-legged frog, tiger salamander, and other listed species along certain segments of the I-580  
corridor.  These additional studies are expected to take anywhere between 12 to 18 months.  In order 
to meet the CMIA delivery commitments, it is proposed to delete these segments from the scope of 
work for Contract 3.  The revised scope of work for this contract now includes ramp metering at 
seven locations and 15 TOS elements.  The new projects limits are from Route 880 to the Vasco 
Road Interchange in Livermore (PM 9.5/31.0). 
 
The dropped scope of work will now be delivered as part of another contract (04-4G910).  That 
project is currently in the PA&ED phase and is solely funded with local funds.  This project is 
expected to be ready for delivery in Fiscal Year 2013-14. 
 
Update the project funding plan 
 
The project funding plan for the PA&ED and the design (PS&E) is being revised to reflect the actual 
accrued expenditures for the now completed PA&ED and the revised estimate for the PS&E.  The 
main reason for over expenditures for the PA&ED phase is the advancement of some of the design 
activities (survey and mapping for plans and cross sections) to meet the project delivery schedule. 
However, there is no net change in the overall combined budget for the PA&ED and PS&E. 
 
With the completion of the individual Projects Reports for each contract and also as a result of the 
down-scoping of Contract 3, the project team has updated the construction cost estimate for all five 
contracts.  The updated estimates have resulted in the redistribution of State Highway Operations 
and Protection Program (SHOPP) funds.  The total amount of SHOPP funds remains as 
programmed.  There is no change in amounts of CMIA funds for each contract.  Please note in the 
table below that project limits for some of these contracts are being revised to conform to the final 
design parameters.  These revisions are shown in bold.  The table below also summarizes the 
proposed SHOPP and existing CMIA funds for construction phase of each contract: 
 

 Construction phase funding 

Contract SHOPP  CMIA 
Capital Support Capital 

# 1:  04-15300 Alameda-92 PM 4.1/6.0, 
Alameda-880 PM 10.0/33.9 

$2,000,000 $828,000 $3,852,000

# 2:  04-15420 Santa Clara-85 PM R18.0/R23.9 $8,000,000 $1,097,000 $1,532,000
# 3:  04-15113 Alameda-580 PM 9.5/31.0, 
Alameda-238 PM 14.4/16.1 

$6,616,000 $1,546,000 $2,375,000

# 4:  04-15320 Santa Clara-680 PM 0.0/9.9 $10,000,000 $1,964,000 $6,245,000
# 5:  04-15350 Solano-80 PM 0.0/R28.4 $384,0000 $2,518,000 $21,000,000

Combined Project $27,000,000 $6,953,000 $35,004,000
  

The Metropolitan Transportation Commission concurs with the changes. 
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RESOLUTION CMIA-PA-1112-023 

 
Be it Resolved, that the California Transportation Commission does hereby amend the Corridor 
Mobility Improvement Account baseline agreement for the Freeway Performance Initiative – TOS 
and Ramp Metering project (PPNO 0024) in accordance with the information described above and 
illustrated in the following table. 
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REVISE:  Freeway Performance Initiative (FPI) – TOS and Ramp Metering project  
(PPNO 0024)  
 

 
 
 

PM Ahead

Department
DepartmentAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

35,004

County District PPNO EA Element Const. Year PM Back
COAlameda            

Santa Clara/Solano
4

Route/Corridor

42,957
Change
Pro

0
42,957posed

0024 Various

PA&ED
R/W

Department
Department

Location
Description:

Metropolitan Transportation Commission
Freeway Performance Initiative - TOS and Ramp Metering
At various locations in Alameda, Santa Clara, and Solano Counties.          
Install ramp metering and traffic operations system elements along various routes. The project will be implemented 
with five construction contracts.                         

RTPA/CTC:
Project Title:

R/W 
Supp

CON 
Supp

State Bond - Corridor Mobility Improvement Account (CMIA) funds                         
Existing 42,957 7,953

2011-12 Various Various Various

Project Totals by Component

CONR/W14/15 PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
13/1412/1311/1210/11Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

00
  42,957  

0
   7,953   35,004

8,755 883
Congestion Mitigation and Air Quality (CMAQ ) Program funds                                   
Existing 14,782 14,592 190

0
4,954190
2,098 (2,098) 0Change 0 0 0

6,657 883Proposed 14,782 14,592 190    

27,000

 7,052 190

27,000

 
Other State - State Highway Operation and Protection Program (SHOPP) funds                            
Existing 27,000
Change 0 0

  
0

Proposed 27,000   27,000   27,000     
Total
Existing 84,739 14,592 190 69,957   7,953
Change 0 0 0 0   

 190
 0 0 2,098

8,755 88362,004 4,954
(2,098) 0 0

Pro 84,739 14,592 190 69,957   6,657 883 7,953 190 62,004 7,052posed
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To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 25, 2012 

 Reference No.: 2.1c.(1h) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti  
 Division Chief 

Transportation Programming 
 
Subject: CMIA PROJECT AMENDMENT 
 RESOLUTION CMIA-PA-1112-026, AMENDING RESOLUTION CMIA-PA-1011-20 
 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) amend the Corridor Mobility Improvement Account 
(CMIA) baseline agreements for the Adaptive Ramp Metering contract (PPNO 0062J) and the 
Active Traffic Management contract (PPNO 0062E) of the I-80 Integrated Corridor Mobility (ICM) 
Corridor project in Alameda and Contra Costa Counties. 
 
ISSUE: 
 
The Department and the Alameda County Transportation Commission (ACTC) propose to amend 
the CMIA baseline agreements for the Adaptive Ramp Metering contract (PPNO 0062J) and the 
Active Traffic Management contract (PPNO 0062E) of the I-80 ICM Corridor project to update the 
project delivery schedule. 
 
BACKGROUND: 

  
This project was adopted into the CMIA program in February 2007.  At its January 2011 meeting, 
the Commission approved Resolution CMIA-PA-1011-020, which split the overall I-80 ICM project 
into five separate contracts: 
 

• PROJECT 1:  I-80 ICM Software and System Integration project (PPNO 0062G) 
 

The I-80 ICM Software and Systems Integration project will code the necessary software, 
prepare the testing plans, install server, hardware and network hubs at various control 
centers, and conduct testing for the I-80 ICM Project.  This project is being implemented by 
ACTC. 

 
• PROJECT 2:  I-80 ICM Specialty Procurement project (PPNO 0062H) 

 
The I-80 ICM Specialty Materials Procurement project includes the purchase of specialty 
signs, including variable advisory speed signs, changeable message signs, dynamic message 
signs, and lane use signs.  This project is being implemented by ACTC. 
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• PROJECT 3:  I-80 ICM Transportation Operations System (TOS) project (PPNO 0062I) 

 
The I-80 ICM Transportation Operations System project will complete the detection system 
along the I-80 Corridor and the highway advisory radio gaps in the corridor.  This project 
will be implemented by ACTC.  

 
• PROJECT 4:  I-80 ICM Adaptive Ramp Metering project (PPNO 0062J) 

 
The I-80 ICM Adaptive Ramp Metering System will install ramp metering and associated 
detection and communication systems along the I-80 corridor.  This project is being 
implemented by the Department. 

 
• PROJECT 5:  I-80 ICM Active Traffic Management project (PPNO 0062E) 

 
The I-80 ICM Active Traffic Management project will construct various systems 
management components, including dynamic message signs, closed circuit television 
cameras, variable advisory speed signs, and lane use signs.  This project is being 
implemented by the Department. 

  
Update Delivery Schedule for Project 4 and Project 5 
 
The delivery of Project 4 - Adaptive Ramp Metering project (PPNO 0062J) and Project 5 - Active 
Traffic Management project (PPNO 0062E) has been delayed due to the reasons described below.  
 
As part of the process to develop a Memorandum of Understanding (MOU) with each local entity to 
turn-on the ramp metering in their jurisdictions, a significant feedback on key design elements of the 
Adaptive Ramp Metering project was received from various stakeholders.  This has resulted in 
additional time needed to complete the design package.  The MOUs will be approved prior to 
requesting allocation of funds. 
 
The scope of work for the the Active Traffic Management project includes constructing several large 
gantries that will span the freeway.  Based upon comments received during the preparation of the 
environmental document, the locations of two of these gantries had to be shifted to alleviate various 
concerns expressed by the nearby residents.  The re-design of these structures has resulted in a delay 
in completing the design phase. 
 
The design packages for both projects have been submitted to the Office Engineer for review.  All 
non-standard special provisions have already been approved. 
 
The updated schedule for some key delivery milestones for Project 4 and Project 5 is tabulated on 
the next page. 
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Project Project 4 (PPNO 0062J) Project 5 (PPNO 0062E) 
Milestone Baseline  Proposed Baseline Proposed 

End Right of Way Aug 2011 Nov 2011(A) Aug 2011 Oct 2011(A) 
Ready-to-List (RTL) Nov 2011 Feb 2012 Nov 2011 Mar 2012 
Begin Construction May 2012 June 2012 May 2012 July 2012 
End Construction Dec 2013 Jan 2014 Apr 2014 June 2014 
Begin Closeout Dec 2013 Jan 2014 Apr 2014 June 2014 
End Closeout June 2014 July 2014 Oct 2014 Dec 2014 

A=Actual date. 
 
Both Project 1 and Project 3 have already been allocated funds by the Commission.  The Project 3 is 
currently under construction.  The delivery for Project 2 is on schedule as per the approved baseline. 
 
The Metropolitan Transportation Commission and the Contra Costa Transportation Authority concur 
with these changes. 
 
RESOLUTION CMIA-PA-1112-026 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Corridor 
Mobility Improvement Account baseline agreements for the Adaptive Ramp Metering contract 
(PPNO 0062J) and the Active Traffic Management contract (PPNO 0062E) of the I-80 ICM 
Corridor project in Alameda and Contra Costa Counties with the information described above. 
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Reference No.: 2.1c.(1i) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer 

Prepared by: Rachel Falsetti  

 Division Chief 

Transportation Programming 

 

Subject: CMIA PROJECT BASELINE AMENDMENT 

 RESOLUTION CMIA-PA-1112-027, AMENDING RESOLUTION CMIA-PA-1112-011 

 

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends that the California 

Transportation Commission (Commission) amend the Corridor Mobility Improvement Account 

(CMIA) baseline agreement for Contract B1 – Southerly Interchange at Redwood Landfill Road  

project (PPNO 0360J) of the Marin-Sonoma Narrows (MSN) Corridor project in Marin County.   

 

ISSUE: 

 

The Department and the Transportation Authority of Marin propose to amend the CMIA baseline 

agreement for Contract B1 – Southerly Interchange at the Redwood Landfill Road project (PPNO 

0360J) to revise the project scope and the funding plan. 

 

BACKGROUND: 

 

Since its adoption into the CMIA program in February 2007, the MSN Corridor project has 

undergone a number of baseline amendments. 

  

At its May 2008 meeting, the Commission approved resolution CMIA-PA-0708-005 which updated 

the project scope and split the overall MSN Corridor project into three separate roadway contracts: 

 

 Route 101 Marin-Sonoma Narrows – HOV Lane project (PPNO 0360F, Contract A1). 

 Route 101 Marin-Sonoma Narrows – Southerly Interchange project (PPNO 0360J, Contract B1). 

 Route 101 Marin-Sonoma Narrows – Petaluma Boulevard South Interchange (PPNO 0360H, 

Contract B2).  

 

Furthermore, a follow-up landscaping project (PPNO 0360L) was programmed into the 2010 State 

Transportation Improvement Program.  

 

The funding plan and the delivery schedule for all three roadway contracts were updated multiple 

times at various subsequent Commission meetings.   
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At its June 2011 meeting, the Commission added the Petaluma River Bridge Replacement scope of 

work (PPNO 0360N) into the CMIA program.  Subsequently at the September 2011 meeting, the 

Commission approved Resolution CMIA-PA-1112-011 to amend the MSN Corridor project to 

combine the Petaluma River Bridge scope of work (PPNO 0360N) with the existing Contract B2 – 

Petaluma Boulevard South Interchange Improvements project (PPNO 0360J).  Contract B2 now 

includes the combined scope. 

 

Revise project scope and funding plan for Contact B1 

 

The current scope of work for Contract B1 includes the re-location of an 11,000 foot long, 30-inch 

diameter waterline owned by the North Marin Water District (NMWD) that is in conflict with the 

highway project.  It is necessary to relocate the water mainline during the construction of Contract 

due to various grading and traffic staging considerations.  

 

The NMWD has requested that about 8,200 feet of the aqueduct be upsized to 42-inch diameter pipe 

to manage the water flow through gravity and thus avoiding the cost of pumping.  It is mutually 

beneficial for the State and the NMWD to incorporate the upsizing (betterments) into the scope of 

work for Contract B1.  Doing so will not only eliminate throw-away costs of replacing a relatively 

new 30 inch water mainline later on with a larger sized pipe; it will also avoid patching and scarring 

of the newly-built pavement and also recurring disruptions to the travelling public and to the affected 

property owners. 

 

The NMWD has secured the necessary environmental clearances and also has provided the final 

design details for the betterments.  The NMWD will pay for all actual construction capital and 

support costs associated with these betterments.  The updated funding plan reflects such additional 

costs. 

  

There is no change to the delivery schedule for this contract. 

 

The Metropolitan Transportation Commission concurs with the changes. 

 

RESOLUTION CMIA-PA-1112-027 

 

Be it Resolved, that the California Transportation Commission does hereby amend the Corridor 

Mobility Improvement Account baseline for Contract B1 – Southerly Interchange at the Redwood 

Landfill Road  project (PPNO 0360J) of the Marin-Sonoma Narrows Corridor project in Marin 

County in accordance with the information described above and illustrated in the following table. 
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REVISE: Contract B1- Southerly Interchange at Redwood Landfill Road project (PPNO 0360J) 

 

 

  10,798     Proposed 10,798 10,798     

0Change 0 0

Federal Demonstration (Demo) funds                                    

Existing 10,798 10,798 10,798

  2,595 4,97024,566 32,156 8,822 7,573

2,595 4,850

0 120

Proposed 80,682 38,521 20,999 21,162  

Change 2,612 0 0 2,612    

24,566 29,664 8,822 7,573

0 2,492 0 0

18,550    Existing 78,070 38,521 20,999
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  2,492  

120

Proposed 2,612   2,612     

0

2,492

0

Change 2,612 2,612

  

Local funds (North Marin Water District)

Existing 0 0

Proposed 5,109 5,109      

0

5,109    
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5,109
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 405   

Existing 5,109 5,109

 Proposed 405 405       

405

0Change 0 0
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Existing 405 405

   1,222 2,538Proposed 3,760 3,760       

0

2,5381,222

0Change 0 0

Traffic Congestion Relief Program (TCRP)                        

Existing 3,760 3,760

    Proposed 18,550   18,550   18,550  
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4,150

State Bond - Corrdior Mobility Improvement Account (CMIA)                           

Existing 18,550 18,550

 7,600  

18,550

  

0
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7,600

0

Interregional Improvement Program (IIP)                                     
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To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 25, 2012 

 Reference No.: 2.1c.(1j) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti  
 Division Chief 

Transportation Programming 
 
Subject: CMIA PROGRAM AMENDMENT 
 RESOLUTION CMIA-PA-1112-028, AMENDING RESOLUTION CMIA-P-0910-02 
 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) amend the Corridor Mobility Improvement Account 
(CMIA) baseline agreement for the Sonoma-101 Airport Interchange Improvements (North Phase B) 
project (PPNO 0749D) in Sonoma County. 
 
ISSUE: 
 
The Department and the Sonoma County Transportation Authority (SCTA) propose to amend the 
CMIA baseline agreement for the Sonoma-101 Airport Interchange Improvements (North Phase B) 
project (PPNO 0749D) to update the project delivery schedule and the project limits. 
 
BACKGROUND: 

 
This project was amended into the CMIA program in June 2010 per Resolution CMIA-P-0910-02. 
 
Update project delivery schedule   

   
The project has experienced delays due to challenges in acquiring some parcels.  Based upon current 
discussions with various property owners, up to two resolutions of necessity (RONs) are anticipated.  
All RONs are scheduled to be heard by the Sonoma County in February 2012.  
 
The right of way needs for utility relocations were submitted late by the utility companies.  These 
needs included additional parcels that were not originally identified.  Furthermore, completion of the 
design phase (PS&E) was delayed due to the issues with the relocation of the Sonoma County Water 
Agency’s (SCWA) sewer line.  Extensive coordination with the SCWA and processing of non-
standard special provisions required additional time.  In addition, a late request by Sonoma County 
to change some aesthetic features on the bridge and the addition of some ornate lighting required 
plan revisions that were already 95 percent completed.  PS&E is now expected to be completed in 
early January 2012. 
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There was has also been a delay in securing a Section 1602 permit, a Section 401 permit, and an 
incidental take permit (ITP) for the California Tiger Salamander.  In addition, a new ITP for Coho 
Salmon might be needed, since the consistency determination previously obtained for Coho Salmon 
may no longer be valid.  This issue is currently being discussed with the California Department of 
Fish and Game.  The permit applications are under review by the respective agencies.  It is 
anticipated that all the necessary permit approvals will be received by February 2012. 
 
The updated schedule for key delivery milestones is tabulated below.  
 

Milestone Baseline Proposed 
End Right of Way Sep  2011 Mar 2012 
Ready-to-List (RTL) Sep  2011 Mar 2012 
Begin Construction Dec  2011 Oct 2012 
End Construction Dec  2013 Oct 2014 
Begin Closeout Jan. 2014 Nov 2014 
End Closeout Jan. 2015 Nov 2015 

 
Update project limits 
 
The project limits are proposed to be revised from Post Miles (PM) 25.0/29.3 to 25.6/29.2. The 
proposed southerly project limit of PM 25.6 matches the approved Project Report.  There is no 
change in the scope of work.  The northerly limit is proposed to be changed from 29.2 to 29.3.  This 
change is required to accommodate a minor shift in the location of a soundwall. 
 
The Metropolitan Transportation Commission concurs with these changes. 
 
RESOLUTION CMIA-PA-1112-028 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Corridor 
Mobility Improvement Account baseline agreement for the Sonoma-101 Airport Interchange (North 
Phase B) Improvements project (PPNO 0749D) in Sonoma County with the information described 
above. 
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To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting:  January 25, 2012  

 
Reference No.: 2.1c.(5a) 

 Action Item 

From:  NORMA ORTEGA 

 Chief Financial Officer 

Prepared by: Shirley Choate 

 Interim Division Chief 

 Transportation Planning 

Subject:   TRADE CORRIDORS IMPROVEMENT FUND-PROJECT BASELINE AMENDMENT 

            RESOLUTION TCIF-P-1112-14, AMENDING RESOLUTIONS TCIF-P-0809-09 AND  

            TCIF-P-1011-06 
 
RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 

Transportation Commission (Commission) amend the Trade Corridors Improvement Fund 

(TCIF) Project Baseline Agreement for Project 9, Sacramento Intermodal Track Relocation  

(PPNO TC09).  The Northern California Trade Corridor Coalition concurs with this amendment 

and the requested changes.   
 
ISSUE: 
 
The City of Sacramento (City) proposes to amend the TCIF Project Baseline Agreement for 

Project 9, Sacramento Intermodal Track Relocation, to provide notification that the installation 

of access ramps for the West Pedestrian/Bicycle tunnel was deferred so the project could be 

awarded by the March 2011 deadline.  The deferred work will be advertised under a separate 

contract and phase.  This amendment will split the project into two phases and update the project 

schedule, cost, and funding plan for each phase.   
 
BACKGROUND: 
 
The Sacramento Intermodal Track Relocation project was originally programmed with 

$20,000,000 of TCIF funds, under the TCIF Program of Projects, adopted by the Commission on 

April 10, 2008 under Resolution TCIF-P-0708-01.  A Project Baseline Agreement executed by 

the Department, the Commission, and the City was approved on August 28, 2008 under 

Resolution TCIF-P-0809-01B.  A Program amendment, as well as a Baseline Agreement 

amendment, was approved on March 12, 2009 under Resolution TCIF-P-0809-09 to program an 

additional $5,266,000 in TCIF (totaling $25,666,000 in TCIF funds) to support expanding the 

scope of work to include a new pedestrian tunnel and associated ramps.  A second Baseline 

Agreement amendment was approved September 22, 2010 under Resolution TCIF-P-1011-06 to 

revise the project milestone dates for design and construction.   

 

On December 10, 2009, the Commission approved the allocation of $25,266,000 in TCIF funds 

to the project under Resolution TCIF-A-0910-01.  On March 22, 2011 the City officially 

awarded Phase I of the project.   

 

The proposed amendment does not impact the overall benefits of the full project.  
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After securing federal funding and allocation of TCIF in December 2009, the City advertised the 

project. All construction bids received were substantially higher than the engineer’s estimate and 

available budget; therefore, the City rejected all bids in April 2010.  The City re-examined the 

project to determine how to achieve the scope and decided to defer a portion of the work in order 

to ensure that bids were within the available budget and to meet the March 2011 construction 

begin date deadline.  
 
Deferral of Work 
Due to the funding deadlines and total project cost, the City’s initial construction contract 

deferred the construction of access ramps to the West Pedestrian/Bicycle Tunnel while the City 

secured additional federal funding for this item, which was secured and obligated in September 

2011.  Given the timing of these additional funds, the project was divided into two construction 

contract phases:  Phase I, which included the majority of the work, and Phase II, which included 

the West Pedestrian/Bicycle Tunnel access ramps. 
 
Schedule Changes 
The City is proposing to extend the end construction and begin close-out date by one month to 

allow for any unforeseen delays during construction and extend the closeout date by four months 

to allow time to close-out the project given its complexity and the number of funding sources.   
 

Phase I – Sacramento Intermodal Track Relocation – Initial Project 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

Phase II – West Pedestrian/Bicycle Tunnel Ramps 
 

  

Project Milestone  Current 
Approved  

Proposed  Change  
 

Begin Environmental Phase  01/23/08 01/23/08 No Change 

End Environmental Phase  08/31/09 08/31/09 No Change (Complete) 
Begin Design Phase  05/01/09 05/01/09 No Change 
End Design Phase 12/01/10 12/01/10 No Change (Complete) 
Begin Right of Way Phase 05/01/09 05/01/09 No Change 
End Right of Way Phase 08/31/09 11/30/09 3 Months (Complete) 
Begin Construction Phase  03/31/11 03/31/11 No Change 
End Construction Phase  12/31/12 01/31/13 1 Month 
Begin Closeout Phase 01/01/13 01/31/13 1 Month 
End Closeout Phase 06/30/13 10/31/13 4 Months 

Project Milestone  Current 
Approved  

Proposed  Change  
 

Begin Environmental Phase  N/A 01/23/08 N/A 

End Environmental Phase  N/A 08/31/09 N/A (Complete) 
Begin Design Phase  N/A 05/01/09 N/A 
End Design Phase N/A 01/31/12 N/A (Complete) 
Begin Right of Way Phase N/A 05/01/09 N/A 
End Right of Way Phase N/A 08/31/11 N/A (Complete) 
Begin Construction Phase  N/A 05/01/12 N/A 
End Construction Phase  N/A 01/31/13 N/A 

Begin Closeout Phase N/A 01/31/13 N/A 
End Closeout Phase N/A 10/31/13 N/A 
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Funding Plan  
Changes proposed to the funding plan reflect additional funds secured for Phase I prior to being 

awarded in March 2010, along with additional local funds to upgrade the electrical systems as 

requested by the rail operators. The additional federal funds secured for Phase II are also 

reflected.   
 
Phase I – Sacramento Intermodal Track Relocation – Initial Project 
 

Sacramento Intermodal Track Relocation – Phase I (Initial Project) 

(DOLLARS IN THOUSANDS)   

FUND  

SOURCE 
TOTAL 

Totals by Fiscal Year Totals by Project Phase 

Prior 10/11 11/12 12/13 13/14 PA&ED PS&E R/W CONST 

State Funds (TCIF) 

Existing 25,266 25,266        25,266 

Change 0 0        0 

Proposed 25,266 25,266        25,266 

Local Funds (Sacramento County Measure A, Development Funds, Reinvestment Bonds, Water Fund, AMTRAK) 

Existing 11,767 11,767 0    1,500 515  9,752 

Change 236 (371) 607    1,755 956  (2,475) 

Proposed 12,003 11,396 607    3,255 1,471  7,277 

Federal Funds (CMAQ) 

Existing 5,084 5,084     500 4,584  0 

Change 400 400     (500) (4,584)  5,484 

Proposed 5,484 5,484     0 0  5,484 

Federal Funds (FRA 9002 Rail Relocation Program) 

Existing 20,000 20,000      400  19,600 

Change (17,908) (17,908)      (400)  (17,508) 

Proposed 2,092 2,092        2,092 

Federal Funds (ARRA) 

Existing 0 0 0       0 

Change 21,047 20,610 437       21,047 

Proposed 21,047 20,610 437       21,047 

High Speed Intercity Passenger Rail 

Existing 0 0        0 

Change 6,000 6,000        6,000 

Proposed 6,000 6,000        6,000 

Prop 1B Local Streets and Roads 

Existing 0 0 0     0  0 

Change 2,800 2,193 607     2,677  123 

Change 2,800 2,193 607     2,677  123 

Federal Funds (Section 1301) 

Existing 0 0      0   

Change 2,717 2,717      2,717   

Proposed 2,717 2,717      2,717   

Local Funds (Sac AQMD and Capital Corridor) 

Existing 0  0       0 

Change 400  400       400 

Proposed 400  400       400 

TOTAL 

Existing 62,117 62,117 0    2,000 5,499  54,618 

Change 1,244 14,855 2,051    1,255 1,366  13,071 

Proposed 77,809 75,758 2,051    3,255 6,865  67,689 
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Sacramento Intermodal Track Relocation – Phase II (West Pedestrian/Bicycle Tunnel Ramps) 

(DOLLARS IN THOUSANDS) 

FUND  

SOURCE 
TOTAL 

Totals by Fiscal Year Totals by Project Phase 

Prior 10/11 11/12 12/13 13/14 PA&ED PS&E R/W CONST 

Federal Funds (High Priority-DEMO) 

Existing 0  0       0 

Change 2,783  2,783       2,783 

Proposed 2,783  2,783       2,783 

Local Funds (Prop 1B Local Streets and Roads) 

Existing 0 0        0 

Change 700 700        700 

Proposed 700 700        700 

TOTAL 

Existing 0 0 0       0 

Change 3,483 700 2,783       3,483 

Proposed 3,483 700 2,783       3,483 

 
 
RESOLUTION TCIF-P-1112-14 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 

Corridors Improvement Fund baseline agreement for Project 9, Sacramento Intermodal Track 

Relocation (PPNO TC09), in accordance with the changes described and illustrated above. 
 
 
Attachment 
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Reference No.: 2.1c.(5b) 

Action Item 
 

From:  NORMA ORTEGA 

 Chief Financial Officer 

Prepared by: Rachel Falsetti 

 Division Chief 

 Transportation Programming 

 

Subject: TRADE CORRIDORS IMPROVEMENT FUND -  PROJECT BAESLINE AMENDMENT 

RESOLUTION TCIF-P-1112-15, AMENDING RESOLUTION TCIF-P-1011-07 

 

 

RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends that the California 

Transportation Commission (Commission) amend the Trade Corridors Improvement Fund (TCIF) 

Project Baseline Agreement for TCIF Project 23, Gerald Desmond Bridge (PPNO 3037) in Los 

Angeles County. 

 

ISSUE: 

 

The Department and the Port of Long Beach (Port) propose to amend the Proposition 1B TCIF 

Project Baseline Agreement for TCIF Project 23, Gerald Desmond Bridge, to update the project 

delivery schedule and components. 

 

BACKGROUND: 

 

During TCIF program development, the Commission approved adding approximately $500 million 

from the State Highway Account (SHA) to fund state-level priorities that are critical to goods 

movement, bringing the total funding available to $2.5 billion.  Funding for the Gerald Desmond 

Bridge Project in the amount of $250 million from the SHA was programmed in March 2008 when 

the Commission approved the 2008 State Highway Operations and Protection Program (SHOPP).   

 

Subsequently, the Commission approved an increase of $49.795 million in SHA funding in February 

2010 as part of the 2010 SHOPP, bringing the total SHA funding to $299.795 million.  

 

The Project Baseline Agreement for TCIF Project 23, Gerald Desmond Bridge (PPNO 3037) was 

approved by the Commission on October 29, 2008 and amended by the Commission on  

November 3, 2010.  This is a Design-Build project.  The project Request for Proposals was released 

to prequalified proposers on September 2, 2011. 
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The revised baseline schedule is shown in the following table: 

 

Project Milestone Baseline Revised 

Begin Environmental Phase 03/29/03 No change 

End Environmental Phase  08/09/10 No change 

Begin Design Phase 01/01/12 No change 

End Design Phase  09/01/10 N/A 

Begin Right of Way Phase 08/01/10 No change 

End Right of Way Phase 12/01/11 03/30/12 

Begin Construction Phase 01/01/12 12/31/12 

End Construction Phase  12/30/16 No change 

Begin Closeout Phase 01/30/17 No change 

End Closeout Phase 06/30/17 No change 

 

 

 PROJECT COMPONENTS 

 

Component 

Current Baseline 

Agreement Cost 

($1000) 

Revised Cost 

($1000) 

Change 

($1000) 

Environmental $                           9,782 No Change $                     - 

Design $                         28,880 No Change $                     - 

Right of Way Support $                                   - No Change $                     - 

Construction Support $                                   - $                30,000 $            30,000 

Right of Way Capital $                       100,589 No Change $                     - 

Construction Capital $                       811,589 $              781,589 $         (30,000) 

TOTAL $                       950,840 $              950,840 $                     - 

 

 
 

RESOLUTION TCIF-P-1112-15 

 

Be it Resolved, that the California Transportation Commission does hereby amend the Trade 

Corridors Improvement Fund baseline agreement for the Gerald Desmond Bridge (PPNO 3037) 

project in accordance with the information described above. 
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 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer  

Prepared by: Robert Copp 

 Division Chief 

 Traffic Operations 

 

Subject: TRAFFIC LIGHT SYNCHRONIZATION PROGRAM BASELINE AMENDMENT 

 RESOLUTION TLSP-PA-1112-04 

 
 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve the baseline agreement amendment for the 
following Traffic Light Synchronization Program (TLSP) project.  
 

 City of Inglewood – La Brea Avenue 
 

ISSUE: 
 
An amendment to the baseline agreement is needed for one TLSP project to reflect a delay in 
construction.   
 
BACKGROUND: 
 
The Commission has approved 22 traffic light synchronization projects totaling $147,000,000 for the 
City of Los Angeles (City) and 62 additional traffic light synchronization projects totaling 
$98,000,000 for agencies other than Los Angeles. 
 
The project baseline agreement for the City of Inglewood – La Brea Avenue project has been 
received and reviewed by the Department.  The agreement for the project was signed by the 
Department on October 28, 2008.  The baseline amendment is needed for the project below and 
specific changes to the baseline are reflected in the attached spreadsheet. 
 

City of Inglewood – La Brea Avenue (Project ID 6758) 

The project schedule has been modified due to delays in design engineering. In addition, due to 

economic challenges the City reduced its staff while sustaining all remaining programs and projects 

at a reduced operating level.  The changes are necessary to complete the project.  The new 

construction start date is June 2012 and is scheduled to be completed by November 2012.  The 

baseline agreement is being amended to show the new project milestone dates. 

 
 
Attachment 

  



TRAFFIC LIGHT SYNCHRONIZATION PROGRAM 

PROJECT AMENDMENT LIST

(other than City of LA)

Reference No.: 2.1c.(6)

January 25, 2012

Attachment 

County Applicant Name Corridor Name  Current Project Cost 

 Revised 

Project Cost 

 Current 

Match 

Amount 

 Revised 

Match 

Amount 

 Approved 

TLSP CONST 

Funding 

Current 

CONST Start 

Date

Revised 

CONST Start 

Date

Current CONST 

End Date

Revised CONST 

End Date

Los Angeles City of Inglewood La Brea Avenue  $                 606,000  $   180,000  $      426,000 February-11 June-12 November-11 November-12
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Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: William D. Bronte 
 Chief 
 Division of Rail 

 
Subject: HIGHWAY-RAILROAD CROSSING SAFETY ACCOUNT (HRCSA) PROJECT 

BASELINE AMENDMENT 
 RESOLUTION GS1B-P-1112-06, AMENDING RESOLUTION GS1B-P-0809-03B 
 

 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve a baseline agreement amendment for the Proposition 1B 
Highway-Railroad Crossing Safety Account (HRCSA) Nogales Street Grade Separation project, to 
update the project costs, funding and schedule 
 
ISSUE: 

 
The Alameda Corridor-East Construction Authority (ACE) was awarded $25,600,000 in HRCSA 
funds by the Commission in June 2010.  While ACE was in the process of negotiating the 
acquisition of right of way (R/W) for the project, several property owners sold their parcels.  
Additional time will be required to conclude negotiations with the new owners.  Other owners 
were non-responsive despite efforts to negotiate.  ACE has now exhausted its negotiation options 
with the non-responsive owners and initiated eminent domain proceedings on those properties.  
The eminent domain process will result in additional time and budget required to complete the 
R/W acquisition phase.  The delays have increased the cost of R/W by $2,185,000, from 
$25,624,000 to $27, 809,000. 
 
The delays in completing R/W also have delayed construction on the project.  The construction 
start date, which was originally scheduled for February 2012, now will be June 2012.  Estimated 
construction costs have also been revised.  An additional review determined that the cost of project 
construction is estimated to be $54,726,000 instead of $56,633,000, a decrease of $1,907,000. 
 
Overall, the cost of the project has increased from $85,430,000 to $85,708,000.  The cost increases 
to R/W are almost completely offset by the cost savings for construction.  Union Pacific Railroad 
has increased its contribution to the project by $278,000 in order to maintain full funding. 
 
ACE requests approval of an amendment to the baseline agreement to account for revisions in the 
project schedule and cost. 
 

  



CHAIR AND COMMISSIONERS Reference No.: 2.1c.(7a) 
CALIFORNIA TRANSPORTATION COMMISSION January 25, 2012 

 Page 2 of 2 
 

  
 “Caltrans improves mobility across California” 

RESOLUTION: 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Proposition 
1B Highway-Railroad Crossing Safety Account Program baseline agreement for the Nogales 
Street Grade Separation project, in accordance with the changes described above and illustrated 
below. 

BASELINE  
(numbers in thousands) 

Dst Cnty Nominator  Project Title  Const  Start Total Proj Cost HRCSA Aprovd 

07 LA ACE Nogales Street Grade Separation Feb-12 85,430 25,600 

07 LA ACE Nogales Street Grade Separation June-12 85,708 25,600 

 



  STATE OF CALIFORNIA                      CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: January 25, 2012   

 Reference No.: 2.2c.(1)  
 Action  

 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

FINAL SUBSEQUENT ENVIRONMENTAL IMPACT REPORT FOR THE  
CITY OF ROSEVILLE 2020 TRANSPORTATION SYSTEM CAPITAL IMPROVEMENTS 
PROGRAM UPDATE PROJECT (RESOLUTION E-12-01) 

 
 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Final Subsequent Environmental 
Impact Report (FSEIR), Findings of Fact and Statement of Overriding Considerations for the 
City of Roseville 2020 Transportation System Capital Improvements Program Update Project 
(Roseville 2020 CIP Project) in Placer County and approve the Fiddyment Road Widening 
Project for future consideration of funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the FSEIR, Findings of Fact and Statement of 
Overriding Considerations for the City of Roseville 2020 Transportation System Capital 
Improvements Program Update project and approve the Fiddyment Road Widening Project for 
future consideration of funding. 

 
BACKGROUND:    
 
The City of Roseville (City) is the CEQA lead agency for the project.  The project covers all 
transportation system improvement projects identified in the City’s adopted Transportation System 
Capital Improvement Program.  The project identifies the various improvements needed to serve the 
future transportation demands on the roadway system through the year 2020.  These include 
modifications to thirty intersections and six roadway segments, updating estimates for traffic 
volumes under revised citywide buildout conditions using an updated traffic model.  The Fiddyment 
Road Widening Project programmed by the Commission in the SLPP program is an element of the 
Roseville 2020 CIP Project, and, therefore, the scope of this project was included in the FSEIR.   
 
 
 
 



 CHAIR AND COMMISSIONERS  Reference No.: 2.2c.(1)  
  January 25, 2012   

  Page 2 of 2 
 

 STATE OF CALIFORNIA                      CALIFORNIA TRANSPORTATION COMMISSION 
  

 
The overall Roseville 2020 CIP Project for which the FSEIR covers will result in significant 
unavoidable impacts to transportation/circulation, air quality, and biological resources.  Specifically, 
the overall project would result in increased traffic on state highways under 2020 Plus Project 
conditions; increase construction related air pollutant emissions under cumulative conditions; and 
cumulative impacts to biological resources; Mitigation measures and/or alternatives to the proposed 
Roseville 2020 CIP Project that would substantially reduce or avoid these significant unavoidable 
impacts are infeasible. 

 
The City Council adopted the FSEIR, Findings of Fact and a Statement of Overriding Considerations 
for the Roseville 2020 CIP Project on June 20, 2007.  The City Council found that there were several 
benefits that outweigh the unavoidable adverse environmental effects of the Roseville 2020 CIP 
Project.  These benefits include, but are not limited to, providing improved traffic operations and 
safety at study area intersections; improving emergency response through study area intersections 
due to reduced congestion; improving mobility and traffic operations; improving tax base through 
increased retail sales; and increase in traffic impact fees that will be available to fund project 
improvements.  The City established a Mitigation Monitoring Program to ensure that the mitigation 
measures specified for the Roseville 2020 CIP Project are implemented. 
 
On November 29, 2011 the City provided written confirmation that the preferred alternative set forth 
in the final environmental document is consistent with the Fiddyment Road Widening Project 
programmed by the Commission in the SLPP program.  The City also provided written confirmation 
of its commitment to all of the mitigation measures stipulated in the FSEIR and Mitigation 
Monitoring Program.  

 
The Fiddyment Road Widening Project is estimated to cost $3,660,000 and is funded with SLPP 
($1,000,000) funds and Local ($2,660,000) funds. Construction is estimated to begin in fiscal year 
2011/12.   
 
Attachment  
• Resolution E-12-01 
• Findings of Fact & Statement of Overriding Considerations 
• Project Location 

 
 
 



CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
03 – Placer County 
Resolution E-12-01     

 
 
1.1.1 WHEREAS, the City of Roseville (City) has completed a Final Environmental 

Impact Report pursuant to the California Environmental Quality Act (CEQA) and 
the CEQA Guidelines for the following project: 

 
• City of Roseville 2020 Transportation System Capital Improvements Program 

Update Project: Fiddyment Road Widening Project 
 

1.2 WHEREAS, the City  has certified that the Final Supplemental Environmental 
Impact Report has been completed pursuant to CEQA and the State CEQA 
Guidelines for its implementation; and 

 
1.3 WHEREAS, the project will identify the various improvements needed to serve the 

future transportation demands on the roadway system through the year 2020.  These 
include modifications to thirty intersections and six roadway segments, updating 
estimates for traffic volumes under revised citywide buildout conditions using an updated 
traffic model in the City of Roseville, Placer County; and 

 
1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 

has considered the information contained in the Final Supplemental Environmental 
Impact Report; and 

 
1.5 WHEREAS, Findings of Fact made pursuant to CEQA guidelines indicate that 

specific unavoidable significant impacts related to adverse effects upon 
transportation/circulation, air quality, and biological resources make it infeasible to 
avoid or fully mitigate to a less than significant level the effects associated with the 
project; and 

 
1.6 WHEREAS, the City adopted a Statement of Overriding Considerations for the 

project; and 
 
1.7 WHEREAS, the City adopted a Mitigation Monitoring Program for the project; 

and 
 
1.8  WHEREAS, the above significant effects are acceptable when balanced against the facts 

as set forth in the Statement of Overriding Considerations. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Supplemental Environmental Impact Report, 
Findings of Fact and Statement of Overriding Considerations and approve the above 
referenced project to allow for future consideration of funding. 

 



Findings of Fact and
Statement of Overriding Considerations

1.0 Introduction

The proposed project is the City of Roseville’s (City) 2020 Transportation System Capital
Troprovernents Program (CIP) Update. The objectives and components of the procct are outlined
below.

1.1 PROJECT OBJECTIVES

lie prirnaty objective of the proposed. project is to update the City roadway and .ntcrsectjon
improvements through the buildout of the City to mote accurately represent planned growth itt
R oseviilc and surrounding areas. The project objecdves for the proposed 2020 Transportation
S stern CIP pclaee are as foUows:

a Plan a balanced transportation system that meets the policies of the City’s General Plan;

Manage and plan for an inctease in vehicle trips on loi::al roadways throughout the City to
facilitate a sate, efficient flow of vehicle traffic;

Construct tinaracially feasible roadway improvements to prov ade a sale and reliable
transpottaflon network to accommodate planned urban ro\vth ira the City and, surrounding
a teas;

Minimize the visual im act of roadway improvements on surrounding areas;

a Provide cost-efficient improvements that reduce congestion on roadways and inte.rsection.s
io assist the City in maintaining a level of service O$) of C, where feasible and desirable;

:I1niinc. the need to ac9ture new r1ghts-oC\vay, nartacularly where residential or commercial
buildings and/or parking could be affected; and

Update the City’s traffic modeL

1.2 PROJ [iCT COMPONENTS

i.2.1 Project Uescripiion

Use proposed 2020 C IP Update estimates traffic volumes and (LOS) under revised city-wide buiklout
conditions using an updated t’ralc model. Tlie purposes for updating the 2020 CIP include

a Idenrifv:ing intersection, and roadway improvements not identified in the current CII’;

D:\IVty Docwnenti’CIP Update\Council Packei\ EX}itf3lT (3’.doc 1-1 Ro.
Fi,th’,sr11-md tent miIzty Coriinaa’r,
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Re evaluating the need and feasihiiit-v of roadway and intersection improvements identified
in the current CIP;

Reevaluating lOtcrsectiOti LOS aiscd on new 2029 devckpment levels and modifications to
die cur-ent C1P; and

[.iva.luat.nt consistency of the proposed 2020 C P Update with General Plan policies.

[‘he proposed procct includes changes to ntersectrofl and roadway improvements from those
identified in the current CIP. These changes are needed to accomnioclare buildcrut of entitled land
within Rosevilie and planned market rate rcvelopment outside the City limits to the year 2020. In
saunmary, there ate modi.dcadons to 30 intersections and 6 roadway segments incorporated into the
proposed 2020 (1 P 1 Ypdate. Of rhctse, 10 interseelions and 3 roadway improvements would increase
the affected right-oi.way area .idennfic.d in the current (ZIP; 3 intersecl:ions and 3 roadway
irnul ovements would decrease the attected riiziit:or—wav area deniified tn the cuaren.L CIP and 17
jntc.rseco.ons would he modified but would not charitte the affected rightof—way area identified in
tile current CI P.

I’he components or the proposed project are described further below.

t2.Ll Revisions to Intersections Incorporated into the C1P

‘The curi’ent CII’ includes 172 signalized intersections. Th.e tiropc.cd 2020 Ci? Update adds 9
existin intersections t.o the C1.P and exempts 2 intersecOons (identified within a Pedestrian District)
from the LOS policy calcalations, for a total of 179 :nterse:Uor.s subject to the Cuv’s LOS policy.
The nine additional intersecrions are identified in Tb1e 1.

[he following tsio intersections removed from the are both within the Riverside Gateway
Pedestrian I)istrict Overlay:

Riverside Avenue and Vernon Srrecr/ Dounias Boulevan:l
Riverside Avenue and Darling Way

The t-t f the City’s Pedestrian I )isuict is to etruhasfee pedestrian safety and access over
vehicular access and encourage alternative modes of travel. The City has determined that it is not a
priority to maintain i:..os’ C at signalized iriters ections within the Pedestrian District Overlay, as this
could impede safe pedestrian access. Therefore, these two intersed::ions are excluded from the City’s
LOS policy and are nor included in the total number ot intersectIons for the proposed 2020 (ZIP
Lpdate.

1.2.1.2 Roadway and ‘Intersection Modifications

iiasod on the updated land use assu mnpU)fls used in the City’s traffic toodel as weil as the use oc an
undated traffic model, the City has identifies:i modifications ro the current (ZIP. These modifjcartons
are :dentiflcd in Tables 2 and 3. While mutt of the modifications are aimed at Improving 1.05,
some reduction in reviously identified improvements are ptopo I, where the existing Ci?
improvenients ‘nave been determined to be infeasible.

D:\My J)onu.nr.’CTP Update\Couacil Padcet’ EXNitIf’l. Cdoc
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1,0 Introduction

PROPOSED 2020 CIP UPDATE: ADDED INTERSECTIONS

Intersection
Number North-South Street Name East-West Street Name

1 47 F iicrh.land Park Fainvay I )r

165 Viddyment Rd Wesdake

1.70 Wi odcteek Oaks Bled Northpark Dr

171 Woodcrcek Oaks Blvd Parks.ide Dr

174 lru.lustrial Ave Ai.antown

176 Gibson Dr (Wcst Roseville Ply

178 Washington Blvd All America

1 /9 Cottonwood Cirby Way

183 Alexandra Dr Secret Ravine Pkwy

ibree categol:ics of roadway and lnterscc:iion tnprov errienrs are proposed in this 2020 Cli:> [..Jpdate:

improvements r:hat would increase or witen the area identified in the current (ZiP (tde.nriflod
as Widenien proiects in ‘fables 2 and 3);

Jmproveinen ts that would require ruoditSeations of tl’ie geometry of the intersection p.e.,
charigina a throuh lane to a left turn lane) but would not increase or wtden the area
tcienrifled in the current UP (identified as Modify; No Widening prolecis in Table 2); and

Changes to unproveinew’s that would decrease the area identified in the current (ZIP
ddentfied as Reduction in Width proiects in Tables 2 and 3)

1.2.2 Project Location and Jurisdiction

[‘he proposed project cnc:o.mpasses the entire roadway system within the City of Rose.vil.le. One of
the intersectIon improvements (intetsection. 105, Sierra College Boulevard! Efureka Road) would
affect an area located within unincorporated Placer (Zoi.tnty, jrist: outsjde of the City of Rosevilie’s
norder. in addition, one otthe proposed roadway improvements (wide.ni.ntr of Fiddymeni: Road)
ami two of the proposed tatersectron improvements (widening of [ntersections 69, Fiddymc’nt
Roa:i/ Pleasant Grove l.3ouicvard and 165, f”iddvrueni: Road! Wesdake I )rive) are situated in an area
suhect to a M cim.irandum of Understanding (Moli) with, Placer County,

1.3 CEQA FINDINGS OF FACT

I.he California Eneiwni-rzcttta.l Quality Act (CEfA) rec1uircs the. lead agency (i.e., City of Rosev (lie)
to make vrritt:en findings whenever it decides to approve a project. for which an Environmental
Impact Report (ERR) was certified (lublic Resources Code Section 21051). The tindings explain

n had cnci soi bed ‘in sian f c iut imp e S tdcr u d ii ‘he F R p, Ce
include those adverse effeci,s of the otoleer that can be :‘educed to a less than sigsuiicartt level as a
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1.0 introduction

result of the Mitigation Measures identified in the mR. The State CEQA Guidelines (line 14,
California Code. of Regulations) further explain the required findings.

Pec1.fica1iv, Section 15091 of the Stare CEQI Guiddines states that:

(a) Mo public agency shall approve or carry out a protect for which an EIR has
been certified which identifies one or more significant environmental effects
of the pro)ect unless the pubhc agency makes one or more writ:ten findings
to.t each of those significant effects, accompanied by a brief expl.an.at:ion of
the rationale for each landing. The possible findings are:

(1) Changes or alterations have been required in, or incorporated j.fl0,
the project which avoid or substantail.v lessen t:he significant
environmental effect as identified in tite final EIR..

(2) Such changes or alterations are wtthin the responsibility and
ju.cisdiction of another publi.c agency and act the agency making the
finding. Sucli changes have been adopted by such other agency or
can and should be adopted by such other anency.

(3) Specific econ.omrc, legal, socal, tec.hnolegacai, or other
o.risiderations..inclut..ling provision of amployrnen.t opporturut.ies for

highly trained workers, n:iakc infrasible the Mitigation Measures or
roject alternatives identified in the final EIR.

(b) The findings required by subsection (a) shall be supported by substantial
evidence in the record.

‘[‘he “changes or alterations” referred to in the Guidelines may he Mitigation Measures, alternatives
to the P ojcct ol cta IIIgsS to Ji protect h the project ,nopon it uhs i in ii derx e
tactual evidence, incluchag expert opinion supported byfltcts.

in addition 1:0 describing the disposition of the various significant effects identified in the imP, the
findings must wh0 explain why the j. oject alternatives described in the liAR are not being selected
for inrølementarie’n. Therefore, the City of Roseville is requited to describe the specific economic,
legal, social, technological, or other considerations that make each alternative infeasible.

til Environmental Record

The Environmental Record for this project residc with the Cit:v of Roseville Public Works l)epart-
merIt, located at 311 Vernon Street, Rosevilie, CA 95678. lIe Envitonrner.ral Record is available
for public review during normal business hours.

D:\.My [)c;cernents\C1.f’ Epdat.e\Cou.nbl Packet\E) 1u31’r c;..bc 1$
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EXHIBIT G

TABLE 2

PROPOSED 2020 CIP UPI)ATE: iNTERSECTIoN MODIFICATIONS

North- East-West
-_____

i intersection South Street Street Proposed 2020 CIP
Number Name Name Category Update Modification Affected Area

15 Orlando Aye! Cfrhy Way Widening .EB: Remove 1 lane North and routh
Marlin Dr WE: Add 1. lane side of Cirhy

h:>cared east and
west of Orlando.
and Wojt sicie of
Orlando located
south a f Cirby

18 Vernon St Cbbv Way Modify; No NB: Rest:riping right lane to No area beyond
Widening- dght only that identirieci in

t:he <mi-renr CU?
19 Eureke .i..d I)ougl.a.s Wic:len.ing SB: Add I ace ‘rest side of

Blvd Eureka located
south of Douglas,

I and east dde of
Eureka located
north of Doucias

:s Galieria Blvd Antelope Mndi.hr; No l:.:iB: (Zhange through lane No area beyond
Creek Widening to left--tiara lane that iden titled in

toe correct CIP
60 Hardingl Wills i ina- No I3 limtriiaig center lane No ares beyond

iN ri y, t, gn bne a th in g is

left unly; restri.plng right the current CU?
lane from right torn only to
iig-iit/through lane
WB: Restriping from
ieft/thixugh/.right lane. to
left/through anc:l right lanes

j ——

within &axisdng pavement
(9 ia;dd,.it Rd Pleasant \Videning NB: Add 1 through lane West ride of

Grove Blvd S13: Add 1 through lane - Fddtment

11 i e ( ) ou Dr d’ r a F13 cd :
Glyngias located
west of Roseville

r
Pkwe

96 Cinll.in Blvd Rosevdle Modify; No WE: Convert right tisni NI:) area beyond
Pk:wy Widening lane to througit lane that idestified in

.

thecucrentCiP
97 fdth- Dr Rosevi.lln Modify; No SE: Convert .3 lefts and No area bevutad

Pkmn’ \X-’ideuing through! riuht to d lefts, that ‘dent lied in
Icit/throogh and eight the current

iNs,Mv I )ocunents\CIP Cpd:-te\Coundl PactrtffiNHI]31i’ G.doe 1.5
L’cct and Sta-msnt /ifvrrnainp CSes.tisref,’onj
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TABLE 2

PRO POS.EI) 2020 CIP UPDATE: INTERSEUTION MODIFICATIONS (CONTINUED)
North- East-West

Intersection South Street Street Proposed 2020 CIP
Number Name Caego__Update Modification Affected Area

100 Reserve Roseville Widening RB: Add I through lane South and north
Pkwy WB: Acid 1 thrcutth lane sides of Roseville

- Parkway located
east and west of
Reser\e.lDrive

104 cot lvLdl Roseville Widening EB:Add I threiitsh lane South and north
Pkwy \VB: \dd I through lane siJcs otRoseville

Pkwy located cast
and west of West

j Mall
I5 Sierra Colie loireka Rd Widening \XP3: Add I left-turn lane North side of

Blvd Ec reka located
east of Sierra
College

1.19 South Cirbv Old Auburn Aocnty: No V/B: Change right: turn only No area beyond
Way Rd Widening lane to right/left that identified in

the curret.rt (:1]?
117 Sunrise Aye (in-he Way Reduction in NB: Remote. 1 through lane Reduced sara thorn

\X/idth RB: Reniert: l through lane that ideonlird in
V/B: Remove I brooch lana

120 Sunrise Ave Eureka R:1 Reduction in SB: Remove I through lane Rcdced area from
Wjdt]i : that identified 10

I the current CU
121 Sun.r.:su Ave J I rances Modify; No NB: Change left/ibrouth No area i:eyond

\Xidenirig lane to through lane that identified in
SB: Change right/through the current fliP

I I lane to through lane

124 Sundae Ave Oak Ridge Modifis; No NB: left/through No area beyond
Dr Wideninc I lane to through are that identified in

the current CII’
125 Sunrise Ave R.,seville Reelection in NB: Remove I thrcewh lane Reduced area from

Pkwy Width 513: Ret-nove I through lane that identified in
RB: Reincaue 1 throne-n lane the current CIP

0 - lofl No NP I OCidit/it No i

Widening lane to left onE; Change that r:lentioed iti
right lane to right/tb rough the eu-rent Ci P
Sift: Change right lane
dght/ th:oiig-h: Change
hnphtughLietuio unit

ik\i-fy iDoneuzent\C? Update\Coancfi Packer\JZl-t}-il BIT (idec q1-6
/Srir QIIt 505 :)ta.tlSfleSdt StiJsSI?7Oal’ (cirssaetuaens
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TABLE 2

PROPOSED 2020 CIP UPDATE: INTERSECTION MODIFICATIONS (CONTINUED)

North- East-West
Intersection South Street Street Proposed 2020 CIP

Number Name Name Category Update_Modification Affected Area

1 32 W-wt on l)iarnond Modify; No SB: Change g1ar lane to j No area beyond
Blvd Oaki; Rd Widening right/through that nientitied in

—-....-.——---.

—

[thecucre.ntCJ.P

136 Washington Main St Modify; No WB: (lange left, through, No area beyond
thvd Widening and right to 2 lefts and that tdentified in

through/rIght the current C [P

116 Foodujis Blvd HP Center Modify; No SB: Change right lane to No area beyond
Entrance Widening right/through that identified in

I the current

147 1 sri Pdrk I erray 1 )r 4od a No SIId Hi IaIbHOn r? your ii

l7h Wiileninst that idend lied in
She current ‘‘fp

152 Gibson Dr New CC Modify; No 513; Change dgit iane to No area beyond
Aud s rI uph in, 1—fr’ N onyrh that ni r t (1 11

hoe to left cdv the current CuP

I 65 Rd Wesdake Widenng SB: Add 2 aries West side of

. .

Fiddyrnent

167 Michener Pleasant Modify; No NB; Change to nft OnLy No area beterid

I Grove Blvd Widening RB: (Zhante tight lane to that identified in
riiht/ rkruuyh the current CFP

170 \Xov7creek Northpai-k Moda; No Signal instahation area beyond
( i riB Tir v fern i \7ç ft ç) n’ 1? rha cier t

the current CIP

176 (5 ibseu Dr Roseviile Modify; No Signal inscHatton No area beyond
Pkwy Widening that 15cc n lied in

the current

1 ‘ii,Pll\rHR \\cni Nb \ r1e

BEd ti3- Add new tight \keSLsingrori

turn/rIced lane located south of Afl

179 C>r;ossvocd Cirby Way Widening Reakgn i)rivnaays South side of filthy
.x:ated. between
Lasso exisdoc drive
‘a’as

I t,ecc m,uiucyjias :uv reue:vr to rio .nc:t CIP geornei&s_

D:\Sfy IN :;,ncn cs,(tP 3sdate\Coiccil .Pscket\USfHIBIT Gdoc
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1.1) Int:roducion

TASLE 3

PROPOSED 2020 UP UPDATE: ROADWAY IMPROVEMENTS

Proposed 2020
Roadway Current CIP CIP Update

Travel Lanes [‘ravel Lanes Category Affected Area

Cirby Way from 5 4 Reduction in Reduced area from that
Riverside Ave to Width identified in the curveni CII?
Regency

Li.tby Way trorn Regency 6 4 Redeutton in Reduced area from that
to Sunrise Ave Width identt.Sed in the current CIP

Cirby Way from Sutu:isc 6 4 Reduction in Reduced area from that
\.e u ( ) iLidge Di — Width denolied ii .1 e turrcnrC’lP

Fiddvment Rd from 4 6 Widening West side of Piddymcnt
Pleasant Grove Blvd to between Pleasant Grove and
Basehne d Baseline

Rosevule Plcwv trOtu 6 5 Widerrinir iouth SIde Of R(.)SeVt.lie Pk\v

(jelieria Blvd t:o West:
Mall

Roseville Pkwy from 6 7 Widemn No Li side ot Roseviie Pkwy
West Mad to Gibson Dr -

1.4 CEQA STATEMENT OF oVERRIDiNG CONSIDERATIONS

CEQA prohbits an agency irorir anproving a ptoject that ‘a”]l have significant, unavoidable
cIIvEiflTiCfltd imuracts unless the atencv adopts a scat ement duscrrhing die specific benefits of the

i t bat ill otiz’ein its cxccrcJ J5O J ip u I” it tt c prc U specifh rierrr.L Ci ii

occil, rechnoioricai, or other benefits outweigh the unavoidable adverse environmental effects.
those effi’crs may be considered acceptable, notwithstanding the fact that they cannot be a-voided.
II t u m 01 il I ci n ltCb Oor tens pi LC Ii ‘ooi d h ihn i nal cv idenc e c

(:1io Guidelues Section 1aU93).

[lie Siai:emciit ci Overriding Considorarious for the proposed project s presented in Sectiot.i 4.0
below.

D:\ tiy D:umeums\CIP edat.e\Counrtl PackerdfiX}4IBIT G dcc
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O Findings of Fact

2.0 Findings of Fact

Table 4 below oresents mmarv ot potentially &uficant impacts identitied in the l)raft
ubsequent EIR and Initial Study fdr the proposed project. fhe table also presents summaries of

N4.irigauon Measures ideno fled to reduce impacts, where feasible. The Miriaion N{casures arc

tr rhi dce’ulet3 ii tht \hti ‘ mmii torn ru In id kLpcl roar P on a ho h i prc tued n
:\ppendix A of the Final Subsequent EaR.

The ttuidings arc orgstized by resource issue in the same order as the project impacts appear in the
l.)raft Subsequent LIIR prepared For the project Followed by the potentially significant impacts

ideninled in the Initial Study.

The findings of infeasibility being made tot the project alternatives follow in Section 30 below.

Impacts which renialn S1 [leant and unaoidabe are further derailed in Section 40 below.

L):\fy Dc nrrs\(IP F1 eCouici1 Irar c’Fii fIFTY CIdoL
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3.0__Project Alternarivrs impact Findings

3M Project Alternatives Impact Findings

Ttr the l,)tuft Suhsc9uent bIR, two urojeci: al.ternathres were evaluated: (1) Alternative 1: Nb
Project/No Action, and (2) Alternative 2: Cumulative Phis Project Conditions with Placer Parkway
and Caitrans Improvements.

Fhese alternatives have been determined o be mteasible, as described in the findings below %ar each
aitc.rnauve.

3.1 ALTERNATIVE 1: NO-PROjECT/NO ACTION

Under the Alternative 1, land use forecasts incorporated into the travel demand model arc not
revised and only the roadway and ntersccnons improvements identified in the current 2020 Cl P are
COIlS t tUCtC( 1.

I rnding the Cita of Rn . !e hi reht in ik s fmthnz i as state I n CLQ \ Ciuidcbres
Section I 5091, with respect: to this alternative.

Facts Supporting the Findings:

Al ernative 1. s mi:easihle because it does not. meet. the following project objectives: (I) plan
a balanced transportation system that meets the polIcies of the City’s General Plan,
ç2) manage and plan for an increase in vehicle trips on local roadways throughout the City to
Facilitate a sit e. efticlent dow of vehicle traffic, (3) orcvide cost. efficient irriprovernents that
reduce congestion on roadwat’s and intersections to assist the City in maintaining a LOS
‘at C, where reasible and desirable, and (4 update the City’.s traffic. rn.odd.

2. L uder the Alteunat:tve I. scenario, 69 percent of the intersections withirt the Cay would
operate at LOS C or better. The City’s LOS policy stipulates that an LOS of C or better
shall be maintained at a minimum of 70 percent of all signalized intersections in. the City.
Alternative 1 would not comply with the City’s LOS policy,

3.2 ALTERNATiVE 2: CUMULA’.fLVE PLUS PROJECT CONDITIONS WITH
PLACER PARKWAY AND CALTRANS IMPROVEMENTS

Alternative 2 incorporated additional development projects outside the City ot R.osesllc identified
under cumulative conditions, plus unprovemerits to the stare highway system and construction of
Placer Parkway into the travel demand mo(.leL

Findings: The City of R.oseville hereby makes finding (a)(2), stated in CEQA Guidelines
Section 1 5091, with respect to tb iS alternative.

Facts Supporting the Findings:

Alternative 2 incorporates protects outsIde the cunttol. of the Citi’ of R.osruilie, and therefore, the
City has no arahority to implement or guarantee the implementation timing of these praicets.

P:\My F nais’0’j’ Updat.e\Council Pmier.\FtXIfIBJT (2.loc 31
Itz ad .t/atrri,ut ct/Or.errzdin t.inidrnewr,c



4.0 Statement of Overridrt Con drraicns

4.0 STATEMENT OF OVERRIDING
CONSIDERATIONS

Lhe proposed project would result in stgntficant environmental impacts related to Transpotiation
and tarculation, Air Ouahiy, .L oloical Resources, and growth :nducement that cannot be reduced
ip lees thin ufit.an r 1 b ih1e \lintr 010(1 asu es or p1occt aitc nan e \ wi t1( srit
and unavoidable impact is one that would cause a substantial adverse effect on the environment and.
for which no mitIgation is available to reduce the impact to a less than sigmfican.t level. The
nenificant and unavoidable ttnpacr.s of the proposcet project were discussed in dctal us Chapmr 5 of
the Draft Subsequent RIR and sut:nmatized in Table 4 above, These significant and unavoidable
impacts are as follows:

F i.. g_PI Q cL.
hnci

— Increased traffic on ( irv of Roseville roadways

Increased traffic o:i state highways

Increased traffic on Placer (Zourit.y roadways

Increased traffic on acramento Count roadways

* C rowtli—inducing impacts

2(320 PIus_Ptrnditjons

increased traffic on City o Rasevifles roadways

increased traffic on State highways

[ncrcaseu traffi.c on Placer County roadways

Growth—inducing impacts

Increased traffic on City of R.oseville roadways

increased traffic on state highways

increased air emissions

Loss of biological resources

( irowth_inducing irnpaci:s

h Ci fli that h ate na o ii le e I r m pa( is am uh q th s cmcnr I I R te

J on d r oject a c oLrs1 c3 hs fin,, i1.i1,a ii LS oft

D:\.My I)ocur:.erae\CIP Updiite\CoueciI Paekct\EXE[IBII’ G.4oc 41
nil I P (



Ihe roped project would provide the social hneut of improved tr4t operations and safety at
;rudy area ntcrseetions and improved emer ency response through study area ntersect’ioirs due to
reduced cangesrkn. ‘The proposed project provides economic benefits by improved mobility and
traftic operations ihat make travel to and within the (‘irv kr commerce more coevem ‘end
attractive. Ibis cuntrbutes to more retail sales and therefore an improved tax base for the Ciev.
frathe unpact fees will be collected and will be available to fund the improvements, and therefore,
project rmplemecaauon wilt rem torce the construction sector of the local eccmorrnc

t):\4y t),ei :iu\,CLP pJate\(Qunci ackiE’(l [[BUi C drc
l i ‘ad md 4’Qren’j (üaraidw,
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting:  January 25, 2012 

 Reference No.: 4.11 
                     Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Jane Perez 
 Division Chief 
 Division of Mass Transportation 

 
Subject: COMMISSION ADVICE AND CONSENT ON TRANSPORTATION DEVELOPMENT ACT 

(TDA) REGULATIONS  
 

  
SUMMARY: 
 
The California Transportation Commission (Commission) is required by the Public Utilities Code 
(PUC) Section 99241 to give advice and consent on the Transportation Development Act (TDA) 
regulations, as prepared by the California Department of Transportation (Department).  The 
regulations are updated to incorporate legislative changes and to interpret and clarify the statutes.  
 
The Department is proposing to amend California Code of Regulations (CCR) Sections 6640 and 
6680 of the TDA.  The proposed amendments to these sections of the CCR will bring the regulations 
into conformity with Senate Bill 607 of the Statutes of 2009.  Senate Bill 607 created the Imperial 
County Transportation Commission (ICTC) as the new Regional Transportation Planning Agency 
(RTPA) for Imperial County.  ICTC supersedes Imperial Valley Association of Governments as the 
RTPA for Imperial County.  The proposed amendments to the CCR would strike the phrase “and 
also includes Imperial Valley Association of Governments” from Section 6640 and also strike out 
the phrase “and the County of Imperial” from Section 6680 of the CCR.  The Department has 
reviewed the proposed changes with regional agencies, transit operators and affected agencies, and 
sent out a notice of proposed rule making, allowing a time period of 45 days for review, comment 
and/or request of a public hearing. 
 
As part of the review process, the Department is providing the proposed revisions of the TDA 
regulations to the Commission as an information item.  After incorporating the Commission’s 
comments, the Department will return the revised guidelines to the Commission for adoption at its 
February 2012 meeting. 

 
BACKGROUND: 
 
The Mills-Alquist-Deddeh Act, better known as the Transportation Development Act (TDA), was 
enacted in 1972 by the California Legislature and is administered by the Department.  It provides 
two major sources of funding for public transportation in California implemented by regional 
transportation planning agencies (RTPA).  These funds are for the development and support of  
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public transportation needs that exist in California and are allocated to areas of each county based on 
population, taxable sales and transit performance.  The first, the county Local Transportation Fund 
(LTF), has been in existence since 1972.  The second, the State Transit Assistance (STA) fund, came 
into being in 1980. 
 
TDA statutes are located under the Government Code Title 3, Division 3, Chapter 2, Article 11 and 
under the PUC Division 10, Part 11, Chapter 4, Articles 1-9.  Additional implementing provisions 
can be found under the California Code of Regulations Title 21, Chapter 3, Subchapters 2 and 2.5.  
The Department produces the Transportation Development Act Statutes and California Code of 
Regulations, which is updated periodically depending on TDA-related legislative actions. 
 
PROPOSED CHANGES: 
 
The Department is proposing two amendments to TDA regulation Sections 6640 and 6680, with the 
advice and consent of the Commission, under the authority granted by Section 99241 of the PUC, 
which allows the Director of the Department to amend, add, and repeal the regulations as statutes 
change.  The Department proposes to amend Section 6640, by striking the phrase “and also includes 
Imperial Valley Association of Governments”, because they are no longer the RTPA for Imperial 
County.  The second proposed amendment will strike “and the County of Imperial” because the 
ICTC is the new RTPA for Imperial County.  Below are the texts of CCR Sections 6640 and 6680 
identifying the areas of the proposed amendments, as reflected in strikethrough and bold and 
underscore. 
 
SECTION 6640. Designation. 
 
The term “transportation planning agency” has reference to that entity or policy committee thereof 
responsible for the development of a regional transportation plan.  It may derive such responsibility 
by statute or by delegation from local government together with delegation of accompanying 
responsibility for implementation of the transportation planning process in cooperation with the State 
pursuant to memorandum of understanding. 
 
The term “transportation planning agency” also applies to county transportation commissions 
created pursuant to Division 12 (commencing with Section 130000 of the PUC) and also includes 
Imperial Valley Association of Governments for the purpose of administering Chapter 4 
(commencing with section 99200) part 11, Division 10 of the Public Utilities Code. 
 
For a county included entirely within the jurisdiction of a statutorily created regional comprehensive 
or transportation planning agency, it is such agency.  Where only a portion of the county is subject to 
such a jurisdiction, it is also such agency, but only for such portion of the fund as the population 
within the agency's jurisdiction bears to the population of the county. 
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For every other county, and for a county partially subject to the jurisdiction of a statutory agency for 
such portion of the fund as the population outside such agency bears to the population of the county, 
it is such regional comprehensive planning agency as is established pursuant to any of the following 
authorities, and references in the Act to a “Council of Government” means such agency: 
 
(a) An agency organized pursuant to Chapter 5 (commencing with Section 6500) of Division 7, Title 
1 of the Government Code; or 
 
(b) A regional planning district formed pursuant to Chapter 2 (commencing with Section 65060) of 
Title 7 of the Government Code; or 
 
(c) An area planning commission formed pursuant to Article 11 (commencing with Section 65600) 
of Chapter 3 of Title 7 of the Government Code; or 
 
(d) A planning district formed pursuant to Chapter 5 (commencing with Section 66100) of Title 7 of 
the Government Code. 
 
No moneys shall be allocated from the fund by the county or any other governmental entity except 
the one designated by the Director.  In the event the county and the cities therein are neither subject 
to the jurisdiction of a statutorily created regional comprehensive or transportation planning agency 
nor within the area of or members of a locally created regional comprehensive planning agency, one 
must be established if moneys in the fund are to be disseminated, unless an option is made to 
establish only a single purpose local transportation commission pursuant to the Act. 
 
Note: Authority cited: Section 99241, Public Utilities Code. Reference: Sections 99214 and 99230, 
Public Utilities Code; and Sections 29532, 29532.4, 29535 and 29536, Government Code.  
 
SECTION 6680. Designation. 
 
Consolidated transportation service agencies shall be designated by the transportation planning 
agency, except that within the area of the Southern California Association of Governments, they 
shall be designated by the county transportation commissions. and the County of Imperial.  The 
consolidated transportation service agencies shall be designated in accordance with the action plan 
adopted pursuant to Section 15975 of the Government Code.  Each consolidated transportation 
service agency shall be an entity other than the transportation planning agency and shall be one of 
the following: 
 
(a)  A public agency, including a city, county, operator, any state department or agency, public 
corporation, or public district, or joint powers entity created pursuant to Chapter 5 (commencing 
with Section 6500) of Division 7, Title 1 of the Government Code. 
 
(b)  A common carrier of persons as defined in Section 211 of the Public Utilities Code, engaged in 
the transportation of persons, as defined in section 208. 
 
(c)  A private entity operating under a franchise or license. 
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(d)  A nonprofit corporation organized pursuant to Division 2 (commencing with Section 5000) of 
Title 1 of the Corporations Code. 

  
Note: Authority cited: Section 99241, Public Utilities Code. Reference: Section 99241, 99246, and 
99248, Public Utilities Code. 
 
 
 
Attachments: 
1.  Draft Resolution 
2.  Regulation Package 



 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
CONSENTING TO PROPOSED AMENDMENTS OF THE 

TRANSPORTATION DEVELOPMENT ACT REGULATIONS 
 

RESOLUTION G-12-__ 
 
 

1.1 WHEREAS, Section 99241 of the Public Utilities Code provides that the 
implementation of the Transportation Development Act (Act) shall be subject to the 
regulations adopted by the Director of the Department of Transportation 
(Department), with the advice and consent of the California Transportation 
Commission; and, 

 
1.2 WHEREAS, the Director has proposed changes to the California Code of 

Regulations Sections 6640 and 6680 to implement amendments to the Act, and, 
 
1.3 WHEREAS, the Department has mailed the proposed changes to city councils, 

boards of supervisors, county auditor controllers, transportation planning entities, 
and transit operators statewide for review and comment; and 

 
1.4 WHEREAS, the Department provided a 45-day period, ending 5:00 p.m., 

October 24, 2011, for any interested party to request a public hearing, receiving no 
request within the said period. 

 
2.1    NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby consent to the proposed changes to the Transportation 
Development Act regulations, as presented by the Director of the Department of 
Transportation. 
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 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR SHOPP PROJECTS  

RESOLUTION FP-11-27 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $39,945,000 for nine projects programmed in the 2010 State 
Highway Operation and Protection Program (SHOPP) and $18,680,000 for seven additional projects 
amended into the SHOPP by Department action.   
 
ISSUE: 
 
The attached vote list describes 16 SHOPP projects totaling $58,625,000.  The Department is ready 
to proceed with these projects and is requesting an allocation at this time. 
 

 
FINANCIAL RESOLUTION:  
 
Resolved, that $58,625,000 be allocated from the Budget Act of 2011, Budget Act Items 
2660-302-0042, 2660-303-0042, and 2660-302-0890 for 16 SHOPP projects described on the 
attached vote list. 
 
The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 

 
Attachment 
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Project # 

Allocation Amount 
County 

Dist-Co-Rte 
Postmile 

 
 
 
 

Location 
Project Description

PPNO
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type

2.5b.(1) SHOPP Projects Resolution FP-11-27 

1 
$3,530,000 

 
El Dorado 
03-ED-50 
78.9/79.5 

 
In South Lake Tahoe, west of Ski Run Boulevard to Wildwood 
Avenue.  Outcome/Output:  Construct water quality collection 
and treatment facilities to comply with the California Regional 
Water Quality Control Board. 

03-3233D 
SHOPP/11-12 

$3,700,000 
0300000216 

4 
1A7344

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.335 

 
$71,000 

 
$3,459,000 

 

2 
$7,399,000 

 
Alameda 
04-Ala-80 

2.5/3.2 

 
In Oakland, from West Grand Avenue to Shell Mount Street 
extension; also on Route 880 at Maritime Street.  
Outcome/Output:  Construct 1.5 miles of bikeway to comply 
with the Bay Conservation and Development Commission 
permit. 

04-0054N 
SHOPP/11-12 

$7,724,000 
0400000785 

4 
292264

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
$148,000 

 
$7,251,000 

 

3 
$1,809,000 

 
San Mateo 
04-SM-84 
22/22.1 

 
In Woodside, at Route 280.   Outcome/Output:  Construct tie 
back retaining wall to stabilize slope and prevent further 
sinking and failing of roadway. 

04-0653N 
SHOPP/11-12 

$1,600,000 
0400002051 

4 
4S5904

 
2011-12 

303-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
$36,000 

 
$1,773,000 

 

4  
$350,000 

 
Fresno 

06-Fre-41 
R27.6/R29.8 

In the city of Fresno, at various locations from Ashlan Avenue 
to 0.2 mile north of Bullard Avenue.    
Outcome/Output: Landscape approximately two acres as 
mitigation to construction work done under EA 06-0E9704. 
 
(Combined with SHOPP Project EA 447714 [Project 6 below] 
for construction purposes.) 

06-2057A 
SHOPP/11-12 

$350,000 
0600020253 

4 
0E9714

 
2011-12 

302-0042 
SHA 

20.20.201.315 

 
$350,000 

 
 

5 
$350,000 

 
Fresno 

06-Fre-41 
R29.8/R30.4 

 
In the city of Fresno, from Bullard Avenue to Herndon Avenue.  
Outcome/Output:  Landscape approximately one acre as 
mitigation to construction work done under EA 06-447704. 
 
(Combined with SHOPP Project EA 0E9714 [Project 5 above] 
for construction purposes.) 

06-1365A 
SHOPP/11-12 

$350,000 
0600020254 

4 
447714

 
2011-12 

302-0042 
SHA 

20.20.201.310 

 
$350,000 

 
 

6 
$10,131,000 

 
Kings 

06-Kin-41 
R42.1/R44.9 

 
Near Lemoore, from Hanford/Armona Road to north of 
Grangeville Boulevard.   Outcome/Output:  Raise roadway 
profile grade, widen shoulders, and overlay pavement with 
asphalt concrete along 5.2 lane miles to improve ride quality 
and reduce potential for roadway flooding. 

06-4275 
SHOPP/11-12 
$18,847,000 
0600000409 

4 
416004

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.120 

 
$203,000 

 
$9,928,000 

7 
$300,000 

 
Los Angeles 

07-LA-90 
1.7/2.6 

 
In the city of Los Angeles from Centinela Avenue to Route 405.  
Outcome/Output:  Install 3,800 feet of concrete barrier on the 
right shoulders in both directions to reduce the number and 
severity of collisions. 
 
(Office of Traffic Safety (OTS) federal grant contribution: 
$1,200,000) 

07-4171 
SHOPP/11-12 

$1,221,000 
0700000523 

4 
275804 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.015 

 
$6,000 

 
$294,000 

 
 

8 
$458,000 

 
Los Angeles 
07-LA-Var. 

Var. 

 
In Los Angeles and Ventura Counties at various locations.   
Outcome/Output:  Eliminate and modify ramp gore curbs, 
shield and relocate fixed objects in ramp gore areas, and re-
stripe ramp gore areas to reduce the number and severity of 
collisions. 
 
(Office of Traffic Safety (OTS) federal grant contribution: 
$3,000,000) 

07-4009 
SHOPP/11-12 

$815,000 
0700000501 

4 
266904 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.015 

 
$9,000 

 
$449,000 

 
 

9 
$15,618,000 

 
Amador 

10-Ama-88 
0.0/5.5 

 
Near Clements, from the San Joaquin County Line to 0.1 mile 
west of Route 124.   Outcome/Output:   Rehabilitate 5.5 lane 
miles of roadway with hot mix asphalt concrete to improve ride 
quality and extend the pavement service life. 

10-2300 
SHOPP/11-12 
$18,590,000 
1000000378 

4 
264444

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.120 

 
$312,000 

 
$15,306,000 
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Project # 

Allocation Amount 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description

PPNO
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type

2.5b.(1) Projects Amended into the SHOPP by Department Action Resolution FP-11-27 

10 
$3,200,000 

 
Mendocino 
01-Men-20 
19.9/26.3 

 
Near Willits, from 0.1 mile west of James Creek Bridge to 6.2 
miles east of James Creek Bridge.   
Outcome/Output:  Place rubberize hot mix asphalt open 
graded friction course, install centerline rumble strips, 
upgrade metal beam guard railing and install under drains to 
reduce the frequency and severity of wet weather collisions. 

01-4503 
SHOPP/11-12 

$3,552,000 
0100000457 

4 
490704 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
$64,000 

 
$3,136,000 

 
  

11 
$2,889,000 

 
Tehama 
02-Teh-5 
41.6/41.9 

 
Near Cottonwood, at Bowman Road and in Shasta County at 
Gas Point Road.  Outcome/Output:  Extend on-ramps to 
improve vehicle weave pattern and reduce the number and 
severity of collisions. 

02-3425 
SHOPP/11-12 

$2,889,000 
0200020010 

4 
2E7504 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
$58,000 

 
$2,831,000 

 
  

12 
$921,000 

 
San Mateo 
04-SM-84 
8.3/19.4 

 
Near La Honda, from Pescadero Road to Tripp Road.  
Outcome/Output:  Install centerline rumble strips to reduce 
the number and severity of collisions. 
 

 

04-0653M 
SHOPP/11-12 

$1,300,000 
0400000856 

4 
2L1404 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
$18,000 

 
$903,000  

13 
$2,404,000 

 
Kern 

06-Ker-5 
4.1/R15.8 

 
Near Wheeler Ridge, at Bridge No. 50-0271 and 50-0240R; 
also in Fresno County near Mendota at Bridge No. 42-0253. 
Outcome/Output:  Clean and paint three bridges to extend the 
service life of the structures. 

06-6602 
SHOPP/11-12 

$2,400,000 
0600020548 

4 
0N0704 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.119 

 
$48,000 

 
$2,356,000 

14 
$1,476,000 

 
Kern 

06-Ker-58 
R106.7/R107.6 

 
Near Mojave, from the end of existing concrete median barrier 
(PM R106.7) to Cache Creek Bridge.  Outcome/Output:  
Construct concrete median barrier to close existing barrier 
gap and reduce the number and severity of collisions along 
0.9 centerline miles. 

06-6499 
SHOPP/11-12 

$1,453,000 
0600000327 

4 
0L7204 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
$30,000 

 
$1,446,000 

 
  

15 
$5,750,000 

 
Tulare 

06-Tul-190 
21.2/26.4 

 
Near Lake Success, from Road 284 to Tule River Bridge.  
Outcome/Output:  Cold-in-place recycle and overlay 
pavement with asphalt concrete to improve ride quality along 
10.6 lane miles. 

06-6544 
SHOPP/11-12 

$4,800,000 
0600020605 

4 
337414 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.120 

 
$115,000 

 
$5,635,000 

 
  

16 
$2,040,000 

 
Los Angeles 

07-LA-91 
R9.7/R11.7 

 
In Compton and Long Beach, from Acacia Avenue to Atlantic 
Avenue.  Outcome/Output: Repair eroded slopes at one 
location damaged by heavy rainfall. 

07-4392 
SHOPP/11-12 

$2,040,000 
0700020917 

4 
2X9204 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
$234,000 

 
$1,806,000 

 
  

 



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 25, 2012  

 Reference No.: 2.5b.(2) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED EMERGENCY RELIEF 

EARMARKED PROJECT ON THE STATE HIGHWAY SYSTEM 
 RESOLUTION FP-11-31 

 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) post allocate $439,400,475 for one State administered 
emergency relief earmarked project – Devil’s Slide (PPNO 0626P) on the State Highway System.   
 
This project has dedicated federal funds with obligation authority (OA) in addition to the regular OA 
granted to the state through the use of federal emergency relief funds.  One hundred percent federal 
participation was pledged for all eligible costs related to this project as part of the Transportation 
Equity Act of the 21st century (TEA-21) federal authorization. 
 
ISSUE: 
 
The attached vote list describes one State administered emergency relief earmarked project on the 
State Highway System for $439,400,475.  The Department is requesting post-allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $439,400,475 be allocated from the Budget Acts of 2006, 2007, and 2009 Budget Act 
Items 2660-302-0042 and 2660-302-0890 for the one State administered emergency relief earmarked 
project described on the attached vote list. 
 
 
Attachment 
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Project # 

Allocation Amount 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Project Description

PPNO
Program 

Funding Year 
Item # 

Fund Type 
Program Codes 

Project ID 
Adv Phase 

EA

State 
Federal 

Current Amount by Fund Type

2.5b.(2) State Administered Emergency Relief Earmarked Project Resolution FP-11-31 

1 
$439,400,475 

 
San Mateo 
04-SM-1 
38.0/40.3 

 
Devil’s Slide.  Between Pacifica and Montara, from 2.9 miles 
to 0.6 mile south of Linda Mar Boulevard.  Outcome/Output; 
Construct two tunnels to bypass an unstable section of 
highway.   
 
 
 

04-0626P 
SHOPP 
2006-07 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.130 
 

SHOPP 
2007-08 

302-0890 
FTF 

20.20.201.130 
 

SHOPP 
2009-10 

302-0890 
FTF 

20.20.201.130 
0400000378 

4 
1123U4

 
 
 

                      $3,710,000 
 

                  $296,531,075 
 
 
 
 
 

$19,159,400 
 

                   $120,000,000

 



                  State of California  Business, Transportation and Housing Agency 

                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 25, 2012  

 
Reference No.: 2.5c.(2) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer  

Prepared by: Steven Keck 

 Division Chief  

 Budgets 

 

Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP TRANSPORTATION 

PROJECTS ON THE STATE HIGHWAY SYSTEM 

 RESOLUTION FP-11-__ 

 

  

RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends the California 

Transportation Commission (Commission) defer an allocation of $7,314,000 for the locally 

administered I-10 HOV Lane Extension (PPNO 0134K) State Transportation Improvement Program 

(STIP) project in San Bernardino County, on the State Highway System, because this project is not 

federally eligible, which could lead to funding complications in later phases of the project.  As such, 

due to extremely limited State Highway Account (SHA) allocation capacity, the Department does 

not recommend this project be allocated at this time. 

 

ISSUE: 

 

The attached vote list describes one locally administered STIP project on the State Highway System 

for $7,314,000.  Although the local agency is ready to proceed with this project, it is recommended 

that the Commission defer this allocation until the project is federally eligible or sufficient SHA 

allocation capacity becomes available. 

 

Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description 
Project Support Expenditures 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(2)  Locally Administered STIP Project on the State Highway System Resolution FP-11-__ 

1 
$7,314,000 

 
San Bernardino 

Associated 
Governments  

SANBAG 
San Bernardino 

08S-SBd-10 
8.2/33.8 

 

 
I-10 HOV Lane Extension from Haven Avenue to Ford Street.  
In the cities of Ontario and Redlands, on Route 10 from 
Haven Avenue to Ford Street.  Add a carpool lane. 
 
Outcome/Output:  Complete PA&ED phase. 
 
THIS PROJECT IS NOT FEDERALLY ELIGIBLE AND DUE 

TO THE LIMITED SHA ALLOCATION CAPACITY, IT IS 
RECOMMENDED THIS ITEM BE DEFERRED  

AT THIS TIME. 

 
08-0134K 

RIP / 11-12 
PA&ED 

$7,314,000 
PS&E 

$7,314,000 
$0 

4PAED 
0800000040 

 
 

2011-12 
301-0042 

SHA 
20.20.075.600 

 
 
 

$7,314,000 

 
 
 
 
 
 
 



                  State of California  Business, Transportation and Housing Agency 

                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 25, 2012  

 
Reference No.: 2.5c.(3) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer  

Prepared by: Steven Keck 

 Division Chief  

 Budgets 

 

Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP PROJECTS  

OFF THE STATE HIGHWAY SYSTEM  

 RESOLUTION FP-11-28 

 
  

RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends the California 

Transportation Commission allocate $14,049,000 for nine locally administered State Transportation 

Improvement Program (STIP) projects off the State Highway System, as follows:  

o $1,692,000 for three STIP projects; and 

o $12,357,000 for six STIP Transportation Enhancement projects 

 

ISSUE: 

 

The attached vote list describes nine locally administered STIP projects off the State Highway 

System totaling $14,049,000, plus $25,074,000 from other sources.  The local agencies are ready to 

proceed with these projects and are requesting allocations at this time. 

 

FINANCIAL RESOLUTION:  

 

Resolved, that $14,049,000 be allocated from the Budget Act of 2011, Budget Act Items  

2660-101-0042 and 2660-101-0890 for the nine locally administered STIP projects described on the 

attached vote list. 

 

Attachment  
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5c.(3) Locally Administered STIP Projects off the State Highway System Resolution FP-11-28 

1 
$400,000 

 
Tehama County 

Tehama LTC 
02-Tehama 

 

 
Bowman Road Bridge (#08C-0009).  Near Red Bluff, on 
Bowman Road at South Fork Cottonwood Creek.  Replace 
bridge.  (HBP Match) 
 
(A six-month time extension was approved at the June 2011 
CTC meeting and expired on December 31, 2011.) 
 
(Project was deferred in December 2011.) 
 
(Contributions from other sources: $9,766,000.) 
 
Outcome/Output: Replace a seismically deficient, functionally 
obsolete structure with one that meets current standards. 

 
02-2148 

RIP / 10-11 
PS&E 

$102,000 
R/W 

$48,000 
CONST 

$250,000 
0200000351 

 
 

2011-12 
101-0042 

SHA 
20.30.600.620 

 
 
 

$400,000 

2 
$144,000 

 
City of Bishop 

Inyo LTC 
09-Inyo 

 

 
Warren Street Improvements.  In Bishop, on North Warren 
Street and South Warren Street, from West South Street to the 
dead end near West Elm Street.  Remove and replace 
pavement, and various roadway improvements.   
 
Outcome/Output: Repave approximately 4,200 linear feet of 
roadway with asphalt concrete, improve drainage facilities, and 
construct sidewalk to provide improved facilities for pedestrians 
and public transportation. 

 
09-2588 

RIP / 11-12 
PA&ED 

$144,000 
0912000032 

 
 

2011-12 
101-0042 

SHA 
20.30.600.621 

 
 
 

$144,000 

3 
$1,148,000 

 
Mariposa County 

MATC 
10-Mariposa 

 

 
Mt Bullion Cutoff Road Rehabilitation Phase 1.  Near the town of 
Mariposa, on Mt Bullion Cutoff Road from 1.1 miles west of 
Route 49 to Route 49.  Roadway rehabilitation. 
 
Outcome/Output: Rehabilitate approximately 2.22 lane miles of 
Mt Bullion Cutoff according to the Mariposa Rehabilitation Plan. 

 
10-0209A 

RIP / 11-12 
CONST 

$1,148,000 
1012000049 

 
 

2011-12 
101-0042 

SHA 
20.30.600.621 

 
 
 

$1,148,000 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(3) Locally Administered STIP Transportation Enhancement Projects Resolution FP-11-28 
 off the State Highway System  

4 
$120,000 

 
Humboldt County 

Association of 
Governments 

City of Trinidad 
HCAOG 

01-Humboldt 
 

 
City of Trinidad Gateway Project.  On Main Street and Trinity 
Street between the Highway 101 Interchange and the 
Trinidad Elementary School.  Construct new Americans with 
Disabilities Act (ADA) compliant sidewalks, crosswalks, curb 
ramps and driveway aprons, sidewalk bulbouts, landscaping, 
and artistic enhancement elements.  
 
(Allocation funded from 2011-12 TE Reserve PPNO 01-0302.) 
 
Outcome/Output: This project will create new ADA compliant 
curb ramps and driveway aprons, crosswalks, sidewalk 
bulbouts, landscaping artistic enhancement elements and 
associated drainage improvements. 

 
01-0302E 

RIP TE / 11-12 
CON 

$120,000 
0112000169 

 
 

2011-12 
101-0890 

FTF 
20.30.600.731 

 
 

 
$120,000 

5 
$40,000 

 
City of Willits 

MCOG 
01-Mendocino 

 

 
Blosser Lane Elementary School Enhancements In the City of 
Willits.  On Blosser Lane, from the intersection of SR 20 south 
to 0.4 mile to the City Limits.  Construct sidewalks, traffic-
calming devices, curb bulb outs, cross walks and plant trees. 
 
Outcome/Output: This project will improve pedestrian and 
bicycle facilities, including, but not limited to filling in sidewalk 
gaps, improving visibility of pedestrian crossing, and installing 
Class II bike lanes. 

 
01-4516 

RIP TE / 11-12 
PA&ED 
$40,000 

0112000105 

 
 

2011-12 
101-0890 

FTF 
20.30.600.731 

 
 
 
 

$40,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(3) Locally Administered STIP Transportation Enhancement Projects Resolution FP-11-28 
 off the State Highway System  

6 
$350,000 

 
City of Redding 
Shasta RTPA 

02-Shasta 
 

 
Diestelhorst Bridge Rehabilitation Project.  In Redding, along 
the Sacramento River Trail.  Repair, replace and preserve 
deteriorated elements of the bridge.  (Bridge # 06C0001) 
 
(Contributions from other sources: $4,983,000.) 
 
Outcome/Output: This project will rehabilitate a historic bridge 
to provide pedestrian and bicycle functionality. 

 
02-2505 

RIP TE / 11-12 
CON 

$350,000 
0200000492 

 
 

2011-12 
101-0890 

FTF 
20.30.600.731 

 
 
 

$350,000 

7 
$140,000 

 
City of Shafter 

KCOG 
06-Kern 

 

 
Santa Fe Way Beautification.  In Shafter, on Santa Fe Way, 
from Riverside Avenue to Los Angeles Avenue.  Gateway 
improvements. 
 
(Contributions from other sources: $20,000.) 
 
Outcome/Output: This project will beautify a major entryway 
into the City of Shafter to enhance the visitor experience. 

 
06-6558 

RIP TE / 11-12 
CON 

$140,000 
0612000082 

 
 

2011-12 
101-0890 

FTF 
20.30.600.731 

 
 
 

$140,000 

8 
$11,228,000 

 
Los Angeles 

County 
Metropolitan 

Transportation 
Authority 
LACMTA 

07-Los Angeles 
 

 
Exposition Boulevard R/W Bike Path-Westside Extension.   
In the city of Los Angeles, on the Exposition Rail right-of-way 
from Venice/Robertson Boulevards to Sepulveda Boulevard.  
Design and construct 2.5 miles of Class I bike and pedestrian 
paths. 
 
(Contributions from other sources: $10,305,000.) 
 
Outcome/Output: These funds will be used for construction of 
a 10.2-mile bikeway.  The project includes a portion of a 
Class I bike path, Class II bike lanes and lighting, railings, 
landscaping and irrigation.  The project also includes traffic 
signals to accommodate bike path crossing at all street 
crossings. 

 
07-3184 

RIP TE / 11-12 
CON 

$11,228,000 
0700001070 

 
 

2011-12 
101-0890 

FTF 
20.30.600.731 

 
 

 
$11,228,000 

9 
$479,000 

 
Ventura County 
Transportation 
Commission 

VCTC 
07-Ventura 

 

 
Piru Commuter Bicycle Path.  Located in Santa Clara Valley 
between Piru and Historic Rancho Camulos, approximately 
1000 feet east of Route 126 from Center Street to 0.75 mile 
west of Rancho Camulos.  Construct Commuter Bicycle Path. 
 
(Allocation funded from 2011-12 TE Reserve PPNO 07-3565.) 
 
Outcome/Output: These funds will be used for construction of 
the 1.2 mile bike/pedestrian path in Santa Paula Branch Row. 

 
07-3565I 

RIP TE / 11-12 
CON 

$479,000 
0700020662 

 
 

2011-12 
101-0890 

FTF 
20.30.600.731 

 
 
 

$479,000 

 



                  State of California  Business, Transportation and Housing Agency 

                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 25, 2012 

 
Reference No.: 2.5c.(4) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer  

Prepared by: Steven Keck 

 Division Chief  

 Budgets 

 

Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED STIP TRANSPORTATION 

ENHANCEMENT PROJECTS ON THE STATE HIGHWAY SYSTEM (ADVANCEMENT) 

 RESOLUTION FP-11-30 

 
  

RECOMMENDATION: 

 

The California Department of Transportation recommends the California Transportation 

Commission (Commission) allocate $488,000 for the Los Molinos Enhancements (PPNO 3340) 

State administered State Transportation Improvement Program (STIP) Transportation Enhancement 

(TE) project in Tehama County, on the State Highway System, programmed in Fiscal Year 2012-13.  

Although this project is being advanced from future program years, it is being combined with a 

related Proposition 1B State Route 99 (PPNO 3326) project on the State Highway System and it 

would be more cost effective to allocate both projects simultaneously.  

 

ISSUE: 

 

The attached vote list describes one State administered STIP TE project on the State Highway 

System for $488,000.  The Department is ready to proceed with this project and is requesting an 

allocation at this time.   

 

FINANCIAL RESOLUTION:  

 

Resolved, that $488,000 be allocated from the Budget Act of 2011, Budget Act Items  

2660-301-0042 for the one State administered STIP TE projects described on the attached vote list. 

 

Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(4) State Administered STIP Transportation Enhancement Projects  Resolution FP-11-30 
 on the State Highway System (ADVANCEMENT)  

1 
$488,000 

 
Department of 
Transportation 
Tehama LTC 

Tehama 
02N-Teh-99 

12.5/13.5 
 

 
Los Molinos Enhancements.  Within Los Molinos, from postmile 
12.5 to 13.5.  Construct paved shoulders, parking and landscape 
islands, sidewalks and street lighting. 
 
Final Project Development 
 Support Estimate: $  10,000 
 Programmed Amount: $  78,000 
 Adjustment: $  68,000    (Credit) 
 
Final Right of Way 
 Right of Way Estimate: $           0 
 Programmed Amount: $  16,000 
 Adjustment: $  16,000    (Credit) 
 
(The additional $48,000 of construction capital and $36,000 of 
construction support to come from savings in project 
development and Right of Way.) 
 
(For construction purposes, project to be combined with related 
Prop. 1B SR 99 bond  project, PPNO 3326, under EA 4C58U, 
allocation under [Resolution R99-A-1112-004]; January 2012.) 
 
Outcome/Output:  The project will produce 0.26 mile of pedestrian 
facilities and 0.80 mile of bike facility enhancements. 

 
 

02-3440 
 

RIP TE / 12-13 
CON ENG 
$54,000 
$90,000 

CON 
$440,000 
$488,000 

0212000060 

 
 
 
 

2011-12 
301-0042 

SHA 
20.20.075.600 

 
 
 
 
 

$488,000 
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M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 25, 2012  

 
Reference No.: 2.5c.(5) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer  

Prepared by: Steven Keck 

 Division Chief  

 Budgets 

 

Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP TRANSPORTATION 

ENHANCEMENT PROJECTS OFF THE STATE HIGHWAY SYSTEM (ADVANCEMENT) 

 RESOLUTION FP-11-__ 

 
  

RECOMMENDATION: 

 

The California Department of Transportation recommends the California Transportation 

Commission (Commission) defer an allocation of $2,723,000 for two locally administered State 

Transportation Improvement Program (STIP) Transportation Enhancement (TE) projects off the 

State Highway System, because these projects are advanced from future program years. 

 

ISSUE: 

 

The attached vote list describes two locally administered STIP TE projects off the State Highway 

System programmed in FY 2012-13 and FY 2013-14 totaling $2,723,000 plus $1,363,000 from other 

sources.  Although the local agencies are ready to proceed with these projects, it is recommended 

that the Commission defer this allocation until it is known that sufficient allocation capacity is 

available once all the projects programmed and delivered in Fiscal Year 2011-12 are funded.  

 

Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5c.(5) Locally Administered STIP Transportation Enhancement Projects Resolution FP-11-__ 
 off the State Highway System (ADVANCEMENT)  

1 
$2,500,000 

 
City of Citrus 

Heights 
SACOG 

03-Sacramento 
 

 
Auburn Boulevard Complete Streets Revitalization.  In the city of 
Citrus Heights on Auburn Boulevard, from Sycamore Drive 
north, to the vicinity of Rusch Park.  Construct sidewalks, bike 
lanes, pedestrian bridge, streetscape enhancements, 
landscaping, streetlights, and park signage. 
 
(Future Consideration of Funding – Resolution E-11-93, 
December 2011.) 
 
(Contributions from other sources:   $1,300,000.) 
 
Outcome/Output:  Provide improvements such as pedestrian 
and bicycle, landscaping and streetscaping to enhance the 
existing roadway facility. 
 

THE DEPARTMENT RECOMMENDS THIS ITEM BE 
DEFERRED AT THIS TIME. 

 
03-3188 

RIP TE/13-14 
CONST 

$2,500,000 
0300000160 

 

 
 

2011-12 
101-0042 

SHA 
101-0890 

FTF 
20.30.600.731 

 
 
 

$286,750 
 

$2,213,250 
 
 

2 
$223,000 

 
City of Los Angeles 

LACMTA 
07-Los Angeles 

 

 
East Hollywood Vermont Medians.  Along Vermont Avenue 
between Hollywood Boulevard and Los Angeles City College. 
Install six, 8-foot wide fully-irrigated medians, landscaped with 
groundcover, shrubbery and street trees. 
 
(Contributions from other sources:   $63,000.) 
 
Outcome/Output: This project is intended to improve the 
pedestrian environment and safety by implementing 
streetscape elements that encourage pedestrian mobility to 
nearby transit lines, and improve connectivity with residential 
and retail/commercial land uses within and adjacent to the 
project area. 
 

THE DEPARTMENT RECOMMENDS THIS ITEM BE 
DEFERRED AT THIS TIME. 

 
 

07-4317 
RIP TE / 12-13 

PS&E 
$223,000 

0712000163 

 
 
 

2011-12 
101-0890 

FTF 
20.30.600.731 

 
 
 
 

$223,000 
 
 

 



                  State of California  Business, Transportation and Housing Agency 

                  DEPARTMENT OF TRANSPORTATION 
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M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 25, 2012 

 
Reference No.: 2.5d. 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer 

Prepared by: Rachel Falsetti 

 Division Chief 

 Transportation Programming 

 

Subject: FINANCIAL ALLOCATION FOR PROJECTS WITH COSTS THAT EXCEED 20 PERCENT 

OF THE PROGRAMMED AMOUNT 

RESOLUTION FP-11-29 

 

 

RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends the California 

Transportation Commission (Commission) approve Resolution FP-11-29, allocating $896,000 for 

one State Highway Operation and Protection Program (SHOPP) Minor A project described on the 

following pages. 

 

ISSUE: 

 

The project described on the following pages was approved for an estimated construction cost of 

$460,000 at the June 22-23, 2011 Commission meeting.  The current construction cost estimate of the 

project is $896,000; exceeding the Commission authorized construction expenditure adjustment of 

$200,000 per Commission Resolution G-05-05, dated July 14, 2005.  The current construction cost 

exceeds the Commission approved construction cost by 95 percent.  The Department is ready to 

proceed with this project and is requesting an allocation at this time. 

 

RESOLUTION: 

 

Resolved, that $896,000 be allocated from the Budget Act of 2011, Budget Act Items 2660-302-0042 

and 2660-302-0890, to provide funds for the project described on the following pages. 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by 
Fund Type 

2.5d. Allocations for Projects with Cost Increases Greater than 120 Percent Resolution FP-11-29 

1 
$896,000 

 
Amador 

10-Ama-88 
22.1 

 
Near Pine Grove at 0.1 mile west of Climax Road.  
Outcomes/Outputs:   Construct a 4,400 square feet retaining 
wall to stabilize the deteriorating slope, reconstruct 
embankment, and install metal beam guardrail. 
 
(Amador County is contributing $20,000 to this project) 

 

 
10-0U6804 

SHOPP/11-12 
$460,000 

1000020001 
4 

0U6804 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.150 

 
 

$18,000 
 

$878,000 

 

 

RECOMMENDATION: 

 

The Department recommends that this request for $896,000 be approved to allow this project to be 

advertised. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

         
 
 
 
 
 
 
 

 
PROJECT DESCRIPTION: 
 
This project is located in Amador County near Pine Grove at 0.1 mile west of Climax Road.  

This project will construct a 4,400 square feet retaining wall to stabilize the deteriorating 

slope, reconstruct embankment, and install metal beam guardrail.  
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FUNDING STATUS: 

 

This project was approved for an estimated construction cost of $460,000 at the June 22-23, 2011 

Commission meeting.  The current construction cost estimate of the project is $896,000; exceeding 

the Commission authorized construction expenditure adjustment of $200,000 per Commission 

Resolution G-05-05, dated July 14, 2005.  The current construction cost exceeds the Commission 

approved construction cost by 95 percent. 

 

REASONS FOR COST INCREASE: 

 

The retaining wall was originally estimated at 2,000 square feet; however, the final design required a 

4,400 square foot wall.  The wall height increased so that flatter side slopes could be used.  With 

these flatter slopes, vegetation can be planted for slope stabilization instead of using other erosion 

control techniques such as blankets or nets.  Using this 2:1 (H:V) side slope increased the proposed 

wall height from the original estimate.  The length of the proposed metal beam guard railing along 

Climax Road will be installed around the outside curve and connected to existing metal beam guard 

railing farther along Climax Road.  The length of the retaining at the bottom of the slope was 

increased to match so that the area along Climax Road and the slope between State Route 88 could 

be constructed according to current standards.  This caused the increase from the estimated retaining 

wall length in the original estimate.  Therefore, the wall height is 20 percent higher and 30 percent 

longer than initially estimated resulting in a cost increase of $252,485.   

 

Additional roadway work and a higher cost estimate for mobilization also resulted in a cost increase 

of $135,515.   Also, a higher cost estimate for site management and the remote foothills location of 

the project resulted in a cost increase of $68,000.  The total cost increase for the project is $456,000; 

however, the State share of the cost increase is $436,000.  Amador County is contributing $20,000 to 

this project as specified in the executed Cooperative Agreement dated May 23, 2011.  

 
FUNDING OPTIONS: 
 
OPTION A: Approve this request, as presented above, for $896,000 to allow this project to be 

advertised.   

 

OPTION B:  Deny this request and direct the Department to adjust the project to remain within the 

programmed amount.  The Department has considered this option and determined that 

reducing the scope of work on this project, and executing another project to complete 

the deleted work later, would result in greater costs and more disruption to the 

traveling public.  Also, with the agreements, approvals and other constraints currently 

cleared, further delay to implement could jeopardize these clearances.   

 
RECOMMENDED OPTION: 
 
The Department recommends that this request for $896,000 as presented in Option A above, be 

approved to allow this project to be advertised. 
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M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 25, 2012 

 
Reference No.: 2.5e.(2) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer 

Prepared by: Rachel Falsetti 

 Division Chief 

 Transportation Programming 

 

Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PROJECT PREVIOUSLY VOTED  

RESOLUTION FA-11-13 

 

 

RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends that the California 

Transportation Commission (Commission) allocate an additional $12,967,000 for one State Highway 

Operation and Protection Program (SHOPP) project identified below.   

 

ISSUE: 

 

Additional funds are needed for one previously approved project in order to award the construction 

contract. 

 

RESOLUTION: 

 

Resolved, that $12,967,000 be allocated from the Budget Act of 2011, Budget Act Item 2660-302-0042 

and 2660-302-0890 to provide additional funds for the project identified below. 

 

 

 

Project 

 

Dist-Co-Rte 

Original 

Allocated 

Amount 

     Current 

   Allocation 

 

Allocation 

Adjustment 

 

Revised 

Allocation 

% Increase 

Above Current 

Allocation 

1     10-Sta-99 $72,611,000 $72,611,000 $12,967,000 $85,578,000 17.9% 
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Project # 
Allocation Amount 

Recipient 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 

Reason for Supplemental Funds 

PPNO 
Program 

Funding Year 
Item # 

Fund Type 
Program Codes 

Project ID 
Adv Phase 

EA 

State 
Federal 

Current Amount 
by Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by Fund 
Type 

2.5e.(2)    Supplemental Funds for Previously Voted Projects                                                                                     Resolution FA-11-13 

1 
$12,967,000 

 
Department of 
Transportation 

 
Stanislaus 
10N-Sta-99 
R0.0/R24.8 

 
In and near Modesto, from the San 
Joaquin County Line to the Merced 
County Line.  Outcome/Output:  
Rehabilitate 148 lane miles of 
roadway to improve the ride quality 
and prevent further deterioration of the 
road surface.  
 
 
Total Revised Amount:  $85,578,000 
 

 
10-0283 
SHOPP 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.120 
1000020344 

4 
0M8004 

 
 
 
 

$1,452,000 
 

 $71,159,000 
 

 
 
 
 

$259,000 
  

$12,708,000 

 
 
 
 

$1,711,000 
 

$83,867,000 
  

 
 
  
  
 

- 
 
 
  

 
 
 
 
 

$374,000 
 
 

$2,887,000 

 

 

RECOMMENDATION: 

 

The Department recommends that this request for $12,967,000 be approved to allow this project to 

be awarded. 

 

 

MAP       MAP 
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PROJECT DESCRIPTION: 
 

This project is located on Route 99 in Stanislaus County in and near the cities of Turlock, Ceres and 

Modesto, from the Merced County line to the San Joaquin County line.  The project is necessary to 

prevent further deterioration of the roadway surface, minimize frequent roadway repairs, improve ride 

quality, and extend pavement surface life.   The project rehabilitates 148 lane miles of concrete 

pavement including:  

 Removal and replacement of Portland Cement Concrete (PCC) pavement and base. 

 Cold planing of shoulders and overlaying with asphalt concrete. 

 Replacement of damaged slabs. 

 Crack and seat of PCC pavement and overlay with asphalt concrete. 

  
FUNDING STATUS: 
 

The project is programmed in the 2010 SHOPP for $91,400,000 and was voted for $72,611,000 on 

August 10, 2011.  Bids for this project were opened on December 6, 2011.  There were six bids, and 

the lowest bid was 16.7 percent over the Engineer’s Estimate. The amount needed to award, based on 

the lowest responsible bidder, is $12,967,000.  This request for $12,967,000 in supplemental funds 

results in an overall increase of 17.9 percent over the original vote amount.  The project will be 

awarded upon approval of this supplemental funds request.  
 
REASONS FOR COST INCREASE: 
 

The project utilized the A+B, or “cost plus time”, bidding process where bids are provided for both 

contract items and the number of working days needed to complete the project.  The A+B contract 

method is utilized to minimize construction time and the corresponding road user delay costs for 

traffic passing through the construction zone.  This method can be used on projects with a capital cost 

above $5 million.  Considering other projects that will be in construction concurrently on both State 

Route 99 in Interstate 5, minimizing user delays is essential to this project.  The low bid included less 

than one-third the working days of the Department’s estimate.  The increased speed of construction 

translates to higher contract item costs because of increased crew and equipment needs. 

 

The cost estimates for the items required for the roadway structural section (Jointed Plain Concrete 

Pavement, Hot Mix Asphalt, Lean Concrete Base, Geosynthetic Interlayer, and Class 2 Aggregate 

Base) were based on projects in the area using similar items.  Since none of these projects had 

quantities as large as this project, the estimators attempted to adjust the price of quantities for this 

project to take advantage of the economics of scale.  

 

The Engineer’s Estimate for the Mobilization item was based on 5 percent of the contract items.  The 

project has limited work windows and it is presumed that the lowest bidder anticipated risks associated 

with this type of project and its requirements and instead opted for the full 10 percent mobilization.    
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  SPECIFIC BID ITEMS INCREASES 
 

Description Engineer’s 

Estimate 

Low Bid 

Amount 

Increase 

Jointed Plain Concrete Pavement  

(Rapid Strength Concrete) 

$17,980,000 $23,823,500 $  5,843,500 

Mobilization $  3,255,000 $  7,300,000 $  4,045,000 

Hot Mix Asphalt $13,179,000 $15,089,000 $  1,910,000 

Lean Concrete Base  

(Rapid Setting) 

$  6,000,000 $  6,300,000 $     300,000 

Geosynthetic Pavement Interlayer $     575,700 $     848,000 $     272,700 

Class 2 Aggregate Base $     697,500 $     900,000 $     202,500 

Remove AC Dike $       39,420 $     175,200 $       35,780 

Other item increases   $     257,520 

 Total Increase: $12,967,000 

 

 
FUNDING OPTIONS: 
 
OPTION A: Approve this request for supplemental funds, as presented above, for $12,967,000 to 

allow this project to be awarded. 

 

OPTION B: Deny this request and direct the Department to reject all bids, retain current scope of the 

project, and re-advertise. The Department has considered this option and determined that 

there is no guarantee of having adequate number of bidders or lower price bids in the 

future, and this option would further delay this pavement rehabilitation project. 

 

OPTION C:  Deny this request and direct the Department to revise the project to remain within the 

allocated amount and re-advertise the project.  The Department has considered this 

option and determined that reducing the scope of work on this project, and executing 

another project to complete the deleted work later would result in greater cost and more 

disruption to the traveling public. 

 

 

RECOMMENDED OPTION: 

 

The Department recommends that this request for $12,967,000, as presented in Option A, above, be 

approved to allow this project to be awarded.   
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M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 25, 2012 

 
Reference No.: 2.5e.(1) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer  

Prepared by: Rachel Falsetti 

 Division Chief 

 Transportation Programming 

 

Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECT 

RESOLUTION FA-11-12 

 

 

RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends that the California 

Transportation Commission (Commission) allocate an additional $261,000 for one State Highway 

Operation and Protection Program (SHOPP) project identified below. 

 

ISSUE: 
 

Additional funds are needed for one previously approved project in order to award the construction 

contract. 

 

RESOLUTION: 

 

Resolved, that $261,000 be allocated from the Budget Act of 2011, Budget Act Item 2660-302-0890  

to provide additional funds to allow the following project to be awarded. 

 

 

 

Project 

 

Dist-Co-Rte 

Original 

Allocated 

Amount 

 

Current 

Allocation 

 

Allocation 

Adjustment 

 

Revised 

Allocation 

% Increase 

Above Current 

Allocation 

1 03-Sac-Var $599,000 $ 599,000 $261,000 $860,000 43.6% 
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Project # 
Allocation Amount 

Recipient 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 

Reason for Supplemental Funds 

PPNO 
Program 

Funding Year 
Item # 

Fund Type 
Program Codes 

Project ID 
Adv Phase 

EA 

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by Fund 
Type 

2.5e.(1) Supplemental Funds for Previously Voted Projects Resolution FA-11-12 

1  
$261,000 

 
Department of 
Transportation 
Sacramento 

 
03N-Sac-Var 

Var 

 
In Sacramento, Placer, Yuba, and Yolo 
Counties, at various locations.  
Outcome/Output:  Upgrade metal beam 
guardrail end treatments to comply with the 
National Cooperative Highway Research 
Program Report 350 standards. 
 
($2,000,000 OTS Funds) 
 
Total Revised Amount:   $860,000 

 
03-6907 
SHOPP 
2011-12 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.015 
0300000467 

4 
3E0304 

 
 
 
 

$12,000 
 

 $587,000 
 

 
 
 
 
  
 

$261,000 

 
 
 
 

$12,000 
 

$848,000 

 

RECOMMENDED OPTION: 

 

The Department recommends that this request of $261,000, be approved to allow this project to be 

awarded. 
 

 

 

          

 

 

 

 

 

 

LOCATION MAP  
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PROJECT DESCRIPTION: 
 

This project is located in Sacramento, Placer, Yuba, and Yolo Counties at various locations.  This 

project is part of the Clean Up Roadside Environment (CURE) program, which is a proactive program 

to enhance highway safety by upgrading the existing highway safety features with the roadway clear 

recovery zone.  This project will replace end treatments and bridge approach of metal beam guardrail 

to meet the current safety recommendations set by the National Cooperative Highway Research 

Program 350. 

 
FUNDING STATUS: 
 

The project was programmed in the 2010 State Highway Operations Protection Program (SHOPP) 

for $858,000 for construction in Fiscal Year (FY) 2012-13.  This project includes an additional 

$2,000,000 of Office of Traffic Safety (OTS) federal grant contribution.  In August 2011, 

$599,000 of SHOPP funds was allocated for this project.  Total maximum funds available are 

$2,799,000 ($599,000 + $200,000 of available G-12 adjustment authority + $2,000,000 of OTS).  

Bids were opened on October 26, 2011.  There were four bidders, one of which was determined to 

be non-responsive.  The lowest responsible bid was $2,377,777, which is 12 percent over the 

Engineer’s Estimate.  The other two bids are 17 percent and 28 percent above the Engineer’s 

Estimate.  The total amount needed to award, based on the lowest responsible bid is $2,860,000.  

This request is for $261,000 to award this project. 

 
REASONS FOR COST INCREASE: 
 

The Department performed a bid analysis to evaluate the differences between the Engineer’s 

Estimate and the contract bid items.  The project includes work at 93 locations across four 

counties.  Although the Department’s estimate attempted to accurately estimate the cost of this 

work, it undervalued the impact and expense resulting from the numerous locations, each with 

relatively small quantities of work.  The contract has 51 bid items.  Four of these bid items have 

significant cost differences.  These items are Traffic Control System, Temporary Railing (Type K), 

Minor Concrete (Minor Structures), and Transition Railing (Type WB). 

 

Bid Item Engineer’s Estimate Bid Amount Difference 

Traffic Control System $  91,000 $160,000 $   69,000 

Temporary Railing (Type K) $  75,300 $140,560 $   65,260 

Minor Concrete (Minor Structure) $  73,200 $142,740 $   69,540 

Transition Railing (Type WB) $176,900 $213,500 $   36,600 

Miscellaneous 

Adjustments/Contingencies 

 

 

 

 

 

$   20,600 

                 Total                     $ 261,000 

 

An additional $261,000 in supplemental funds is needed in order to award this project to the low 

bidder. 
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FUNDING OPTIONS: 

 

OPTION A: Approve this request as presented above for $261,000 to allow this project to be 

awarded.  

 

OPTION B:   Deny this request and direct the Department to down scope the project to remain 

within the allocated amount.  The Department considered this option and 

determined that reducing the scope of work on this project, and executing another 

project to complete the deleted work later would result in greater costs and the 

delay benefits of safety enhancement to the traveling public. 

 

 

RECOMMENDED OPTION: 

 

The Department recommends that this request of $261,000, as presented in Option A above, be 

approved to award the project to the low bidder. 
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M e m o r a n d u m  

 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 25-26, 2012 

 Reference No.: 2.5e.(3) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECT 

RESOLUTION FA-11-14 
 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) allocate an additional $25,500,000 for one State Highway 
Operation and Protection Program (SHOPP) project identified below.   
 
ISSUE: 
 
Additional funds are needed for one previously voted project in order to close out the construction 
contract. 
 
RESOLUTION: 
 
Resolved, that $25,500,000 be allocated from the Budget Act of 2011, Budget Act Item 2660-302-0042 
and 2660-302-0890 to provide additional funds for the project identified below. 
 

 
 

Project 
 

Dist-Co-Rte 

Original 
allocated 
Amount 

 
Original 
Award 

Amount 

 
Current 

Allocation 

 
Allocation 
Adjustment 

 
Revised 

Allocation 

% Increase 
Above Current 

Allocation 
4 04-SF-101 $79,819,000 $72,419,000 $79,819,000 $25,500,000 $105,319,000 31.9% 
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Project # 
Allocation Amount 

Recipient 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 

Reason for Supplemental Funds

PPNO
Program 

Funding Year 
Item # 

Fund Type 
Program Codes 

Project ID 
Adv Phase 

EA

State 
Federal 
Current 

Amount by 
Fund Type

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by 
Fund Type

2.5e.(3) Supplemental Funds for Previously Voted Projects Resolution FA-11-14 

1  
$25,500,000 

 
Department of 
Transportation 
San Francisco 

 
04N-SF-101 

8.8/9.2 

 
In San Francisco, at Doyle Drive (Partial).  
Outcome/Outputs: Construct southbound 
Battery Street tunnel, retaining walls and detour 
road to improve the functionality of the 
approach to the Golden Gate Bridge. 
 
 
 
Total Revised Amount:  $105,319,000 
 

04-0619G 
SHOPP 
2008-09 

302-0890 
FTF 

20.20.201.110 
0400000438 

4 
163744 

 
ARRA 

2008-09 
803-0890 
RA-CAP 

20.20.201.110 
 

SHOPP 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.110

 
 
 
 

$7,400,000 
 

 
 

 
 

 
 
 

$72,419,000 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  $10,000,000  
 
 

$15,500,000

 
 
 

$7,400,000 
 
 
 
 
 
 
 
  

$72,419,000 
 
 
 
  

$10,000,000 

$15,500,000

 
RECOMMENDATION: 
 
The Department recommends that this request for $25,500,000 be approved to allow the Department 
to close out the contract. 

 
 
 
 
 
 
 
 
 
 
 

MAP 
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PROJECT DESCRIPTION: 
 
This project is located in San Francisco County, in the city of San Francisco on Doyle Drive (Route 
101) and Richardson Avenue from Lombard Street to the Golden Gate Bridge Toll Plaza.  The 
major components of this project include the construction of the new Southbound (SB) Battery 
Tunnel, substation and retaining walls.  The objectives of this project are to improve the seismic 
structural and traffic safety on Doyle Drive; maintain the functions that the Doyle Drive Corridor 
serves as part of the regional and city transportation network; improve the functionality of Doyle 
Drive as an approach to the Golden Gate Bridge; and preserve the natural, cultural scenic and 
recreational values of the affected portions of the Presidio. 
 
 
FUNDING STATUS: 
 
The Doyle Drive project is funded through Federal, State, and Local contributions, in a high level 
agreement between State, Federal and Local governments.  The State, through the Commission, has 
committed to $405 million from the SHOPP, and later through the Federal Stimulus package an 
additional $50 million of American Recovery and Reinvestment Act of 2009 (Recovery Act) funds 
(via the SHOPP) were added for a total of $455 million out of $1,045 million in Federal/State/Local 
commitment.  To date, $157.4 million has been allocated for Phase 1 - Contracts 1 through 4, out of 
$209.4 million committed for this phase. 
 

 
REASONS FOR COST INCREASE: 

 
The Department proceeded with this contract to achieve seismic safety on Doyle Drive as quickly 
as possible.  In order to achieve this acceleration, the Doyle Drive project introduced calculated 
risks.  These risks included construction on an old military base that had numerous unknowns.  The 
utility relocation contract proceeded with little information about existing utilities and only partial 
potholing was done in order to stay on the accelerated schedule and not risk the loss of the federal 
and local funds.  If the Department had delayed the award of the various contracts to retire more of 
the unknown risks, the opportunities for early seismic safety and additional funding sources would 
have been lost.  The requested additional funds of $25,500,000 breakdown as follows: 

  
1. New RWQCB water permit requirements    $    2,400,000 
2. Utility modifications       $    2,500,000 
3. Third party impacts       $    2,100,000 
4. Structural and electrical design changes    $    2,200,000 
5. Phase 2 impacts        $    2,000,000 
6. Mitigation to reduce project delay due to change orders  $    8,300,000 
7. Miscellaneous change orders      $       200,000 
8.   Presidio Trust water line upgrade     $    1,400,000 
9.  Time related overhead and equipment right of way delay costs $    4,400,000 

        TOTAL $  25,500,000 
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1. New RWQCB Water Permit Requirements: The State Water Resources Control Board adopted a 
new National Pollution Discharge Elimination System General Permit after contract award for 
storm water discharges associated with construction and land disturbances.  This introduced an 
additional cost of $2,400,000 into the contract to meet the new requirements. 
 

2. Utility Modifications:  This project is constructed on an old military base and the Presidio Trust 
does not have comprehensive as-built plans that reflect the exact location of all the utilities. Not all 
utility conflicts were identified and relocated by Contract 2.  As such, several other utilities had to 
be designed and relocated or abandoned on this project, resulting in an additional contract cost of 
$2,500,000. 
 

3. Third Party Impacts: The contract was awarded while discussions were ongoing with the 
stakeholders, Presidio Trust and National Park Service, regarding the final details on aesthetics, 
environmental issues, and non-State owned facilities to be provided as per a Programmatic 
Agreement with these stakeholders.  To mitigate impacts to the Presidio National park, additional 
architectural treatments were required that were not included in the project plans, adding an 
additional $2,100,000 to the cost to the contract. 

 
4. Structural and Electrical Design Changes:  Structural details of the Southbound Battery Tunnel 

were modified and additional structural work was required to facilitate the tunnel construction.  
This work included modifying the tunnel roof ventilation opening and waterproofing, revising the 
sub-drain system and creating a protective shoring system to support Abutment 95.  The structural 
design changes incorporated into Retaining Wall 8 include modifications to the textural finish, 
additional horizontal drains, inspection tubes and tiebacks.  There were also significant changes 
required to the substation’s electrical components, additional conduit layouts and impacts to the 
niches within the tunnel that have increased the cost of the electrical components of this project.  
These changes added an additional $2,200,000 to the cost of the contract.  
 

5. Phase 2 Impacts:  There are impacts to this contract resulting from the postponement of Phase 2.  
Various components such as maintaining the quick change barrier longer and site maintenance have 
been identified to be an impact to this project after the traffic switch occurs and until Phase 2 
mobilizes.  This impact resulted in an additional cost of $2,000,000 to this contract. 
 

6. Mitigation to Reduce Project Delay due to change orders:  Contract 2 of Phase 1 was scheduled 
to complete the force account utility relocations in April 2010.  However, due to the amount of 
utilities requiring relocation, the contractor of Contract 2 did not complete the relocations until July 
2010.  The contractor began tunnel excavation operations in August of 2010 instead of May 2010, 
and continued excavation into the very wet winter season, which impacted the contractor’s 
production rates for the months of October through March.  These delays along with several other 
issues delayed the contract completion date approximately nine months, resulting in an additional 
cost of $8,300,000. 

 
7. Miscellaneous Change Orders:  In addition to the changes listed above this contract has issued 18 

other smaller change orders, which totals $877,177, of which $200,000 is included in this request.   
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8. Presidio Trust Waterline Upgrade:  The water for the tunnel firefighting suppression system is 
being supplied from the Presidio Trust’s water supply network.  There is inadequate water capacity 
to simultaneously fight both a large fire inside the SB Battery Tunnel and a fire within the National 
Park.  Even though the likelihood of simultaneous fires is small, the Presidio Fire Marshall is 
requiring that the existing Presidio Trust water supply network’s capacity be upgraded.  This added 
an additional $1,400,000 to the cost of the contract.    
 

9. Time Related Overhead and Equipment Right of Way Delay Costs:  The costs for the 
Contractor’s extended field and office overhead and equipment delay costs for the remaining un-
mitigated delay period of eight months added an additional $4,400,000 to the cost of the contract. 

 
 

 
FUNDING OPTIONS: 
 

OPTION A: Approve this request for supplemental funds, as presented above, for $25,500,000 to 
allow the close-out of this project.  

 
OPTION B: Deny this request and require the contractor pursue payment from the Department 

through further legal action.  The Department has considered this option and 
determined that the future costs to resolve these issues would most likely be greater 
than the current request. 

 
 
RECOMMENDED OPTION: 

 
The Department recommends that this request for $25,500,000, as presented in Option A above, be 
approved to allow the close-out of this project. 



2.1c.(2)/2.5e.(4) 

 

 

ALLOCATION FOR SUPPLEMENTAL 

PROPOSITION 1B STATE ROUTE 99 FUNDS AND 

A PROJECT BASELINE AGREEMENT FOR THE 

SUTTER 99 – SEGMENT 2 PROJECT IN SUTTER COUNTY 

 
INFORMATION ON THIS ITEM WILL BE 

PROVIDED PRIOR TO THE JANUARY 25, 2012 

CALIFORNIA TRANSPORTATION COMMISSION MEETING 
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M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION  

CTC Meeting: January 25, 2012  

 
Reference No.: 2.5g.(1a) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer 

Prepared by: Steven Keck 

 Division Chief  

 Budgets 

 

Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED CORRIDOR MOBILITY 

IMPROVEMENT ACCOUNT PROJECTS ON THE STATE HIGHWAY SYSTEM 

 RESOLUTION CMIA-A-1112-20 

 

  

RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends the California 

Transportation Commission (Commission) allocate $100,000,000 for two State administered 

Proposition 1B Corridor Mobility Improvement Account (CMIA) Program projects.   

 

ISSUE: 

 

The attached vote list describes two State administered CMIA projects for $100,000,000, plus 

$40,208,000 from other sources.  The Department is ready to proceed with these projects and is 

requesting an allocation at this time. 

 

FINANCIAL RESOLUTION: 

 

Resolved, that $100,000,000 be allocated from the Budget Act of 2011, Budget Act Item 2660-304-

6055 and 2660-004-6055 for two State administered Proposition 1B Corridor Mobility Improvement 

Account projects described on the attached vote list. 

 

Be it further resolved, that as a condition of allocation of these funds and to perform its 

administrative role established by Senate Bill 88, the Commission requests that the Department 

perform the functions necessary to ensure proper accountability measures are employed and 

reporting requirements are met for the Proposition 1B Corridor Mobility Improvement Program. 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding  

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(1a)  Proposition 1B – State Administered CMIA Projects on the State Highway System Resolution CMIA-A-1112-20 

1 
$37,947,000 

 
Department of 
Transportation 

SANDAG 
San Diego 

11S-SD-805 
9.4/13.8 

 
 

 
I-805 HOV/Managed Lanes – South (SR54 to SR94) 
In San Diego and National City from 0.6 mile north of Route 
805/54 separation to 0.2 mile north of Federal Boulevard 
Undercrossing.  Construct two HOV/express lanes. 
 
Final Project Development:  N/A 
Final Right of Way:   N/A 
 
(Related Project Baseline Amendment under Resolution 
CMIA-P-1011-07B; January 2012.) 
 
(Future Consideration of Funding – Resolution E-11-87, 
December 2011.) 
 
(Contributions from other sources: $17,146,000) 
 
Outcome/Output:  This project will construct two 
HOV/Express lanes in median, one in each direction. 

 
 

11-0730A 
CMIA/11-12 

CONST ENG  
$2,000,000 

CONST 
$35,947,000 
1100020049 

4 
2T1801 

 
 

 
 

004-6055 
CMIA 

 
2011-12 
304-6055 

CMIA 
20.20.721.000 

 
 

$2,000,000 
 
 
 

$35,947,000 
 
 
 
 
 
 
 
  

2 
$62,053,000 

 
Department of 
Transportation 

SANDAG 
San Diego  

11S-SD-805 
5.5/9.4 

 
 

 
I-805/HOV Managed Lanes – South (Palomar Street to SR 
54).  In Chula Vista and National City from 0.4 mile north of 
the Palomar Street Overcrossing to 0.5 mile north of the 
Route 805/54 separation.  Construct two HOV/express 
lanes in each direction.    
 
Final Project Development:  N/A 
Final Right of Way:   N/A 
 
(Related Project Baseline Amendment under Resolution 
CMIA-P-1011-07B; January 2012.) 
 
(Future Consideration of Funding – Resolution E-11-87, 
December 2011.) 
 
(Contributions from other sources: $23,062,000.) 
 
Outcome/Output:  This project will construct two 
HOV/Express lanes in median, one in each direction. 

 
11-0730B 

CMIA/11-12 
CONST ENG  
$3,700,000 

CONST 
$58,353,000 
1100020050 

4 
2T1814 

 
 

 
004-6055 

CMIA 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 

 
$3,700,000 

 
 
 

$58,353,000 
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M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION  

CTC Meeting: January 25, 2012 

 
Reference No.: 2.5g.(1b) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer 

Prepared by: Steven Keck 

 Division Chief  

 Budgets 

 

Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED CORRIDOR MOBILITY 

IMPROVEMENT ACCOUNT PROJECTS ON THE STATE HIGHWAY SYSTEM 

 RESOLUTION CMIA-A-1112-21 

 

  

RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends the California 

Transportation Commission (Commission) allocate $33,000,000 for the State Route 4 East Widening 

(PPNO 0192N) locally administered Proposition 1B Corridor Mobility Improvement Account 

(CMIA) Program project in Contra Costa County, on the State Highway System.   

 

ISSUE: 

 

The attached vote list describes one locally administered CMIA project for $33,000,000.  The 

Department is ready to proceed with this project and is requesting an allocation at this time. 

 

FINANCIAL RESOLUTION: 

 

Resolved, that $33,000,000 be allocated from the Budget Act of 2011, Budget Act Item 2660-304-

6055 for one locally administered Proposition 1B Corridor Mobility Improvement Account project 

described on the attached vote list. 

 

Be it further resolved, that as a condition of allocation of these funds and to perform its 

administrative role established by Senate Bill 88, the Commission requests that the Department 

perform the functions necessary to ensure proper accountability measures are employed and 

reporting requirements are met for the Proposition 1B Corridor Mobility Improvement Program. 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 
Project Funding  

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(1b)  Proposition 1B – Locally Administered CMIA Project on the State Highway System                Resolution CMIA-A-1112-21 

1 
$33,000,000 

 
Contra Costa 
Transportation 

Authority 
MTC 

Contra Costa 
04N-CC-4 

R32.4/R35.6 
 

 
State Route 4 East Widening - SR 4 Bypass: Freeway 
Conversion.  In the cities of Antioch and Brentwood. 
Convert 2-lane expressway to a 4-lane freeway, from Laurel 
Road to Sand Creek Road and construct a new interchange 
at SR 4 Bypass/Sand Creek Road. 
 
Final Project Development:       N/A 
Final Right of Way:                    N/A 
 
(Project Scope is consistent with the baseline agreement 
approved under Resolution CMIA-P-1112-06B in December 
2011.) 
 
(Future Consideration of Funding – Resolution E-11-89, 
December 2011.) 
 
Outcome/Output:  When combined with other segments 
(PPNOs 0192F, 0192H, 0192I, and 0192L), the overall 
State Route 4 East Widening project will result in daily 
vehicle hours of delay savings of about 8,500 hours. 

 
04-0192N 

CMIA/11-12 
CONST 

$33,000,000 
0400000697 

4CONL 
246574 

 
 

 
2011-12 
304-6055 

CMIA 
20.20.721.000 

 
 

$33,000,000 
 
 
 
 
 
 
 
  

 



                  State of California  Business, Transportation and Housing Agency 

                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 
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Reference No.: 2.5g.(1c) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer 

Prepared by: Steven Keck 

 Division Chief  

 Budgets 

 

Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED MULTI-PROGRAMMED  

PROJECTS ON THE STATE HIGHWAY SYSTEM 

 RESOLUTION CMIA-A-1112-022 

RESOLUTION SLP1B-A-1112-12 
  

RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends the California 

Transportation Commission (Commission) allocate $52,781,000 for the State Route 4 East Widening 

(PPNO 0192I), State administered Multi-programmed Proposition 1B Corridor Mobility 

Improvement Account (CMIA)/State-Local Partnership Program (SLPP) project in Contra Costa 

County, on the State Highway System.   

 

ISSUE: 

 

The attached vote list describes one State administered CMIA/SLPP project for $52,781,000, plus 

$25,232,000 from local sources.  The Department is ready to proceed with this project and is 

requesting an allocation at this time. 

 

FINANCIAL RESOLUTION: 

 

Resolved, that $52,781,000 be allocated from the Budget Act of 2011, Budget Act Item 2660-304-

6055, 2660-004-6055, and 2660-304-6060 for the State administered Proposition 1B Corridor 

Mobility Improvement Account and State-Local Partnership Program project described on the 

attached vote list. 

 

Be it further resolved, that as a condition of allocation of these funds and to perform its 

administrative role established by Senate Bill 88, the Commission requests that the Department 

perform the functions necessary to ensure proper accountability measures are employed and 

reporting requirements are met for the Proposition 1B Corridor Mobility Improvement Program. 

 

Be it further resolved, that as a condition of allocation of these funds and to perform its 

administrative role established by Senate Bill 88, the Commission requests that the Department 

perform the functions necessary to ensure proper accountability measures are employed and 

reporting requirements are met for the Proposition 1B SLPP. 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 
Project Funding  

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(1c) Proposition 1B – State-Administered Multi-Funded CMIA/SLPP Project  Resolution CMIA-A-1011-022 
 on the State Highway System Resolution SLP1B-A-1112-12 

1 
$52,781,000 

 
Department of 
Transportation 

MTC 
Contra Costa 

04N-CC-4 
27.3/R29.0 

 
 

 
State Route 4 East Widening.  Between Somersville & SR-
160.  In Antioch, on Route 4 East, from Lone Tree Way to 
Hillcrest Avenue.  Widen from four to six lanes.      
 
(Project scope is consistent with the CMIA baseline 
agreement amendment approved under Resolution  
CMIA-PA-1112-019 in December 2011.) 
 
(Future Consideration of Funding – Resolution E-10-10, 
February 2010.) 
 
(Contributions from local sources: $25,232,000) 
 
Outcome/Output:  When combined with other segments 
(PPNOs 0192F, 0192H, 0192N, and 0192L), the overall State 
Route 4 East Widening project will result in daily vehicle hours 
of delay savings of about 8,500 hours. 

 
04-0192I 

CMIA/11-12 
CONST ENG 
$10,200,000 

CONST 
$32,900,000 

 
 

SLPP/11-12 
CONST 

$9,681,000 
0400021080 

4 
1G9404 

 
 

 
 

004-6055 
CMIA 

  
2011-12 

304-6055 
CMIA 

20.20.721.000 
 

2011-12 
304-6060 

SLPP 
20.20.724.000 

 
 
$10,200,000 

 
 

 
$32,900,000 

 
 
 
 

$9,681,000 
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To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION  
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Reference No.: 2.5g.(2a) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer 

Prepared by: Steven Keck 

 Division Chief  

 Budgets 

 

Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED STATE ROUTE 99 PROJECTS 

ON THE STATE HIGHWAY SYSTEM  

 RESOLUTION R99-A-1112-004 
 

  

RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends the California 

Transportation Commission (Commission) allocate $69,306,000 for two State administered 

Proposition 1B State Route 99 (SR99) Program projects on the State Highway System. 

 

ISSUE: 

 

The attached vote list describes two State administered SR99 projects for $69,306,000.  The 

Department is ready to proceed with these projects and is requesting an allocation at this time. 

 

FINANCIAL RESOLUTION:  

 

Resolved, that $69,306,000 be allocated from the Budget Act of 2011, Budget Act Item 2660-004-

6072 and 2660-304-6072 for two State administered Proposition 1B State Route 99 Program projects 

described in the attached vote box. 

 

Be it further resolved, that as a condition of allocation of these funds and to perform its 

administrative role established by Senate Bill 88, the Commission requests that the Department 

perform the functions necessary to ensure proper accountability measures are employed and 

reporting requirements are met for the Proposition 1B State Route 99 Program. 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA  
Item # 

Fund Type 
Amount by 
Fund Type 

2.5g.(2a) Proposition 1B –State Administered Route 99 Projects on the  
 State Highway System   Resolution R99-A-1112-004 

1 
$3,016,000 

 
Department of 
Transportation 
Tehama CTC 

Tehama 
02N-Teh-99 

11.6/12.6 
 

 
Los Molinos. In Los Molinos, from Orange Street to Tehama 
Vina Road.  Install sidewalks, curbs, gutters, street lighting, 
drainage and thin blanket overlay. 
 
Final Project Development 
 Support Estimate: $ 1,245,000 
 Programmed Amount: $ 1,245,000 
 Adjustment: $    0 
 
Final Right of Way 
 Right of Way Estimate:  $   658,000 
 Programmed Amount:  $   658,000 
 Adjustment:  $  0 
 
(For construction purposes, project to be combined with RIP 
TE project, PPNO 3440, under EA 4C58U, allocation under 
[Resolution FP-11-30].) 
 
(Project scope is consistent with baseline agreement 
approved on 1/20/2011, under Resolution R99-PA-1011-
006.) 
 
(CEQA – CE, 9/3/10.)  
(NEPA – CE, 9/3/10.) 
 
Outcome/Output:  The project will produce 0.85 mile of 
pedestrian and bike facilities. 

 
02-3326 

SR-99/11-12 
CONST ENG 

$450,000 
CONST 

$2,566,000 
0200020246 

4 
4C5814 

 
 

004-6072 
SR-99 

 
2011-12 
304-6072 

SR-99 
20.20.722.000 

 
 

$450,000 
 
 
 

$2,566,000 

2 
$66,290,000 

 
Department of 
Transportation 

SJCOG 
San Joaquin 
10N-SJ-99 
10.6/15.0 

 
State Route 99 Widening in Manteca and San Joaquin -
Phase 2.  In Manteca, from 1.4 miles north of Lathrop Road 
to 0.4 mile north of Arch Road.  Reconstruct interchange. 
 
(Future Consideration of Funding – Resolution E-10-60, 
July 2010.) 
 
Outcome/Output:  Replace the Turner Overhead structure 
and reconstruct the French Camp Road interchange. 

 
10-7634B 

SR 99/11-12 
CONST ENG 
$7,000,000 

CONST 
$59,290,000 
1000020441 

4 
0E6124 

 
 

004-6072 
SR99 

 
2011-12 
304-6072 

SR99 
20.20.722.000 
 

 
 

$7,000,000 
 
 
 

$59,290,000 
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Reference No.: 2.5g.(7) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer 

Prepared by: Steven Keck 

 Division Chief 

 Budgets 

 

Subject: FINANCIAL ALLOCATION FOR PROPOSITION 1B PROJECTS IN THE TRAFFIC LIGHT 

SYNCHRONIZATION PROGRAM  

RESOLUTION TLS1B-A-1112-011 

  

RECOMMENDATION: 

 

The Department of Transportation (Department) recommends the California Transportation 

Commission (Commission) allocate $3,708,000 for nine Traffic Light Synchronization Program 

(TLSP) projects to be funded from Proposition 1B. 

 

ISSUE: 

 

The attached vote list describes nine Proposition 1B TLSP projects totaling $3,708,000.  The traffic 

light synchronization projects and other technology-based improvements will improve safety, 

operations, and the effective capacity of local streets and roads. The allocation requests for these 

projects are consistent with the signed baseline agreements. The agencies are ready to proceed with 

these projects and are requesting an allocation at this time.  

 

FINANCIAL RESOLUTION:  

 

Resolved, that $3,708,000 be allocated from the Budget Act of 2010, Budget Act Item 

2660-104-6064, for nine Proposition 1B Traffic Light Synchronization Program projects , as 

described on the attached vote list; and 

 

Be it further resolved that as a condition of allocation of these funds and to perform its 

administrative role established by Senate Bill 88, the Commission requests that the Department 

perform the functions necessary to ensure proper accountability measures are employed and 

reporting requirements are met for the Proposition 1B Traffic Light Synchronization Program. 

 

Attachment 
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Project # 
Allocation Amount 
Recipient Agency 

RTPA/MPO 
Dst-County Corridor Name / Project Location 

Program  
Prgm’d Amt 
Project ID 
Adv Phase 

EA 

 
 

Budget Year 
Item # 

Fund Type 
Amount by 
Fund Type 

2.5g.(7a)  Traffic Light Synchronization Program (TLSP)   Resolution TLS1B-A-1112-003 

1 
$850,000 

 
City of Glendale 

LACMTA 
07-Los Angeles 

 

 
City of Glendale – Brand Boulevard.   
Outcome/Output:  The fiber optic communication system 
proposed in this project will be consistent with goals 
envisioned by the Los Angeles County Regional ITS 
Architecture.  These proposed ITS improvements will be 
integrated into the County’s Information Exchange Network 
(IEN) system and will increase the mobility, air quality, 
safety and effectiveness of the existing surface 
transportation system regionally in Los Angeles County, as 
well as in the city of Glendale. 

 
TLSP 

$850,000 
07-00021146 

4 
07-4U4274L 

 
 

 
2010-11 

104-6064 
TLSP 

 
 

$850,000 
 
 

2 
$523,000 

 
City of Glendale 

LACMTA 
07-Los Angeles 

 

 
City of Glendale – Colorado and San Fernando Corridors.  
Outcome/Output:  The fiber optic communication system 
proposed in this project will be consistent with goals 
envisioned by the Los Angeles County Regional ITS 
Architecture.  These proposed ITS improvements will be 
integrated into the County’s IEN system and will increase 
the mobility, air quality, safety and effectiveness of the 
existing surface transportation system regionally in Los 
Angeles County, as well as in the city of Glendale. 

 
TLSP 

$523,000 
07-00020020 

4 
07-4U4284L 

 
 

 
2010-11 

104-6064 
TLSP 

 
 

$523,000 
 
 

3 
$1,658,000 

 
City of Glendale 

LACMTA 
07-Los Angeles 

 

 
City of Glendale – Glendale Avenue and Verdugo Road 
corridor.  Outcome/Output:  The fiber optic communication 
system proposed in this project will be consistent with 
goals envisioned by the Los Angeles County Regional ITS 
Architecture.  These proposed ITS improvements will be 
integrated into the County’s IEN system and will increase 
the mobility, air quality, safety and effectiveness of the 
existing surface transportation system regionally in Los 
Angeles County, as well as in the city of Glendale. 

 
TLSP 

$1,658,000 
07-00020127 

4 
07-4U4294L 

 
 

 
2010-11 

104-6064 
TLSP 

 
 

$1,658,000 
 
 

4 
$188,000 

 
City of Pasadena 

LACMTA 
07-Los Angeles 

 
City of Pasadena – Orange Grove Boulevard.  
Outcome/Output:  Anticipated benefits and results are 
enhanced traffic signal operation efficiencies and addition 
of proactive traffic management operations capabilities 
from the City’s Transportation Management Center (TMC). 

 
TLSP 

$188,000 
07-12000159 

4 
07-4U4714L 

 
2010-11 

104-6064 
TLSP 

 
 

$188,000 
 
 

5 
$110,000 

 
City of Pasadena 

LACMTA 
07-Los Angeles 

 
City of Pasadena – Sierra Madre Boulevard.  
Outcome/Output:  Anticipated benefits and results are 
enhanced traffic signal operation efficiencies and addition 
of proactive traffic management operations capabilities 
from the City’s Transportation Management Center (TMC). 

 
TLSP 

$110,000 
07-12000161 

4 
07-4U4734L 

 
2010-11 

104-6064 
TLSP 

 
 

$110,000 
 
 

6 
$107,000 

 
City of Pasadena 

LACMTA 
07-Los Angeles 

 
City of Pasadena – Los Robles Avenue.   
Outcome/Output:  Anticipated benefits and results are 
enhanced traffic signal operation efficiencies and addition 
of proactive traffic management operations capabilities 
from the City’s Transportation Management Center (TMC). 

 
TLSP 

$107,000 
07-12000160 

4 
07-4U4724L 

 
2010-11 

104-6064 
TLSP 

 
 

$107,000 
 
 

7 
$68,000 

 
City of Pasadena 

LACMTA 
07-Los Angeles 

 
City of Pasadena – California Boulevard.   
Outcome/Output:  Anticipated benefits and results are 
enhanced traffic signal operation efficiencies and addition 
of proactive traffic management operations capabilities 
from the City’s Transportation Management Center (TMC). 

 
TLSP 

$68,000 
07-12000158 

4 
07-4U4704L 

 
2010-11 

104-6064 
TLSP 

 
 

$68,000 
 
 

8 
$66,000 

 
City of Pasadena 

LACMTA 
07-Los Angeles 

 
City of Pasadena – Hill Avenue.  Outcome/Output:  
Anticipated benefits and results are enhanced traffic signal 
operation efficiencies and addition of proactive traffic 
management operations capabilities from the City’s 
Transportation Management Center (TMC). 

 
TLSP 

$66,000 
07-12000157 

4 
07-4U4694L 

 
2010-11 

104-6064 
TLSP 

 
 

$66,000 
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Project # 
Allocation Amount 
Recipient Agency 

RTPA/MPO 
Dst-County Corridor Name / Project Location 

Program  
Prgm’d Amt 
Project ID 
Adv Phase 

EA 

 
 

Budget Year 
Item # 

Fund Type 
Amount by 
Fund Type 

2.5g.(7a)  Traffic Light Synchronization Program (TLSP)   Resolution TLS1B-A-1112-003 

9 
$138,000 

 
City of Pasadena 

LACMTA 
07-Los Angeles 

 
City of Pasadena – Del Mar Boulevard.  Outcome/Output:  
Anticipated benefits and results are enhanced traffic signal 
operation efficiencies and addition of proactive traffic 
management operations capabilities from the City’s 
Transportation Management Center (TMC). 

 
TLSP 

$138,000 
07-12000156 

4 
07-4U4684L 

 
2010-11 

104-6064 
TLSP 

 
 

$138,000 
 
 

 
 
 
 



                  State of California  Business, Transportation and Housing Agency 

                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION  

CTC Meeting: January 25, 2012  

 
Reference No.: 2.5g.(10a) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer 

Prepared by: Steven Keck 

 Division Chief  

 Budgets 

 

Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STATE-LOCAL 

PARTNERSHIP PROGRAM FUND PROJECTS OFF THE STATE HIGHWAY SYSTEM 

 RESOLUTION SLP1B-A-1112-13 

 

  

RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends the California 

Transportation Commission (Commission) allocate $2,000,000 for two locally administered State-

Local Partnership Program (SLPP) projects off the State Highway System.  Allocation would be 

contingent upon approval of a budget revision by the Department of Finance. 

 

ISSUE: 

 

The attached vote list describes two locally administered SLPP project for $2,000,000, plus 

$7,272,729 from local sources.  The local agency is ready to proceed with these projects and is 

requesting an allocation at this time. 

 

FINANCIAL RESOLUTION: 

 

Resolved, that $2,000,000 be allocated from the Budget Act of 2011, Budget Act Item 2660-104-

6060 for the two locally administered Proposition 1B State-Local Partnership Program projects 

described in the attached vote list. 

 

Be it further resolved, that as a condition of allocation of these funds and to perform its 

administrative role established by Senate Bill 88, the Commission requests that the Department 

perform the functions necessary to ensure proper accountability measures are employed and 

reporting requirements are met for the Proposition 1B SLPP. 

 

Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by Fund 

Type 

2.5g.(10a) Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)  Resolution SLP1B-A-1112-13 
 Projects off the State Highway System    

1 
$1,000,000 

 
City of Roseville 

PCTPA 
03-Placer 

 

 
Fiddyment Road Widening.  In Roseville, on Fiddyment 
Road from Baseline Road to Pleasant Grove  
Boulevard.  Widen Roadway. 
 
(Contributions from local sources:  $1,972,729.) 
 
(CEQA – EIR, July 2007) 
 
(Concurrent Future Consideration of Funding – 
Resolution E-12-01, January 2012.) 
 
Outcome/Output:  Widen approximately one mile of 
existing roadway from two lanes to five lanes.  
Increase capacity and safety for commuters and 
bicyclists, improve intersection operations, reduce 
congestions and improve air quality. 
 
ALLOCATION IS CONTINGENTUPON APPROVAL 
OF A BUDGET REVISION BY THE DEPARTMENT 

OF FINANCE. 

 
 

SLPP/11-12 
CONST 

$1,000,000 
0312000147 

 

 
 

2011-12 
104-6060 

SLPP 
20.30.210.200 

 
 
 

$1,000,000 
 
 

2 
$1,000,000 

 
City of Upland 

SANBAG 
08-San Bernardino 

 

 
Foothill Boulevard (Route 66) Improvement Project – 
Monte Vista Avenue to Central Avenue.  Widen 
roadway 
 
(Contributions from local sources:  $5,300,000.) 
 
(CEQA – ND, 10/25/11.) 
 
(Future Consideration of Funding – Resolution  
E-11-94, December 2011.) 
 
Outcome/Output:  This project will widen Foothill 
Boulevard to current standards including curb, gutter, 
sidewalk, raised median, nostalgic street lighting, 
bicycle lanes, and landscaping. 
 
ALLOCATION IS CONTINGENTUPON APPROVAL 
OF A BUDGET REVISION BY THE DEPARTMENT 

OF FINANCE. 

 
 

SLPP/11-12 
CONST 

$1,000,000 
0812000150 

 

 
 

2011-12 
104-6060 

SLPP 
20.30.210.200 

 
 
 

$1,000,000 
 
 

 



                  State of California  Business, Transportation and Housing Agency 

                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION  

CTC Meeting: January 25, 2012 

 
Reference No.: 2.5g.(10b) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer 

Prepared by: Steven Keck 

 Division Chief  

 Budgets 

 

Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STATE-LOCAL 

PARTNERSHIP PROGRAM FUND TRANSIT PROJECTS  

 RESOLUTION SLP1B-A-1112-14 

 

  

RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends the California 

Transportation Commission (Commission) allocate $20,268,000 for the Blue Line Station 

Rehabilitation locally administered Proposition 1B State-Local Partnership Program (SLPP) Transit 

project.   

 

ISSUE: 

 

The attached vote list describes one locally administered SLPP Transit project for $20,268,000, plus 

$50,033,000 from other sources.  The local agency is ready to proceed with this project and is 

requesting an allocation at this time. 

 

FINANCIAL RESOLUTION: 

 

Resolved, that $20,268,000 be allocated from the Budget Act of 2011, Budget Act Item  

2660-104-6060 for the one local Proposition 1B State-Local Partnership Program project described 

in the attached vote list. 

 

Be it further resolved, that as a condition of allocation of these funds and to perform its 

administrative role established by Senate Bill 88, the Commission requests that the Department 

perform the functions necessary to ensure proper accountability measures are employed and 

reporting requirements are met for the Proposition 1B SLPP. 

 

Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by Fund 

Type 

2.5g.(10b) Proposition 1B – Locally Administered SLPP Transit Projects  Resolution SLP1B-A-1112-14 

1 
$20,268,000 

 
San Diego 

Association of 
Governments 

SANDAG 
11-San Diego 

 

 
Blue Line Station Rehabilitation.  Reconstruct 
stations along the entire corridor with high platforms 
from the 12

th
 and Imperial Transfer Station to San 

Ysidro, including ADA upgrade access, rail and bus 
shelter replacement/additions, fiber optic 
communications and message signage installation and 
increased parking. 
 
(CEQA –SE, 15275(a).) 
 
(Concurrent Programming Amending under Resolution 
SLP1B-P-1112-06; January 2012) 
 
(Contributions from other sources:  $55,033,000.) 
 
Outcome/Output:  Reduce wait times and improve 
overall on-time system performance.  Increase parking 
capacity and improve access to stations. 

 
 

SLPP/11-12 
CONST 

$20,268,000 
1112000094 

S 
R308GA 

 

 
 

2011-12 
104-6060 

SLPP 
30.10.724.000 

 
 

 
$20,268,000 

 
 

 
 
 
 
 



                  State of California  Business, Transportation and Housing Agency 

                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

  

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 25, 2012 

 
Reference No.: 2.8b.(4) 

 Action Item  

 

From:  NORMA ORTEGA 

 Chief Financial Officer 

Prepared by: Rachel Falsetti 

 Division Chief 

 Transportation Programming 

 

Subject: REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR STATE AND 

LOCALLY ADMINISTERED PROJECTS ON THE STATE HIGHWAY SYSTEM, PER        

RESOLUTION G-06-08, AND PER STATE AND LOCAL PARTNERSHIP GUIDELINES 

 WAIVER 12-04 

 
  

RECOMMENDATION: 

 

The Department of Transportation (Department) recommends the California Transportation 

Commission (Commission) approve time extensions for the period indicated for six State Highway 

Operation and Protection Program (SHOPP) project and one Multi-Funded Trade Corridor 

Improvement Fund TCIF/SHOPP project described on the attachment. 

 

ISSUE: 

 

On June 22, 2011, the Commission allocated $159,951,000 for six SHOPP project and $470,000,000 

for one multi-funded TCIF/SHOPP project.   In accordance with Resolution G-06-08, the deadlines 

to award contracts for projects allocated in June 2011 is December 31, 2011.  The Department will 

not be able to meet the deadlines for these projects and are requesting time extensions for the period 

of contract award.  The attachment shows the details of each project and the delays that have resulted 

in the extension request. 

 

BACKGROUND: 

 

In June 2006, the Commission adopted Resolution G-06-08, making the six-month period to award a 

permanent requirement under the State Transportation Improvement Program (STIP) Guidelines.  In 

December 2008, the Commission adopted the State Local Partnership Program (SLPP) Guidelines, 

making the six-month period to award a requirement in the same manner as for STIP projects.   

 

 

Attachment 
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Attachment 

Allocated
Project Dist- EA County- Description Fund Amount Allocation Months until end of

Number PPNO Route Source (x $1,000) Date (month-yr)

1* 04-0104 4A070 Ala-580 SHOPP 48,959$        06/22/11 6 June-2012

2* 04-0137B 4S260 Ala-580 SHOPP 12,920$        06/22/11 6 June-2012

3 04-5301R 0A535 Sol-80 In Fairfield, at the Eastbound Codelia Truck 

Scale.  Relocate and expand truck scale.

SHOPP 42,300$        06/22/11 2 Feb-2012

4 07-3189 2332A LA-5 From State Route 14 Interchange to Pico 

Canyon Road. Add Truck Lanes.

SHOPP 53,626$        06/22/11 6 June-2012

5** 07-3037 22830 LA-710 TCIF 299,795$      06/22/11 6 June-2012

6** 07-4425 28860 LA-710 SHOPP 170,205$      06/22/11 6 June-2012

Reason for Delay: The Request For Proposal (RFP) was released on 9/2/11.  However, in an effort to reduce the amount of potential bids by the four pre-qualified proposers, 

a series of meetings have been arranged to receive, evaluate and approve Alternative Technical Concepts (ATC's) prior to receiving the final bid packages.  Bids are due in 

February 2012 and Notice of Intent (NOI) to award is anticipated in June 2012.

2.8b.(4)  Time Extension / Waiver - Contract Award

Waiver 12-04

Request

In and near the city of Livermore, construct 

Truck Climbing Lane, rehabilitate pavement 

and construct retaining walls.

At the Port of Long Beach, at the terminus of 

the I-710 freeway.  Replace existing bridge.

Reason for Delay: The project was advertised on July 25, 2011 and bids were opened on September 27, 2011. However, the award of this contract was delayed due to 

reconciliation of conditions of an Incidental Take Permit (ITP) with the Department of Fish and Game.  This issue is expected to be completed by February 2012. The 6-month 

time extension will allow the Department sufficient time to award the contract.

Reason for Delay: Bids for this project were opened on December 14, 2011.  Delay to award is due to large number of bid inquires.  These inquires were due to specialty 

scope of building and truck scale facility project and resulted in multiple addenda being issued.  This 2-month time extension will allow the Department sufficient time to 

assess the bid results and award the project contract.

Reason for Delay: The project was advertised on 7/18/11 and bids were opened on 9/8/11.  The lowest bidder did not meet UDBE requirements so the Department 

proceeded to award the contract to the second lowest bidder.  However, the first bidder filed a writ with the Superior Court in Los Angeles to temporarily restrain the 

Department from awarding the contract to the higher bidder.  The court upheld the restraining order until the next hearing which is scheduled for February 24, 2012.  This time 

extension is needed to resolve the bidder dispute and award the contract.
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Allocated
Project Dist- EA County- Description Fund Amount Allocation Months until end of

Number PPNO Route Source (x $1,000) Date (month-yr)

2.8b.(4)  Time Extension / Waiver - Contract Award

Waiver 12-04

Request

In and near the city of Livermore, construct 

Truck Climbing Lane, rehabilitate pavement 

and construct retaining walls.

7 08-0133K 0P160 SBd-10 Near Ontario, from Milliken Avenue to Wilson 

Creek Bridge.  Repair decks, joints and 

overlay with merthacrylate on 21 structures to 

extend the bridges service life.

SHOPP 1,114$          06/22/11 6 June-2012

8 11-0969 29671 SD-75 In San Diego and Imperial Beach from Saturn 

Boulevard to Thirteen Street.  Modify 

pedestrian sidewalks and driveways.

SHOPP 1,032$          06/22/11 6 June-2012

* Projects 1 and 2 are combined for construction purposes.

** Projects 5 and 6 are one project with multiple funding source.

Reason for Delay: Bids for this project were opened on 10/6/11. The lowest bidder did not meet all of the UDBE requirements and did not perform a good faith estimate. 

Furthermore, the second low bidder cannot be awarded the contract since they use the same sub-contractor as the first bidder.  This time extension will allow the Department 

to analyze all bids and award the contract to the lowest responsible bidder that meet all qualifications.

Reason for Delay: Bids for this project were opened on 9/8/11.  The Department was not able to award the contract to the 3 lowest responsive and responsible bidders 

because they did not meet the UDBE goals. There is a determination hearing scheduled for the third bidder on 1/12/12.  Depending on the outcome of the hearing, the 

Department might have to proceed with awarding the contract to the fourth bidder.  This 6-month time extension will allow the Department sufficient time to award the contract 

to the lowest responsible bidder that meet all of the UDBE goals.



                  State of California  Business, Transportation and Housing Agency 

                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 25, 2012  

 
Reference No.: 2.8b.(1) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer 

Prepared by: Denix D. Anbiah 

 Division Chief 

 Local Assistance 

 

Subject:  REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR LOCALLY- 

ADMINISTERED STIP PROJECTS, PER RESOLUTION G-06-08 

WAIVER-12-01 

 

RECOMMENDATION: 

 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) extend the period of contract award for the time periods identified for 
each project on the attached document. 

 
ISSUE: 

 

The Commission allocated $2,090,000 for the construction of the five locally-administered State 
Transportation Improvement Program (STIP) projects identified on the attachment.  The responsible 
agencies have been unable to award the contracts within six months of allocation.  The attachment 
describes the details of the projects and the explanations for the delays.  The respective agencies 
request extensions, and the planning agencies concur. 
 
BACKGROUND: 

 

In June 2006, the Commission adopted Resolution G-06-08, which requires the agency 
implementing a project to request a time extension if the project will not be awarded within six 
months of the allocation.  STIP Guidelines stipulate that the Commission may approve a waiver to 
the contract award deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code.  
 
Attachment 
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Time Extension/Waiver – Project Contract Award Deadline 

Local Streets and Roads Projects 

 
Project # 

 

Applicant 

County 

PPNO 

Project Description 

Reason for Project Delay 

Extension Amount 

 

Construction Only 

Allocation Date 

Resolution Number 

Number of Months Requested 

Extended Deadline 

CT Recommendation 
 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 

NEPA-National Environmental Policy Act TE-Transportation Enhancements 

STIP-State Transportation Improvement Program The Department-California Department of Transportation 

 

1 

 

 

City of Larkspur 

Marin County 
PPNO 04-2127P 

Median Landscaping and Meadowood 

Pathway, TE 

 

  $200,000 

 

06/23/2011 

FP-10-38 
3 Months 

03/31/2012 

Approve 
  

The City of Larkspur (City) is requesting a three-month extension to the period of contract award for the Median Landscaping and 

Meadowood Pathway (TE) project.  The City has experienced delays in obtaining approval of the Authorization to Proceed with 
Construction (E-76) and contract advertisement issues. 

 

In early November, when the City requested E-76 approval, it was informed that the project description in the Federal Transportation 
Improvement Program (FTIP) did not match the description in the TE application database.  The FTIP project descriptions did not include 

all of the proposed landscape improvement locations and did not reflect the actual Plans, Specifications & Estimate documents.  Therefore, 

the City was required to obtain an administrative modification to amend and make the necessary correction to the FTIP in order to receive 
E-76 approval.  The City made the corrective actions and received the E-76 approval on December 6, 2011.  The City advertised the project 

on December 14, 2011, and anticipates awarding the contract by late January 2012.  If no bids are received or if bids must be rejected, 

additional time will be required to re-advertise the project and receive new bids.  This process will require a minimum of eight weeks.  
Therefore, the City is requesting a three-month time extension to March 31, 2012, to allow time for unforeseen bidding issues. 

 

 
2 

 

 
City of Kingsburg 

Fresno County 

PPNO 06-B002J 
Sierra Avenue Median Improvement, 

TE 

 
  $339,000 

 
06/23/2011 

FP-10-38 

6 Months 
06/30/2012 

Approve 

  
The City of Kingsburg (City) is requesting a six-month extension to the period of contract award for the Sierra Avenue Median 

Improvement TE project.  The City has experienced unanticipated delays due to design changes which required amendments to the original 

NEPA documents, and delayed approval of the Authorization to Proceed with Construction (E-76). 
 

The City applied and received construction allocation from TE reserve in June 2011.  During the final design reviews the City discovered 

changes to the final design documents that did not reflect in the NEPA document.  The City is conducting an environmental review to 
amend the NEPA document for consistency with the final design documents.  The City anticipates completing the NEPA amendment 

process by the end of January 2012 and obtain the E-76 by end of February 2012.  The City estimates it will be able to begin advertisement 

in March 2012 and award the contract by April 2012.  However, to allow for uncertainties with the environmental process and 
contingencies for unforeseen bid issues, it is requesting a six-month time extension to June 30, 2012. 
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Time Extension/Waiver – Project Contract Award Deadline 

Local Streets and Roads Projects 

 
Project # 

 

Applicant 

County 

PPNO 

Project Description 

Reason for Project Delay 

Extension Amount 

 

Construction Only 

Allocation Date 

Resolution Number 

Number of Months Requested 

Extended Deadline 

CT Recommendation 
 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 

NEPA-National Environmental Policy Act TE-Transportation Enhancements 

STIP-State Transportation Improvement Program The Department-California Department of Transportation 

 

3 

 

 

City of El Centro 

Imperial County 
PPNO 11-0588C 

Landscaping Beautification - Routes 

8/86 Ramps, TE 

 

  $551,000 

 

06/23/2011 

FP-10-38 
9 Months 

09/30/2012 

Approve 
  

The City of El Centro (City) is requesting a nine-month extension to the period of contract award for the Landscaping Beautification - 

Routes 8/86 Ramps TE project.  The City has experienced delays in obtaining the Authorization to Proceed with Construction (E-76) due to 
jurisdictional issues between the City and the Department. 

 

The Department has determined that the project will be delivered by the City through the execution of a Cooperative Agreement and an 
Encroachment Permit.  The CEQA and NEPA were approved in February 2010.  The City has proposed the following schedule to award the 

project by September 2012: 

 City submitted encroachment permit application to the Department on December 15, 2011. 

 City to respond to Department comments, if applicable, and resubmit application and obtain approval by March 15, 2012. 

 City to submit and receive approval by the Department of the Plans, Specification and Estimates (PS&E) and Right of Way 

Certification by May 15, 2012. 

 City Council to approve PS&E and contract advertisement by June 19, 2012. 

 City to open bid and award contract by late July or early August, 2012. 
 

The City is requesting a nine-month time extension to September 30, 2012, which includes an eight-week contingency to allow time for 

unforeseen bidding issues. 
 

 

4 

 

 

City of Brea 

Orange County 
PPNO 12-2135O 

East Birch Street Median 

Enhancements, Phase 1, TE 

 

  $500,000 

 

06/23/2011 

FP-10-41 
6 Months 

06/30/2012 

Approve 
  

The City of Brea (City) is requesting a six-month extension to the period of contract award for the East Birch Street Median Enhancements, 

Phase 1 TE project.  The City has experienced delays due to uncertainties with the Redevelopment Agency (RA) funds that provide a 
portion of the total project funding.  The reason for the delay is the same as for Project 5. 

 

When the City applied for a construction allocation for the project, the RA funds were not impacted.  On June 29, 2011, the Governor 
signed into law legislation affecting redevelopment agencies Statewide, and jeopardized the project funding.  A lawsuit was filed with the 

California State Supreme Court (Court) challenging the legality of this legislation; however, on December 29, 2011, the Court ruled in favor 
of eliminating the funding of RAs. 

 

The City will now utilize an alternate source of funding to move forward with the implementation of this project.  The City intends to 
advertise the project in early January and open bids by early February 2012.  The City is requesting a six-month time extension to June 30, 

2012, to allow for contingencies with ensuring adequate funding sources and unforeseen bidding issues. 
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Time Extension/Waiver – Project Contract Award Deadline 

Local Streets and Roads Projects 

 
Project # 

 

Applicant 

County 

PPNO 

Project Description 

Reason for Project Delay 

Extension Amount 

 

Construction Only 

Allocation Date 

Resolution Number 

Number of Months Requested 

Extended Deadline 

CT Recommendation 
 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 

NEPA-National Environmental Policy Act TE-Transportation Enhancements 

STIP-State Transportation Improvement Program The Department-California Department of Transportation 

 

5 

 

 

City of Brea 

Orange County 
PPNO 12-2135O 

East Birch Street Median 

Enhancements, Phase 2, TE 

 

  $500,000 

 

06/23/2011 

FP-10-41 
6 Months 

06/30/2012 

Approve 
  

The City of Brea (City) is requesting a six-month extension to the period of contract award for the East Birch Street Median Enhancements, 

Phase 2 TE project.  The City has experienced delays due to uncertainties with the Redevelopment Agency (RA) funds that provide a 
portion of the total project funding.  The reason for delay is the same as for Project 4. 

 

When the City applied for a construction allocation for the project, the RA funds were not impacted.  On June 29, 2011, the Governor 
signed into law legislation affecting redevelopment agencies Statewide, and jeopardized the project funding.  A lawsuit was filed with the 

California State Supreme Court (Court) challenging the legality of this legislation; however, on December 29, 2011, the Court ruled in favor 

of eliminating the funding of RAs. 
 

The City will now utilize an alternate source of funding to move forward with the implementation of this project.  The City intends to 

advertise the project in early January and open bids by early February 2012.  The City is requesting a six-month time extension to June 30, 
2012, to allow for contingencies with ensuring adequate funding sources and unforeseen bidding issues. 
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To:  CHAIR AND COMMISSIONERS 
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Reference No.: 2.8b.(2) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer 

Prepared by: Denix D. Anbiah 

 Division Chief 

 Local Assistance 

 

Subject:  REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR LOCALLY- 

ADMINISTERED STIP PROJECTS, PER RESOLUTION G-06-08 

WAIVER-12-02 

 

RECOMMENDATION: 

 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) extend the period of contract award for the time periods identified for 
each project, with the contingency as described on the attached document. 

 
ISSUE: 

 

The Commission allocated $366,000 for the construction of the two locally-administered State 
Transportation Improvement Program (STIP) projects in the City of Lindsay (City), identified on the 
attachment.  The City has been unable to award the contracts within six months of allocation.  The 
attachment describes the details of the projects and the explanations for the delays.  The City is 
requesting extensions, and the planning agency concurs. 
 
BACKGROUND: 

 

In June 2006, the Commission adopted Resolution G-06-08, which requires the agency 
implementing a project to request a time extension if the project will not be awarded within six 
months of the allocation.  STIP Guidelines stipulate that the Commission may approve a waiver to 
the contract award deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code.  
 
Attachment 
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Time Extension/Waiver – Project Contract Award Deadline 

Local Streets and Roads Projects 

 
Project # 

 

Applicant 

County 

PPNO 

Project Description 

Reason for Project Delay 

Extension Amount 

 

Construction Only 

Allocation Date 

Resolution Number 

Number of Months Requested 

Extended Deadline 

CT Recommendation 
 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 

NEPA-National Environmental Policy Act TE-Transportation Enhancements 

STIP-State Transportation Improvement Program The Department-California Department of Transportation 

 

1 

 

 

City of Lindsay 

Tulare County 
PPNO 06-D022 

Government Center Plaza, TE 

 

  $199,000 

 

06/23/2011 

FP-10-38 
20 Months 

08/31/2013 

Approve with Contingency 
  

The City of Lindsay (City) is requesting a 20-month extension to the period of contract award for the Government Center Plaza TE project.  

The City has experienced delays in obtaining approval of the Authorization to Proceed with Construction (E-76) and contract advertisement 
issues.  The reason for the delay is the same as for Project 2, below. 

 

In response to findings identified in the City’s most recent Single Audit, the Department is conducting its own audit investigation and has 
informed the City that no further federal authorization or reimbursement will be authorized by the Department until the Department receives 

the results of its own audit investigation and determines if any further corrective actions are required by the City.  The Department auditors 

were scheduled to meet City officials and conduct a field review during the last week of November 2011.  The Department anticipates 
completing a preliminary report in January 2012. 

 

The Department has informed the City that it is willing to recommend approval of a 20-month time extension for the period of contract 
award for this project.  However, it is difficult to predict how much time will be required to resolve any findings, if they are identified in the 

report.  The Department is proposing the maximum time allowed for the extension in order to provide flexibility.  The City may advertise 

and award once the Department removes all sanctions and processes the E-76. 
 

 

2 
 

 

City of Lindsay 
Tulare County 

PPNO 06-6567 

Tulare Road Pedestrian Safety Bollards, 
TE 

 

  $167,000 

 

06/23/2011 
FP-10-38 

20 Months 

08/31/2013 
Approve with Contingency 

  

The City of Lindsay (City) is requesting a 20-month extension to the period of contract award for the Tulare Road Pedestrian Safety 
Bollards TE project.  The City has experienced delays in obtaining approval of the Authorization to Proceed with Construction (E-76) and 

contract advertisement issues.  The reason for delay is the same as for Project 1, above. 

 
In response to findings identified in the City’s most recent Single Audit, the Department is conducting its own audit investigation and has 

informed the City that no further federal authorization or reimbursement will be authorized by the Department until the Department receives 

the results of its own audit investigation and determines if any further corrective actions are required by the City.  The Department auditors 
were scheduled to meet City officials and conduct a field review during the last week of November 2011.  The Department anticipates 

completing a preliminary report in January 2012. 

 
The Department has informed the City that it is willing to recommend approval of a 20-month time extension for the period of contract 

award for this project.  However, it is difficult to predict how much time will be required to resolve any findings, if they are identified in the 

report.  The Department is proposing the maximum time allowed for the extension in order to provide flexibility.  The City may advertise 
and award once the Department removes all sanctions and processes the E-76. 
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 Chief Financial Officer 

Prepared by: Denix D. Anbiah 

 Division Chief 
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Subject: REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR LOCAL 

BRIDGE SEISMIC RETROFIT ACCOUNT (LBSRA) , PER LBSRA GUIDELINES 

 WAIVER-12-03 

 

RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends the California 

Transportation Commission (Commission) extend the period of contract award identified for each 

project on the attached document. 

 

ISSUE: 

 

The Department sub-allocated $2,268,199 for the construction of three locally-administered Local 

Bridge Seismic Retrofit Account (LBSRA) projects identified on the attachment.  The responsible 

agencies will be unable to award the contracts within six months of the sub-allocation.  The 

attachment describes the details of the projects and the explanations for the delays.  The respective 

agencies request extensions and the planning agencies concur. 

 

   
BACKGROUND: 
 
In May 2008, the Commission adopted the LBSRA Guidelines, under Resolution LBS1B-G-0708-

001, which require the agency implementing a project to request a time extension if the project will 

not be awarded within six months of the sub-allocation date.  The LBSRA Guidelines stipulate that 

the Commission may approve a waiver to the timely use of funds deadline one time only for up to 

20 months. 

 

Attachment 
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Time Extension/Waiver – Project Contract Award Deadline 

Local Bridge Seismic Retrofit Account Projects 

 
 Applicant 

County 

PPNO 

Project Description 

Reason for Project Delay 

Extension Amount 

 

Construction Only 

Sub-Allocation Date 

Number of Months Requested 

Extended Deadline 

CT Recommendation 

  

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 

NEPA-National Environmental Policy Act TE-Transportation Enhancements 

STIP-State Transportation Improvement Program The Department-California Department of Transportation 

 

 

1 

 

 

City of Modesto 

Stanislaus 
EA:  10-107724 

Carpenter Road over Tuolumne River  

Bridge No. 38C0050 
 

 

$1,238,193 

 

08/18/2011 

6 Months 
08/31/2012 

Approve 

 

 The City of Modesto (City) is requesting a six-month time extension to the period of contract award for the Carpenter Road over Tuolumne River 

project.  This City has to hire a consultant for bridge inspection and construction management prior to contract award.  The process to acquire a 
consultant could not begin until authorization for the construction engineering phase was approved by FHWA.  The authorization was received in 

August 2011.  The consultants were interviewed in October 2011.  The selected consultant’s cost proposal exceeded one million dollars, which requires 

a pre-award audit by the Department.  The pre-award request was submitted to the Department in November 2011 and can take several months to 
complete.  Once the pre-award audit is completed and the Department approves the consultant, the City will put the construction contract out to bid. 

 

In order to account for the pre-award audit and contingency during the construction bid process, the City is requesting a six-month time extension to 
August 31, 2012. 

 

 
2 

 

 
Monterey County 

Monterey 

EA:  05-141004L 
Schulte Road over Carmel River   

Bridge No. 44C0115 

 

 
$508,121 

 
07/21/2011 

2 Months 

03/31/2012 
Approve 

 

 
 Monterey County (County) is requesting a two-month time extension to the period of contract award for the Schulte Road over Carmel River project.  

The project was delayed due to right of way and related escrow issues.  The property involved in the right of way delay was acquired on July 11, 2011, 

but the escrow on this property did not close until November 28, 2011.  Due to the right of way issue, the advertisement of this project was delayed.  
The City anticipates to begin advertisement of the project in December 2011, with the bid opening to take place in the middle of January 2012.  Once a 

contractor is selected, the County Board of Supervisors requires six to eight weeks for processing the contract award. Therefore, the County is 

requesting a two-month time extension to March 31, 2012. 
 

  

 
3 

 

 
County of Tulare 

Tulare 

EA:  06-928101 
Avenue 416 over King River 

Bridge No. 46C0027 

 

 
$521,885 

 
08/29/2011 

6 Months 

08/31/2012 
Approve 

 

 
 The County of Tulare (County) is requesting a six-month extension to the period of contract award for the Avenue 416 over King River project.  This 

project involves the construction of a new bridge to replace the functionally obsolete structure.  There is a large environmental impact to an existing 

riparian vegetation habitat that contains protected migratory birds and bat species.  These migratory birds and bats will be humanely removed from 
their habitats during non-nesting/breeding season, which generally occurs between mid-September and January.  Another facet to this project will be 

the water level of the river for the large cranes and other equipment to access the river bottom.  The river’s water level is generally lowest from mid-

September through December/January.  The ideal time to start construction would be September.  Since the federal authorization for this project was 
received at the beginning of September 2011, there was insufficient time to advertise and award the project to begin construction on time. 

 

Additionally, as of November 2011, the County has completed their selection process to execute a contract with an environmental consultant to assist 
with oversight of the construction engineering portion of the project.  The process to execute an agreement will take approximately two months and 

includes negotiation with the consultant, County Counsel, and ultimately the Board of Supervisors for approval.  The process to advertise and award 

the construction contract will take approximately four months.  A contract award is projected to be in place by end of June 2012.  The additional six 
months extension from the original deadline of February 29, 2012 will allow for any contingencies with environmental issues or the construction award 

process.  Therefore, the County is requesting a six-month time extension to August 31, 2012. 
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Subject:  POST FACT REQUEST TO EXTEND THE PERIOD OF PROJECT CONTRACT 

AWARD FOR LOCALLY- ADMINISTERED STIP TRANSIT PROJECTS, PER 

RESOLUTION-G-06-08 

WAIVER-12-05 

 

RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends the California 

Transportation Commission (Commission) extend the period of contract award for the Union City 

Intermodal Station Phase II project (PPNO 2110A) in Alameda County for six months, to June 30, 

2012. 

 
ISSUE: 

 

On June 23, 2011, the Commission approved Resolution MFP-10-23 allocating $715,000 to the City 
of Union City (City) for the Intermodal Station Phase II project.  The third party contract has not 
been awarded due to a delay in securing approximately $3 million in federal funding for the project.  
As a result, the Bay Area Rapid Transit District (BART), who is the contract manager under an 
agreed upon Cooperative Agreement, was unable to proceed with the bid advertising as initially 
scheduled.  BART policy prohibits advertising of bids until all funding has been secured and all 
agreements have been executed.  However, the City has reported that in November 2011, federal 
funding was finally granted by the Federal Transit Administration and that bid advertising is 
scheduled to begin in early 2012 with contract award set for mid April 2012. 
 
Therefore, the City is requesting a time extension of six months to June 30, 2012 to award a third 
party contract. 

 
 

BACKGROUND: 

 

In June 2006, the Commission adopted Resolution G-06-08, which requires the agency 

implementing a project to request a time extension if the project will not be awarded within six 

months of the allocation.  STIP Guidelines stipulate that the Commission may approve a waiver to 

the contract award deadline one time only for up to 20 months in accordance with Section 14529.8 

of the Government Code. 
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Subject: REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR LOCALLY-

ADMINISTERED STIP PROJECT, PER RESOLUTION G-06-08  
WAIVER-12-06 

 

RECOMMENDATION: 

  

The California Department of Transportation (Department) recommends the California 

Transportation Commission (Commission) approve the post-fact request by the City of Vallejo 

(City) to extend the period of contract award for the Downtown Vallejo Pedestrian Enhancement 

project (PPNO 04-5152J) for nine months from September 30, 2011 to June 30, 2012. 

 

ISSUE: 

  

On March 24, 2011, the Commission approved Resolution FP-10-24, allocating $412,000 for the 

Downtown Vallejo Pedestrian Enhancement project.  The City originally awarded the contract to 

Elite Landscaping (Elite) on September 27, 2011.  The Department reviewed the contract and 

determined that it was non-responsive due to insufficient Good Faith Effort (GFE) in meeting the 

Underutilized Disadvantage Business Enterprise (UDBE) participation goals and not eligible for 

federal funds.  The City concurred and is in the process of rescinding the contract award.  The City 

intends to re-advertise the contract and is requesting a nine-month time extension to June 30, 2012. 
 
BACKGROUND: 

 

The project is located in downtown Vallejo, along Sacramento Street between York Street and 

Georgia Street; and along Virginia Street between Sacramento Street and Marin Street.  The scope of 

the project includes installing curb and gutter and landscape planters with irrigation, removing and 

replacing sidewalks, constructing street bulbouts at intersections, pavement rehabilitation, storm 

drain extensions, signage, pedestrian lighting, and improved traffic signals. 

 

The City awarded the contract to Elite in September 2011 based on staff recommendations that the 

contractor had met the UDBE requirement by submitting an acceptable GFE.  In December 2011, 

the Department reviewed the award package and notified the City that the contractor’s GFE was 

insufficient and deemed the contract non-responsive for UDBE requirements and therefore ineligible 

for federal funding.   The City sent a letter to Elite asking for additional information on their GFE 

efforts.  On December 12, 2011, Elite sent a letter to the City declining to submit any further 

information. 
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In light of the determination by the Department and Elite’s refusal to provide additional 

documentation, the City is rescinding the original award and will re-advertise the contract.  

However, in preparation for re-bidding the contract, the City is performing a thorough review of the 

project scope and limits.  During the original bidding process, the City noted that the next two lowest 

bidders were $500,000 over the Engineer’s Estimate.  Therefore, it is prudent for the City to re-

evaluate the project scope to ensure a successful award within the total project budget, including 

other contributing sources of funds.  The re-evaluation of the project scope and limits will not impact 

NEPA determination or the Transportation Enhancement program eligibility. 

 

The City is proposing the following timeline for the re-bid process: 

 Re-Advertise project  by April 2012 

 Open bids in May 2012 

 Award contract in June 2012 

 

Therefore, the City is requesting a nine-month time extension to June 30, 2012. 

 

In June 2006, the Commission adopted Resolution G-06-08, which requires the agency 

implementing a project to request a time extension if the project will not be awarded within six 

months of the allocation.  STIP Guidelines stipulate that the Commission may approve a waiver to 

the contract award deadline one time only for up to 20 months in accordance with Section 14529.8 

of the Government Code.  
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