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RECOMMENDATION: 
 
The California Department of Transportation recommends that the California Transportation 
Commission (Commission) amend the Corridor Mobility Improvement Account (CMIA) baseline 
agreement for the White Rock Road project (PPNO 3161) in Sacramento County. 
 
ISSUE: 
 
The County of Sacramento and the Sacramento Area Council of Governments (SACOG) propose to 
amend the CMIA baseline agreement for the White Rock Road project (PPNO 3161) to update the 
project funding plan. 
 
BACKGROUND: 

 
At the September 2007 meeting, the Commission approved the CMIA baseline agreement for the 
White Rock Road project.  The project scope is to widen White Rock Road from two to four lanes 
between Grant Line Road and Prairie City Road.  It is part of a larger project including operational 
and safety improvements at Scott Road and Placerville Road intersections.  It will ultimately be part 
of the Capital Southeast Connector project linking the City of Elk Grove and El Dorado County.   
 
Construction Cost Revisions: 
 
Prior to the construction allocation on February 23, 2012, the estimate was revised to reflect an 
increase in the overall length of the alignment based on the preferred alternative.  Other increases 
were due to additional drainage improvements, the relocation of overhead communication lines, 
electrical lines and buried water lines, as well as the reconstruction of three unavoidable monitoring 
wells that are impacted based on the preferred alignment.  At its January 2012 meeting, the 
Commission approved a baseline amendment to program $3,065,000 in local funds to address these 
cost increases.  The contract was then awarded on May 8, 2012 with a total cost savings of 
$10,290,000 and therefore the additional $3,065,000 of local funds are not needed.  A concurrent de-
allocation of $7,225,000 of CMIA funds is also on this month’s Commission agenda. 
 
 
 
 
 



CHAIR AND COMMISSIONERS Reference No.:  2.1c.(1a) 
CALIFORNIA TRANSPORTATION COMMISSION June 27-28, 2012 

 Page 2 of 2 
 
 

  
 “Caltrans improves mobility across California” 

 
RESOLUTION CMIA-PA-1112-041 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Corridor 
Mobility Improvement Account baseline agreement for the White Rock Road project (PPNO 3161) 
in Sacramento County with the information described above and the funding table below.  
 
REVISES: WHITE ROCK ROAD PROJECT- PPNO 3161  
 

   2,950 11,875 1,500 1,250
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Local Funds                             
Existing 6,565 6,565 0 2,950

1,200 1,000

3,065 300 250

     11,8752,200 11,875   
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