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Subject: STATUS UPDATE ON STATE ROUTE 99 (SR 99) PROJECTS  
 

SUMMARY: 
 
The California Department of Transportation (Department) is providing an update on the State Route 
99 (SR 99) projects remaining to be delivered and not yet allocated by the California Transportation 
Commission (Commission). As of June 2012, there are six remaining SR 99 projects totaling 
approximately $210 million of bond funds.  All projects are delivered and ready for allocation by the 
Commission.   
 
 
BACKGROUND: 
 
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006 passed by 
the voters in November 2006 included $1.0 billion for the State Route 99 Corridor.  The 
Commission adopted guidance stating the SR 99 projects shall be awarded not later than  
December 31, 2012.   
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