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*  “A” denotes an “Action” item; “I” denotes an “Information” item; “B” denotes a Business, Transportation and Housing 
(BTH) Agency item; “C” denotes a “Commission” item; “D” denotes a “Department” item; and “R” denotes a Regional 
Agency item. 
 
FREQUENTLY USED TERMS:  California Transportation Commission (Commission or CTC), California Department of 
Transportation (Department or Caltrans), Regional Improvement Program (RIP), Interregional Improvement Program (IIP), 
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program (SHOPP), Traffic 
Congestion Relief Program (TCRP), Public Transportation Account (PTA), Clean Air and Transportation Improvement Act 
of 1990 (Proposition 116), High Speed Passenger Train Bond Program (Proposition 1A), Highway Safety, Traffic 
Reduction, Air Quality, and Port Security Bond Act of 2006 (Proposition 1B), Corridor Mobility Improvement Account 
(CMIA), State Route 99 Bond Program (RTE or SR 99), Local Bridge Seismic Retrofit Account (LBSRA), Trade Corridors 
Improvement Fund (TCIF), Highway-Railroad Crossing Safety Account (HRCSA), State-Local Partnership Program 
(SLPP), Traffic Light Synchronization Program (TLSP), Letter of No Prejudice (LONP), Environmental Phase (PA&ED), 
Design Phase (PS&E), Right of Way (R/W), Fiscal Year (FY) 
 
10:00 am GENERAL BUSINESS 
1 Roll Call 1.1 Joseph Tavaglione I C 
 Resolutions of Necessity  
2 Resolution of Necessity – Appearance 

--Theresa F.R. Teuma, Trustee 
04-Son-101-PM 7.65 
Resolution C-20907 

2.4a. Stephen Maller 
Mark Weaver 

A D 

 General Business 
3 Approval of Minutes for June 27, 2012 1.2 Joseph Tavaglione A C 
4 Executive Director’s Report 

-- Outline of 2012 Annual Report 
1.3 Bimla Rhinehart A C 

5 Commission Reports 1.4 Joseph Tavaglione A C 
6 Commissioners’ Meetings for Compensation 1.5 Joseph Tavaglione A C 
 BUSINESS, TRANSPORTATION & HOUSING AGENCY REPORT 
7 Report by Agency Secretary and/or Deputy Secretary 1.6 Brian Kelly I B 
 CALTRANS REPORT 
8 Report by Caltrans’ Director and/or Deputy Director 1.7 Malcolm Dougherty I D 
 FEDERAL HIGHWAY ADMINISTRATION (FHWA) REPORT 
9 Report by FHWA Division Administrator  1.11 Vincent Mammano I R 
 LOCAL REPORTS 
10 Report by Regional Agencies Moderator 1.8 Wil Ridder I R 
11 Report by Rural Counties Task Force Chair 1.9 Lisa Davey-Bates I R 
12 Report by Self-Help Counties Coalition Chair 1.10 Andy Chesley I R 
 POLICY MATTERS 
13 State and Federal Legislative Matters 4.1 Annette Gilbertson A C 
14 Budget and Allocation Capacity Update 4.2 Mitchell Weiss 

Steven Keck 
I D 

15 MAP-21 Discussion 4.12 Mitchell Weiss 
Steven Keck 

I C/D 

16 Hearing - Proposition 1B Highway Railroad Crossing Safety 
Account (HRCSA)  2012 Program 

4.10  Teresa Favila A C 

17 Amendment to the FY 2011-12 Environmental Enhancement 
Mitigation Program 
Resolution G-12-12, Amending Resolution G-12-04 

4.6 Juan Guzman A C 

18 Trade Corridors Improvement Fund Project Baseline 
Agreement Amendment  
--Project 3 (Outer Harbor Intermodal Terminals) 
Resolution TCIF-P-1213-03B 

4.4 Stephen Maller A C 
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 Proposition 1B TCIF Project Amendments for Action  
19 The Port of Oakland proposes to amend the TCIF baseline 

agreement for Project 3 (Outer Harbor Intermodal Terminals 
[PPNO TC03]) to revise the delivery schedule, cost and 
funding plan.  
Resolution TCIF-P-1213-01, Amending Resolution  
TCIF-P-0910-05 

2.1c.(5) Stephen Maller 
Ryan Chamberlain 

A D 

 Proposition 1B TCIF Project Baseline Agreement for Action  
20 Trade Corridors Improvement Fund Project Baseline 

agreements 
1. Alameda Corridor West Terminus Intermodal Railyard-West 
Basin Railyard Extension (#86) 
2. Cargo Transportation Improvement Emission Reduction 
Program (#87) 
Resolution TCIF-P-1213-04B 

4.11 Stephen Maller 
 

A C 

 Environmental Matters – Approval of Projects for Future Consideration of Funding, Route Adoption 
or New Public Road Connection (Final Negative Declaration or EIR)  

21 Approval of Project for Future Consideration of Funding: 
04 – Alameda County 
Redevelopment plans for a 1,800 acre project area, including 
the former Oakland Army Base, 16th/Wood Area, and Maritime 
Areas of the Port in the City of Oakland. 
(FEIR) (TCIF) 
Resolution E-12-56 

2.2c.(4) Kandra Hester-Del 
Bianco  

A C 

22 Approval of Project for Future Consideration of Funding: 
07-LA-10, PM 33.2/42.4 
I-10 HOV Lane Project 
(FEIR) (PPNOs 0309N & 0310B) (STIP) 
Resolution E-12-55 

2.2c.(3) Kandra Hester-Del 
Bianco  
Jay Norvell 

A D 

 Environmental Matters – Comments on Documents in Circulation (Draft EIR)  
23 Interstate 710 (I-710) Corridor Project in Los Angeles County 

– Improvements to corridor (DEIR) 
2.2b.(1) Susan Bransen 

Jay Norvell 
A D 

24 San Diego Freeway (I-405) Improvement Project in Orange 
and Los Angeles Counties – Widen corridor (DEIR) 

2.2b.(2) Susan Bransen 
Jay Norvell 

A D 

 INFORMATION CALENDAR  Stephen Maller   
25    IC Informational Reports on Allocations Under Delegated 

Authority  
-- Emergency G-11 Allocations (2.5f.(1)):  $7,950,000 for eight 

projects.  
-- SHOPP Safety G-03-10 Allocations (2.5f. (3)):  $47,730,000 

for seven projects. 
-- Minor G-05-05 Allocations (2.5f. (4)):  $999,000 for one 

District minor project. 

2.5f.  I D 

26    IC Monthly Report on Projects Amended into the SHOPP by 
Department Action 

3.1  I D 

27    IC Monthly Status of Construction Contract Award for State 
Highway Projects, per Resolution G-06-08 

3.2a  I D 

28    IC Monthly Status of Construction Contract Award for Local 
Assistance STIP Projects, Resolution G-06-08 

3.2b  I D 

29    IC Update on Implementation of the Recovery Act of 2009 3.3  I D 
30    IC Monthly Report on Local and Regional Agency Notices of 

Intent to Expend Funds on Programmed STIP Projects Prior 
to Commission Allocation per SB 184 

3.4  I C 
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 CONSENT CALENDAR  Stephen Maller   
31    CC 
 

The Department proposes to amend the 2012 STIP for the 
Route 98 Widening (West of Route 111) Phase 1 project 
(PPNO 0549A) in Imperial County, to downscope the project 
limits and revise the funding plan. 
STIP Amendment 12S-007 

2.1a.  A D 

32    CC Approval of Four Projects for Future Consideration of Funding: 
 
06-KER-14, PM 39.8/40.3 
Red Rock Canyon Bridge Replacement Project. 
(MND) (PPNO 6330) (SHOPP)  
Resolution E-12-52 
 
07-LA-47, PM 0.0/0.72  
07-LA-110, PM 0.92/2.02 
John S. Gibson Boulevard/I-110 Access Ramps and  
SR 47/I-110 Connector Improvements Project 
(MND) (PPNO TC19) (TCIF) 
Resolution E-12-53 
 
07-LA-110, PM 2.5/3.0 
Interstate 110/C Street Interchange Project 
(MND) (PPNO TC20)  (TCIF) 
Resolution E-12-54 
 
10-Sta-99, PM 21.0/22.4 
Pelandale Avenue Interchange Reconstruction on State Route 
99 at Pelandale Avenue in Stanislaus County Project.  
(MND) (PPNO 9460) (STIP) 
Resolution E-12-60 

2.2c.(2)  A D 

33    CC Approval of Project for Future Consideration of Funding: 
05 – Santa Cruz County 
Construct an operations facility for Santa Cruz MTD and 
reconfigure parking/circulation areas in Santa Cruz County. 
 (MND) (SLPP) (PTMISEA)  
Resolution E-12-57 

2.2c.(5)  A C 

34    CC Approval of Project for Future Consideration of Funding: 
08 – San Bernardino County 
Widen Peyton Drive from two lanes to four lanes, and 
construct a raised median, sidewalk, curbs, gutters, and bike 
lanes in the city of Chino Hills. 
(MND) (SLPP)  
Resolution E-12-58 

2.2c.(6)  A C 

35    CC Approval of Project for Future Consideration of Funding: 
08 – Riverside County 
Widen Monroe Street to accommodate two travel lanes 
in each direction and construct a median, bike lane, and 
sidewalk in Riverside County.               
(MND) (SLPP)  
Resolution E-12-59 

2.2c.(7)  A C 

36    CC One Transfer of Highway Location  
-- 04-Ala-84-PM M27.2/M28.2 
On Route 84 from Airway Boulevard to State Route 580, in the 
City of Livermore, in the County of Alameda 
Resolution HRA 12-05 
(Related Item under Tab 37.)  

2.3a.  A D 
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37    CC Eight Relinquishment Resolutions 
 

-- 04-Ala-84-PM M27.8/R28.6 
Right of way on Route 84 on Airway Boulevard, in the city of 
Livermore. 
Resolution R-3846 
(Related Item under Tab 36.)  
 

-- 06-Fre-180-PM 66.05 
Right of way along Route 180 at Locan Avenue, in the county 
of Fresno. 
Resolution R-3847 
 

-- 12-Ora-5-PM 35.6 
Right of way along Route 5 on Santa Cruz Boulevard, in the 
city of Anaheim. 
Resolution R-3848 
 
-- 12-Ora-5-PM 40.4/40.6 
Right of way along Route 5 between La Palma and Greenleaf 
Avenues, in the city of Anaheim. 
Resolution R-3849 
 

-- 12-Ora-5-PM 35.6/35.9 
Right of way along Route 5 on Anaheim Way, in the city of 
Anaheim. 
Resolution R-3850 
 

-- 12-Ora-5-PM 38.1 
Right of way along Route 5 on Illinois Street, in the city of 
Anaheim. 
Resolution R-3851 
 

-- 12-Ora-5-PM 39.7/39.8 
Right of way along Route 5 on Westmont Drive, in the city of 
Anaheim. 
Resolution R-3852 
 

-- 04-CC-680-PM 13.3/15.7, 
Right of way along Route 680 between Lancaster Road and 
San Luis Road, in the city of Walnut Creek. 
Resolution R-3853 

2.3c.  A D 

38    CC 
 

-- A New Public Road Connection to State Route 50 at Silva 
Valley Parkway in the county of El Dorado 
03-ED-50 PM 1.8 
Resolution S - 752 

2.3b.  A D 

39    CC Director’s Deeds  
Items 1 through 17 
Excess Lands - Return to State: $2,943,317 
Return to Others: $0 

2.4d.  A D 
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40    CC 
 
8 Ayes 

33 Resolutions of Necessity  
Resolutions C-20892, C-20893, C-20895, C-20898 through  
C-20904, C-20906, C-20908, C-20909, C-20911 through 
C-20914, C-20917 through C-20921, C-20923 through  
C-20925, C-20927 through C-20930, and C-20933 through  
C-20936 

2.4b.  A D 

41    CC Financial Allocation Amendment:  Reduce the original CMIA 
allocation for construction by $1,912,000, from $40,000,000 to 
$38,088,000, for the Route 46 Corridor Improvements (Whitley 
2A) project (PPNO 0226G) in San Luis Obispo County. 
Resolution CMIA-AA-1213-01, 
Amending Resolution CMIA-A-1112-024 

2.5g.(1a)  A D 

42    CC Financial Allocation Amendment:  Reduce the original State 
Route 99 allocation for construction by $27,747,000, from 
$59,290,000 to $31,543,000, for the SR99 Widening in 
Manteca and San Joaquin (Phase 2) project (PPNO 7634B) in 
San Joaquin County. 
Resolution R99-AA-1213-02, 
Amending Resolution R99-A-1112-004 

2.5g.(2b)  A D 

43    CC Financial Allocation Amendment:  Reduce the original State 
Route 99 allocation for construction by $41,602,000, from 
$94,700,000 to $53,098,000, for the Freeway Upgrade & 
Plainsburg Road I/C project (PPNO 5401) in Merced County. 
Resolution R99-AA-1213-03, 
Amending Resolution R99-A-1112-006 

2.5g.(2c)  A D 

44    CC Financial Allocation Amendment:  Reduce the original TCIF 
allocation for construction by $1,165,000, from $10,000,000 to 
$8,835,000, for the March Inland Cargo Port Airport/I-215 Van 
Buren Boulevard Ground Access Improvements project 
(PPNO 0041C; TCIF Project 54) in Riverside County. 
Resolution TCIF-AA-1213-01, 
Amending Resolution TCIF-A-1112-04 

2.5g.(5b)  A D 

45    CC Financial Allocation Amendment:  Reduce the original 
allocation for construction by $907,000, from $2,060,000 to 
$1,153,000, for two TCIF projects on the State Highway 
System in San Diego County. 
Resolution TCIF-AA-1213-02, 
Amending Resolution TCIF-A-1112-08 

2.5g.(5c)  A D 

46    CC Financial Allocation Amendment:  Reduce the original TCIF 
allocation for construction by $9,000,000, from $13,000,000 to 
$4,000,000, from the San Gabriel Valley Grade Separation - 
Phase One (PPNO TC15) project in Los Angeles.  
Resolution TCIF-AA-1213-03, 
Amending Resolution TCIF-A-1112-05 

2.5g.(5d)  A D 

47    CC Financial Allocation Amendment:  Revise the original TCIF 
allocation for construction by $9,000,000, from $323,600,000 
to $332,600,000, for the San Gabriel Valley Grade Separation 
- Phase Two (PPNO TC15) project in Los Angeles.  
Resolution TCIF-AA-1213-04, 
Amending Resolution TCIF-A-1112-05 

2.5g.(5e)  A D 
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48    CC Financial Allocation Amendment:  Reduce the original SLPP 
allocations of Projects 3, 4, 9, 10 and 12, for a combined 
savings of $1,037,000 and the overall SLPP allocation from 
$61,397,000 to $60,360,000, for 12 projects, approved on 
January 13, 2010.  
Resolution SLP1B-AA-1213-01,  
Amending Resolution SLP1B-A-0910-02 

2.5g.(10e)  A D 

49    CC Financial Allocation Amendment:  Reduce the original SLPP 
allocations of Projects 4, 5, and 6, for a combined savings of 
$436,000, and the overall SLPP allocation from $11,492,000 
to $11,056,000, for 12 projects approved on April 7, 2010. 
Resolution SLP1B-AA-1213-02,  
Amending Resolution SLP1B-A-0910-03 

2.5g.(10f)  A D 

50    CC Financial Allocation Amendment:  Rescind the original SLPP 
allocation by $13,500,000 for Project 3, and the overall SLPP 
allocation from $34,405,000 to $20,905,000 for four Transit 
projects approved October 27, 2011. 
Resolution SLP1B-AA-1213-03, 
Amending Resolution SLP1B-A-1112-09 
(Related Items under Tabs 68 & 94.)   

2.5g.(10g)  A D 

51    CC Financial Allocation Amendment:  Reduce the original SLPP 
allocation by $8,880,000 for Project 9 from $34,480,000 to 
$25,600,000 and the overall allocation from $110,994,000 to 
$102,064,000 for 11 projects approved on January 20, 2011. 
Resolution SLP1B-AA-1213-04, 
 Amending Resolution SLP1B-A-1011-02 
(Related Items under Tabs 68 & 94.)   

2.5g.(10h)  A D 

52    CC 
 

Technical Correction to Resolution TLS1B-AA-1112-010, 
originally approved on May 23, 2012, to de-allocate 
$3,455,000 in Proposition1B TLSP funds from the San Mateo 
C/CAG – Smart Corridors Project (Project 6805) project.  A 
technical correction is needed to correct the funding source in 
the vote box on the Book Item Attachment. 

2.9a.  A D 

53    CC Technical Correction to Resolution GS1B-A-1112-002, 
originally approved on February 23, 2012, which allocated 
$3,738,367 in Proposition 1B HRCSA funds for the Broadway 
Brazil Grade Crossing Improvements project in Los Angeles 
County.  A technical correction is needed to correct the Project 
ID and EA in the vote box on the Book Item Attachment. 

2.9b.  A D 

54    CC 
 

Technical Correction to Resolution MFP-10-20, originally 
approved on June 23, 2011, for $15,827,000 for nine locally 
administered STIP Transit Projects.  A technical correction is 
needed for Project 3 – the Vallejo Baylink Ferry Maintenance 
Facility project (PPNO 2261) in Solano County, to reflect a 
change in the project recipient from the City of Vallejo to the 
San Francisco Bay Area Water Emergency Transportation 
Authority in the vote box on the Book Item Attachment. 

2.9c.  A D 
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55    CC 
 

Technical Correction to Waiver 11-62, originally approved on 
December 15, 2011, to extend the period of contract award for 
three locally administered STIP Transit projects totaling 
$6,500,000.  A technical correction is needed for Project 3 - 
the Vallejo Baylink Ferry Maintenance Facility (PPNO 2261) in 
Solano County, to reflect a change in the project recipient from 
the City of Vallejo to the San Francisco Bay Area Water 
Emergency Transportation Authority on the Book Item 
Attachment. 

2.9d.  A D 

56    CC Technical Correction to Resolution CMIA-A-1112-048, 
originally approved May 23, 2012, for $49,336,000 for the 
State administered CMIA I-580 Westbound HOV Lane 
(Segment 1) project (PPNO 0112B) in Alameda County, on the 
State Highway System.  A technical correction is needed to 
revise the Project ID in the vote box on the Book Item 
Attachment. 

2.9e.  A D 

57    CC Technical Correction to Resolution CMIA-A-1112-029, 
originally approved April 25, 2012, for $147,242,000 for five 
State administered CMIA projects on the State Highway 
System.  A technical correction is needed for Project 3, the I-
580 Westbound HOV Lane (Segment 2) Project (PPNO 
0112F) in Alameda County, to revise the Project ID in the vote 
box on the Book Item Attachment. 

2.9f.  A D 

58    CC Technical Correction to Resolution FM-11-05, originally 
approved on June 27, 2012, for $227,040,000 for the Right of 
Way Lump Sum Allocation for Fiscal Year (FY) 2012-13.  With 
the passage of the Budget Act of 2012, a technical correction 
is needed to reflect the appropriate Budget Authority in FY 
2012-13 and remove the Budget Authority in FY 2011-12 in 
the Book Item and the Book Item Attachment. 

2.9g.  A D 

59    CC Technical Correction to Resolution R99-AA-1112-004, 
originally approved on January 25, 2012, to de-allocate 
$3,020,000 from the Sutter 99 Segment 2 project (PPNO 
8361B) in Sutter County.  A technical correction is needed to 
correct the resolution number in the Book Item. 

2.9i.  A D 

60    CC Technical Correction to Resolution FP-11-70, originally 
approved June 28, 2012, which allocated $3,207,000 for three 
locally administered State Transportation Improvement 
Program Transportation Enhancement projects. A technical 
correction is needed in the vote box for Project 1 (Samoa 
Gateway Phase II) to revise the Project ID number in the vote 
box on the Book Item Attachment. 

2.9j.  A D 

61    CC Roberti Bill Property Repurchase – Lezcano 4.5  A D 
12:00 pm BREAK FOR LUNCH 
1:00 pm PROGRAM STATUS 
62 Annual Status Report on Non-Toll Bridge Program 3.5 Karla Sutliff I D 
63 Department Research and Innovation Efforts  3.6 Coco Briseno I D 
64 Department Project Streamlining Efforts 3.7 Terry Abbott I D 
65 Proposition 1B Semi-Annual Status Report  3.8 Stephen Maller A C 
66 2012 Report of State Transportation Improvement Program 

(STIP) Balances, County and Interregional Shares 
3.9 Laurel Janssen I C 

67 Report on Inactive Projects List  3.10 Mitchell Weiss 
Denix Anbiah 

I D 
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 POLICY MATTERS 
68 Proposition 1B State-Local Partnership Formula and 

Competitive Programs - New and Amended Programming 
Resolution SLP1B-P-1213-01 

4.3 Laurel Janssen A C 

 Proposition 1B CMIA Project Amendments for Action 
69 The Contra Costa Transportation Authority proposes to 

amend the CMIA baseline agreement for Segment 3B (PPNO 
0192L) of  the State Route 4 East Widening, from Somersville 
to Route 160 project to update the project funding plan and 
delivery schedule. 
Resolution CMIA-PA-1213-05,  
Amending Resolution CMIA-PA-1112-019 
(Related Item under Tab 68.)   

2.1c.(1a) Stephen Maller 
Rachel Falsetti 

A D 

 Airspace Leases  
70 Request to extend a twenty-percent lease rate reduction to 

Sacramento Regional Transit District Pursuant to Commission 
Resolution G-03-03 

2.4c.(1) Stephen Maller 
Mark Weaver 

A D 

71 Request for authorization to execute a long term airspace 
development lease with Sutter Hospitals; doing business as: 
California Pacific Medical Center   

2.4c.(2) Stephen Maller 
Mark Weaver 

A D 

72 Request to continue direct negotiations with Republic 
Cloverleaf Solar regarding developmental lease agreement for 
solar panel installation within State right of way in Santa Clara 
County. 

2.4c.(3) Stephen Maller 
Mark Weaver 

A D 

73 Request to directly negotiate with the Jewelry Square 
Association for a long term airspace development agreement. 

2.4c.(4) Stephen Maller 
Mark Weaver 

A D 

74 Request to directly negotiate with 888 Brannan, LP for a long 
term airspace development agreement. 

2.4c.(5) Stephen Maller 
Mark Weaver 

A D 

75 Request to directly negotiate with Euromotors, Inc. for a long 
term airspace development agreement.  

2.4c.(6) Stephen Maller 
Mark Weaver 

A D 

 Financial Allocations for SHOPP Projects 
76 Financial Allocation:  $238,273,000 for 41 SHOPP projects, as 

follows: 
--$134,692,000 for 15 SHOPP projects. 
--$103,581,000 for 26 projects amended into the SHOPP by 

Departmental action. 
Resolution FP-12-01 

2.5b.(1) Juan Guzman 
Rachel Falsetti 

A D 

77 Financial Allocation:  $47,428,000 for 17 SHOPP projects, as 
follows: 
--$16,760,000 for 15 SHOPP projects. 
--$30,668,000 for two projects amended into the SHOPP by 

Departmental action. 
Resolution FP-12-02 

2.5b.(2) Juan Guzman 
Rachel Falsetti 

A D 

78 Financial Allocation:  $137,608,000 for the Design-Build 
Devore Heights (PPNO 0170M) SHOPP project in San 
Bernardino County.  
Resolution FP-12-03 

2.5b.(3) Stephen Maller 
Rachel Falsetti 

A D 

 Financial Allocations for STIP Projects  
79 Financial Allocation:  $18,594,000 for the Design-Build Devore 

Heights (PPNO 0170M) project in San Bernardino County.  
Contributions from other sources:  $80,172,000. 
Resolution FP-12-05 

2.5c.(1b) Stephen Maller 
Rachel Falsetti 

A D 

80 Financial Allocation:  $1,136,000 for two State administered 
STIP projects on the State Highway System.  Contributions 
from other sources:  $350,000. 
Resolution FP-12-04 

2.5c.(1a) Mitchell Weiss 
Rachel Falsetti 

A D 
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81 Financial Allocation:  $970,000 for the Hayfork II (PPNO 
2399A) State administered STIP Transportation Enhancement 
project in Trinity County, on the State Highway System.   
Resolution FP-12-11 

2.5c.(1c) Mitchell Weiss 
Rachel Falsetti 

A D 

82 Financial Allocation:  $14,155,000 for the Dorsey Drive 
Interchange (Phase 1) (PPNO 3976) locally administered 
STIP project in Nevada County, on the State Highway 
System.  Contributions from other sources:  $2,235,000. 
Resolution FP-12-06 

2.5c.(2) Mitchell Weiss 
Rachel Falsetti 

A D 

83 Financial Allocation:  $19,158,000 for 37 locally administered 
STIP projects off the State Highway System, as follows: 
--$300,000 for four STIP projects. 
--$6,519,000 for 17 STIP Transportation Enhancement projects.
--$12,339,000 for 16 STIP Planning, Programming and 

Monitoring projects. 
Contributions from other sources:  $2,680,998. 
Resolution FP-12-07 

2.5c.(3a) Mitchell Weiss 
Rachel Falsetti 

A D 

84 Financial Allocation:  $2,360,000 for the Susanville 
Rehabilitation B (PPNO 2458) locally administered STIP 
project in Lassen County, off the State Highway System. 
Resolution FP-12-10 

2.5c.(3b) Mitchell Weiss 
Rachel Falsetti 

A D 

85 Financial Allocation:  $410,000 for the East Connector Road 
(PPNO 2138) locally administered STIP Transportation 
Enhancement project in Trinity County, off the State Highway 
System. 
Resolution FP-12-08 

2.5c.(3c) Mitchell Weiss 
Rachel Falsetti 

A D 

 Financial Allocation for Environmental Enhancement and Mitigation Projects 
86 Financial Allocation:  $245,000 for the Sierra College 

Boulevard/I-80 Interchange (PPNO 21-33) locally 
administered Environmental Enhancement and Mitigation 
project in Placer County.  Contributions from other sources:  
$25,000. 
Resolution FP-12-12 

2.5c.(7) Juan Guzman 
Denix Anbiah 

A D 

 Financial Allocations for Supplemental Funds 
87 Financial Allocation:  $1,763,000 in supplemental funds for 

one previously voted multi-funded project to complete 
construction of the Bradley Overhead project (STIP - PPNO 
5645, SHOPP - PPNO 5643) in Merced County. The current 
allocation is $9,280,000 in STIP funds and $13,600,000 in 
SHOPP funds. The request for $1,023,000 in RIP funds 
results in an increase of 11.0 percent over the current budget.  
The request for $740,000 in SHOPP funds results in an 
increase of 5.4 percent over the current budget. 
Resolution FA-12-03 

2.5e.(1) Mitchell Weiss 
Carrie Bowen 

A D 

88 Financial Allocation:   $1,071,000 in supplemental funds for 
the previously voted SHOPP Permanent Restoration (PPNO 
4110) project in Ventura County to complete construction.  
The current SHOPP allocation is $3,850,900.  This request for 
$1,071,000 results in an increase of 27.8 percent over the 
current allocation.   
Resolution FA-12-04 

2.5e.(2) Mitchell Weiss 
Mike Miles 

A D 
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89 Financial Allocation: $230,000 in supplemental funds for one 
previously voted STIP project to close-out the construction 
contract for the Route 99/145 Interchange Improvements 
project (PPNO 5355A) in Madera County. The current 
allocation is $3,079,000 in STIP funds.  The request for 
$230,000 in RIP funds results in an increase of 7.5 percent 
over the current budget. 
Resolution FA-12-06 

2.5e.(4) Mitchell Weiss 
Sharri Bender-Ehlert 

A D 

90 Financial Allocation:   $9,000,000 in supplemental funds for 
one previously voted STIP project to close-out construction of 
the Route 405 - Route 90 to Route 10 HOV Lanes project 
(PPNO 0837A/C) in Los Angeles County. The current STIP 
budget is $114,097,000. The request for $9,000,000 results in 
an increase of 7.9 percent over the original budget.  
Resolution FA-12-07 

2.5e.(5) Mitchell Weiss 
Mike Miles 

A D 

91 Financial Allocation:   $19,100,000 in supplemental funds for 
the previously voted SHOPP Doyle Drive Replacement 
(PPNO 0619Q) project in San Francisco County to complete 
construction.  The current SHOPP allocation is $105,320,000.  
This request for $19,100,000 results in an increase of 18 
percent over the current allocation.   
Resolution FA-12-08 

2.5e.(6) Mitchell Weiss 
Bijian Sartipi 

A D 

 Financial Allocation Amendment for Proposition 1B RTE 99 Projects  
92 Financial Allocation Amendment:  Reduce the original State 

Route 99 allocation for Right of Way by $500,000, from 
$2,300,000 to $1,800,000, and increase the original State 
Route 99 allocation for Right of Way support by $500,000, 
from $200,000 to $700,000, for the Freeway Upgrade & 
Plainsburg Road I/C project (PPNO 5401) in Merced County. 
Resolution R99-AA-1213-01, 
Amending Resolutions R99-A-0809-001 and R99-A-0809-002 

2.5g.(2a) Stephen Maller 
Rachel Falsetti 

A D 

 Financial Allocations for Proposition 1B SLPP Projects  
93 Financial Allocation:  $3,920,000 for two locally administered 

State-Local Partnership Program (SLPP) projects off the State 
Highway System.  Contributions from other sources:  
$10,280,000. 
Resolution SLP1B-A-1213-01 

2.5g.(10a) Laurel Janssen 
Denix Anbiah 

A D 

94 Financial Allocation:  $66,224,000 for four locally administered 
State-Local Partnership Program (SLPP) Transit projects. 
Contributions from other sources:  $170,809,000. 
Resolution SLP1B-A-1213-02 

2.5g.(10b) Laurel Janssen 
Denix Anbiah 

A D 

95 Financial Allocation:  $5,868,000 for the SR-4 East Widening 
(PPNO 0192L) locally administered State-Local Partnership 
Program (SLPP) project in Contra Costa County, on the State 
Highway System.   
Contributions from other sources:  $84,261,000. 
Resolution SLP1B-A-1213-03 

2.5g.(10c) Laurel Janssen 
Denix Anbiah 

A D 

96 Financial Allocation:  $18,910,000 for the I-680 Auxiliary 
Lanes – Segment 2 (PPNO 04-0274F) State administered 
Multi-Funded SLPP/STIP project in Contra Costa County, on 
the State Highway System.  Contributions from other sources:  
$6,736,000. 
Resolution SLP1B-A-1213-04 
Resolution FP-12-13  

2.5g.(10d) Laurel Janssen 
Denix Anbiah 

A D 
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97 Financial Allocation:  $4,658,000 for the Traction Powers 
Substations locally administered SLPP Transit project in San 
Diego County, off the State Highway System.  Contributions 
from other sources:  $6,443,000 
Resolution SLP1B-A-1213-05 

2.5g.(10i) Laurel Janssen 
Denix Anbiah 

A D 

 Financial Allocations for STIP Projects  
98 Financial Allocation:  $439,000 for the locally administered 

Modoc Transportation Center STIP Transit project. 
Resolution MFP-12-01 

2.6a.(1) Juan Guzman 
Jane Perez 

A D 

 Financial Allocations for Prop 1A High Speed Passenger Train Bond Projects – Urban/Commuter
99 Financial Allocation:  $117,855,000 for two locally 

administered Proposition 1A-High-Speed Passenger Train 
Bond – Urban/Commuter program projects. 
Resolution HST1A-A-1213-01 

2.6f.(2) 
 

Laurel Janssen 
Jane Perez 

A D 

 Financial Allocations/Amendments for TCRP Projects 
100 Financial Allocation:  $40,000,000 for the Tier 1 TCRP Project 

1.2, BART to San Jose; Extend BART from Warm Springs to 
Berryessa (PPNO 2147D) in Santa Clara County. 
Resolution TFP-12-01 

2.6e.(1) Juan Guzman 
Rachel Falsetti 

A D 

101 Financial Allocation:  $38,142,000 for three Tier 1 TCRP 
projects in Los Angeles County. 
Resolution TFP-12-02 

2.6e.(2) Juan Guzman 
Rachel Falsetti 

A D 

 Request to Extend the Period of Project Allocation 
102 Request to extend the period of project allocation for the 

locally-administered Silva Valley Parkway/US Highway 50 
Interchange SLPP project (PPNO 3302) in El Dorado County, 
per SLPP Guidelines. 
Waiver 12-51 

2.8a.(1) Juan Guzman 
Rachel Falsetti 

A D 

103 Request to extend the period of project allocation for the 
locally administered Pleasant Valley/Patterson Drive 
Signalization SLPP project (PPNO 3121) in El Dorado County, 
per SLPP Guidelines. 
Waiver 12-52 

2.8a.(2) Juan Guzman 
Rachel Falsetti 

A D 

104 Request to extend the period of project allocation for 10 
SHOPP projects totaling $49,560,000. 
Waiver 12-57 

2.8a.(3) Juan Guzman 
Rachel Falsetti 

A D 

105 Request to extend the period of project allocation for the Los 
Osos Valley Road project in the County of San Luis Obispo for 
$300,000, per SLPP Guidelines. 
Waiver 12-50 

2.8a.(4) Juan Guzman 
Denix Anbiah 

A D 

 Request to Extend the Period of Contract Award 
106 Request to extend the period of contract award for four locally-

administered STIP projects totaling $1,321,000, per 
Resolution G-06-08.  
Waiver 12-54 

2.8b.(1) Juan Guzman 
Denix Anbiah 

A D 

107 Request to extend the period of contract award for one state 
administered STIP/CMIA State Route 219 widening project 
(PPNO 9940C) for $23,760,000 in Stanislaus County, per 
Resolution G-06-08. 
Waiver 12-56 

2.8b.(2) Juan Guzman 
Rachel Falsetti 

A D 

108 Request to extend the period of contract award for the Blue 
Line Station Rehabilitation project in San Diego County, per 
SLPP Guidelines. 
Waiver 12-55 

2.8b.(3) Juan Guzman 
Jane Perez 

A D 

 OTHER MATTERS / PUBLIC COMMENT 
5:00 pm Adjourn 
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Highway Financial Matters 
 
$   423,309,000 Total SHOPP/Minor Requested for Allocation 
$     56,783,000 Total STIP Requested for Allocation 
$          245,000 Total Environmental Enhancement and Mitigation Requested for Allocation 
$     99,820,000 Total Proposition 1B Bond Requested for Allocation 
$     31,164,000 Total Supplemental Funds Requested for Allocation 
$   611,321,000 Sub-Total Project Funds Requested for Allocation 
 
$     55,680,000 Delegated Allocations  
$   667,001,000 Sub-Total, Highway Project Allocations 
 
$   374,199,998  Contributions from Other Sources  
$1,041,200,998   Total Value 
 
Total Jobs Created: 18,738 (Includes Direct, Indirect, and Induced) 
 
($   115,186,000) Total Proposition 1B Bond De-Allocations Requested. 

 
 

 

Mass Transportation Financial Matters 
 
$ 50,879,000 Total STIP Requested for Allocation 
$ 78,142,000 Total TCRP Requested for Allocation 
$ 78,142,000 Total Proposition 1A Requested for Allocation 
$ 117,855,000 Total State Allocations 
 
Total Jobs Created: 4,446 (Includes Direct, Indirect, and Induced) 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
 
 
 

Location 
Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by  
Fund Type 

2.5b.(1) SHOPP Projects Resolution FP-12-01 

1 
$580,000 

 
Humboldt 

01-Hum-36 
5.9/7.6 

 

 
Near Carlotta, from Wilson Lane to west of Cummings Creek 
Road.  Outcome/Output:  Construct left-turn lane at Wilder 
Road, overlay pavement, and install decorative shoulder 
pavement to provide community gateway features and traffic 
calming measures.  

 
01-0017G 

SHOPP/11-12 
$5,000,000 
0100000101 

4 
323304 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.310 

 
 

$12,000 
 

$568,000 

2 
$11,500,000 

 
Humboldt 

01-Hum-299 
20.1/21.0 

 

 
Near Blue Lake, from 0.2 to 0.5 mile west of Chezum Road.  
Outcome/Output:  Construct retaining walls and improve 
roadway drainage to reduce the annual maintenance 
expenses and prevent failure of the road. 

 
01-2274 

SHOPP/11-12 
$14,591,000 
0100000172 

4 
423704 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
 

$230,000 
 

$11,270,000 

3 
$4,124,000 

 
Mendocino 
01-Men-1 
88.7/92.8 

 
Near Fort Bragg, from 18.6 to 22.7 miles north of Ten Mile 
River Bridge.  Outcome/Output: Construct rock weirs and 
replace existing culvert to improve fish passage and to 
comply with the Department of Fish and Game permit. 

 

 
01-0155Z 

SHOPP/11-12 
$4,200,000 
0100000143 

4 
385724 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.130 

 
 

$82,000 
 

$4,042,000 
 

4 
$565,000 

 
Alameda 
04-Ala-80 

1.7/2.2 

 
Near Oakland, at the San Francisco Oakland Bay Bridge Toll 
Plaza Building.  Outcome/Output: Replace existing highway 
planting removed during building construction 
 
Additional contributions:  $383,000 from the Bay Area Toll 
Authority (BATA) funds. 

 
04-0063Y 

SHOPP/11-12 
$565,000 

0400000040 
4 

014074 

 
2012-13 
303-0042 

SHA 
20.20.201.352 

 
 

$565,000 
  

5 
$18,459,000 

 
Contra Costa 
04-CC-580 

5.5/6.1 

 
Near Richmond, at Scofield Avenue (Bridge #28-140L/R) and 
at Western Drive (Bridge #28-141R).  Outcome/Output: 
Rehabilitate three bridges by replacing bridge decks to 
maintain structure integrity and reduce the risk to lives and 
properties.  

 
04-0229B 

SHOPP/11-12 
$17,571,000 
0400000483 

4 
1A3204 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.110 

 
 

$369,000 
 

$18,090,000 
  

6 
$2,566,000 

 
Napa 

04-Nap-29 
41.1/41.2 

 

 
Near Calistoga, 1.6 miles north of Tubbs Lane.   
Outcome/Output:  Stabilize eroded slope and construct 
retaining and drainage system to restore roadway damaged 
by heavy rainstorm.  

 

 
04-0379Q 

SHOPP/11-12 
$2,336,000 
0400001199 

4 
4S0204 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
 

$51,000 
 

$2,515,000 
 
  

7 
$699,000 

 
Los Angeles 

07-LA-10 
R4.9/14.8 

 

 
In the City of Los Angeles, on Routes 10 and 110 at various 
locations.   Outcome/Output: Construct metal beam guardrail 
and concrete barrier, replace asphalt dike, and make minor 
drainage improvements along high embankments and 
freeway connectors to reduce the number and severity of run-
off the road collisions.  
 
Additional contributions: $2,000,000 – Office of Traffic Safety 
(OTS) federal grant. 

 
07-4018 

SHOPP/11-12 
$9,379,000 
0700000504 

4 
267504 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.015 

 
 

$14,000 
 

$685,000 
 
  

8 
$11,852,000 

 
Los Angeles 
07-LA-210 

R15.0/R36.0 

 
In Los Angeles County, from 0.1 mile west of Lowell 
Avenue to 0.1 mile east of Buena Vista Street at various 
locations.  Outcome/Output:  Construct sand filters and 
infiltration devices to meet the requirements of the Los 
Angeles River and tributaries metals Total Maximum Daily 
Load (TMDL) requirements for storm water discharges. 
 

 
07-3867 

SHOPP/11-12 
$15,000,000 
0700000481 

4 
258934 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.335 

 
 

$237,000 
 

$11,615,000 
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Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
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EA 

 
Budget Year 
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Amount by  
Fund Type 

2.5b.(1) SHOPP Projects Resolution FP-12-01 

9 
$16,400,000 

 
Ventura 

07-Ven-1 
22.5/22.9 

 
Near the city of Ventura, from 1.0 mile north of the Ventura 
Overhead to 4.8 mile south of the Seacliff Overhead and 
Separation.  Outcome/Output:  Replace 1,800 feet of existing 
seawall to protect the roadway from sea wave forces.  Also, 
reconstruct and pave adjacent roadway shoulder and bicycle 
lane, construct new public access stairway and Americans 
with Disabilities Act (ADA) compliant ramp to the beach. 
 

 
07-3036 

SHOPP/11-12 
$14,300,000 
0700000378 

4 
228204 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.150 

 
 

$328,000 
 

$16,072,000 
 
 
 

10 
$2,151,000 

 
Riverside 
08-Riv-10 

R15.8 

 
In Banning, at the Desert Hills Truck Inspection Facility.  
Outcome/Output:  Construct a new administration building 
and install a new sewage disposal system to accommodate 
increasing operational needs of the facility. 

 
08-0009L 

SHOPP/11-12 
$1,960,000 
0800000446 

4 
0L9304 

 
2012-13 

302-0042 
SHA 

20.20.201.321 

 
 

$2,151,000 
 
 
 

11 
$11,615,000 

 
San Bernardino 

08-SBd-40 
R85.2 

 
Near Essex, at Van Winkle Wash Bridges (Bridge # 54-
0903L/R).  Outcome/Output:  Replace both eastbound and 
westbound bridges to address extensive cracking and 
ensure long-term operational capability. 
 

 
08-0206S 

SHOPP/11-12 
$16,100,000 
0800000533 

4 
0N5904 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.110 

 
 

$232,000 
 

$11,383,000 
 
 
 

12 
$41,779,000 

 
San Joaquin 

10-SJ-5 
25.1/28.6 

 

 
In and near Stockton, from Charter Way to Country Club 
Boulevard.  Outcome/Output:  Rehabilitate roadway, including 
reconstruction of the existing eight freeway lanes, widening 
inside shoulders, reconstructing outside shoulders and 
auxiliary lanes in order to improve safety and ride quality 
along 28 lane miles.    

 
10-0268 

SHOPP/11-12 
$44,497,000 
1000000128 

4 
0M7804 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.120 

 
 

$836,000 
 

$40,943,000 
 

13 
$8,540,000 

 
 

San Diego 
11-SD-56 

0.0/9.2 
 

 
In the city of San Diego, on Route 56 from Route 5 to Route 
15; and on Route 5 from Route 805 to Route 56.   
Outcome/Output:  Install ramp metering, closed circuit 
television, changeable message signs, traffic monitoring 
stations, fiber optic cable, and maintenance vehicle pullouts to 
address recurrent freeway congestion and incident detection.  

 
11-0725 

SHOPP/11-12 
$8,473,000 
1100000239 

4 
269304 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.315 

 
 

$171,000 
 

$8,369,000 
 
  

14 
$2,641,000 

 
San Diego 
11-SD-75 

9.0 

 
In the city of San Diego, on Route 75 at the E75-N5 Connector 
Overcrossing (Bridge #57-0708F); and on Route 805 at the 
Kearny Villa Road Overcrossing (Bridge #57-0678).  
Outcome/Outputs:  Seismic retrofit and rehabilitate two bridge 
structures to maintain structural integrity. 

 
11-0840 

SHOPP/11-12 
$3,698,000 

1100000359 
4 

290304 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.113 

 
 

         $53,000 
 

    $2,588,000 
  
 

15 
$1,221,000 

 
Orange 

12-Ora-241 
32.5/39.0 

 
In and near the cities of Orange and Anaheim, from 
Santiago Canyon Road to Route 91.  Outcome/Output:  
Reconstruct and revegetate slopes to reduce sediment 
flowing into the Santa Ana River and tributaries and to 
comply with Statewide National Pollution Discharge 
Elimination System (NPDES) permit requirements. 
 

 
12-5504A 

SHOPP/11-12 
$1,507,000 

1200000287 
4 

0J6704 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.335 

 
 

         $24,000 
 

    $1,197,000 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by  
Fund Type 

2.5b.(1) Projects Amended into the SHOPP by Department Action Resolution FP-12-01 

16 
$3,603,000 

 
Humboldt 

01-Hum-299 
0.0/43.0 

 
Near Arcata, from Route 299/101 Separation to South 
Fork Trinity River Bridge.  Outcome/Output: Install new 
metal beam guard railing to reduce the number and 
severity of the run-off-road collisions and to comply with 
the recommendations of the Traffic Investigations 
Report. 
 

 
01-2210 

SHOPP/11-12 
$3,603,000 

0100020435 
4 

463914 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.015 

 
 

      $72,000 
 
    

$3,531,000 
  
 

17 
$253,000 

 
Siskiyou 

02-Sis-89 
24.7/24.8 

 

 
In McCloud, at Broadway Avenue.  Outcome/Output: Install 
flashing beacons and paved pedestrian crosswalks to 
improve safety for vehicles and pedestrians.  

 
02-3486 

SHOPP/11-12 
$253,000 

0200020308 
4 

4E4804 

 
2012-13 
302-0042 

SHA 
20.20.201.010 

 
 

$253,000 
 
  

18 
$7,920,000 

 
Butte 

03-But-70 
9.2/17.0 

 

 
In and near Oroville, from 0.1 mile east of Palermo Road to 
0.4 mile east of the Garden Drive Overcrossing.  
Outcome/Output:  Rehabilitate 18.8 lane miles of roadway to 
improve the ride quality, prevent further deterioration of the 
traveling surface, minimize costly roadway repairs and extend 
the pavement service life. 

 
03-2283 

SHOPP/11-12 
$10,650,000 
0300020591 

4 
2F3004 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.121 

 
 

$158,000 
 

$7,762,000 
 
  

19 
$3,900,000 

 
Nevada 

03-Nev-20 
R3.9/R12.2 

 

 
Near Grass Valley, from 0.3 mile east of Indian Springs Road 
to the Junction of Route 49 in Grass Valley.   
Outcome/Output:  Rehabilitate 12.0 lane miles of roadway to 
improve the ride quality, prevent further deterioration of the 
traveling surface, minimize costly roadway repairs and extend 
the pavement service life.  
 
(EA 2F3604, PPNO 3992 combined with EA 2F3504, PPNO 
3991 for construction under 2F35U4.) 

 
03-3992 

SHOPP/11-12 
$8,500,000 

0300020613 
4 

2F3604 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.121 

 
 

$78,000 
 

$3,822,000 
 
  

20 
$5,800,000 

 
Nevada 

03-Nev-20 
R12.2/R17.5 

 

 
In Grass Valley and Nevada City, from Route 20/49 
Separation to Junction 49 at Uren Street.   
Outcome/Output:  Rehabilitate 20.8 lane miles of roadway to 
improve the ride quality, prevent further deterioration of the 
traveling surface, minimize costly roadway repairs and extend 
the pavement service life.  
 
(EA 2F3504, PPNO 3991 combined with EA 2F3604, PPNO 
3992 for construction under 2F35U4.) 

 
03-3991 

SHOPP/11-12 
$12,200,000 
0300020592 

4 
2F3504 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.121 

 
 

$116,000 
 

$5,684,000 
 
  

21 
$1,174,000 

 
Alameda 

04-Ala-880 
31.1/31.7 

 

 
In Oakland, from the Oak-Madison Undercrossing to the 
Washington Street Undercrossing.  Outcome/Output: Replace 
existing median metal beam barrier and concrete slab with 
new median concrete barrier and concrete slab to reduce cost 
of frequent repairs, reduce exposure of maintenance crews to 
traffic and provide additional shoulder width in the median. 
 
Additional contributions: $2,000,000 – Office of Traffic Safety 
(OTS) federal grant. 

 
04-0066 

SHOPP/11-12 
$1,500,000 

0400020035 
4 

1G5604 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.020 

 
 

$23,000 
 

$1,151,000 
 
  

22 
$979,000 

 
Contra Costa 

04-CC-80 
7.5 

 

 
In Richmond, on westbound Appian Avenue on-ramp; also in 
Contra Costa County on Route 4 in Concord from Port 
Chicago Highway on-ramp to Willow Avenue off-ramp.  
Outcome/Output: Install metal beam guardrail at three 
locations to reduce the severity of run-off-road collisions. 

 
04-0026 

SHOPP/11-12 
$1,330,000 

0400020034 
4 

1G5504 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.015 

 
 

$20,000 
 

$959,000 
 
  

23 
$894,000 

 
Solano 

04-Sol-80 
0.9/45.0 

 

 
Near Vallejo and Davis, at various locations.   
Outcome/Output:  Construct metal beam guardrail at 37 
locations with steep slopes or high embankments to protect 
errant vehicles and reduce the number and severity of 
collisions. 
 
 Additional contributions: $3,000,000 – Office of Traffic Safety 
(OTS) federal grant. 

 
04-0263L 

SHOPP/11-12 
$5,400,000 

0400001121 
4 

4A2504 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.015 

 
 

$18,000 
 

$876,000  



CTC Financial Vote List August 22, 2012 

2.5 Highway Financial Matters 
 

  Page 4 of 37 

 

Project # 
Allocation Amount 
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Dist-Co-Rte 

Postmile 

 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by  
Fund Type 

2.5b.(1) Projects Amended into the SHOPP by Department Action Resolution FP-12-01 

24 
$1,150,000 

 
Sonoma 

04-Son-116 
34.1/34.5 

 

 
In Cotati, at Madrone Avenue.  Outcome/Output: Install left-
turn channelization at one location to reduce the number and 
severity of collisions. 

 
04-0788 

SHOPP/11-12 
$1,150,000 

0400020025 
4 

1G2404 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.010 

 
 

$23,000 
 

$1,127,000 
 
  

25 
$2,084,000 

 
Kern 

06-Ker-58 
R99.3/R99.7 

 
Near Tehachapi, at the Sand Canyon Undercrossing 
(Bridge#50-0345L).  Outcome/Output:  Replace one bridge 
due to cracking and crumbling of the deck to ensure long-term 
operational capability of the undercrossing.   

 
06-6459 

SHOPP/11-12 
$3,200,000 

0600000241 
4 

0K3904 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.110 

 
 
         

$42,000 
 
    

$2,042,000 
  
 

26 
$4,712,000 

 
Los Angeles 

07-LA-1 
51.0/52.0 

 

 
In Malibu, from north of Sea Vista Drive to Via Escondido 
Drive.  Outcome/Output:  Construct a 980 foot retaining wall 
along southbound shoulder to stabilize slope and repair 
damaged roadway. 

 
07-3732A 

SHOPP/11-12 
$5,126,000 

0712000204 
4 

4L2214 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.131 

 
 

$540,000 
 

$4,172,000 
 
  

27 
$12,400,000 

 
Los Angeles 

07-LA-5 
C43.9/C46.4 

 
In and near the city of Los Angeles, near Sylmar and Granada 
Hills, from San Fernando Road to 0.2 mile south of Weldon 
Canyon Road.  Outcome/Output:  Rehabilitate 11.9 lane miles 
of pavement on truck spurs, and ramps to extend the 
pavement service life. 
 

 
07-3725A 

SHOPP/11-12 
$12,100,000 
0700021271 

4 
252614 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.121 

 
 
       

$248,000  
 

$12,152,000 
  
 

28 
$11,552,000 

 
Los Angeles 

07-LA-5 
R45.4/R59.7 

 
In and near Santa Clarita, from Route 14 to Lake Hughes 
Road.  Outcome/Output: Rehabilitate pavement to extend the 
service life.  Replace failed concrete slabs; grind concrete 
pavement; grind and overlay asphalt shoulders, ramps and 
asphalt mainline segments; and construct concrete termini at 
ramps. 
 

 
07-3725C 

SHOPP/11-12 
$11,700,000 
0700021273 

4 
252634 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.121 

 
 
       

$231,000  
 

$11,321,000 
  
 

29 
$570,000 

 
Los Angeles 

07-LA-5 
R54.4 

 

 
Near Santa Clarita, at Old Road/Rye Canyon Road.  
Outcome/Output: Modify and upgrade traffic signals and 
intersection to improve safety. 

 
07-4339 

SHOPP/11-12 
$520,000 

0700001995 
4 

285004 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.010 

 
 

$11,000 
 

$559,000 
 
  

30 
$401,000 

 
Los Angeles 

07-LA-10 
42.9 

 

 
In San Dimas, at the west bound Route 10/71 transition to 
Route 57.  Outcome/Output:  Stabilize the slope by covering 
with hydroseed and erosion mats. 

 
07-4403 

SHOPP/11-12 
$500,000 

0700020910 
4 

3X0104 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.131 

 
 

$34,000 
 

$367,000 
 
  

31 
$1,602,000 

 
Los Angeles 

07-LA-14 
R58.2/R77.0 

 

 
In Palmdale and Lancaster, from Avenue S to Avenue A.  
Outcome/Output:  Repair damaged eroded slopes at bridge 
abutments and roadway fills. 

 
07-4397 

SHOPP/11-12 
$4,500,000 

0700020915 
4 

2X9804 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.131 

 
 

$184,000 
 

$1,418,000 
 
  

32 
$901,000 

 
Los Angeles 

07-LA-47 
2.3 

 
In Los Angeles County on Routes 47, 103, 105, 110, 405, and 
710 at various locations.  Outcome/Output:  Upgrade metal 
beam guard rail, end treatments and crash cushions at 11 
locations to reduce the number and severity of collisions. 
 

 
07-4133 

SHOPP/11-12 
$3,090,000 

0700020849 
4 

274304 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.015 

 
 

       $18,000 
 

$883,000 
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Project # 
Allocation Amount 
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Dist-Co-Rte 

Postmile 

 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by  
Fund Type 

2.5b.(1) Projects Amended into the SHOPP by Department Action Resolution FP-12-01 

33 
$488,000 

 
Los Angeles 
07-LA-110 
R1.1/8.8 

 

 
In the cities of Los Angeles (Wilmington) and Carson, from 
MacArthur Avenue to Route 405.   
Outcome/Output:  Repair damaged eroded embankment 
slopes at six bridge locations  

 
07-4394 

SHOPP/11-12 
$2,300,000 

0700020919 
4 

2X9404 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.131 

 
 

$41,000 
 

 $447,000 
 

34 
$1,217,000 

 
Los Angeles 
07-LA-134 
 0.0/R13.3 

 

 
In the cities of Los Angeles, Burbank, Glendale, and 
Pasadena, from Route 170 to Route 210 at various locations.   
Outcome/Output: Install new metal beam guardrail, new 
guardrail end treatments, concrete barrier, and crash 
cushions to reduce the number and severity of run-off the 
road collisions. 
 
Additional contributions: $3,000,000 – Office of Traffic Safety 
(OTS) federal grant. 

 
07-3984 

SHOPP/11-12 
$2,098,000 

0700020412 
4 

266104 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.015 

 
 

$24,000 
 

$1,193,000 
 
  

35 
$35,752,000 

 
Los Angeles 
07-LA-405 
39.4/48.6 

 
In the city of Los Angeles, near Sherman Oaks, Van Nuys 
and North Hills, from Route 101 to Route 5.  Outcome/Output: 
Rehabilitate pavement by replacing failed concrete slabs and 
previous areas of patching, grind concrete pavement, grind 
and pave asphalt shoulders and other asphalt areas to extend 
pavement service life and improve ride quality.  Also, the 
project will upgrade guardrail, end treatments, and curb 
ramps, 

 
07-3712 

SHOPP/11-12 
$42,800,000 
0712000074 

4 
252004 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.121 

 
 
      

$715,000 
 
  

$35,037,000 
  
 

36 
$906,000 

 
Los Angeles 
07-LA-710 
5.8/13.1 

 

 
In Long Beach, from Pico Avenue to Route 91 at various 
locations.   Outcome/Output:  Repair damaged eroded 
embankment slopes at seven locations. 

 
07-4400 

SHOPP/11-12 
$1,750,000 

0700020911 
4 

2X9604 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.131 

 
 

$104,000 
 

$802,000 
 
  

37 
$997,000 

 
Riverside 
08-Riv-62 
0.5/R1.0 

 

 
Near Palm Springs, at Dillon Road.   Outcome/Output:  Install 
traffic signal and realign two left-turn lanes to reduce the 
number and severity of collisions and improve safety. 
 

 
08-0050H 

SHOPP/11-12 
$983,000 

0800001013 
4 

0N9104 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.010 

 
 

$20,000 
 

$977,000 
 
  

38 
$444,000 

 
Riverside 
08-Riv-74 

40.3 
 

 
In Hemet, at Gilbert Street. Outcome/Output: Install traffic 
signal and reconstruct Americans with Disabilities Act (ADA) 
curb ramps to reduce the number and severity of collisions 
and improve safety. 

 
08-0058A 

SHOPP/11-12 
$537,000 

0800000468 
4 

0M2104 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.010 

 
 

$9,000 
 

$435,000 
 
  

39 
$423,000 

 
San Bernardino 

08-SBd-15 
14.6 

 

 
Near Rialto, at the intersection of Glen Helen Parkway and 
the northbound ramps.  Outcome/Output:  Install traffic signal 
and Americans with Disabilities (ADA) curb ramps to reduce 
the number and severity of collisions and improve safety. 

 
08-0069G 

SHOPP/11-12 
$580,000 

0800020504 
4 

0M8804 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.010 

 
 

$8,000 
 

$415,000 
 
  

40 
$1,150,000 

 
San Bernardino 

08-SBd-138 
R27.3/R28.7 

 

 
Near Crestline, from 1.0 mile east of Cleghorn Road to 2.0 
mile east of Cleghorn Road.  Outcome/Output:  Rebuild two 
deformed and collapsing culverts and repair the slope 
embankments to prevent pavement collapse and to stabilize 
the surrounding area. 

 
08-0236K 

SHOPP/11-12 
$1,105,000 

0800020340 
4 

0Q2404 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.131 

 
 

$23,000 
 

$1,127,000 
 
  

41 
$2,309,000 

 
San Diego 
11-SD-8 
10.5/12.6 

 

 
In La Mesa, from Fletcher Parkway to Severin Drive and near 
Harbisen Canyon from Dunbar Lane to 0.4 mile east of 
Dunbar Lane.  Outcome/Output:  Install metal beam guard 
rail, upgrade guardrail end treatments, and install concrete 
barrier to reduce the number and severity of run-off the road 
collisions. 

 
11-0906 

SHOPP/11-12 
$2,500,000 

1100000418 
4 

298604 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.015 

 
 

$46,000 
 

$2,263,000 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by  
Fund Type 

2.5b.(2) SHOPP Projects Resolution FP-12-02 

1 
$763,000 

 
Humboldt 

01-Hum-254 
11.0/11.1 

 

 
Near Miranda, 0.2 mile north of Bridge Creek.  
Outcome/Output:  Reconstruct embankment, replace culvert, 
install drainage system, and place lightweight fill and rock 
buttress to stabilize the slope at one location damaged by 
heavy rainstorm. 

 
01-2216 

SHOPP/12-13 
$925,000 

0100000334 
4 

475024 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.131 

 
 

$88,000 
 

$675,000 
 

2 
$552,000 

 
Alameda 

04-Ala-580 
10.7 

 

 
Near Livermore, east of Greenville Road. 
Outcome/Output:  Reconstruct embankment and construct 
retaining wall to control and prevent further erosion at one 
location damaged by heavy rainstorm. 

 
04-0114E 

SHOPP/12-13 
$552,000 

0400001230 
4 

4S3704 

 
2012-13 
302-0042 

SHA 
20.20.201.131 

 
 

$552,000 
 
  

3 
$635,000 

 
Contra Costa 

04-CC-24 
1.4 

 

 
Near Orinda, at Gateway Boulevard.    
Outcome/Output:  Repair slope, drainage system, drainage 
ditch, drain inlet and culvert at two locations damaged by 
heavy rainstorm. 

 
04-0247D 

SHOPP/12-13 
$850,000 

0400001221 
4 

4S2704 

 
2012-13 
302-0042 

SHA 
20.20.201.131 

 
 

$635,000 
 
  

4 
$457,000 

 
Marin 

04-Mrn-1 
37.1 

 
Near Marshall, 1.5 miles south of Marshall Petaluma Road. 
Outcome/Output:  Repair slope, replace culvert and place rock 
slope protection at one location to stop and prevent erosion. 

 
04-0321B 

SHOPP/12-13 
$800,000 

0400001007 
4 

3S5704 

 
2012-13 
302-0042 

SHA 
20.20.201.131 

 
 

$457,000 
 
 
 

5 
$289,000 

 
Santa Clara 
04-SCl-85 

0.3 
 

 
Near San Jose, at 0.1 mile west of Bernal Road.  
Outcome/Output:  Repair concrete slabs damaged by lack of 
backfill compaction and surface water penetration at one 
location. 

 
04-0048E 

SHOPP/12-13 
$281,000 

0400001203 
4 

4S0604 

 
2012-13 
302-0042 

SHA 
20.20.201.131 

 
 

$289,000 
 
  

6 
$256,000 

 
San Mateo 
04-SM-1 

18.6 

 
Near San Gregorio, at 0.4 mile north of Route 84.  
Outcome/Output:  Repair drainage system, reconstruct 
damaged pavement and install rock slope protection at one 
location damaged by roadside runoff. 

 
04-0624G 

SHOPP/12-13 
$399,000 

0400001250 
4 

4S5804 

 
2012-13 
302-0042 

SHA 
20.20.201.131 

 
 
         

$256,000 
  
 

7 
$621,000 

 
San Mateo 
04-SM-35 
24.8/25.2 

 

 
Near San Bruno, south of Sneath Lane.   
Outcome/Output:  Install tangent pile wall to restore failed 
streambed embankment at one location damaged by heavy 
rainstorm. 

 
04-0639G 

SHOPP/12-13 
$621,000 

0400001209 
4 

4S1204 

 
2012-13 

302-0042 
SHA 

20.20.201.131 

 
 

$621,000 
 
  

8 
$3,453,000 

 
San Mateo 
04-SM-280 

Var. 
 

 
In San Mateo County, on Routes 101 and 280 at various 
locations.  Outcome/Output: Install metal beam guardrail at 
various locations to reduce the number and severity of run-off 
the road collisions. 

 
04-0716F 

SHOPP/12-13 
$4,521,000 

0400020505 
4 

4A3204 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.015 

 
 

$69,000 
 

$3,384,000 
  

9 
$1,862,000 

 
Fresno 

06-Fre-168 
T25.5/R32.9 

 

 
In and near Prather, from north of Oak Creek Road to north of 
S and E Road.  Outcome/Output: Rehabilitate pavement, 
including digging out failed areas, sealing cracks, and 
overlaying with rubberized asphalt concrete to improve safety 
and ride quality along 14 lane miles.      

 
06-6311 

SHOPP/12-13 
$3,700,000 

0600020366 
4 

0H1004 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.121 

 
 

$37,000 
 

$1,825,000 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by  
Fund Type 

2.5b.(2) SHOPP Projects Resolution FP-12-02 

10 
$457,000 

 
Los Angeles 

07-LA-10 
Var. 

 

 
In the city of Los Angeles, on Routes 10, 60, 110 and 405 
at various locations.  Outcome/Output:  Pave slopes, place 
grouted rock, and restore landscaping at five structure 
locations to repair damaged slopes and reduce further soil 
erosion. 

 
07-3865 

SHOPP/12-13 
$500,000 

0700020184 
4 

258704 

 
2012-13 

302-0042 
SHA 

20.20.201.335 

 
 

$457,000 
 
  

11 
$1,200,000 

 
Los Angeles 
07-LA-118 
11.5/13.7 

 

 
In the city of Los Angeles, in the eastbound direction from 
Route 5 to Route 210.  Outcome/Output: Install plants, and 
construct irrigation systems to stabilize slopes and reduce 
erosion over 21 total acres. 
 
(EA 277404, PPNO 4196 combined with EA 277004, 
PPNO 4188 for construction under 2770U4.) 

 
07-4196 

SHOPP/12-13 
$1,200,000 

0700000532 
4 

277404 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.335 

 
 

$24,000 
 

$1,176,000 
 
  

12 
$1,200,000 

 
Los Angeles 
07-LA-118 
11.5/13.7 

 

 
In the city of Los Angeles, in the westbound direction from 
Route 5 to Route 210. Outcome/Output: Install plants, and 
construct irrigation systems to stabilize slopes and reduce 
erosion over 43 total acres. 
 
(EA 277004, PPNO 4188 combined with EA 277404, 
PPNO 4196 for construction under 2770U4.) 

 
07-4188 

SHOPP/12-13 
$1,200,000 

0700000529 
4 

277004 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.335 

 
 

$24,000 
 

$1,176,000 
 
  

13 
$1,020,000 

 
Los Angeles 
07-LA-170 

R17.7/R20.3 
 

 
In the city of Los Angeles, near North Hollywood, in the 
northbound direction from Vanowen Street to Sheldon 
Street.  Outcome/Output: Install plants, and construct 
irrigation systems to stabilize slopes and reduce erosion 
over 23 total acres. 
 
(EA 277204, PPNO 4190 combined with EA 276904, 
PPNO 4187 for construction under 2769U4.) 

 
07-4190 

SHOPP/12-13 
$1,100,000 

0700000531 
4 

277204 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.335 

 
 

$20,000 
 

$1,000,000 
 
  

14 
$1,110,000 

 
Los Angeles 
07-LA-170 

R17.7/R20.3 
 

 
In the city of Los Angeles, near North Hollywood, in the 
southbound direction from Vanowen Street to Sheldon 
Street.   Outcome/Output: Install plants, and construct 
irrigation systems to stabilize slopes and reduce erosion 
over 23 total acres. 
 
(EA 276904, PPNO 4187 combined with EA 277204, 
PPNO 4190 for construction under 2769U4.) 

 
07-4187 

SHOPP/12-13 
$1,200,000 

0700000528 
4 

276904 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.335 

 
 

$22,000 
 

$1,088,000 
 
  

15 
$2,885,000 

 
Tuolumne 

10-Tuo-120 
R44.8 

 
Near Buck Meadows, at Big Oak Sidehill Viaduct (Bridge #32-
0055).  Outcome/Output:  Replace deck and seals and 
upgrade railing on one bridge to preserve structural integrity 
and reduce future maintenance costs. 

 

 
10-0301 

SHOPP/12-13 
$2,885,000 

1000020475 
4 

0W0704 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.119 

 
 

$58,000 
 

$2,827,000 
 
  

 

Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5b.(2) Projects Amended into the SHOPP by Department Action Resolution FP-12-02 

16 
$938,000 

 
Siskiyou 

02-Sis-96 
27.7 

 

 
Near Happy Camp, 0.8 mile west of Independence Bridge. 
Outcome/Output:  Stabilize slope and remove slide material 
and debris damaged by heavy rainfall. 

 
02-3511 

SHOPP/12-13 
$938,000 

0212000172 
4 

4F640 

 
2012-13 

302-0042 
SHA 

20.20.201.131 

 
 

$938,000 
 
  



CTC Financial Vote List August 22, 2012 

2.5 Highway Financial Matters 
 

  Page 8 of 37 

 

Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.5b.(2) Projects Amended into the SHOPP by Department Action Resolution FP-12-02 

17 
$29,730,000 

 
San Francisco 

04-SF-101 
8.0/9.8 

 
In San Francisco, from Marina Boulevard to south of the 
Golden Gate Bridge.  Outcome/Output:  Improve the seismic, 
structural and traffic safety of Doyle Drive to maintain 
structural integrity. 
 
(This allocation is for Phase II as indicated in the business 
case presented to the CTC at the project proposal and is 
consistent with the contract entered into with the Public 
Private Partnership concessionaire.) 

 
04-0619P 

SHOPP/12-13 
$29,730,000 
0400020166 

4 
1637U4 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.110 

 
 

$3,410,000 
 

$26,320,000 

 
 

Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
 
 
 

Location 
Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by  
Fund Type 

2.5b.(3) SHOPP Projects  (Design-Build) Resolution FP-12-03 

1 
$137,608,000 

 
San Bernardino 
08-SBd-15, 215 

14.0/R16.4, 
16.0/17.8 

 

 
Near Devore Heights, on Route 15 from south of Glen 
Helen Parkway to north of Kenwood Avenue and on 
Route 215 from 1.8 mi south of Route 15 to Route 15. 
 
Outcome/Output:  Reconfigure connectors from Route 15 to 
Route 215 to reduce traffic weave movements and improve 
the operational performance for the interchange. 
 
(Concurrent STIP allocation under Resolution FP-12-05;  
August 2012.) 
 
(Project approved for Design-Build; July 2010.) 

 
08-0170M 

SHOPP/11-12 
$137,608,000 
0800000366 

4 
0K7104 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.310 
 
 
 

 
 

$2,752,000 
 

$134,856,000 
 
 
 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by  
Fund Type 

2.5c.(1a) State Administered STIP Projects on the State Highway System  Resolution FP-12-04 

1 
$568,000 

 
Department of 
Transportation 

SCLTC 
Siskiyou 
02-Sis-3 

R47.7/R48.5 

 
Juniper Drive Left Turn Lanes. Near Yreka, at Juniper Drive.  
Construct left turn lanes.   
 
Final Project Development Adjustment:   N/A 
 
Final Right of Way Share Adjustment:   N/A 
 
(Contributions from other sources:  $175,000.) 
 
Outcome/Output:  Savings of 2.6 vehicle delay minutes during 
the peak hour. 

  
02-3377 

RIP /12-13 
CONST 

$568,000 
0200020037 

4 
0E8404 

 

 
2011-12 
301-0042 

SHA 
20.20.075.600 

 
 

 
 

$568,000 
 
 
 

2 
$568,000 

 
Department of 
Transportation 

SCLTC 
Siskiyou 
02-Sis-97 

2.5/2.9 

 
Carrick Two Way Left Turn Lane.  Near Weed, from south of 
Maple Avenue to north of First Avenue.  Construct a two way 
left turn lane, overlay, and improve drainage.     
 
Final Project Development Adjustment:   N/A 
 
Final Right of Way Share Adjustment:   N/A 
 
(Contributions from other sources:  $175,000.) 
 
Outcome/Output:  Construct 0.4 mile of left turn lane. 
 

  
02-3371 

RIP /12-13 
CONST 

$568,000 
0200020136 

4 
0E4404 

 

 
2011-12 
301-0042 

SHA 
20.20.075.600 

 
 

 
 

$568,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by 
 Fund Type 

2.5c.(1b) State Administered STIP Projects on the State Highway System (Design Build) Resolution FP-12-05 

1 
$18,594,000 

 
Department of 
Transportation 

SANBAG 
San Bernardino 
08-SBd-15, 215 

14.0/R16.4, 16.0/17.8 
 

 
I-15 Widening and Devore Interchange Reconstruction. 
In Devore Heights, on Routes 15 and 215 from Glen Helen 
Parkway to Kenwood Avenue.  Realign Route 15 and 
reconfigure connectors on Route 215. 
 
Final Project Development: N/A 
Final Right of Way: N/A 
 
(Contributions from local sources: $80,172,000.) 
 
(Concurrent SHOPP allocation under Resolution FP-12-03; 
August 2012.) 
 
(Project approved for Design-Build; July 2010.) 
 
Outcome/Output:  Reconfigure the I-15/I-215 interchange by 
adding truck bypass lanes and a mixed flow lane and construct 
18.7 new lane-miles.  

 

 
08-0170M 
RIP / 12-13 

CONST ENG 
$24,670,000 
$26,551,000 

CONST 
$20,475,000 
$18,594,000 
0800000366 

4 
0K7104 

 
2011-12 
301-0042 

SHA 
301-0890 

FTF 
20.20.075.600 

 
 

$372,000 
 

 $18,222,000 
 
 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by 
 Fund Type 

2.5c.(1c) State Administered STIP Transportation Enhancement Projects on the State Highway System  Resolution FP-12-11 

1 
$970,000 

 
Department of 
Transportation 

Trinity LTC 
Trinity 

02-Tri-3 
7.1/7.7 

 

 
Hayfork II.  In Hayfork, on Route 3.  Extend existing sidewalk, 
curb and gutter, and bike lanes. 
 
Final Project Development 
 Support Estimate: $307,000 
 Programmed Amount: $190,000 
 Adjustment: $117,000  (Debit) 
 
Final Right of Way 
 Right of Way Estimate: $ 16,000 
 Programmed Amount: $ 70,000 
 Adjustment: $ 54,000 (Credit) 
 
Outcome/Output:  Construct 1.3 miles of class II bike lanes. 
 

 
02-2399A 

RIP TE / 12-13 
CON ENG 
$120,000 
CONST 

$970,000 
0200000487 

4 
4C9604 

 
2011-12 
301-0042 

SHA 
301-0890 

FTF 
20.20.075.600 

 
 

$19,000 
 

$951,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by  
Fund Type 

2.5c.(2) Locally Administered STIP Projects on the State Highway System Resolution FP-12-06 

1 
$14,155,000 

 
City of Grass Valley                                     

Nevada CTC 
Nevada 

03-Nev-20 
R13.6/R14.8 

 

 
Dorsey Drive Interchange (Phase 1).  In Grass Valley, on 
Route 20 at the Dorsey Drive overcrossing.  Construct 
interchange.  Phase 1 portion includes southbound ramp and 
all right of way. 
 
Final Project Development (Caltrans): 
 Support Estimate: $2,030,000 
 Programmed Amount: $1,905,000 
 Adjustment: $ 0 (< 20%) 
 
Final Right of Way (Caltrans): 
 Right of Way Estimate: $6,000,000 
 Programmed Amount: $5,500,000 
 Adjustment: $ 0 (< 20%) 
 
(Contributions from other sources:  $2,235,000.) 
 
Outcome/Output:  Construct interchange and 1.2 miles of 
auxiliary lanes. 

 
03-3976 

RIP / 12-13 
CONST 

$14,155,000 
0300000615 

4CONL 
412404 

 
2011-12 

301-0042 
SHA 

301-0890 
FTF 

20.20.075.600 

 
 

$283,000 
 

$13,872,000 
 
 
 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by  
Fund Type 

2.5c.(3a) Locally Administered STIP Projects off the State Highway System Resolution FP-12-07 

1 
$80,000 

 
Modoc County  

MCTC 
02-Modoc 

 
County Road 1 Rehabilitation.  From Cedarville to just north of 
Lake City, Fort Bidwell, on County Road 1.  Rehabilitate 
Roadway. 
 
Outcome/Output:  System preservation – reduces the total 
number of distressed county mandated road miles. 

 
02-3269 

RIP / 12-13 
PA&ED 
$80,000 

0200000432 

 
2011-12 
101-0890 

FTF 
20.30.600.621 

 
 

$80,000 

2 
$50,000 

 
Plumas County 
Plumas CTC 
02-Plumas 

 
Greenville Pavement Rehabilitation.  In downtown Greenville, at 
11 locations (Ayoob, Pine, Jessie, Church, Mill, Hamblin, 
Franklin, Bush, Main, Grand, Greenville and Wolf Creek). 
Roadway rehabilitation. 
 
Outcome/Output:  Rehabilitate approximately 3.04 miles of 
roadway per the County’s plan for pavement rehabilitation for 
Greenville Streets. 

 
02-2342 

RIP / 12-13 
PS&E 

$50,000 
0200000395 

 
2012-13 

101-0042 
SHA 

20.30.600.621 

 
 

$50,000 

3 
$94,000 

 
City of Portola 
Plumas CTC 
02-Plumas 

 

 
A15 Reconstruction-Phase II.  In Portola, on Route A15 from 
Colorado Street to Commercial Street. 
 
Outcome/Output: Reconstruct 0.6 existing lane miles in 
accordance with the City’s Rehabilitation Plan. 

 
02-2480 

RIP / 12-13 
PA&ED 
$94,000 

0200020123 

 
2012-13 

101-0042 
SHA 

20.30.600.621 
 

 
 

$94,000 
 
 

4 
$76,000 

 
City of Tehama 
Tehama CTC 
02-Tehama 

 
City of Tehama Reconstruction and Drainage Improvement.  On 
5th Street from E Street south to Gyle Road; Gyle Road west to 
Tehama City limits.  The project includes road reconstruction 
and drainage improvement within the existing right-of-way.  It is 
anticipated that culverts will be installed for drainage.   
 
Outcome/Output:  This project will preserve and extend the life of 
this important connector between State Route 99 and Interstate 
5 by rehabilitating 0.87 miles of existing roadway, including 
repaving with a minimum of 3 inches of asphalt concrete and 
replacing one culvert.  Frequent flooding will be alleviated, traffic 
will be uninterrupted and safety will be improved for the public.  
In addition, this will ensure critical access for emergency 
services, law enforcement and public works. 

 
02-2509 

RIP / 12-13 
PA&ED 
$76,000 

0213000007 

 
2011-12 

101-0890 
FTF 

20.30.600.621 

 
 

$76,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d 
Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by  
Fund Type 

2.5c.(3a) Locally Administered STIP Transportation Enhancement Projects off the Resolution FP-12-07 
 State Highway System  

5 
$18,000 

 
City of Ferndale 

HCAOG 
01-Humboldt 

 

 
City of Ferndale Pedestrian Improvement Project - Phase II.  In 
Ferndale, on Rose Avenue between McKinley Avenue and 
Berding Street; including the intersection of Rose Avenue and 
Berding Street.  Construct ADA compliant pedestrian facilities 
including new sidewalks and curb ramps. 
 
Outcome/Output:  This project will infill and extend existing 
pedestrian routes and construct safe, accessible pedestrian 
routes in the City of Ferndale. 

 
01-0302H 

RIP TE / 12-13 
PS&E 

$14,000 
$18,000 

 
0112000281 

 

 
2011-12 
101-0890 

FTF 
20.30.600.731 

 
 

$18,000 

6 
$90,000 

 
City of Eureka 

HCAOG 
01-Humboldt 

 

 
Eureka Waterfront and Coastal Trail (North).  In Eureka, 
adjacent to Eureka Slough and Humboldt Bay, beginning at 
north end of Tydd Street to the existing Target trail.  Construct 
Trail. 
 
Outcome/Output:  This multi-use California Coastal Trail, 
provides improved access to Humboldt Bay and Eureka 
Slough, and connectivity to regional trails, and provides safety 
for pedestrians and bicyclists for access to the waterfront and 
Eureka’s Old Town District. 

 
01-0302F 

RIP TE / 12-13 
PA&ED 
$90,000 

0112000295 

 
2011-12 
101-0890 

FTF 
20.30.600.731 

 
 

$90,000 

7 
$43,000 

 
City of Eureka 

HCAOG 
01-Humboldt 

 

 
Sidewalk Construction and Relocation.  In the City of Eureka, 
around Washington Elementary School including Harris Street, 
Dolbeer Street, W Street and Everding Street.  Construct new 
curb and sidewalks. 
 
Outcome/Output:  This project will create sidewalks providing 
safety for children walking to and from school. 

 
01-2290 

RIP TE / 12-13 
PA&ED 
$7,000 
PS&E 

$36,000 
0112000103 

 
2011-12 
101-0890 

FTF 
20.30.600.731 

 
 

$43,000 

8 
$6,000 

 
City of Blue Lake 

HCAOG 
01-Humboldt 

 

 
I Street Pedestrian Improvements.  In downtown Blue Lake, on 
I Street between 5th and 1st Street.  Construct sidewalks and 
pedestrian improvements. 
 
Outcome/Output:  This project will provide a route from the 
residential area to the school and downtown with sidewalks. 

 
01-2289 

RIP TE / 12-13 
PA&ED 
$6,000 

0112000100 

 
2011-12 
101-0890 

FTF 
20.30.600.731 

 
 

$6,000 

9 
$110,000 

 
Mendocino County 

MCOG 
01-Mendocino 

 

 
Branscomb Road Pedestrian Bridge.  Near Laytonville, along 
Branscomb Road, at Post Mile (PM) 25.41.  Install 150 foot 
long, prefabricated pedestrian/multi-use bridge across Ten Mile 
Creek. 
 
Outcome/Output:  This project will improve safety and enhance 
transportation for pedestrians, bicyclists, and equestrians by 
allowing them to cross Ten Mile Creek on Branscomb Road, 
CR 429 at PM 25.41 without having to use the existing roadway 
bridge. 

 
01-4517 

RIP TE / 12-13 
PA&ED 

$110,000 
0112000167 

 
2011-12 
101-0890 

FTF 
20.30.600.731 

 
 

$110,000 

10 
$160,000 

 
Trinity County 
Trinity CTC 
02-Trinity 

 
 
 

 
Lowden Park to Senior Center Bike/Pedestrian Path.  In 
Weaverville, on Brown's Ranch Road from Lawden Park to the 
Golden Age Senior Center and residential area.  New 
pedestrian/bicycle bridge crossing East Weaver Creek. 
 
(SB 184 Submittal; effective July 1, 2012.) 
 
Outcome/Output:  Bike/Pedestrian access to the Golden Age 
Senior Center and residential area. 

 
02-2487 

RIP TE / 12-13 
PS&E 

$60,000 
R/W 

$100,000 
0200000428 

 
2011-12 
101-0042 

SHA 
101-0890 

FTF 
20.30.600.731 

 
 

$18,352 
 

$141,648 
 

11 
$574,000 

 
San Francisco 

Municipal 
Transportation 

Agency 
MTC 

04-San Francisco 
 

 
Phelan Loop Pedestrian/Street Beautification.  In the city of San 
Francisco. Construct new sidewalks, curb ramps, crosswalks 
and landscaping on Phelan Loop at the intersections with 
Ocean, Geneva and Phelan. 
 
Outcome/Output:  Reconfiguration of the Phelan Loop will 
encourage public transit use and strengthen the connection 
between transit and the surrounding land uses. 

 
04-9098E 

RIP TE / 11-12 
CONST 

$574,000 
0412000251 

 
2011-12 
101-0890 

FTF 
20.30.600.731 

 
 

$574,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d 
Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by  
Fund Type 

2.5c.(3a) Locally Administered STIP Transportation Enhancement Projects off the Resolution FP-12-07 
 State Highway System  

12 
$1,050,000 

 
Santa Cruz County 

SCCRTC 
05-Santa Cruz 

 

 
Calabasas Road Improvements.  In Freedom, on Calabasas 
Road, from Bradford Road to Buena Vista Drive.  Resurface 
roadway, install storm drainage, and construct bicycle lanes 
and sidewalks. 
 
(SB 184 Submittal; effective August 1, 2012.) 
 
(Contributions from other sources: $706,000.) 
 
Outcome/Output:  The completed project will improve traffic 
safety; reduce emissions and energy use by improving bicycle 
and pedestrian facilities as well as roadway rehabilitation. 

 
05-2304 

RIP TE / 12-13 
CONST 

$1,050,000 
0512000061 

 
2011-12 
101-0890 

FTF 
20.30.600.731 

 
 

$1,050,000 

13 
$440,000 

 
USDA Forest 

Service 
COFCG 

06-Fresno 
 

 
San Joaquin River Multi-modal Trail.  Along the San Joaquin 
River from Kerchoff Reservoir to the Upper Redinger Reservoir.  
Construct multi-modal trail. 
 
(Allocation funded from 2012-13 TE Reserve PPNO 06-B002.) 
 
(Contributions from other sources: $60,000.) 
 
Outcome/Output: Construction of 10 miles of multi-modal trail 
and 1.5 miles of access trail/improved access to recreation and 
cultural resources. 

 
06-B002I 

RIP TE / 12-13 
CONST 

$440,000 
0600020316 

 
2011-12 
101-0890 

FTF 
20.30.600.731 

 
 

$440,000 

14 
$50,000 

 
City of Kingsburg 

COFCG 
06-Fresno 

 

 
Railroad Depot Restoration.  In Kingsburg, on California Street, 
between Draper Street and Earl Streets.  Renovate existing 
train depot adjacent to Union Pacific Railroad tracks. 
 
(Allocation funded from 2012-13 TE Reserve PPNO 06-B002.) 
 
(Contributions from other sources: $6,478.) 
 
Outcome/Output: Renovate existing train depot/preservation of 
historic resource & transportation structure. 

 
06-B002Q 

RIP TE / 12-13 
PA&ED 
$1,000 
PS&E 

$49,000 
0612000353 

 
2011-12 
101-0890 

FTF 
20.30.600.731 

 
 

$50,000 

15 
$1,803,000 

 
City of Rolling Hills 

Estates 
LACMTA 

07-Los Angeles 
 
 

 
Palos Verdes Drive North Bike Lanes.  In Rolling Hills Estates, 
on Palos Verdes Drive North from the west city limit to 200 feet 
west of Crenshaw Boulevard.  Provide bicycle access on a 
segment of Palo Verdes Drive. 
 
(Contributions from other sources: $461,020.) 
 
Outcome/Output:  Create Class II bicycle lanes in both 
directions for approximately 2.0 miles of a principal arterial 
street that provides school access and serves local traffic 
through the city; improve safety for students and the general 
public while encouraging increased use of bicycles instead of 
automobiles. 

 
07-4087 

RIP TE / 12-13 
CONST 

$1,803,000 
0700001956 

 
2011-12 
101-0890 

FTF 
20.30.600.731 

 
 

$1,803,000 

16 
$22,000 

 
City of Bishop 

Inyo LTC 
09-Inyo 

 
Pine to Park Path.  In Bishop, near the intersection of North 
Third Street and East Pine Street to Bishop City Park.  
Construct paved path about 1,000 feet long.                 
 
Outcome/Output:  Construct a 2-lane, 1,000-foot long paved 
path to provide a safe bicycle and pedestrian connection 
between the surrounding neighborhood and City Park. 

 
09-2568 

RIP TE / 12-13 
PS&E 

$22,000 
0900000027 

 
2011-12 
101-0042 

SHA 
101-0890 

FTF 
20.30.600.731 

 
 

$2,524 
 

$19,476 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d 
Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by  
Fund Type 

2.5c.(3a) Locally Administered STIP Transportation Enhancement Projects off the Resolution FP-12-07 
 State Highway System  

17 
$455,000 

 
City of Jackson 
Amador CTC 
10-Amador 

 

 
Kennedy Tailing Wheels Park Building.  In Jackson, in the 
Kennedy Tailing Wheels Park.  Construct building and ADA 
accessibility improvements. 
 
(A 12-month time extension for CON was approved at the May 
2012 CTC meeting and expires on June 30, 2013.) 
 
(Contributions from other sources: $62,000.) 
 
Outcome/Output: To preserve and protect a California landmark 
attraction featured on the National Register of Historic Places 
(NRHP), and an essential component of the historic Kennedy 
Mine, also on NHRP.  Makes wheel available for education and 
benefit of the viewing public.   

 
10-0015A 

RIP TE / 11-12 
CONST 

$455,000 
1012000098 

 
2011-12 
101-0890 

FTF 
20.30.600.731 

 
 

$455,000 

18 
$400,000 

 
City of Ripon 

SJCOG 
10-San Joaquin 

 

 
Main Street Phase 2 Enhancements.  In Ripon, on Main Street, 
from Acacia Avenue to Industrial Avenue.  Install new 
decorative architectural features, streetscape, and landscaping.   
 
(Contributions from other sources: $55,000.) 
 
Outcome/Output: The project will rehabilitate and develop 
aesthetic improvements. 

 
10-0203 

RIP TE / 12-13 
CONST 

$400,000 
1012000187 

 
2011-12 
101-0890 

FTF 
20.30.600.731 

 
 

$400,000 

19 
$355,000 

 
City of Irvine 

OCTA 
12-Orange 

 

 
Campus Drive Off-Street Bikeway.  Within the University of 
California at Irvine campus, along the south side of Campus 
Drive from California Avenue to Culver Drive.  Construct Class I 
bikeway. 
 
(Allocation funded from 2012-13 TE Reserve PPNO 12-2134.) 
 
(Contributions from other sources: $135,000.) 
 
Outcome/Output: Provide bicycling connectivity and safety 
between the University and surrounding residential 
communities. 

 
12-2136A 

RIP TE / 12-13 
CONST 

$355,000 
1212000164 

 
2011-12 
101-0890 

FTF 
20.30.600.731 

 
 

$355,000 

20 
$500,000 

 
City of Santa Ana 

OCTA 
12-Orange 

 

 
Flower Street Bike Trail Gap Closure.  From Sunflower Avenue 
to MacArthur Boulevard, along the eastside of Flower Street.  
Construct approximately 0.5 mile of 10-foot wide Class I 
bikeway. 
 
(Allocation funded from 2012-13 TE Reserve PPNO 12-2134.) 
 
(Contributions from other sources: $887,000.) 
 
Outcome/Output: Provide bicycling connectivity along Flower 
Street. 

 
12-2136B 

RIP TE / 12-13 
CONST 

$500,000 
1212000127 

 
2011-12 
101-0890 

FTF 
20.30.600.731 

 
 

$500,000 

21 
$443,000 

 
Orange County 

OCTA 
12-Orange 

 

 
San Juan Creek Bikeway Trail Undercrossing of Pacific Coast 
Highway.  Along the San Juan Creek, under the Pacific Coast 
Highway.  Construct approximately 535 feet of U-shaped 
concrete channel. 
 
(Allocation funded from 2012-13 TE Reserve PPNO 12-2134.) 
 
(Contributions from other sources: $308,500.) 
 
Outcome/Output: Reduce flooding along portion of the bicycle 
trail. 

 
12-2136C 

RIP TE / 12-13 
CONST 

$443,000 
1212000128 

 
2011-12 
101-0890 

FTF 
20.30.600.731 

 
 

$443,000 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
 Fund Type 

2.5c.(3a) Local STIP Planning, Programming and Monitoring Projects Resolution FP-12-07 

22 
$175,000 

 
Humboldt County 

Association of 
Governments 

HCAOG 
01-Humboldt 

 
Planning, Programming and Monitoring 
 
 
 
 

 

 
01-2002P 

RIP / 12-13 
CONST 

$175,000 
0113000003 

 
2012-13 
101-0042 

SHA 
20.30.600.670 

 
 

$175,000 
 

23 
$58,000 

 
Plumas County 
Transportation 
Commission 
Plumas CTC 
02-Plumas 

 
Planning, Programming and Monitoring 
 
 
 
 

 

 
02-2057 

RIP / 12-13 
CONST 
$58,000 

0212000174 

 
2012-13 
101-0042 

SHA 
20.30.600.670 

 
 

$58,000 
 

24 
$147,000 

 
Shasta Regional 
Transportation 

Agency 
SRTA 

02-Shasta 

 
Planning, Programming and Monitoring 
 
 
 
 

 

 
02-2368 

RIP / 12-13 
CONST 

$147,000 
0212000169 

 
2012-13 
101-0042 

SHA 
20.30.600.670 

 
 

$147,000 
 

25 
$148,000 

 
Butte County 
Association of 
Governments 

BCAG 
03-Butte 

 
Planning, Programming and Monitoring 
 
 
 

 
 

 
03-0L16 

RIP / 12-13 
CONST 

$148,000 
0312000285 

 
2012-13 
101-0042 

SHA 
20.30.600.670 

 
 

$148,000 
 

26 
$140,000 

 
El Dorado County 

Transportation 
Commission 

EDCTC 
03-El Dorado 

 
Planning, Programming and Monitoring 
 
 
 

 
 

 
03-0L14 

RIP / 12-13 
CONST 

$140,000 
0312000299 

 
2012-13 
101-0042 

SHA 
20.30.600.670 

 
 

$140,000 
 

27 
$353,000 

 
San Mateo 
City/County 

Association of 
Governments 

MTC 
04-San Mateo 

 
Planning, Programming and Monitoring 
 
 
 

 
 

 
04-2140A 

RIP / 12-13 
CONST 

$353,000 
0412000560 

 
2012-13 
101-0042 

SHA 
20.30.600.670 

 
 

$353,000 
 

28 
$259,000 

 
Transportation 

Agency for 
Monterey County 

TAMC 
05-Monterey 

 
Planning, Programming and Monitoring 
 
 
 
 

 

 
05-1165 

RIP / 12-13 
CONST 

$259,000 
0512000188 

 
2012-13 
101-0042 

SHA 
20.30.600.670 

 
 

$259,000 
 

29 
$350,000 

 
Santa Barbara 

County Association 
of Governments 

SBCAG 
05-Santa Barbara 

 
Planning, Programming and Monitoring 
 
 
 
 

 

 
05-1914 

RIP / 12-13 
CONST 

$350,000 
0512000170 

 
2012-13 
101-0042 

SHA 
20.30.600.670 

 
 

$350,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
 Fund Type 

2.5c.(3a) Local STIP Planning, Programming and Monitoring Projects Resolution FP-12-07 

30 
$45,000 

 
Council of San 
Benito County 
Governments 

San Benito COG 
05-San Benito 

 
Planning, Programming and Monitoring 
 
(SB 184 Submittal; effective July 1, 2012.) 
 
 
 
 

 
05-2043 

RIP / 12-13 
CONST 
$45,000 

0512000218 

 
2012-13 
101-0042 

SHA 
20.30.600.670 

 
 

$45,000 
 

31 
$175,000 

 
Santa Cruz County 

Regional 
Transportation 
Commission 

SCCRTC 
05-Santa Cruz 

 
Planning, Programming and Monitoring 
 
 
 
 

 

 
05-0921 

RIP / 12-13 
CONST 

$175,000 
0512000187 

 
2012-13 
101-0042 

SHA 
20.30.600.670 

 
 

$175,000 
 

32 
$300,000 

 
San Luis Obispo 

Council of 
Governments 

SLOCOG 
05-San Luis Obispo 

 
Planning, Programming and Monitoring 
 
(SB 184 Submittal; effective July 1, 2012.) 
 
 

 
05-0942 

RIP / 12-13 
CONST 

$300,000 
0512000171 

 
2012-13 
101-0042 

SHA 
20.30.600.670 

 
 

$300,000 
 

33 
$7,763,000 

 
Los Angeles 

County 
Metropolitan 

Transportation 
Authority 
LACMTA 

07-Los Angeles 

 
Planning, Programming and Monitoring 
 
 
 
 

 
 
 

 
07-9001 

RIP / 12-13 
CONST 

$7,763,000 
0712000384 

 
2012-13 
101-0042 

SHA 
20.30.600.670 

 
 

$7,763,000 
 

34 
$67,000 

 
Calaveras Council 
of Governments 
Calaveras COG 
10-Calaveras 

 
Planning, Programming and Monitoring 
 
 
 
 

 
 
 

 
10-C1950 

RIP / 12-13 
CONST 
$67,000 

1012000322 
 

 
2012-13 
101-0042 

SHA 
20.30.600.670 

 
 

$67,000 
 

35 
$60,000 

Tuolumne County 
Transportation 

Council 
Tuolumne CTC 
10-Tuolumne 

 
Planning, Programming and Monitoring 
 
(SB 184 Submittal; effective July 1, 2012.) 
 
 
 

 

 
10-0452 

RIP / 12-13 
CONST 
$60,000 

1012000323 

 
2012-13 
101-0042 

SHA 
20.30.600.670 

 
 

$60,000 
 

36 
$854,000 

 
San Diego 

Association of 
Governments 

SANDAG 
11-San Diego 

 
Planning, Programming and Monitoring 
 
(SB 184 Submittal; effective July 1, 2012.) 

 
11-7402 

RIP / 12-13 
CONST 

$854,000 
1112000220 

 
2012-13 
101-0042 

SHA 
20.30.600.670 

 
 

$854,000 
 

37 
$1,445,000 

 
Orange County 
Transportation 

Authority 
OCTA 

12-Orange 

 
Planning, Programming and Monitoring 
 
(SB 184 Submittal; effective July 1, 2012.) 
 

 

 
12-2132 

RIP / 12-13 
CONST 

$1,445,000 
1212000161 

 
2012-13 
101-0042 

SHA 
20.30.600.670 

 
 

$1,445,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by  
Fund Type 

2.5c.(3b) Locally Administered STIP Projects off the State Highway System   Resolution FP-12-10 

1 
$2,360,000 

 
City of Susanville 

Lassen CTC 
02-Lassen 

 
Susanville Rehabilitation B.  In Susanville, on Riverside Drive, 
Johnstonville Road, Paul Bunyan Road and Derek Drive.  
Roadway rehabilitation. 
 
Outcome/Output:  Project will result in the rehabilitation and 
preservation of 1.8 distressed lane miles, enhancing goods 
movement within the community. 

 
02-2458 

RIP / 12-13 
CONST 

$2,360,000 
0200000416 

 
2012-13 
101-0042 

SHA 
20.30.600.621 

 

 
 

$2,360,000 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d 
Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by  
Fund Type 

2.5c.(3c) Locally Administered STIP Transportation Enhancement Projects off the Resolution FP-12-08 
 State Highway System  

1 
$410,000 

 
Trinity County 
Trinity CTC 
02-Trinity 

 

 
East Connector Road.  In Weaverville, from State Route 299 to 
State Route 3.  Construct a two lane arterial roadway.    
 
Outcome/Output:  Reduce traffic congestion and intersection 
delays and improve circulation. 

 
02-2138 

RIP / 12-13 
PS&E 

$250,000 
 
 
 

RIP TE / 12-13 
PS&E 

$160,000 
0200000354 

 
2011-12 
101-0042 

SHA 
101-0890 

FTF 
20.30.600.620 

 
2011-12 
101-0042 

SHA 
101-0890 

FTF 
20.30.600.731 

 
 

$28,675 
 

$221,325 
 
 
 
 

$18,352 
 

$141,648 
 

 

 
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by  
Fund Type 

2.5c.(7) Locally Administered Environmental Enhancement and Mitigation Projects Resolution FP-12-12 

1 
$245,000 

 
City of Rocklin 

PCTPA 
03-Placer County 

 

 
Sierra College Boulevard/ I-80 Interchange.  Install landscaping 
improvements to enhance the implemented mitigation tree 
planting seedlings with additional trees to increase the visual 
impact of the interchange. 
  
(Contribution from other sources: $25,000) 

 
21-33 

EEM / 11-12 
$245,000 

 
2011-12 
101-0183 

EEM 
20.30.207.811 

 
$245,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program 

Funding Year 
Item # 

Fund Type 
Program Codes 

Project ID 
Adv Phase 

EA 

State 
Federal 
Current 

Amount by 
Fund Type 

State 
Federal 

Additional 
Amount by 
Fund Type 

State 
Federal 
Revised 

Amount by 
Fund Type 

2.5e.(1) Supplemental Funds for Previously Voted Projects Resolution FA-12-03 

1 
$1,763,000 

 
Department of 
Transportation 

MCAG 
10-Mer-140 
36.5/37.6 

 

 
Bradley Overhead.  In the city of Merced, from 
Marthella Avenue to Santa Fe Avenue at the 
Bradley Overhead.  Widen from 2 to 4 lanes with 
2-way left turn lane and sidewalks. 
 
Outcome/Outputs:  Add 2.2 lane-miles. 
 
Supplemental funds needed to complete 
construction. 
 
Total Revised Amount: $24,643,000 
 

 
10-5645 

RIP 
2009-10 
801-3008 

TIF 
20.20.075.600 

 
SHOPP 
2009-10 
302-0890 

FTF 
20.20.201.112 

 
RIP 

2011-12 
301-0042 

SHA 
20.20.075.600 

 
SHOPP 
2011-12 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.112 
1000000420 

4 
3A66U4 

 
 
 

$9,280,000 
 
 
 
 
 
 

$13,600,000 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

$1,023,000 
 
 
 
 
 

$15,000 
 

$725,000 

 
 
 

$9,280,000 
    
 
 
 
 
 

$13,600,000 
 
 
 
 
 

1,023,000 
 
 
 
 
 

$15,000 
 

$725,000 

 
                        
 
 

Project # 
Allocation Amount 

Recipient 
County 

Dist-Co-Rte 
Postmile 

 
 
 
 
 
 

Location 
Project Description 

Reason for Supplemental Funds 

PPNO 
Program 

Funding Year 
Item # 

Fund Type 
Program Codes 

Project ID 
Adv Phase 

EA 

 
 
 
 

State 
Federal 
Current 

Amount by 
Fund Type 

 
 
 
 

State 
Federal 

Additional 
Amount by 
Fund Type 

 
 
 
 

State 
Federal 
Revised 

Amount by  
Fund Type 

2.5e.(2) Supplemental Funds for Previously Voted Projects Resolution FA-12-04 

1  
$1,071,000 

 
Department of 
Transportation 

Ventura 
 

07-Ven-150 
28.6/28.7 

 
In Santa Paula, at Santa Paula Creek.  
Outcome/Output:  Replace destroyed check dam 
and place rock weir system at one location to 
stop/prevent erosion and protect nearby bridge 
foundations. 
 
Supplemental funds needed to complete 
Construction. 
 
Total Revised Amount: $4,921,000 
 
 

 
07-4110 
SHOPP 
2010-11 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 
0700000903 

4 
4L5704 

 
SHOPP 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
 
 
 

$525,000 
 

$3,325,000 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 $123,000     
 

$948,000’ 
  

 
 
 
 

$525,000 
 

$3,325,000 
 
 
 
 
 
 
 
 

 $123,000 
                  

$948,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program 

Funding Year 
Item # 

Fund Type 
Program Codes 

Project ID 
Adv Phase 

EA 

 
 

State 
Federal 
Current 

Amount by 
Fund Type 

 
 

State 
Federal 

Additional 
Amount by 
Fund Type 

 
 

State 
Federal 
Revised 

Amount by  
Fund Type 

2.5e.(4) Supplemental Funds for Previously Voted Projects  Resolution FA-12-06 

1 
$230,000 

 
Department of 
Transportation 
Madera LTC 

Madera 
06N-Mad-145 

8.9/9.2 
 

 
Route 99/145 Interchange Improvements.  In the 
city of Madera, on Route 145 at Route 99.  
Improve approaches to interchange and bridge 
over Route 99. 
 
Final Project Development Adjustment:  N/A 
 
Final Right of Way Share Adjustment:  N/A 
 
(Contributions from local sources: $2,160,000.) 
 
Outcome/Outputs: This project will improve 
Traffic Operations.  Improve travel times by 
12,000 vehicle minutes during peak period and 
improves safety.   
 
Supplemental Funds needed to close out the 
construction contract. 
 
Total Revised Amount: $3,309,000 

 
06-5355A 

RIP 
2007-08 
304-6058 

TFA 
20.20.075.600 

 
RIP 

2012-13 
304-6058 

TFA 
20.20.075.600 
0600000405 

4 
407214 

 
 
 
 

$3,079,000 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

 
 

$230,000 
 
 
 
 
 

 
 
 
 

$3,079,000 
 
 
 
 
 

$230,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program 

Funding Year 
Item # 

Fund Type 
Program Codes 

Project ID 
Adv Phase 

EA 

 
 

State 
Federal 
Current 

Amount by 
Fund Type 

 
 

State 
Federal 

Additional 
Amount by 
Fund Type 

 
 

State 
Federal 
Revised 

Amount by  
Fund Type 

2.5e.(5) Supplemental Funds for Previously Voted Projects Resolution FA-12-07 

1 
$9,000,000 

 
Department of 
Transportation 

LACMTA 
Los Angeles 
07-LA-405 
25.9/29.5 

 

 
Route 405 - Route 90 to Route 10 HOV Lanes.  In 
Los Angeles and Culver City from Route 90 to 
Route 10.  Construct HOV lanes.   
 
 
Original Allocation – RIP (Jun03)  $  86,270,000 
Local Contribution:  $  20,848,000 
Original Budget  $107,118,000 
 
Awarded Amount – RIP $  94,032,000 
Local Contribution:  $  30,848,000 
Total Budget at Award $124,880,000 
 
G-12 Adjustments - (RIP) $    1,065,000 
Sup Allocation - RIP (Aug10) $  19,000,000 
Additional Local Contribution: $    4,000,000 
Total Current Budget  $148,945,000 
(Includes $34,848,000 from local sources.) 
 
 
Supplemental Funds needed to close out the 
construction contract. 
 
 
Total Revised Amount: $157,945,000 

 
07-0837A & C 

RIP 
2002-03 
301-0042 

SHA 
301-0890 

FTF 
20.20.075.400 

 
GRIP 

2002-03 
301-0042 

SHA 
301-0890 

FTF 
20.20.075.400 

 
RIP 

2004-05 
301-0890 

FTF 
20.20.075.600 

 
RIP 

2007-08 
301-0042 

SHA 
301-0890 

FTF 
20.20.075.600 

 
RIP 

20010-11 
301-0042 

SHA 
20.20.075.600 

 
RIP 

2011-12 
301-0042 

SHA 
301-0890 

FTF 
20.20.075.600 
0700000087 

 
 
 
 

$3,519,300 
 

$27,163,400 
 
 
 
 
 

$16,244,136 
 

$46,197,041 
 
 
 
 
 

$908,223 
 
 
 
 
 

$122,100 
 

$942,800 
 
 
 
 
 

$2,179,300 
 
 
 
 
 

$16,820,700 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

$1,032,000 
 

$7,968,000 

 
 
 
 

$3,519,300 
 

$27,163,400 
 
 
 
 
 

$16,244,136 
 

$46,197,041 
 
 
 
 
 

$908,223 
 
 
 
 
 

$122,100 
 

$942,800 
 
 
 
 
 

$2,179,300 
 
 
 
 
 

$17,852,700 
 

$7,968,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program 

Funding Year 
Item # 

Fund Type 
Program Codes 

Project ID 
Adv Phase 

EA 

 
 

State 
Federal 
Current 

Amount by 
Fund Type 

 
 

State 
Federal 

Additional 
Amount by 
Fund Type 

 
 

State 
Federal 
Revised 

Amount by  
Fund Type 

2.5e.(6) Supplemental Funds for Previously Voted Projects Resolution FA-12-08 

1  
$19,100,000 

 
Department of 
Transportation 
San Francisco 

 
04N-SF-101 

8.0/9.8 

 
In San Francisco, from Marina Boulevard to south 
of Golden Gate Bridge.  Outcome/Outputs: 
Provide secondary power source at the new 
tunnels of the Doyle Drive Replacement project to 
comply with the requirements of the State Fire 
Marshall 
 
Supplemental Funds needed to close out the 
construction contract. 
 
Total Revised Amount: $124,419,000 
 

 
04-0619G 
SHOPP 
2008-09 

302-0890 
FTF 

20.20.201.110 
0400000438 

4 
163744 

 
ARRA 

2008-09 
803-0890 
RA-CAP 

20.20.201.110 
 

SHOPP 
2011-12 

302-0890 
FTF 

20.20.201.110 
 

04-0619Q 
SHOPP 
2012-13 

302-0890 
FTF 

20.20.201.110 
0400021164 

4 
1637M4 

 
 
 
 

$7,400,000 
 
 
 
 
 
 
 
 

$72,419,000 
 
 
 
 
 

$25,500,000 

 
 
 
 
 
 
 
 
 
 
 
 
 
  
 
    
 
         

     
 
 
 
 

 
 
$19,100,000 

 
 

 
 

$7,400,000 
 
 
 
 
 
 
 
 

  $72,419,000 
 
 
 
 
     

$25,500,000 
 
 
 
 

      
$19,100,000 

 
Project# 
Amount 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 
Allocation History 

PPNO 
Program/Year 
Project ID 

Adv. Phase 
EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5f.          Informational Report – Emergency G-11 Allocations (2.5f.(1))  

1 
$2,100,000 

 
Humboldt 

01-Hum-96 
27.0 

 
Near Somes Bar, 1.1 miles west of Aiken Creek Bridge (Bridge # 
004-0059).   Heavy rain in late March 2012 resulted in a slipout at 
this location.  The slipout caused a complete loss of both travel 
lanes.  Temporary repairs with gravel were made to re-establish 
the travel lanes.  The initial allocation was to construct a 100-foot 
retaining structure, de-water the roadway slope, place erosion 
control measures, and provide traffic control as necessary.  This 
supplemental is due to the finding that the slipout is nearly as 
three times as originally observed and will require a 266-foot long 
retaining structure to stabilize the roadway.   
  
Initial G-11 Allocation   04/13/12:                      $ 2,100,000 
Supplemental G-11 Allocation   06/18/12:        $ 2,100,000 
Revised Allocation:                                           $ 4,200,000 

 
01-2359 

SHOPP/11-12 
0112000247 

4 
0C3004 

 
Emergency 

 
2010-11 

302-0890 
FTF 

20.20.201.130   

 
 

$2,100,000 
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Project# 
Amount 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 
Allocation History 

PPNO 
Program/Year 
Project ID 

Adv. Phase 
EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5f.          Informational Report – Emergency G-11 Allocations (2.5f.(1))  

2 
$350,000 

 
Humboldt 

01-Hum-101 
111.31 

 
Near Orick, at 1.27 miles south of Kane Road.  On June 19, 2012, 
a sinkhole appeared at this location.  Inspection determined that a 
damaged culvert allowed scouring and infiltration of the underlying 
roadbed soil and created voids under the roadway.  The damage 
to the culvert is likely caused by heavy rain in March 2012.  This 
project is to excavate and repair the damaged culvert, place a 36-
inch insert in the existing culvert, repair the roadway and provide 
traffic control as necessary.   
 
Initial G-11 Allocation   07/09/12:                      $ 350,000 
(Additional $10,000 was allocated for right of way purposes). 

 
01-2367 

SHOPP/11-12 
0112000301 

4 
0C5604 

 
Emergency 

 
2011-12 

302-0890 
FTF 

20.20.201.130   

 
 

$350,000 

3 
$1,050,000 

 
Siskiyou 
02-Sis-5 

44.31 

 
Near Yreka, at Walters Road Overcrossing (Bridge #002-0149).   
On May 22, 2012, a tractor trailer hauling an excavator and 
travelling northbound hit the girders of this overcrossing 
compromising the structural integrity of the northbound side of the 
bridge.  This project is to install a freeway median crossover to 
divert traffic to a southbound lane, shore up the southbound 
structure, and demolish the bridge span over the northbound 
lanes.     
 
Initial G-11 Allocation   05/30/12:                      $ 1,050,000 

 
02-3504 

SHOPP/11-12 
0212000170 

4 
4F4904 

 
Emergency 

 
2010-11 

302-0042 
SHA 

20.20.201.130   

 
 

$1,050,000 

4 
$2,500,000 

 
Siskiyou 
02-Sis-5 

44.31 

 
Near Yreka, at Walters Road Overcrossing (Bridge #002-0149).   
On May 22, 2012, a tractor trailer hauling an excavator and 
travelling northbound hit the girders of this overcrossing 
compromising the structural integrity of the northbound side of the 
bridge.  A freeway median crossover was installed to divert traffic 
to the southbound direction reducing I-5 to one lane in each 
direction.  This project is to reconstruct the bridge span including 
preparation of abutment and construction of center support, new 
girders and bridge deck.     
   
Initial G-11 Allocation   06/18/12:                      $ 2,500,000 
(Additional $5,000 was allocated for right of way purposes).                          

 
02-3505 

SHOPP/11-12 
0212000171 

4 
4F5004 

 
Emergency 

 
2010-11 

302-0042 
SHA 

20.20.201.130   

 
 

$2,500,000 

5 
$700,000 

 
Santa Clara 

04-SCl-9 
4.85 

 
In Saratoga, at Saratoga Creek Bridge (Bridge 37-0074).  On 
January 20, 2012, a vehicle crashed into the southbound bridge 
rail damaging the concrete rail and completely dislodging section 
of the metal rail.  The initial allocation was for the reconstruction of 
the southbound bridge rail, disposing of concrete debris 
containing asbestos including measures to prevent debris from 
entering Saratoga Creek.  This supplemental is due to the 
inclusion of the northbound rail in the scope of the original project 
to ensure that the bridge rails are tied together to prevent rail 
failure in case of a heavy vehicle hit.    
 
Initial G-11 Allocation   02/08/12:                      $ 800,000 
Supplemental G-11 Allocation   05/21/12:        $ 700,000 
Revised Allocation:                                           $ 1,500,000 
(Additional $10,000 was allocated for right of way purposes).  

 
04-0388R 

SHOPP/11-12 
0412000229 

4 
4G1704 

 
Emergency 

 
2010-11 

302-0042 
SHA 

20.20.201.130   

 
 

$700,000 

6 
$100,000 

 
Kern 

06-Ker-5 
62.0/73.0 

 
Near Bakersfield, from 10 miles north of Route 58 to Route 46.  
Storm events on March 17, 2012 accelerated the failure of more 
than 200 Portland cement concrete (PCC) pavement slabs which 
became destabilized, settled and broken resulting in loose debris 
and large potholes.   The initial allocation was to replace the worst 
damaged slabs.  This supplemental allocation is due to heavy rain 
during construction that caused additional pavement damage.   
This location is within the limits of a future roadway rehabilitation 
project expected to begin construction in 2015 (EA: 06-0P1401).     
 
Initial G-11 Allocation   03/28/12:                      $ 750,000 
Supplemental G-11 Allocation   05/16/12:        $ 100,000 
Revised Allocation:                                           $ 850,000 

 
06-6641 

SHOPP/11-12 
0612000267 

4 
0P4704 

 
Emergency 

 
2010-11 

302-0042 
SHA 

20.20.201.130   

 
 

$100,000 
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Project# 
Amount 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 
Allocation History 

PPNO 
Program/Year 
Project ID 

Adv. Phase 
EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5f.          Informational Report – Emergency G-11 Allocations (2.5f.(1))  

7 
$550,000 

 
Los Angeles 
07-LA-105 

11.5 

 
In Lynwood, at Long Beach Boulevard Undercrossing.  On May 22, 
2012, the roadway support slope at this location washed out.  
Temporary measures to prevent additional damage were put in 
place by Maintenance including traffic channelizers and sandbags.  
This project is to reconstruct the slope, place an asphalt concrete 
berm to divert water flows and prevent recurrence, replace 
guardrail, and repair utility lines.  
 
Initial G-11 Allocation   06/29/12:                      $ 550,000 

 
07-4520 

SHOPP/11-12 
0712000443 

4 
3X8004 

 
Emergency 

 
2010-11 

302-0042 
SHA 

20.20.201.130 

 
 

$550,000 

8 
$600,000 

 
San Bernardino 

08-SBd-10 
R24.19 

 
In Colton, at the connector from eastbound Route 10 to 
northbound Route 215 (Bridge # 54-0823G), also at the connector 
from southbound Route 215 to eastbound Route10 (Bridge # 54-
0824F) –post mile 4.02.  An emergency bridge inspection in May 
2012 of the two bridges discovered two failed joint seal 
assemblies at two hinges, one on each bridge.  This project is to 
replace the two aluminum joint seal assemblies and conduct traffic 
control as necessary.   
 
Initial G-11 Allocation   06/27/12:                      $ 600,000 

 
08-0146H 

SHOPP/11-12 
0812000323 

4 
1C5004 

 
Emergency 

 
2010-11 

302-0042 
SHA 

20.20.201.130 

 
 

$600,000 

 

Project # 
Amount 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

Allocation History 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 

Adv. Phase 
EA 

Budget Year 
Item # 

Fund Type 
Program 
Codes 

Amount by 
Fund Type 

Informational Report – SHOPP Safety-Resolution G-03-10 Delegated Allocations (2.5f.(3))  

1 
$704,000 

 
Del Norte 

01-DN-101 
22.5/23.0 

 
Near Crescent City, from 0.2 mile south to 0.3 north of Hamilton 
Road Intersection.  Outcome/Output:   Place high friction surface 
treatment to reduce the frequency and severity of collisions. 
 
This project will be combined with 0100020299 for construction 
administration purposes.  Combined EA 0B63U4 & 0112000213. 
 
Allocation date:  04/30/2012 

 
01-1085 

SHOPP/12-13 
$1,020,000 

0112000151 
4 

0B6304 

 
2010-11 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.010 

 
 

$14,000 
 

$690,000 

2 
$301,000 

 
Humboldt 

01-Hum-101 
88.2/88.3 

 
Near Arcata, at Route 101/299 Junction.   
Outcome/Output:   Place high friction surface treatment to 
reduce the frequency and severity of collisions. 
 
This project will be combined with 0112000151 for construction 
administration purposes.  Combined EA 0B63U4 & 0112000213. 
 
Allocation date:  04/30/2012 

 
01-2303 

SHOPP/12-13 
$331,000 

0100020299 
4 

0A2504 

 
2010-11 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$6,000 
 

$295,000 

3 
$300,000 

 
Lassen 

02-Las-395 
T5.4/R61.1 

 
Near Chilcoot, from 0.8 mile north of Route 70 to Route 36. 
Outcome/Output:  Install centerline rumble strips to reduce the 
number and severity of collisions. 
 
 
Allocation date:  05/29/2012 

 
02-3496 

SHOPP/13-14 
$500,000 

0212000040 
4 

4E8204 

 
2010-11 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$6,000 
 

$294,000 

4 
$8,751,000 

 
Santa Clara 
04-SCl-152 
16.2/19.5 

 
Near Gilroy, from Old Lake Road to San Felipe Road. 
Outcome/Output:  Improve sight distance, upgrade shoulders 
and provide left turn lane to reduce the number and severity of 
collisions. 
 
Allocation date:  07/09/2012 

 
04-0485K 

SHOPP/11-12 
$9,200,000 

0400000823 
4 

2A4404 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$175,000 
 

$8,576,000 
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Project # 
Amount 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

Allocation History 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 

Adv. Phase 
EA 

Budget Year 
Item # 

Fund Type 
Program 
Codes 

Amount by 
Fund Type 

Informational Report – SHOPP Safety-Resolution G-03-10 Delegated Allocations (2.5f.(3))  

5 
$973,000 

 
Sonoma 

04-Son-12 
32.7/33.0 

 
In Eldridge, at Madrone Road.   Outcome/Output:  Signalize 
intersection, install right-turn lane and widen shoulders at one 
location to reduce number of broadside collisions and severity of 
collision. 
 
Allocation date:  07/02/2012 

 
04-0762Y 

SHOPP/11-12 
$1,084,000 

0400000937 
4 

3A3304 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$19,000 
 

$954,000 

6 
$1,276,000 

 
Kings 

06-Kin-41 
R37.5/R38.1 

 
Near Lemoore, from 0.8 mile north of Jersey Avenue to 0.3 mile 
north of Jackson Avenue.   Outcome/Output:  Construct left turn 
channelization and upgrade safety lighting at one location to 
reduce the severity and number of traffic collisions. 
 
Allocation date:  06/19/2012 

 
06-6456 

SHOPP/11-12 
$1,600,000 

0600000156 
4 

0J0404 

 
2010-11 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$26,000 
 

$1,250,000 

7 
$35,425,000 

 
San Bernardino 

08-SBd-395 
19.1/35.6 

 
Near Adelanto, 8.0 miles north of Route 18 to 11.0 miles south of 
Route 58.  Outcome/Output: Widen roadway and install median 
and shoulder rumble strips to reduce the number and severity of 
collisions. 
 
Allocation date:  06/29/2012 

 
08-0259K 

SHOPP/10-11 
$39,452,000 
0800000037 

4 
0C1214 

 
2010-11 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
 

$708,000 
 

$34,717,000 

 

# Dist County Route Postmiles Location/Description EA 
Program 

Code 

 Original 
 Est. 

FM-09-06 
 

Allocation 

2.5f. Informational Report – Minor Construction Program – Resolution G-05-05 Delegated Allocations (2.5f.(4)) 

1 08 Riv 10 R135.0/R144.3 
 

Install septic tank and 845 feet of 
sewage disposal leach field. 
 

0L5904 201.250 $999,000 $999,000 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding  

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(1a) Allocation Amendment - Proposition 1B – State Administered CMIA Resolution CMIA-AA-1213-01, 
 Project on the State Highway System Amending Resolution CMIA-A-1112-024 

 
$47,000,000 
$45,088,000 

 
Department of 
Transportation 

SLOCOG 
05-SLO-46 
40.7/46.3 

 

 
Route 46 Corridor Improvements (Whitley 2A).  Near El 
Paso de Robles, from 0.1 mile east of Almond Drive to 0.8 
mile east of McMillan Canyon Road. Convert to a 4-lane 
expressway. 
 

Final Project Development (IIP): 
 Support Estimate: $2,471,000 
 Programmed Amount: $4,000,000 
 Adjustment: $1,529,000 (Credit) 
 

Final Right of Way (IIP): 
 Support Estimate: $4,125,000 
 Programmed Amount:  $5,000,000 
 Adjustment:  $  0   (< 20%) 
 

(Future Consideration of Funding – Resolution E-06-23, 
July 2006.) 
 

Outcome/Outputs:  Estimated Daily Travel Savings Time of 
145,500 minutes.  11.2 Lane Miles added. 
 
Amend Resolution CMIA-A-1112-024 to de-allocate 
$1,912,000 CMIA CONST to reflect award savings.  
 

 
05-0226G 

CMIA/11-12 
CON ENG 
$7,000,000 

CONST 
$40,000,000 
$38,088,000 
0500020049 

4 
330774 

 
 

 
004-6055 

CMIA 
 

2010-11 
304-6055 

CMIA 
20.20.721.000 

 
 

 
$7,000,000 

 
 
 

$40,000,000 
$38,088,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA  
Item # 

Fund Type 
Amount by 
Fund Type 

2.5g.(2b)  Allocation Amendment - Allocation Amendment - State Administered Route 99 Resolution R99-AA-1213-02, 
  Project on the State Highway System   Amending Resolution R99-A-1112-004 

1 
$66,290,000 
$38,543,000 

 
Department of 
Transportation 

SJCOG 
San Joaquin 
10N-SJ-99 
10.6/15.0 

 
State Route 99 Widening in Manteca and San Joaquin -
Phase 2.  In Manteca, from 1.4 miles north of Lathrop Road 
to 0.4 mile north of Arch Road.  Reconstruct interchange. 
 
(Future Consideration of Funding – Resolution E-10-60, 
July 2010.) 
 
Outcome/Output:  Replace the Turner Overhead structure 
and reconstruct the French Camp Road interchange. 
 
Amend Resolution R99-A-1112-004 to de-allocate 
$27,747,000 SR 99 CONST to reflect contract award 
savings. 
 

 
10-7634B 

SR 99/11-12 
CONST ENG 
$7,000,000 

CONST 
$59,290,000 
$31,543,000 
1000020441 

4 
0E6124 

 
 

004-6072 
SR99 

 
2011-12 
304-6072 

SR99 
20.20.722.000 

 

 
 

$7,000,000 
 
 
 

$59,290,000 
$31,543,000 

 
 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA  
Item # 

Fund Type 
Amount by 
Fund Type 

2.5g.(2c)  Allocation Amendment - Proposition 1B – State Administered Route 99 Project Resolution R99-AA-1213-03, 
  on the State Highway System   Amending Resolution R99-A-1112-006 

1 
$103,000,000 
$61,398,000 

 
Department of 
Transportation 

MCAG 
Merced 

10N-Mer-99 
0.0/4.6 

 
 

 
Freeway Upgrade & Plainsburg Road I/C.  Near the city of 
Merced, from north of the Madera County line to Buchanan 
Hollow Road. Convert to 6 lane freeway and construct 
interchange at Plainsburg Road.   
 
(Future Consideration of Funding – Resolution E-07-04, 
03/15/2007.) 
 
(Concurrent State Route 99 Corridor Program Amendment 
under Resolution R99-PA-1112-003; February 2012.) 
 
(Project scope is consistent with original baseline 
agreement approved on 05/30/07.) 
 
Outcome/Output:  Daily travel time savings of 66 hours, 
peak period tiem savings of 5,285 minutes, and 9.2 lane-
miles of new lanes. 
 
Amend Resolution R99-A-1112-006 to de-allocate 
$41,602,000 SR 99 CONST to reflect contract award 
savings. 
 

 
10-5401 

SR 99/11-12 
CONST 

$94,700,000 
$53,098,000 
1000000431 

4 
415804 

 

 
004-6072 

SR-99 
 

2011-12 
304-6072 

SR-99 
20.20.722.000 

 
$8,300,000 

 
 
 

$94,700,000 
$53,098,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(5b) Allocation Amendment - Proposition 1B – Locally Administered  Resolution TCIF-AA-1213-01,  
 TCIF Projects on the State Highway System  Amending Resolution TCIF-A-1112-04  

1 
$10,000,000 
$8,835,000 

 
County of Riverside 

RCTC 
08S-Riv-215 

R32.32/R35.93 
 

 
March Inland Cargo Port Airport I-215 Van Buren 
Boulevard. TCIF Project 54.  Near the city of Riverside, on 
Interstate 215 at Van Buren Boulevard.  Reconstruct Van 
Buren Boulevard interchange. 
 
(The programmed $10,000,000 in TCIF funds to be used for 
construction capital only.) 
 
(The programmed $10,000,000 in TCIF funds to be used 
for $3,335,000 construction capital and $5,500,000 
construction engineering.) 
 
(Contributions from other sources:  $42,692,000 
$31,633,000.) 
 
(Future Consideration of Funding – Resolution E-09-94, 
December 2009.) 
 
(Related TCIF baseline amendment under Resolution TCIF-
P-1112-06; September 2011.) 
 
(Related Letter of No Prejudice (LONP) Request under 
Resolution LONP1B-A-1112-08; September 2011.) 
 
Outcome/Output:  Add 2.5 miles of auxiliary freeway lanes. 
 
Amend Resolution TCIF-A-1112-04 to de-allocate 
$1,165,000 TCIF Bond Program CONST to reflect award 
savings. 

 
08-0041C 

TCIF/11-12 
CONST 

$10,000,000 
$8,835,000 

0800000088 
4CONL 
0E5201 

 

 
 

2011-12 
304-6056 

TCIF 
20.20.723.000 

 
 

$10,000,000 
$8,835,000 

 
 
 
 
 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program 

Code 
Amount by Fund 

Type 

2.5g.(5c)   Allocation Amendment - Proposition 1B – State Administered TCIF Resolution TCIF-AA-1213-02, 
  Projects on the State Highway System Amending Resolution TCIF-A-1112-08 

1 
$1,150,000 
$361,000 

 
Department of 
Transportation 

SANDAG 
11-SD-5 
R10.7 

 

 
Civic Center Drive and I-5 Grade Improvements.   
In San Diego at Civic Center Drive and the Wilson Avenue/I-5 
northbound onramp.  Add signalization; add northbound lane 
on Wilson Avenue; widen northbound I-5 onramp; lengthen 
left-turn pocket from westbound Civic Center to Southbound I-
5; add left-turn pockets for eastbound/westbound Civic 
Center.   
(TCIF Project 72).   
 
(CEQA – CE, 04/19/2010.) 
(NEPA – CE, 04/19/2010.) 
 
(Contributions from other sources:  $964,000.) 
 
(This project will be combined with TCIF Project 69 for 
construction administration purposes.) 
 
Outcome/Output:  Widen and realign I-5 northbound on-ramp.  
Add turn lanes on Civic Center Drive and signalize within 
project limits. 
 
Amend Resolution TCIF-A-1112-08 to de-allocate 
$789,000 TCIF CONST to reflect award savings. 
 

 
11-TC72 

TCIF/11-12 
CON ENG  
$170,000 
CONST 

$980,000 
$191,000 

1100000410 
4 

297604 
 

 
004-6056 

TCIF 
 

2011-12 
304-6056 

TCIF 
20.20.723.00

0 

 
$170,000 

 
 
 

$980,000 
$191,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program 

Code 
Amount by Fund 

Type 

2.5g.(5c)   Allocation Amendment - Proposition 1B – State Administered TCIF Resolution TCIF-AA-1213-02, 
  Projects on the State Highway System Amending Resolution TCIF-A-1112-08 

2 
$910,000 
$792,000 

 
Department of 
Transportation 

SANDAG 
11-SD-5 
R10.0 

 

 
Bay Marina Drive at Interstate 5 Grade Improvement.  In 
San Diego at Bay Marina Drive and I-5.  Widen Bay Marina 
Drive  
and add right turn lane onto Southbound I-5.  (TCIF Project 
69) 
 
(CEQA – CE, 06/25/2010.) 
(NEPA – CE, 06/25/2010.) 
 
(Contributions from other sources:  $1,740,000.) 
 
(This project will be combined with TCIF Project 72 for 
construction administration purposes.) 
 
Outcome/Output:  Widen roadway adding turn lanes and 
signalize intersection within project limits.  Add new sidewalk 
and bike lanes. 
 
Amend Resolution TCIF-A-1112-08 to de-allocate 
$118,000 TCIF CONST to reflect award savings. 
 

 
11-TC69 

TCIF/11-12 
CONST 

$910,000 
$792,000 

1100000411 
4 

297614 
 

 
2011-12 
304-6056 

TCIF 
20.20.723.000 

 
 

$910,000 
$792,000 

 
  



CTC Financial Vote List August 22, 2012 

2.5 Highway Financial Matters 
 

  Page 27 of 37 

 

 
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(5d)  Allocation Amendment - Proposition 1B – Locally Administered TCIF Resolution TCIF-AA-1213-03 
   Projects off the State Highway System  Amending Resolution TCIF-A-1112-05 

1 
$13,000,000 
$4,000,000 

Alameda Corridor-
East Construction 

Authority 
SCAG 

07-Los Angeles 
 
  

 
San Gabriel Valley Grade Separation 
TCIF Project 15 Phase One.   Perform fiber optic relocation 
and archeological/paleontological work to provide a clear 
work area for Phase Two of the project.  Sprint and Level 3 
fiber optic communication lines will be relocated along the 
full 2.2 miles of the San Gabriel Trench project.  Implement 
cultural, natural and paleontological resource mitigation 
measures in accordance with an already executed 
Memorandum of Agreement (MOA) between the 
Department and California State Historic Preservation 
Office.   
 
(CEQA – EIR, 04/26/10.) 
(NEPA – FEIR-FONSI, 01/20/11.) 
 
(Related TCIF Program Amendment request [Resolution 
TCIF-PA-1011-029.]-June 2011.) 
 
(Related TCIF Programming Amendment under 
Resolution TCIF-P-1112-45; June 2012. 
 
(Related LONP request [Resolution LONP1B-A-1011-18.]-
June 2011.) 
 
(Future Consideration of Funding – Resolution E-11-08, 
January 2011.) 
 
Outcome/Output:  The project will eliminate four at-grade 
crossings, increase efficiency, reliability and throughput on 
the UPRR Alhambra subdivision mainline east-west corridor 
to accommodate the existing freight and passenger train 
traffic as well as projected increases in rail traffic.  The 
project will reduce air pollution, estimated at 213 tons/year 
of air toxins and greenhouse emissions by 2030; eliminate 
an estimated 420 hours of vehicle delay each day at four 
crossings as well as delays for emergency responders and 
the potential for crossing collisions, estimated at one every 
four years. 
 
Amend Resolution TCIF-A-1112-05 by $9,000,000 TCIF 
CONST to reflect change of project scope. 
 

 
07-TC15 

TCIF/11-12 
CONST 

$13,000,000 
$4,000,000 

0700021069 
933921L 

 

 
 

2011-12 
104-6056 

TCIF 
20.30.210.300 

 
 

$13,000,000 
$4,000,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(5e)  Allocation Amendment - Proposition 1B – Locally Administered TCIF Resolution TCIF-AA-1213-04, 
   Projects off the State Highway System Amending Resolution TCIF-A-1112-05 

1 
$323,600,000 
$332,600,000 

 
Alameda Corridor-
East Construction 

Authority 
SCAG 

07-Los Angeles 
 

 
San Gabriel Valley Grade Separation 
TCIF Project 15 Phase Two.   Perform fiber optic 
relocation and Sprint and Level 3 fiber optic 
communication lines will be relocated along the full 2.2 
miles of the San Gabriel Trench project.   In eastern Los 
Angeles County,  the 2.2-mile San Gabriel Trench grade 
separation project will lower 1.4-mile section of UPRR 
railroad track in trench along the Alhambra Subdivision with 
bridges constructed at Ramona Street, Mission Road, Del 
Mar Avenue and San Gabriel Boulevard, allowing vehicles 
and pedestrians to pass over the tracks.   
 
(CEQA – EIR, 04/26/10.) 
(NEPA – FEIR-FONSI, 01/20/11.) 
 
(Related TCIF Program Amendment request [Resolution 
TCIF-PA-1011-029.] - June 2011.) 
 
(Related TCIF Programming Amendment under 
Resolution TCIF-P-1112-45; June 2012. 
 
(Future Consideration of Funding – Resolution E-11-08, 
January 2011.) 
 
Outcome/Output:  The project will eliminate four at-grade 
crossings, increase efficiency, reliability and throughput on 
the UPRR Alhambra subdivision mainline east-west corridor 
to accommodate the existing freight and passenger train 
traffic as well as projected increases in rail traffic.  The 
project will reduce air pollution, estimated at 213 tons/year 
of air toxins and greenhouse emissions by 2030; eliminate 
an estimated 420 hours of vehicle delay each day at four 
crossings as well as delays for emergency responders and 
the potential for crossing collisions, estimated at one every 
four years. 
 
Amend Resolution TCIF-A-1112-05 to include an 
additional of $9,000,000 TCIF CONST to reflect change 
in scope. 
 

 
07-TC15 

TCIF/11-12 
CONST 

$323,600,000 
$332,600,000 
0712000303 

 

 
 

2011-12 
104-6056 

TCIF 
20.30.210.300 

 
 

$323,600,000 
$332,600,000 

 
 
 
 
 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 
Prgm’d 
Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by  
Fund Type 

2.5g.(10a)     Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)  Resolution SLP1B-A-1213-01 
     Projects off the State Highway System    

1 
$800,000 

 
City of Chino Hills 

SANBAG 
08-San Bernardino 

 

 
Peyton Drive Widening.  In Chino Hills, on Peyton Drive 
from Monte Vista Avenue to Central Avenue.  Widen from 
two to four lanes in each direction including, curb, gutter, 
sidewalk, bicycle lanes, raised median, and landscaping. 
 
(Concurrent Future Consideration of Funding – Resolution 
E-12-58, August 2012.) 
 
(Contributions from other sources:  $3,800,000.) 
 
Outcome/Output:  This project will reduce traffic 
congestion and improve pedestrian and bicycle access 
safety. 

 
SLPP/11-12 

CONST 
$800,000 

0812000173 
 

 
2011-12 
104-6060 

SLPP 
20.30.210.200 

 
 

$800,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 
Prgm’d 
Amount 

Project ID 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by  
Fund Type 

2.5g.(10a)     Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)  Resolution SLP1B-A-1213-01 
     Projects off the State Highway System    

2 
$3,120,000 

 
Orange County 
Transportation 

Authority 
OCTA 

12-Orange 
 

 
Bristol Street Widening.  In the City of Santa Ana, from 
Third Street to Civic Center Drive.  Widen to three lanes in 
each direction with bus turnouts and a landscaped median 
 
(Future Consideration of Funding – Resolution E-11-78, 
October 2011.) 
 
(Contributions from other sources:  $6,480,000.) 
 
Outcome/Output:  This project will reduce traffic 
congestion and improve pedestrian and bicycle access 
safety. 

 
SLPP/11-12 

CONST 
$3,120,000 
1212000159 

 

 
2011-12 
104-6060 

SLPP 
20.30.210.200 

 
 

$3,120,000 
 
 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by  
Fund Type 

2.5g.(10b)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)  Resolution SLP1B-A-1213-02 
   Transit Projects 

1 
$3,452,000 

 
Sonoma-Marin Area 
Rail Transit District 

MTC 
04-Sonoma, Marin 

 

 
Sonoma-Marin Area Rail Transit.  Implementation of 
passenger rail service along Segment 1 of the SMART 
corridor, including rail stations. 
 
(Future Consideration of Funding – Resolution E-09-56; 
August 2009.) 
 
(Contributions from other sources:  $55,033,000.) 
 
Outcome/Output:  Reduce greenhouse gas emissions by 
124,000 pounds per day and reduce vehicle miles traveled 
by approximately 1.3 million car trips annually on Highway 
101. 

 
SLPP/12-13 

CONST 
$3,452,000 
0412000645 

S 
R253GC 

 

 
2012-13 
104-6060 

SLPP 
30.10.724.000 

 
 

$3,452,000 
 
 

2 
$5,812,000 

 
Santa Cruz 

Metropolitan Transit 
District 

SCCRTC 
05-Santa Cruz 

 
Metro Base Consolidated Facility (Operations Phase).  
Construction of the operations building for the Santa Cruz 
Metro Base operations. 
 
(Concurrent Future Consideration of Funding – Resolution 
E-12-57, August 2012.) 
 
(Concurrent Programming Amendment under Resolution 
SLP1B-P-1213-01; August 2012.) 
 
(Contributions from other sources:  $6,909,000.) 
 
Outcome/Output:  Replace existing facility with a new 
environmentally friendly facility that includes 
solar and water reclamation components. 

 
SLPP/12-13 

CONST 
$5,812,000 
0513000001 

S 
T168GC 

 

 
2012-13 
104-6060 

SLPP 
30.10.724.000 

 
 

$5,812,000 
 
 

3 
$36,250,000 

 
Los Angeles County 

Metropolitan 
Transportation 

Authority 
LACMTA 

07-Los Angeles 

 
Transit Buses Acquisition.  Acquisition of 550 40-foot 
low floor, 40-seat capacity, CNG powered with four 
wheelchair tie-down buses. 
 
(CEQA –CE, 15302(c)) 
 
(Concurrent Programming Amendment under Resolution 
SLP1B-P-1213-01; August 2012.) 
 
(Contributions from other sources:  $82,433,000.) 
 
Outcome/Output:  Continue to meet service needs and 
maintain a low average fleet age while improving service 
quality with new low emission buses. 

 
SLPP/12-13 

CONST 
$36,250,000 
0713000001 

S 
T313GA 

 

 
2012-13 
104-6060 

SLPP 
30.10.724.000 

 
 

$36,250,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by  
Fund Type 

2.5g.(10b)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)  Resolution SLP1B-A-1213-02 
   Transit Projects 

4 
$20,710,000 

 
San Diego 

Association of 
Governments 

SANDAG 
11-San Diego 

 
 
 

 

 
Blue Line Station Rehabilitation.  Reconstruct stations 
along the entire corridor with high platforms from 12

th
 and 

Imperial Transfer station to San Ysidro, including ADA 
upgrade access, rail and bus shelter replacement/additions, 
fiber optic communications and message signage installation 
and increased parking. 
 
(CEQA –SE, 15275(a)) 
 
(Concurrent Programming Amendment under Resolution 
SLP1B-P-1213-01; August 2012.) 
 
(Contributions from other sources:  $26,434,000.) 
 
Outcome/Output:  Reduce wait times and improve overall on-
time system performance.  Increase parking capacity and 
improve access to stations. 

 
SLPP/12-13 

CONST 
$20,710,000 
1112000222 

S 
R308GB 

 

 
2012-13 

104-6060 
SLPP 

30.10.724.000 

 
 
$20,710,000 

 
 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type 

2.5g.(10c) Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)  Resolution SLP1B-A-1213-03 
 Projects on the State Highway System    

1 
$5,868,000 

 
Contra Costa 

Transportation 
Authority 

MTC 
Contra Costa 

04-CC-4 
28.6/30.5 

 

 
SR-4 East Widening.  In Antioch, on Route 4 East, from 
Hillcrest Avenue to SR 160.  Widen from four to six lanes. 
 
(Future Consideration of Funding – Resolution E-10-10, 
February 2010.) 
 
(Concurrent CMIA baseline amendment under Resolution 
CMIA-PA-1213-04; August 2012.) 
 
(Concurrent Programming Amendment under Resolution 
SLP1B-P-1213-01; August 2012.) 
 
(Contributions from other sources:  $84,261,000.) 
 
Outcome/Output:  When combined with other segments 
(PPNOs 0192F, 0192H, 0192N, and 0192I), the overall State 
Route 4 East Widening project will result in daily vehicle 
hours of delay savings of about 8,500 hours. 

 
04-0192L 

SLPP/12-13 
CONST 

$5,868,000 
0400021104 

4CONL 
1G9414 

 

 
2012-13 

304-6060 
SLPP 

20.20.724.000 

 
 

$5,868,000 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA  
Item # 

Fund Type 
Amount by 
Fund Type 

2.5g.(10d) Proposition 1B –State Administered Multi-Funded SLPP/STIP Project  Resolution SLP1B-A-1213-04 
 on the State Highway System   Resolution FP-12-13 

1 
$18,910,000 

 
Department of 
Transportation 

MTC 
Contra Costa 
04-CC-680 

4.3/6.7 
 
 
 

 
 
 

 
I-680 Auxiliary Lanes - Segment 2.  In the Cities of Danville 
and San Ramon.  Construct auxiliary lanes in two both 
directions, between Sycamore Valley Road in Danville and 
Crow Canyon Road in San Ramon. 
 
(CEQA – CE, 09/18/2002.) 
(NEPA – CE, 09/18/2002.)        
 
(A three-month time extension for CON was approved at the 
May 2012 CTC meeting and expires on September 30, 
2012.) 
 
(Contributions from other sources: $6,736,000.) 
 
Outcome/Output:  Construction of two miles of auxiliary lanes 
and shoulders, with retaining walls and soundwalls. 

 
04-0274F 
RIP/12-13 
CON ENG 
$1,540,000 

CONST 
$17,910,000 

 
SLPP/11-12 

CONST 
$1,000,00 

0400021066 
4 

2285H4 

 
2011-12 
301-0890 

FTF 
20.20.075.600 

 
 
 

2011-12 
304-6060 

SLPP 
20.20.724.000 

 
 

 
 

$17,910,000 
 
 

 
 
 

 
$1,000,000 

 
 
 

 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

 
 
 
 

Project Title 
Project Description 

EA 
Program/Year 

Phase 
Prgm’d Amount 

 
 

Budget Year 
Item # 

Fund Type 
Program Code 

 
 

Amount by  
Fund Type 

2.5g.(10e) Allocation Amendment - Proposition 1B – Locally Administered SLPP Projects  Resolution SLP1B-AA-1213-01 
 off the State Highway System  Amending Resolution SLP1B-A-0910-02 

3 1 
$1,000,000 
$973,000 

 
City of Elk Grove 

SACOG 
03-Sacramento 

  
 

 
Waterman Road/Grant Line Road State-Local Partnership 
Program.  In Elk Grove at the intersection of Waterman 
Road and Grant Line Road.  Reconstruct intersection and 
install new traffic signals. 
 
(Future Consideration of Funding – Resolution E-09-58,  
July 2009.) 
 
Outcome/Output:  Improve intersection Level of Service 
(LOS) from LOS F to LOS D or better. 
 
Amend Resolution SLP1B-A-0910-02 to de-allocate 
$27,000 SLPP CONST to reflect contract award savings. 
 

 
0L2144 

SLPP / 08-09 
 

CONST 
$1,000,000 
$973,000 

 
 

2008-09 
104-6060 

SLPP 
20.30.210.200 

 
 
 

$1,000,000 
$973,000 

 
 

 4  2 
$988,000 
$533,000 

 
City of Elk Grove 

SACOG 
03-Sacramento 

 

 
Franklin Boulevard/Elk Grove Boulevard State-Local 
Partnership Program.  In Elk Grove at the intersection of 
Franklin Boulevard and Elk Grove Boulevard.  Reconstruct 
intersection. 
 
(Future Consideration of Funding – Resolution E-09-59,  
July 2009.) 
 
Outcome/Output:  Provide adequate roadway and 
intersection Level of Service (LOS) to accommodate 
existing and future traffic needs.  Provide more efficient 
access and improve safety. 
 
Amend Resolution SLP1B-A-0910-02 to de-allocate 
$455,000 SLPP CONST to reflect contract award 
savings. 
 

 
0L2134 

SLPP / 08-09 
 

CONST 
$988,000 
$533,000 

 
 

2008-09 
104-6060 

SLPP 
20.30.210.200 

 
 
 

$988,000 
$533,000 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

 
 
 
 

Project Title 
Project Description 

EA 
Program/Year 

Phase 
Prgm’d Amount 

 
 

Budget Year 
Item # 

Fund Type 
Program Code 

 
 

Amount by  
Fund Type 

2.5g.(10e) Allocation Amendment - Proposition 1B – Locally Administered SLPP Projects  Resolution SLP1B-AA-1213-01 
 off the State Highway System  Amending Resolution SLP1B-A-0910-02 

9 3 
$600,000 
$487,000 

 
City of Hanford 

KCAG 
06-Kings 

 

 
In Hanford.  12th Avenue Widening/Reconstruction between 
Grangeville Boulevard to 800 feet south of Liberty Street.  
This project will include widening of roadway from 2 to 4 
travel lanes and installation of curb, sidewalk, landscaped 
medians, street lights and a traffic signal at the intersection 
of 12th and Greenfield Avenues. 
 
(Future Consideration of Funding – Resolution – E-09-63, 
August 2009.) 
 
(Contributions from local sources: $1,900,000.) 
 
Outcome/Output:  The proposed project will add additional 
travel lane capacity (2 lanes each direction), thereby 
reducing travel delays and associated greenhouse gases.  
Project will also improve safety by installing a raised median 
to separate northbound and southbound traffic and to 
prohibit left turn movements onto 12th Avenue from 
residences fronting the street.  Sidewalk, bike lanes, street 
lighting and traffic signal improvements will allow 
pedestrians and bicyclists to utilize the roadway safety. 
 
Amend Resolution SLP1B-A-0910-02 to de-allocate 
$113,000 SLPP CONST to reflect contract award 
savings. 
 

 
4C2874 

SLPP / 09-10 
 

CONST 
$600,000 
$487,000 

 
 

2009-10 
104-6060 

SLPP 
20.30.210.200 

 
 
 

$600,000 
$487,000 

 
 

10 4 
$250,000 
$185,000 

 
City of Hanford 

KCAG 
06-Kings 

 

 
In Hanford.  Greenfield Avenue Extension between Della 
Street and 12th Avenue.  This project will include installation 
of curb, gutter, sidewalk, street lights and extension of 
water, sanitary sewer and storm drainage infrastructure. 
 
(Future Consideration of Funding – Resolution – E-09-64, 
August 2009.) 
 
(Contributions from local sources: $575,000.) 
 
Outcome/Output:  The proposed project will extend 
Greenfield Avenue from Della Street to 12th Avenue and 
provide additional access to various developments in the 
surrounding area including Hanford West High School and 
Hanford Community Hospital.  This project will improve 
transportation connectivity and reduce traffic congestion on 
neighboring streets. 
 
Amend Resolution SLP1B-A-0910-02 to de-allocate 
$65,000 SLPP CONST to reflect contract award savings. 
 

 
4C2834 

SLPP / 09-10 
 

CONST 
$250,000 
$185,000 

 
 

2009-10 
104-6060 

SLPP 
20.30.210.200 

 
 
 

$250,000 
$185,000 

 
 

12 5 
$800,000 
$423,000 

 
City of Jackson 

ACTC 
10-Amador 

 
 

 
Mission Boulevard Gap Closure Project.  Construct 1,500 
feet of new roadway, Mission Boulevard, between Clinton 
Road at Route 49 and the existing Mission Boulevard at 
Route 88. 
 
(Future Consideration of Funding – Resolution E-09-61,  
July 2009) 
 
(Contributions from local sources:  $800,000.) 
 
Outcome/Output:  Relieve congestion at Route 49/88, the 
busiest intersection in Amador County, reduce VMT 800 
miles per day, and establish a new route for pedestrians 
and neighborhood electric vehicles. 
 
Amend Resolution SLP1B-A-0910-02 to de-allocate 
$377,000 SLPP CONST to reflect contract award 
savings. 

 
4A3254 

SLPP / 08-09 
 

CONST 
$800,000 
$423,000 

 
 

2009-10 
104-6060 

SLPP 
20.30.210.200 

 
 
 

$800,000 
$423,000 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

 
 
 
 

Project Title 
Project Description 

EA 
Program/Year 

Phase 
Prgm’d Amount 

 
 

Budget Year 
Item # 

Fund Type 
Program Code 

 
 

Amount by  
Fund Type 

2.5g.(10f) Allocation Amendment - Proposition 1B – Locally Administered SLPP Projects  Resolution SLP1B-AA-1213-02 
 off the State Highway System  Amending Resolution SLP1B-A-0910-03 

4 1 
$150,000 
$102,000 

 
City of Goleta 

SBCAG 
05-Santa Barbara 

 

 
In the city of Goleta, at the intersection of Fairview Avenue 
and Berkley Road.  Install traffic lights.  
 
(CEQA – CE, 12/19/07)  
 
(Contributions from local sources:  $150,000.) 
 
Outcome/Output:  The traffic signal installation will improve 
traffic flow and increase pedestrian and bicyclist safety. 
 
Amend Resolution SLP1B-A-0910-03 to de-allocate 
$48,000 SLPP CONST to reflect contract award savings. 
 

 
4A2674L 

SLPP/09-10 
CONST 

$150,000 
$102,000 

 
 

2009-10 
104-6060 

SLPP 
20.30.210.200 

 
 
 

$150,000 
$102,000 

 
 

5 2 
$550,000 
$266,000 

 
County of Santa 

Barbara 
SBCAG 

05-Santa Barbara 
 

 
Union Valley Parkway/Bradley Intersection Improvements.  
In Santa Barbara County at the intersection of Union Valley 
Parkway and Bradley in Orcutt, consisting of widening 
Union Valley Parkway to 4 lanes plus turn lanes and Class II 
bicycle lanes, installing a traffic signal system utilizing video 
vehicle detection, constructing right turn lane on northbound 
Bradley Road and installing ADA compliant curb ramps on 
each corner. 
 
(CEQA – CE, 10/05/09; NEPA – CE, 07/21/09) 
 
(Contributions from local sources:  $550,000.) 
 
Outcome/Output:  Approximately 0.34 mile of widened 
roadway along Union Valley Parkway and new signalized 
intersection, better circulation for the users and increased 
safety for the traveling public. 
 
Amend Resolution SLP1B-A-0910-03 to de-allocate 
$284,000 SLPP CONST to reflect contract award 
savings. 
 

 
4A2664 

SLPP / 09-10 
 

CONST 
$550,000 
$266,000 

 
 

2008-09 
104-6060 

SLPP 
20.30.210.200 

 
 
 

$550,000 
$266,000 

 
 

6 3 
$500,000 
$396,000 

 
City of Hanford 

KCAG 
06-Kings 

 

 
11

th
 Avenue Widening/Reconstruction between Hume 

Avenue to Houston Avenue.  Widen roadway from 2 to 4 
travel lanes and installation of curb, gutter, sidewalk, 
landscaped medians and street lights. 
 
(CEQA – CE, 09/30/09)  
 
(Contributions from local sources:  $820,000.) 
 
Outcome/Output:  The proposed project will add additional 
travel lane capacity (2 lanes each direction) as well as bike 
route capacity, thereby reducing travel delays and 
associated greenhouse gases.  Project will also improve 
safety by installing a raised median to separate northbound 
and southbound traffic and limit left turn movements onto 
11

th
 Avenue to street intersection location only.  Sidewalk, 

bike lanes and street lighting will allow pedestrians and 
bicyclists to utilize the roadway safety.  Improvements along 
this street corridor will also help to revitalize disadvantaged 
neighborhoods adjacent to protect limits by reducing blight. 
 
Amend Resolution SLP1B-A-0910-03 to de-allocate 
$104,000 SLPP CONST to reflect contract award 
savings. 
 

 
4C2944L 

SLPP / 09-10 
 

CONST 
$500,000 
$396,000 

 
 

2009-10 
104-6060 

SLPP 
20.30.210.200 

 
 
 

$500,000 
$396,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type 

2.5g.(10g)  Allocation Amendment - Proposition 1B – Locally Administered SLPP Resolution SLP1B-AA-1213-03, 
 Projects off  the State Highway System Amending Resolution SLP1B-A-1011-09 

3 
$13,500,000 

$0 
 

Los Angeles County 
Metropolitan 

Transportation 
Authority 
LACMTA 

07-Los Angeles 
 

 
Los Angeles-San Fernando Valley Transit Extension 
Extend the existing Bus Rapid Transit Metro Orange Line 
route four miles to the north on a dedicated right-of-way 
along Canoga Avenue in San Fernando Valley. 
 
(Future Consideration of Funding – Resolution E-09-102, 
December 2009.) 
 
(Contributions from other sources:  $178,214,000.) 
 
Outcome/Output:  Enhanced bus rapid transit services will 
relieve surface congestion and improve mobility for 
residents.  
 
Amend Resolution SLP1B-A-1011-09 to rescind 
$13,500,000 SLPP CONST to reflect project savings. 
 

 
 

SLPP/11-12 
CONST 

$13,500,000 
$0 

0700021288 
S 

T244GC 
 

 
 

2010-11 
104-6060 

SLPP 
30.10.724.000 

 
 
 

$13,500,000 
$0 

 
 

 
Project # 

Allocation Amount 
Recipient Agency 

RTPA/MPO 
Dst-County 

Project Location 
Project Description 

EA 
Program/Year 

Phase 
Prgm’d Amount 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type 

2.5g.(10h)  Allocation Amendment - Proposition 1B – Locally Administered SLPP Resolution SLP1B-AA-1213-04, 
 Projects off  the State Highway System Amending Resolution SLP1B-A-1011-02 

1 
$34,480,000 
$25,600,000 

 
Los Angeles County 

Metropolitan 
Transportation 

Authority 
LACMTA 

07-Los Angeles 
 
 

 
Los Angeles-San Fernando Valley Transit Extension. 
Extend the existing Bus Rapid Transit Metro Orange Gold 
Line route 4 miles to the north on a dedicated right of way. 
 
(Future Consideration of Funding – Resolution E-09-102, 
December 2009.)  
 
(Contributions from local sources: $78,214,000) 
Outcome/Output:  Provide new and enhanced bus rapid 
transit service that will help relieve surface street congestion 
and improve mobility for residents. 
 

IF ALLOCATED, WOULD BE CONTINGENT UPON 
APPROVAL OF A BUDGET REVISION BY THE 

DEPARTMENT OF FINANCE. 
 

Amend Resolution SLP1B-A-1011-02 to de-allocate 
$8,880,000 SLPP CONST to reflect contract award 
savings. 

 
T244GB 

SLPP / 09-10 
CONST 

$34,480,000 
$25,600,000 

 

 
 

2010-11 
104-6060 

SLPP 
30.10.724.000 

 
 

$34,480,000 
$25,600,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description 

Program/Year 
Phase 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by 
Fund Type 

2.5g.(10i)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)  Resolution SLP1B-A-1213-05
   Transit Projects 

1 
$4,658,000 

 
San Diego 

Association of 
Governments 

SANDAG 
11-San Diego 

 

 
Traction Powers Substations.  Procurement and 
construction of traction powers substations and upgrading of 
four others along the Blue Line Corridor. 
 
(CEQA – CE, 15275(a)) 
 
(Concurrent Programming Amendment under Resolution 
SLP1B-P-1213-01; August 2012.) 
 
(Contributions from other sources:  $6,443,000.) 
 
Outcome/Output:  Increase power capability to allow operation of the 
new low-floor light right vehicles, while reducing the possibility of 
service disruptions and improving on-time performance. 

 
SLPP/12-13 

CONST 
$4,658,000 
1113000010 

S 
R316GA 

 

 
2012-13 
104-6060 

SLPP 
30.10.724.000 

 
 

$4,658,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description 

Dist-PPNO 
Program / Year 
Programmed: 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
 Fund Type 

2.6a.(1)  Locally Administered STIP Transit Projects  Resolution MFP-12-01 

1 
$439,000 

 
Modoc 

Transportation 
Authority 

Modoc CTC 
02-Modoc 

 
Modoc Transportation Center. 
Rehabilitation of existing structure and attached buildings 
located on Main Street that will centralize and coordinate 
transportation services and mobility options for passengers. 
 
Outcome/Output:  Provide expanded transportation 
services. 

 
02-2449 

RIP/12-13 
CONST 

$439,000 
0213000011 

S 
T213TC 

 
2011-12 
101-0046 

PTA 
30.10.070.625 

 

 
 

$439,000 
 
 

 
 

Project # 
Allocation Amount 

Implementing 
Agency 

District-County 

 
 
 

BREF # and Project Description 
Description of Allocation 

 
 

 
 

Item # 
Fund Type 

 
 
 

Amount by 
Fund Type 

2.6e.(1)  Traffic Congestion Relief Program Allocations  Resolution TFP-12-01 

1 
$40,000,000 

 
Santa Clara Valley 

Transportation 
Authority 

04 – Santa Clara 

 
Project 1.2 – BART to San Jose (Phase 1); extend BART from Warm 
Springs to Berryessa. 
 
Allocate $40,000,000 for Construction. 
 
Output/Outcome:  Construct BART extension from Warm Springs (Fremont) to 
Berryessa (San Jose).  
 
This is a Tier 1 project. 
 

  
Chapter 91 of 
the Statutes of 

2000 
 

601-3007 
TCRF 

 
 
 
 
 

$40,000,000 

 

Project # 
Allocation Amount 

Implementing Agency 
District-County 

 
 
 

BREF # and Project Description 
Description of Allocation 

 
 

 
 

Item # 
Fund Type 

 
 
 

Amount by 
Fund Type 

2.6e.(2)  Traffic Congestion Relief Program Allocations  Resolution TFP-12-02 

1 
$8,000,000 

 
Los Angeles County 

Metropolitan 
Transportation 

Authority  
07- Los Angeles 

 

 
Project #39 – Route 405 – Add Carpool Lane from Route-10 to Route 
101 (Northbound) (PPNO 0851G) 
 
Allocate $8,000,000 per approved TCRP Allocation Plan.  
 
Output/Outcome:  Construct 10 miles of HOV lane Northbound from Route 
10 to Route 101. 
 
This is a Tier 1 project. 
 

  
Chapter 91 of 
the Statutes 

of 2000 
 

889-3007 
TCRF 

 
 
 
 
 

$8,000,000 

2 
$10,309,000 

 
Los Angeles County 

Metropolitan 
Transportation 

Authority  
07 – Los Angeles 

 
Project 40  – Interstate 10; between Route 605 and Route 57 project 
(PPNO 0306H) 
 
Allocate $10,309,000 per approved TCRP allocation plan. 
 
Output/Outcome:  Construction for Interstate 10 between Route 605 and 
Route 57.  
 
This is a Tier 1 project. 
 

  
Chapter 91 of 
the Statutes 

of 2000 
 

889-3007 
TCRF 

 
 
 
 
 

$10,309,000 
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Project # 
Allocation Amount 

Implementing Agency 
District-County 

 
 
 

BREF # and Project Description 
Description of Allocation 

 
 

 
 

Item # 
Fund Type 

 
 
 

Amount by 
Fund Type 

2.6e.(2)  Traffic Congestion Relief Program Allocations  Resolution TFP-12-02 

3 
$19,833,000 

 
Los Angeles County 

Metropolitan 
Transportation 

Authority  
07 – Los Angeles 

 
Project 42  – I-5 Widening; Orange County Line to Route 605 (PPNO 
2808) 
 
Allocate $19,833,000 per approved TCRP allocation plan. 
 
Output/Outcome: Widen the I-5 Corridor from the Orange County Line to 
the Route 5/Route 605 junction: add HOV and Mixed-flow lanes from .02 
miles south of Artesia Avenue to 0.2 miles north of the Florence Avenue 
Overcrossing to eliminate the northbound bottleneck.  
 
This is a Tier 1 project. 
 

  
Chapter 91 of 
the Statutes 

of 2000 
 

889-3007 
TCRF 

 
 
 
 
 

$19,833,000 
 

 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
 
 
 

Location 
Project Description 

Program / Year 
Programmed: 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by  
Fund Type 

2.6f.(2) Proposition 1A–High-Speed Passenger Train Bond Program (Urban/Commuter) Resolution HST1A-A-1213-01  

1 
$60,000,000 

 
Southern California 

Regional Rail 
Authority 
LACMTA 

07-Various 
 

 
Metrolink High Speed Rail Readiness Program. 
Refurbish mechanical, electrical and communication systems 
and increase horsepower to 30 locomotives or purchase 21 
new high powered locomotives. 
 
(CEQA – CE, 15301) 
 
Outcome/Output:  Project will increase Metrolink service 
levels to support and compliment High Speed Rail system.  

 
 

HSR/12-13 
CONST 

$88,707,000 
0713000006 

S 
R314GA 

 
 

 
 

2012-13 
104-6043 
HSPTBF 

30.10.100.000 
 
 

 
 
 

$60,000,000 
(Partial) 

 
 
 
 

2 
$57,855,000 

 
San Diego 

Association of 
Governments 

SANDAG 
11-San Diego 

 

 
Blue Line Light Rail Improvements. 
Improve existing infrastructure on Blue Line Trolley including, 
replacing worn rail and track, replace or rehabilitate switches 
and signaling; and reconstruct existing station platforms to 
accommodate low floor vehicles. 
 
(CEQA – CE, 6004) 
 
Outcome/Output:  Project will increase capacity, improve 
service reliability, and provide a key local connection to the 
High Speed Train system in San Diego. 

 
 

HSR/12-13 
CONST 

$57,855,000 
1113000001 

S 
R258GA 

 
 

 
 

2012-13 
104-6043 
HSPTBF 

30.10.100.000 
 
 

 
 
 

$57,855,000 
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State of California Business, Transportation and Housing Agency    
DEPARTMENT OF TRANSPORTATION     

“Caltrans improves mobility across California” 

M e m o r a n d u m  
 

To: CHAIR AND COMMISSIONERS  CTC Meeting:  August 22, 2012 
CALIFORNIA TRANSPORTATION COMMISSION  
 Reference No.:   2.4a. 
    Action Item 
 
 

From: NORMA ORTEGA Prepared by: Mark Weaver 
Chief Financial Officer   Acting Division Chief  

Division of Right of Way and 
Land Surveys 

  
Subject: RESOLUTION OF NECESSITY – APPEARANCE 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) adopt Resolution of Necessity (Resolution)  
C-20907 summarized on the following page.  This Resolution is for a transportation project on 
United States Route 101 (US 101) in District 4 in Sonoma County. 
 
ISSUE: 
 
Prior to initiating Eminent Domain proceedings to acquire needed right of way for a programmed 
project, the Commission must first adopt a Resolution, stipulating specific findings identified under 
Section 1245.230 of the Code of Civil Procedure, which are: 
 

1. The public interest and necessity require the proposed project. 
2. The proposed project is planned or located in the manner that will be most compatible 

with the greatest public good and the least private injury. 
3. This property is necessary for the proposed project. 
4. An offer to acquire the property in compliance with Government Code Section 7267.2 

has been made to the owner of record. 
 
In this case, the property owner is contesting the Resolution and has requested an appearance before 
the Commission.  The primary concern and objection expressed by the property owner is that the 
proposed project is not planned or located in the manner that will be most compatible with the 
greatest public good and the least private injury.  Specifically, the owner is concerned regarding the 
loss of visibility to her commercial property from US 101 based on construction in the manner 
currently proposed.    The Department has modified its design to reduce the amount of right-of-way 
required from the subject property.  In addition, design studies were initiated to explore the 
possibility of lowering the profile and changing the geometry of a proposed northbound on-ramp to 
US 101 but this was concluded to be infeasible.  The owner’s stated objections and the Department’s 
responses are contained in Attachment B. 
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“Caltrans improves mobility across California” 

BACKGROUND: 
 
Discussions have taken place with the property owner, who has been offered the full amount of the 
Department's appraisal and, where applicable, advised of any relocation assistance benefits to which 
they may subsequently be entitled.  Adoption of the Resolution will not interrupt the Department’s 
efforts to secure an equitable settlement.  In accordance with statutory requirements, the owner has 
been advised that the Department is requesting the Resolution at this time.  Adoption will assist the 
Department in the continuation of the orderly sequence of events required to meet construction 
schedules. 
 
Extensive discussions have been ongoing between the property owner and the Department to address 
and resolve the issues.  Substantial progress has been made but in order to keep the project schedule, 
the Department is requesting that this appearance proceed to the August 2012 Commission meeting.  
Legal possession will allow construction activities on the parcel to commence, thereby avoiding 
and/or mitigating considerable right of way delay costs that will accrue if efforts to initiate the 
condemnation process are not taken immediately to secure legal possession of the subject property. 
 
C-20907 – Theresa F. R. Teuma, Trustee 
04-Son-101 - PM 7.65 - Parcel 60979-1, 2 - EA 0A1859. 
Right of Way Certification Date:  08/01/12; Ready To List Date:  08/03/12.  Freeway – 
reconstruction of the Old Redwood Highway Interchange.  Authorizes condemnation of land in fee 
for a State highway and a temporary easement for construction purposes.  Located in the city of 
Petaluma at 5101 Montero Way.  Assessor Parcel Number 007-421-018. 
 
 
Attachments: 

Attachment A - Project Information 
Exhibit A1 and A2 - Project Maps 
Attachment B - Parcel Panel Report 
Exhibit B1 through B3 - Parcel Maps 
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      PROJECT INFORMATION 
 
PROJECT DATA  04-SON-101- PM 7.65 
    Expenditure Authorization:  0A1859 
 
Location: United States Route 101 (US 101) in Sonoma County in the city 

of Petaluma, CA 
 
Limits: From 0.3 mile south to 0.4 mile north of the Old Redwood 

Highway overcrossing 
 
Cost:    R/W Capital:  $5,626,000 
    Construction Capital:  $26,798,000 
    Total Project:  $40,759,000 (includes support) 
 
Funding Source:  State Funds (Proposition 1B - State and Local Partnership 
    Program) 
 
    Local Funds (SCTA Measure M Sales Tax and City of  
    Petaluma) 
 
Number of Lanes:  Existing (Mainline): 2 mixed flow/1 HOV each direction 
    Proposed (Mainline): 2 mixed flow/1 HOV each direction 
     

Existing (Northbound On-ramp): 1 mixed flow 
    Proposed (Northbound On-ramp): 1 mixed flow/1 HOV 
  

Existing (Old Redwood Highway): 2 mixed flow both directions 
Proposed (Old Redwood Highway): 4 mixed flow both directions, 
plus a localized dedicated right turn lane in advance of the on-ramps 

 
Proposed Major Features: Interchanges: Reconstruction of the Old Redwood Highway 

interchange including all six ramps and local streets 
 

Northbound on-ramp widening and realignment to 
accommodate ramp metering with 1 mixed flow lane and 1 
HOV bypass lane 
 
Old Redwood Highway widening to provide four lanes crossing 
new bridge over Route 101,with bike lanes and sidewalks on 
both sides of the local street. 
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NEED FOR THE PROJECT 
 
The northern and eastern areas of the City of Petaluma continue to be developed in 
accordance with the City’s General Plan, creating heavy demand on the existing Old 
Redwood Highway Interchange on US 101.  The existing overcrossing and highway ramps 
were installed in 1955, and do not adequately accommodate existing traffic conditions or meet 
current Department Highway Design Manual standards.  The purpose of the proposed 
interchange improvements is to provide congestion relief, safety enhancements, improve 
pedestrian and bicycle access, and improve air quality. 
 
PROJECT PLANNING AND LOCATION 
 
The upgrade of the Old Redwood Highway Interchange on US 101 is consistent with the 
City’s General Plan and is identified in the Metropolitan Transportation Commission (MTC) 
2035 Regional Transportation Plan for the San Francisco Bay Area as a regional 
improvement.  The project was included for funding in Tax Measure M that was approved by 
voters in Sonoma County in 2004.  With the passage of Measure M, the Sonoma County 
Transportation Agency (SCTA) Board of Directors identified this project as one of their top 
funded priorities.  Matching funding from the city of Petaluma will also be utilized.  No 
Federal funding has been obtained for this project.   
 
The congestion relief improvements along Old Redwood Highway and the ramps at US 101 
are needed for existing and future traffic needs.  The Old Redwood Highway Overcrossing at 
US 101 has two 14-foot wide traffic lanes and provides for pedestrian passage along a 4-foot 
wide sidewalk on the north side of the bridge only.  Bicyclists must share the existing traffic 
lanes when crossing over the bridge.  The City’s Bicycle and Pedestrian Plan, an appendix to 
the General Plan, proposes Class II bicycle facilities along Old Redwood Highway where it 
crosses US 101.  The existing overcrossing will be replaced with a multi-lane structure with 
bicycle lanes and pedestrian sidewalks to align more closely with the existing improvements 
along Old Redwood Highway at the approaches to the bridge.  The interchange ramps will be 
reconfigured to current Department Highway Design Manual standards and enhanced with 
additional turning lanes, vehicle storage, and traffic operation system improvements at the 
ramp and local street intersections.  Ramp metering is proposed on all of the on-ramps at the 
Old Redwood Highway Interchange.  Implementation of the Old Redwood Highway 
Interchange Project is being coordinated with the SCTA’s US 101 Central High Occupancy 
Vehicle (HOV) Lane Widening and Improvement Project.  Overall, the improvements along 
the US 101 corridor and at the Old Redwood Highway Interchange are expected to contribute 
to regional congestion relief and a long-term reduction in greenhouse gas emissions 
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PARCEL PANEL REPORT 

 
 
PARCEL DATA 
 
Property Owner: Theresa F. R. Teuma, Trustee  
 Theresa F. R. Teuma 2009 Trust u/t/d July 27, 2009 
 
Parcel Location: 5101 Montero Way in the city of Petaluma 
 Assessor Parcel Number 007-421-018 
 
Present Use: Commercial (Automobile Sales) 
 
Zoning: C2--Community Commercial 
 
Area of Property: 77,328 Square Feet (SF) 
 
Area Required: Parcel 60979-1:  21,549 SF -  Fee 
 Parcel 60979-2:    1,948 SF -  Temporary Construction Easement 
  
 
PARCEL DESCRIPTION 
 
The property is located in northeast Petaluma, abutting the existing Old Redwood 
Highway overcrossing of United States Route 101 (US 101).  The property is a level flag 
lot, and is served by a 38 foot wide by 377 foot long driveway from Montero Way.  The 
balance of the site is generally rectangular, with approximately 150 feet of frontage 
adjacent to US 101.  Gross land area is 77,328 SF, with a net useable area of 62,775 SF 
(excluding driveway).   
 
The property is bounded on the north by a Quality Inn motel; on the east by the existing 
Old Redwood Highway on-ramp to northbound US 101; on the south by US 101; and on 
the west by Casino 101, a card room and restaurant. 
 
The property is improved with a 4,836 SF wood frame and stucco building originally 
constructed as a restaurant in the 1970s.  The building has now been gutted for use as an 
automobile showroom.  The interior of the building is open, with all previous restaurant 
trade fixtures and interior partitions having been removed, except for those enclosing the 
one bathroom.  Beyond the limits of the above building, a majority of the site is now 
improved with asphalt paving to accommodate vehicle parking.  The above referenced 
building and asphalt paving were both viewed as being in fair condition.  The entire site 
is now leased to John Mohar, who operates “The Showcase of Motor Cars”, an 
automobile dealership.     
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The Department’s original design assumed a full-acquisition of the subject parcel.  Based 
on specific requests from the property owner, a subsequent design was developed 
assuming a partial-acquisition (to avoid impacts to the existing structure on site), which 
required three sub-parcels: 21,549 SF in fee, 1,948 SF in Temporary Construction 
Easement, and 3,862 SF in Permanent Maintenance/Ingress Easement.  Design has now  
further reduced the required acquisition areas by deleting the 3,862 SF Permanent 
Maintenance/Ingress Easement, based on alternate access being provided via adjacent 
properties.   
 
 
NEED FOR THE SUBJECT PROPERTY 
 
A portion of the subject property is necessary to reconstruct the Old Redwood Highway 
Overcrossing.  The existing metered northbound on-ramp will be widened and elevated to 
conform to the new overcrossing, necessitating the construction of a berm, concrete 
barrier, retaining wall and drainage facilities.  The reconstruction includes realigning the 
northbound on-ramp which borders the eastern and southern limits of the subject 
property.  
 
 
RESOLUTION OF NECESSITY REVIEW PANEL REPORT 
 
The Condemnation Review Panel (Panel) met in Santa Rosa on May 1, 2012.  The Panel 
members included Donald Grebe, Panel Chair, California Department of Transportation 
(Department) Headquarters (HQ) Division of Right of Way and Land Surveys; Sam Law, 
Department San Francisco Legal Division; Linda Fong, Department HQ Division of 
Design; and Robert Dauffenbach, Department HQ Division of Right of Way and Land 
Surveys, Secretary to the Panel.  Property owner, Theresa Teuma, was in attendance, as 
was her attorney, Jerry Abbott.   
 
This report summarizes the findings of the Panel with regard to the four criteria required 
for a Resolution of Necessity and makes a recommendation to the Department’s Chief 
Engineer.  The primary concerns and objections expressed by the property owner relate to 
the loss of visibility to her commercial property from US 101 due to construction of the 
project as currently designed.  The following is a description of the specific concerns 
expressed by the property owner, followed by the Department’s response: 
 
Owner: 
The project should be designed to avoid/minimize any loss of visibility to the subject 
property. 
 
Department: 
Although abutter’s rights (including the right to visibility from US 101) were acquired 
from the subject property through eminent domain proceedings in 1955, the Department 
has undertaken design studies to investigate whether the elevation and geometry of the 
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northbound on-ramp to US 101 could be changed to mitigate visibility impacts on the 
subject property.  Every effort has been undertaken to minimize right of way impacts on 
the subject property, including a reduction of the fee acquisition area, to avoid impacts to 
the existing structure on site.  In addition, a permanent maintenance and access easement 
was deleted.  The Department’s investigations related to lowering the profile of the 
northbound on-ramp revealed that this would not be feasible, would not significantly 
enhance visibility to the remainder property in the after-condition, and would in fact 
increase right of way impacts on adjoining properties.    
 
Owner: 
Can an on-premise sign/billboard be installed to mitigate visibility impacts?  
 
Department: 
Contact was made with the City of Petaluma Planning Department to investigate the 
property owner’s request.  The Department was advised that City of Petaluma, Sign 
Ordinance Section 20.150, prohibits the installation of new signs orientated toward a 
freeway and related on/off ramps.  A variance to the above sign ordinance would need to 
be requested by the property owner.  Approval of any variance would require City 
Council action. 
 
Owner: 
The property owner contends that the remainder parcel will have inadequate areas to 
accommodate vehicle (display) parking and emergency vehicle access. 
 
Department: 
A loss of parking in the after-condition was analyzed in the fair market value appraisal of 
the subject property.  Severance damages related to this project impact were included in 
the offer of just compensation for the partial-acquisition. 
 
The City of Petaluma Fire Marshall, Cary Fergus, was asked to review the Department’s 
design plans in regards to the proximity of the proposed right of way areas to the existing 
structure on site, and more specifically, the continued ability to provide adequate 
emergency vehicle access on the subject property in the after-condition.  Fire Marshall 
Fergus, in written correspondence to the Department dated April 12, 2012, notes that the 
Department’s design plans are “approved as drawn”.  Based on the above, the 
Department concludes that it has designed the project in a way that provides adequate 
emergency vehicle access on the subject property in the after-condition.       
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DEPARTMENT CONTACTS 
 
The following is a summary of contacts made with the property owner: 
 

Type of Contact Number of Contacts 
Mailing of information 1 
E-Mail of information 68 
Telephone contacts 18 
Personal / meeting contacts 5 

 
 
STATUTORY OFFER TO PURCHASE 
 
 
The Department has appraised the subject property and offered the full amount of the 
appraisal to the owner of record as required by Government Code Section 7267.2.  The 
property owner has been notified that issues related to compensation are outside the 
purview of the Commission. 
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PANEL RECOMMENDATION 
 
The Panel concludes that the Department’s project complies with Section 1245.230 of the 
Code of Civil Procedure in that: 
 

• The public interest and necessity require the proposed project.  

 
• The proposed project is planned or located in the manner that will be most 
 compatible with the greatest public good and least private injury. 
 
• The property rights to be condemned are necessary for the proposed project. 
 
• An offer to purchase in compliance with Government Code Section 7267.2 has 
 been made to the owners of record.  
 
The Panel recommends submitting a Resolution of Necessity to the Commission.  
 
 
 
 
 ____________________________________ 
 DONALD E. GREBE 
 Chief 
 Office of Project Delivery 
 Division of Right of Way and Land Surveys 
 Panel Chair 
 
 
 
I concur with the Panel’s recommendation: 
 
 
 
 ____________________________________ 
 ROBERT PIEPLOW 
 Acting Chief Engineer 
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PERSONS ATTENDING THE CONDEMNATION PANEL REVIEW  
MEETING ON MAY 1, 2012 

 
 
Donald Grebe, HQ Division of Right of Way and Land Surveys, Panel Chair 
Sam Law, San Francisco Legal Office Attorney, Panel Member 
Linda Fong, HQ Division of Design, Panel Member 
Robert Dauffenbach, HQ Division of Right of Way and Land Surveys, Panel Secretary 
 
Theresa Teuma, Property Owner  
Jerry Abbott, Attorney for the Property Owner  
 
Bijan Sartipi, District 4, District Director 
Helena (Lenka) Culik-Caro, District 4, Deputy District Director, Design 
Ziad Abubekr, District 4, Design Engineer 
Mike Thomas, HQ Division of Design, Design Engineer 
David Williams, URS Corporation, Consultant Design Engineer 
Mark Weaver, District 4, Deputy District Director, Right of Way & Land Surveys 
Allison Paich, District 4, Supervising Right of Way Agent 
Michael O’Callaghan, District 4, Associate Right of Way Agent 
Suzanne Smith, Sonoma County Transportation Agency 
James Cameron, Sonoma County Transportation Agency 
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MINUTES 
 

CALIFORNIA TRANSPORTATION COMMISSION 

http://www.catc.ca.gov 
 

June 27, 2012 

Ontario, California 
  

 

  10:00 a.m.  Commission Meeting 
   Doubletree by Hilton Ontario Airport 
   222 North Vineyard Avenue, Harvest Ballroom 

      Ontario, CA 
 

10:00 
am 

GENERAL BUSINESS 

1 Roll Call 1.1 Joseph Tavaglione I C 

CHAIR JOSEPH TAVAGLIONE Present 

COMMISSIONER BOB ALVARADO Present 

COMMISSIONER DARIUS ASSEMI Absent (Arrived 10:42 am) 

COMMISSIONER YVONNE B. BURKE Present 

COMMISSIONER LUCETTA DUNN Absent 

COMMISSIONER JIM EARP Present 

COMMISSIONER DARIO FROMMER Present 

COMMISSIONER JIM GHIELMETTI Present 

COMMISSIONER CARL GUARDINO Present 

COMMISSIONER FRAN INMAN Present 

COMMISSIONER JIM WARING Absent 

TOTAL 
Present: 8 
Absent:  3 

Senator Mark DeSaulnier, Ex-Officio Absent 

Assembly member Bonnie Lowenthal, Ex-Officio Absent 

 

2 Approval of Minutes for May 23, 2012 1.2 Joseph Tavaglione A C 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Alvarado 
Second: Ghielmetti 

Vote result: 8-0 
Absent: Assemi, Dunn, Waring 
 

3 Executive Director’s Report 1.3 Bimla Rhinehart A C 

 
Executive Director Rhinehart welcomed Susan Bransen back to the CTC staff. She announced that the CTC meeting 
would be webcast beginning with this meeting.  She also discussed the Needs Assessment workshop. 
 

4 Commission Reports 1.4 Joseph Tavaglione A C 

 
Commissioner Frommer was a Panelist for the Refueling Coalition and Implementation of AB 32. 
 
Commissioner Inman was a participant in the CA Energy Commission Hearing. 
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5 Commissioners’ Meetings for Compensation 1.5 Joseph Tavaglione A C 
 

Commissioners Ghielmetti and Guardino attended an event in Santa Clara County and not Santa Cruz County as listed. 
 

Recommendation: Approval as amended 
Action Taken: Approved as amended 
Motion: Earp 
Second: Ghielmetti 

Vote result: 8-0 
Absent: Assemi, Dunn, Waring 

 

6 Welcoming Remarks from San Bernardino County 1.12 Janice Rutherford 
Raymond Wolfe 

I R 

 

Janice Rutherford and Raymond Wolfe from San Bernardino County welcomed the Commissioners and staff to Ontario 
and gave a PowerPoint presentation. 
 

BUSINESS, TRANSPORTATION & HOUSING AGENCY REPORT 

7 Report by Agency Secretary and/or Deputy Secretary 1.6 Brian Kelly I B 
 

As Acting Secretary Brian Kelly was absent, a report was not presented. 
 

CALTRANS REPORT 

8 Report by Caltrans’ Director and/or Deputy Director 1.7 Malcolm Dougherty I D 
 

Caltrans Director Dougherty discussed personnel changes within Caltrans including the departure of Deputy Director 
Marty Tuttle to become the City Manager for the City of West Sacramento.Kome Ajise will be the acting Deputy Director 
for Planning and Modal.  The New District 8 Director is Basem Muallem.  He also announced that the Bay Bridge is ahead 
of schedule and the Presidio Parkway will begin Phase 2 later this year. 
 

FEDERAL HIGHWAY ADMINISTRATION (FHWA) REPORT 

9 Report by FHWA Division Administrator  1.11 Vincent Mammano I R 
 

Vincent Mammano gave brief overview of the FHWA activities, including the approval of more TIGER (Transportation 
Investment Generating Economic Recovery) grants and changes to the Disadvantaged Business Enterprise Program. 
 

LOCAL REPORTS 

10 Report by Regional Agencies Moderator 1.8 Jose Nuncio I R 
 

Jose Nuncio reported on the RTPA activities and announced that this would be his last meeting as Moderator for the 
RTPA. He gave his thanks to the Commissioners and staff for their support of the RTPA.  Will Ridder of San Joaquin 
Valley Council of Governments will be the new Moderator and Adriann Cardoza of the Orange County Transportation 
Authority will be the new Vice Moderator. 
 

11 Report by Rural Counties Task Force Chair 1.9 Lisa Davey-Bates I R 
 

Sharon Scherzinger briefly discussed the RCTF activities. 
 

12 Report by Self-Help Counties Coalition Chair 1.10 Andy Chesley I R 
 

Dianne Steinhauser, Executive Director, Transportation Authority of Marin, gave an update on the Self-Help Counties 
Coalition. 
 

POLICY MATTERS 

13 State and Federal Legislative Matters 4.1 Annette Gilbertson A C 
 

CTC Associate Deputy Director Annette Gilbertson gave an update on current legislation.  
 

14 Budget and Allocation Capacity Update 4.2 Mitchell Weiss 
Steven Keck 

I D 

 

Caltrans, Division of Budgets, Chief Steven Keck gave an update on the Budget and Allocation capacity via PowerPoint. 
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15 Annual Analysis by State Treasurer of Bonding Capacity  
(GARVEE Bonds) of Federal Transportation Funds 

4.13 Juan Guzman 
Steven Keck 

I C/D 

 
CTC Associate Deputy Director Juan Guzman and Caltrans, Division of Budgets, Chief Steven Keck discussed the 
Annual Analysis by State Treasurer of Bonding Capacity (GARVEE Bonds) of Federal Transportation Funds.  This 
analysis is done annually to provide the CTC assistance in its decision regarding the issuance of GARVEE funds. 
 

16 Adoption of Amendments to 2012 STIP Guidelines 
Resolution G-12-10 

4.16 Mitchell Weiss A C 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Inman 
Second: Burke 

Vote result: 9-0 
Absent: Dunn, Waring 

 
Public speaker: 
Kurt Brochte, Orange County Transportation Authority 
 

17 Proposition 1A High-Speed Passenger Train Program 
Amendment 
Resolution HST1A-P-1112-01 

4.9 Laurel Janssen A C 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Earp 
Second: Burke 

Vote result: 9-0 
Absent: Dunn, Waring 

 
Public speakers: 
Joel Goldberg, San Francisco Municipal Transport Authority  
Gus Khoury, California Transit Association 
Marcia DeVaugh, Deputy General Director, San Francisco Bay Area Rapid Transit District 
Patricia Chen, Los Angeles County Metropolitan Transportation Authority 
Diane Nakano, Sacramento Regional Transit District 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Proposition 1A High-Speed Passenger Train Program Amendment YELLOW REPLACEMENT ITEM 
  (Attachment only.) 

 

18 Proposition 1B State-Local Partnership Program Fiscal Year 

2012-13 Funding Share Distribution 
Resolution SLP1B-G-1112-01 

4.17 Laurel Janssen A C 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Earp 
Second: Ghielmetti 

Vote result: 9-0 
Absent: Dunn, Waring 

 

19 Adoption of Amendment to the Corridor Mobility Improvement 
Account Program  
Resolution CMIA-P-1112-21 

4.5 Maura Twomey A C 

 

Recommendation: Approval  
Action Taken: Approved  
Motion: Frommer 
Second: Guardino 
Vote result: 9-0 
Absent: Dunn, Waring 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Adoption of Amendment to the CMIA Program   YELLOW MEETING HANDOUT 
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20 Corridor Mobility Improvement Account Project Baseline 
Agreements 
Resolution CMIA-P-1112-22B 

4.6 Maura Twomey A C 

 

Recommendation: Approval with San Diego Baseline withdrawn 
Action Taken: Approved as amended 
Motion: Earp 
Second: Frommer 

Vote result: 9-0 
Absent: Dunn, Waring 

 

Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
CMIA Project Baseline Agreements YELLOW MEETING HANDOUT 
 

21 Corridor Mobility Improvement Account Project Baseline 
Agreement Amendments 
Resolution CMIA-P-1112-23B 

4.7 Maura Twomey A C 

 

Recommendation: Approval with Contra Costa withdrawn 
Action Taken: Approved as amended 
Motion: Assemi 
Second: Ghielmetti 

Vote result: 9-0 
Absent: Dunn, Waring 

 

Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
CMIA Project Baseline Agreement Amendments YELLOW MEETING HANDOUT 
 

22 Corridor Mobility Improvement Account – Policy for 
Programming and Allocating Project Cost Savings at Contract 
Award – Remaining and Accrued through December 2012 
Resolution CMIA-P-1112-24 

4.19 Maura Twomey A C 

 

Recommendation: Approval  
Action Taken: Approved  
Motion: Frommer  
Second: Ghielmetti 

Vote result: 9-0 
Absent: Dunn, Waring 

 

Public speakers: 
Don Tatzin, Contra Costa Transportation Authority 
Kenneth Kao, Metropolitan Transportation Commission 
Patricia Chen, Los Angeles County Metropolitan Transportation Authority 
Gary Galligos, San Diego Association of Governments 
Peter DeHaan, Ventura County Transportation Commission 
Jay Spurgin, City of Thousand Oaks 
 

23 Adoption of Amendment to the State Route 99 Program 
Resolution R99-P-1112-002 

4.14 Maura Twomey A C 

 

Recommendation: Approval  
Action Taken: Approved  
Motion: Earp  
Second: Frommer 

Vote result: 9-0 
Absent: Dunn, Waring 

 

Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Adoption of Amendment to the State Route 99 Program  YELLOW MEETING HANDOUT 
 

24 State Route 99 Program Baseline Agreements 
Resolution R99-P-1112-003 

4.10 Maura Twomey A C 

 

Recommendation: Approval  
Action Taken: Approved  
Motion: Assemi  
Second: Earp 

Vote result: 9-0 
Absent: Dunn, Waring 
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Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
State Route 99 Program Baseline Agreements  YELLOW MEETING HANDOUT 
 

25 Route 60/Paramount Bridge Project Update 4.11 Mike Miles I D 

 
Caltrans District 7 Director, Mike Miles, gave an update on the Route 60/Paramount Bridge Project via PowerPoint.  
 

26 Update on TCIF Project 23:  Gerald Desmond Bridge Project  4.12 Maura Twomey 
Eric Shen 

I R 

 
Port of Long Beach, Director of Transportation Planning Eric Shen gave an update on the TCIF Project 23: Gerald 
Desmond Bridge Project. 
 

27 Public Private Partnership Program Update 4.18 Kome Ajise 
Susan Bransen 

I C/D 

 
Caltrans Public-Private Partnership Program Manager, Kome Ajise gave an update on the Public Private Partnership 
Program via PowerPoint. 
 

PROGRAM STATUS 

28 FY 2011-12 Third Quarter – Rail Operations Report 3.8 Juan Guzman 
Bill Bronte 

I D 

 
This Item was presented as part of the Information Calendar. 
 

29 Status Update on Corridor Mobility Improvement Account 

(CMIA) Projects  

3.5 Maura Twomey 
Kurt Scherzinger 

A D/R 

 
Acting Caltrans Division Chief of Programming Kurt Scherzinger gave a status update on Corridor Mobility Improvement 
Account (CMIA) Projects 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Status Update on Corridor Mobility Improvement Account Projects YELLOW MEETING HANDOUT 
 

30 Status Update on State Route 99 (SR 99)  3.6 Maura Twomey 
Kurt Scherzinger 

A D 

 
Acting Caltrans Division Chief of Programming Kurt Scherzinger gave a status update on State Route 99 Projects. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Status Update on State Route 99 Projects YELLOW MEETING HANDOUT 
 

31 Design-Build Demonstration Program – Awarding Agency 
Annual Progress Report 

3.16 Stephen Maller 
Terry Abbott 

I D 

 
Caltrans Office Chief of the Caltrans Division of Design Ray Tritt presented the Department’s Design-Build Demonstration 
Program – Awarding Agency Annual Progress Report. 
 

32 Design-Build Demonstration Program – Midterm Report to 
Legislature 

3.17 Stephen Maller A C 

 
CTC Deputy Director Stephen Maller presented the Commission’s Design-Build Demonstration Program – Midterm 
Report to Legislature and recommended a letter be sent to the Legislature indicating insufficient data exists to provide 
appropriate analysis. 
 
Recommendation: Approve letter 
Action Taken: Approved  
Motion: Ghielmetti  
Second: Earp 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 
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33 FY 2011-12 Third Quarter – Project Delivery Report 3.9 Maura Twomey 
Karla Sutliff 

I D 

 

Acting Caltrans Division Chief of Programming Kurt Scherzinger discussed on the FY 2011-12 Third Quarter – Project 
Delivery Report. 
 

34 Proposition 1B – Quarterly Reports 
--Corridor Mobility Improvement Account (3.11a) 
--Route 99 Corridor (3.11b.) 
--Local Bridge Seismic Retrofit Program (3.11c.) 
--State-Local Partnership Program (3.11d.) 
--Traffic Light Synchronization Program (3.11e.) 
--Highway-Railroad Crossing Safety Account (3.11f.) 
--Intercity Rail Improvement Program (3.11g.) 
--Trade Corridors Improvement Fund (3.11h.) 

3.11 Maura Twomey 
Kurt Scherzinger 

I D 

 

Acting Caltrans Division Chief of Programming Kurt Scherzinger  presented the Proposition 1B – Quarterly Reports for the 
Third Quarter.  
 

35 Quarterly Report – Local Assistance Lump Sum Allocation for 
the period ending March 31, 2012 

3.13 Laurel Janssen 
Denix Anbiah 

I D 

 

CTC Associate Deputy Director Laurel Janssen presented  the Local Assistance Lump Sum Allocation Quarterly Report 
for the period ending March 31, 2012. 
 

Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Quarterly Report – Local Assistance Lump Sum Allocation for the period ending March 31, 2012 
--Revise Book Item; on Page 2, the first sentence should read as:  As of March 31, 2012, (the end of the 2

nd
 quarter of FFY 2012) 

approximately $456 $412 million, or 54 50 percent of the $842 million allocated, has been sub-allocated for 560 432 projects. 

--Attachment is correct. 
 

36 Preliminary Close-out Report on FY 2011-12 SHOPP Minor 
Program Lump Sum Allocation 

3.14 Juan Guzman 
Kurt Scherzinger 

I D 

 

CTC Associate Deputy Director Juan Guzman reported on the Preliminary Close-out Report on FY 2011-12 SHOPP 
Minor Program Lump Sum Allocation.  
 

Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Preliminary Close-out Report on FY 2011-12 SHOPP Minor Program Lump Sum Allocation 
--Revise Book Item; under “Background”, third paragraph, the first sentence should read as:  The Minor Program construction target 
allocation for Fiscal Year 2011-12 is $76,100,000 $76,138,000. 
 

37 Preliminary Close-out Report on FY 2011-12 Right of Way 
Lump Sum Allocation 

3.15 Stephen Maller 
Mark Weaver 

I D 

 

CTC Deputy Director Stephen Maller presented the Department’s Preliminary Close-out Report on FY 2011-12 Right of 
Way Lump Sum Allocation. 
 

Environmental Matters – Approval of Projects for Future Consideration of Funding, Route Adoption or New 
Public Road Connection (Final Negative Declaration or EIR)  

38 Approval of Project for Future Consideration of Funding:  
11-SD-11, PM 0.0/2.8 
11-SD-905, PM R8.4/10.1 
11-SD-125, PM 0.5 
State Route 11 and the Otay Mesa East Port of Entry, Phase II 
(FEIR) (PPNO 0999) (TCIF) 
Resolution E-12-35 

2.2c.(2) Kandra Hester-Del 
Bianco 

Jay Norvell 

A D 

 

Recommendation: Approval  
Action Taken: Approved  
Motion: Ghielmetti  
Second: Earp 

Vote result: 6-0 
Absent: Alvarado, Dunn, Frommer, Guardino, Waring 
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39 Approval of Project for Future Consideration of Funding: 
07 – Los Angeles County 
Construct a 1.9 mile Light Rail project with three  
stations in the City of Los Angeles. 
 (FEIR) (PTMISEA) (Prop 1A) (STIP) (PPNO 4381) 
Resolution E-12-41 

2.2c.(8) Kandra Hester-Del  
 Bianco  

A C 

 
Recommendation: Approval as amended 
Action Taken: Approved as amended 
Motion: Earp  
Second: Inman 

Vote result: 7-0 
Absent: Alvarado, Dunn, Frommer, Waring 

 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Approval of Project for Future Consideration of Funding for the SR 11 and the Otay Mesa East Port of Entry, Phase II 
-Correct Book Item: 

→  On Page 1, last paragraph, the first sentence should read as:  The project for which the FEIR covers will result in significant 
unavoidable impacts to transportation, circulation, paleontology, cultural resources, and air quality.  

On Page 2, last paragraph, the first and second sentences should read as:  The project is estimated to cost $1,366,100 
$1,366,100,000.  The project is funded with State ($264,400 $264,400,000) funds, (Local $367,800 $367,800,000)) funds, and Federal 
($733,900 $733,900,000) funds. 
 

40 Approval of Project for Future Consideration of Funding: 
03 – Sacramento County 
Modify existing Elk Grove Boulevard/SR99 Interchange in the 
city of Elk Grove. 
 (FEIR)  
Resolution E-12-42 

2.2c.(9) Kandra Hester-Del 
Bianco  

A C 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Earp  
Second: Burke 

Vote result: 7-0 
Absent: Alvarado, Dunn, Frommer, Waring 

 

41 Approval of Project for Future Consideration of Funding: 
08 – San Bernardino County 
Widen and improve a section of Greenspot Road between SR 
210 and Boulder Avenue, including SR 210 northbound ramps 
termini and the Boulder Avenue Intersection in San Bernardino 
County.               
(FEIR) (SLPP)  
Resolution E-12-43 

2.2c.(1
0) 

Kandra Hester-Del 
Bianco  

A C 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Earp  
Second: Burke 

Vote result: 7-0 
Absent: Alvarado, Dunn, Frommer, Waring 

 

42 Approval of Project for Future Consideration of Funding: 
04 – San Francisco County 
210-acre Project Area Plan including the Phelan Loop 
Pedestrian and Street Beautification project in the city of San 
Francisco. 
(FEIR) (STIP TE) (PPNO 9098E) 
Resolution E-12-44 

2.2c.(1
1) 

Kandra Hester-Del 
Bianco  

A C 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Earp  
Second: Burke 

Vote result: 7-0 
Absent: Alvarado, Dunn, Frommer, Waring 
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Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Approval of Project for Future Consideration of Funding for the Phelan Loop Pedestrian and Street Beautification 
--Correct Book Item; on Page 2, the final sentence should read as:  Construction is estimated to begin in fiscal year 2011/12 2012/13. 
 

43 Approval of Project for Future Consideration of Funding: 
03 – Placer County 
Construct curb, gutter, sidewalk, water quality, and other 
aesthetic improvements on State Route 28 including new off-
street parking in Placer County.               
(FEIR) (STIP) (PPNO 4679) 
Resolution E-12-47   

2.2c.(1
2) 

Kandra Hester-Del 
Bianco  

A C 

 

Recommendation: Approval  
Action Taken: Approved  
Motion: Earp  
Second: Burke 

Vote result: 7-0 
Absent: Alvarado, Dunn, Frommer, Waring 

 

INFORMATION CALENDAR  Stephen Maller   

44 Informational Reports on Allocations Under Delegated 
Authority  
--Emergency G-11 Allocations (2.5f.(1)):  $17,205,000 for 12 

projects.  
--SHOPP Safety-Resolution G-03-10 Delegated Allocations 

(2.5f.(3)):  $11,233,000 for six projects.       

2.5f.  I D 

 

This Item was presented as part of the Information Calendar. 
 

45 Monthly Report on Projects Amended into the SHOPP by 
Department Action 

3.1  I D 

 

This Item was presented as part of the Information Calendar. 
 

46 Monthly Status of Construction Contract Award for State 
Highway Projects, per Resolution G-06-08 

3.2a.  I D 

 

This Item was presented as part of the Information Calendar. 
 

47 Monthly Status of Construction Contract Award for Local 
Assistance STIP Projects, Resolution G-06-08 

3.2b.  I D 

 

This Item was presented as part of the Information Calendar. 
 

48 Update on Implementation of the Recovery Act of 2009 3.3  I D 
 

This Item was presented as part of the Information Calendar. 
 

49 Monthly Report on Local and Regional Agency Notices of 
Intent to Expend Funds on Programmed STIP Projects Prior 
to Commission Allocation per SB 184 

3.4  I C 

 

This Item was presented as part of the Information Calendar. 
 

50 FY 2011-12 Third Quarter – Finance Report 3.7  I D 
 

This Item was presented as part of the Information Calendar. 
 

51 Second Quarter – Balance Report on AB 1012 “Use It or Lose 
It” Provision for FFY 2010 Unobligated CMAQ and RSTP 
Funds 

3.12  I D 

 

This Item was presented as part of the Information Calendar. 
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52 2013 Facilities Infrastructure Plan (Five Year Capital Plan) 4.15  I D 

 
This Item was presented as part of the Information Calendar. 
 

CONSENT CALENDAR  Stephen Maller   

 
CTC Deputy Director Stephen Maller presented the Consent Calendar Items 53-86. Commissioner Ghielmetti requested 
that Item 58 be removed from the Consent Calendar and acted upon separately.   
 
Recommendation: Approval  
Action Taken: Approved  
Motion: Earp  
Second: Ghielmetti 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

53 The Santa Cruz County Regional Transportation Commission 
proposes to amend the 2012 STIP to delay the construction 
programming for the Broadway-Brommer Street 
Bike/Pedestrian Path project (PPNO 1822) from FY 2012-13 
to FY 2013-14. 
STIP Amendment 12S-002 

2.1a.(1)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

54 The Department and the San Diego Association of 
Governments (SANDAG) propose to amend the 2012 STIP 
and for the State Route (SR) 11 and Otay Mesa Port of Entry 
project (PPNO’s 0999A, 0999B, and 0999C) in San Diego 
County to revise the project funding plans. 
Resolution STIP Amendment 12S-003  
Resolution TCIF-P-1112-40, Amending Resolution TCIF-P-
1112-013 

2.1a.(2)
/ 
2.1c.(5f
) 

 A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

55 The Department and Imperial County Transportation 
Commission propose to amend the 2012 STIP to delay the 
construction programming for the Dogwood Avenue 
Interchange project (PPNO 0523) in Imperial County from FY 
2012-13 to FY 2013-14. 
STIP Amendment 12S-004 

2.1a.(3)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
STIP Amendment:  Dogwood Avenue Interchange project (PPNO 0523). 
--Correct Book Item; in the chart on Page 2 the “Const. Year” should be 2013-14 not 2012-13. 
 

56 The Department and the California Department of Parks and 
Recreation propose to amend the 2012 STIP for the Railroad 
Technology Museum project (PPNO 1665) and the Railroad 
Technology Museum: Boiler Shop project (PPNO 1660) in 
Sacramento County to revise the delivery schedule and 
funding plan. 
STIP Amendment 12S-005 

2.1a.(4)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
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57 The County of Monterey proposes to amend the 2012 STIP 
for the Davis Road Class II Bike Lanes project (PPNO 2298) 
in Monterey County to revise the funding plan. 
STIP Amendment 12S-006 

2.1a.(5)  A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

58 The Transportation Agency for Monterey County proposes to 
amend TCRP Project 14 – Commuter Rail Extension to 
Monterey County Project (PPNO 1155) to revise the project 
schedule. 
Resolution TAA-11-08, Amending Resolution TAA-10-11 
(Related item under Tab 166.)   

2.1a.(7)  A D 

 
This Item was removed from the Consent Calendar at the request of Commissioner Ghielmetti for discussion along with 
Item 166. 
 
Recommendation: Approval of Items 58 and 166 with the stipulation the local agency present an updated Operation Plan 
in six months. 
Action Taken: Approved. 
Motion: Guardino  
Second: Ghielmetti 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 
Public speakers: 
Debbie Hale, Transportation Agency for Monterey County 
Christian Watson, Transportation Agency for Monterey County 
 

59 Approval of Four Projects for Future Consideration of Funding:  
 
04-CC-80, PM 3.8/5.3 
Interstate 80/San Pablo Dam Road Interchange Project. 
(MND) (PPNO 0242J) (STIP) 
Resolution E-12-33 
 
08-SBd-40, PM 85.2 
Interstate 40 Two Bridges Replacement Project. 
(MND) (PPNO 0206S) (SHOPP) 
Resolution E-12-34 
 
08-SBd-15, PM 14.0/R16.4 
08-SBd-215, PM 16.0/17.8 
State Route 15/215 Interchange Improvement Project 
(MND) (PPNO 170M) (STIP) 
Resolution E-12-48 
 
10-Sta-99, PM R21.9/R23.1 
10-Sta-219, PM 0.0/0.3 
State Route 99/State Route 219 (Kiernan Avenue) Interchange 
Reconstruction Project 
(MND) (PPNO 9463)  
Resolution E-12-45 

2.2c.(1) Kandra Hester-Del 
Bianco 

Jay Norvell 

A D 

 
This Item was presented and approved as part of the Consent Calendar. 
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60 Approval of Project for Future Consideration of Funding: 
03 – El Dorado County 
Construct a multi-use trail between Silva Valley Parkway and 
Tam OShanter Drive in the El Dorado Hills community. 
 (MND) (STIP TE) (PPNO 1216) 
Resolution E-12-36 
(Related Item under Tab 110.)  

2.2c.(3) Kandra Hester-Del 
Bianco  

A C 

 
This Item was presented and approved as part of the Consent Calendar. 
 

61 Approval of Project for Future Consideration of Funding: 
01 – Humboldt County 
Construct a 1.38 mile Class I multi-use trail segment of the 
California Coastal Trail in the city of Eureka. 
(MND) (STIP TE) (PPNO 0302F) 
Resolution E-12-37 
(Related Item under Tab 110.)   

2.2c.(4) Kandra Hester-Del 
Bianco  

A C 

 
This Item was presented and approved as part of the Consent Calendar. 
 

62 Approval of Project for Future Consideration of Funding: 
06 – Kings County 
Widen an existing two-lane county road to a five-lane 
roadway width arterial street in the City of Hanford.               
(ND) (SLPP)  
Resolution E-12-38 
(Related Item under Tab 143.)  

2.2c.(5) Kandra Hester-Del 
Bianco  

A C 

 
This Item was presented and approved as part of the Consent Calendar. 
 

63 Approval of Project for Future Consideration of Funding: 
03 – Placer County 
Upgrade a one mile section of Nicolaus Road in the city of 
Lincoln.      
(MND) (SLPP) 
Resolution E-12-39 
(Related Item under Tab 143.)  

2.2c.(6) Kandra Hester-Del 
Bianco  

A C 

 
This Item was presented and approved as part of the Consent Calendar. 
 

64 Approval of Project for Future Consideration of Funding: 
11 – San Diego County 
Construct a class I bike path on the Coastal Rail Trail in the 
city of Oceanside.    
(MND) (STIP TE) (PPNO 7421Z) 
Resolution E-12-40 
(Related Item under Tab 110.)   

2.2c.(7) Kandra Hester-Del 
Bianco  

A C 

 
This Item was presented and approved as part of the Consent Calendar. 
 

65 Approval of Project for Future Consideration of Funding: 
09 – Inyo County 
Construct a 1,100 foot-long paved pedestrian and bicycle path 
in the City of Bishop. 
(ND) (STIP TE) (PPNO 2568) 
Resolution E-12-46 

2.2c.(1
3) 

Kandra Hester-Del 
Bianco  

A C 

 
This Item was presented and approved as part of the Consent Calendar. 
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66 Approval of Project for Future Consideration of Funding: 
05 – Santa Barbara County 
Upgrade existing drainage culverts and Union Pacific Railroad 
bridges in the City of Goleta. 
(MND) (SHOPP)  
Resolution E-12-49 

2.2c.(1
4) 

Kandra Hester-Del 
Bianco  

A C 

 
This Item was presented and approved as part of the Consent Calendar. 
 

67 Approval of Project for Future Consideration of Funding: 
10 – Stanislaus County 
Widen Claribel Road to four lanes, replace bridge crossing, 
signalize intersection, and construct a Class I bike lane in 
unincorporated Stanislaus County. 
(MND) (STIP) (PPNO 0230) 
Resolution E-12-50 

2.2c.(1
5) 

Kandra Hester-Del 
Bianco  

A C 

 
This Item was presented and approved as part of the Consent Calendar. 
 

68 New Public Road Connection- 
-- A New Public Road Connection to State Route 15 at 
Duncan Canyon Road in the city of Fontana 
08-SBd-15 PM 11.0 

Resolution S - 754 

2.3b.(2
) 

Stephen Maller 
Terry Abbott 

A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

69 Five Relinquishment Resolutions 

 

-- 04-CC-4-PM 23.1 

Right of way along Route 4 on Railroad Avenue, in the city of 

Pittsburg. 

Resolution R-3841 

-- 07-LA-66-PM 3.2/5.3 

Right of way on Route 66 between the city limits of Pomona 

and Upland, in the city of Claremont. 

Resolution R-3842 

-- 07-LA-405-PM 38.9/39.0 

Right of way along Route 405 on Dickens Street, in the city of 

Los Angeles. 

Resolution R-3843 

-- 10-SJ-99-PM 20.2/20.9 

Right of way along Route 99 at Cherokee and Waterloo Roads, 

in the county of San Joaquin. 

Resolution R-3844 

-- 10-Mer-59-PM 23.3 

Right of way along Route 59 on Oakdale Road, in the county 

of Merced. 

Resolution R-3845 

2.3c. Stephen Maller 
Terry Abbott 

A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

70 
8 Ayes 

15 Resolutions of Necessity  
Resolutions C-20825, C-20868, and C-20878 through C-20890 

2.4b. Stephen Maller 
Mark Weaver 

A D 

 
This Item was presented and approved as part of the Consent Calendar. 
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71 Director’s Deeds  
Items 1 through 19 
Excess Lands - Return to State: $1,345,107 
Return to Others: $0 

2.4d. Stephen Maller 
Mark Weaver 

A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Director’s Deeds, Items 1 through 19 15 and 17 through 19  YELLOW REPLACEMENT ITEM 

--Revise Yellow Replacement Item: 
Item 16 (05-SLO-58 PM 4.7 DD 002967-01-02, Kaiser Sand & Gravel Company)       Withdrawn prior to CTC Meeting 
 

72 Financial Allocation Amendment:  Reduce the original CMIA 
allocation for construction by $7,225,000, from $19,100,000 to 
$11,875,000, from the White Rock Widening Road, Grant Line 
Road to Prairie City Road (PPNO 3161) project in Sacramento 
County to reflect award savings.  
Resolution CMIA-AA-1112-037 
Amending Resolution CMIA-A-1112-023 
(Related item under Tab 89.)    

2.5g.(1j) Maura Twomey 
Kurt Scherzinger 

A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

73 Financial Allocation Amendment:  Reduce the original CMIA 
allocation for construction by $24,075,000, from $58,353,000 
to $34,278,000, from the I-805 HOV Managed Lanes-South 
(Palomar to SR54) (PPNO 0730B) project in San Diego 
County to reflect award savings. 
Resolution CMIA-AA-1112-038 
Amending Resolution CMIA-A-1112-020 

2.5g.(1k) Maura Twomey 
Kurt Scherzinger 

A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

74 Financial Allocation Amendment:  Reduce the original CMIA 
allocation for Construction by $3,900,000, from $32,900,000 
to $29,000,000, and SLPP allocation for Construction by 
$1,147,000, from $9,681,000 to $8,534,000 for the State 
Route 4 East Widening - Segment 3A (PPNO 0192I) project in 
Contra Costa County to reflect award savings. 
Resolution CMIA-AA-1112-039 
Amending Resolution CMIA-A-1112-022 
Resolution SLP1B-AA-1112-07 
Amending Resolution SLP1B-A-1112-12 

2.5g.(1l) Maura Twomey 
Kurt Scherzinger 

A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

75 Financial Allocation Amendment:  Reduce the original SR 99 
Corridor allocation for construction by $48,640,000, from 
$127,000,000 to $78,360,000, for the Arboleda Road Freeway 
project (PPNO 5414) in Merced County, to reflect contract 
award savings. 
Resolution R99-AA-1112-006, 
Amending Resolution R99-A-1112-003 

2.5g.(2f) Maura Twomey 
Kurt Scherzinger 

A D 

 
This Item was presented and approved as part of the Consent Calendar. 
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76 Financial Allocation Amendment:  Reduce the original SR 99 
Corridor allocation for construction by $4,581,000, from 
$23,110,000 to $18,529,000, for the Elverta Road at SR99 
project (PPNO 0259D) in Sacramento County, to reflect 
contract award savings. 
Resolution R99-AA-1112-007, 
Amending Resolution R99-A-1112-005 

2.5g.(2g) Maura Twomey 
Kurt Scherzinger 

A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

77 Financial Allocation:  $1,650,000 for FY 2012-13 Aeronautics 
Set-Aside to Match Federal Airport Improvement Program 
(AIP) Grants. 
Resolution FDOA-2011-06 

2.7 Maura Twomey 
Gary Cathey 

A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

78 Technical Correction to Resolution CMIA-AA-1112-028 and 
STIP1B-AA-1112-006, originally approved on April 26, 2012, 
to de-allocate project savings from the Plaza Drive 
Interchange/Auxiliary Lanes CMIA/STIP project (PPNO 0105) 
in Tulare County.  A technical correction is needed to correct 
the de-allocation notation in the vote box. 

2.9a. Mitchell Weiss 
Kurt Scherzinger 

A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Technical Correction to Resolution CMIA-AA-1112-028 and STIP1B-AA-1112-006, originally approved on April 26, 2012 April 25, 
2012, to de-allocate project savings from the Plaza Drive Interchange/Auxiliary Lanes CMIA/STIP project (PPNO 0105) in Tulare 

County.  A technical correction is needed to correct the de-allocation notation in the vote box.  
--Revise Agenda and Book Item to show originally approved on April 25, 2012 not April 26, 2012.  Attachment is correct. 
 
 

79 Technical Correction to Resolution FP-11-52, originally 
approved on March 29, 2012 for $373,000 for the Castella 
Vista Point (PPNO 3369) STIP TE project in Shasta County.  
A technical correction is needed to correctly reflect the 
construction amounts for the project in the vote box. 

2.9b. Mitchell Weiss 
Kurt Scherzinger 

A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Technical Correction to Resolution FP-11-52, originally approved on March 29, 2012 April 25, 2012 for $373,000 for the Castella Vista 

Point (PPNO 3369) STIP TE project in Shasta County.  A technical correction is needed to correctly reflect the construction amounts 
for the project in the vote box.  
--Revise Agenda and Book Item show date originally approved as April 25, 2012 not March 29, 2012.  Attachment is correct. 
 

80 Technical Correction to Resolution CMIA-A-1112-028, 
originally approved on April 26, 2012 for $16,000,000 for two 
locally administered Proposition 1B CMIA projects on the 
State Highway System.  A technical correction is needed to 
correct the Budget Act Year in the Revised Book Item and 
correct the budget year and remove the contingency language 
in the vote boxes on the Revised Attachment. 

2.9c. Mitchell Weiss 
Steven Keck 

A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Technical Correction to Resolution CMIA-A-1112-028, originally approved on April 26, 2012 April 25, 2012 for $16,000,000 for two 

locally administered Proposition 1B CMIA projects on the State Highway System.  A technical correction is needed to correct the 
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Budget Act Year in the Revised Book Item and correct the budget year and remove the contingency language in the vote boxes on the 
Revised Attachment.  
--Revise Agenda and Book Item show date originally approved as April 25, 2012 not April 26, 2012.  Attachment is correct. 
 

81 Technical Correction to Resolutions CMIA-A-1112-031 and 
SLP1B-A-1112-17, originally approved on April 26, 2012 for 
$25,886,000 for the locally administered Proposition 1B 
CMIA/SLPP Watt Avenue at Route 50 Interchange 
Improvements project in Sacramento County, on the State 
Highway System.  A technical correction is needed to correct 
the Budget Act Year in the Revised Book Item and correct the 
budget year in the vote box on the Revised Attachment. 

2.9d. Mitchell Weiss 
Steven Keck 

A D 

 

This Item was presented and approved as part of the Consent Calendar. 
 

Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Technical Correction to Resolution FP-11-52, originally approved on March 29, 2012 April 25, 2012 for $373,000 for the Castella Vista 

Point (PPNO 3369) STIP TE project in Shasta County.  A technical correction is needed to correctly reflect the construction amounts 
for the project in the vote box.  
--Revise Agenda and Book Item show date originally approved as April 25, 2012 not March 29, 2012.  Attachment is correct. 
 

82 Technical Correction to Resolution CMIA-A-1112-038, 
originally approved on April 26, 2012, for $40,924,000 for two 
State administered Proposition 1B CMIA projects, on the 
State Highway System. A technical correction is needed to 
correct the Budget Act Year in the Revised Book Item and 
correct the budget year and remove the contingency language 
in the vote boxes on the Revised Attachment. 

2.9e. Mitchell Weiss 
Steven Keck 

A D 

 

This Item was presented and approved as part of the Consent Calendar. 
 

Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Technical Correction to Resolutions CMIA-A-1112-031 and SLP1B-A-1112-17, originally approved on April 26, 2012 April 25, 2012 for 

$25,886,000 for the locally administered Proposition 1B CMIA/SLPP Watt Avenue at Route 50 Interchange Improvements project in 
Sacramento County, on the State Highway System.  A technical correction is needed to correct the Budget Act Year in the Revised 
Book Item and correct the budget year in the vote box on the Revised Attachment.  
--Revise Agenda and Book Item show date originally approved as April 25, 2012 not April 26, 2012.  Attachment is correct. 
 

83 Technical Correction to Resolutions CMIA-A-1112-039 and 
STIP1B-A-1112-011, originally approved on April 26, 2012, for 
$30,825,000 for the State administered Proposition 1B 
CMIA/STIP San Juan Road Interchange project in Monterey 
County, on the State Highway System.  A technical correction 
is needed to correct the Budget Act Year in the Revised Book 
Item and correct the budget year and remove the contingency 
language in the vote boxes on the Revised Attachment. 

2.9f. Mitchell Weiss 
Steven Keck 

A D 

 

This Item was presented and approved as part of the Consent Calendar. 
 

Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Technical Correction to Resolutions CMIA-A-1112-039 and STIP1B-A-1112-011, originally approved on April 26, 2012 April 25, 2012, 

for $30,825,000 for the State administered Proposition 1B CMIA/STIP San Juan Road Interchange project in Monterey County, on the 
State Highway System.  A technical correction is needed to correct the Budget Act Year in the Revised Book Item and correct the 
budget year and remove the contingency language in the vote boxes on the Revised Attachment.  
--Revise Agenda and Book Item show date originally approved as April 25, 2012 not April 26, 2012.  Attachment is correct. 
 

84 Technical Correction to Resolution GS1B-G-1112-01, 
originally approved on March 28, 2012, which approved the 
adoption of the Proposition 1B Highway Railroad Safety 
Account (HRCSA) 2012 Guidelines.  A technical correction is 
needed to correct the year. 

2.9g. Teresa Favila A C 

 

This Item was presented and approved as part of the Consent Calendar. 
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85 Adoption of the 2012 Aeronautics Program 4.3 Maura Twomey 
Gary Cathey 

A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

86 Adoption of the Annual Rate for Local Government Matching 
of California Aid to Airports Program (CAAP) Grants. 
Resolution G-12-11 

4.4 Maura Twomey 
Gary Cathey 

A D 

 
This Item was presented and approved as part of the Consent Calendar. 
 

END OF CONSENT CALENDAR 

 

Amendments for Notice - STIP 

87 The Department proposes to amend the 2012 STIP for the 
Route 98 Widening (West of Route 111) Phase 1 project 
(PPNO 0549A) in Imperial County, to down scope the project 
limits and revise the funding plan. 
STIP Amendment 12S-007 

2.1b. Mitchell Weiss 
Kurt Scherzinger 

I D 

 
CTC Deputy Director Mitchell Weiss discussed the Department propose to amend the 2012 STIP for the Route 98 
Widening (West of Route 111) Phase 1 project (PPNO 0549A) in Imperial County, to down scope the project limits and 
revise the funding plan. 
 

Amendments for Action - STIP  

88 The Stanislaus Council of Governments and the County of 
Stanislaus are requesting an AB 3090 cash reimbursement to 
use local funds to replace $3,250,000 in Fiscal Year (FY) 
2013-14 Regional Improvement Plan (RIP) funds for 
construction of the Widen Claribel Road from SR 108 & SR 
219 to Oakdale Road project (PPNO 0230), with 
reimbursement (PPNO 0230A) beginning in FY 2013-14.  
STIP Amendment 12S-001 

2.1a.(6) Mitchell Weiss 
Kurt Scherzinger 

A D 

 
This Item was withdrawn. 
 

Proposition 1B CMIA Project Amendments for Action 

89 Sacramento County proposes to amend the CMIA baseline 
agreement for the White Rock Road project (PPNO 3161) to 
update the funding plan. 
Resolution CMIA-PA-1112-041, 
Amending Resolution CMIA-PA-1112-018 
(Related item under Tab 72.)      

2.1c.(1a) Maura Twomey 
Kurt Scherzinger 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Earp  
Second: Frommer 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

90 The Department, the San Bernardino Associated 
Governments and the Riverside County Transportation 
Commission propose to amend the CMIA baseline agreement 
for the I-215 Bi-County HOV Gap Closure project (PPNO 
0041G) to update the project funding plan and the delivery 
schedule in San Bernardino and Riverside Counties. 
Resolution CMIA-PA-1112-042,  
Amending Resolution CMIA-PA-1011-025  
(Related Item under Tab 131.) 

2.1c.(1b) Maura Twomey 
Kurt Scherzinger 

A D 
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Recommendation: Approval  
Action Taken: Approved  
Motion: Inman  
Second: Ghielmetti 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

91 The Department, the Transportation Authority of Marin, and 

the Sonoma County Transportation Authority propose to 

amend the CMIA baseline agreement for the Marin-Sonoma 

Narrows (MSN) Corridor to add the scope of:  (1) Construct 

Southbound HOV Lane, Novato Creek to Franklin Overhead 

(PPNO 0360M, Contract A2); (2) Construct Northbound HOV 

Lane, from Atherton Avenue to 1.4 miles south of Redwood 

Landfill Road (PPNO 0360S, Contract A3); (3)  Replace 

Widen 101/116 Separation Bridges (PPNO 0360R, Contract 

C3), as approved in Resolution CMIA-P-1112-023B in June 

2012, and update the project funding plan. 
Resolution CMIA-PA-1112-043,  
Amending Resolution CMIA-P-1112-011 

2.1c.(1c) Maura Twomey 
Kurt Scherzinger 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Guardino  
Second: Ghielmetti 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

92 The Contra Costa Transportation Authority proposes to 
amend the CMIA baseline agreements for the State Route 4 
East Widening Corridor project (PPNOs 0192F, 0192H, 0192I, 
0192L, 0192J, 0192N) in Contra Costa County to add 
additional CMIA funds to the corridor. 
Resolution CMIA-PA-1112-___,  
Amending Resolution CMIA-PA-1112-019 

2.1c.(1d) Maura Twomey 
Kurt Scherzinger 

A D 

 
This Item was withdrawn. 
 

Proposition 1B Route 99 Project Amendments for Action 

93 The Department proposes to amend the SR 99 (South 
Stockton) Widening Project (PPNO 7668) in San Joaquin 
County to revise the project funding plan and schedule, and 
split off a follow-up landscaping project. 
Resolution R99-PA-1112-009 
(Related items under Tab 135.)     

2.1c.(2a) Maura Twomey 
Kurt Scherzinger 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Assemi  
Second: Frommer 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

94 The Department proposes to amend the SR99 Widening in 
Manteca and San Joaquin Phase 1 Project (PPNO 7634A), 
Project 2 Project (PPNO 7634B0), and Phase 3 Project 
(PPNO 7634C) in San Joaquin County to revise the project 
funding plans and schedules. 
Resolution R99-PA-1112-010 
(Related item under Tab 138.)  

2.1c.(2b) Maura Twomey 
Kurt Scherzinger 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Frommer  
Second: Assemi 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 
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95 The Department proposes to amend the Avenue 12 
Interchange Project (PPNO 5346) in Madera County to revise 
the project funding plan and limits. 
Resolution R99-PA-1112-011 
(Related item under Tab 132.)  

2.1c.(2c) Maura Twomey 
Kurt Scherzinger 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Earp  
Second: Frommer 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
State Route 99 Project Amendment to the Avenue 12 Interchange YELLOW REPLACEMENT ITEM 
Project (PPNO 5346) 
 

Proposition 1B TCIF Project Amendments for Action 

96 The Alameda Corridor East Construction Authority proposes 
to amend the TCIF baseline agreement for Project 15 
(San Gabriel Valley Grade Separation Program [PPNO TC15]) 
to revise the delivery schedule, identify projects being used as 
match, move a portion of Segment I work to Segment II, and 
update the cost for the entire project.   
Resolution TCIF-P-1112-45, 
Amending Resolution TCIF-P-1011-29 

2.1c.(5b) Maura Twomey 
Ryan Chamberlain 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Inman  
Second: Assemi 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

97 The Port of Los Angeles proposes to amend the TCIF 
baseline agreement for Project 22 (South Wilmington Grade 
Separation [PPNO TC22]) to revise the delivery schedule, 
cost, and funding plan.  
Resolution TCIF-P-1112-46, 
Amending Resolution TCIF-P-1011-30 
(Related Item under Tab 139.)  

2.1c.(5c) Maura Twomey 
Ryan Chamberlain 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Earp  
Second: Inman 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

98 The City of Riverside proposes to amend the TCIF baseline 
agreement for Project 47 (Streeter Avenue Grade Separation 
[PPNO 1123]) to revise the delivery schedule, cost, and 
funding plan. 
Resolution TCIF-P-1112-47, 
Amending Resolution TCIF-P-0809-04B  
(Related Item under Tab 139.)      

2.1c.(5d) Maura Twomey 
Ryan Chamberlain 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Frommer  
Second: Burke 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 
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99 The Department and the Port of Los Angeles propose to 

amend the TCIF baseline agreement for Project 19 (State 

Route 110 Freeway/Route 47 Interchange project [PPNO 

TC19]) in Los Angeles County to revise the schedule and 

project funding plan. 
Resolution TCIF-P-1112-48,  
Amending Resolution TCIF-P-1011-31 

2.1c.(5e) Maura Twomey 
Kurt Scherzinger 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Burke  
Second: Inman 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

100 The Department and the Port of Los Angeles propose to 

amend the TCIF baseline agreement for Project 20 (State 

Route 110 Freeway and C Street Interchange Improvements 

project [PPNO TC20]) in Los Angeles County to revise the 

schedule and project funding plan. 
Resolution TCIF-P-1112-49, Amending Resolution TCIF-P-
1011-31 

2.1c.(5g) Maura Twomey 
Kurt Scherzinger 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Burke  
Second: Earp 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

Proposition 1B TLSP Project Amendments for Action  

101 The San Diego Association of Governments and the City of 
Compton propose to amend the TLSP baseline agreements 
for three projects to update the project schedule. 
Resolution TLSP-PA-1112-08 

2.1c.(6) Teresa Favila 
Robert Copp 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Burke  
Second: Assemi 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

Financial Allocations for SHOPP Projects 

102 Financial Allocation:  $111,336,000 for 26 SHOPP projects, as 
follows: 
--$49,412,000 for six SHOPP projects. 
--$61,924,000 for 20 projects amended into the SHOPP by 

Departmental action. 
Resolution FP-11-63 

2.5b.(1) Juan Guzman 
Kurt Scherzinger 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Frommer  
Second: Earp 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

103 Financial Allocation:  $114,603,000 for five SHOPP projects 
amended into the SHOPP by Department Action. 
Resolution FP-11-64 

2.5b.(2) Juan Guzman 
Kurt Scherzinger 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Frommer  
Second: Assemi 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 
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104 Financial Allocation:  $1,400,000 for one SHOPP project 
programmed in FY 2012-13. 
Resolution FP-11-78 

2.5b.(4) Juan Guzman 
Kurt Scherzinger 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Assemi  
Second: Frommer 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

Financial Allocations for STIP Projects  

105 Financial Allocation:  $31,600,000 in Federal Transportation 
BIP funds for the SR 11/SR 905 Freeway-to-Freeway 
Connectors (PPNO 0999A) State administered project in San 
Diego County on the State Highway System.  
Resolution FP-11-66 

2.5c.(1a
) 

Mitchell Weiss 
Kurt Scherzinger 

A D 

 
Recommendation: Approval of Items 105-107 
Action Taken: Approved  
Motion: Frommer  
Second: Assemi 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

106 Financial Allocations:  $1,996,000 for two State administered 
STIP Transportation Enhancement projects on the State 
Highway System. 
Resolution FP-11-67 

2.5c.(1b) Mitchell Weiss 
Kurt Scherzinger 

A D 

 
Recommendation: Approval of Items 105-107 
Action Taken: Approved  
Motion: Frommer  
Second: Assemi 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

107 Financial Allocation:  $80,000 for the Plaza Drive Interchange 
Landscaping (PPNO 0105Y) locally administered STIP 
project in Tulare County, on the State Highway System.   
Resolution FP-11-68 

2.5c.(2a) Mitchell Weiss 
Kurt Scherzinger 

A D 

 
Recommendation: Approval of Items 105-107 
Action Taken: Approved  
Motion: Frommer  
Second: Assemi 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

108 Financial Allocation:  $11,882,000 for the Atwater-Merced 
Expressway Phase 1A (PPNO 5264A) locally administered 
STIP project in Merced County, on the State Highway System. 
Contributions from other sources:  $750,000 
Resolution FP-11-82 

2.5c.(2b) Mitchell Weiss 
Kurt Scherzinger 

A D 

 
Recommendation: Approval, with the condition that should construction be programmed in the STIP, it will not be 
approved for State Only Funding. 
Action Taken: Approved  
Motion: Assemi  
Second: Ghielmetti 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

109 Financial Allocation:  $3,207,000 for three locally administered 
STIP Transportation Enhancement projects on the State 
Highway System.  Contributions from other sources:  $521,000. 
Resolution FP-11-70 

2.5c.(2c) Mitchell Weiss 
Kurt Scherzinger 

A D 

 
 

TAB 3



CTC MEETING  ESTIMATED TIMED AGENDA June 27-28 2012 

 

21 
 

Recommendation: Approval of Items 109-111 
Action Taken: Approved  
Motion: Assemi  
Second: Ghielmetti 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

110 Financial Allocations:  $14,874,000 for 36 locally administered 
STIP projects off the State Highway System, as follows: 
--$5,850,000 for nine STIP projects. 
--$8,377,000 for 24 STIP Transportation Enhancement 

projects. 
--$647,000 for three STIP Planning, Programming and 

Monitoring projects. 
Contributions from other sources: $1,298,863 
Resolution FP-11-71 
(Related Item under Tabs 60, 61, & 64.)        

2.5c.(3a) Mitchell Weiss 
Kurt Scherzinger 

A D 

 
Recommendation: Approval of Items 109-111 
Action Taken: Approved  
Motion: Assemi  
Second: Ghielmetti 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

111 Financial Allocations:  $4,166,000 for two locally administered 
STIP projects off the State Highway System. 
Resolution FP-11-72 

2.5c.(3b) Mitchell Weiss 
Kurt Scherzinger 

A D 

 
Recommendation: Approval of Items 109-111 
Action Taken: Approved  
Motion: Assemi  
Second: Ghielmetti 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

112 Financial Allocation:  $83,000 for two local administered STIP 
TE projects in Siskiyou County, off the State Highway System. 
Resolution FP-11-83 

2.5c.(3d) Mitchell Weiss 
Kurt Scherzinger 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Earp  
Second: Guardino 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 
Public speaker: 
Brenda Bains, City of Dunsmuir 
 

113 Financial Allocation:  $725,000 for the Cattle Call Park Bicycle 
and Pedestrian (PPNO 0588B) locally administered STIP TE 
project in Imperial County, off the State Highway System.  
Contributions from other sources:  $93,932. 
Resolution FP-11-80 

2.5c.(3e) Mitchell Weiss 
Kurt Scherzinger 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Frommer  
Second: Assemi 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

114 Financial Allocation:  $26,000,000 for the Westside Parkway 
Phase 6, Stockdale/Health Tie-in (PPNO 8705H) locally 
administered STIP project in Kern County, off the State 
Highway System programmed in FY 2012-13.  Contributions 
from other sources:  $2,000,000. 
Resolution FP-11-84 

2.5c.(4) Mitchell Weiss 
Kurt Scherzinger 

A D 
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Recommendation: Approval  
Action Taken: Approved  
Motion: Earp  
Second: Frommer 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

115 Financial Allocation:  $1,017,000 for the Ponderosa Drive 
Landscaping (PPNO 3565K) locally administered STIP 
Transportation Enhancement project in Ventura County, off 
the State Highway System programmed in FY 2012-13. 
Contributions from other sources:  $117,000. 
Resolution FP-11-74 

2.5c.(5) Mitchell Weiss 
Kurt Scherzinger 

A D 

Recommendation: Approval of Items 115-118 
Action Taken: Approved  
Motion: Frommer  
Second: Earp 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

116 Financial Allocation:  $6,321,000 for 14 locally administered 
Planning, Programming, and Monitoring projects off the State 
Highway System programmed in FY 2012-13.  
Resolution FP-11-75 

2.5c.(6) Mitchell Weiss 
Kurt Scherzinger 

A D 

 
Recommendation: Approval of Items 115-118 
Action Taken: Approved  
Motion: Frommer  
Second: Earp 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

117 Financial Allocation:  $338,000 for the Pacific Avenue Median 
Improvements (PPNO 0018B) locally administered STIP TE 
project in San Joaquin County, programmed in FY 13-14, off 
the State Highway System.  Contributions from other sources:  
$135,680. 
Resolution FP-11-81 

2.5c.(7) Mitchell Weiss 
Kurt Scherzinger 

A D 

 
Recommendation: Approval of Items 115-118 
Action Taken: Approved  
Motion: Frommer  
Second: Earp 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

118 Financial Allocation:  $1,400,000 for the Tehama County I-5 
Corridor Native Planting (PPNO 3256) State administered 
STIP Transportation Enhancement project on the State 
Highway System programmed in FY 2012-13.   
Resolution FP-11-77 

2.5c.(8) Mitchell Weiss 
Kurt Scherzinger 

A D 

 
Recommendation: Approval of Items 115-118 
Action Taken: Approved  
Motion: Frommer  
Second: Earp 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

Financial Allocations for Supplemental Funds 

119 Financial Allocation:  $3,000,000 in supplemental funds for one 
previously voted STIP project to close-out the construction 
contract for the Placerville Operational Improvements project 
(PPNO 3209) in El Dorado County. The current allocation is 
$36,828,000 in STIP funds.  The request for $3,000,000, 
($1,500,000 RIP and $1,500,000 IIP) funds results in an 
increase of 8 percent over the current budget. 
Resolution FA-11-25 

2.5e.(1) Mitchell Weiss 
Jody Jones 

A D 
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Recommendation: Approval  
Action Taken: Approved  
Motion: Frommer  
Second: Earp 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

120 Financial Allocation: $160,000 in supplemental funds for one 
previously voted STIP project to close-out the construction 
contract for the Route 99/145 Interchange Improvements 
project (PPNO 5355A) in Madera County. The current 
allocation is $3,079,000 in STIP funds.  The request for 
$160,000 in RIP funds results in an increase of 5.2 percent 
over the current budget. 
Resolution FA-11-26 

2.5e.(2) Mitchell Weiss 
Sharri Bender-
Ehlert 

A D 

 
This Item has been pulled from the agenda. 
 

121 Financial Allocation:  $900,000 in supplemental funds for the 
previously voted SHOPP Bridge Rehabilitation (PPNO 0010A) 
project in Riverside County to complete construction.  The 
current SHOPP allocation is $1,743,500.  This request for 
$900,000 results in an increase of 51.6 percent over the 
current allocation.   
Resolution FA-11-28 

2.5e.(4) Mitchell Weiss 
Syed Raza 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Inman  
Second: Assemi 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

Financial Allocations for Proposition 1B CMIA Projects 

122 Financial Allocation:  $44,000,000 for the SR-4 E Widening 
between Somersville & SR-160 (#3B) (PPNO 0192L) locally 
administered CMIA project in Contra Costa County, on the 
State Highway System. 
Contributions from other sources:  $54,934,000. 
Resolution CMIA-A-1112-__ 
(Related Items under Tabs 19 & 20.)  

2.5g.(1a) 
 
 

Maura Twomey 
Kurt Scherzinger 

A D 

 
This Item was withdrawn. 
 

123 Financial Allocation:  $7,000,000 for the Freeway 
Performance Initiative – Phase 1 (PPNO 0521J) State 
administered CMIA project in Alameda County, on the State 
Highway System. 
Resolution CMIA-A-1112-063 
(Related Items under Tabs 19 & 20.)  

2.5g.(1b) Maura Twomey 
Kurt Scherzinger 

A D 

 
Recommendation: Approval of Items 123-127 
Action Taken: Approved  
Motion: Frommer  
Second: Earp 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

124 Financial Allocation:  $4,700,000 for the Marin-Sonoma 
Narrows - Contract A2 (Novato Creek Bridge; PPNO 0360M) 
State administered CMIA project in Marin County, on the State 
Highway System. 
Resolution CMIA-A-1112-064 
(Related Items under Tabs 19 & 20.)  

2.5g.(1c) 

 
Maura Twomey 
Kurt Scherzinger 

A D 
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Recommendation: Approval of Items 123-127 
Action Taken: Approved  
Motion: Frommer  
Second: Earp 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

125 Financial Allocation:  $17,244,000 for the Marin-Sonoma 
Narrows - Contract A3 (Redwood Landfill Road; PPNO 0360S) 
State administered CMIA project in Marin County, on the State 
Highway System. 
Resolution CMIA-A-1112-065 
(Related Items under Tabs 19 & 20.)  

2.5g.(1d) 

 
Maura Twomey 
Kurt Scherzinger 

A D 

 
Recommendation: Approval of Items 123-127 
Action Taken: Approved  
Motion: Frommer  
Second: Earp 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

126 Financial Allocation:  $32,800,000 for the Marin-Sonoma 
Narrows - Contract C3 (Route 101/116 Interchange; PPNO 
0360R) State administered CMIA project in Sonoma County, 
on the State Highway System. 
Resolution CMIA-A-1112-066 
(Related Items under Tabs 19 & 20.)  

2.5g.(1e) 

 
Maura Twomey 
Kurt Scherzinger 

A D 

 
Recommendation: Approval of Items 123-127 
Action Taken: Approved  
Motion: Frommer  
Second: Earp 
 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 
 

 

127 Financial Allocation:  $3,449,000 for the I-215 Newport 
Avenue Bridge Replacement Project (PPNO 08-0243E) State 
administered CMIA project in San Bernardino County, on the 
State Highway System. 
Resolution CMIA-A-1112-067 
(Related Items under Tabs 19 & 20.)  

2.5g.(1f) Maura Twomey 
Kurt Scherzinger 

A D 

 
Recommendation: Approval of Items 123-127 
Action Taken: Approved  
Motion: Frommer  
Second: Earp 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation:  $3,449,000 $3,088,000 for the I-215 Newport Avenue Bridge Replacement Project  

(PPNO 08-0243E) State administered CMIA project in San Bernardino County, on the State Highway System 
--Revise Agenda. 

→ Revise Book Item:  Under “Recommendation” and “Issue”; $3,449,000 $3,088,000.  Under “Financial Resolution”; Budget Act Items 
Item 2660-004-6055 and 2660-304-6055. 

Revise Attachment and Vote List:  Allocation Amount should be $3,088,000 not $3,449,000; delete all information related to 

construction engineering CON ENG  $361,000  004-6055  CMIA  $361,000. 
 

128 Financial Allocation:  $53,982,000 for the I-805 HOV/Managed 
Lanes – South (East Palomar Street Direct Access Ramp) 
(PPNO 11-0730C) State administered CMIA project in San 
Diego County, on the State Highway System. 
Resolution CMIA-A-1112-___ 
(Related Items under Tabs 19 & 20.)  

2.5g.(1g) Maura Twomey 
Kurt Scherzinger 

A D 

 
This Item was withdrawn. 
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129 Financial Allocation:  $2,300,000 for the Widen Ramp for 
Deceleration Lane (PPNO 4981) State administered CMIA 
project in Orange County, on the State Highway System.   
Resolution CMIA-A-1112-069 
(Related Items under Tabs 19 & 20.)  

2.5g.(1h) Maura Twomey 
Kurt Scherzinger 

A D 

 
Recommendation: Approval of Items 129-131 
Action Taken: Approved  
Motion: Frommer  
Second: Ghielmetti 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation:  $2,300,000 $2,410,000 for the CMIA Widen Ramp for YELLOW MEETING HANDOUT 

Deceleration Lane 
--Revise Agenda.  Yellow Meeting Handout is correct. 
 

130 Financial Allocation:  $13,972,000 for the I-15 Duncan Canyon 
Road Interchange Project (PPNO 08-0168Q) locally 
administered Multi-Funded CMIA/SLPP project in San 
Bernardino County, on the State Highway System.  
Contributions from other sources:  $11,128,000. 
Resolution CMIA-A-1112-070 
Resolution SLP1B-A-1112-30 
(Related Items under Tabs 19 & 20.)  

2.5g.(1i) Maura Twomey 
Kurt Scherzinger 

A D 

 
Recommendation: Approval of Items 129-131 
Action Taken: Approved  
Motion: Frommer  
Second: Ghielmetti 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

131 Financial Allocation:  $81,941,000 for the I-215 HOV Bi-
County HOV Gap Closure (PPNO 0041G) State administered 
Multi-Funded CMIA/STIP project in Riverside and San 
Bernardino Counties, on the State Highway System.  
Contributions from other sources:  $68,345,000. 
Resolution CMIA-A-1112-071 
Resolution STIP1B-A-1112-018 
(Related Item under Tab 90.)  

2.5g.(1m) Maura Twomey 
Kurt Scherzinger 

A D 

 
Recommendation: Approval of Items 129-131 
Action Taken: Approved  
Motion: Frommer  
Second: Ghielmetti 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

Financial Allocations for Proposition 1B RTE 99 Projects  

132 Financial Allocation:  $97,700,000 for two State administered 
Route 99 projects on the State Highway System.   
Resolution R99-A-1112-009 
(Related item under Tab 95.)  

2.5g.(2a) Maura Twomey 
Kurt Scherzinger 

A D 

 
Recommendation: Approval of Items 132-138 
Action Taken: Approved  
Motion: Assemi  
Second: Frommer 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation:  $97,700,000 $95,000,000 for two State administered Route 99 projects on the SHS 

--Revise Agenda, Book Item, Attachment and Vote List: 
Project 1 (PPNO 06-5346), revise Attachment as follows:  “Allocation Amount” $51,100,000 $48,400,000; “Prgm’d Amount” and 
“Amount by Fund Type”:  CON ENG $7,500,000 $6,800,000  CONST $43,600,000 $41,600,000. 
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133 Financial Allocation:  $31,100,000 for the South Bakersfield 8-
Lane Widening (PPNO 6268) State administered Route 99 
project in Kern County, on the State Highway System.   
Resolution R99-A-1112-010 
(Related Items under Tabs 23 & 24.)  

2.5g.(2b) Maura Twomey 
Kurt Scherzinger 

A D 

 
Recommendation: Approval of Items 132-138 
Action Taken: Approved  
Motion: Assemi  
Second: Frommer 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

134 Financial Allocation:  $17,750,000 for the State Route 99/113 
Interchange (PPNO 8373) State administered Route 99 
project in Sutter County, on the State Highway System 
programmed in FY 2012-13. 
Resolution R99-A-1112-011 

2.5g.(2c) Maura Twomey 
Kurt Scherzinger 

A D 

 
Recommendation: Approval of Items 132-138 
Action Taken: Approved  
Motion: Assemi  
Second: Frommer 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

135 Financial Allocation:  $123,700,000 for the SR 99 (South 
Stockton) Widening (PPNO 7668) State administered Multi-
Funded CMIA/SLPP project in San Joaquin County, on the 
State Highway System programmed in FY 2012-13.  
Contributions from other sources:  $36,800,000. 
Resolution R99-A-1112-012 
Resolution SLP1B-A-1112-31 
(Related item under Tab 93.)  

2.5g.(2d) Maura Twomey 
Kurt Scherzinger 

A D 

 
Recommendation: Approval of Items 132-138 
Action Taken: Approved  
Motion: Assemi  
Second: Frommer 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

136 Financial Allocation:  $37,100,000 for the Kiernan Avenue 
Interchange (PPNO 9463) locally administered Route 99 
project in Stanislaus County, on the State Highway System.   
Resolution R99-A-1112-015 
 (Related Item under Tab 23.)     

2.5g.(2h) Maura Twomey 
Kurt Scherzinger 

A D 

 
Recommendation: Approval of Items 132-138 
Action Taken: Approved  
Motion: Assemi  
Second: Frommer 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

137 Financial Allocation:  $5,700,000 for the Goshen to Kingsburg 
Landscape (PPNO 6072) State administered Route 99 project 
in Tulare and Fresno Counties, on the State Highway System.   
Resolution R99-A-1112-016  

2.5g.(2i) Maura Twomey 
Kurt Scherzinger 

A D 

 
Recommendation: Approval of Items 132-138 
Action Taken: Approved  
Motion: Assemi  
Second: Frommer 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 
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138 Financial Allocation:  $30,994,000 for the SR99 Widening in 
Manteca and San Joaquin Phase 3 (PPNO 7634C) State 
administered Multi-Funded SR99/STIP project in San Joaquin 
County, on the State Highway System programmed in FY 
2012-13.  Contributions from other sources:  $51,437,000. 
Resolution R99-A-1112-014 
Resolution STIP1B-A-1112-019 
 (Related item under Tab 94.)   

2.5g.(2j)) Maura Twomey 
Kurt Scherzinger 

A D 

 
Recommendation: Approval of Items 132-138 
Action Taken: Approved  
Motion: Assemi  
Second: Frommer 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

Financial Allocations for Proposition 1B TCIF Projects  

139 Financial Allocation:  $66,914,000 for three locally 
administered TCIF projects off the State Highway System. 
Contributions from other sources:  $74,698,000 
Resolution TCIF-A-1112-13 
(Related Item under Tabs 97 & 98.)   

2.5g.(5a) Maura Twomey 
Ryan Chamberlain 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Frommer  
Second: Assemi 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

140 Financial Allocation:  $30,000,000 for the Gerald Desmond 
Bridge (PPNO 4425) project in Los Angeles County.  
Resolution FP-11-65 
Resolution TCIF-A-1112-14 

2.5g.(5
b) 

Maura Twomey 
Kurt Scherzinger 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Ghielmetti  
Second: Frommer 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

Financial Allocations for Proposition 1B TLSP Projects  

141 Financial Allocation:  $9,999,200 for two locally administered 
TLSP projects. 
Resolution TLS1B-A-1112-005 

2.5g.(7) Teresa Favila 
Robert Copp 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Frommer  
Second: Assemi 

Vote result: 9-0 
Absent: Alvarado, Dunn 

 

Financial Allocations for Proposition 1B HRCSA Projects 

142 Financial Allocation:  $10,115,000 for two locally administered 
HRCSA projects.  Contributions from other sources:  
$10,115,000. 
Resolution GS1B-A-1112-006 
(Related Items under Tabs 62 & 63.)       

2.5g.(9) Teresa Favila 
Bill Bronte 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Earp  
Second: Inman 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 
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Financial Allocations for Proposition 1B SLPP Projects  

143 Financial Allocation:  $1,508,000 for two locally administered 
SLPP projects off the State Highway System. 
Contributions from other sources:  $1,658,000. 
Resolution SLP1B-A-1112-32 

2.5g.(10a) Laurel Janssen 
Denix Anbiah 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Frommer  
Second: Earp 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

144 Financial Allocation:  $3,422,000 for the Moulton Parkway 
Smart Street Segment 3 Phase II locally administered SLPP 
project in Orange County, off the State Highway System 
programmed in FY 2012-13. 
Contributions from other sources:  $3,422,000. 
Resolution SLP1B-A-1112-33 

2.5g.(10b) Laurel Janssen 
Denix Anbiah 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Assemi  
Second: Inman 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

145 Financial Allocation:  $1,000,000 for the SR 210/Greenspot 
Road Improvements locally administered SLPP project in San 
Bernardino County, off the State Highway System.  
Contributions from other sources:  $5,331,000. 
Resolution SLP1B-A-1112-34 

2.5g.(10c) Laurel Janssen 
Denix Anbiah 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Earp  
Second: Inman 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

Lump Sum Allocations 

146 Financial Allocation:  $128,313,000 in State Funds for the 
Local Assistance Lump Sum Allocation for FY 2012-13. 
Resolution FM-11-03 

2.5h. Laurel Janssen 
Denix Anbiah 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Ghielmetti  
Second: Earp 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

147 Financial Allocation:  $56,997,000 for the Minor Program 
Lump Sum Allocation for FY 2012-13. 
Resolution FM-11-04 

2.5i. Juan Guzman 
Kurt Scherzinger 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Assemi  
Second: Ghielmetti 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation:  $56,997,000 $58,197,000 for the minor Lump Sum Allocation for FY 2012-13, Resolution FM-11-04 

--Correct Agenda Language and Book Item: 
--Under “Recommendation”, the Resolution should be FM-11-04 not FM-10-05. 
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148 Financial Allocation:  $227,040,000 for FY 2012-13 Right of 
Way Lump Sum Allocation 
Resolution FM-11-05 

2.5j. Stephen Maller 
Mark Weaver 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Assemi  
Second: Inman 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 
Financial Allocation:  $227,040,000 for FY 2012-13 Right of Way Lump Sum   YELLOW REPLACEMENT ITEM 
 

Financial Allocations for STIP Projects  

149 Financial Allocation:  $1,898,000 for three locally administered 
STIP Transit projects. 
Resolution MFP-11-15 

2.6a.(1a) Juan Guzman 
Jane Perez 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Earp  
Second: Frommer 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

150 Financial Allocation:  $1,959,000 for two locally administered 
STIP TE projects in the City of Hercules in Contra Costa 
County, off the State Highway System. 
Resolution FP-11-79 
(Related Item under Tab 151.)  

2.5c.(3c) Juan Guzman 
Kurt Scherzinger 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Frommer  
Second: Earp 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

151 Financial Allocation:  $8,000,000 for the Hercules Intercity Rail 
Station (PPNO 2011F) locally administered STIP Rail project 
in Contra Costa County. 
Resolution MFP-11-16 
(Related Item under Tab 150.)  

2.6a.(1b) Juan Guzman 
Bill Bronte 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Ghielmetti  
Second: Assemi 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

152 Financial Allocation:  $3,142,000 for the Pacific Surfliner 
Sorrento to Miramar Phase 2 Double Track – (PPNO 75-Rail) 
State administered Rail project. 
Contributions from other sources:  $3,460,000. 
Resolution MFP-11-17 

2.6a.(2) Juan Guzman 
Bill Bronte 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Guardino  
Second: Frommer 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 

Financial Allocation:  $3,142,000 for the Pacific Surfliner Sorrento to Miramar Phase 2 Double Track – (PPNO 75-Rail) State 

administered Rail project.  Contributions from other sources:  $3,460,000 $5,460,000. 

--Correct Agenda Language.  Book Item, Attachment, and Vote List are correct 
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Financial Allocations/Amendments for TCRP Projects 

153 Financial Allocation:  $10,000,000 for construction for TCRP 
Project #4 – Sunol Grade Southbound HOV Lane Phase 3 
(PPNO A0157D). 
Resolution TFP-11-09 

2.6e. Juan Guzman 
Kurt Scherzinger 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Guardino  
Second: Ghielmetti 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 
Changes to this item were listed on the pink “Changes to CTC Agenda” handout as follows: 

Financial Allocation:  $10,000,000 for TCRP Project #4 – Sunol Grade Southbound HOV Lane Phase 3  
--Remove from the Attachment and Vote List, the header of “Program Code” and “ 20.10.710.870” 

 

Request to Extend Design-Build Authority 

154 Request to extend the period of project allocation and Design-
Build project award for the locally-administered SR-91 
Corridor Improvement project (PPNO 0077J) in Riverside 
County. 
Waiver DB 12-01 
Waiver 12-35 

2.8a.(2) Stephen Maller 
Kurt Scherzinger 

A D 

 
Recommendation: Approval  
Action Taken: Approved  
Motion: Frommer  
Second: Inman 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

PPNO   County   Agency   Request   Caltrans   CTC Staff   Notes 

             
08-

0077J  
RIV-91 

 
RCTC 

 

13 
months 

 13 
months 

 13 months  Additional 
environmental 
activities 

 

Request to Extend the Period of Project Allocation 

155 Request to extend the period of project allocation for 10 locally 
administered STIP projects totaling $2,102,000, per STIP 
Guidelines. 
Waiver 12-34 

2.8a.(1) Juan Guzman 
Denix Anbiah 

A D 

 
Recommendation: Approval of Items 155-166, Item 162 withdrawn, and Item 167 denied. 
Action Taken: Approved  
Motion: Earp  
Second: Ghielmetti 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

PPNO   County   Agency   Request   Caltrans   CTC Staff   Notes 

             

02-2430 
 

TEH 
 

Tehama County 
 

20 
months 

 20 
months 

 20 months  Additional 
environmental 
activities 

02-2478 
 

SIS 
 

Dunsmuir 
 12 

months 
 12 

months 
 12 months  Additional 

environmental 
activities 

03-1215  ED  Placerville  16 
months 

 16 
months 

 16 months  EIR required by legal 
challenge 

04-
2119A 

 CC  Concord  12 
months 

 12 
months 

 12 months  Delays caused by 
presence of arsenic 

04-
2130G 

 NAP  American 
Canyon 

 6 months  6 months  6 months  To coordinate with 
adjoining projects 

04-  NAP  Yountville  6 months  6 months  6 months  Additional 
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2130H environmental 
activities 

06-6537  TUL  Dinuba  12 
months 

 12 
months 

 12 months  Delay in securing 
matching funds 

07-4315  LA  Los Angeles  12 
months 

 12 
months 

 12 months  Delayed by 
dissolution of CRA/LA 

09-2034  INY  Inyo County  
18 

months  
18 

months  
18 months 

 

Additional 
environmental 
activities 

09-2586  INY  Inyo County  
18 

months  
18 

months  
18 months 

 

Additional 
environmental 
activities 

 

156 Request to extend the period of project allocation for the state-
administered State Highway 216 Widening project (PPNO 
0106) in Tulare County, per STIP Guidelines. 
Waiver 12-36 

2.8a.(3) Juan Guzman 
Kurt Scherzinger 

A D 

 
Recommendation: Approval of Items 155-166, Item 162 withdrawn, and Item 167 denied. 
Action Taken: Approved  
Motion: Earp  
Second: Ghielmetti 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

PPNO   County   Agency   Request   Caltrans   CTC Staff   Notes 

             
06-0106 

 
TUL-
216  

Caltrans-STIP 
 

4 months 
 

4 months 
 

4 months 
 Two parcels will 

require condemnation 

 

157 Request to extend the period of project allocation for the state-
administered Baldwin Park - Soundwalls project (PPNO 
0309S) in Los Angeles County, per STIP Guidelines. 
Waiver 12-37 

2.8a.(4) Juan Guzman 
Kurt Scherzinger 

A D 

 
Recommendation: Approval of Items 155-166, Item 162 withdrawn, and Item 167 denied. 
Action Taken: Approved  
Motion: Earp  
Second: Ghielmetti 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

PPNO   County   Agency   Request   Caltrans   CTC Staff   Notes 

             07-
0309S  

LA-10 
 

Caltrans-STIP 
 

2 months 
 

2 months 
 

2 months 
 

To coordinate with 
adjoining 07-0309N 

 

158 Request to extend the period of project allocation for the 
locally administered Oakland to San Jose Track Improvement 
Program project (PPNO 2090) in Alameda and Santa Clara 
Counties, per STIP Guidelines. 
Waiver 12-40 

2.8a.(7) Juan Guzman 
Bill Bronte 

A D 

 
Recommendation: Approval of Items 155-167 with Item 162 withdrawn and Item 166 previously approved. 
Action Taken: Approved  
Motion: Earp  
Second: Ghielmetti 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

PPNO   County   Agency   Request   Caltrans   CTC Staff   Notes 

             
75-2090 

 
ALA/SCL Caltrans-Rail 

 

12 
months 

 12 
months 

 12 months  Time to final Northern 
California MOU 
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159 Request to extend the period of project allocation for the 
locally administrated Capitol Corridor Rail Station, Fairfield 
project (PPNO 6045K) in Solano County, per STIP Guidelines.  
Waiver 12-41 

2.8a.(8) Juan Guzman 
Bill Bronte 

A D 

 
Recommendation: Approval of Items 155-166, Item 162 withdrawn, and Item 167 denied. 
Action Taken: Approved  
Motion: Earp  
Second: Ghielmetti 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

PPNO   County   Agency   Request   Caltrans   CTC Staff   Notes 

             
04-

6045K  
SOL 

 
Fairfield (Cap 
Corr) 

16 
months 

 16 
months 

 16 months  NEPA/permits 
delayed C&M 
agreement 

 

160 Request to extend the period of project allocation for the state 
administrated Sacramento Maintenance Facility project 
(PPNO 2095) in Sacramento County, per STIP Guidelines.  
Waiver 12-42 

2.8a.(9) Juan Guzman 
Bill Bronte 

A D 

 
Recommendation: Approval of Items 155-166, Item 162 withdrawn, and Item 167 denied. 
Action Taken: Approved  
Motion: Earp  
Second: Ghielmetti 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

PPNO   County   Agency   Request   Caltrans   CTC Staff   Notes 

             
75-2095 

 
SAC 

 
Caltrans-Rail 

 

20 
months 

 20 
months  

20 months  Final blended system 
MOU and modeling  

 

161 Request to extend the period of project allocation for the state 
administrated Stockton Intercity passenger Rail Station 
Relocation project (PPNO 2081) in San Joaquin County, per 
STIP Guidelines.  
Waiver 12-43 

2.8a.(10) Juan Guzman 
Bill Bronte 

A D 

 
Recommendation: Approval of Items 155-166, Item 162 withdrawn, and Item 167 denied. 
Action Taken: Approved  
Motion: Earp  
Second: Ghielmetti 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

PPNO   County   Agency   Request   Caltrans   CTC Staff   Notes 

             
75-2081 

 
SJ 

 
Caltrans-Rail 

 

20 
months 

 20 
months  

20 months  Final blended system 
MOU and modeling  

 

162 Request to extend the period of project allocation for the I-215 
HOV Bi-County Gap Closure Project (PPNO 0041G) state 
administered multi-funded CMIA/STIP project in Riverside and 
San Bernardino Counties, per STIP Guidelines. 
Waiver 12-44 

2.8a.(11) Juan Guzman 
Kurt Scherzinger 

A D 

 
This Item was withdrawn, allocation approved earlier in the meeting, under Tab 131. 
 

Request to Extend the Period of Contract Award 

163 Request to extend the period of contract award for the locally 
administered Edison Right of Way Bike Path project in Orange 
County for $494,000, per STIP Guidelines. 
Waiver 12-45 

2.8b.(1) Juan Guzman 
Denix Anbiah 

A D 
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Recommendation: Approval of Items 155-166, Item 162 withdrawn, and Item 167 denied. 
Action Taken: Approved  
Motion: Earp  
Second: Ghielmetti 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

PPNO   County   Agency   Request   Caltrans   CTC Staff   Notes 

             
12-

2135V  
ORA 

 
Anaheim 

 
9 months 

 
9 months 

 

11 months 
(May 30, 

2013) 
 

Extend land use 
agreement to 20 
years 

 

164 Request to Extend the period of contract award for the SR 
99/4

th
 Street Interchange Improvement locally administered 

STIP project for $5,148,000 in the city of Madera, per STIP 
Guidelines. 
Waiver-12-46 

2.8b.(2) Juan Guzman 
Kurt Scherzinger 

A D 

 
Recommendation: Approval of Items 155-166, Item 162 withdrawn, and Item 167 denied. 
Action Taken: Approved  
Motion: Earp  
Second: Ghielmetti 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

PPNO   County   Agency   Request   Caltrans   CTC Staff   Notes 

             

06-6436 
 

MAD-
99  

Madera 
 

8 months 
 

8 months 
 

8 months 
 

Can't start until 
adjacent project 
complete 

 

Request to Extend the Project Development Expenditures Period 

165 Request to extend the period of project development 
expenditures for two locally administered STIP projects totaling 
$183,000, per STIP Guidelines. 
Waiver 12-48 

2.8d.(1) Juan Guzman 
Denix Anbiah 

A D 

 
Recommendation: Approval of Items 155-166, Item 162 withdrawn, and Item 167 denied. 
Action Taken: Approved  
Motion: Earp  
Second: Ghielmetti 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

PPNO   County   Agency   Request   Caltrans   CTC Staff   Notes 

             07-4098  LA  Santa Clarita  
6 months 

 
6 months 

 
6 months 

 
Delays due to difficult 
site conditions 

02-2379 
 

TEH 
 

Tehama County 
 

20 
months  

20 
months  

20 months 

 

NEPA w/ FHWA, 
USFWS, NOAA, 
FEMA 

 

166 Request to extend the period of project development 
expenditures for the Commuter Rail Extension to Monterey 
County Proposition 116 Rail Project (PPNO 1155) in Monterey 
County, per Guidelines for Allocating, Monitoring and Auditing 
of Funds for Local Assistance Projects. 
Waiver 12-49 
(Related item under Tab 58.)  

2.8d.(2) Juan Guzman 
Jane Perez 

A D 

 
Recommendation: Approval of Items 58 and 166, with the stipulation that the local agency present an updated 
operations plan in six months (Commissioner Ghielmetti requested that Item 58 be removed from the Consent Calendar 
and acted upon separately, together with Item 166, after Consent Calendar). 
Action Taken: Approved as recommended 

TAB 3



CTC MEETING  ESTIMATED TIMED AGENDA June 27-28 2012 

 

34 
 

Motion: Guardino  
Second: Ghielmetti 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 
Public speakers: 
Debbie Hale, Transportation Agency for Monterey County 
Christian Watson, Transportation Agency for Monterey County 
 

PPNO   County   Agency   Request   Caltrans   CTC Staff   Notes 

             05-1155  MON  TAMC  20 
months 

 20 
months 

 

20 months 

 

Environmental 
delayed R/W 
acquisition 

 

167 Request to extend the period of project completion for two 
Planning, Programming and Monitoring projects totaling 
$1,730,000, per STIP Guidelines. 
Waiver 12-47 

2.8d.(3) Juan Guzman 
Denix Anbiah 

A D 

 
Recommendation: Deny 
Action Taken: Denied 
Motion: Earp  
Second: Ghielmetti 

Vote result: 8-0 
Absent: Alvarado, Dunn, Waring 

 

PPNO   County   Agency   Request   Caltrans   CTC Staff   Notes 

             02-2124  LAS  Lassen CTC  20 
months 

 20 
months 

 
Deny 

 

PPM- no 
expenditures in 3 
years 

06-6L03 
 

KER 
 

Kern COG 
 

20 
months  

20 
months  

Deny 
 

PPM- no 
expenditures in 3 
years 

 

OTHER MATTERS / PUBLIC COMMENT 

5:00 pm Adjourn 

 
Chair Tavaglione adjourned the meeting at 3:08 pm. 
 
        Original signed 7/17/12 by BGR 

________________________________________ 
        BIMLA G. RHINEHART, EXECUTIVE DIRECTOR 
 
 
         
        ________________________________________ 
        DATE 
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2012 MEETING SCHEDULE 
CALIFORNIA TRANSPORTATION COMMISSION 

Adopted August 10, 2011 
Revised August 23, 2011 

Revised February 22, 2012 
Revised May 23, 2012 

Revised July 11, 2012 (Commission will formally approve October location change on August 22, 2012) 
 

 

JANUARY 25(W) – 26(Th), 2012 – SACRAMENTO AREA 

January 16  - State Holiday: Martin Luther King Jr. Day 
January 25 (Tentative) - California Transportation Foundation, Annual Transportation Forum, Sacramento 

 

FEBRUARY 2012 – 2012 State Transportation Improvement Program Hearings 
February 1 - Southern California State Transportation Improvement Program Hearing 
   (LOS ANGELES AREA)  
February 8 - Northern California State Transportation Improvement Program Hearing 

   (SACRAMENTO AREA) 
 

FEBRUARY 22(W) – 23(Th), 2012 – BURBANK/GLENDALE AREA 
 February 20  - State Holiday: President’s Day  
 

  

MARCH 28(W) – 29(Th), 2012 – SAN FRANCISCO EAST BAY 
March 27 - 28 - Commission Retreat, San Francisco East Bay 
 

 

APRIL 25(W) – 26(Th), 2012 – ORANGE COUNTY 
April 10 - Town Hall Meeting, Tulare/Visalia Area 
 

 

MAY 23(W) – 24(Th), 2012 – SACRAMENTO AREA 
May 23 (Tentative) - California Transportation Foundation, Annual Tranny Awards, Sacramento 
May 28  - State Holiday: Memorial Day 

 
 

JUNE 27(W) – 28(Th), 2012 – ONTARIO 
 

  

JULY 25(W) – 26(Th), 2012 – SACRAMENTO AREA (MEETING CANCELED) 
 July 4  - State Holiday: Independence Day 
 July 24 – 25  - Commission Retreat, Sacramento Area (CANCELED) 
 
 

AUGUST 22(W) – 23(Th), 2012 – SACRAMENTO AREA 
 
 

SEPTEMBER 26(W) – 27(Th), 2012 – SAN JOSE/EAST BAY SAN FRANCISCO AREA 
September 3             - State Holiday:  Labor Day 

 
 

OCTOBER 24 (W) 24-25  31(W) – NOVEMBER 1(Th), 2012 – SACRAMENTO NAPA AREA 
SACRAMENTO 

October 10  - Town Hall Meeting, Santa Cruz 
 

 

NOVEMBER 2012 – NO REGULARLY SCHEDULED COMMISSION MEETING 
  

 

DECEMBER 5(W) – 6(Th), 2012 – INLAND EMPIRE AREA 
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COMMISSION REPORTS 
 

 
A VERBAL PRESENTATION ON THIS ITEM  

WILL BE MADE AT THE CALIFORNIA  
TRANSPORTATION COMMISSION MEETING. 

 

TAB 5



TAB 6



TAB 6



TAB 6



TAB 6



TAB 6



TAB 6



TAB 6



TAB 6



TAB 6



TAB 6



 
1.6 

 
 

REPORT BY AGENCY SECRETARY  
AND/OR DEPUTY SECRETARY 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 

TAB 7



 
1.7 

 
 

REPORT BY CALTRANS’ DIRECTOR 
AND/OR DEPUTY DIRECTOR 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 

TAB 8



 
1.11 

 
 

REPORT BY FHWA DIVISION ADMINISTRATOR 
 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 

TAB 9



 
1.8 

 
 

REPORT BY REGIONAL  
AGENCIES MODERATOR 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 

TAB 10



 
1.9 

 
 

REPORT BY RURAL COUNTIES  
TASK FORCE CHAIR 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
 

TAB 11



 
1.10 

 
 

REPORT BY SELF-HELP COUNTIES  
COALITION MODERATOR 

 
 

A VERBAL PRESENTATION ON THIS ITEM  
WILL BE MADE AT THE CALIFORNIA  

TRANSPORTATION COMMISSION MEETING. 
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TAB 13



TAB 13



TAB 13



TAB 13



TAB 13



TAB 13



TAB 13



TAB 13



TAB 13



TAB 13



4.2 
 
 

BUDGET AND ALLOCATION CAPACITY UPDATE 
 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE AUGUST 22, 2012 

CALIFORNIA TRANSPORTATION COMMISSION MEETING 

TAB 14



4.12 
 
 

MAP 21 DISCUSSION 
 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE AUGUST 22, 2012 

CALIFORNIA TRANSPORTATION COMMISSION MEETING 
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  STATE OF CALIFORNIA                 CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: August 22, 2012  

 Reference No.: 4.10 
 Information 

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: HEARING – PROPOSITION 1B HIGHWAY RAILROAD CROSSING SAFETY ACCOUNT   

  ISSUE: 
 
The Highway Railroad Crossing Safety Account (HRCSA) Program Guidelines stipulate that at least 
one public hearing will be held before the California Transportation Commission (Commission) 
adopts its 2012 HRCSA program of projects. 
 
The hearing provides an opportunity for the HRCSA applicants to familiarize the Commission with 
the project nominations received by the July 1, 2012 deadline.  The schedule also calls for the 
issuance of staff recommendations by September 5, 2012, with the adoption of the 2012 HRCSA 
program of projects at the Commission’s September 26, 2012 meeting.   
 
 
BACKGROUND:  
 
On November 7, 2006, the voters approved Proposition 1B.  Proposition 1B provides $250 million to 
fund the HRCSA program.  The HRCSA program includes two sub-programs, Part 1 provides $150 
million for highway railroad grade separations derived from the California Public Utilities 
Commission’s Section 190 grade separation priority list and Part 2 provides $100 million for non-
Section 190 high-priority grade crossing improvements. 
 
Specifically, Proposition 1B authorized the $250 million for HRCSA as follows: 

Part 1.  Proposition 1B provided that $150 million from the HRCSA shall be made available for 
allocation to projects on the priority list established by the Public Utilities Commission (PUC) 
pursuant to the process established in Chapter 10 (commencing with Section 2450) of Division 3 of 
the Streets and Highways Code, with two exceptions:  (1) a dollar for dollar match of non-state funds 
shall be provided for each project, and (2) the $5 million maximum in Section 2454 shall not apply 
to HRCSA funds. 

Part 2.  Proposition 1B provided that the remaining $100 million from the HRCSA shall be made 
available to high-priority railroad crossing improvements, including grade separation projects, that 
are not part of the process established in Chapter 10 (commencing with Section 2450) of Division 3 
of the Streets and Highways Code.  These may include projects at any of the following: 
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(a) Crossings where freight and passenger rail share the affected rail line. 
(b) Crossings with a high incidence of motor vehicle-rail or pedestrian-rail collisions. 
(c) Crossings with a high potential for savings in rail and roadway traffic delay. 
(d) Crossings where an improvement will result in quantifiable emission benefits. 
(e) Crossings where the improvement will improve the flow of rail freight to or from a 

port facility. 
 

The 2012 HRCSA Program is the third programming cycle for the HRCSA Funds.  The remaining 
balance from the prior programming cycles is $22,173 million for Part 1 and $18,030 million for Part 
2.  The Commission will adopt the 2012 HRCSA program of projects under both parts from projects 
nominated by Caltrans, regional agencies or recipient local agencies.  A single nomination will be 
considered for funding from either part of the program, as appropriate.  The principal differences 
between the two parts of the HRCSA program are: 

• PUC priority list.  Projects to be funded from Part 1 must be on the priority list established by the 
PUC pursuant to Section 2452 of the Streets and Highways Code.  Projects to be funded under 
Part 2 may be, but need not be, on the PUC priority list. 

• Match.  Projects to be funded from Part 1 require at least a one-to-one match of local, federal or 
private funds.  In accordance with subdivision (d) of Section 2454 of the Streets and Highways 
Code, no allocation shall be made unless the railroad agrees to contribute 10 percent of the cost 
of the project.  Projects to be funded from Part 2 do not require any specific match or railroad 
contribution.  However, the Commission will give higher priority for funding from Part 2 to 
projects with a non-state match. 

• Program Year.  Because the PUC priority list to be adopted July 1, 2012, is valid only for the 
2012-13 and 2013-14 fiscal years, the Commission will program Part 1 funding only for projects 
that are expected to be ready for a project construction allocation by June 2014.  The 
Commission anticipates that it will allocate the remaining funds for Part 1 by June 2014.  If it has 
not allocated all available Part 1 funding by that time, the Commission will update the HRCSA 
program of projects to reflect the PUC priority list to be adopted by July 1, 2014. 

For Part 2, the initial program of projects may include projects scheduled for construction at any 
time through June 2014.  However, the Commission will give higher priority for funding for Part 
2 to projects with earlier delivery. 

 
 
 
 
 
 

Attachment 1 – Highway Railroad Crossing Safety Account Nominations 2012 Program 
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Highway Railroad Crossing Safety Account Nominations
2012 Program

(Dollars in Thousands)

Reference No. 4.10
August 22, 2012

Attachment 1

California Transportation Commission 1 of 1

PUC Enviro. Const. Total HRCSA
List Part 1 Part 2 Clearance Start Project Request

Sacramento City of Elk Grove Grant Line Road Grade Separation Project x x x Feb-11 Nov-12 30,375        5,000          
San Joaquin City of Lathrop Lathrop Road Grade Separation with UPRR x x x Oct-09 Jan-13 16,855        5,000          
San Mateo PCJPB San Mateo Bridges Grade Separation Project, Phase 2 x x x May-09 May-14 30,000        9,000          

Part 1 Nominations 77,230        19,000        

Contra Costa City of Richmond Marina Bay Parkway Grade Separation x Jun-09 Jan-13 42,180        4,230          
Orange City of Santa Ana Lincoln Ave Railroad Safety Pathway x Oct-12 Sep-13 1,022          920              
Tulare City of Tulare Santa Fe Trail at Union pacific RR Grade Separation x Sep-12 Aug-13 6,813          3,381          
San Joaquin Port of Stockton Navy Drive/BNSF Underpass Improvements x x Jul-12 Mar-14 8,913          7,413          
Los Angeles SCRRA Branford Road Grade Crossing Safety Improvements x Completed Mar-13 3,048          1,325          
Los Angeles SCRRA Citrus Avenue Grade Crossing Safety Improvements x Apr-13 Jan-14 3,030          1,515          
Los Angeles SCRRA Doran St Grade Crossing Safety Improvement x Completed May-13 2,495          1,247          
Ventura SCRRA Erringer Road Grade Crossing Safety Improvement x Dec-12 Mar-13 4,383          1,217          
Ventura SCRRA First Street Grade Crossing Safety Improvement x Dec-12 Mar-13 2,521          1,217          
Los Angeles SCRRA Grandview Ave Grade Crossing Safety Improvements x Completed Sep-12 2,630          580              
San Bernardino SCRRA Hellman Road Grade Crossing Safety Improvements x Completed Mar-13 6,006          3,181          
Los Angeles SCRRA Moorpark Avenue Grade Crossing Safety Improvement x Dec-12 Apr-13 5,041          4,841          
Los Angeles SCRRA Ramona Blvd Grade Crossing Safety Improvements x Apr-13 Jan-14 3,030          1,515          
Los Angeles SCRRA Sierra Hwy Blvd Grade Crossing Safety Improvements x Apr-13 Jan-14 3,030          1,515          
Los Angeles SCRRA Sonora Ave Grade Crossing Safety Improvement x Completed Sep-12 2,630          580              
Ventura SCRRA Sycamore Drive Grade Crossing Safety Improvement x Dec-12 Mar-13 4,055          1,217          
Los Angeles SCRRA Woodley Avenue Grade Crossing Safety Improvements x Apr-12 Mar-13 1,000          500              

Part 2 Nominations 101,827      36,394        

Total Nominations 179,057      55,394        

Note: The above projects costs and requests are based on a preliminary review of the nominations and are subject to revision.  The list does not reflect priority oder.

Nominated By Project NameCounty
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 STATE OF CALIFORNIA CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To: CHAIR AND COMMISSIONERS 
 

CTC Meeting: August 22, 2012 

 Reference No.: 4.6 
 Action 

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

Subject: AMENDMENT TO THE FISCAL YEAR (FY) 2011-12 
ENVIRONMENTAL ENHANCEMENT AND MITIGATION (EEM) PROGRAM 
RESOLUTION G-12-12, AMENDING RESOLUTION G-12-04 

 
ISSUE 
The Commission has the statutory responsibility to allocate the $10 million provided in the Fiscal 
Year (FY) 2011-12 State Budget to fund the Environmental Enhancement and Mitigation (EEM) 
Program, as prioritized by the California Natural Resources Agency. 

Should the Commission move a project from the FY 2010-11 EEM Program Substitution List, 
program the project in the FY 2011-12 EEM Program, and allocate $245,000 to the project from the 
$316,222 unallocated balance available from the $10 million provided FY 2011-12 EEM Program? 

RECOMMENDATION 
Staff recommends that the Commission adopt the attached resolution to move the City of Rocklin’s 
Sierra College Boulevard/I-80 Interchange project from the FY 2010-11 EEM Program Substitution 
List, to program the project in the FY 2011-12 EEM Program, to allocate $245,000 to the project, 
and to amend the FY 2011-12 EEM Program to $9,928,778. 

BACKGROUND 
The California Natural Resources Agency received 61 grant applications for FY 2011-12.  The 58 
eligible applications were evaluated and used to develop a Recommended for Funding List. 

On February 23, 2012, the Commission adopted the FY 2011-12 EEM Program.  The 32 projects 
on the Recommended for Funding list were shown in North/South sections by project Category, 
with the 17 projects in the north for $5,795,618, and the 15 projects in the south for $4,132,960, for 
a FY 2011-12 EEM Program total of $9,928,578. 

On March 28, 2012, the Commission reduced EEM funds for The American River Conservancy’s 
Brush Creek Ranch project by $244,800, and amended the FY 2011-12 EEM Program down to 
$9,683,778, increasing the balance for future allocations to $316,222. 

The FY 2011-12 EEM Program did not include a Substitution List.  This amendment programs the 
Sierra College Boulevard/I-80 Interchange project in the FY 2011-12 EEM Program, approves the 
$245,000 for the project, and amends the FY 2011-12 EEM Program increasing it to $9,928,778. 

This leaves a remaining balance of $71,222 for future allocations. 
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BACKGROUND 

Under EEM statutes, the Resources Agency is responsible for developing and adopting procedures 
and criteria; evaluating grant proposals; submitting a list of ranked projects recommended for 
funding; and finding that the projects are eligible for funding under Article XIX of the State 
Constitution.  The Resources Agency’s procedures and criteria contain a detailed, quantitative 
scoring mechanism that is used to evaluate and rank projects in priority order by assigning point 
scores to each project.  In accordance with the provisions of Section 187 and 188 of the Streets and 
Highways Code, an attempt is made to allocate 40% of the total amount recommended to projects in 
the northern counties and 60% of the total amount to projects in southern counties. 
 
The EEM Program is designed to undertake “environmental enhancement and mitigation projects 
that are directly or indirectly related to the environmental impact of modifying existing 
transportation facilities or for the design, construction, or expansion of new transportation facilities”.  
EEM projects must provide environmental enhancements and mitigation over and above what is 
otherwise called for under the California Environmental Quality Act (CEQA) of 1970 or the 
National Environmental Policy Act (NEPA) of 1969. 
 
The general categories of EEM projects eligible for funding are: 
 
 Highway Landscape and Urban Forestry projects designed to offset vehicular emissions of 

carbon dioxide through the planting of trees and other suitable plants.  Projects may be within or 
outside the right-of-way of the related transportation facility.  Projects within the right-of-way, 
however, are not intended to supplant or augment highway landscaping that would normally be 
funded by the responsible public agency.  Any planting within public road rights-of-way shall be 
limited to trees only. 

 
 Resource Lands acquisition, restoration or enhancement of resource lands to mitigate the loss of, 

or the detriment to, resource lands lying within or near the right-of-way, acquired for proposed 
transportation improvements.  Resource lands include natural areas, wetlands, forests, 
woodlands, meadows, streams, or other areas containing fish or wildlife habitat.  Enhancement 
of resource lands may include the restoration of wildlife corridors. 

 
 Roadside Recreational acquisition and/or development of roadside recreational opportunities, 

including roadside rests, scenic overlooks, trails, trailheads, sno-parks, and parks. 
 
Any local, state or federal agency or nonprofit entity may apply for and receive grants under the 
EEM Program.  The applicant is not required to be a transportation organization but must be able to 
demonstrate adequate charter or enabling authority to carry out the type of project proposed.  Two or 
more entities may participate in a joint project. 
 
 
 
Attachments 
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California Transportation Commission 
 

AMENDMENT OF THE ADOPTED FISCAL YEAR 2011-12 
ENVIRONMENTAL ENHANCEMENT AND MITIGATION PROGRAM 

 
Resolution G-12-12, amending Resolution G-12-04 

 
1.1 WHEREAS, Streets and Highways Code Section 164.56 establishes the Environmental 

Enhancement and Mitigation (EEM) Program; and 
 
1.2 WHEREAS, this program provides $10 million annually for environmental enhancement and 

mitigation projects which are directly or indirectly related to the environmental impact of 
modifying existing transportation facilities or for the design, construction or expansion of new 
transportation facilities; and 

 
1.3 WHEREAS, the Resources Agency is charged with evaluating proposals submitted for this 

program and providing a list of proposals recommended for funding to the Commission; and 
 
1.4 WHEREAS, the Commission is responsible for awarding grants to fund proposals which are 

included on the list prepared by the Natural Resources Agency; and 
 
1.5 WHEREAS, on February 23, 2012, the Commission adopted Resolution G-12-02, approving 

the final Fiscal Year (FY) 2011-12 EEM Projects Recommended for Funding list totaling 
$9,928,578 for thirty-two projects; and 

 
1.6 WHEREAS, on February 24, 2012, the Department notified the Commission that one of the 

agencies approved for funding, the American River Conservancy, received more funding than 
they originally expected from other sources for their Brush Creek Ranch project, and reduced 
their request for EEM funds accordingly, from $350,000 to $105,200; and 

 
1.7 WHEREAS, on March 28, 2012, the Commission adopted Resolution G-12-04, amending the 

FY 2011-12 EEM Projects Recommended for Funding list, reducing the programming for the 
thirty-two projects by $244,800 down to $9,683,778; and 

 
1.8 WHEREAS, in June 2012, the Department notified the Commission that the Natural Resources 

Agency had selected the City of Rocklin’s Sierra College Boulevard/I-80 Interchange project, 
from the FY 2010-11 EEM Program Substitution List, to be programmed in the FY 2011-12 
EEM Projects Recommended for Funding list for $245,000 and receive funding from the 
$316,222 unallocated balance available from the FY 2011-12 EEM Program; and 
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1.9 WHEREAS, the amended FY 2011-12 Recommended for Funding list, including supplemental 

information, has been reviewed by Commission staff, and appears to meet all basic 
requirements as specified in the EEM statutes, and the Commission policies and guidelines. 

 
 
2.1 NOW THEREFORE BE IT RESOLVED, that the Commission adopts the amended list for the 

Fiscal Year (FY) 2011-12 Environmental Enhancement and Mitigation Program totaling 
$9,928,778 for thirty-three projects, as indicated in the attached revised list of projects, 
including the addition of $245,000 for the City of Rocklin’s Sierra College Boulevard/I-80 
Interchange project, leaving a balance of $71,222 for future allocations; and 

 
2.2 BE IT FURTHER RESOLVED, that it is the intent of the Commission to allocate available 

Fiscal Year 2011-12 funds for these projects, and expects that funds so allocated should be 
expended on a timely basis, preferably by June 30, 2013; and 

 
2.3 BE IT FURTHER RESOLVED, that for projects which include land acquisition, the 

Commission would encourage grant recipients to reduce overall project costs by exploring the 
feasibility of acquiring easements rather than fee title when appropriate; and 

 
2.4 BE IT FURTHER RESOLVED, that due to the uniqueness of the individual projects in this 

program, the Commission hereby directs the Department of Transportation to be especially 
diligent in the on-site inspection and auditing of the projects included in this program. 
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CAT CO APPLICANT PROJECT NAME AWARD
NORTHERN COUNTIES (17 18 PROJECTS)

HLUF PLA City of Rocklin Sierra College Boulevard/I-80 Interchange
(addition from FY 2010-11 Substitution List)  $       245,000 

RL ED American River Conservancy Gold Hill-Wakamatsu Ranch Recreation  $       159,350 

RL ED American River Conservancy Brush Creek Ranch Habitat Acquisition (reduced from $350,000)  $       105,200 
RL MEN Trust for Public Land Point Arena Public Lands Acquisition Project  $       500,000 

RL NEV Bear Yuba Land Trust Yuba River: Black Swan Resources Land Acquisition  $       350,000 

RL PLA Placer Land Trust Johnston Ranch Conservation Project  $       350,000 

RL SAC Sacramento Tree Foundation Stone Lakes Blue Heron Trails Visitor Contact Station  $       341,762 

RL SCR Trust for Public Land San Andreas Creek Resource Lands Acquisition Project  $       350,000 

RL SON Sonoma County Water Agency Rohnert Park/Cotati Highway 101 Widening: Hinebaugh Creek 
Habitat Enhancement and Restoration  $       298,456 

RL YUB Trust for Public Land Marysville Ranch Resource Lands Conservation Easement Project  $       350,000 

RR ALA East Bay Regional Park District Iron Horse Trail Construction Dublin/Pleasanton BART Station to 
Santa Rita Road  $       350,000 

RR AMA Jackson, City of Jackson Vista Point Improvement Project  $       326,050 

RR FRE City of Fresno Parks, After School, Recreation, 
and Community Services (PARCS) Department Romain Park Improvements  $       350,000 

RR FRE CSU Fresno Foundation (CDFG) San Joaquin River - "Small Fry Trail" and "Stormy Creek" Project  $       350,000 

RR SCL San Jose, City of Lower Silver Creek Trail (Alum Rock to Highway 680)  $       350,000 

RR SHA Redding, City of Palisades Avenue River Trail Connection  $       320,000 

RR SHA Shasta County Palo Cedro Bike Lane & Pedestrian Improvement Project  $       350,000 

RR SHA/
SIS Shasta Land Trust Acquisition of the Great Shasta Rail Trail  $       350,000 

SUBTOTAL - NORTHERN COUNTIES  $    5,795,818 

SOUTHERN COUNTIES (15 PROJECTS)
HLUF LA Community Conservation Solutions Los Angeles River Greenway Tree-Planting Project  $       339,000 

HLUF LA Hollywood Beautification Team Planting For Knowledge with Hollywood Community Team  $       161,335 

HLUF LA Pasadena, City of Reclaiming Pasadena's Urban and Natural Forest  $       350,000 

HLUF LA Pomona, Public Works Department, City of SR-71/Mission Boulevard Slope Stabilization and Beautification  $       350,000 

HLUF LA South Gate, City of City of South Gate Urban Greening  $       296,700 

HLUF SB Goleta Valley Beautiful Highway 101 Los Carneros/Glen Annie Interchanges Tree Planting  $       125,000 

HLUF TUL Tulare, City of Hillman Street Project  $       143,831 

RR TUL Tulare, City of Acquisition of Sunrise Park Mediation Enhancement Area  $       330,000 

HLUF TUL Visalia, City of Restore Our Community Forest Project  $       318,294 

RL SLO San Luis Obispo, City of Prefumo Creek Riparian Enhancements  $       125,000 

RL RIV Coachella Valley Conservation Commission Willow Hole Blowsand Ecosystem Conservation and MSHCP/NCCP 
Implementation Acquisitions  $       350,000 

RR MNO Mammoth Lakes, Town of College Connector Path  $       343,800 

RR ORA Anaheim, City of Santa Ana River Trail Mitigation Project  $       350,000 

RR SB Land Trust for Santa Barbara County Franklin Trail Project  $       200,000 

RR SD San Marcos, City of Montiel Park Enhancement Project  $       350,000 

SUBTOTAL - SOUTHERN COUNTIES  $    4,132,960 

TOTAL RECOMMENDED PROGRAM  $    9,928,778 

PROJECTS RECOMMENDED FOR FUNDING (32 33 PROJECTS) - amended 08-22-2012
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 AMENDED 2010-11 ENVIRONMENTAL ENHANCEMENT AND MITIGATION PROGRAM
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(FY 2010-11 Substitution List) CTC - 08/22/2012

CO APPLICANT PROJECT NAME  REQUEST 

HLUF MRN FireSafe Marin
Highway 101 Restoration and Planting Project

(moved to recommended list)
 $   350,000 

HLUF PLA City of Rocklin
Sierra College Boulevard/I-80 Interchange

(moved to FY 2011-12 recommended list)
 $   245,000 

HLUF FRE Fresno Metropolitan Flood Control District Basin "II4" & "JJ" Landscaping  $   306,509 
HLUF ALA City of Livermore Isabel Avenue Environmental Enhancement Project  $   225,000 
HLUF SAC City of Galt Central Galt Interchange Landscape Improvement  $   308,602 
RL SCR The Trust for Public Land King Property Resource Lands Acquisition  $   350,000 

RL SCR City of Santa Cruz Implementation of the Resource Management Plan of 
the Arana Gulch Master Plan  $   350,000 

RL MON Elkhorn Slough Foundation Wetland Enhancement in Whistlestop Lagoon, 
Elkhorn Slough, CA  $   348,589 

RR SHA City of Redding Buenaventura Blvd Bike Lane Connector  $   300,000 

SOUTHERN COUNTIES (17 15 PROJECTS)

HLUF SLO City of Atascadero El Camino Real Urban Forestry Project  $   350,000 
HLUF ORA City of Irvine MacArthur Boulevard Landscaping Enhancement  $   151,946 
HLUF ORA City of Costa Mesa Newport Boulevard Greening Project  $   274,475 
HLUF ORA City of Irvine Warner Avenue Landscaping Enhancement Project  $   142,525 
HLUF ORA City of Irvine Irvine Boulevard Median Landscaping Enhancement  $     78,317 
HLUF ORA City of Garden Grove Harbor Boulevard Environmental Enhancement  $   350,000 

HLUF LA City of Industry State Route 60 Azusa Avenue Interchange 
Environmental Enhancement  $   350,000 

HLUF LA City of Santa Clarita Railroad Avenue Tree Planting Project  $   143,275 

RL SLO The Trust for Public Land
Righetti Ranch Resource Lands Acquisition

(moved to recommended list, later withdrawn)
 $   350,000 

RL SD Lakeside's River Park Conservancy 
Bostonia House Research Field Station

(moved to recommended list)
 $   350,000 

RL SLO City of Atascadero Stadium Park Entry Acquisition Project  $   270,000 

RL VEN Resource Conservation Partners, Inc. (RCP) Los Padres Open Space Oak Woodland 
Enhancement Projects  $   183,770 

RL LA Mountains Recreation and Conservation Authority Ramirez Canyon Acquisition Project  $   350,000 
RR SBD City of Yucaipa El Dorado Heritage Trails and Resource Center  $   225,002 

RR SD Sweetwater Valley Civic Association Bonita Meadows Entry Monument Gates/Proctor 
Valley Road Multiple Use Trail Conversion  $   315,000 

RR LA City of Los Angeles Department of Public Works 
Bureau of Sanitation Manchester Neighborhood Greenway Project  $   350,000 

RR SBD City of Rialto Rails to Trails  $   350,000 

CO APPLICANT PROJECT NAME  REQUEST 

HLUF LA Tree Musketeers Hometown Forest  $     63,106 
RL SB City of Goleta Mathilda Drive Parcel Acquisitions  $     80,000 
RR FRE City of Firebaugh San Joaquin River Parkway Bicycle Trail- Phase IV  $   350,000 
RR FRE City of Fresno PARCS Department Martin Ray Reilly Roadside Park  $   350,000 

CO APPLICANT PROJECT NAME  REQUEST 

RL INY Eastern Sierra Land Trust
Dirty Socks Spring Acquisition and Protection 

(withdrawn)
 $     74,140 

RL SLO The Trust for Public Land
Righetti Ranch Resource Lands Acquisition

(moved to recommended list, later withdrawn)
 $   350,000 

HLUF ED
El Dorado County Department of 

Transportation

US 50/Missouri Flat Road Interchange 

Landscaping Enhancements (withdrawn)
 $   220,000 

SUBSTITUTION LIST (26 22 PROJECTS) - amended 08-22-2012

NORTHERN COUNTIES (9 7 PROJECTS) 

INELIGIBLE PROJECTS  (4 PROJECTS)

WITHDRAWN  (3 PROJECTS)
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M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: August 22, 2012 

 Reference No.: 4.4 
 Action  

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: TRADE CORRIDOR IMPROVEMENT FUND (TCIF)– PROJECT BASELINE AGREEMENT 

AMENDMENT                                                                                                                                         
RESOLUTION TCIF-P-1213-03B 

 
 
 

ISSUE: 
Should the Commission approve the TCIF Project Baseline Agreement Amendment for  TCIF  
Project 3: Outer Harbor Intermodal Terminals submitted in accordance with the Commission’s 
TCIF Guidelines and establish this amended Project Baseline Agreement as the new baseline for 
project delivery monitoring?    
 
RECOMMENDATION: 
Commission staff recommends that the Commission approve the TCIF Project Baseline Agreement 
Amendment for   TCIF Project 3: Outer Harbor Intermodal Terminals submitted in accordance with 
TCIF Guidelines and establish this amended Project Baseline Agreement as the new baseline for 
project delivery monitoring. 

 
 BACKGROUND: 

In accordance with Commission’s TCIF Guidelines, the Port of Oakland, the sponsoring agency for 
TCIF Project 3: Outer Harbor Intermodal Terminals, has submitted an executed Project Baseline 
Agreement Amendment which documents the revisions to Project Baseline Agreement approved by 
the Commission.   
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: August 22, 2012 

 Reference No.: 2.1c.(5) 
 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Ryan Chamberlain 
 Division Chief 
 Transportation Planning 

 
Subject:   TRADE CORRIDORS IMPROVEMENT FUND-PROJECT BASELINE AMENDMENT  

 RESOLUTION TCIF-P-1213-01, AMENDING RESOLUTION TCIF-P-0910-05 
 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the Trade Corridors Improvement Fund (TCIF) 
Project Baseline Agreement for Project 3, Outer Harbor Intermodal Terminals (PPNO TC03).  The 
Northern California Trade Corridor Coalition concurs with this amendment and the requested 
changes.  
 
ISSUE: 
 
The Port of Oakland (Port) proposes to amend the TCIF Project Baseline Agreement for Project 3, 
Outer Harbor Intermodal Terminals (OHIT) to expand the scope, split the project into six segments, 
and update the delivery schedule, cost, and funding plan. 

 
BACKGROUND: 
 
The OHIT project was programmed with $110 million of TCIF funds, under the TCIF Program of 
Projects, adopted by the Commission on April 10, 2008 under Resolution TCIF-P-0708-01.  A 
Project Baseline Agreement executed by the Department, the Commission, and the Port was 
approved on December 10, 2009 under Resolution TCIF-P-0910-06B.  An amendment to the 
Baseline Agreement was approved on December 10, 2009 under Resolution TCIF-P-0910-05 to 
revise the scope, schedule, and increase TCIF to $131,889,000.  A Program Amendment was 
approved on March 28, 2012 under Resolution TCIF-1112-27 to increase TCIF to $242,141,000. 
 
The OHIT project is Phase I of the 2012 Master Plan to redevelop the Oakland Army Base.  The 
complete redevelopment, including all phases is expected to take ten years.  Many of the Phase I 
improvements will be located on the City of Oakland’s (City) side of the former Oakland Army Base 
and most of the TCIF matching funds will be derived from development of such City lands.  
Therefore, the Port is proposing to add the City as a co-signatory to the Baseline Agreement. 
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To distinguish responsibilities between the two implementing agencies, the Port and City are 
proposing to divide the project into six segments with corresponding funding plans, permitting, and 
delivery methods.  The following table identifies each segment: 
 

Segment Title Implementing Agency 
1 Environmental Remediation Port and City 
2 Rail Access Improvements and Manifest Yard Port 
3 City Site Prep Work and Backbone Infrastructure City 
4 Recycling Facilities City 
5 City Trade & Logistics Facilities City 
6 Unit Train Support Rail Yard Port 

 
 
The following table provides the current approved and proposed milestone dates for each segment: 
 
 

Milestone Current 
Approved 

Proposed 
Segment 1 

Proposed 
Segment 2 

Proposed 
Segment  3 

Proposed 
Segment 4 

Proposed 
Segment 5 

Proposed 
Segment 6 

Begin Environmental 01/01/02 01/01/02 01/01/02 01/01/02 01/01/02 01/01/02 01/01/02 
End Environmental 06/30/10 07/31/12 07/31/12 07/31/12 07/31/12 07/31/12 07/31/12 

Begin Design 12/15/09 08/01/09 04/11/11 04/11/11 04/11/11 04/11/11 04/11/11 
End Design 12/09/10 12/31/09 03/31/13 03/31/13 03/31/13 03/31/13 09/30/13 

Begin Right of Way 12/10/10 08/01/09 04/11/11 04/11/11 04/11/11 04/11/11 04/11/11 
End Right of Way 11/24/11 12/31/09 03/31/13 03/31/13 03/31/13 03/31/13 03/31/13 
Begin Construction 11/25/11 01/01/10 07/31/13 12/31/12 06/30/13 06/30/13 12/31/14 
End Construction 07/15/17 10/15/18 07/31/15 10/15/18 07/31/18 12/31/19 12/31/15 
Begin Closeout 07/16/17 10/16/18 08/01/15 10/16/18 08/01/18 01/01/20 01/01/16 
End Closeout 01/16/18 04/16/19 12/31/15 04/16/19 12/31/18 06/30/20 07/01/16 

 
 
The Port and City propose to update the funding plan to identify actual funding sources, include the 
recently approved Transportation Investment Generating Economic Recovery (TIGER) funding, and 
increase the TCIF based on the Commission’s March 2012 Program amendment.  The following 
tables provide the current approved and proposed funding for the overall project and each segment 
individually: 
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Overall Funding 
(DOLLARS IN THOUSANDS)   

FUND 
SOURCE TOTAL 

Totals by Fiscal Year Totals by Project Phase 

Prior 12/13 13/14 PA&ED PS&E R/W CONST 

State Funds (TCIF) 

Current 
Approved 242,141 242,141 0 0    242,141 

Change  (242,141) 176,341 65,800    0 

Proposed 242,141 0 176,341 65,800    242,141 

Port of Oakland Partnership Funds 

Current 
Approved 142,407 142,407   38,984 15,500  87,923 

Change (142,407) (142,407)   (38,984) (15,500)  (87,923) 

Proposed 0 0   0 0  0 

Local Funds (Port Funds) 
Current 
Approved 0 0 0 0  0  0 

Change 15,700 1,425 6,425 7,850  10,000  5,700 

Proposed 15,700 1,425 6,425 7,850  10,000  5,700 

Local Funds (City Funds) 
Current 
Approved 0 0 0 0 0 0  0 

Change 54,500 16,525 7,325 30,650 8,300 12,700  33,500 

Proposed 54,500 16,525 7,325 30,650 8,300 12,700  33,500 

Federal Funds (TIGER) 
Current 
Approved 0   0    0 

Change 15,000   15,000    15,000 

Proposed 15,000   15,000    15,000 

Private Funds 
Current 
Approved 0 0 0 0  0  0 

Change 171,900 1,300 14,000 156,600  17,300  154,600 

Proposed 171,900 1,300 14,000 156,600  17,300  154,600 

TOTAL 

Current 
Approved 274,337 225,353 36,625 12,400 38,984 15,500  219,853 

Change 224,904 (206,062) 167,466 263,500 (30,684) 24,500  231,088 

Proposed 499,241 19,291 204,091 275,900 8,300 40,000  450,941 
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SEGMENT 1:  Environmental Remediation 
(DOLLARS IN THOUSANDS)   

FUND 
SOURCE TOTAL 

Totals by Fiscal Year Totals by Project Phase 

Prior 12/13 13/14 PA&ED PS&E R/W CONST 

Local Funds (Port Funds) 

Current 
Approved 0 0 0 0    0 

Change 5,700 1,425 1,425 2,850    5,700 

Proposed 5,700 1,425 1,425 2,850    5,700 

Local Funds (City Funds) 

Current 
Approved 0 0 0 0    0 

Change 5,700 1,425 1,425 2,850    5,700 

Proposed 5,700 1,425 1,425 2,850    5,700 

TOTAL 
Current 
Approved 0 0 0 0    0 

Change 11,400 2,850 2,850 5,700    11,400 

Proposed 11,400 2,850 2,850 5,700    11,400 

 
SEGMENT 2:  Rail Access Improvements and Manifest Yard 

(DOLLARS IN THOUSANDS)   

FUND 
SOURCE TOTAL 

Totals by Fiscal Year Totals by Project Phase 

Prior 12/13 13/14 PA&ED PS&E R/W CONST 

State Funds (TCIF) 

Current 
Approved 0   0    0 

Change 65,800   65,800    65,800 

Proposed 65,800   65,800    65,800 

Local Funds (Port Funds) 

Current 
Approved 0  0 0  0   

Change 5,000  2,500 2,500  5,000   

Proposed 5,000  2,500 2,500  5,000   

Local Funds (City Funds) 
Current 
Approved 0 0 0   0   

Change 3,800 1,000 2,800  100 3,700   

Proposed 3,800 1,000 2,800  100 3,700   

TOTAL 

Current 
Approved 0 0 0 0 0 0  0 

Change 74,600 1,000 5,800 65,800 100 8,700  65,800 

Proposed 74,600 1,000 5,800 65,800 100 8,700  65,800 
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SEGMENT3:  City Site Prep Work and Backbone Infrastructure 

(DOLLARS IN THOUSANDS)   

FUND 
SOURCE TOTAL 

Totals by Fiscal Year Totals by Project Phase 

Prior 12/13 13/14 PA&ED PS&E R/W CONST 

State Funds (TCIF) 

Current 
Approved 0  0     0 

Change 176,341  176,341     176,341 

Proposed 176,341  176,341     176,341 

Local Funds (City Funds) 

Current 
Approved 0 0 0 0 0 0  0 

Change 45,000 14,100 3,100 27,800 4,500 12,700  27,800 

Proposed 45,000 14,100 3,100 27,800 4,500 12,700  27,800 

Local Funds (Private Funds) 
Current 
Approved 0  0 0  0  0 

Change 25,900  13,200 12,700  13,200  12,700 

Proposed 25,900  13,200 12,700  13,200  12,700 

TOTAL 

Current 
Approved 0 0 0 0 0 0  0 

Change 247,241 14,100 22,341 210,800 4,500 25,900  216,841 

Proposed 247,241 14,100 22,341 210,800 4,500 25,900  216,841 

 
 

SEGMENT 4:  Recycling Facilities 
(DOLLARS IN THOUSANDS)   

FUND 
SOURCE TOTAL 

Totals by Fiscal Year Totals by Project Phase 

Prior 12/13 13/14 PA&ED PS&E R/W CONST 

Private Funds 

Current 
Approved 0 0 0 0  0  0 

Change 46,600 300 300 46,000  600  46,000 

Proposed 46,600 300 300 46,000  600  46,000 

TOTAL 

Current 
Approved 0 0 0 0  0  0 

Change 46,600 300 300 46,000  600  46,000 

Proposed 46,600 300 300 46,000  600  46,000 
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SEGMENT 5:  City Trade &Logistics Facilities 
(DOLLARS IN THOUSANDS)   

FUND 
SOURCE TOTAL 

Totals by Fiscal Year Totals by Project Phase 

Prior 12/13 13/14 PA&ED PS&E R/W CONST 

Private Funds 

Current 
Approved 0 0 0 0  0  0 

Change 99,400 1,000 500 97,900  3,500  95,900 

Proposed 99,400 1,000 500 97,900  3,500  95,900 

TOTAL 

Current 
Approved 0 0 0 0  0  0 

Change 99,400 1,000 500 97,900  3,500  95,900 

Proposed 99,400 1,000 500 97,900  3,500  95,900 

 
SEGMENT 6:  Unit Train Support Rail Yard 

(DOLLARS IN THOUSANDS)   

FUND 
SOURCE TOTAL 

Totals by Fiscal Year Totals by Project Phase 

Prior 12/13 13/14 PA&ED PS&E R/W CONST 

Local Funds (Port Funds) 

Current 
Approved 0  0 0  0   

Change 5,000  2,500 2,500  5,000   

Proposed 5,000  2,500 2,500  5,000   

Federal Funds (TIGER 2012) 
Current 
Approved 0   0    0 

Change 15,000   15,000    15,000 

Proposed 15,000   15,000    15,000 

TOTAL 

Current 
Approved 0  0 0  0  0 

Change 20,000  2,500 17,500  5,000  15,000 

Proposed 20,000  2,500 17,500  5,000  15,000 

 
RESOLUTION TCIF-P-1112-01 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridors Improvement Fund Baseline Agreement for Project 3, Outer Harbor Intermodal Terminals, 
in accordance with the changes as described and illustrated.  
 
 
Attachment 
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Project Description 
The Outer Harbor Intermodal Terminals (OHIT) project is of national significance, seeking to transform 
the former Oakland Army Base into a world‐class intermodal trade and logistics center. The Port of 
Oakland is the only international container trade gateway for the Northern California MegaRegion; it is 
the leading U.S. export gateway on the West Coast and is the fifth ranked US seaport by containerized 
cargo movements.   
 
The Port of Oakland is a strategic trade gateway that has seen over a billion dollars in investment over 
the past decade to support the growing demand for global trade through the nation’s limited trade 
gateways.   
 
This project will be another critical development initiative to open US businesses to international 
markets through an improved Oakland seaport.  The Trade Corridors Improvement Fund (TCIF) will 
contribute towards the $499.2 million first phase of the Oakland Army Base redevelopment. This 
represents the build‐out of a City owned 165 acre development area and the establishment of a new rail 
terminal on 40 acres of the Port property. Subsequent phases of the redevelopment will include further 
expansion of the rail terminal, an additional 1 million square feet of trade and logistics facilities on the 
Port’s land, and the 7th Street grade separation project connecting road, rail and marine networks 
efficiently within Port. The complete redevelopment, including all phases is expected to take ten years.  
The project represents a billion dollar investment in goods movement for California.  
 
I.  Oakland Army Base 
 
The former Oakland Army Base (OARB), an approximately 430‐acre facility located on the West Oakland 
waterfront, was first commissioned in 1941 as a Port and trans‐shipment facility. During World War II, it 
served as a major cargo Port and warehousing facility. Up until 1995, the Base was active with 
warehouse uses and approximately 2,040 employees.  In 1995, the Base Realignment and Closure 
Commission recommended closure and realignment/disposal of the Oakland Army Base. The Base was 
officially closed for military operations in September 1999. 
 
The closure resulted in the loss of more than 7,000 jobs and the dismantling of a national maritime and 
military asset. Adjacent to the Port of Oakland seaport, this 330‐acre former base is at a nexus of 
maritime, rail and highway transportation.  After a decade of strategic planning for the redevelopment 
of the base and the surrounding lands, the Outer Harbor Intermodal Terminals development is the 
implementation of a bold vision to revitalize Oakland’s working waterfront. 
 
In August 2006, approximately 170 acres of the former Army Base were conveyed to the City of Oakland, 
and another 200 acres were transferred to the Port. The City of Oakland has assembled a number of 
private land developers and companies interested in partnering with it to develop the infrastructure 
necessary for the base redevelopment. 
 
II. Location 
 
The Oakland Army Base site is located along the eastern shoreline of San Francisco Bay in the City of 
Oakland. The project area is located approximately two miles west of the Oakland central business 
district. It is located adjacent to several regional transportation links, as well as to the Bay.   
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III. Master Plan 
 
For the past eight months, the City of Oakland its development partner, California Capital and 
Investment Group, and the Port of Oakland have worked to develop a master plan for the entire 
Oakland Army Base described above. The master plan was finalized in February 2012 and will guide the 
development of the multiple elements of the site throughout the future.   
 
IV. Project Elements 
 
The key components of the OHIT project described in this application are: 

 
• Construction of a new rail terminal 
• Rehabilitation of an existing wharf and surrounding lands, creating a new bulk cargo marine 

terminal 
• Construction of new trade and logistics warehousing and port‐related facilities  
• Relocation and consolidation of Oakland recycling services into a central location with improved 

access to the Port 
• Roadway and utility improvements for the development area, focused along a backbone along 

Maritime Street and Burma Road 
• On‐going environmental remediation 
• Site preparation‐‐including import, fill, surcharging, and grading—within the City areas 

designated for the trade and logistics and recycling facilities 
 
The TCIF will be used for the rail, backbone infrastructure, and site preparation required for the 
container/bulk transfer facilities. Details on the major components are provided in Section VI, 
Segmentation. 
 
V. Construction Activities 
 
The project is divided into multiple development sequences, ranging from demolition to earthwork to 
utility and road work to building development.  The development generally consists of two types of 
work.  The first is public infrastructure improvements, consisting of road, utility, wharf, rail and site 
preparation work.  Following these improvements, “vertical,” or private investments in new buildings 
and sites will be development for specific users and customers to leverage the strategic public 
infrastructure improvements. 
 
VI. Project Segmentation 

 
To distinguish responsibilities between the two implementing agencies, the Project has been divided 
into five separate segments with corresponding funding plans, permitting, and delivery methods. 
 

Description  Total Cost   Port    City   Private   TIGER   TCIF  
Remediation  $   11,400  $   5,700   $   5,700   $               ‐  $            ‐   $               ‐ 

Rail Access Improvements and 
Manifest Yard  $   74,600  $   5,000   $   3,800   $               ‐  $            ‐   $   65,800 

City Site Prep and Backbone 
Infrastructure  $ 247,241  $            ‐   $ 45,000   $   25,900  $            ‐   $ 176,341 

Recycling Facilities  $   46,600  $            ‐   $            ‐   $   46,600  $            ‐   $               ‐ 
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City Trade & Logistics Facilities  $   99,400  $            ‐   $            ‐   $   99,400  $            ‐   $               ‐ 
Unit Train Support Yard  $   20,000  $   5,000   $            ‐   $               ‐  $ 15,000   $               ‐ 
Total ($ in thousands)  $ 499,241  $ 15,700   $ 54,500   $ 171,900  $ 15,000   $ 242,141 

 
Segment 1: Environmental Remediation 

 
Environmental Remediation.  Sites of hazardous material still exist throughout the project area. Prior to 
the transfer of the Base to the Port and the City, these sites were identified in a Remedial Action Plan 
(RAP) and a Risk Management Plan (RMP) which requires the Port and City to investigate known and 
suspected contaminated soil and groundwater locations and clean up as appropriate.  The work includes 
remediation of solvents in the groundwater, and underground storage tank removal, for example.  This 
combined effort by the City and Port is approximately 80% complete and will be ongoing with this 
project.  
 
Please refer to drawing X‐126, attached. 

 
Segment 2: Rail Access Improvements and Manifest Yard 

 
The Rail Terminal development is divided into two segments described in segment 2 and segment 6.  In 
Segment 2 will build new mainline access improvements, new lead tracks from the mainline, through 
the Oakland Army Base to the Joint Intermodal Terminal, a new 16,000 ft manifest car storage yard, a 
new administrative building, yard lighting, and security fencing.  The mainline access includes new, high 
speed turnouts tied in to Union Pacific’s centralized train control system, with new signals installed for 
movements to and from the mainline from the Port Rail Terminal.  The former Knight Yard on the 
Oakland Army Base would be replaced with a rail terminal designed to support increased cargo transfer 
between ships and trains.  The manifest tracks will be used as a staging yard to accommodate the 
existing and new warehouses within the site.   The manifest yard has a 200 railcar capacity, supporting 
up to 20,000 loaded railcars per year.  The tracks will all be designed to current UP and BNSF industry 
standards, and will be capable of accommodating all types of rail cargo. 

 
Please refer to drawing X‐127, attached, for a description of the rail improvements. 
 
Segment 3: City Site Prep Work and Backbone Infrastructure 

 
Demolition of Existing Buildings.  Old, outdated, non‐code conforming buildings still exist throughout the 
site, including several large warehouses created for the Army in the early days of World War II. These 
buildings were built before the container industry developed, and are not nearly as effective as modern 
facilities, however they are still occupied today by opportunistic freight companies. Unfortunately the 
buildings are deteriorating, settling (due to underlying bay mud), not seismically safe nor designed to 
meet today's container‐based port operations. Elements of the buildings, particularly the massive wood 
materials, are of value in today's market and will be salvaged for reuse, a sustainable goal of the project. 
The demolition effort will eliminate underutilized buildings including their hazardous materials. 
 
Earthwork and Soil Stabilization.  The project site is currently low in elevation due to years of settlement 
and an original design elevation that did not contemplate today's drainage and sea rise requirements.  
For this reason, a large amount of earth import is required to bring the project site up to a new elevation 
that complies with current regulations and anticipated sea rise. In addition to the import needed to raise 
the site, more import is needed on a temporary basis to “load” the site (weigh it down) to achieve 
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condensing of the underlying bay mud before new buildings are constructed. This process, called 
surcharging, will “pre‐settle” the site to thwart long term settlement that damages buildings and site 
improvements such as utilities.  Earth imports will be made primarily by barge taking advantage of 
marine transportation that is cheaper and less impactive on the environment due to elimination of 
traditional truck transportation. Before surcharging of the site, there will be a deep dynamic compaction 
process to cure the underlying sand layer that is susceptible to liquefaction during a seismic event. The 
compaction process will result in settlement of the existing dirt by around one foot. 
 
Replacement of Utilities.  The existing utility systems across the project are failing in various 
degrees but all failing nonetheless. There is documentation of water leakage throughout the 
project site area to the extent that local repairs cannot be made. The storm sewer system is also 
leaking underground and is undersized to carry storm water at today's design levels. Power 
infrastructure is old, not able to sustain more demands on the system and in need of 
replacement simply due to age. Telecommunication systems are minimal simply due to the vast 
increase in requirements in this arena in the last 20 years that the 1940s vintage improvements 
did not include. The project includes construction of new utility systems to sustain full build‐out 
of the project. New improvements will ensure supply of services to new users with efficiency 
that yields less energy usage compared to the original development and even buildings 
developed in the last 10 years. Reconstruction of utilities will eliminate wasteful leakages that 
add to contamination of bay waters through water table migration. 
 
Grading and Drainage.  After the surcharging program, the sites will be rough‐graded to a super 
pad elevation to allow for construction of vertical improvements. Each “vertical” building project 
will be responsible for its respective share of surrounding site improvements to support the 
building and such improvements will follow design standards being developed for the project 
now. The grading and drainage plan for the project shows grades and drainage patterns to the 
extent that all drainage will meet current state and local retention and filtration requirements 
for protection of downstream sources, namely San Francisco Bay. The storm system will be 
replaced for the most part but tie into existing Bay outfalls. The new drainage plan shows that 
we have provided more than 4% filtration areas to receive runoff. The distribution of landscape 
areas to serve as filtration zones is very good so there will be adequate natural filtration. 
 
Circulation.  Along all the arterials sidewalks and bike lanes are provided. The bike lanes extend 
the existing system so that there is full connectivity between the east/west path from Emeryville 
to the Bay Bridge into the project site along Burma Road and into Maritime where the bike path 
heads south all the way to 7th street where it parts east and west; east going along 7th street, 
under Interstate‐880 to Wood Street and west going to Middle Harbor Park. 
 
Public Roadway Improvements.  Maritime Street and Burma Road, the two primary existing 
roadways within the project, are sinking and crumbling, therefore in need of total replacement.  
Replacing and realigning these roads will allow for better traffic flow Within the Port, enable the 
replacement of the utility systems, and provide access to the future gateway park at the base of 
the Bay Bridge. New roadway design with reduced intersections will increase traffic efficiency, 
reduce accidents and reduce emissions. The project will also construct new bike lanes to 
connect to other projects thus enabling more thoroughfare through the site to existing and 
planned parks.  The City is coordinating with the Bay Area Toll Authority, which is planning for a 
Gateway Park at the west end of Burma Road.  The City will work closely with BATA to 
investigate the placement of Bay Bridge artifacts along and over Burma Road, so long as the 
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proposed artifact installation does not require funding from the City or its partners, and has 
minimal or no impact on the functionality of the City’s lands. 
 
Landscaping.  While not normally seen in intermodal facilities we are planning new landscaping 
areas to enhance views, reduce heat gain and to facilitate drainage filtration.  Reduction of 
impervious areas is possible through good planning practices particularly when facilities share 
truck parking areas to maximize usage and eliminate unnecessary pavement. It is our plan to 
install a new reclaim water system to irrigate landscaping thus saving more potable water from 
the nearby facility that feeds all of West Oakland. 
 
Wharf Improvements.  Existing wharves have been studied to determine the extent of repairs 
and costs for reuse as a working waterfront. The wharves have deteriorated over the past 60 
years but have adequate structure to allow repairs to bring them into a useful mode for bulk 
shipping activities. Repair through public and private investment will facilitate new businesses 
along the wharves that enhance rail activities and local hiring. No new wharf structures are part 
of this project. 
 
Please refer to the activities described in drawing X‐128, attached. 

 
Segment 4: Recycling Facilities 

 
Two recycling operators located in a mixed used neighborhood of West Oakland would be relocated to 
the industrial area adjacent to the Port.  Both recyclers utilize the Port terminals for the export of 
metals, paper and other collected materials. 

 
Please refer to drawing X‐129, attached, for a description of the recycling facilities. 

 
Segment 5: City Trade & Logistics Facilities 

 
Bulk Cargo Marine Terminal.  On the City's West Gateway site, berth 7 would be converted to a modern 
bulk cargo marine terminal for movement of commodities such as iron ore, corn and other products 
brought in to the terminal by rail.  80,000 DWT Panamax vessels would be filled with cargo brought in by 
rail, unloaded on site and moved by conveyor into the ship’s cargo holds.  The terminal would also 
accommodate project cargo such as windmills, steel coils and oversized goods.  The proposed 
improvements include new rail tracks from the Unit Train Support Yard to this marine terminal, as would 
improvements to the wharf structure including new piles and protection of existing piles, construction of 
new purpose‐built cargo handling facilities such as a bulk railcar unloading pit, bulk material storage 
building, ship loader, and conveyor belts between the unloading pit, storage building and ship loader. 
 
Trade and Logistics Facilities.   Approximately one million square feet of port‐oriented trade and logistics 
facilities would be constructed on the Central and East Gateway sites.  The facilities proposed include 8 
new warehouses, ranging from small footprint transload buildings for the rapid transfer of goods from 
container to railcar or truck, distribution warehouses which would have a larger footprint for Fortune 
500 companies to use for regional and national distribution.  Rail service and truck parking would be 
provided for the warehouses as appropriate.  The facilities would be used predominantly by importers 
and exporters for goods movement associated with the Port of Oakland transportation hub. 
 
Please refer to drawing X‐130, attached, for a description of the trade and logistics facilities. 
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Segment 6: Unit Train Support Rail Yard 
In Segment 6, a new 8‐track unit train support yard will be built with 31,000 feet of new track.  The new 
track will be used for 100 car or greater unit trains for additional storage track for bulk and container 
trains to be staged prior to loading or unloading. The unit train support yard can accommodate 4 unit 
trains at any one time with its 8 approximately 4,000 ft tracks.  The yard can accommodate as many as 
28 trains per week.  The support yard will be used for the bulk cargo marine terminal, container train 
staging, and bulk cargo transload operations within the Port. 
 
Please refer to drawing X‐127, attached, for a description of the rail improvements. 
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 STATE OF CALIFORNIA                 CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: August 22, 2012 

 Reference No.: 4.11 
 Action  

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: TRADE CORRIDORS IMPROVEMENT FUND – PROJECT BASELINE AGREEMENTS 
            RESOLUTION TCIF-P-1213-04B 
 
  

ISSUE: 
Should the Commission approve the Trade Corridors Improvement Fund (TCIF) Project Baseline 
Agreements for TCIF Project 86: Alameda Corridor West Terminus Intermodal Railyard-West Basin 
Railyard Extension and TCIF Project 87: Cargo Transportation Improvement Emission Reduction 
Program submitted in accordance with the Commission’s TCIF Guidelines and establish these 
agreements as the baseline for project delivery monitoring?  
 
RECOMMENDATION: 
Commission staff recommends that the Commission approve the TCIF Project Baseline Agreements 
for TCIF Project 86: Alameda Corridor West Terminus Intermodal Railyard-West Basin Railyard 
Extension and TCIF Project 87: Cargo Transportation Improvement Emission Reduction Program  
in accordance with the Commission’s TCIF Guidelines and establish these agreements as the 
baseline for project delivery monitoring. 
 
BACKGROUND:  
In accordance with Commission’s TCIF Guidelines, the Port of Los Angeles, the sponsoring agency 
for TCIF Project 86: Alameda Corridor West Terminus Intermodal Railyard-West Basin Railyard 
Extension and TCIF Project 87: Cargo Transportation Improvement Emission Reduction Program, 
has provided executed Project Baseline Agreements to the Commission.  Commission staff has 
reviewed these Project Baseline Agreements and has determined that they set forth the proposed 
project scope, measurable expected performance benefits, delivery schedule, and project budget and 
funding plan; are consistent with the Commission’s TCIF Guidelines; and include the required 
signatures. 
 
 
             
             
             
             
             
             

TAB 20



  STATE OF CALIFORNIA                      CALIFORNIA TRANSPORTATION COMMISSION 
 

 
M e m o r a n d u m 

 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: August 22, 2012   

 Reference No.: 2.2c.(4)  
 Action  

 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

FINAL  ENVIRONMENTAL IMPACT REPORT FOR THE 2012 OAKLAND ARMY BASE: 
OUTER HARBOR INTERMODAL TERMINAL PROJECT (RESOLUTION E-12-56) 

 
 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Final Environmental Impact 
Report (FEIR) , Addendum, Findings of Fact, and Statement of Overriding Considerations for 
the 2012 Oakland Army Base: Outer Harbor Intermodal Terminal Project (project) in Alameda 
County and approve the project for future consideration of funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the FEIR, Addendum, Findings of Fact, and 
Statement of Overriding Considerations and approve the project for future consideration of 
funding. 

 
BACKGROUND:    
 
The City of Oakland (City) is the CEQA lead agency for the 2012 Oakland Army Base: Outer 
Harbor Intermodal Terminal Project. The project is located in the City of Oakland.  The Oakland 
Army Base (OAB) served as a U.S. Army facility until it closed in 1999. In 2000, the Oakland City 
Council designated the base and surrounding properties as a Redevelopment Area covering over 
1,800 acres, including the former OAB, 16th/Wood area, and Maritime areas of the Port of Oakland 
(Port). The OAB Area Redevelopment Plan Environmental Impact Report (2002 FEIR) was certified 
by the City of Oakland on July 29, 2002.  The City and the Port are proposing to develop a portion 
of the Redevelopment Area, generally encompassing the former OAB (approximately 360.5 acres), 
primarily for transportation and logistics purposes, including railroad and street infrastructure and 
other trade and logistics improvements (2012 OAB Project).  The 2012 OAB Project Initial 
Study/Addendum evaluated all of the project’s potentially significant environmental effects and 
concluded that the project would not result in new significant environmental impacts or a substantial 
increase in the severity of significant impacts already identified in the prior CEQA reviews, 
therefore the City concluded a subsequent and supplemental EIR is not required. 

 

TAB 21



 CHAIR AND COMMISSIONERS  Reference No.: 2.2c.(4)  
  August 22, 2012   

  Page 2 of 3 
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The project which the 2002 FEIR and 2012 Addendum covers will result in significant unavoidable 
impacts to transportation and traffic, cultural resources, aesthetics, biological resources, historical 
resources, and air quality.  Specifically, the project would cause some roadway segments on the 
Metropolitan Transportation System (MTS) to operate at level of service (LOS) F and increase the 
volume/capacity ratio by more than three percent on segments that would otherwise operate at LOS 
F without redevelopment; increased congestion at the MTS exceeding the cumulatively significant 
threshold; cumulative impacts from inadequate truck-related parking related to construction 
equipment could increase levels of criteria pollutants and diesel emissions; increased emissions from 
passenger  vehicles and delivery trucks; cumulative loss of Bay Area military historic resources; 
potential substantial increase in the risk of establishment of invasive species in the San Francisco 
Bay; and removal of visually striking warehouse structures visible from I-80.  Mitigation measures 
and/or alternatives to the proposed project that would substantially reduce or avoid these significant 
unavoidable impacts are infeasible. 
 
The City adopted the 2012 Addendum to the 2002 FEIR, Findings of Fact and a Statement of 
Overriding Considerations for the 2012 OAB project on June 21, 2012. The city found that there 
were several benefits that outweigh the unavoidable adverse environmental effects of the project.  
These benefits include, but are not limited to, helping to implement the Oakland Army Base 
Redevelopment Plan objectives of alleviating economic and social degradation due to the closure of 
the Oakland Army Base; eliminating blighting influences; creating a vibrant and balanced land use 
pattern; strengthening the economic base; allowing for sustainable job creation; expanding, 
improving, and preserving low/moderate income housing; accommodating the Port’s share of 
regional maritime cargo throughput through the year 2020; providing sufficient capacity so the Port 
of Oakland can substitute for other West Coast gateway ports in the event of natural disaster or other 
emergency; and helping to keep the Port competitive with other West Coast ports. The City 
established a Mitigation Monitoring Program to ensure that the mitigation measures specified for the 
project are implemented.  
 
On July 19, 2012 the City considered an Initial Study/Addendum when it approved projects related 
to the Oakland Army Base.  On July 27, 2012 the City provided written confirmation that the 
preferred alternative set forth in the 2002 FEIR and the 2012 Addendum is consistent with the 
project programmed by the Commission in the Trade Corridors Improvement Fund. The City also 
provided written confirmation of its commitment to all of the standard conditions of approval and 
mitigation measures stipulated in the 2012 OARB Project Initial Study/Addendum (which carried 
forward and updated applicable measures from the 2002 OARB Redevelopment Plan FEIR), and the 
2012 Standard Conditions of Approval and Mitigation Monitoring Program. 

 
The project has a fully funded development plan; however, it does not include all the improvements 
proposed in the addendum.  The additional improvements will be subject to future funding 
availability and market conditions.  The project will be funded and built in phases.  The project 
programmed in the TCIF is estimated to cost $499.2 million and is funded with $242.1 million TCIF 
funds, $242.1 million Local funds, and $15 million Federal funds.  Construction is estimated to 
begin in fiscal year 2012/13.   
 
Attachment  
• Resolution E-12-56 
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• Findings of Fact and Statement of Overriding Considerations 
• Project Location 
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CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
04 – Alameda County 

Resolution E-12-56      
 

 
1.1 WHEREAS, the City of Oakland (City) has completed a Final Environmental 

Impact Report and 2012 Addendum pursuant to the California Environmental 
Quality Act (CEQA) and the CEQA Guidelines for the following project: 

 
• 2012 Oakland Army Base: Outer Harbor Intermodal Terminal Project 

 
1.2 WHEREAS, the City has certified that the Final Environmental Impact Report and 

2012 Addendum has been completed pursuant to CEQA and the State CEQA 
Guidelines for its implementation; and 

 
1.3 WHEREAS, the project will redevelop the former Oakland Army Base; and  

 
1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 

has considered the information contained in the Final Environmental Impact Report 
and 2012 Addendum; and 

 
1.5 WHEREAS, Findings of Fact made pursuant to CEQA guidelines indicate that 

specific unavoidable significant impacts related transportation and traffic, cultural 
resources, aesthetics, biological resources, historical resources, and air quality make 
it infeasible to avoid or fully mitigate to a less than significant level the effects 
associated with the project; and 

 
1.6 WHEREAS, the City adopted a Statement of Overriding Considerations for the 

project; and 
 
1.7 WHEREAS, the City adopted a Mitigation Monitoring Program for the project; 

and 
 
1.8  WHEREAS, the above significant effects are acceptable when balanced against the facts 

as set forth in the Statement of Overriding Considerations. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Final Environmental Impact Report, 2012 
Addendum, Findings of Fact, and Statement of Overriding Considerations and approve 
the above referenced project to allow for future consideration of funding. 
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FIGURE 1-1

SOURCE:  G. BORCHARD & ASSOCIATES, APRIL 2002.
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Attachment C 

2012 OAKLAND ARMY BASE PROJECT 

CALIFORNIA ENVIRONMENTAL QUALITY ACT (CEQA) Findings 

Addendum Findings 

The City Council, based upon its own independent review, consideration, and exercise of its independent 
judgment, hereby finds and determines, on the basis of substantial evidence in the entire record before the 
City, that none of the circumstances necessitating fiirther Califomia Environmental Quality Act ("CEQA") 
review as specified in CEQA and the CEQA Guidelines, including without limitation Public Resources Code 
Section 21166 and CEQA Guidelines Sections 15162 and 15163, are present in that (1) there are no substantial 
changes to the 2012 Oakland Army Base Project as described in the Initial Study/Addendum ("2012 OARB 
Project") that would result in new significant environmental impacts or a substantial increase in the severity of 
significant impacts already identified in the 2002 Oakland Army Base Redevelopment Plan Environmental 
Impact Report, which was a "project level" EIR pursuant to CEQA GuideHnes section 15180(b) ("2002 EIR"), 
the 2006 OARB Auto Mall Supplemental EIR and 2007 Addendum, the 2009 Addendum for the Central 
Gateway Aggregate Recycling and Fill Project, and the Port's 2006 Maritime Street Addendum (collectively 
called "Previous CEQA Documents); (2) there are no substantial changes in circumstances that would result in 
new significant environmental impacts or a substantial increase in the severity of significant impacts already 
identified in the Previous CEQA Documents; and (3) there is no new information of substantial importance, 
which was not known and could not have been known with the exercise of reasonable diligence at the time the 
Previous CEQA Documents were certified, which is expected to result in (a) new significant environmental 
effects or a substantial increase in the severity of significant environmental effects already identified in the 
Previous CEQA Documents or (b) mitigation measures which were previously determined not to be feasible 
would in fact be feasible, or which are considerably different from those recommended in the Previous CEQA 
Documents, and,which would substantially reduce significant effects of the 2012 OARB Project, but the City 
declines to adopt them. Thus, in considering approval of the 2012 OARB Project, the City can rely on the 
Previous CEQA Documents and the 2012 Addendum. 

Public Resources Code section 21083.3 and Guidelines Section 15183 Findings 

Although the City Council can rely on the Previous CEQA Documents for the reasons stated above, and thus 
an Addendum is the appropriate CEQA document for the 2012 OARB Project, as an altemative, separate, and 
independent basis, the City Council also hereby makes the following findings: 

As a separate and independent basis for providing CEQA clearance, pursuant to Public Resources Code 
section 21083.3 and Guidelines section 15183, the City Council finds: (a) the 2012 OARB Project is 
consistent with Land Use and Transportation Element (LUTE) of the General Plan, for which an EIR was 
certified in March 1998, and the Historic Preservation Element, for which an EIR was certified in 1998; (b) 
feasible mitigation measures identified in the LUTE and Historic Preservation Element EIRs were adopted and 
have been, or will be, undertaken; (c) Previous CEQA Documents and the 2012 Addendum, evaluated 
impacts peculiar to the 2012 OARB Project and/or Project site, as well as off site and cumulative impacts; (d) 
uniformly applied development policies and/or standards (hereafter called "Standard Conditions of Approval") 
have previously been adopted (by the City Council on November 3, 2008, via Ordinance No. 12899 C.M.S., 
which was not legally challenged, and was later revised by City Staff) and found to, that when applied to 
future projects, substantially mitigate impacts, and to the extent that no such findings were previously made, 
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the City hereby finds and determines that the Standard Conditions of Approval substantially mitigate 
environmental impacts of the 2012 OARB Project; and (e) no substantial new information exists to show that 
the Standard Conditions of Approval will not substantially mitigate 2012 OARB Project and cumulative 
impacts. 

Other CEQA Findings 

a. The monitoring and reporting of CEQA mitigation measures in connection with the 2012 OARB 
Project will be conducted in accordance with the Standard Conditions of Approval/Mitigation 
Monitoring and Reporting Program. Adoption of this Program will constitute fiilfillment of the CEQA 
monitoring and/or reporting requirement set forth in Section 21081.6 of CEQA. All proposed 
mitigation measures are capable of being fully implemented by the efforts of the City of Oakland or 
other identified public agencies of responsibility. 

b. That the record before the City Council includes, without limitation, the following for the 2012 OARB , 
Project: 

1. the Final Master Plan, including all accompanying maps and papers, submitted to the City; 

2. all final plans and reports submitted by the Master Developer and his/her representatives to the 
City; 

3. all final staff reports, decision letters, and other documentation and information produced by or on 
behalf of the City. 

4. all oral and written evidence received by the City staff, before and during the public hearings on 
the 2012 OARB Project; 

5. the Previous CEQA Documents and related materials, including the Redevelopment Plan and Base 
Reuse Plan; and 

6. all matters of common knowledge and all official enactments and acts of the City, such as (a) the 
General Plan and the General Plan Conformity Guidelines; (b) Oakland Municipal Code, including, 
without limitation, the Oakland real estate regulations; (c) Oakland Fire Code; (d) Oakland 
Planning Code; (e) other applicable City policies and regulations; and, (f) all applicable state and 
federal laws, rules and regulations. 

c. That the custodians and locations of the documents or other materials which constitute the record of 
proceedings upon which the City Council decision on the 2012 OARB Project is based is the Office of 
Planning, Building & Neighborhood Preservation, 250 Frank H. Ogawa Plaza, Suite 3115, Oakland, 
CA. 94612 and the Office of the City Clerk, One Frank H. Ogawa Plaza, First Floor, Oakland, CA. 
94612. 

CEQA Findings 
Page 2 of 2 

TAB 21



State of California Business, Transportation and Housing Agency 
DEPARTMENT OF TRANSPORTATION 

“Caltrans improves mobility across California” 

  

M e m o r a n d u m  

  
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: August 22, 2012 

  
 Reference No.:  2.2c.(3) 

 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by:  Jay Norvell 
 Division Chief 
 Environmental Analysis 

 

Subject:  APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING  
07-LA-10, PM 33.2/42.4 
RESOLUTION E-12-55 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission), as a responsible agency, approve the attached 
Resolution E-12-55. 
 
ISSUE: 
 
The attached resolution proposes to approve for consideration of funding the following project 
for which a Final Environmental Impact Report (FEIR) has been completed: 
 

• Interstate 10 (I-10) in Los Angeles County.   Roadway improvements including adding 
one HOV Lane in each direction on a portion of I-10 in and near the city of Covina.        
(PPNOs 0309N & 0310B) 

 
This project in Los Angeles County will add one High Occupancy Vehicle (HOV) lane in each 
direction on I-10 from Puente Avenue to State Route 57 (SR-57) in Los Angeles County.  The overall 
project is being constructed as two smaller projects on adjoining segments of I-10.   
 
The I-10 HOV Lanes from Puente Avenue to Citrus Street project (PPNO 0309N) will construct 
HOV lanes from Post Mile (PM) 33.2 to PM 37.2.  The total estimated cost is $137,657,000 for 
capital and support.  Construction is estimated to begin in Fiscal Year (FY) 2012-13.   
 
The I-10 HOV Lanes from Citrus Street to SR-57 project (PPNO 0310B) will construct HOV lanes 
from PM 37.5 to PM 42.4.  The total estimated cost is $234,861,000 for capital and support.  
Construction is estimated to begin in FY 2013-14. 
 
Both projects are programmed in the 2012 State Transportation Improvement Program (STIP).  The 
scope of the overall I-10 HOV Lane Project, as described for the preferred alternative, is consistent 
with the project scope programmed in the 2012 STIP. 
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A copy of the FEIR has been provided to Commission staff.  Resources that may be impacted by 
the project include:  noise, hazardous waste, seismicity and biological resources.  Potential impacts 
associated with the project can all be mitigated to below significance through proposed mitigation 
measures.   As a result, a Final Environmental Impact Report was prepared for the project.  
 
 
 
Attachments 
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CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
07-LA-10, PM 33.2/42.4 
RESOLUTION E-12-55 

 
1.1 WHEREAS, the California Department of Transportation (Department) has completed 

an Environmental Impact Report pursuant to the California Environmental Quality Act 
(CEQA) and the CEQA Guidelines for the following project: 

 
• Interstate 10 (I-10) in Los Angeles County.   Roadway improvements 

including adding one High Occupancy Vehicle (HOV) Lane in each direction 
on a portion of I-10 in and near the city of Covina. (PPNOs 0309N & 0310B) 
 

  
1.2 WHEREAS, The Department has certified that the Environmental Impact Report has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Environmental Impact Report; and 
 

1.4 WHEREAS, Findings were made pursuant to the State CEQA Guidelines. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby support approval of the above referenced project to allow for 
consideration of funding. 
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DEPARTMENT OF TRANSPORTATION 
  

M e m o r a n d u m  
  

To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: August 22, 2012 

  
 Reference No.:  2.2b.(1) 
  Action Item 
 
 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by:  Jay Norvell 
 Division Chief 
 Environmental Analysis 

 
Subject:  DRAFT ENVIRONMENTAL IMPACT REPORT, INTERSTATE 710 (I-710) IN LOS ANGELES 

COUNTY – ROADWAY IMPROVEMENTS NEAR LONG BEACH 
 

RECOMMENDATION: 
 
The Department of Transportation (Caltrans) recommends that the California Transportation 
Commission (Commission) review and comment at the August 2012 Commission meeting on the 
following Draft Environmental Impact Report (DEIR): 
 
• 07-LA-710, PM 4.9/24.9, I-710 Corridor Project.   Roadway improvements near Long Beach in 

Los Angeles County. 
 
PROGRAMMING: 
 
This project in Los Angeles County will construct improvements to the I-710 corridor that 
modernize geometrics and improve arterial systems between Ocean Boulevard and State Route 60 
(SR-60).  The project is not fully funded.  The project is programmed in the 2012 State 
Transportation Improvement Program for Project Approval/Environmental Document.  The 
project includes federal and local dollars and is identified in the Los Angeles County Measure R 
Expenditure Plan.  The total estimated cost is $5.56 billion.  Construction is estimated to begin in 
Fiscal Year (FY) 2020-21.  
 
ALTERNATIVES BEING CONSIDERED: 
 
Alternatives considered for the proposed project include: 
 
• Alternative 1 – No Build 
• Alternative 5A –  I-710 Widening up to 10 Lanes and Modernization 
• Alternative 6A – I-710 Widening up to 10 Lanes plus Freight Corridor (Trucks) 
• Alternative 6B – I-710 Widening up to 10 Lanes plus Freight Corridor (Zero-Emission Trucks) 
• Alternative 6C –  I-710 Widening up to 10 Lanes plus Tolled Freight Corridor (Zero-Emission Trucks) 
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POTENTIAL SIGNIFICANT ENVIRONMENTAL EFFECTS: 
 
The analysis for the DEIR supports the conclusion that the project would not have unavoidable significant 
environmental impacts.  An Environmental Impact Report was prepared rather than a Negative Declaration 
or a Mitigated Negative Declaration due to the impacts resulting from the proposed project’s build 
alternatives as well as the public controversy related to this project.  Impacts include: 
 

• Aesthetics 
• Biological Resources 
• Geology and Soils 
• Hazards and Hazardous Materials 
• Land Use and Planning 
• Air Quality 
• Noise 
• Population and Housing 
• Transportation/Traffic 
• Utilities and Service Systems 
• Construction (all topics) 

 
 
PROPOSED MEASURES TO MINIMIZE HARM: 
 
• Incorporate design characteristics and aesthetic treatments to minimize visual impacts. 
• Compensatory mitigation in the form of habitat restoration and/or enhancement in on- or off-site 

areas where similar riparian habitat exists, or a monetary contribution toward an in-lieu fee 
program, acceptable by the regulatory agencies. 

• Employ Best Management Practices (BMPs) for erosion control. 
• Implementation of a Hazardous Materials compliance plan. 
• Relocations and Real Property Acquisition. 
• Improved accessibility and increased acreage of parks and recreation facilities. 
• Optimize corridor efficiency through design and truck corridors and/or zero emission trucks. 
• Control visible emissions from off-road diesel powered equipment. 
• Employ noise-attenuation features in the design and employ noise-reducing construction 

practices. 
• Implement a Specific Utility Relocation Plan. 
• Employ traffic management plans during construction. 
• Employ a Construction Contingency plan to address unknown hazards or contaminants. 
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DEPARTMENT OF TRANSPORTATION 
  
M e m o r a n d u m  
  

To:  CHAIR AND COMMISSIONERS CTC Meeting:    August 22, 2012 
CALIFORNIA TRANSPORTATION COMMISSION  

 Reference No.:   2.2b.(2) 
   Action Item 
 
 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by:  Jay Norvell 
 Division Chief 
 Environmental Analysis 

      
Subject:  DRAFT ENVIRONMENTAL IMPACT REPORT, INTERSTATE 405 (I-405) IN ORANGE AND 

LOS ANGELES COUNTIES – ROADWAY IMPROVEMENTS NEAR COSTA MESA 
 

RECOMMENDATION: 
 
The Department of Transportation (Caltrans) recommends that the California Transportation 
Commission (Commission) review and comment at the August 2012 Commission meeting on the 
following Draft Environmental Impact Report (DEIR): 
 
• 12-ORA-405 PM 9.3/24.2, 07-LA-405, PM 0.0/1.2, 12-ORA-22, PM R0.7/R3.8, 12-ORA-22, 

PM R0.5/R0.7, 12-ORA-73, PM R27.2/R27.8, 12-ORA-605, PM 3.5/R1.6, 07-LA-605, 
R0.0/R1.2,  Roadway improvements on Interstate 405 (I-405) near Costa Mesa in Orange AND 
Los Angeles Counties. 

 
PROGRAMMING: 
 
This project in Orange and Los Angeles County will construct improvements to the Interstate 405 
corridor from SR-73 to I-605 that widen the corridor, relieve congestion and improve operational 
efficiencies for approximately 14 miles.  The project limits extend from 0.2 miles south of Bristol 
Street to 1.4 miles north of I-605, as well as portions of SR-22, SR-73, and I-605 in Orange and 
Los Angeles County.   The encroachments into Los Angeles County are associated with signing 
and striping to accommodate the transition from the existing to the proposed facility.  Orange 
County Transportation Authority (OCTA) is currently identifying additional funding sources to 
support the project implementation of each of the three build alternatives.  A large portion of the 
funding for the proposed project is included in Orange County's Renewed Measure M 
transportation sales tax initiative funding program.  Potential funding sources include Local 
Renewed Measure M funds, State Transportation Improvement Program funds, federal funds and 
tolls/user fees for the express lanes portion of one of the build alternatives.  The total estimated 
cost is between $1.3 and 1.7 billion.  The programming year has not been established.  Depending 
on the availability of funds and assuming the design-build procurement method, construction is 
estimated to begin in late Fiscal Year (FY) 2014-15. 
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ALTERNATIVES BEING CONSIDERED: 
 
Alternatives considered for the proposed project include: 
 
• No Build Alternative.   
• Alternative 1 would add one general purpose lane.  
• Alternative 2 would add two general purpose lanes. 
• Alternative 3 would add one general purpose lane and one Express Toll Lane.   
 
The Toll Express Lane and the existing High Occupancy Vehicle Lane would be managed jointly 
as a tolled Express Lanes Facility with two lanes in each direction.   
 
POTENTIAL SIGNIFICANT ENVIRONMENTAL EFFECTS: 
 
The decision to prepare an EIR was made due to analysis results indicating unavoidable significant 
environmental impacts in conjunction with the project’s public controversy. Impacts include: 
 
• Aesthetics 
• Land Use/Planning 
 
PROPOSED MEASURES TO MINIMIZE HARM: 
 
• Incorporate design characteristics and aesthetic treatments to minimize visual impacts. 
• Relocations and Real Property Acquisition. 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: August 22, 2012  

 Reference No.: 2.5f. 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: INFORMATIONAL REPORTS – DELEGATED ALLOCATIONS 
 EMERGENCY G-11, SHOPP G-03-10 SAFETY, AND MINOR G-05-05 
 

 
SUMMARY: 
 
Since the period reported at the last California Transportation Commission (Commission) meeting, 
the California Department of Transportation (Department) allocated or sub-allocated: 

• $7,950,000 for eight emergency construction projects, pursuant to the authority granted 
under Resolution G-11 (2.5f.(1)). 

• $47,730,000 for seven safety projects, pursuant to the authority granted under Resolution  
G-03-10 (2.5f.(3)). 

• $999,000 for one State Highway Operation and Protection Program (SHOPP) Minor A 
project, pursuant to the authority granted under Resolution G-05-05 (2.5f.(4)). 

 
As of June 29, 2012, the Department has allocated or sub-allocated the following for  
Fiscal Year (FY) 2011-12: 

• $108,209,000 for 76 emergency construction projects. 
• $76,334,000 for 21 safety delegated projects. 
• $35,621,000 for 52 SHOPP Minor A projects. 

 
As of July 09, 2012, the Department has allocated or sub-allocated the following for  
Fiscal Year (FY) 2012-13: 

• $350,000 for one emergency construction project. 
• $9,724,000 for two safety delegated projects. 
• $999,000 for one SHOPP Minor A project. 

 
BACKGROUND: 
 
The Commission, by Resolution G-11, as amended by Resolution G-00-11, delegated to the 
Department authority to allocate funds to correct certain situations caused by floods, slides, 
earthquakes, material failures, slip outs, unusual accidents or other similar events.   
 
This authority is operative whenever such an event: 
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1. Places people or property in jeopardy. 
2. Causes or threatens to cause closure of transportation access necessary for: 

a. Emergency assistance efforts. 
b. The effective functioning of an area’s services, commerce, manufacture or 

agriculture. 
c. Persons in the area to reach their homes or employment. 

3. Causes either an excessive increase in transportation congestion or delay, or an 
excessive increase in the necessary distances traveled. 

 
Resolution G-11 authorizes the Department to allocate funds for follow-up restoration projects 
associated with, and that immediately follow an emergency condition response project.  Resolution 
G-11 also requires the Department to notify the Commission, at their next meeting, whenever such 
an emergency allocation has been made. 
 
On March 30, 1994, the Commission delegated to the Department authority to allocate funds under 
Resolution G-11, as amended by Resolution G-00-11, for seismic retrofit projects.  This authority 
allows the Department to begin work without waiting for the next Commission meeting to receive an 
allocation. 
 
On March 28, 2001, the Commission approved Resolution G-01-10, as amended by Resolution  
G-03-10, delegating to the Department authority to allocate funds for SHOPP safety and pavement 
rehabilitation projects.  This authority allows the Department to begin work without waiting for the 
next Commission meeting to receive an allocation. 
 
Resolution G-05-05 authorizes the Department to sub-allocate funds for Minor projects.  At the June 
2011 meeting, the funding and project listing for the FY 2011-12 Lump Sum Minor Construction 
Program was approved by the Commission under Resolution FM-10-05.   
 
The SHOPP, as approved by the Commission, is a four-year program of projects with the total 
annual proposed expenditures limited to the biennial Commission-approved Fund Estimate.  The 
Commission, subject to monthly reporting and briefings, has delegated to the Department the 
authority to amend programmed projects, the authority to allocate funds for safety projects, and the 
authority to allocate funds to emergency projects.  The Department uses prudent business practices 
to manage the combination of individual project cost increases and savings to meet Commission 
policies. 
 
In all cases, the delegated authority allows the Department to begin work without waiting for the 
next Commission meeting to receive an allocation. 
 
The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 
 
Attachment 
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Project# 
Amount 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 
Allocation History

PPNO 
Program/Year 
Project ID 

Adv. Phase 
EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5f.          Informational Report – Emergency G-11 Allocations (2.5f.(1))  

1 
$2,100,000 

 
Humboldt 

01-Hum-96 
27.0 

 
Near Somes Bar, 1.1 miles west of Aiken Creek Bridge (Bridge # 
004-0059).   Heavy rain in late March 2012 resulted in a slipout at 
this location.  The slipout caused a complete loss of both travel 
lanes.  Temporary repairs with gravel were made to re-establish 
the travel lanes.  The initial allocation was to construct a 100-foot 
retaining structure, de-water the roadway slope, place erosion 
control measures, and provide traffic control as necessary.  This 
supplemental is due to the finding that the slipout is nearly as 
three times as originally observed and will require a 266-foot long 
retaining structure to stabilize the roadway.   
  
Initial G-11 Allocation   04/13/12:                      $ 2,100,000 
Supplemental G-11 Allocation   06/18/12:        $ 2,100,000 
Revised Allocation:                                           $ 4,200,000 

 
01-2359 

SHOPP/11-12 
0112000247 

4 
0C3004 

 
Emergency 

 
2010-11 

302-0890 
FTF 

20.20.201.130  

 
 

$2,100,000

2 
$350,000 

 
Humboldt 

01-Hum-101 
111.31 

 
Near Orick, at 1.27 miles south of Kane Road.  On June 19, 2012, 
a sinkhole appeared at this location.  Inspection determined that a 
damaged culvert allowed scouring and infiltration of the underlying 
roadbed soil and created voids under the roadway.  The damage 
to the culvert is likely caused by heavy rain in March 2012.  This 
project is to excavate and repair the damaged culvert, place a 36-
inch insert in the existing culvert, repair the roadway and provide 
traffic control as necessary.   
 
Initial G-11 Allocation   07/09/12:                      $ 350,000 
(Additional $10,000 was allocated for right of way purposes). 

 
01-2367 

SHOPP/11-12 
0112000301 

4 
0C5604 

 
Emergency 

 
2011-12 

302-0890 
FTF 

20.20.201.130  

 
 

$350,000 

3 
$1,050,000 

 
Siskiyou 
02-Sis-5 

44.31 

 
Near Yreka, at Walters Road Overcrossing (Bridge #002-0149).   
On May 22, 2012, a tractor trailer hauling an excavator and 
travelling northbound hit the girders of this overcrossing 
compromising the structural integrity of the northbound side of the 
bridge.  This project is to install a freeway median crossover to 
divert traffic to a southbound lane, shore up the southbound 
structure, and demolish the bridge span over the northbound 
lanes.     
 
Initial G-11 Allocation   05/30/12:                      $ 1,050,000 

 
02-3504 

SHOPP/11-12 
0212000170 

4 
4F4904 

 
Emergency 

 
2010-11 

302-0042 
SHA 

20.20.201.130  

 
 

$1,050,000

4 
$2,500,000 

 
Siskiyou 
02-Sis-5 

44.31 

 
Near Yreka, at Walters Road Overcrossing (Bridge #002-0149).   
On May 22, 2012, a tractor trailer hauling an excavator and 
travelling northbound hit the girders of this overcrossing 
compromising the structural integrity of the northbound side of the 
bridge.  A freeway median crossover was installed to divert traffic 
to the southbound direction reducing I-5 to one lane in each 
direction.  This project is to reconstruct the bridge span including 
preparation of abutment and construction of center support, new 
girders and bridge deck.     
   
Initial G-11 Allocation   06/18/12:                      $ 2,500,000 
(Additional $5,000 was allocated for right of way purposes).               

 
02-3505 

SHOPP/11-12 
0212000171 

4 
4F5004 

 
Emergency 

 
2010-11 

302-0042 
SHA 

20.20.201.130  

 
 

$2,500,000
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Project# 
Amount 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 
Allocation History

PPNO 
Program/Year 
Project ID 

Adv. Phase 
EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5f.          Informational Report – Emergency G-11 Allocations (2.5f.(1))  

5 
$700,000 

 
Santa Clara 

04-SCl-9 
4.85 

 
In Saratoga, at Saratoga Creek Bridge (Bridge 37-0074).  On 
January 20, 2012, a vehicle crashed into the southbound bridge 
rail damaging the concrete rail and completely dislodging section 
of the metal rail.  The initial allocation was for the reconstruction of 
the southbound bridge rail, disposing of concrete debris 
containing asbestos including measures to prevent debris from 
entering Saratoga Creek.  This supplemental is due to the 
inclusion of the northbound rail in the scope of the original project 
to ensure that the bridge rails are tied together to prevent rail 
failure in case of a heavy vehicle hit.    
 
Initial G-11 Allocation   02/08/12:                      $ 800,000 
Supplemental G-11 Allocation   05/21/12:        $ 700,000 
Revised Allocation:                                           $ 1,500,000 
(Additional $10,000 was allocated for right of way purposes).  

 
04-0388R 

SHOPP/11-12 
0412000229 

4 
4G1704 

 
Emergency 

 
2010-11 

302-0042 
SHA 

20.20.201.130  

 
 

$700,000 

6 
$100,000 

 
Kern 

06-Ker-5 
62.0/73.0 

 
Near Bakersfield, from 10 miles north of Route 58 to Route 46.  
Storm events on March 17, 2012 accelerated the failure of more 
than 200 Portland cement concrete (PCC) pavement slabs which 
became destabilized, settled and broken resulting in loose debris 
and large potholes.   The initial allocation was to replace the worst 
damaged slabs.  This supplemental allocation is due to heavy rain 
during construction that caused additional pavement damage.   
This location is within the limits of a future roadway rehabilitation 
project expected to begin construction in 2015 (EA: 06-0P1401).     
 
Initial G-11 Allocation   03/28/12:                      $ 750,000 
Supplemental G-11 Allocation   05/16/12:        $ 100,000 
Revised Allocation:                                           $ 850,000 

 
06-6641 

SHOPP/11-12 
0612000267 

4 
0P4704 

 
Emergency 

 
2010-11 

302-0042 
SHA 

20.20.201.130  

 
 

$100,000 

7 
$550,000 

 
Los Angeles 
07-LA-105 

11.5 

 
In Lynwood, at Long Beach Boulevard Undercrossing.  On May 22, 
2012, the roadway support slope at this location washed out.  
Temporary measures to prevent additional damage were put in 
place by Maintenance including traffic channelizers and sandbags.  
This project is to reconstruct the slope, place an asphalt concrete 
berm to divert water flows and prevent recurrence, replace 
guardrail, and repair utility lines.  
 
Initial G-11 Allocation   06/29/12:                      $ 550,000 

 
07-4520 

SHOPP/11-12 
0712000443 

4 
3X8004 

 
Emergency 

 
2010-11 

302-0042 
SHA 

20.20.201.130 

 
 

$550,000 

8 
$600,000 

 
San Bernardino 

08-SBd-10 
R24.19 

 
In Colton, at the connector from eastbound Route 10 to 
northbound Route 215 (Bridge # 54-0823G), also at the connector 
from southbound Route 215 to eastbound Route10 (Bridge # 54-
0824F) –post mile 4.02.  An emergency bridge inspection in May 
2012 of the two bridges discovered two failed joint seal 
assemblies at two hinges, one on each bridge.  This project is to 
replace the two aluminum joint seal assemblies and conduct traffic 
control as necessary.   
 
Initial G-11 Allocation   06/27/12:                      $ 600,000 

 
08-0146H 

SHOPP/11-12 
0812000323 

4 
1C5004 

 
Emergency 

 
2010-11 

302-0042 
SHA 

20.20.201.130 

 
 

$600,000 
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Project # 
Amount 
County 

Dist-Co-Rte 
Postmile 

 
 

Location 
Project Description 

Allocation History

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 

Adv. Phase 
EA

Budget Year 
Item # 

Fund Type 
Program 
Codes 

Amount by 
Fund Type

Informational Report – SHOPP Safety-Resolution G-03-10 Delegated Allocations (2.5f.(3))  

1 
$704,000 

 
Del Norte 

01-DN-101 
22.5/23.0 

 
Near Crescent City, from 0.2 mile south to 0.3 north of Hamilton 
Road Intersection.  Outcome/Output:   Place high friction surface 
treatment to reduce the frequency and severity of collisions. 
 
This project will be combined with 0100020299 for construction 
administration purposes.  Combined EA 0B63U4 & 0112000213. 
 
Allocation date:  04/30/2012 

 
01-1085 

SHOPP/12-13 
$1,020,000 

0112000151 
4 

0B6304 

 
2010-11 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

 
$14,000

 
$690,000

2 
$301,000 

 
Humboldt 

01-Hum-101 
88.2/88.3 

 
Near Arcata, at Route 101/299 Junction.   
Outcome/Output:   Place high friction surface treatment to 
reduce the frequency and severity of collisions. 
 
This project will be combined with 0112000151 for construction 
administration purposes.  Combined EA 0B63U4 & 0112000213. 
 
Allocation date:  04/30/2012 

 
01-2303 

SHOPP/12-13 
$331,000 

0100020299 
4 

0A2504 

 
2010-11 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

$6,000

$295,000

3 
$300,000 

 
Lassen 

02-Las-395 
T5.4/R61.1 

 
Near Chilcoot, from 0.8 mile north of Route 70 to Route 36. 
Outcome/Output:  Install centerline rumble strips to reduce the 
number and severity of collisions. 
 
 
Allocation date:  05/29/2012 

 
02-3496 

SHOPP/13-14 
$500,000 

0212000040 
4 

4E8204 

 
2010-11 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

$6,000

$294,000

4 
$8,751,000 

 
Santa Clara 
04-SCl-152 
16.2/19.5 

 
Near Gilroy, from Old Lake Road to San Felipe Road. 
Outcome/Output:  Improve sight distance, upgrade shoulders 
and provide left turn lane to reduce the number and severity of 
collisions. 
 
Allocation date:  07/09/2012 

 
04-0485K 

SHOPP/11-12 
$9,200,000 

0400000823 
4 

2A4404 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

$175,000

$8,576,000

5 
$973,000 

 
Sonoma 

04-Son-12 
32.7/33.0 

 
In Eldridge, at Madrone Road.   Outcome/Output:  Signalize 
intersection, install right-turn lane and widen shoulders at one 
location to reduce number of broadside collisions and severity of 
collision. 
 
Allocation date:  07/02/2012 

 
04-0762Y 

SHOPP/11-12 
$1,084,000 

0400000937 
4 

3A3304 

 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

$19,000

$954,000

6 
$1,276,000 

 
Kings 

06-Kin-41 
R37.5/R38.1 

 
Near Lemoore, from 0.8 mile north of Jersey Avenue to 0.3 mile 
north of Jackson Avenue.   Outcome/Output:  Construct left turn 
channelization and upgrade safety lighting at one location to 
reduce the severity and number of traffic collisions. 
 
Allocation date:  06/19/2012 

 
06-6456 

SHOPP/11-12 
$1,600,000 

0600000156 
4 

0J0404 

 
2010-11 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

$26,000

$1,250,000

7 
$35,425,000 

 
San Bernardino 

08-SBd-395 
19.1/35.6 

 
Near Adelanto, 8.0 miles north of Route 18 to 11.0 miles south of 
Route 58.  Outcome/Output: Widen roadway and install median 
and shoulder rumble strips to reduce the number and severity of 
collisions. 
 
Allocation date:  06/29/2012 

 
08-0259K 

SHOPP/10-11 
$39,452,000 
0800000037 

4 
0C1214 

 
2010-11 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.010 

$708,000

$34,717,000

 

# Dist County Route Postmiles Location/Description EA 
Program 

Code 

 Original
 Est. 

FM-09-06 
 

Allocation

2.5f. Informational Report – Minor Construction Program – Resolution G-05-05 Delegated Allocations (2.5f.(4)) 

1 08 Riv 10 R135.0/R144.3 
 

Install septic tank and 845 feet of 
sewage disposal leach field. 
 

0L5904 201.250 $999,000 $999,000

 

TAB 25



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

   

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: August 22, 2012 

 Reference No.: 3.1 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: MONTHLY REPORT ON PROJECTS AMENDED INTO THE SHOPP BY  
 DEPARTMENT ACTION 
 

SUMMARY: 
 
Since the June 2012 report to the California Transportation Commission (Commission), the 
California Department of Transportation (Department) has amended four new capital projects into 
the 2010 State Highway Operation and Protection Program (SHOPP), as summarized in  
Attachment 1.  The Department maintains annual reservations to fund anticipated safety, 
emergency, and other high priority projects that need to be amended into the 2010 SHOPP.  The 
amendments noted below will be funded from the Major Damage Restoration Reservation. 
 

2010 SHOPP Summary of 
New Projects by Category No. FY 2011/12 

($1,000) 
FY 2012/13 

($1,000) 
FY 2013/14 

($1,000) 

Major Damage Restoration 4 $4,705   
              Total Amendments 4 $4,705   

 
 
The Department has amended 51 new capital projects into the 2012 State Highway Operation and 
Protection Program (SHOPP), as summarized in Attachment 2.  The amendments noted below will 
be funded from the Major Damage Restoration, Safety Improvements, Bridge Preservation 
Reservation and Americans with Disabilities Act New Curb Ramps and Pedestrian Infrastructure 
Reservation.  
 

2012 SHOPP Summary of 
New Projects by Category No. FY 2012/13 

 ($1,000) 
FY 2013/14 

($1,000) 
FY 2014/15 

($1,000) 
FY 2015/16 

($1,000) 

Major Damage Restoration 9 $1,328  $6,910  
Collision Reduction 24 $2,609 $17,243 $48,879 $47,737 
Bridge Preservation 12 $54,938  $99,790  
Mandates 6 $1,170  $3,622 $2,944 
              Total Amendments 51 $60,045 $17,243 $159,201 $50,681 
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 “Caltrans improves mobility across California” 

BACKGROUND: 
 
In each even numbered year, the Department prepares four-year SHOPP defining major capital 
improvements necessary to preserve and protect the State Highway System.  Periodically, the 
Department amends the SHOPP to address newly identified needs prior to the next programming 
cycle.  This report identifies four capital projects amended into the 2010 SHOPP and 51 new capital 
projects amended into the 2012 SHOPP.   
 
The “List of New 2010 SHOPP Capital Project Amendments” (Attachment 1), the “List of New 
2012 SHOPP Capital Project Amendments” (Attachment 2), provides specific project information. 
 
 
Attachments  
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          Reference No.:  3.1 
 August 22, 2012 
 Attachment 1 
 Page 1 of 1 
  

“Caltrans improves mobility across California” 

  List of New 2010 SHOPP Capital Project Amendments  
 

This list provides an overview of projects the Department has amended into the 2010 SHOPP since 
the June 2012 report.  Copies of the actual amendments have been provided to Commission staff.   

 

Amend # 
 

PPNO 

Dist-Co-Rte 
PM  
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
Major Damage Restoration 

 
10H-567 

 
 

3504 

 
2-Sis-5 

44.3 
 

4F490 
02 1200 0170 

 
Near Yreka, at Walters Road 
Overcrossing Bridge No. 002-0149.  
Demolish northbound overcrossing.      

 
$1,050 (C) 

 
11/12

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 

$150 
$10 

$150 
$310 

 
201.130 

Assembly: 2 
Senate: 4 

Congress: 2 
1 Location 

 
10H-568 

 
 

3505 

 
2-Sis-5 

44.3 
 

4F500 
02 1200 0171 

 
Near Yreka, at Walters Road 
Overcrossing Bridge No. 002-0149. 
Replace northbound overcrossing.        

 
$5 (R/W) 

$2,500 (C) 

 
11/12

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$800 
$800 

 
201.130 

Assembly: 2  
Senate: 4 

Congress: 2 
1 Location 

 
10H-572 

 
 

4520 

 
7-LA-105 

11.5 
 

3X800 
07 1200 0443 

 
In Lynwood, at Long Beach 
Boulevard.  Repair washed out 
roadway support slope.    

 
$550 (C) 

 
11/12

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 
$0 

$83 
$83 

 
201.130 

Assembly: 50  
Senate: 30 

Congress: 33 
1 Location 

 
10H-573 

 
 

0146H 

 
8-SBd-10 

R24.2 
 

1C500 
08 1200 0323 

 
In Colton, at Route 215, at Bridges    
No. 54-0823G and No. 54-0824F.  
Replace two bridge joint seal 
assemblies.  
     

 
$600 (C) 

 
11/12

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$9 

$12 
$0 

$120 
$141 

 
201.130 

Assembly: 62  
Senate: 32 

Congress: 42 
2 Locations 
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“Caltrans improves mobility across California” 

   List of New 2012 SHOPP Capital Project Amendments  
 

This list provides an overview of projects the Department has amended into the 2012 SHOPP since 
the June 2012 report.  Copies of the actual amendments have been provided to Commission staff.   

 

Amend # 
 

PPNO 

Dist-Co-Rte 
PM  
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
Major Damage Restoration 
 

12H-051 
 
 

3511 

 
2-Sis-96 

27.7 
 

4F640 
02 1200 0172 

 
Near Happy Camp, 0.8 mile west of 
Independence Bridge. Remove slide 
material and debris. 

 
$30 (R/W) 
$938 (C) 

 

 
12/13

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$50 

$120  
   $10 

$70 
$250  

 
201.131 

Assembly: 1 
Senate: 4 

Congress: 2 
1 Location 

 
12H-064 

 
 

0272Q 

 
4-Ala-680 

20.2 
 

1SS42 
04 1200 0601 

 
In Pleasanton, at Route 580/680 
interchange.  Repair slope and install 
rock slope protection. 

 
$10 (R/W) 
$565 (C) 

 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$260 
$175  

   $25 
$175 
$635  

 
201.131 

Assembly: 18 
Senate: 10 

Congress: 10 
1 Location 

 
12H-065 

 
 

0070A 

 
4-Ala-880 

2.4 
 

1SS43 
04 1200 0602 

 
In Fremont, at Warren Avenue.   
Install pressure grouting. 

 
$80 (R/W) 
$2,995 (C) 

 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$762 
$762  

   $64 
$895 

$2,483  

 
201.131 

Assembly: 20 
Senate: 10 

Congress: 13 
1 Location 

 
12H-066 

 
 

0294D 

 
4-CC-680 

17.9 
 

1SS46 
04 1200 0605 

 
In Pleasant Hill, at 0.2 mile north of 
Monument Boulevard. Install 
compaction grouting. 

 
$50 (R/W) 
$715 (C) 

 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$333 
$333  

   $27 
$220 
$913  

 
201.131 

Assembly: 11 
Senate: 7 

Congress: 10 
1 Location 

 
12H-067 

 
 

0277Q 

 
4-CC-680 

10.3 
 

1SS47 
04 1200 0606 

 
Near Danville, at 0.1 mile south of 
Stone Valley Road.  Reconstruct 
roadway and install rock slope 
protection. 

 
$45 (R/W) 
$530 (C) 

 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$246 
$246  

   $20 
$165 
$677  

 
201.131 

Assembly: 15 
Senate: 7 

Congress: 10 
1 Location 

 
12H-068 

 
 

5303Q 

 
4-Sol-80 
19.5/19.6 

 
1SS57 

04 1200 0616 

 
Near Fairfield, at Waterman 
Boulevard.  Repair drainage system. 

 
$5 (R/W) 
$417 (C) 

 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$197 
$132  

   $20 
$160 
$509  

 
201.131 

Assembly: 8 
Senate: 5 

Congress: 10 
1 Location 

 
12H-069 

 
 

2367 

 
1-Hum-101 

111.3 
 

0C560 
01 1200 0301 

 
Near Orick, south of Kane Road.  
Repair damaged culvert.                

 
$10 (R/W) 
$350 (C) 

 
12/13

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0 
$0 

$10 
$140 
$150 

 
201.130 

Assembly: 1 
Senate: 2 

Congress: 1 
1 Location 
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Amend # 
 

PPNO 

Dist-Co-Rte 
PM  
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
Major Damage Restoration (continued) 
 

12H-080 
 
 

0815C 

 
4-Son-121 

10.2 
 

1SS37 
04 1200 0168 

 
Near Schellville, 0.6 mile north of 
Ramal Road.  Install cast in drill hole 
pile wall. 

 
$25 (R/W) 
$1,100 (C) 

 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$200
$300  

   $25 
$400
$925  

 
201.131 

Assembly: 7 
Senate: 2 

Congress: 6 
1 Location 

 
12H-081 

 
 

0428Q 

 
4-SCl-87 

4.9 
 

1SS48 
04 1200 0539 

 
In San Jose, at West Virginia Street.  
Repair pavement. 

 
$10 (R/W) 
$363 (C) 

 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$198
$133  

   $18 
$161
$510  

 
201.131 

Assembly: 7 
Senate: 2 

Congress: 6 
1 Location 

   Collision Reduction 
 

12H-028 
 
 

5834 

 
3-Sac-5 

Var 
 

3F170 
03 1200 0097 

 
In and near Sacramento, on Routes 
5, 50, 51 and 99 at various locations.  
Roadside pavement and safe access 
for employees. 

 
$1 (R/W) 

$2,775 (C) 
 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$70 

$225  
   $18 
$325 
$638  

 
201.235 

Assembly: 5, 9 
Senate: 6 

Congress: 5 
8 Locations 

 
12H-029 

 
 
 

6705 

 
3-Sac-5 

Var 
 
 

3F180 
03 1200 0098 

 
In and near Sacramento, on Routes 5 
and 99, from 0.6 mile south of 
Lambert Road Undercrossing to 
Elverta Road at various locations.  
Provide vegetation control measures 
under guardrails and interchange 
areas. 

 
$1 (R/W) 

$2,440 (C) 
 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$125
$160  
   $4 
$215 
$504  

 
201.235 

Assembly: 5, 8, 9, 
10 

Senate: 4, 5, 6 
Congress: 5, 11 

5 Locations 

 
12H-034 

 
 

1028 

 
11-SD-15 

R36.8/R40.8 
 

40650 
11 0002 0324 

 
Near Escondido, from north of Deer 
Springs Road to Gopher Canyon 
Road.  Construct median barrier, 
outside shoulder cable barrier, raised 
thermoplastic traffic stripes, and 
upgrade metal beam guardrail end 
treatments.  

 
$3,616 (C) 

 
13/14

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0

$480  
   $3 
$501 
$984  

 
201.010 

Assembly: 66   
Senate: 36 

Congress: 48  
40 Collisions 

reduced 

 
12H-039 

 
 

3489 

 
2-Sha-44 
59.0/59.4 

 
4F290 

02 1200 0087 

 
Near Old Station, from 0.7 mile west 
to 0.2 mile west of Hat Creek Bridge.  
Improve geometrics, super-
elevations, widen lanes and paved 
shoulders. 

 
$3 (R/W) 

$1,757 (C) 
 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$308

$99
   $72
$193
$672  

 
201.010 

Assembly: 2 
Senate: 4 

Congress: 2 
16 Collisions 

reduced 
 

12H-040 
 
 

3481 

 
2-Teh-32 
5.1/5.8 

 
4E900 

02 1200 0063 

 
Near Forest Ranch, from 1.6 miles to 
2.2 miles east of Soda Springs Road.  
Curve improvement. 

 
$20 (R/W) 
$2,648 (C) 

 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$231

$88
   $14
$165
$498  

 
201.010 

Assembly: 2 
Senate: 4 

Congress: 3 
14 Collisions 

reduced 
 

12H-042 
 
 

0045G 

 
8-Riv-60 
22.2/26.5 

 
0Q180 

08 0002 0220 

 
Near Moreno Valley, from Gilman 
Springs Road to Jack Rabbit Trail.  
Construct left and right shoulders for 
westbound direction.  

 
$250 (R/W) 
$25,000 (C) 

 
15/16

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$2,000
$1,500
   $200
$3,700
$7,400  

 
201.010 

Assembly: 65 
Senate: 37 

Congress: 20, 45 
330 Collisions 

reduced 
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Amend # 
 

PPNO 

Dist-Co-Rte 
PM  
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
   Collision Reduction (continued) 

 
12H-043 

 
 

3005 

 
10-Mer-59 
12.8/13.5 

 
0U520 

10 0002 0459 
 

 
In the city of Merced, at Mission 
Avenue/Dickenson Ferry Road.  Left 
turn channelization.    

 
$818 (R/W) 
$1,500 (C) 

 
15/16

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$699
$727

   $598
$369

$2,393  

 
201.010 

Assembly: 26 
Senate: 12 

Congress: 18 
20 Collisions 

reduced 
 

12H-044 
 
 

0686 

 
4-SM-82 

13.7 
 

1G020 
04 0000 2011 

 
Near Burlingame and Hillsborough 
city limits, at the intersection of Route 
82 and Floribunda Avenue.  Install left 
turn signal. 

 
$1,352 (R/W)

$2,253 (C) 
 

 
15/16

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$846
$810

   $360
$216

$2,232  

 
201.010 

Assembly: 19 
Senate: 8 

Congress: 12 
12 Collisions 

reduced 
 

12H-045 
 
 

0916 

 
4-Sol-113 

R21.8/R22.2 
 

0G750 
04 0000 1990 

 
Near Davis, at Route 80/113 
Separation.  Construct double thrie 
beam barrier. 

 
$5 (R/W) 
$378 (C) 

 

 
13/14

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0

$145
   $10
$120
$275  

 
201.010 

Assembly: 7 
Senate: 5 

Congress: 1 
4 Collisions reduced

 
12H-046 

 
 

6619 

 
6-Kin-43 
1.3/1.7 

 
0M370 

06 0000 0959 
 

 
Near Corcoran, at Route 137.  
Improve intersection.     

 
$452 (R/W) 
$1,919 (C) 

 
15/16

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$609 
$527 
$166 
$541 

$1,843 

 
201.010 

Assembly: 30 
Senate: 16 

Congress: 20 
16 Collisions 

reduced 
 

12H-047 
 
 

4489 

 
7-LA-91 

R6.5/R11.0 
 

29010 
07 1200 0030 

 
In various cities, on Routes 91 and 105 
at various locations.  Install concrete 
barrier and reconstruct metal beam 
guardrail.  

 
$50 (R/W) 

$11,275 (C) 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0

$1,600
   $50

$1,600
$3,250  

 
201.015 

Assembly: 62, 64   
Senate: 30, 35 

Congress: 43, 44  
45 Collisions 

reduced 
 

12H-048 
 
 

0195L 

 
8-SBd-210 

1.3/1.5 
 

0Q830 
08 0002 0516 

 
In Upland, from 0.2 mile west of 
Mountain Avenue to Mountain Avenue. 
Construct drainage improvements.  

 
$46 (R/W) 
$2,260  (C) 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$221
$430
   $8

$277
$936  

 
201.010 

Assembly: 63  
Senate: 31 

Congress: 26  
109 Collisions 

reduced 
 

12H-049 
 
 

1044 

 
11-SD-8 
6.9/8.2 

 
40550 

11 0002 0122 

 
In the city of San Diego, from west of 
Waring Road to west of College 
Avenue.  Upgrade median metal beam 
guardrail to concrete barrier.  

 
$3 (R/W) 

$12,640 (C) 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0

$1,529
   $25

$2,043
$3,597  

 
201.015 

Assembly: 76   
Senate: 39 

Congress: 49, 52  
24 Collisions 

reduced 
 

12H-052 
 
 

0552 

 
4-SCl-152 

11.9 
 

0G720 
04 0000 1989 

 
Near Gilroy, at Route 152/Frazier Lake 
Road intersection.  Construct right turn 
lane and install traffic signals. 

 
$119 (R/W) 
$3,340 (C) 
 

 
15/16

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$468
$432

   $144
$270

$1,314  

 
201.010 

Assembly: 28 
Senate: 15 

Congress: 16 
23 Collisions 

reduced 
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Amend # 
 

PPNO 

Dist-Co-Rte 
PM  
EA 

Project ID 
Project Location and 
Description of Work 

R/W Cost 
Const. Cost 

($1,000) FY 
Support Costs 

($1,000) 

Program Code 
Leg. /Congr. Dists. 

Perf. Meas. 
   Collision Reduction (continued) 

 
12H-055 

 
 

4486 

 
7-LA-405 

12.6/R21.2 
 

29000 
07 1200 0016 

 
In various cities, from Main Street to 
Route 105 at various locations.  Install 
concrete barrier and metal beam 
guardrail.  

 
$10 (R/W) 
$11,200 (C) 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0

$1,700
   $80

$1,700
$3,480  

 
201.015 

Assembly: 64, 66   
Senate: 26, 35 

Congress: 33, 43, 
44 

26 Collisions 
reduced 

 
12H-056 

 
 

0181L 

 
8-SBd-18 

R17.8/34.4 
 

0R670 
08 1200 0148 

 
Near Lake Arrowhead, from Route 138 
to Green Valley Lake Road.  Install 
centerline ground-in rumble strips.  

 
$20 (R/W) 
$432 (C) 

 
13/14

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$126
$189
   $6

$137
$458  

 
201.010 

Assembly: 59, 65  
Senate: 31 

Congress: 41  
30 Collisions 

reduced 
 

12H-057 
 
 

0331  

 
10-Ama-49 

3.6 
 

0W360 
10 0002 0631 

 
In Jackson, at French Bar Road.  
Construct traffic signal and 
intersection improvements.            

 
$53 (R/W) 
$605 (C) 

 
13/14

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$238 
$434 

$9 
$215 
$896 

 
201.010 

Assembly: 4 
Senate: 1 

Congress: 4 
25 Collisions 

reduced 
 

12H-059 
 
 

1020 

 
11-SD-76 
32.6/33.2 

 
40570 

11 0002 0256 

 
Near Rincon, from west of Rincon 
Springs Road to west of Water 
Mountain Road.  Construct roundabout 
and realign curve.  

 
$1,924 (R/W)

$5,160 (C) 

 
15/16

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$1,205
$1,163
   $815
$1,030
$4,213  

 
201.010 

Assembly: 66  
Senate: 36 

Congress: 48  
42 Collisions 

reduced 
 

12H-062 
 
 

3500 

 
2-Sha-5 

R36.2/R37.0 
 

4F450 
02 1200 0155 

 
Near Lakehead, from 0.7 mile south 
to 0.2 mile north of Gilman Road 
overcrossing.  Improve roadway 
drainage. 

 
$5 (R/W) 

$1,920 (C) 
 

 
13/14

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$105
$262
   $3

$294
$664  

 
201.010 

Assembly: 2 
Senate: 4 

Congress: 2 
38 Collisions 

reduced 
 

12H-063 
 
 

4783 

 
3-Pla-80 

Var 
 

3F410 
03 1200 0283 

 
Near Auburn and Colfax, on Routes 
49, 80, and 193 at various locations.  
Replace existing metal beam 
guardrail with concrete barrier rail. 

 
$10 (R/W) 
$1,680 (C) 

 

 
12/13

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$140
$160
   $15
$275
$590  

 
201.015 

Assembly: 4 
Senate: 1 

Congress: 4 
  9 Collisions 

reduced 
 

12H-070 
 
 

4575 

 
1-Men-101 
21.4/26.3 

 
0C360 

01 1200 0254 

 
Near Ukiah, from the South State 
Street Overcrossing to North State 
Street Undercrossing.  Apply high 
friction surface treatment. 

 
$919 (C) 

 

 
12/13

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$138
$282
   $19
$231
$670  

 
201.015 

Assembly: 1 
Senate: 2 

Congress:1 
39 Collisions 

reduced 
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Perf. Meas. 
   Collision Reduction (continued) 

 
12H-071 

 
 

3480 

 
2-Sha-299 
47.5/48.1 

 
4E890 

02 1200 0062 

 
Near Ingot, from 5.0 miles to 4.3 miles 
west of Buzzard Roost Road.  Curve 
improvement. 

 
$173 (R/W) 
$1,577 (C) 

 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$150
$247

   $154
$321
$872  

 
201.010 

Assembly: 2 
Senate: 4 

Congress: 2 
24 Collisions 

reduced 
 

12H-076 
 
 

0612 

 
9-Iny-Var 

Var 
 

35690 
09 1200 0064 

 
In Inyo and Mono Counties, on various 
routes at various locations.  Upgrade 
bridge approach metal beam guardrail.

 
$3,650 (C) 

 
15/16

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$180
$450
   $9

$675
$1,314  

 
201.015 

Assembly: 25, 34  
Senate: 1, 18 
Congress: 25  
75 Collisions 

reduced 
 

12H-077 
 
 

1030 

 
11-SD-76 
R4.2/R7.6 

 
40660 

11 0002 0326 

 
In Oceanside, from Rancho Del Oro 
Drive to 0.2 mile west of Melrose Drive.
Construct median barrier.  

 
$10,209 (C) 

 
13/14

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0

$1,022
   $7

$1,461
$2,490  

 
201.010 

Assembly: 73  
Senate: 38 

Congress: 48  
34 Collisions 

reduced 
   Bridge Preservation 

 
12H-026 

 
 

3487 

 
2-Sha-5 

Var 
 

4E530 
02 0002 0318 

 
In Shasta County, at various 
locations.  Bridge maintenance. 

 
$8 (R/W) 

$6,100 (C) 
 

 
12/13

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$284
$574
   $65
$855

$1,778  

 
201.119 

Assembly: 2 
Senate: 4 

Congress: 2 
22 Bridges 

 
12H-027 

 
 

3707 

 
3-Gle-5 

24.8/28.6 
 

0F370 
03 1200 0075 

 
Near Willows, from County Road 16 
overcrossing to County Road 3 
overcrossing.  Raise structures for 
vertical clearance. 

 
$719 (R/W) 
$6,715 (C) 

 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$580

$1,275
   $620
$1,075
$3,550  

 
201.322 

Assembly: 2 
Senate: 4 

Congress: 3 
3 Bridges 

 
12H-031 

 
 

6587 
 

 
6-Ker-204 

5.5/6.7 
 

0N960 
06 1200 0026 

 
In Bakersfield, on Route 204 at 
various bridges from north of Route 
178 to south of Route 99.  Overlay 
deck, replace joint seals, and paint.    

 
$2 (R/W) 

$8,654 (C) 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$145 
$628 

$5 
$776 

$1,554 

 
201.119 

Assembly: 32 
Senate: 14 

Congress: 21 
4 Bridges 

 
12H-035 

 
 

1059 

 
11-SD-75 

R21.0/R21.6 
 

40930 
11 1200 0070 

 
In the cities of San Diego and 
Coronado, at the San Diego-Coronado 
Bay Bridge.  Clean and paint steel 
surfaces.  

 
$2 (R/W) 

$16,106 (C) 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$368
$691

  $2
$1,091
$2,152  

 
201.110 

Assembly: 79   
Senate: 40 

Congress: 53  
1 Bridge 

 
12H-053 

 
 

0886 

 
4-Sol-84 
12.1/12.2 

 
0G660 

04 0000 0343 

 
Near Rio Vista, at Miner Slough 
Bridge No. 23-0035.  Replace bridge. 

 
$1,050 (R/W)
$21,900 (C) 

 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$1,836
$2,754

  $1,098
$2,754
$8,442  

 
201.110 

Assembly: 8 
Senate: 5 

Congress: 5 
1 Bridge 
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   Bridge Preservation (continued) 

 
12H-054 

 
 

0756 

 
4-Son-116 
10.4/10.5 

 
0G640 

04 0000 1986 

 
Near Guernewood, at Russian River 
Viaducts No. 20-0071 and No. 20-
0072; also in Marin County on Route 
1, at Lagunitas Creek Bridge No. 27-
0023.  Retrofit and replace bridges. 

 
$2,941 (R/W)
$11,771 (C) 

 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$1,030
$1,177
   $735
$2,206
$5,148  

 
201.113 

Assembly: 1, 6 
Senate: 2, 3 
Congress: 6 

3 Bridges 
 

12H-058 
 
 

0330 

 
10-Mer-140 

11.32 
 

0P800 
10 1200 0052 

 
Near Gustine, at North Branch Mud 
Slough Bridge No. 39-009.  Scour 
mitigation.    

 
$122 (R/W) 
$1,078 (C) 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$430 
$380 

$6 
$440 

$1,256 

 
201.111 

Assembly: 26 
Senate: 12 

Congress: 18 
1 Bridge 

 
12H-072 

 
 

6403 

 
3-Sac-51 
0.2/1.1 

 
3F080 

03 1200 0055 

 
In the city of Sacramento, at Fort 
Sutter Viaduct No. 24-188R.  Grind 
asphalt concrete and place 
methacrylate overlay. 

 
$1,790 (C) 

 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$120
$123
   $9

$260
$512  

 
201.119 

Assembly: 9 
Senate: 6 

Congress: 5 
1 Bridge 

 
12H-073 

 
 

7284 

 
3-Sac-160 

L7.0 
 

3F340 
03 1200 0219 

 
Near Isleton, at Three Mile Slough 
Bridge No. 24-121.  Paint bridge. 

 
$10 (R/W) 

$10,245 (C) 
 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$200
$510
   $10

$1,200
$1,920  

 
201.119 

Assembly: 15 
Senate: 5 

Congress: 10 
1 Bridge 

 
12H-074 

 
 

0619Q 

 
4-SF-101 
8.0/9.8 

 
1637M 

04 0002 1164 

 
In the city of San Francisco, from 
Marina Boulevard to south of the 
Golden Gate Bridge.  Provide 12 
kilovolt secondary power source. 

 
$19,100 (C) 

 

 
12/13

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0
$0

  $0
$0
$0  

 
201.110 

Assembly: 13 
Senate: 3 

Congress: 8 
2 Bridges 

 
12H-075 

 
 

0619P 

 
4-SF-101 
8.0/9.8 

 
1637U 

04 0002 0166 

 
In the city of San Francisco, from 
Marina Boulevard to south of the 
Golden Gate Bridge.  Improve the 
seismic, structural and traffic safety of 
Doyle Drive. 

 
$29,730 (C) 

 

 
12/13

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0

$4,870
  $0

$8,500
$13,370  

 
201.110 

Assembly: 13 
Senate: 3 

Congress: 8 
2 Bridges 

 
12H-079 

 
 

4626 

 
3-Nev-20 

Var 
 

3F050 
03 1200 0064 

 
In Nevada and Placer Counties, on 
Routes 20, 80, 89 and 174 at various 
locations.  Seismic retrofit bridges. 

 
$585 (R/W) 
$16,100 (C) 

 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$890

$1,570
   $830
$2,300
$5,590  

 
201.113 

Assembly: 3 
Senate: 1 

Congress: 2 
11 Bridges 
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   Mandates 

 
12H-030 

 
 

2382 

 
5-SB-135 

R10.0 
 

1C130 
05 1200 0078 

 
In Orcutt, at Rice Ranch Road; also in 
Oceano in San Luis Obispo County, 
on Route 1 at the Union Pacific 
Railroad Overhead.  Construct 
pedestrian ramps and sidewalks.       

 
$1,320 (C) 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$270 
$480 

$95 
$430 

$1,275 

 
201.361 

Assembly: 33 
Senate: 18 

Congress: 22 
2 Curb ramps 

 
12H-032 

 
 

4559 

 
7-LA-1 

Var 
 

4T490 
07 1200 0023 

 
In Lynwood, South Gate and Long 
Beach, on Routes 1 and 710.  Remove 
and replace curb ramps, install 
detectable warning surfaces, construct 
new sidewalk.  

 
$25 (R/W) 
$570 (C) 

 
12/13

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$150 
$225 

$24 
$225 
$624 

 
201.361 

Assembly: 50, 54, 
55   

Senate: 25, 27 
Congress: 37, 39 
26 Curb ramps 

 
12H-033 

 
 

1060 

 
11-SD-5 

Var 
 

41060 
11 1200 0106 

 
In San Diego County, on Routes 5, 54, 
75, and 78 and in Imperial County on 
Routes 98 and 115, at various 
locations.  Install and upgrade curb 
ramps.  

 
$323 (R/W) 
$1,979  (C) 

 
14/15

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$252

$1,112
   $94
$540

$1,998  

 
201.378 

Assembly: 79   
Senate: 40 

Congress: 50 
70 Structures 

 
12H-037 

 
 

3086 

 
1-Lak-20 
13.5/30.5 

 
0B120 

01 1200 0010 

 
Near Lucerne, from 0.1 mile west of 
Sayre Avenue to 0.2 mile west of 
Junction Route 53 South.  Upgrade 
curb ramps and sidewalk. 

 
$182 (R/W) 
$1,140 (C) 

 

 
15/16

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$109
$252

   $445
$231

$1,037  

 
201.361 

Assembly: 1 
Senate: 2 

Congress: 1 
55 Curb ramps 

 
12H-038 

 
 

4525 

 
1-Men-20 
R0.0/R0.1 

 
0A230 

01 0002 0260 

 
Near Fort Bragg, from Route 1 to 
Boatyard Drive.  Construct sidewalk, 
curb-ramps and retaining wall. 

 
$18 (R/W) 
$557 (C) 

 

 
12/13

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$0
$0

   $0
$85
$85  

 
201.378 

Assembly: 1 
Senate: 2 

Congress: 1 
1 Structure 

 
12H-041 

 
 

2108 

 
3-But-32 
6.0/10.2 

 
1F990 

03 0002 0426 

 
Near Chico, from Kennedy Avenue to 
99/32 Separation.  Construct 
sidewalks, curb-ramps and 
crosswalks. 

 
$15 (R/W) 
$1,607 (C) 

 

 
15/16

 
PA & ED 

PS & E 
RW Sup 
Con Sup 

Total 

 
$500
$700

   $530
$650

$2,380  

 
201.378 

Assembly: 3 
Senate: 1 

Congress: 2 
29 Structures 

 

TAB 26



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 
 

 
“Caltrans improves mobility across California” 

M e m o r a n d u m  
 

To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: August 22, 2012 

 Reference No.: 3.2a. 
 Information Item 

 

From:  NORMA ORTEGA  
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: STATUS OF CONSTRUCTION CONTRACT AWARD FOR STATE HIGHWAY PROJECTS  
 

SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item to provide the status 
of construction contract award for projects on the State Highway System allocated in Fiscal Year 
(FY)  2010-11 and FY 2011-12. 

 
In FY 2010-11, the California Transportation Commission (Commission) voted 322 state-administered 
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program 
(SHOPP), and Proposition 1B projects on the State Highway System.  As of July 27, 2012, 320 projects 
totaling $2.32 billion have been awarded.  Funding for two projects has lapsed. Given that all projects 
voted in FY 2010-11 have been either awarded or lapsed, this section will not be included in future 
reports. 
 
In FY 2011-12, the Commission voted 357 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of July 27, 2012, 240 projects totaling $2.42 billion have 
been awarded.  
 
 
BACKGROUND: 
 
Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 
which formalizes the condition of allocation that requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires that projects that are not awarded within four 
months of allocation be reported to the Commission. 
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FY 2010-11 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2010 81 $903,256 80 1 $782,445 0 57 71 

September 2010 10 $20,652 10 0 $26,245 0 4 8 

November 2010 27 $124,226 27 0 $114,306 0 16 22 

January 2011 39 $473,732 39 0 $480,902 0 23 34 

March 2011 53 $100,728 53 0 $96,209 0 46 52 

May 2011 54 $67,952 54 0 $66,244 0 40 50 

June 2011 58 $805,270 57 1 $756,558 0 41 46 

TOTAL 322 $2,495,816 320 2 $2,322,909 0 227 283 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2010-11 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
 
 
 
 
FY 2011-12 Allocations 
 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August  2011 90 $1,864,282 88 1 $1,440,421 1 43 80 

September 2011 18 $76,605 18 0 $68,050 0 12 17 

October 2011 18 $166,249 17 0 $157,294 1 9 16 

December 2011 21 $264,582 20 0 $157,779 1 20 20 

January 2012 28 $274,056 28 0 $186,410 0 21 28 

February 2012 9 $155,085 6 0 $106,049 3 5 6 

March 2012 32 $217,923 23 0 $168,936 9 23 23 

April 2012 27 $659,617 11 0 $43,743 16 11 11 

May 2012 44 $585,704 14 0 $22,180 30 14 14 

June 2012 70 $731,627 15 0 $68,695 55 15 15 

TOTAL 357 $4,995,730 240 1 $2,419,557 116 173 230 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2011-12 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2011-12 Project Allocation Status 
 

Dist-PPNO 
Project 

EA 
County-
Route Description 

Allocation 
Date 

Award 
Deadline 

Allocation 
Amount 
($ x1000) Project Status 

08-0188Y 39471 SBd-18 Landscape 
mitigation project. 

10-Aug-11 31-Aug-12(1) $100 No bids were received. 
Project will be re-advertised. 

04-2177A 2E230 CC-VAR Replace approach 
slabs and joint seals, 
and treat bridge 
deck. 

27-Oct-11 31-Oct-12(2) $1,702 Project advertised on 
7/9/2012. Bid opening date 
8/8/12. 

10-9940C 
  

0A872 Sta-219 Widening and 
intersection 
improvement. 

15-Dec-11 30-Jun-12 $23,760 Delay to award due to 
bidder’s qualifications.  
Concurrent time extension is 
being requested. 

04-0832A 28382 Son-116 Install plants and 
irrigation. 

22-Feb-12 31-Aug-12 $2,999 Bids opened 5/15/12. 
Pending award. 

06-6568 0N400 Ker-58 Construct rock slope 
protection. 

22-Feb-12 31-Aug-12 $509 Bids opened 4/24/12. 
Pending award. 

08-0133L 49751 SBd-10 Plant establishment 
landscape project. 

22-Feb-12 31-Aug-12 $200 Project is administered 
through DPAC.  Target 
award date 8/24/12. 

  
 (1) Extended deadline approved on March 29, 2012 (Waiver 12-12). 
(2) Extended deadline approved on May 23, 2012 (Waiver 12-31). 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: August 22, 2012 

 Reference No.: 3.2b. 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Denix D. Anbiah 
 Division Chief 
 Local Assistance 

 
Subject: MONTHLY STATUS OF CONSTRUCTION CONTRACT AWARD FOR LOCAL 

ASSISTANCE STIP PROJECTS, PER  RESOLUTION G-06-08 
 

SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item for information 
purposes only.  The item provides the status of locally-administered State Transportation 
Improvement Program (STIP) projects that received a construction allocation in Fiscal Year  
(FY) 2010-11, FY 2011-12. 
 
In FY 2010-11, the California Transportation Commission (Commission) allocated $94,213,000 to 
construct 71 locally-administered STIP projects.  As of July 19, 2012, 65 projects totaling 
$86,027,000 have been awarded and time extension requests have been approved for four projects.  
These four projects are on track for award by the deadlines indicated in their approved extension 
requests.  Two projects (PPNO 01-4097P and PPNO 12-2135M) have lapsed.   
 
In FY 2011-12, the Commission has allocated $105,182,000 to construct 77 locally-administered 
STIP projects.  As of July 19, 2012, 18 projects totaling $39,645,000 have been awarded and 
concurrent time extensions are being requested for five projects.  Fifty-three projects are on track 
for award.  One project (PPNO 06-B002P) has lapsed.   
 
BACKGROUND: 
 
Resolution G-06-08, adopted June 8, 2006, requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires Department to report to the Commission 
on those projects that have not been awarded within four months of allocation. 
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FY 2010-11 Allocations  
 
 

 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2010 19 $57,002 18 1 0 2 10 
August 2010 0 $0 0 0 0 0 0 

September 2010 2 $795 2 0 0 0 2 
October 2010 0 $0 0 0 0 0 0 

November 2010 3 $3,284 3 0 0 0 2 
December 2010 0 $0 0 0 0 0 0 
January 2011 3 $7,878 2 0 1 1 0 
February 2011 0 $0 0 0 0 0 0 
March 2011 11 $4,960 10 1 0 1 7 
May 2011 8 $4,994 8 0 0 3 5 
June 2011 25 $15,300 22 0 3 1 16 

TOTAL 71 $94,213 65 2 4 8 42 

 
FY 2011-12 Allocations  

 
 

 
Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2011 0 $0 0 0 0 0 0 
August 2011 5 $19,418 5 0 0 0 3 

September 2011 2 $1,007 2 0 0 0 2 

October 2011 1 $501 1 0 0 0 1 

December 2011 7 $4,666 5 1 1 0 5 

January 2012 7 $5,089 3 0 4 1 1 

February 2012 7 $13,614 2 0 5 2 0 

March 2012 3 $2,633 0 0 3 0 0 

April 2012 8 $4,644 0 0 8 0 0 

May 2012 7 $6,191 0 0 7 0 0 

June 2012 30 $47,419 0 0 30 0 0 

TOTAL 77 $105,182 18 1 58 3 12 
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Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

 

Agency Name Project Title PPNO 
Allocation 

Date Award Deadline
Allocation 

Amount   Project Status 
San Mateo City / 
County Association 
of Governments 

San Mateo County Smart Corridors 04-2140F 20-Jan-11 31-Mar-13 (1) $5,270,000  The project will be awarded 
by the extended deadline. 

City of Lindsay Government Center Plaza 06-D022 23-Jun-11 31-Aug-13 (2)  $199,000  The project will be awarded 
by the extended deadline.

City of Lindsay Tulare Road Pedestrian Safety Bollards 06-6567 23-Jun-11 31-Aug-13 (2)  $167,000  The project will be awarded 
by the extended deadline.

City of El Centro Landscaping Beautification 11-0588C 23-Jun-11 30-Sep-12 (3)  $551,000  The project will be awarded 
by the extended deadline.

City of Anaheim Edison Right of Way Bike Path 
project 

12-2135V 15-Dec-11 31-May-13 (4) $494,000 
 
 The project will be awarded 

by the extended deadline. 
Tehama County Bowman Road Bridge project 02-2148 25-Jan-12 31-Jul-12 $352,000 

 
 A concurrent 6-month 

extension is being requested.
City of Shafter Santa Fe Way Beautification project 06-6558 25-Jan-12 31-Jul-12 $140,000 

 
 A concurrent 8-month 

extension is being requested.
Ventura County 
Transportation 
Commission 

Piru Commuter Bicycle Path project 
Phase III 

07-3565I 25-Jan-12 31-Jul-12 $479,000 
 
 A concurrent 12-month 

extension is being requested.

Mariposa County Mt. Bullion Cutoff Road Rehabilitation 
- Phase 1 

10-0209A 25-Jan-12 31-Jul-12 $1,148,000 
 
 The project will be awarded 

by the deadline. 
City of Clearlake Austin Park Sidewalk/Bikeway Project 01-3036D 23-Feb-12 31-Aug-12 $370,000  The project will be awarded 

by the deadline. 
City of Bakersfield Landscape Improvements on Stockdale 

Highway 
06-6560 23-Feb-12 31-Aug-12 $120,000  A concurrent 6-month 

extension is being requested
City of Turlock Golden State Boulevard Landscaping 

project 
10-0019D 23-Feb-12 31-Aug-12 $331,000  The project will be awarded 

by the deadline.
City of Turlock Landscape Median on Golden State 

Boulevard 
10-0222 23-Feb-12 31-Aug-12 $465,000  The project will be awarded 

by the deadline.
City of Laguna 
Woods 

El Toro Road/Aliso Creek Road Phase 
II Bicycle and Pedestrian Enhancement 

12-2135W 23-Feb-12 31-Aug-12 $500,000  A concurrent 4-month 
extension is being requested

San Francisco 
DPW 

Arelious Walker Stairway Improvement 
project 

04-9098J 29-Mar-12 30-Sep-12 $918,000  The project will be awarded 
by the deadline. 

Los Angeles County Vermont Avenue Median Landscaping 
– Phase II project 

07-4094 29-Mar-12 30-Sep-12 $1,575,000  The project will be awarded 
by the deadline. 

City of Patterson  Roundabout Landscaping & Splitter 
Islands 

10-0221 29-Mar-12 30-Sep-12 $140,000  The project will be awarded 
by the deadline. 

        
Grand Total     $13,219,000   

(1) This extended deadline was approved in June 2011 (Waiver-11-42). 
(2) This extended deadline was approved in January 2012 (Waiver-12-02). 
(3) This extended deadline was approved in January 2012 (Waiver-12-06). 
(4) This extended deadline was approved in June 2012 (Waiver-12-45) 
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To:  CHAIR AND COMMISSIONERS 
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 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared By: Fardad Falakfarsa 
 Program Manager 
 Recovery Act 

 
Subject: UPDATE ON IMPLEMENTATION OF RECOVERY ACT OF 2009 
 

 
SUMMARY: 
 
The California Department of Transportation (Department) is implementing the American Recovery 
and Reinvestment Act of 2009 (Recovery Act) and has committed to report to the California 
Transportation Commission (Commission) as to the status of the implementation.  This includes 
reporting on the amount of Recovery Act funds certified, obligated and awarded for state and local 
highway and transit projects to date.  Attached is the current status report for state and regional 
agency projects as of May 31, 2012 or noted on attachments. 
 
BACKGROUND: 
 
The Recovery Act is a job and economic stimulus bill intended to help restart the nation’s economy 
and stimulate employment during the worst economic downturn in over 70 years.  In drafting this 
bill, President Obama and Congress recognized that investment in transportation infrastructure is one 
of the ways to create and sustain jobs, stimulate economic development, and leave a legacy to 
support the financial well-being of the generations to come.  Nationally, the bill provides more than 
$48 billion for transportation infrastructure and the state transportation departments and stakeholders 
were tasked to quickly move forward with mobility projects that bring real value to the local, state, 
and national economy. 
 
The Recovery Act apportions, in formula programs, approximately $2.57 billion for highways, local 
streets and roads in California.  These funds are segregated by federal and state law to provide 
approximately $1.6 billion to the regions (including $48 million for Transportation Enhancement) 
and $964 million to the state (including $29 million for Transportation Enhancement).  As of the 
September 30, 2010 obligation deadline, all remaining apportionments were obligated on 982 
federally eligible projects. 
 
California has received apportionments for transit formula grants in the amount of $1.068 billion for 
urban (Section 5307), non-urban (Section 5311) and fixed guideway (Section 5309) projects.  As of 
the September 30 2010 deadline, all apportionments have been obligated to eligible transit projects.  
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The Recovery Act also provides $8 billion nationally for Capital Assistance for High Speed Rail 
Corridors.  In late January of 2010, the Federal Railroad Administration announced that the San 
Diego-Los Angeles-San Luis Obispo (Surf liner), Oakland-Sacramento (Capital) corridors and the 
statewide upgrade of emissions control for locomotives received approximately $165 million in 
funding for specific projects.  The rail funds remain available until September 30, 2012.   The 
Department has obligated approximately $165 million for ten projects. 
 
The Department was also awarded $951,431, by the US Environmental Protection Agency, from the 
National Clean Diesel Grant Program to retrofit 55 non-road engines with emission control devices.  
The Department also received $1.4 million for On the Job Training Supportive Services (OJTSS) for 
nine projects; the Federal Highway Administration and the Department determined five projects do 
not meet the requirements of the OJTSS Grant Program and as of June 30, 2011, four projects were 
de-obligated and the fifth is pending de-obligation.  In addition, California airports have directly 
received approximately $ 84.4 million in aviation grants for 22 projects.   
 
The Recovery Act provides $1.5 billion available nationally under the Transportation Investment 
Generating Economic Recovery (TIGER) program for competitive discretionary grants for highway, 
public transportation, rail, and port infrastructure projects.  On February 17, 2010, California 
received awards for four projects that total $130 million in TIGER funds, which leverage $1.76 
billion in total funds.  These projects and TIGER awards recipients are the Doyle Drive Replacement 
project in the city of San Francisco, $46 million; the State Route 905 project near Otay Mesa in San 
Diego County, $20.2 million; the Alameda Corridor East – Colton Crossing project $33.8 million; 
and the Green Trade Corridor Marine Highway project at the Ports of Oakland, Stockton and West 
Sacramento, $30 million.  As of December 2010, funds for the three TIGER projects that flow 
through the Department have been obligated as follows:  $33.8 million was obligated for the 
Alameda Corridor East project (Colton Crossing); $46 million was obligated for the Doyle Drive 
Replacement Project; and of the $20.2 million obligated for the State Route 905 project near Otay 
Mesa in San Diego County, approximately, $2.3 million has been de-obligated due to a favorable bid 
environment.   
 
The Department adjusted the obligation amount for 6 projects by $1.6 million.  These “upward cost 
adjustments” are allowed by FHWA to cover cost increases for Recovery Act funded projects.  The 
Department is able to use up to the State’s share or ceiling amount of $2.3 million, provided there 
are funds available due to de-obligations of Recovery Act funds.  The majority of the funds de-
obligated are savings due to projects being closed and it is anticipated that additional funds will be 
de-obligated as more projects are closed out.   
 
Attachments 
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Recovery Dollars Appropriation Source Projects (2A) Recovery   Dollars2     

9/30/2010
Projects 

Deobligated Deobligations12 Total Recovery 
Dollars

Obligation 
Adjustments2B

Adjusted Total 
Recovery Dollars Projects Recovery Dollars

Total Leveraged 
Dollars4 Projects Recovery Dollars Projects Projects Recovery Dollars

State9 $972,275,620

State 94 $708,151,180 12 3,085,396          $705,065,784 $705,065,784 94 $705,065,784 $829,446,329 94 $623,976,972 13   

State (Locally 
Administered)11 5 $9,577,570 $9,577,570 $70,181 $9,647,751 5 $9,647,751 $12,741,189 5 $7,768,111    

State & Region (State and 
Region $)7 7 $572,205,891 $572,205,891 $469,712 $572,675,603 7 $572,675,603 $1,373,524,251 7 $476,809,879  

Region (State Administered, 
Region $)

16 303,410,205.00           1 $84,000 $303,326,205 $303,326,205 16 $303,326,204 $387,771,208 16 $249,483,570  

Region8 (Region $) 20 $78,501,879 2 49642.41 $78,452,237 $78,452,237 20 $78,452,237 $167,617,731 20 $66,836,203 3   

Subtotal 142 $1,671,846,725 15 $3,219,039 $1,668,627,686 $539,893 $1,669,167,579 142 $1,669,167,579 $2,771,100,708 142 $1,424,874,735 16 0 $0

Region9 $1,597,292,700

Region 837 $865,277,740 276 $13,711,192 $851,566,548 $1,067,178 $852,633,726 835 $852,633,726 $1,094,450,256 833 $775,825,937 599 7 $3,440,631

State & Region (State and 
Region $)

2 $2,501,985 $2,501,985 $2,501,985 2 $2,501,985 $3,516,730 2 $2,501,985 1
1

$533,520

State 1 $1,200,000   $1,200,000 $1,200,000 1 $1,200,000 $1,200,000 1 $1,200,000  

Subtotal 840 $868,979,725 276 $13,711,192 $855,268,533 $1,067,178 $856,335,711 838 $856,335,711 $1,099,166,986 836 $779,527,922 600 8 $3,974,151

Flex10 ($28,741,870)

May 31, 2012

Closed 

$2,569,568,320Subtotal

Awards3 

Recovery Act - Highways Program

Obligations
Forecast of Inactive 

Obligations6Appropriation1 Outlays5

State Highway System Projects

Local Highway System Projects 8

Total $2,540,826,450 Total 982 $2,540,826,450 291 $16,930,231 $2,523,896,220 $1,607,071 $2,525,503,291 980 $2,525,503,290 $3,870,267,694 978 2,204,402,657$           616 8 $3,974,151

$972,275,620

$1,568,516,813    

    

2A Includes number of projects obligated as of September 30, 2010 deadline to obligate funds.  Two projects were withdrawn after this date
2B Increase in Obligation amounts as allowed by Upward Cost Adjustments.  California's ceiling is $2.3 million provided funds are available due to deobligations

Total Region Obligation

Total State Obligation

6 Forecast of Inactive Obligations are projects at risk of deobligation if expenditures are not reimbursed by FHWA within  90 days.  The at risk day is based on the obligation amount and date,  last rerimbursed expenditure date Projects will be 
removed from this summary once the reimbursement is made by the FHWA. Data as of  June 13, 2012. Projects for:   Baldwin Park, Buenna Park, Beverly Hills, Long Beach,Williams, El Dorado County, Yorba Linda and Vacaville.

2 Obligations as of September 30, 2010

1 Total funds apportioned to state by FHWA and as distributed by California law AB 3X-20 ($2,569,568,320)

3 Construction contracts awarded-assumes obligation amount

11 Transportation Enhancement funds made available for eligible projects on the state highway system

7 Projects administered by Caltrans, Region, or Local agency
8 Projects administered by Region or Local agency

4 Total Leveraged Dollars include all fund sources

10 FHWA Funds transferred by Regions from FHWA to FTA for transit projects

5 Outlays are eligible project expenditures reimbursed by FHWA

9 Original appropriation is shown as provided by FHWA & AB 3X-20. At the request of the Regions, the appropriation is reduced by FHWA Flex Funds transferred to FTA for transit projects

12  Deobligations due to project savings, project close out, or projects withdrawn (2) after September 30, 2010

O:\CTC Office Files\2012 CTC MEETINGS\0812 Meeting\Book Items 0812\Final\3.3_Att1_ARRA.xls
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TIGER (Discretionary) - USDOT NATIONAL CLEAN DIESEL GRANT PROGRAM (Discretionary) - USEPA

Nationally Available Grants $1,500,000,000 Division of Equipment Grant from US EPA for Engine Emission Retrofit

Project TIGER Awards
Total Leveraged 

Dollars
Obligations by CT Outlays Deobligations

Forecast of Inactive 

Obligations9
Non-Road 

Engines
 Awarded  Amount Encumbrances Outlays

Doyle Drive Replacement (US-101) $46,000,000 $1,045,000,000 $46,000,000 $20,781,735  55 $951,431 $951,431 $885,550

Otay Mesa POE (805/905 Interchange) $20,200,000 $198,300,000 $20,200,000 $15,883,362 $2,293,686

Alameda Corridor East - Colton Crossing $33,800,000 $449,000,000 $33,800,000 $4,727,135   

CA Green Trade Corridor Marine Highway 8 $30,000,000 $69,300,000   

$130,000,000 $1,761,600,000 $100,000,000 $41,392,233 $2,293,686 AVIATION (Discretionary) - FAA

Nationally Available Grants $1,300,000,000

HIGH SPEED & INTERCITY PASSENGER RAIL (Discretionary) - FRA Projects Awarded Amount4 Obligations Outlays

Nationally Available Grants 5  $             8,000,000,000  22 $84,408,537

Track Applications
Requested Recovery 

Dollars
Projects Awarded Awarded Amount Projects Obligated Obligations Outlays

1 38 $1,149,322,000 10 $164,905,755 10 $164,905,755 $4,578,414

Total 38 $1,149,322,000 10 $164,905,755 10 $164,905,755 $4,578,414

 
ON-THE-JOB TRAINING / SUPPORTIVE SERVICES (Discretionary) - FHWA 7  

Projects
Awarded  
Amount

Obligations by CT Projects  Deobligated Deobligations Adjusted Obligations Outlays 
10    

9 $1,440,979 $1,440,979 4 $459,840 $981,139 $492,517   

 

FEDERAL TRANSIT  (Formula Distribution) - FTA  

Program Projects Recovery Dollars 1 Obligations by CT 2 Outlays

5307 3 $968,313,640  

5307 Flex6 $26,764,736  

Total

Grants awarded by FAA directly to airports

5309 3 $66,171,889   

5309 Flex6 $3,200,000  
5311 136 $33,963,166 $33,963,166 $29,951,226

5311 Flex6 2 $1,977,134 $1,977,134 $1,977,134
Total 138 $1,100,390,565 $35,940,300 $31,928,360

 5 FRA allocates funds to specific projects 

7 On-the-Job Training - Support Services Grant for training centers 
8 Grant funding does not flow through the Department 

6 FHWA Funds transferred by regions from FHWA to FTA for transit projects. Amount total $28,741,870.

4 Grants awarded by FAA directly to airports. Reflect most current award amounts 

10 FRA Expenditures as of 12-31-11

9 Forecast of Inactive Obligations are projects at risk of deobligation if expenditures are not reimbursed by FHWA within  90 days.  The at risk day is based on the obligation amount and date,  last rerimbursed expenditure date.  Projects 
will be removed from this summary once the reimbursement is made by the FHWA - no projects at risk as of May 23, 2012.

1 Total funds apportioned to state by FTA.
2 Commitment by FTA to reimburse eligible project expenditures 
3 Grants awarded by FTA directly to transit agencies 
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 Information 

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

Subject: REPORT ON LOCAL AGENCY NOTICES OF INTENT TO EXPEND FUNDS 
ON STIP PROJECTS PRIOR TO COMMISSION ALLOCATION, PER SB 184 

SUMMARY 
Senate Bill (SB) 184 (Chapter 462, Statutes of 2007) authorizes a regional or local agency, upon 
notifying the California Transportation Commission (Commission), to expend its own funds for a 
project in the State Transportation Improvement Program (STIP) to which the Commission has not 
yet made an allocation.  This report includes a list of the STIP projects for which an SB 184 letter 
(and a copy of the allocation request) was submitted. 

As reported at the June 2012 meeting, SB 184 notification letters had been received for 28 local 
STIP projects.  Since then, three additional notifications have been received, one from Tuolumne 
County with an effective date of July 1, 2012; one from San Bernardino County with an effective 
date of July 11, 2012; and one from Santa Cruz County with an effective date of August 1, 2012.  
The three projects are highlighted in the attached list. 

BACKGROUND 
Government Code Section 14529.17, as amended by SB 184, permits an agency to expend its own 
funds for a STIP project, in advance of the Commission’s approval of a project allocation, and to be 
reimbursed for the expenditures subsequent to the Commission’s approval of the allocation. 

Section 64A of the STIP guidelines directs the agency to submit a copy of the allocation request 
along with the SB 184 notification letter to the Executive Director of the Commission.  The original 
allocation request should be submitted to Caltrans at the same time. 

Expenditures are eligible from the date the Commission receives the notification letter. 

Invoking SB 184 does not establish a priority for allocations made by the Commission nor does it 
establish a timeframe for when the allocations will be approved by the Commission. 

The statute does not require that the Commission approve an allocation it would not otherwise 
approve.  SB 184 advance expenditures must be eligible for reimbursement in accordance with state 
laws and procedures.  In the event the advance expenditures are determined to be ineligible, the state 
has no obligation to reimburse those expenditures. 
 
 
 
Attachment 
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Date Letter FY Project Totals by Component
County Agency Rte PPNO Project Effective Del. Voted 12-13 R/W Const E & P PS&E

Alameda MTC 2100 Planning, programming, and monitoring 01-Jul-12 Jun-12 Jun-12 114 0 114 0 0

Alameda ACTC 2179 Planning, programming, and monitoring 01-Jul-12 Jun-12 Jun-12 1,563 0 1,563 0 0

Contra Costa MTC 2118 Planning, programming, and monitoring 01-Jul-12 Jun-12 Jun-12 74 0 74 0 0

Contra Costa CCTA 2011O Planning, programming, and monitoring 01-Jul-12 Jun-12 Jun-12 430 0 430 0 0

Marin MTC 2127 Planning, programming, and monitoring 01-Jul-12 Jun-12 Jun-12 21 0 21 0 0

Marin TA Marin 2127C Planning, programming, and monitoring 01-Jul-12 Jun-12 Jun-12 239 0 239 0 0

Napa MTC 2130 Planning, programming, and monitoring 01-Jul-12 Jun-12 Jun-12 13 0 13 0 0

Napa Napa TPA 1003E Planning, programming, and monitoring 01-Jul-12 Jun-12 Jun-12 69 0 69 0 0

Nevada Nevada CTC 0L83 Planning, programming, and monitoring 01-Jul-12 Jun-12 81 0 81 0 0

Orange OCTA 2132 Planning, programming, and monitoring 01-Jul-12 Jun-12 1,445 0 1,445 0 0

Placer TPA Placer TPA 0L11 Planning, programming, and monitoring 01-Jul-12 Jun-12 Jun-12 143 0 143 0 0

Sacramento SACOG 0L30 Planning, programming, and monitoring 01-Jul-12 Jun-12 Jun-12 610 0 610 0 0

San Benito San Benito COG 2043 Planning, programming, and monitoring 01-Jul-12 Jun-12 45 0 45 0 0

San Bernardino SANBAG 9811 Planning, programming, and monitoring 11-Jul-12 Aug-12 1,200 0 1,200 0 0
San Diego SANDAG 7402 Planning, programming, and monitoring 01-Jul-12 Jun-12 854 0 854 0 0

San Francisco MTC 2131 Planning, programming, and monitoring 01-Jul-12 Jun-12 Jun-12 58 0 58 0 0

San Francisco SFCTA 2007 Planning, programming, and monitoring 01-Jul-12 Jun-12 Jun-12 530 0 530 0 0

San Luis Obispo SLOCOG 942 Planning, programming, and monitoring 01-Jul-12 Jun-12 300 0 300 0 0

San Mateo MTC 2140 Planning, programming, and monitoring 01-Jul-12 Jun-12 Jun-12 60 0 60 0 0

Santa Clara MTC 2144 Planning, programming, and monitoring 01-Jul-12 Jun-12 Jun-12 133 0 133 0 0

Santa Clara SCVTA 2255 Planning, programming, and monitoring 01-Jul-12 Jun-12 Jun-12 696 0 696 0 0

Santa Cruz Santa Cruz Co te 2304 Calabasas Road Improv. Bradford-Buena Vista (10S-041) 01-Aug-12 Aug-12 1,050 0 1,050 0 0
Solano MTC 2152 Planning, programming, and monitoring 01-Jul-12 Jun-12 Jun-12 35 0 35 0 0

Solano STA 2263 Planning, programming, and monitoring 01-Jul-12 Jun-12 Jun-12 229 0 229 0 0

Sonoma MTC 2156 Planning, programming, and monitoring 01-Jul-12 Jun-12 Jun-12 42 0 42 0 0

Sonoma SCTA 770E Planning, programming, and monitoring 01-Jul-12 Jun-12 Jun-12 374 0 374 0 0

Sutter SACOG 1L53 Planning, programming, and monitoring 01-Jul-12 Jun-12 Jun-12 56 0 56 0 0

Trinity Trinity County te 2487 Lowden Park-Senior Center bike/ped lane 01-Jul-12 Jun-12 160 100 0 0 60

Tuolumne Tuolumne CTC 452 Planning, programming, and monitoring 01-Jul-12 Aug-12 60 0 60 0 0
Yolo SACOG 0L37 Planning, programming, and monitoring 01-Jul-12 Jun-12 Jun-12 119 0 119 0 0

Yuba SACOG 0L41 Planning, programming, and monitoring 01-Jul-12 Jun-12 Jun-12 43 0 43 0 0

Total (eligible on July 1, 2012 or from Effective Date of Letter) 10,846 100 10,686 0 60

SB 184 Notifications for FY 2012-13 Local STIP Projects

Meeting
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 Reference No.: 2.1a. 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

 Transportation Programming 
 

 
Subject: STIP AMENDMENT 12S-007 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment.  The amendment was noticed at the June 2012 Commission meeting. 
 
ISSUE: 
 
The Department proposes to amend the 2012 STIP for the Route 98 Widening (West of Route 111) 
Phase 1 project (PPNO 0549A) in Imperial County to: 
 

• Program $4,500,000 of Safe, Accountable, Flexible, Efficient Transportation Equity Act:  A 
Legacy for Users (SAFETEA-LU) Border Infrastructure Program (BIP) funds to 
Construction in Fiscal Year (FY) 2014-15;  

• Down scope the project limits; and, 
• Revise the funding plan.   

 
The Imperial County Transportation Commission concurs with this request.   
 
BACKGROUND: 
 
The Route 98 Widening project in Imperial County will widen the freeway from two to four lanes 
for approximately 2.6 miles.  The project is currently funded for Right of Way Capital and Support 
only with $1,457,000 from STIP - Interregional Improvement Program funds and $2,400,000 from 
federal demonstration funds.  The Environmental phase was completed under a separate project 
(PPNO 0549) in 2009.  The design and construction phases are currently unfunded.   
 
The General Services Administration and Department of Homeland Security are partners working to 
reconfigure the Calexico Port of Entry which is located south of Route 98 on Cesar Chavez 
Boulevard at the border of Mexico.  As a result, the City of Calexico (City) is developing a separate 
project in the vicinity of the Route 98 project.  It is anticipated that the City’s project will negatively 
impact the Route 98 Widening project by diverting additional traffic onto Route 98 earlier than 
expected.  This amendment proposes to down scope the unfunded Route 98 Widening project by 
reducing the project limits and adding available local and federal funds in order to fully fund a 
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segment of the project.  This will mitigate the anticipated traffic congestion on Route 98 in a timely 
manner.  The Department plans to request a construction allocation in advance of the programmed 
delivery year 2014-15. 
 
RESOLUTION: 
 
Be it Resolved, that the California Transportation Commission does hereby amend the 2012 State 
Transportation Improvement Program for the Route 98 Widening (West of Route 111) Phase 1 
project (PPNO 0549A), as described above and reflected in the following table. 
 
REVISE: Route 98 Widening (West of Route 111) project (PPNO 0549A)  

PM Back
COImperial

PM Ahead

Caltrans
CaltransAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
11

Route/Corridor

1,457 720

R/W 
Supp

CON 
Supp

Change
Proposed

0
1,457

0549A 80231
PA&ED
R/W

Caltrans
Caltrans

Description:

Imperial County Transportation Commission
Route 98 Widening (West of Route 111) Phase 1
In Calexico from just East of the All American Canal to Rockwood Avenue. VV Williams Avenue to Ollie Avenue.         
Widen highway from 2 to 4 lanes.                                                                                                                                       

RTPA/CTC:
Project Title:

IIP                                     
Existing 1,457 737 00

30.0 32.1 32.6 32.4 98

Project Totals by Component

CONR/W

AB 3090
AB 3090

2014-15

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
15/1614/1513/1412/13

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

(737) 1,374(720) 83

16/17+

   1,457
0

  0 1,374  0 83

0 480
Demo                                    
Existing 2,400 0 0 2,400

(898)
1,920

728 170Change 0 1,378 1,022 (2,400)
728 650Proposed 2,400 1,378 1,022  0  

0

   1,022

0

 
Federal Disc. - California Border Infrastructure Program                          
Existing 0
Change 4,500 4,500

 4,500  
4,500

Proposed 4,500    4,500     
Other State - Highway Safety Improvement Program                            
Existing 0 0
Change 900 900 900

0

Proposed 900    900    
Local Funds                             

  900  

Existing 0

 

00
Change 100 100

  
100

 100   Proposed 100    100   
Future Need                             
Existing 46,922 6,822
Change (46,922)

46,922
(46,922) (40,100)

40,100
(6,822)

Proposed 0        0
Total

0  0  

 3,857  46,922Existing 50,779 0 0
 (46,922)

2,640 40,100  0
(1,618) (34,517)  728Change (41,422) 1,378 1,022  3,100

1,217 6,822
(567) (5,448)

Proposed 9,357 1,378 1,022  6,957  0 650 1,3741,022 5,583  728
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“Caltrans improves mobility across California” 

 
  

M e m o r a n d u m  

  
To:  CHAIR AND COMMISSIONERS CTC Meeting: August 22, 2012   

CALIFORNIA TRANSPORTATION COMMISSION  
 Reference No.:  2.2c.(2) 

 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by:  Jay Norvell 
 Division Chief 
 Environmental Analysis 

 

Subject:  APPROVAL OF PROJECTS FOR FUTURE CONSIDERATION OF FUNDING  
 
  

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission), as a responsible agency, approve the attached 
Resolutions E-12-52, E-12-53, E-12-54, and E-12-60. 
 

ISSUE: 
 

            06-KER-14, PM 39.8/40.3  
RESOLUTION E-12-52 

 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 
 

• State Route 14 (SR-14) in Kern County.  Replace existing bridge on SR 14 near the 
town of Cantil.  (PPNO 6330)  

 

This project in Kern County will remove and replace the existing Red Rock Canyon Bridge 
(Bridge Number 50-0178) on SR-14 within Red Rock Canyon State Park.  The project is 
programmed in the 2012 State Highway Operation and Protection Program (SHOPP).  The 
total estimated cost is $19,485,000 for capital and support.  Construction is estimated to 
begin in Fiscal Year 2013-14.  The scope, as described for the preferred alternative, is 
consistent with the project scope programmed by the Commission in the 2012 SHOPP. 
 
A copy of the MND has been provided to Commission staff.  The project will mitigate potential 
impacts to biological and aesthetic resources to a less than significant level.  Proposed mitigation 
measures include protective fencing and best management practices for the desert tortoise, a 
special status species.  Color and texture features incorporated into the final design will mitigate 
aesthetic issues.   As a result, a MND was completed for this project. 

 
Attachment 1 
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“Caltrans improves mobility across California” 

ISSUE: 
 

            07-LA-47, PM 0.0/0.72, 07-LA-110, PM 0.92/2.02 
RESOLUTION E-12-53 

 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 
 

• State Route 47 (SR-47) and Interstate 110 (I-110) in Los Angeles County.  Roadway 
improvements including ramp and connector replacements on a portion of I-110 in the 
city of Los Angeles.  (PPNO TC19)  

 

This project in Los Angeles County will widen the SR-47/I-110 connector from one to two 
lanes, extend the additional through lane on the northbound I-110 past the John S. Gibson 
Boulevard off-ramp, modify the northbound ramps at the I-110/John S. Gibson Boulevard 
interchange, and improve the intersection of John S. Gibson Boulevard and the northbound     
I-110 ramps.  The project is programmed in the Trade Corridor Improvement Fund.  The total 
estimated cost is $39,068,000 for capital and support.  Construction is estimated to begin in 
Fiscal Year 2012-13.  The scope, as described for the preferred alternative, is consistent with 
the project scope programmed in the Trade Corridor Improvement Fund. 
 
A copy of the MND has been provided to Commission staff.  The project will result in no 
significant impacts to the environment.  Avoidance and minimization measures would reduce 
any potential effects on land use, community character and cohesion, utilities and public 
services, traffic and transportation, visual resources, cultural resources, biological resources, 
noise, hazardous materials, paleontological resources, and air quality.  As a result, a MND was 
completed for this project. 
 
Attachment 2 
 
 
ISSUE: 
 

            07-LA-110, PM 2.5/3.0 
RESOLUTION E-12-54 

 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 
 

• Interstate 110 (I-110) in Los Angeles County.  Roadway improvements including 
interchange reconfigurations on I-110 and C Street in the city of Los Angeles.             
(PPNO TC20) 

 

This project in Los Angeles County will construct a northbound off-ramp for access to 
Harry Bridges Boulevard, modify the northbound on-ramp from C Street, realign Harry 
Bridges Boulevard, and combine the I-110 ramp terminal/C Street/Figueroa Street 
intersection with the John S. Gibson Boulevard/Harry Bridges Boulevard intersection.  The 
project is programmed in the Trade Corridor Improvement Fund.  The total estimated cost 
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is $34,176,000 for capital and support.  Construction is estimated to begin in Fiscal Year 
2012-13.  The scope, as described for the preferred alternative, is consistent with the 
project scope programmed in the Trade Corridor Improvement Fund. 
 
A copy of the MND has been provided to Commission staff.  The project will result in no 
significant impacts to the environment.  Avoidance and minimization measures would reduce 
any potential effects on community resources, traffic, and emergency services through extensive 
public outreach and education programs and the preparation of traffic management plans.  As a 
result, a MND was completed for this project. 
 
Attachment 3 
 
 
ISSUE: 
 

            10-STA-99, PM 21.0/22.4 
RESOLUTION E-12-60 

 
The attached resolution proposes to approve for future consideration of funding the following 
project for which a Mitigated Negative Declaration (MND) has been completed: 
 

• State Route 99 (SR-99) in Stanislaus County.  Roadway Improvements including the 
reconstruction of an existing interchange on a portion of SR-99 in the city of Modesto. 
(PPNO 9460)  

 

This project in Stanislaus County will reconstruct the SR-99/Pelandale Avenue Interchange 
in the city of Modesto.  The project is not fully funded.  The project is programmed in the 
2012 State Transportation Improvement Program for Right of Way only.  The project is 
anticipated to be programmed with SR-99 bond program savings for Construction and 
Construction Support.  The total estimated cost is $57,356,000 for capital and support.  
Construction is estimated to begin in Fiscal Year 2012-13.  The scope, as described for the 
preferred alternative, is consistent with the project scope programmed in the 2012 State 
Transportation Improvement Program. 
 
A copy of the MND has been provided to Commission staff.  The project will result in no 
significant impacts to the environment.  Avoidance and minimization measures would 
reduce any potential effects on noise and paleontological resources.  These measures include 
noise abatement along SR-99 south of Pelandale Avenue and the preparation of a 
paleontological Mitigation Plan.  As a result, a MND was completed for this project. 
 
Attachment 4 
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ATTACHMENT 1 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
06-KER-14, PM 39.8/40.3 

Resolution E-12-52 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a  
Mitigated Negative Declaration pursuant to the California Environmental Quality Act 
(CEQA) and the CEQA Guidelines for the following project: 

 
• State Route 14 (SR-14) in Kern County.  Replace existing bridge on     

SR-14 near the town of Cantil.  (PPNO 6330)  
 

  
1.2 WHEREAS, The Department has certified that the Mitigated Negative Declaration has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Mitigated Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 
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ATACHMENT 2 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
07-LA-47, PM 0.0/0.72, 

07-LA-110, PM 0.92/2.02 
RESOLUTION E-12-53 

 
1.1 WHEREAS, the California Department of Transportation (Department) has completed a  

Mitigated Negative Declaration pursuant to the California Environmental Quality Act 
(CEQA) and the CEQA Guidelines for the following project: 

 
• State Route 47 (SR-47) and Interstate 110 (I-110) in Los Angeles County.  

Roadway improvements including ramp and connector replacements on a 
portion of I-110 in the city of Los Angeles.  (PPNO TC19)  
 

  
1.2 WHEREAS, The Department has certified that the Mitigated Negative Declaration has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Mitigated Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 
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ATTACHMENT 3 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
07-LA-110, PM 2.5/3.0 

RESOLUTION E-12-54 
 

1.1 WHEREAS, the California Department of Transportation (Department) has completed a  
Mitigated Negative Declaration pursuant to the California Environmental Quality Act 
(CEQA) and the CEQA Guidelines for the following project: 

 
• Interstate 110 (I-110) in Los Angeles County.  Roadway improvements 

including interchange reconfigurations on I-110 and C Street in the city of 
Los Angeles.  (PPNO TC20) 

 

 
  

1.2 WHEREAS, The Department has certified that the Mitigated Negative Declaration has 
been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Mitigated Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 
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ATTACHMENT 4 

 
 
 
 
 
 
 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding 
10-STA-99, PM 21.0/22.4 
RESOLUTION E-12-60 

 
1.1 WHEREAS, the California Department of Transportation (Department) has completed a  

Mitigated Negative Declaration pursuant to the California Environmental Quality Act 
(CEQA) and the CEQA Guidelines for the following project: 

 
• State Route 99 (SR-99) in Stanislaus County.  Roadway Improvements 

including the reconstruction of an existing interchange on a portion of  
SR-99 in the city of Modesto. (PPNO 9460)  

 

  
1.2 WHEREAS, The Department has certified that the Mitigated Negative Declaration has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the California Transportation Commission, as a responsible agency, has 

considered the information contained in the Mitigated Negative Declaration; and 
 
1.4 WHEREAS, the project will not have a significant effect on the environment. 
 
2.1 NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby approve the above referenced project to allow for future 
consideration of funding. 
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  STATE OF CALIFORNIA                      CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: August 22, 2012   

 Reference No.: 2.2c.(5)  
 Action  

 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

MITIGATED NEGATIVE DECLARATION FOR THE  METROBASE PROJECT 
(RESOLUTION E-12-57) 

 
 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) for the Metrobase Project (project) in Santa Cruz County and approve the project for 
future consideration of funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the MND and approve the project for future 
consideration of funding. 

 
BACKGROUND:    
 
The Santa Cruz Metropolitan Transit District (district) is the CEQA lead agency for the project.  On 
August 8, 2004, the district adopted the MND and found that the project would not have a significant 
effect on the environment after mitigation. 
 
The project is located in the City of Santa Cruz in Santa Cruz County.  The project will construct an 
operations facility for buses and site improvements including a new fueling station, bus washing 
structure, and reconfiguration of the parking and circulation areas. 

 
Impacts that require mitigation measures to be reduced to a less than significant level relate to 
geology and soils, hazards and hazardous materials, and noise. Mitigation measures include, but are 
not limited to, implementing a preventative maintenance program for handling diesel on site; 
installing and maintaining a leak detection mechanism and conducting regular monitoring for leaks; 
and constructing a 15-foot high wall along the east property boundary of the Golf Club Drive site. 
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On June 12, 2012 the District confirmed that the preferred alternative set forth in the final 
environmental document is consistent with the project scope of work programmed by the 
Commission. 
 
The project is estimated to cost $74,800,000 and is programmed with State ($41,687,000) funds, 
Federal ($13,234,000) and Local ($19,879,000) funds.  Construction began in fiscal year 2006/07.   
 
 
Attachment  
• Resolution E-12-57 
• Project Location 
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CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
05 – Santa Cruz County 

Resolution E-12-57 
 

 
1.1 WHEREAS, the Santa Cruz Metropolitan Transit District (District) has completed 

a Mitigated Negative Declaration  pursuant to the California Environmental Quality 
Act (CEQA) and the CEQA Guidelines for the following project: 

 
• Metrobase Project 

 
1.2 WHEREAS, the District has certified that the Mitigated Negative Declaration has 

been completed pursuant to CEQA and the State CEQA Guidelines for its 
implementation; and 

 
1.3 WHEREAS, the project will construct an operations facility for buses and site 

improvements including a new fueling station, bus washing structure, and reconfiguration 
of the parking and circulation areas in the City of Santa Cruz, Santa Cruz County; and 

 
1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 

has considered the information contained in the Mitigated Negative Declaration; 
and 

 
1.5 WHEREAS, the District found that all significant or potentially significant impacts can 

be reduced by mitigation measures to a less than significant level; and 
 
1.6 WHEREAS, the District adopted the Mitigated Negative Declaration; and 
 
1.7 WHEREAS, the District adopted a Mitigation Monitoring Reporting Program for 

the project. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and approve the 
above referenced project to allow for future consideration of funding. 
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  STATE OF CALIFORNIA                      CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: August 22, 2012   

 Reference No.: 2.2c.(7)  
 Action  

 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: APPROVAL OF PROJECT FOR FUTURE CONSIDERATION OF FUNDING 

MITIGATED NEGATIVE DECLARATION FOR THE  MONROE STREET 
IMPROVEMENTS PROJECT (RESOLUTION E-12-59) 

 
 

ISSUE:  
 
Should the Commission, as a Responsible Agency, accept the Mitigated Negative Declaration 
(MND) and Addendum for the Monroe Street Improvements Project (project) in Riverside 
County and approve the project for future consideration of funding? 

 
RECOMMENDATION:   
 
Staff recommends that the Commission accept the MND and Addendum and approve the project 
for future consideration of funding. 

 
BACKGROUND:    
 
The City of Indio (City) is the CEQA lead agency for the project.  On August 20, 2008 the City 
adopted the MND and on June 6, 2012 adopted the Addendum and found that the project would not 
have a significant effect on the environment after mitigation. 
 
The project is located in the City of Indio in Riverside County.  The project will widen 
approximately 7,800 linear feet of Monroe Street to accommodate a painted median, two travel lanes 
in each direction, a bike lane, and sidewalk.   

 
Impacts that require mitigation measures to be reduced to a less than significant level relate to air 
quality, cultural resources, and noise. Mitigation measures include, but are not limited to, prohibiting 
all trucks and equipment from idling onsite in excess of five minutes at any one hour; performing a 
pre-construction clearance survey of the project site, focusing on locations where utilities and 
infrastructure will be placed underground; and locating staging areas far as practical from existing 
residential dwellings and other noise sensitive land uses.  
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On July 16, 2012 the City confirmed that the preferred alternative set forth in the final environmental 
document is consistent with the project scope of work programmed by the Commission. 
 
The project is estimated to cost $2,750,000 and is programmed with SLPP ($1,375,000) funds and 
Local ($1,375,000) funds.  Construction is estimated to begin in fiscal year 2012/13.   
 
 
Attachment  
• Resolution E-12-59 
• Project Location 
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CALIFORNIA TRANSPORTATION COMMISSION 
 

Resolution for Future Consideration of Funding  
08 – Riverside County 

Resolution E-12-59 
 

 
1.1 WHEREAS, the City of Indio (City) has completed a Mitigated Negative 

Declaration  and Addendum pursuant to the California Environmental Quality Act 
(CEQA) and the CEQA Guidelines for the following project: 

 
• Monroe Streets Improvements Project 

 
1.2 WHEREAS, the City  has certified that the Mitigated Negative Declaration and 

Addendum has been completed pursuant to CEQA and the State CEQA Guidelines 
for its implementation; and 

 
1.3 WHEREAS, the project will widen Monroe Street to accommodate two travel lanes in 

each direction, a painted median, bike lane, and sidewalk in the City of Indio, Riverside 
County; and 

 
1.4 WHEREAS, the California Transportation Commission, as a Responsible Agency, 

has considered the information contained in the Mitigated Negative Declaration and 
Addendum; and 

 
1.5 WHEREAS, the City found that all significant or potentially significant impacts can be 

reduced by mitigation measures to a less than significant level; and 
 
1.6 WHEREAS, the City adopted the Mitigated Negative Declaration and Addendum; 

and 
 
1.7 WHEREAS, the City adopted a Mitigation Monitoring Reporting Program for the 

project. 
 
2.1  NOW, THEREFORE, BE IT RESOLVED that the California Transportation 

Commission does hereby accept the Mitigated Negative Declaration and Addendum and 
approve the above referenced project to allow for future consideration of funding. 
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State of California Business, Transportation and Housing Agency 
DEPARTMENT OF TRANSPORTATION 

M e m o r a n d u m    
  
 

To: CHAIR AND COMMISSIONERS CTC Meeting:  August 22, 2012 
CALIFORNIA TRANSPORTATION COMMISSION 
 Reference No.:  2.3a. 
          Action item 
 
 

From: NORMA ORTEGA Prepared by:      Terry L. Abbott 
Chief Financial Officer                                                                                Chief Division of Design 
 
 

Subject: ROUTE ADOPTION – STATE HIGHWAY, 4-ALA-84 PM M27.2/M28.2 
RESOLUTION HRA 12-05 
 
 
RECOMMENDATION:  

Submitted for transmittal to the California Transportation Commission (Commission) are 
Highway Route Adoption Resolution HRA 12-05 and a route location map for State Highway 
Route (SR) 84.  The California Department of Transportation (Department) recommends that the 
Commission approve the resolution and the route location map in accordance with the 
recommendation of the Acting Chief Engineer.  The resolution grants approval of the Transfer of 
Highway Location and route adoption of SR 84 in the city of Livermore, in the county of 
Alameda from Post Mile (PM) M27.2 to M28.2. 

ISSUE: 

The City of Livermore on July 2, 2012, sent a letter requesting a transfer of State Route 84 
location from its existing alignment along Airway Boulevard to a new shorter northerly 
alignment connecting to Interstate 580.  A Project Report was approved on August 15, 2007.  
The Department prepared a Mitigated Negative Declaration that was signed on August 15, 2007. 

 
 

  
Recommended by: ROBERT PIEPLOW 

Acting Chief Engineer 
 

“Caltrans improves mobility across California” 
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“Caltrans improves mobility across California” 

BACKGROUND: 
 
The purpose of this route adoption is to establish a new alignment for the portion of SR 84 that 
passes through the city of Livermore near Interstate 580.  This transfer of alignment will allow 
existing SR 84 along Airway Boulevard to be relinquished to the City of Livermore and utilize 
the new connection to the Isabella Avenue/Route 580 Interchange. 
 
Route 84 is one of four east-west links between the urbanized Bay Area and the Central Valley. 
On December 11, 2003, the California Transportation Commission adopted SR 84 from 
Vallecitos Road north to Airway Boulevard and then east on Airway Boulevard to Interstate 580 
as a Controlled Access Highway. 
 
A Project Report and Environmental document were approved in 2007 for the construction of 
a new interchange on Interstate 580 at Isabel Avenue.  This project provides improved access 
to Route 580 by converting the partial interchange at Portola Avenue to an overcrossing and 
constructs a new interchange at Isabel Avenue.  This will improve the connection between 
the 2003 adopted Route 84 corridor and Interstate 580. 
 
The proposed project is included in the Transportation 2030 Plan (2030 Plan) for the San 
Francisco Bay Area, adopted by the Metropolitan Transportation Commission (MTC) on 
February 23, 2005.  The Federal Highway Administration (FHWA) and the Federal Transit 
Authority (FTA) adopted an air quality conformity finding for the 2030 Plan on March 17, 2005. 
The project is also included in the MTC 2007 Transportation Improvement Program (2007 TIP) 
which was found to be in conformity by FHWA and FTA on October 2, 2006.  The design 
concept and scope of the proposed project is consistent with the project description in the 2030 
Plan, and the 2007 TIP. 
 
The City of Livermore updated and approved its 1998 General Plan in 2004.  The updated 
General Plan Circulation Element identifies and plans for the new access at Isabel Avenue 
and Interstate 580, the removal of the existing Portola Avenue Interchange and the 
construction of Portola Avenue over Interstate 580 (without access) along with other 
roadway and freeway improvements within the city limits.  The proposed project will fully 
comply with the City's General Plan Circulation Element. 
 
The Isabel Avenue/Interstate 580 Interchange was completed in 2012.  Relinquishing Airway 
Boulevard to the City of Livermore and adopting the new connections to Interstate 580 will 
complete the transfer of highway process started back in 2003.  
 
 
 
 
Attachments: 

Resolution HRA 12-05 
Location Map 
Route Adoption Map 
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 Transfer of State Highway Location Resolution 
04-ALA-84 PM M27.2/M28.2  

 
 
 

Resolution HRA 12-05 
 
 
WHEREAS, the City of Livermore on July 2, 2012, sent a letter requesting a 
transfer of State Route 84 location from its existing alignment along Airway 
Boulevard to an new shorter northerly alignment to Route 580; and 
 
WHEREAS, the City of Livermore and the California Department of 
Transportation (Department) have completed studies relative to State Highway 
Route 84, in the City of Livermore in Alameda County; and 
 
WHEREAS, the Department approved a Mitigated Negative Declaration on August 15, 
2007. 
 
NOW, THEREFORE, BE IT RESOLVED by the California Transportation 
Commission (Commission) that pursuant to the authority vested in it by law, this 
Commission does hereby alter and change the location of that segment of State 
Highway Route 84, from the intersection at Airway Boulevard to State Highway 
Route 580, in the city of Livermore, in the county of Alameda, and officially 
designate it as 04-ALA-84, a Controlled Access Highway, as said location is shown 
on the map submitted by Terry Abbott, Chief Design Engineer; and 
 
BE IT FURTHER RESOLVED that said segment of State Highway Route 84 as so 
altered and changed, is adopted as the location of said section of State highway provided 
that the existing traversable highway shown on said map as the existing State highway 
shall remain as the State highway until the existing State highway has been relinquished 
to City of Livermore as provided by law; and 
 
BE IT FURTHER RESOLVED that this Commission has found and determined and 
hereby declares that such alteration and change of location of said State highway is for 
the best interest of the State. 
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Attest:

Executive Director

California Transportation Commission

I hereby certify that by resolution of the California

Transportation Commission on 

the alignment indicated on this map was selected,

T
o
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y

04-ALA-84

STATE HIGHWAY 

TRANSFER OF

DEPARTMENT OF TRANSPORTATION

STATE OF CALIFORNIA

I hereby certify that this map was prepared

pursuant to and under my direction and is 

a true and correct map of a section of

proposed State Highway Route 84.

Submitted:

Chief Design Engineer

Civil Engineer License No.
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                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: August 22, 2012 

 Reference No.: 2.3c. 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Terry L. Abbott 
 Chief Division of Design 

 
 

Subject: RELINQUISHMENT RESOLUTIONS 
 

 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve the relinquishment resolutions, summarized below, that 
will transfer highway facilities no longer needed for the State Highway System to the local 
agency identified in the summary. 
 
ISSUE: 
 
It has been determined that each facility in the specific relinquishment resolutions summarized 
below is not essential to the proper functioning of the State Highway System and may be 
disposed of by relinquishment.  Upon the recording of the approved relinquishment resolutions 
in the county where the facilities are located, all rights, title and interest of the State in and to the 
facilities to be relinquished will be transferred to the local agencies identified in the summary.  
The facilities are safe and drivable.  The local authorities have been advised of the pending 
relinquishments a minimum of 90 days prior to the Commission meeting pursuant to Section 73 
of the Streets and Highways Code.  Any exceptions or unusual circumstances are described in 
the individual summaries. 
 
RESOLUTIONS: 
 
Resolution R-3846 – 04-Ala-84-PM M27.8/R28.6 
(Request No. 56106) – 1 Segment 
 
Relinquishes right of way in the city of Livermore on Route 84 (Airway Boulevard), from Isabel 
Avenue to Route 580, consisting of highway right of way superseded by a transfer of state 
highway location.  The City, by resolution dated May 15, 2012, waived the 90-day notice 
requirement and agreed to accept title upon relinquishment by the State. 
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Resolution R-3847– 06-Fre-180-PM 66.05 
(Request No. 86804) – 2 Segments 
 
Relinquishes right of way in the county of Fresno along Route 180 at Locan Avenue, consisting 
of collateral facilities.  The County, by freeway agreement dated May 12, 2009, agreed to accept 
title upon relinquishment by the State.  The 90-day notice period expired June 24, 2012, without 
exception.  
 
Resolution R-3848 – 12-Ora-5-PM 35.6 
(Request No. R120049) – 1 Segment 
 
Relinquishes right of way in the city of Anaheim along Route 5 on Santa Cruz Boulevard, 
consisting of collateral facilities.  The City, by freeway agreement dated November 9, 1992 and 
amendment to freeway agreement dated July 9, 1996, agreed to accept title upon relinquishment 
by the State.  The 90-day notice period expired July 10, 2012, without exception.  
 
Resolution R-3849 – 12-Ora-5-PM 40.4/40.6 
(Request No. R120031) – 4 Segments 
 
Relinquishes right of way in the city of Anaheim along Route 5 on Fir Avenue, Ivy Lane, Maple 
Street, Holly Street, and Catalpa Avenue, consisting of collateral facilities.  The City, by 
freeway agreement dated November 9, 1992 and amendment to freeway agreement dated July 9, 
1996, agreed to accept title upon relinquishment by the State.  The 90-day notice period expired 
July 10, 2012, without exception.   
 
Resolution R-3850 – 12-Ora-5-PM 35.6/35.9 
(Request No. R120034) – 1 Segment 
 
Relinquishes right of way in the city of Anaheim along Route 5 on Anaheim Way, consisting of 
collateral facilities.  The City, by freeway agreement dated November 9, 1992 and amendment 
to freeway agreement dated July 9, 1996, agreed to accept title upon relinquishment by the 
State.  The 90-day notice period expired July 10, 2012, without exception. 
 
Resolution R-3851 – 12-Ora-5-PM 38.1 
(Request No. R120036) – 1 Segment 
 
Relinquishes right of way in the city of Anaheim along Route 5 on Illinois Street, consisting of 
collateral facilities.  The City, by freeway agreement dated November 9, 1992 and amendment 
to freeway agreement dated July 9, 1996, agreed to accept title upon relinquishment by the 
State.  The 90-day notice period expired July 10, 2012, without exception. 
 
Resolution R-3852 – 12-Ora-5-PM 39.7/39.8 
(Request No. R120037) – 1 Segment 
 
Relinquishes right of way in the city of Anaheim along Route 5 on Westmont Drive, consisting 
of collateral facilities.  The City, by freeway agreement dated November 9, 1992 and 
amendment to freeway agreement dated July 9, 1996, agreed to accept title upon relinquishment 
by the State.  The 90-day notice period expired July 10, 2012, without exception. 
 

TAB 37



CHAIR AND COMMISSIONERS Reference No.:  2.3c. 
CALIFORNIA TRANSPORTATION COMMISSION August 22, 2012 

 Page 3 of 3 
 

  
 “Caltrans improves mobility across California” 

 
Resolution R-3853 – 04-CC-680-PM 13.3/15.7 
(Request No. 56058) – 10 Segments 
 
Relinquishes right of way in the city of Walnut Creek along Route 680 between Lancaster Road 
and San Luis Road, consisting of collateral and nonmotorized transportation facilities.  The 
City, by freeway agreement dated September 22, 1987 and by freeway agreement dated October 
27, 1987, agreed to accept title upon relinquishment by the State.  The City, by resolution dated 
July 17, 2012, agrees to accept the relinquishment and waive the 90-Day requirement. 
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                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: August 22, 2012 

 Reference No.: 2.3b. 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Terry L. Abbott 
 Chief 
 Division of Design 

 
Subject: NEW PUBLIC ROAD CONNECTION, 03-ED-50 PM 1.8  

RESOLUTION S-752 
 

 
RECOMMENDATION: 
 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve the attached Resolution S-752 and map authorizing a new 
public road connection at Silva Valley Parkway to State Route (SR) 50 in the county of El Dorado. 
 
ISSUE: 
 
The County of El Dorado has requested approval of a new public road connection to SR 50.  
Pursuant to Section 100.2 of the Streets and Highways Code, no local road shall be connected with 
any freeway until the Commission adopts a resolution consenting thereto.  It is recommended that 
the Commission approve the resolution in accordance with the recommendation of the Acting Chief 
Engineer.  The resolution grants approval of a new public road connection as an interchange to 
SR 50 in the county of El Dorado, near the El Dorado /Sacramento county limit line, at Post Mile 
(PM) 1.8. 
 
 
 
       
Recommended by:  ROBERT PIEPLOW 
 Acting Chief Engineer 
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BACKGROUND: 
 

The County of El Dorado is proposing to construct a new Silva Valley Parkway interchange on 
SR 50 between the El Dorado Hills Boulevard/Latrobe Road interchange and the Bass Lake Road 
interchange, just east of the Clarksville Undercrossing along the existing Sylva Valley Parkway.  
The existing Silva Valley Parkway will be renamed Old Sylva Valley Parkway.  The purpose of the 
project is to relieve congestion to SR 50 due to commercial and residential development in the areas 
surrounding the proposed interchange and to accommodate planned growth as noted in the County’s 
General Plan. 

SR 50 is part of the California Freeway and Expressway System and it runs west to east traversing 
the counties of Sacramento and El Dorado to the Nevada State line.  It is a major and historic 
thoroughfare through El Dorado County to Lake Tahoe and beyond to the state of Nevada.  SR 50 is 
an access controlled freeway from Sacramento County to Pollock Pines in El Dorado County, east of 
the proposed project location.  It is the primary route of travel for goods and services through El 
Dorado County.  In the project area, SR 50 was designated as freeway by the California Highway 
Commission in 1961. 

Studies for this interchange project started in the 1980’s.  The project was approved by El Dorado 
County in 1990 and by the Department in 1991; however, due to lack of funding the project was put 
on hold.  Since then local development and traffic impact fees have been collected to fund the 
project and the project was restarted in 2010. 

This section of SR 50 is a divided freeway with four lanes in the eastbound direction and three lanes 
in the westbound direction.  It has standard 12-foot lanes, 10-foot outside shoulders and a minimum 
10-foot inside shoulders.  

The existing Sylva Valley Parkway is a two-lane, north-south, arterial serving the El Dorado Hills 
Community just west of the proposed new interchange.  It crosses under SR 50 at the Clarksville 
Undercrossing. 

The proposed project will construct a new Silva Valley Parkway interchange with a six-lane 
overcrossing (four through lanes and two deceleration lanes to the loop on-ramps), diagonal on and 
off-ramps, and loop on-ramps.  The SR 50 mainline will be improved to include east and west 
auxiliary lanes between El Dorado Hills Boulevard and the new interchange.  The new Silva Valley 
Parkway will provide shoulders for bicycle and pedestrian access, while bike and pedestrian access 
will also be provided along the existing Silva Valley Parkway.  

El Dorado County has experienced and will continue to experience planned growth in and around 
the El Dorado Hills Community.  Land uses in the vicinity of the proposed new connection include a 
mixture of residential, commercial and industrial uses.  The County’s 2004 General Plan predicts 
that by year 2030 the planned development for the area surrounding the proposed interchange will be 
fully constructed.  The new interchange is needed to accommodate increased traffic resulting from 
the newly developed areas and to relieve future congestion at the two adjacent interchanges. 
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El Dorado County certified an Environmental Impact Report (EIR) for the Silva Valley Parkway 
Interchange in 1990.  The Department approved the related Project Report on January 15, 1991.  
Since this project was on hold for almost 20 years, El Dorado County prepared a Supplement to the 
project’s 1990 EIR to evaluate minor updates to design and updates to the State regulatory setting.  
The Draft Supplemental EIR was circulated on January 21, 2011.  A public meeting was held on 
February 28, 2011.  The County adopted the Final Supplemental EIR (FSEIR), Findings of Fact and 
a Statement of Overriding Considerations for the project on June 28, 2011. 

The Department approved the exceptions to mandatory design standards on September 3, 2010 and a 
supplement to the Project Report on January 23, 2012.  On April 13, 2012, a cooperative agreement 
for the proposed interchange was executed by the County and the Department. 

The Commission accepted the FSEIR, Findings of Fact and Statement of Overriding Considerations 
and approved the Silva Valley Parkway Interchange Project for future consideration of funding on 
March 28, 2012 under Resolution E-12-13. 

The project is estimated to cost $60 million and will be constructed in two phases.  The project is 
funded with State Local Partnership Program ($1 million) funds and Local ($59 million) funds.  
Construction of phase one is estimated to begin in fiscal year 2012/13. 

A superseding freeway agreement was executed by the County of El Dorado on July 17, 2012.  The 
agreement will be executed by the Department after the Commission approves the new connection. 

 

 

Attachments: 
Resolution S-752 
Vicinity Map 
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CALIFORNIA TRANSPORTATION COMMISSION 
Resolution Authorizing a New Public Road Connection 

 
03-ED-50 PM 1.8 

 

Resolution S-752 

 

WHEREAS, the County of El Dorado has requested approval of a new public road connection 
on State Route 50 for Silva Valley Parkway; and 

WHEREAS, the County of El Dorado has completed an Environmental Impact Report in 
compliance with the California Environmental Quality Act; and, 

WHEREAS, the project will have impacts on the environment that will be mitigated to the 
maximum extent practicable. 

NOW, THEREFORE, BE IT RESOLVED by the California Transportation Commission that 
pursuant to the authority vested in it by law, this Commission does hereby authorize one new 
public road connection on State Route 50 at Silva Valley Parkway, Post Mile 1.8, in the county 
of El Dorado. 

BE IT FURTHER RESOLVED that the cost of construction and right of way shall be borne by 
others. 
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                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: August 22, 2012 

 Reference No.: 2.4d. 
 Action Item 

 
From: NORMA ORTEGA 
 Chief Financial Officer  
  

Prepared by: Mark Weaver 
 Acting Chief  
 Division of Right of Way  
 and Land Surveys 

 
Subject: DIRECTOR’S DEEDS 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) authorize the execution of the Director’s Deeds summarized below.  The 
conveyance of excess State owned real property, including exchanges, is pursuant to Section 118 of 
the Streets and Highways Code. 
 
The Director’s Deeds included in this item involve an estimated current value of $2,562,302.  The 
State will receive a return of $2,943,317 from the sale of these properties.  A recapitulation of the 
items presented and corresponding maps are attached. 
 
ISSUE: 

 
01-02-Teh-99 PM 8.1                Vina 
Disposal Unit #DD 12512-01-01              79.82 acres 
Convey to: Charles R. Crain, Jr.   $906,000 (Public Sale Estimate $670,000) 
Public sale. Selling price represents the highest bid received in a public sealed bid auction amongst 
eight bidders. 
 
02-03-But-99 PM 3.8     Gridley 
Disposal Unit #DD 022751-01-01   4.24 acres 
Convey to: Robert & EmmaLee Bowling  $55,015 (Appraisal $61,000) 
Public sale.  Subject property sold via sealed bid sale on May 30, 2012.  There was one registered 
and active bidder.   
  
03-03-Sac-99 PM 21.3    Sacramento 
Disposal Unit #DD 8337-01-01   0.068 acre 
Convey to: Miguel & Ana Garza   $1 (Appraisal $1) 
Direct sale of underlying fee to adjoining owner of small, irregularly-shaped area adjacent to the 
soundwall on Route 99 in Sacramento.  The Department will install fencing from soundwall to 
adjacent owner’s existing fence.  The underlying fee conveyance restricts the use to non-permanent 
landscaping but will eliminate the illegal dumping and trespass which currently occurs on the 
property. 
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04-04-Ala-238 PM 12.0X    Hayward 
Disposal Unit #DD 031124-01-01   0.36 acre  
Convey to: Anthony Raymond Fidel    $N/A (Appraisal N/A) 
and Tecla Smith  
This is a change in vesting.  The sale of this parcel was previously approved at the May 2012 
Commission meeting as a sale to “Anthony Fidel.”  After the Director’s Deed was approved and 
signed, the buyer requested the inclusion of his middle name and the addition of his wife’s name to 
the vesting. 
 
05-04-Ala-238 PM 13.2    Hayward 
Disposal Unit DD #032675-02-01   0.13 acre 
Convey to: Mayten Manor Corporation  $5,000 (Appraisal $5,000) 
a California Corporation      
Direct sale.  Direct sale to the adjoining owner at the appraised value.  A sale to other than the 
adjoining owner would deprive owner of public access to Second Street.   

 
06-04-Ala-238 PM 13.7    Hayward 
Disposal Unit #DD 032700-01-01   0.46 acre  
Convey to: Candi Cross & David Harnage  $225,000 (Appraisal $225,000) 
Direct sale to a current eligible tenant per Joint Stipulation of Class Settlement and Class Settlement 
Agreement and Release date December 17, 2010.  Selling price represents the appraised value for 
the subject property.  
 
07-04-Ala-238 PM 12.0    Hayward 
Disposal Unit #DD 032710-01-01   0.38 acre  
Convey to: Timothy Tuck        $200,000 (Appraisal $200,000) 
Direct sale to a current eligible tenant per Joint Stipulation of Class Settlement and Class Settlement 
Agreement and Release date December 17, 2010.  Selling price represents the appraised value for 
the subject property.  
 
08-04-Ala-238 PM 12.0X    Hayward 
Disposal Unit #DD 039028-01-01   0.37 acre  
Convey to: Tracy Diane Asturias   $205,000 (Appraisal $205,000) 
Direct sale to a current eligible tenant per Joint Stipulation of Class Settlement and Class Settlement 
Agreement and Release date December 17, 2010.  Selling price represents the appraised value for 
the subject property.  

 
09-04-Ala-238 PM 13.8    Hayward 
Disposal Unit DD# 039278-01-01   0.25 acre 
Convey to: Anand Prasad and Ashwant Prasad $653,000 (Appraisal $550,000) 
Public sale. Selling price represents the highest bid received in a public sealed bid auction amongst 
five  bidders. 
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10-05-SLO-41 PM 16.4 Atascadero 
Disposal Unit #DK 005465-02-01 0.03 acre  
Convey to:  Atascadero Mutual Water Company  $1 (Appraisal nominal) 
Direct Sale. Quitclaim to the underlying fee owner of a drainage easement rendered obsolete 
by improvements to State Route 41. 
 
11-05-SLO-58 PM 4.7 Santa Margarita 
Disposal Unit #DD 002967-01-02 4.25 acres  
Convey to: Kaiser Sand & Gravel Company $21,300 (Appraisal $21,300) 
Direct sale to the only adjoining owner. The highest and best use of the subject property is as 
plottage to the adjoining property. The subject property has some degree of independent 
development potential, but yields a higher value when considered a part of the larger 
adjoining property and sold to the adjacent owner. If offered publicly, the property would 
have limited marketability with considerable risks to a developer, which would be reflected 
in a suboptimal monetary return. 

 
12-06-Fre-180 PM 62.07 Fresno 
Disposal Unit #DD 081634-01-01 0.31 acre 
Convey to:  CVI Group, LLC  $7,500 (Public Sale Estimate $10,000) 
Selling price represents the highest bid received at the first public sale.  There was one active 
bidder out of six registered bidders. 
 
13-06-Fre-180 PM 62.07 Fresno 
Disposal Unit #DD 083431-01-01   0.34 acre  
Convey to:  Davina Garcia  $7,500 (Public Sale Estimate $10,000) 
Selling price represents the highest bid received at the first public sale.  There was one active 
bidder out of six registered bidders. 
 
14-06-Tul-198 PM 7.5 Visalia 
Disposal Unit #DD 084785-01-01 0.35 acre  
Convey to:  Corbin Reed, Joyce Reed,                       $210,000 (Public Sale Estimate $153,000) 
and Misty Bassham   
Selling price represents the highest bid received at the first public sale.  There were two 
active bidders out of six registered bidders. 

 
15-06-Tul-198 PM 5.9 Visalia 
Disposal Unit #DD 084822-01-01 0.66 acre 
Convey to:  Coastal Realty Investors 1, LLC $427,000 (Public Sale Estimate $431,000) 
Selling price represents the highest bid received at the first public sale.  There were two 
active bidders out of six registered bidders. 
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16-07-LA-5 PM 39.94                                                Los Angeles 
Disposal Unit #DD 003000-01-01                              0.059 acres  
Convey to:  Mohammed Tikriti                                  $20,800 (Appraisal $20,800) 
and Yasmin Tikriti   
Direct Sale. Subject property is an irregularly shaped landlocked parcel, and is being 
conveyed to an adjoining owner. The Department is retaining a permanent maintenance 
easement over the parcel. 
 
17-07-LA-405 PM 27.03 Culver City 
Disposal Unit #DD 004427-01-01 0.01 acre 
Convey to:  Anthony T. Pruett and $200 (Appraisal $200) 
Nancy L. Pruett   
Direct Sale. Subject property is an irregularly shaped landlocked parcel, and is being 
conveyed to an adjoining owner. The Department is retaining a footing easement and a utility 
easement over portions of the parcel. 
 

 
Attachment 
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SUMMARY OF DIRECTOR'S DEEDS - 2.4d.

Table I - Volume by Districts            

Recovery %
% Return

Direct Public Non-Inventory Other Funded Total Current Estimated Return From Sales
District Sales Sales Conveyances Sales Items Value From Sales Current Value

01 0 0 0 $0.00 $0.00 0%
02 0 1 1 $670,000.00 $906,000.00 0%
03 1 1 2 $61,001.00 $55,016.00 90%
04 5 1 6 $1,185,000.00 $1,288,000.00 109%
05 2 0 2 $21,301.00 $21,301.00 100%
06 0 4 4 $604,000.00 $652,000.00 108%
07 2 0 2 $21,000.00 $21,000.00 100%
08 0 0 0 $0.00 $0.00 0%
09 0 0 0 $0.00 $0.00 0%
10 0 0 0 $0.00 $0.00 0%
11 0 0 0 $0.00 $0.00 0%
12 0 0 0 $0.00 $0.00 0%

Total 10 7 17 $2,562,302.00 $2,943,317.00 115%
 

Table II - Analysis by Type of Sale

PRESENTED TO CALIFORNIA TRANSPORTATION COMMISSION - August 22-23, 2012

               Recovery %
# of                       Current                  Return       % Return From Sales

   Type of Sale Items                Estimated Value               From Sales             Current Value
Direct Sales 10
Public Sales 7
Non-Inventory
Conveyances

Sub-Total 17
Other Funded
Sales 0

Total 17

Attachment A

$2,562,302.00

$2,562,302.00 $2,943,317.00

115%$2,943,317.00

120%
100%$677,302.00

$1,885,000.00

115%

$677,302.00
$2,266,015.00
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State of California Business, Transportation and Housing Agency    
DEPARTMENT OF TRANSPORTATION     

 

M e m o r a n d u m  
 

To: CHAIR AND COMMISSIONERS  CTC Meeting:  August 22, 2012 
 CALIFORNIA TRANSPORTATION COMMISSION 

  
 Reference No:   2.4b. 
  Action Item 
       

 
From: NORMA ORTEGA Prepared by: Mark Weaver 

Chief Financial Officer   Acting Chief 
Division of Right of Way and 
Land Surveys 

  
Subject: RESOLUTIONS OF NECESSITY 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) adopt Resolutions of Necessity (Resolution) C-20892, 
C-20893, C-20895, C-20898 through C-20904, C-20906, C-20908, C-20909, C-20911 through  
C-20914, C-20917 through C-20921, C-20923 through C-20925, C-20927 through C-20930, and 
C-20933 through C-20936 summarized on the following pages. 
 
ISSUE: 

 
Prior to initiating Eminent Domain proceedings to acquire needed right of way for a programmed 
project, the Commission must first adopt a resolution stipulating specific findings identified under 
Section 1245.230 of the Code of Civil Procedure. 
 
Moreover, for each of the proposed Resolutions, the property owners are not contesting the 
following findings contained in Section 1245.230 of the Code of Civil Procedure: 

1. The public interest and necessity require the proposed project. 
2. The proposed project is planned and located in a manner that will be most 

compatible with the greatest public good and the least private injury. 
3. This property is necessary for the proposed project. 
4. An offer to purchase the property in compliance with Government Code Section 

7267.2 has been made to the owner of record. 
 

The only remaining issues with the property owners are related to compensation. 
 
BACKGROUND: 
 
Discussions have taken place with the owners, each of whom have been offered the full amount 
of the Department's appraisal and, where applicable, advised of any relocation assistance benefits 
to which the owners may subsequently be entitled.  Adoption of the Resolutions will not interrupt 
our efforts to secure equitable settlement.  In accordance with statutory requirements, each owner 
has been advised that the Department is requesting the Resolution at this time.  Adoption will 
assist the Department in the continuation of the orderly sequence of events required to meet 
construction schedules. 

“Caltrans improves mobility across California”
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C-20892 - Juanita Arenas, et al. 
06-Fre-180-PM R73.07- Parcel 84541-1, 2, 3, 4; 84541-01-01 - EA 342529. 
Right of Way Certification (RWC) Date: 12/01/12; Ready to List (RTL) Date:  12/15/12.  
Expressway - two-lane conventional highway to four-lane expressway.  Authorizes condemnation 
of land in fee for a State highway, a permanent easement for a frontage road, permanent easements 
for utility purposes to be conveyed to Pacific Gas and Electric and Verizon, and excess land in fee 
to which the owner has consented.  Located near the city of Sanger at 70 North Newmark Avenue.  
Assessor’s Parcel Number (APN) 314-043-44.   

 
C-20893 - Hagop Soojian, et al. 
06-Fre-180-PM R73.51/R73.69 - Parcel 84546-1A, 1B, 2, 3; 84551-1A, 1B, 2, 3, 4 - EA 342529. 
RWC Date: 12/01/12; RTL Date:  12/15/12.  Expressway - two-lane conventional highway to  
four-lane expressway.  Authorizes condemnation of land in fee for a State highway, 
extinguishment of abutter's rights of access, a temporary easement for highway construction, 
easements for utility purposes to be conveyed to Pacific Gas and Electric and Verizon, and 
underlying fee.  Located near the city of Sanger at Kings Canyon Road and North Zediker Avenue.  
APNs 314-043-51; 333-081-33.   

 
C-20895- Little Lake City School District of Los Angeles County 
07-LA-5-PM 5.2 - Parcel 79043-1, 2, 3 - EA 215949. 
RWC Date:  03/09/12; RTL Date:  04/17/12.  Freeway - widen Interstate 5 (I-5) to add high 
occupancy vehicle and mixed-flow lanes.  Authorizes condemnation of land in fee for a State 
highway, extinguishment of abutter's rights of access, a permanent easement for footing purposes, 
and a temporary easement for construction purposes.  Located in the city of Norwalk at 8023 
Jersey Avenue.  APN 8023-017-900.   

 
C-20898- Dau Van Quach and July Kim Nguyen, husband and wife as joint tenants 
07-LA-10-PM 31.3 - Parcel 79799-1, 2 - EA 245409. 
RWC Date:  05/17/11; RTL Date:  08/12/11 (Design Build - under construction).   
Freeway - interchange improvements.  Authorizes condemnation of land in fee for a State 
highway, extinguishment of abutter's rights of access, and a temporary easement for construction 
purposes.  Located in the city of Baldwin Park at 12818 Dalewood Street.  APN 8564-008-040.   

 
C-20899- Marissa G. Garcia 
07-LA-10-PM 31.3 - Parcel 79800-1, 2, 3, 01-01 - EA 245409. 
RWC Date:  05/17/11; RTL Date:  08/12/11 (Design Build - under construction).   
Freeway - interchange improvements.  Authorizes condemnation of land in fee for a State 
highway, extinguishment of abutter's rights of access, a temporary easement for construction 
purposes, a permanent easement for public utility purposes to be conveyed to Southern California 
Edison Company, all of those certain improvements which straddle the right of way line with an 
easement to enter the remaining ownership to remove such improvements, and land in fee which is 
a remnant and would be of little market value.  Located in the city of Baldwin Park at 12839 Via 
Van Cleave.  APN 8564-008-041.   
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C-20900 - Hoang Van Nguyen and Bach Lan Thi Ngo 
07-LA-10-PM 31.3 - Parcel 79801-1, 2, 3, 01-01 - EA 245409. 
RWC Date:  05/17/11; RTL Date:  08/12/11 (Design Build - under construction).   
Freeway - interchange improvements.  Authorizes condemnation of land in fee for a State 
highway, extinguishment of abutter's rights of access, a temporary easement for construction 
purposes, a permanent easement for public utility purposes to be conveyed to Southern California 
Edison Company, all of those certain improvements which straddle the right of way line with an 
easement to enter the remaining ownership to remove such improvements, and land in fee which is 
a remnant and would be of little market value.  Located in the city of Baldwin Park at 12846 Via 
Van Cleave.  APN 8564-008-043.   

 
C-20901 - Swaranjit Nijjar 
07-LA-10-PM 31.3 - Parcel 79802-1, 2 - EA 245409. 
RWC Date:  05/17/11; RTL Date:  08/12/11 (Design Build - under construction).   
Freeway - interchange improvements.  Authorizes condemnation of land in fee for a State 
highway, extinguishment of abutter's rights of access, and a temporary easement for construction 
purposes.  Located in the city of Baldwin Park near Dalewood Street and Via Van Cleave.   
APN 8564-003-020.   
 
C-20902 - Southern California Edison Company 
07-LA-605-PM 20.3 - Parcel 79790-1 - EA 245409. 
RWC Date:  05/17/11; RTL Date:  08/12/11 (Design Build - under construction).   
Freeway - interchange improvements.  Authorizes condemnation of a temporary easement for 
construction purposes.  Located in the city of Baldwin Park at 12500 Ramona Boulevard.   
APN 8550-001-803.   

 
C-20903- Redevelopment Agency of the City of San Bernardino 
08-SBd-10-PM 26.27 - Parcel 21756-1, 2, 3 - EA 448129. 
RWC Date:  07/01/13; RTL Date:  08/01/13.  Freeway - Reconstruct interchange at Interstate 10 
(I-10) and Tippecanoe Avenue.  Authorizes condemnation of a permanent easement for public 
signs and utilities to be conveyed to the City of San Bernardino, extinguishment of abutter’s rights 
of access, and a temporary easement for construction purposes.  Located in the city of San 
Bernardino on west side of Tippecanoe Avenue between I-10 and Harriman Place.   
APN 0281-401-13.   

 
C-20904- Carlos J. Flores, Jr., et al. 
08-SBd-247-PM 6.97 - Parcel 21845-1 - EA 0F6609. 
RWC Date:  09/06/13; RTL Date:  09/20/13.  Conventional highway - widening to construct 
shoulders.  Authorizes condemnation of land in fee for a State highway.  Located in the 
unincorporated area of San Bernardino county at the northwest corner of State Route 247 (SR 247) 
and Steffensen Road.  APN 0629-021-13.   
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C-20906 - The Fullerton House, a partnership, et al. 
12-Ora-91-PM 2.0 - Parcel 102725-1, 2 - EA 0C5709. 
RWC Date:  08/01/12; RTL Date:  08/06/12.  Freeway - convert westbound auxiliary lanes at 
various locations into through lanes and modify ramps.  Authorizes condemnation of land in fee 
for a State highway, extinguishment of abutter’s rights of access and a temporary easement for 
construction purposes.  Located in the city of Fullerton at Houston Channel.  APN 072-433-09. 
 
C-20908 - Consolidated Irrigation District, a public irrigation district 
06-Fre-180-PM 73.07 - Parcel 85367-1, 2, 3, 4, 5 - EA 342529. 
RWC Date: 12/01/12; RTL Date:  12/15/12.  Expressway - two-lane conventional highway to four-
lane expressway.  Authorizes condemnation of land in fee for a State highway, extinguishment of 
abutter's rights of access, permanent easements for right of way, easements for utility purposes to 
be conveyed to Pacific Gas & Electric Company and Verizon.  Located near the city of Sanger at 
Kings Canyon Road and North Newark Avenue.   

 
C-20909 - Gerawan Farming Inc., a California Corporation 
06-Fre-180-PM 74.32 - Parcel 86781-1, 2, 3 - EA 342529. 
RWC Date: 12/01/12; RTL Date:  12/15/12.  Expressway - two-lane conventional highway to  
four-lane expressway.  Authorizes condemnation of land in fee for a State highway, 
extinguishment of abutter's rights of access, a permanent easement for frontage road, an easement 
for utility purposes to be conveyed to Freewater Irrigation District.  Located near the city of 
Sanger near the south side of East Kings Canyon Road.  APN 333-021-49.   

 
C-20911 - Tim Nguyen 
07-LA-10-PM 31.3 - Parcel 79796-1, 2 - EA 245409. 
RWC Date:  05/17/11; RTL Date:  08/12/11 (Design Build - under construction).   
Freeway - interchange improvements.  Authorizes condemnation of land in fee for a State 
highway, extinguishment of abutter’s rights of access, and a temporary easement for construction 
purposes.  Located in the city of Baldwin Park at 12800 Dalewood Street.  APN 8564-008-042.   
 
C-20912 - Agustin Ramos and Rita Ramos 
07-LA-10-PM 31.3 - Parcel 79797-1, 2 - EA 245409. 
RWC Date:  05/17/11; RTL Date:  08/12/11 (Design Build - under construction).   
Freeway - interchange improvements.  Authorizes condemnation of land in fee for a State 
highway, extinguishment of abutter’s rights of access, and a temporary easement for construction 
purposes.  Located in the city of Baldwin Park at 12806 Dalewood Street.  APN 8564-008-044.   
 
C-20913 - Group IV Pomona Properties, Ltd., a California Limited Partnership 
07-LA-10-PM 31.3 - Parcel 79803-1, 2 - EA 245409. 
RWC Date:  05/17/11; RTL Date:  08/12/11 (Design Build - under construction).   
Freeway - interchange improvements.  Authorizes condemnation of land in fee for a State 
highway, extinguishment of abutter’s rights of access, and a temporary easement for construction 
purposes.  Located in the city of Baldwin Park at 12836 Dalewood Street.  APN 8564-003-009.   
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C-20914 - Group IX BP Properties, LP, a California Limited Partnership 
07-LA-10-PM 31.5 - Parcel 79804-1 - EA 245409. 
RWC Date:  05/17/11; RTL Date:  08/12/11 (Design Build - under construction).   
Freeway - interchange improvements.  Authorizes condemnation of a temporary easement for 
construction purposes.  Located in the city of Baldwin Park at 12912 Dalewood Street.   
APN 8564-003-017.   

 
C-20917 - Neal T. Baker Enterprises, Inc., a California Corporation 
08-SBd-10-PM 26.28 - Parcel 21758-1, 2 - EA 448129. 
RWC Date:  07/01/13; RTL Date:  08/01/13.  Freeway - Reconstruct interchange at I-10 and 
Tippecanoe Avenue.  Authorizes land in fee for a State highway, extinguishment of abutter’s rights 
of access, and a temporary easement for construction purposes.  Located in the city of Loma Linda 
at 24910 East Redlands Boulevard.  APN 0281-162-24.   
 
C-20918 - Everett D. Kooiman and Cynthia J. Kooiman 
08-SBd-38-PM 5.5 - Parcel 22433-1, 2 - EA 0M4509. 
RWC Date:  06/03/13; RTL Date:  06/28/13.  Conventional highway - add left turn pockets.  
Authorizes condemnation of land in fee for a State highway, and a temporary easement for 
construction purposes.  Located in the city of Mentone at 2439 Mill Creek Road.   
APN 0298-293-02.   
 
C-20919- Hai Song Sou, et al. 
08-SBd-247-PM 8.03 - Parcel 21861-1 - EA 0F6609. 
RWC Date:  09/06/13; RTL Date:  09/20/13.  Conventional highway - widening to construct 
shoulders.  Authorizes condemnation of land in fee for a State highway.  Located in the 
unincorporated area of San Bernardino county at the west side of SR 247, approximately 166 feet 
south of O'Neil Road.  APN 0629-051-53.   
 
C-20920- Phyllis L. Burns, Trustee, etc., et al. 
08-SBd-247-PM 8.41 - Parcel 21871-1 - EA 0F6609. 
RWC Date:  09/06/13; RTL Date:  09/20/13.  Conventional highway - widening to construct 
shoulders.  Authorizes condemnation of land in fee for a State highway.  Located near the town of 
Yucca Valley at 979 Old Woman Springs Road.  APN 0629-161-07.   

 
C-20921- Ocean LVR007 Family Trust 
08-SBd-247-PM 9.07 - Parcel 21877-1 - EA 0F6609. 
RWC Date:  09/06/13; RTL Date:  09/20/13.  Conventional highway - widening to construct 
shoulders.  Authorizes condemnation of land in fee for a State highway.  Located near the town of 
Yucca Valley at 462 Old Woman Springs Road.  APN 0629-072-30.   

 
C-20923 - George Weinberger 
10-SJ-4-PM 14.8 - Parcel 16464-1, 2 - EA 0S1109. 
RWC Date: 01/01/13; RTL Date:  03/01/13.  Freeway - extend freeway from west end of State 
Route 4 (SR4) to Navy Drive.  Authorizes condemnation of a temporary easement for highway 
construction, and a permanent aerial easement.  Located in the city of Stockton at 707 South 
Ventura Street.  APN 145-090-48.   
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C-20924 - Kevin M. Maddox, Trustee 
10-SJ-4-PM 14.6 - Parcel 16465-1, 2 - EA 0S1109. 
RWC Date: 01/01/13; RTLDate:  03/01/13.  Freeway - extend freeway from west end of SR4 to 
Navy Drive.  Authorizes condemnation of a temporary easement for highway construction, and a 
permanent easement for right of way.  Located in the city of Stockton at 2225 Navy Drive.   
APN 163-310-04.   
 
C-20925 - Velvacon, LLC 
10-SJ-4-PM 14.6 - Parcel 16466-1, 2 - EA 0S1109. 
RWC Date: 01/01/13; RTL Date:  03/01/13.  Freeway - extend freeway from west end of SR4 to 
Navy Drive.  Authorizes condemnation of a temporary easement for highway construction, and a 
permanent easement for right of way.  Located in the city of Stockton at 2211 Navy Drive.   
APN 163-310-05.   
 
C-20927 - City of Stockton, a Municipal Corporation 
10-SJ-4-PM 14.4 - Parcel 16468-1, 2 - EA 0S1109. 
RWC Date: 01/01/13; RTLDate:  03/01/13.  Freeway - extend freeway from west end of SR4 to 
Navy Drive.  Authorizes condemnation of a temporary easement for highway construction, and a 
permanent easement for right of way.  Located in the city of Stockton at West Navy Drive.   
APN 163-320-01.   
 
C-20928 - Charles Toledo, et al. 
10-SJ-4-PM 14.5 - Parcel 16469-2, 3, 4 - EA 0S1109. 
RWC Date: 01/01/13;  RTLDate:  03/01/13.   Freeway - extend freeway from west end of SR4 to 
Navy Drive.  Authorizes condemnation of temporary easements for highway construction, and a 
permanent easement for right of way.  Located in the city of Stockton at 2403 Navy Drive.   
APN 163-320-02.   

 
C-20929 - City of Stockton, a Municipal Corporation 
10-SJ-4-PM 14.4 - Parcel 16470-1, 2 - EA 0S1109. 
RWC Date: 01/01/13;  RTLDate:  03/01/13.  Freeway - extend freeway from west end of SR4 to 
Navy Drive.  Authorizes condemnation of a temporary easement for highway construction, and a 
permanent easement for right of way.  Located in the city of Stockton at 2500 Navy Drive.   
APN 163-330-03.   
 
C-20930 - Schuff Steel Company, a Delaware Corporation 
10-SJ-4-PM 14.6 - Parcel 16471-2, 3, 6 - EA 0S1109. 
RWC Date: 01/01/13; RTL Date:  03/01/13.  Freeway - extend freeway from west end of SR4 to 
Navy Drive.  Authorizes condemnation of extinguishment of abutter's rights of access, temporary 
easements for highway construction, and a permanent easement for right of way.  Located in the 
city of Stockton at 2324 Navy Drive.  APN 163-350-01.   
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C-20933 - ARE-SD Region No. 28, LLC 
11-SD-5-PM 29.9 - Parcel 33356-1, 2, 3, 4 - EA 022339. 
RWC Date: 07/12/12; RTL Date:  07/13/12.  Freeway - widen I-5/Genesee Avenue Interchange.  
Authorizes condemnation of a temporary easement for highway construction and permanent 
easements for slope & drainage purposes.  Located in the city of San Diego at 10300 Campus 
Point Drive.  APN 343-230-13-00.   
 
C-20934- Campus Point Court, LLC 
11-SD-5-PM 29.8 - Parcel 33362-1 - EA 022339. 
RWC Date:  07/12/12; RTL Date:  07/13/12.  Freeway – widen I-5/Genesee Avenue Interchange. 
Authorizes condemnation of a temporary easement for highway construction.  Located in the city 
of San Diego at 4110 Campus Point Court.  APN 343-230-38.   
 
C-20935- Torrey Pines Science Center 
11-SD-5-PM 29.6/30.1 - Parcel 33472-1, 2, 3 - EA 022339. 
RWC Date: 07/12/12; RTL Date: 07/13/12.  Freeway - widen I-5/Genesee Avenue Interchange.  
Authorizes condemnation of temporary easements for highway construction and an easement for 
public street purposes.  Located in the city of San Diego near Genesee Avenue and Science Center 
Drive.  APN 340-020-44-00.   
 
C-20936 - ARE-9880 Campus Point, LLC 
11-SD-5-PM 29.5 - Parcel 34866-1, 2 - EA 022339. 
RWC Date: 07/12/12; RTL Date:  07/13/12.  Freeway - widen I-5/Genesee Avenue Interchange.  
Authorizes condemnation of a temporary easement for highway construction and an easement for 
public street purposes.  Located in the city of San Diego at 9880 Campus Point Drive.   
APN 343-230-05-00.   
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            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: August 22, 2012 

 Reference No.: 2.5g.(1a) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Rachel Falsetti  
 Division Chief 

Transportation Programming 
 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B STATE 
ADMINISTERED CMIA PROJECT ON THE STATE HIGHWAY SYSTEM 
RESOLUTION CMIA-AA-1213-01, AMENDING RESOLUTION CMIA-A-1112-024 

 
RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolution CMIA-A-1112-024 to de-allocate $1,912,000 in 
Proposition 1B Corridor Mobility Improvement Account (CMIA) funds from the Route 46 Corridor 
Improvements (Whitley 2A) project (PPNO 0226G) in San Luis Obispo County, thereby reducing 
the original CMIA construction capital allocation of $40,000,000 to $38,088,000, to reflect contract 
award savings. 
 
BACKGROUND: 
 
At its February 2012 meeting, the Commission approved Resolution CMIA-A-1112-024, allocating 
$40,000,000 in CMIA construction capital for the Route 46 Corridor Improvements (Whitley 2A) 
project.  The construction contract was awarded on May 18, 2012 with CMIA savings of $1,912,000.  
 
The necessary changes are reflected in strikethrough and bold on the attached revised vote box. 
 
RESOLUTION: 
 
Be it Resolved, that $40,000,000 in Corridor Mobility Improvement Account (CMIA) funds        
(304-6055) originally allocated under Resolution CMIA-A-1112-024 for the Route 46 Corridor 
Improvements (Whitley 2A) project (PPNO 0226G) in San Luis Obispo County is hereby amended 
by $1,912,000, reducing the original CMIA construction capital amount to $38,088,000 in 
accordance with the attached revised vote box. 
 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding 

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(1a) Allocation Amendment - Proposition 1B – State Administered CMIA Resolution CMIA-AA-1213-01, 
 Project on the State Highway System Amending Resolution CMIA-A-1112-024

 
$47,000,000 
$45,088,000 

 
Department of 
Transportation 

SLOCOG 
05-SLO-46 
40.7/46.3 

 

 
Route 46 Corridor Improvements (Whitley 2A).  Near El 
Paso de Robles, from 0.1 mile east of Almond Drive to 0.8 
mile east of McMillan Canyon Road. Convert to a 4-lane 
expressway. 
 
Final Project Development (IIP): 
 Support Estimate: $2,471,000 
 Programmed Amount: $4,000,000 
 Adjustment: $1,529,000 (Credit) 
 
Final Right of Way (IIP): 
 Support Estimate: $4,125,000 
 Programmed Amount:  $5,000,000 
 Adjustment:  $  0   (< 20%) 
 
(Future Consideration of Funding – Resolution E-06-23, 
July 2006.) 
 
Outcome/Outputs:  Estimated Daily Travel Savings Time of 
145,500 minutes.  11.2 Lane Miles added. 
 
Amend Resolution CMIA-A-1112-024 to de-allocate 
$1,912,000 CMIA CONST to reflect award savings.  
 

05-0226G 
CMIA/11-12 
CON ENG 
$7,000,000 

CONST 
$40,000,000 
$38,088,000 
0500020049 

4 
330774 

 
 

 
004-6055 

CMIA 
 

2010-11 
304-6055 

CMIA 
20.20.721.000 

 
 

$7,000,000

$40,000,000
$38,088,000
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 Reference No.: 2.5g.(2b) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Rachel Falsetti  
 Division Chief 

Transportation Programming 
 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B STATE 
ADMINISTERED STATE ROUTE 99 CORRIDOR BOND PROGRAM PROJECT  
ON THE STATE HIGHWAY SYSTEM 
RESOLUTION R99-AA-1213-02, AMENDING RESOLUTION R99-A-1112-004 

 
RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolution R99-A-1112-004 to de-allocate $27,747,000 in 
Proposition 1B State Route 99 (SR 99) Corridor Bond Program funds from the SR99 Widening in 
Manteca and San Joaquin Phase 2 project (PPNO 7634B) in San Joaquin County, thereby reducing 
the original construction capital allocation of $59,290,000 to $31,543,000, to reflect contract award 
savings. 
 
BACKGROUND: 
 
At its January 2012 meeting, the Commission approved Resolution R99-A-1112-004, allocating 
$59,290,000 in SR 99 Corridor Bond Program construction funds for the SR99 Widening in Manteca 
and San Joaquin Phase 2 project.  The construction contract was awarded on June 27, 2012 with SR 
99 savings of $27,747,000.  
 
The necessary changes are reflected in strikethrough and bold on the attachment. 
 
RESOLUTION: 
 
Be it Resolved, that $59,290,000 in State Route 99 Corridor Bond Program funds (Budget Act Item 
2660-304-6072) originally allocated under Resolution R99-A-1112-004 for the SR99 Widening in 
Manteca and San Joaquin Phase 2 project (PPNO 7634B) in San Joaquin County is hereby amended 
by $27,747,000, reducing the original SR 99 Corridor Bond Program construction capital allocation 
to $31,543,000 in accordance with the attachment. 
 
 
Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description

PPNO
Program/Year 
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Prgm’d Amount 

Project ID 
Adv Phase 
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Item # 

Fund Type 
Amount by 
Fund Type

2.5g.(2b)  Allocation Amendment - Allocation Amendment - State Administered Route 99 Resolution R99-AA-1213-02, 
  Project on the State Highway System   Amending Resolution R99-A-1112-004 

1 
$66,290,000 
$38,543,000 

 
Department of 
Transportation 

SJCOG 
San Joaquin 
10N-SJ-99 
10.6/15.0 

 
State Route 99 Widening in Manteca and San Joaquin -
Phase 2.  In Manteca, from 1.4 miles north of Lathrop Road 
to 0.4 mile north of Arch Road.  Reconstruct interchange. 
 
(Future Consideration of Funding – Resolution E-10-60, 
July 2010.) 
 
Outcome/Output:  Replace the Turner Overhead structure 
and reconstruct the French Camp Road interchange. 
 
Amend Resolution R99-A-1112-004 to de-allocate 
$27,747,000 SR 99 CONST to reflect contract award 
savings. 
 

10-7634B 
SR 99/11-12 
CONST ENG 
$7,000,000 

CONST 
$59,290,000 
$31,543,000 
1000020441 

4 
0E6124 

 
 

004-6072 
SR99 

 
2011-12 

304-6072 
SR99 

20.20.722.000 
 

$7,000,000

$59,290,000
$31,543,000
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To:  CHAIR AND COMMISSIONERS 
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CTC Meeting: August 22, 2012 

 Reference No.: 2.5g.(2c) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Rachel Falsetti  
 Division Chief 

Transportation Programming 
 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B STATE 
ADMINISTERED STATE ROUTE 99 CORRIDOR BOND PROGRAM PROJECT  
ON THE STATE HIGHWAY SYSTEM 
RESOLUTION R99-AA-1213-03, AMENDING RESOLUTION R99-A-1112-006 
 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolution R99-A-1112-006 to de-allocate $41,602,000 in 
Proposition 1B State Route 99 (SR99) Corridor Bond Program funds from the Freeway Upgrade and 
Plainsburg Road Interchange project (PPNO 5401) in Merced County, thereby reducing the original 
construction capital allocation of $94,700,000 to $53,098,000, to reflect contract award savings. 
 
BACKGROUND: 
 
At its February 2012 meeting, the Commission approved Resolution R99-A-1112-006, allocating 
$94,700,000 in SR 99 Bond Program construction funds for the Freeway Upgrade & Plainsburg 
Road Interchange project.  The construction contract was awarded on July 12, 2012 with SR99 
Corridor Bond Program savings of $41,602,000.  
 
The necessary changes are reflected in strikethrough and bold on the attachment. 
 
RESOLUTIONS: 
 
Be it Resolved, that $94,700,000 in State Route 99 Corridor Bond Program funds (Budget Act Item 
2660-304-6072) originally allocated under Resolution R99-A-1112-006 for the Freeway Upgrade 
and Plainsburg Road Interchange project (PPNO 5401) in Merced County is hereby amended by 
$41,602,000, reducing the original SR99 Corridor Bond Program construction capital allocation to 
$53,098,000 in accordance with the attachment. 
 
Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
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Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA
Item # 

Fund Type 
Amount by 
Fund Type

2.5g.(2c)  Allocation Amendment - Proposition 1B – State Administered Route 99 Project Resolution R99-AA-1213-03, 
  on the State Highway System   Amending Resolution R99-A-1112-006 

1 
$103,000,000 
$61,398,000 

 
Department of 
Transportation 

MCAG 
Merced 

10N-Mer-99 
0.0/4.6 

 
 

 
Freeway Upgrade & Plainsburg Road I/C.  Near the city of 
Merced, from north of the Madera County line to Buchanan 
Hollow Road. Convert to 6 lane freeway and construct 
interchange at Plainsburg Road.   
 
(Future Consideration of Funding – Resolution E-07-04, 
03/15/2007.) 
 
(Concurrent State Route 99 Corridor Program Amendment 
under Resolution R99-PA-1112-003; February 2012.) 
 
(Project scope is consistent with original baseline 
agreement approved on 05/30/07.) 
 
Outcome/Output:  Daily travel time savings of 66 hours, 
peak period tiem savings of 5,285 minutes, and 9.2 lane-
miles of new lanes. 
 
Amend Resolution R99-A-1112-006 to de-allocate 
$41,602,000 SR 99 CONST to reflect contract award 
savings. 
 

10-5401 
SR 99/11-12 

CONST 
$94,700,000 
$53,098,000 
1000000431 

4 
415804 

 

 
004-6072 

SR-99 
 

2011-12 
304-6072 

SR-99 
20.20.722.000 

$8,300,000

$94,700,000
$53,098,000

 

TAB 43



                  State of California  Business, Transportation and Housing Agency 

                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: August 22, 2012 

 
Reference No.: 2.5g.(5b) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer  

Prepared by: Rachel Falsetti  

 Division Chief 

Transportation Programming 

 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR LOCALLY ADMINISTERED  

 PROPOSITION 1B TRADE CORRIDOR IMPROVEMENT FUNDS PROJECT ON THE 

STATE HIGHWAY SYSTEM    

RESOLUTION TCIF-AA-1213-01, AMENDING RESOLUTION TCIF-A-1112-04 

 

  

RECOMMENDATION: 

 

The California Department of Transportation recommends the California Transportation 

Commission (Commission) amend Resolution TCIF-A-1112-04 to de-allocate $1,165,000 in Trade 

Corridor Improvement Funds (TCIF) from Project No. 54 – March Inland Cargo Port Airport/I-215 

Van Buren Boulevard Ground Access Improvement (PPNO 0041C) in Riverside County, reducing 

the original TCIF allocation of $10,000,000 to $8,835,000, to reflect contract award savings. 

 

BACKGROUND: 

 

In October 2011, the Commission allocated $10,000,000 in TCIF funding under Resolution  

TCIF-A-1112-04 to the March Inland Cargo Port Airport/I-215 Van Buren Boulevard Ground 

Access Improvement project.  The contract has been awarded with a savings of $1,165,000 in TCIF 

funds.  The necessary changes are reflected in strikethrough and bold on the attached revised vote 

list.  

 

RESOLUTION:  

 

Be it Resolved, that the $10,000,000 in Trade Corridor Improvement Funds (TCIF) funds  

(304-6056) originally allocated under Resolution TCIF-A-1112-04 for the March Inland Cargo Port 

Airport/I-215 Van Buren Boulevard Ground Access Improvement project (PPNO 0041C) in 

Riverside County, is hereby amended by $1,165,000, reducing the TCIF allocation from 

$10,000,000 to $8,835,000, in accordance with the attached revised vote list. 

 

 

Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(5b) Allocation Amendment - Proposition 1B – Locally Administered  Resolution TCIF-AA-1213-01, 
 TCIF Projects on the State Highway System  Amending Resolution TCIF-A-1112-04 

1 
$10,000,000 
$8,835,000 

 
County of Riverside 

RCTC 
08S-Riv-215 

R32.32/R35.93 
 

 
March Inland Cargo Port Airport I-215 Van Buren 
Boulevard. TCIF Project 54.  Near the city of Riverside, on 
Interstate 215 at Van Buren Boulevard.  Reconstruct Van 
Buren Boulevard interchange. 
 
(The programmed $10,000,000 in TCIF funds to be used for 
construction capital only.) 
 
(The programmed $10,000,000 in TCIF funds to be used 
for $3,335,000 construction capital and $5,500,000 
construction engineering.) 
 
(Contributions from other sources:  $42,692,000 
$31,633,000.) 
 
(Future Consideration of Funding – Resolution E-09-94, 
December 2009.) 
 
(Related TCIF baseline amendment under Resolution TCIF-
P-1112-06; September 2011.) 
 
(Related Letter of No Prejudice (LONP) Request under 
Resolution LONP1B-A-1112-08; September 2011.) 
 
Outcome/Output:  Add 2.5 miles of auxiliary freeway lanes. 
 
Amend Resolution TCIF-A-1112-04 to de-allocate 
$1,165,000 TCIF Bond Program CONST to reflect award 
savings. 

08-0041C 
TCIF/11-12 

CONST 
$10,000,000 
$8,835,000 

0800000088 
4CONL 
0E5201 

 

 
 

2011-12 
304-6056 

TCIF 
20.20.723.000 

$10,000,000
$8,835,000

 

TAB 44



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: August 22, 2012 

 Reference No.: 2.5g.(5c) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Rachel Falsetti  
 Division Chief 

Transportation Programming 
 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR LOCALLY ADMINISTERED  
 PROPOSITION 1B TRADE CORRIDOR IMPROVEMENT FUND PROJECTS ON THE 

STATE HIGHWAY SYSTEM    
RESOLUTION TCIF-AA-1213-02, AMENDING RESOLUTION TCIF-A-1112-08 
 

  
RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolution TCIF-A-1112-08 to de-allocate $907,000 in Trade 
Corridor Improvement Funds (TCIF) from two projects on the State Highway System in San Diego 
County; Civic Center Drive and I-5 Grade Improvements (TCIF 72) and Bay Marina Drive at I-5 
Grade Improvements (TCIF 69).  The original TCIF allocation of $2,060,000 is reduced to 
$1,153,000, to reflect contract award savings. 
 
BACKGROUND: 
 
In March 2012, the Commission allocated $2,060,000 in TCIF funding under Resolution  
TCIF-A-1112-08 to two TCIF projects on the State Highway System.  The two projects were 
combined for construction administration purposes and awarded in June 2012 with a savings of 
$907,000 in TCIF funds.  The necessary changes are reflected in strikethrough and bold on the 
attached revised vote list.  
 
RESOLUTION:  
 
Be it Resolved, that the $2,060,000 in Trade Corridor Improvement Funds (TCIF) funds  
(304-6056) originally allocated under Resolution TCIF-A-1112-08 for the two projects on the State 
Highway System in San Diego County, is hereby amended by $907,000, reducing the TCIF 
allocation from $2,060,000 to $1,153,000, in accordance with the attached revised vote list. 
 

 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program 

Code 
Amount by Fund 

Type
2.5g.(5c)   Allocation Amendment - Proposition 1B – State Administered TCIF Resolution TCIF-AA-1213-02, 
  Projects on the State Highway System Amending Resolution TCIF-A-1112-08 

1 
$1,150,000 
$361,000 

 
Department of 
Transportation 

SANDAG 
11-SD-5 
R10.7 

 

 
Civic Center Drive and I-5 Grade Improvements.   
In San Diego at Civic Center Drive and the Wilson Avenue/I-5 
northbound onramp.  Add signalization; add northbound lane 
on Wilson Avenue; widen northbound I-5 onramp; lengthen 
left-turn pocket from westbound Civic Center to Southbound I-
5; add left-turn pockets for eastbound/westbound Civic 
Center.   
(TCIF Project 72).   
 
(CEQA – CE, 04/19/2010.) 
(NEPA – CE, 04/19/2010.) 
 
(Contributions from other sources:  $964,000.) 
 
(This project will be combined with TCIF Project 69 for 
construction administration purposes.) 
 
Outcome/Output:  Widen and realign I-5 northbound on-ramp.  
Add turn lanes on Civic Center Drive and signalize within 
project limits. 
 
Amend Resolution TCIF-A-1112-08 to de-allocate 
$789,000 TCIF CONST to reflect award savings. 
 

11-TC72 
TCIF/11-12 
CON ENG  
$170,000 
CONST 

$980,000 
$191,000 

1100000410 
4 

297604 
 

 
004-6056 

TCIF 
 

2011-12 
304-6056 

TCIF 
20.20.723.00

0 

$170,000

$980,000
$191,000

2 
$910,000 
$792,000 

 
Department of 
Transportation 

SANDAG 
11-SD-5 
R10.0 

 

 
Bay Marina Drive at Interstate 5 Grade Improvement.  In 
San Diego at Bay Marina Drive and I-5.  Widen Bay Marina 
Drive  
and add right turn lane onto Southbound I-5.  (TCIF Project 
69) 
 
(CEQA – CE, 06/25/2010.) 
(NEPA – CE, 06/25/2010.) 
 
(Contributions from other sources:  $1,740,000.) 
 
(This project will be combined with TCIF Project 72 for 
construction administration purposes.) 
 
Outcome/Output:  Widen roadway adding turn lanes and 
signalize intersection within project limits.  Add new sidewalk 
and bike lanes. 
 
Amend Resolution TCIF-A-1112-08 to de-allocate 
$118,000 TCIF CONST to reflect award savings. 
 

11-TC69 
TCIF/11-12 

CONST 
$910,000 
$792,000 

1100000411 
4 

297614 
 

 
2011-12 

304-6056 
TCIF 

20.20.723.000 

$910,000
$792,000
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                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: August 22, 2012 

 Reference No.: 2.5g.(5d) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Denix D.Anbiah 
 Division Chief  
                     Local Assistance 
 

 
Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B LOCALLY 

ADMINISTERED TCIF PROJECT OFF THE STATE HIGHWAY SYSTEM    
RESOLUTION TCIF-AA-1213-03, AMENDING RESOLUTION TCIF-A-1112-05 
 

  
RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolution TCIF-A-1112-05 to reduce the original allocation by 
$9,000,000, from $13,000,000 to $4,000,000, for the Trade Corridor Improvement Fund (TCIF), San 
Gabriel Valley Grade Separation – Phase One project (PPNO TC15) in Los Angeles County. 
 
BACKGROUND: 
 
On October 26, 2011, the Commission approved the allocation of $13,000,000 in TCIF funds, under 
Resolution TCIF-A-1112-05, to fund the San Gabriel Valley Grade Separation – Phase One project.  
At the June 2012 Commission meeting, the Commission approved the TCIF baseline amendment, 
under Resolution TCIF-P-1112-045, to update the scope by removing the fiber optic utility 
relocation activities from Phase One of the project and incorporate into Phase Two.  The baseline 
amendment also updated the funding plan by reducing the TCIF cost of Phase One by $9,000,000.  
 
The necessary changes are reflected in strikethrough and bold on the attached revised vote list.  
 
RESOLUTION:  
 
Be it Resolved, that the $13,000,000 in Trade Corridor Improvement Fund (TCIF) (104-6056) funds 
originally allocated under Resolution TCIF-A-1112-05 for the San Gabriel Valley Grade Separation 
– Phase One (PPNO TC15) in Los Angeles County, is hereby amended by $9,000,000, reducing the 
TCIF construction allocation to $4,000,000 in accordance with the attached revised vote box.  
 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description

PPNO
Program/Year

Phase 
Prgm’d Amount

Project ID 
EA

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.5g.(5d)  Allocation Amendment - Proposition 1B – Locally Administered TCIF Resolution TCIF-AA-1213-03
   Projects off the State Highway System  Amending Resolution TCIF-A-1112-05

1 
$13,000,000 
$4,000,000 

Alameda Corridor-
East Construction 

Authority 
SCAG 

07-Los Angeles 
 
  

 
San Gabriel Valley Grade Separation 
TCIF Project 15 Phase One.   Perform fiber optic relocation 
and archeological/paleontological work to provide a clear 
work area for Phase Two of the project.  Sprint and Level 3 
fiber optic communication lines will be relocated along the 
full 2.2 miles of the San Gabriel Trench project.  Implement 
cultural, natural and paleontological resource mitigation 
measures in accordance with an already executed 
Memorandum of Agreement (MOA) between the 
Department and California State Historic Preservation 
Office.   
 
(CEQA – EIR, 04/26/10.) 
(NEPA – FEIR-FONSI, 01/20/11.) 
 
(Related TCIF Program Amendment request [Resolution 
TCIF-PA-1011-029.]-June 2011.) 
 
(Related TCIF Programming Amendment under 
Resolution TCIF-P-1112-45; June 2012. 
 
(Related LONP request [Resolution LONP1B-A-1011-18.]-
June 2011.) 
 
(Future Consideration of Funding – Resolution E-11-08, 
January 2011.) 
 
Outcome/Output:  The project will eliminate four at-grade 
crossings, increase efficiency, reliability and throughput on 
the UPRR Alhambra subdivision mainline east-west corridor 
to accommodate the existing freight and passenger train 
traffic as well as projected increases in rail traffic.  The 
project will reduce air pollution, estimated at 213 tons/year 
of air toxins and greenhouse emissions by 2030; eliminate 
an estimated 420 hours of vehicle delay each day at four 
crossings as well as delays for emergency responders and 
the potential for crossing collisions, estimated at one every 
four years. 
 
Amend Resolution TCIF-A-1112-05 by $9,000,000 TCIF 
CONST to reflect change of project scope. 
 

07-TC15 
TCIF/11-12 

CONST 
$13,000,000 
$4,000,000 

0700021069 
933921L 

 

 
 

2011-12 
104-6056 

TCIF 
20.30.210.300 

$13,000,000
$4,000,000

 
 

TAB 46



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: August 22, 2012 

 Reference No.: 2.5g.(5e) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Denix D. Anbiah 
 Division Chief  
 Local Assistance 

 
Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B LOCALLY 

ADMINISTERED TCIF PROJECT OFF THE STATE HIGHWAY SYSTEM    
RESOLUTION TCIF-AA-1213-04, AMENDING RESOLUTION TCIF-A-1112-05 
 

  
RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolution TCIF-A-1112-05 to increase the original allocation by 
$9,000,000 from $323,600,000 to $332,600,000, for the Trade Corridor Improvement Fund (TCIF) 
San Gabriel Valley Grade Separation – Phase Two project (PPNO TC15) in Los Angeles County. 
 
BACKGROUND: 
 
On October 26, 2011, the Commission approved the allocation of $323,600,000 in TCIF funds, 
under Resolution TCIF-A-1112-05, to fund the San Gabriel Valley Grade Separation – Phase Two 
project. At the June 2012 Commission meeting, the Commission approved the TCIF baseline 
amendment, under Resolution TCIF-P-1112-045, to update the scope by removing   the fiber optic 
utility relocation activities from Phase One of the project and incorporate into Phase Two of the 
project.  The baseline amendment also updated the funding plan by increasing the TCIF cost of 
Phase Two by $9,000,000.   
 
The necessary changes are reflected in strikethrough and bold on the attached revised vote list.  
 
RESOLUTION:  
 
Be it Resolved, that the $323,600,000 in Trade Corridor Improvement Fund (TCIF) (104-6056) 
funds originally allocated under Resolution TCIF-A-1112-05 for the San Gabriel Valley Grade 
Separation – Phase Two (PPNO TC15) in Los Angeles County, is hereby amended by $9,000,000, 
increasing the TCIF construction allocation to $332,600,000 in accordance with the attached revised 
vote box.  
 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description

PPNO
Program/Year

Phase 
Prgm’d Amount

Project ID 
EA

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.5g.(5e)  Allocation Amendment - Proposition 1B – Locally Administered TCIF Resolution TCIF-AA-1213-04,
   Projects off the State Highway System Amending Resolution TCIF-A-1112-05 

1 
$323,600,000 
$332,600,000 

 
Alameda Corridor-
East Construction 

Authority 
SCAG 

07-Los Angeles 
 

 
San Gabriel Valley Grade Separation 
TCIF Project 15 Phase Two.   Perform fiber optic 
relocation and Sprint and Level 3 fiber optic 
communication lines will be relocated along the full 2.2 
miles of the San Gabriel Trench project.   In eastern Los 
Angeles County,  the 2.2-mile San Gabriel Trench grade 
separation project will lower 1.4-mile section of UPRR 
railroad track in trench along the Alhambra Subdivision with 
bridges constructed at Ramona Street, Mission Road, Del 
Mar Avenue and San Gabriel Boulevard, allowing vehicles 
and pedestrians to pass over the tracks.   
 
(CEQA – EIR, 04/26/10.) 
(NEPA – FEIR-FONSI, 01/20/11.) 
 
(Related TCIF Program Amendment request [Resolution 
TCIF-PA-1011-029.] - June 2011.) 
 
(Related TCIF Programming Amendment under 
Resolution TCIF-P-1112-45; June 2012. 
 
(Future Consideration of Funding – Resolution E-11-08, 
January 2011.) 
 
Outcome/Output:  The project will eliminate four at-grade 
crossings, increase efficiency, reliability and throughput on 
the UPRR Alhambra subdivision mainline east-west corridor 
to accommodate the existing freight and passenger train 
traffic as well as projected increases in rail traffic.  The 
project will reduce air pollution, estimated at 213 tons/year 
of air toxins and greenhouse emissions by 2030; eliminate 
an estimated 420 hours of vehicle delay each day at four 
crossings as well as delays for emergency responders and 
the potential for crossing collisions, estimated at one every 
four years. 
 
Amend Resolution TCIF-A-1112-05 to include an 
additional of $9,000,000 TCIF CONST to reflect change 
in scope. 
 

07-TC15 
TCIF/11-12 

CONST 
$323,600,000 
$332,600,000 
0712000303 

 

 
 

2011-12 
104-6056 

TCIF 
20.30.210.300 

$323,600,000
$332,600,000

 

TAB 47



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: August 22, 2012 

 Reference No.:  2.5g.(10e) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Denix D.Anbiah 
 Division Chief 
 Local Assistance 

 
Subject: FINANCIAL ALLOCATION AMENDMENT FOR LOCALLY ADMINISTERED 

PROPOSITION 1B STATE-LOCAL PARTNERSHIP PROGRAM PROJECTS OFF THE 
STATE HIGHWAY SYSTEM  

 RESOLUTION SLP1B-AA-1213-01, AMENDING RESOLUTION SLP1B-A-0910-02 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend Resolution SLP1B-A-0910-02 to de-allocate 
$1,037,000 in Proposition 1B (Prop 1B) State-Local Partnership Program (SLPP) funds from five 
projects that are administered by various agencies, thereby reducing the original SLPP allocation of 
$61,397,000 to $60,360,000 to reflect contract award savings.   
 
BACKGROUND: 
 
In January 2010, the Commission approved $61,397,000 of Prop 1B SLPP bond funds under 
Resolution SLP1B-A-0910-02 for 12 projects administered by various agencies.  Five of these 
projects were awarded with a combined total of $1,037,000 of SLPP savings having been realized.   
 
The necessary changes are reflected in strikethrough and bold on the revised attachment. 
 
RESOLUTION: 
 
Be it resolved, that $61,397,000 in Proposition 1B State-Local Partnership Program (SLPP) funds 
originally allocated under Resolution SLP1B-A-0910-02 for 12 projects administered by various 
agencies, is hereby amended by $1,037,000, reducing the original SLPP amount to $60,360,000 in 
accordance with the revised attachment. 

 
Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

 
 
 

Project Title 
Project Description

EA 
Program/Year 

Phase 
Prgm’d Amount 

 
 

Budget Year 
Item # 

Fund Type 
Program Code

 
 

Amount by  
Fund Type

2.5g.(10e) Allocation Amendment - Proposition 1B – Locally Administered SLPP Projects  Resolution SLP1B-AA-1213-01 
 off the State Highway System  Amending Resolution SLP1B-A-0910-02 

3 1 
$1,000,000 
$973,000 

 
City of Elk Grove 

SACOG 
03-Sacramento 

  
 

 
Waterman Road/Grant Line Road State-Local Partnership 
Program.  In Elk Grove at the intersection of Waterman 
Road and Grant Line Road.  Reconstruct intersection and 
install new traffic signals. 
 
(Future Consideration of Funding – Resolution E-09-58,  
July 2009.) 
 
Outcome/Output:  Improve intersection Level of Service 
(LOS) from LOS F to LOS D or better. 
 
Amend Resolution SLP1B-A-0910-02 to de-allocate 
$27,000 SLPP CONST to reflect contract award savings. 
 

0L2144 
SLPP / 08-09 

 
CONST 

$1,000,000 
$973,000 

 
 

2008-09 
104-6060 

SLPP 
20.30.210.200 

 
 

$1,000,000 
$973,000 

 
 

 4  2 
$988,000 
$533,000 

 
City of Elk Grove 

SACOG 
03-Sacramento 

 

 
Franklin Boulevard/Elk Grove Boulevard State-Local 
Partnership Program.  In Elk Grove at the intersection of 
Franklin Boulevard and Elk Grove Boulevard.  Reconstruct 
intersection. 
 
(Future Consideration of Funding – Resolution E-09-59,  
July 2009.) 
 
Outcome/Output:  Provide adequate roadway and 
intersection Level of Service (LOS) to accommodate 
existing and future traffic needs.  Provide more efficient 
access and improve safety. 
 
Amend Resolution SLP1B-A-0910-02 to de-allocate 
$455,000 SLPP CONST to reflect contract award 
savings. 
 

0L2134 
SLPP / 08-09 

 
CONST 

$988,000 
$533,000 

 
 

2008-09 
104-6060 

SLPP 
20.30.210.200 

 
 

$988,000 
$533,000 

 
 

9 3 
$600,000 
$487,000 

 
City of Hanford 

KCAG 
06-Kings 

 

 
In Hanford.  12th Avenue Widening/Reconstruction between 
Grangeville Boulevard to 800 feet south of Liberty Street.  
This project will include widening of roadway from 2 to 4 
travel lanes and installation of curb, sidewalk, landscaped 
medians, street lights and a traffic signal at the intersection 
of 12th and Greenfield Avenues. 
 
(Future Consideration of Funding – Resolution – E-09-63, 
August 2009.) 
 
(Contributions from local sources: $1,900,000.) 
 
Outcome/Output:  The proposed project will add additional 
travel lane capacity (2 lanes each direction), thereby 
reducing travel delays and associated greenhouse gases.  
Project will also improve safety by installing a raised median 
to separate northbound and southbound traffic and to 
prohibit left turn movements onto 12th Avenue from 
residences fronting the street.  Sidewalk, bike lanes, street 
lighting and traffic signal improvements will allow 
pedestrians and bicyclists to utilize the roadway safety. 
 
Amend Resolution SLP1B-A-0910-02 to de-allocate 
$113,000 SLPP CONST to reflect contract award 
savings. 
 

4C2874 
SLPP / 09-10 

 
CONST 

$600,000 
$487,000 

 
 

2009-10 
104-6060 

SLPP 
20.30.210.200 

 
 

$600,000 
$487,000 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

 
 
 

Project Title 
Project Description

EA 
Program/Year 

Phase 
Prgm’d Amount 

 
 

Budget Year 
Item # 

Fund Type 
Program Code

 
 

Amount by  
Fund Type

2.5g.(10e) Allocation Amendment - Proposition 1B – Locally Administered SLPP Projects  Resolution SLP1B-AA-1213-01 
 off the State Highway System  Amending Resolution SLP1B-A-0910-02 

10 4 
$250,000 
$185,000 

 
City of Hanford 

KCAG 
06-Kings 

 

 
In Hanford.  Greenfield Avenue Extension between Della 
Street and 12th Avenue.  This project will include installation 
of curb, gutter, sidewalk, street lights and extension of 
water, sanitary sewer and storm drainage infrastructure. 
 
(Future Consideration of Funding – Resolution – E-09-64, 
August 2009.) 
 
(Contributions from local sources: $575,000.) 
 
Outcome/Output:  The proposed project will extend 
Greenfield Avenue from Della Street to 12th Avenue and 
provide additional access to various developments in the 
surrounding area including Hanford West High School and 
Hanford Community Hospital.  This project will improve 
transportation connectivity and reduce traffic congestion on 
neighboring streets. 
 
Amend Resolution SLP1B-A-0910-02 to de-allocate 
$65,000 SLPP CONST to reflect contract award savings. 
 

4C2834 
SLPP / 09-10 

 
CONST 

$250,000 
$185,000 

 
 

2009-10 
104-6060 

SLPP 
20.30.210.200 

 
 

$250,000 
$185,000 

 
 

12 5 
$800,000 
$423,000 

 
City of Jackson 

ACTC 
10-Amador 

 
 

 
Mission Boulevard Gap Closure Project.  Construct 1,500 
feet of new roadway, Mission Boulevard, between Clinton 
Road at Route 49 and the existing Mission Boulevard at 
Route 88. 
 
(Future Consideration of Funding – Resolution E-09-61,  
July 2009) 
 
(Contributions from local sources:  $800,000.) 
 
Outcome/Output:  Relieve congestion at Route 49/88, the 
busiest intersection in Amador County, reduce VMT 800 
miles per day, and establish a new route for pedestrians 
and neighborhood electric vehicles. 
 
Amend Resolution SLP1B-A-0910-02 to de-allocate 
$377,000 SLPP CONST to reflect contract award 
savings. 

4A3254 
SLPP / 08-09 

 
CONST 

$800,000 
$423,000 

 
 

2009-10 
104-6060 

SLPP 
20.30.210.200 

 
 

$800,000 
$423,000 

 
 

 

TAB 48



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: August 22, 2012 

 Reference No.:  2.5g.(10f) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Denix D. Anbiah 
 Division Chief 
 Local Assistance 

 
Subject: FINANCIAL ALLOCATION AMENDMENT FOR LOCALLY ADMINISTERED 

PROPOSITION 1B STATE-LOCAL PARTNERSHIP PROGRAM PROJECTS OFF THE 
STATE HIGHWAY SYSTEM  

 RESOLUTION SLP1B-AA-1213-02, AMENDING RESOLUTION SLP1B-A-0910-03 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend Resolution SLP1B-A-0910-03 to de-allocate 
$436,000 in Proposition 1B (Prop 1B) State-Local Partnership Program (SLPP) funds from three 
projects that are administered by various agencies, thereby reducing the original SLPP allocation of 
$11,492,000 to $11,056,000 to reflect contract award savings.   
 
BACKGROUND: 
 
In April 2010, the Commission approved $11,492,000 of Prop 1B SLPP bond funds under 
Resolution SLP1B-A-0910-03 for 12 projects administered by various agencies.  Three of these 
projects were awarded with a combined total of $436,000 in SLPP having been realized.   
 
The necessary changes are reflected in strikethrough and bold on the revised attachment. 
 
RESOLUTION: 
 
Be it resolved, that $11,492,000 in Proposition 1B State-Local Partnership Program (SLPP) funds 
originally allocated under Resolution SLP1B-A-0910-03 for 12 projects administered by various 
agencies, is hereby amended by $436,000, reducing the original SLPP amount to $11,056,000, in 
accordance with the revised attachment. 

 
Attachment 
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CTC Financial Vote List August 22, 2012 
2.5 Highway Financial Matters 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

 
 
 

Project Title 
Project Description

EA 
Program/Year 

Phase 
Prgm’d Amount 

 
 

Budget Year 
Item # 

Fund Type 
Program Code

 
 

Amount by  
Fund Type

2.5g.(10f) Allocation Amendment - Proposition 1B – Locally Administered SLPP Projects  Resolution SLP1B-AA-1213-02 
 off the State Highway System  Amending Resolution SLP1B-A-0910-03 

4 1 
$150,000 
$102,000 

 
City of Goleta 

SBCAG 
05-Santa Barbara 

 

 
In the city of Goleta, at the intersection of Fairview Avenue 
and Berkley Road.  Install traffic lights.  
 
(CEQA – CE, 12/19/07)  
 
(Contributions from local sources:  $150,000.) 
 
Outcome/Output:  The traffic signal installation will improve 
traffic flow and increase pedestrian and bicyclist safety. 
 
Amend Resolution SLP1B-A-0910-03 to de-allocate 
$48,000 SLPP CONST to reflect contract award savings. 
 

4A2674L 
SLPP/09-10 

CONST 
$150,000 
$102,000 

 
 

2009-10 
104-6060 

SLPP 
20.30.210.200 

 
 

$150,000 
$102,000 

 
 

5 2 
$550,000 
$266,000 

 
County of Santa 

Barbara 
SBCAG 

05-Santa Barbara 
 

 
Union Valley Parkway/Bradley Intersection Improvements.  
In Santa Barbara County at the intersection of Union Valley 
Parkway and Bradley in Orcutt, consisting of widening 
Union Valley Parkway to 4 lanes plus turn lanes and Class II 
bicycle lanes, installing a traffic signal system utilizing video 
vehicle detection, constructing right turn lane on northbound 
Bradley Road and installing ADA compliant curb ramps on 
each corner. 
 
(CEQA – CE, 10/05/09; NEPA – CE, 07/21/09) 
 
(Contributions from local sources:  $550,000.) 
 
Outcome/Output:  Approximately 0.34 mile of widened 
roadway along Union Valley Parkway and new signalized 
intersection, better circulation for the users and increased 
safety for the traveling public. 
 
Amend Resolution SLP1B-A-0910-03 to de-allocate 
$284,000 SLPP CONST to reflect contract award 
savings. 
 

4A2664 
SLPP / 09-10 

 
CONST 

$550,000 
$266,000 

 
 

2008-09 
104-6060 

SLPP 
20.30.210.200 

 
 

$550,000 
$266,000 

 
 

6 3 
$500,000 
$396,000 

 
City of Hanford 

KCAG 
06-Kings 

 

 
11th Avenue Widening/Reconstruction between Hume 
Avenue to Houston Avenue.  Widen roadway from 2 to 4 
travel lanes and installation of curb, gutter, sidewalk, 
landscaped medians and street lights. 
 
(CEQA – CE, 09/30/09)  
 
(Contributions from local sources:  $820,000.) 
 
Outcome/Output:  The proposed project will add additional 
travel lane capacity (2 lanes each direction) as well as bike 
route capacity, thereby reducing travel delays and 
associated greenhouse gases.  Project will also improve 
safety by installing a raised median to separate northbound 
and southbound traffic and limit left turn movements onto 
11th Avenue to street intersection location only.  Sidewalk, 
bike lanes and street lighting will allow pedestrians and 
bicyclists to utilize the roadway safety.  Improvements along 
this street corridor will also help to revitalize disadvantaged 
neighborhoods adjacent to protect limits by reducing blight. 
 
Amend Resolution SLP1B-A-0910-03 to de-allocate 
$104,000 SLPP CONST to reflect contract award 
savings. 
 

4C2944L 
SLPP / 09-10 

 
CONST 

$500,000 
$396,000 

 
 

2009-10 
104-6060 

SLPP 
20.30.210.200 

 
 

$500,000 
$396,000 

 
 

 

TAB 49



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: August 22, 2012 

 Reference No.: 2.5g.(10g) 
Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Jane Perez 
 Division Chief 
 Mass Transportation 

 
Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B LOCALLY 

ADMINISTERED STATE-LOCAL PARTNERSHIP PROGRAM PROJECTS OFF THE 
STATE HIGHWAY SYSTEM 
 RESOLUTION SLP1B-AA-1213-03, AMENDING RESOLUTION SLP1B-A-1011-09 

  
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolution SLP1B-A-1011-09, to rescind $13,500,000 in 
Proposition 1B State-Local Partnership Program (SLPP) funds from the Los Angeles – San 
Fernando Valley Transit Extension project in Los Angeles County, thereby reduce the SLPP 
construction allocation from $13,500,000 to $0 and the overall SLPP allocation from $34,405,000 to 
$20,905,000 to reflect overall project savings. 
 
BACKGROUND: 
 
At its October 2011 meeting, the Commission approved Resolution SLP1B-A-1011-09, allocating 
$34,405,000 for four locally administered Proposition 1B SLPP Transit projects in various counties.  
The Los Angeles – San Fernando Valley Transit Extension project contract award bid came in 
lower than expected with SLPP savings of $13,500,000.    
 
The necessary changes are reflected in strikethrough and bold on the attached revised vote list. 
 
FINANCIAL RESOLUTION: 
 
Resolved, that the original $34,405,000 allocated from the Budget Act of 2011, Budget Act Item 
2660-104-6060 for the four local Proposition 1B State-Local Partnership Program projects described 
in the attached revised vote list, is hereby amended by $13,500,000, reducing the Proposition 1B 
State-Local Partnership Program amount to $20,905,000 in accordance with the revised vote list. 
 
 
 
 
Attachment 

TAB 50
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description

Program/Year 
Phase 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

 
Amount by 
Fund Type

2.5g.(10g)  Allocation Amendment - Proposition 1B – Locally Administered SLPP Resolution SLP1B-AA-1213-03, 
 Projects off  the State Highway System Amending Resolution SLP1B-A-1011-09 

3 
$13,500,000 

$0 
 

Los Angeles County 
Metropolitan 

Transportation 
Authority 
LACMTA 

07-Los Angeles 
 

 
Los Angeles-San Fernando Valley Transit Extension 
Extend the existing Bus Rapid Transit Metro Orange Line 
route four miles to the north on a dedicated right-of-way 
along Canoga Avenue in San Fernando Valley. 
 
(Future Consideration of Funding – Resolution E-09-102, 
December 2009.) 
 
(Contributions from other sources:  $178,214,000.) 
 
Outcome/Output:  Enhanced bus rapid transit services will 
relieve surface congestion and improve mobility for 
residents.  
 
Amend Resolution SLP1B-A-1011-09 to rescind 
$13,500,000 SLPP CONST to reflect project savings. 
 

 
SLPP/11-12 

CONST 
$13,500,000 

$0 
0700021288 

S 
T244GC 

 

 
 

2010-11 
104-6060 

SLPP 
30.10.724.000 

 
 

$13,500,000 
$0 

 
 

 

TAB 50



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m   
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: August 22, 2012  

 Reference No.: 2.5g.(10h) 
 Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Jane Perez 
 Division Chief 
 Mass Transportation 

 
Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B LOCALLY 

ADMINISTERED STATE-LOCAL PARTNERSHIP PROGRAM PROJECTS OFF THE 
STATE HIGHWAY SYSTEM 

 RESOLUTION SLP1B-AA-1213-04, AMENDING RESOLUTION SLP1B-A-1011-02 
 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolution SLP1B-A-1011-02, to de-allocate $8,880,000 in 
Proposition 1B State-Local Partnership Program (SLPP) funds from the Los Angeles – San 
Fernando Valley Transit Extension project in Los Angeles County, thereby reduce the SLPP 
construction allocation from $34,480,000 to $25,600,000 and the overall SLPP allocation from 
$110,944,000 to $102,064,000 to reflect contract award savings. 
 
BACKGROUND: 
 
At its January 2011 meeting, the Commission approved Resolution SLP1B-A-1011-02, allocating 
$110,994,000 for 11 locally administered Proposition 1B SLPP projects in various counties. The 
Los Angeles – San Fernando Valley Transit Extension project contract award bid came in lower 
than expected with SLPP savings of $8,880,000.    
 
The necessary changes are reflected in strikethrough and bold on the attached revised vote list. 
 
FINANCIAL RESOLUTION: 
 
Resolved, that the original $6,326,000 allocated from the Budget Act of 2009, Budget Act Item  
2660-104-6060, and $104,618,000 from the Budget Act of 2010, Budget Act Item 2660-104-6060 
for the 11 local Proposition 1B State-Local Partnership Program projects described on the attached 
revised vote list, is hereby amended by $8,880,000, reducing the Proposition 1B State-Local 
Partnership Program amount to $102,064,000 in accordance with the revised vote list. 
 
 
Attachment  
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Project # 
Allocation Amount 
Recipient Agency 

RTPA/MPO 
Dst-County 

Project Location 
Project Description

EA 
Program/Year 

Phase 
Prgm’d Amount 

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(10h)  Allocation Amendment - Proposition 1B – Locally Administered SLPP Resolution SLP1B-AA-1213-04, 
 Projects off  the State Highway System Amending Resolution SLP1B-A-1011-02 

1 
$34,480,000 
$25,600,000 

 
Los Angeles County 

Metropolitan 
Transportation 

Authority 
LACMTA 

07-Los Angeles 
 
 

 
Los Angeles-San Fernando Valley Transit Extension. 
Extend the existing Bus Rapid Transit Metro Orange Gold 
Line route 4 miles to the north on a dedicated right of way. 
 
(Future Consideration of Funding – Resolution E-09-102, 
December 2009.)  
 
(Contributions from local sources: $78,214,000) 
Outcome/Output:  Provide new and enhanced bus rapid 
transit service that will help relieve surface street congestion 
and improve mobility for residents. 
 

IF ALLOCATED, WOULD BE CONTINGENT UPON 
APPROVAL OF A BUDGET REVISION BY THE 

DEPARTMENT OF FINANCE. 
 

Amend Resolution SLP1B-A-1011-02 to de-allocate 
$8,880,000 SLPP CONST to reflect contract award 
savings. 

T244GB 
SLPP / 09-10 

CONST 
$34,480,000 
$25,600,000 

 

 
 

2010-11 
104-6060 

SLPP 
30.10.724.000 

$34,480,000 
$25,600,000 

 

TAB 51



             State of California  Business, Transportation and Housing Agency 
             DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 
M e m o r a n d u m  

 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: August 22, 2012 

 Reference No.: 2.9a. 
Action Item 

  
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Robert Copp 
 Chief 
 Division of Traffic Operations 

 
 

Subject: TECHNICAL CORRECTION TO PREVIOUSLY APPROVED  
                    RESOLUTION TLS1B-AA-1112-010 
  

 
 

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends that the California Transportation 
Commission (Commission) approve a technical correction to Resolution TLS1B-AA-1112-010, approved 
on May 23, 2012, to de-allocated funds from the San Mateo C/CAG – Smart Corridors Projects from the 
Traffic Light Synchronization Program (TLSP).   
 
ISSUE: 
 
A technical correction is needed for the San Mateo C/CAG – Smart Corridors Projects (Project 6805) to 
correct the programmed amount for CONST ENG from $0 to $1,000,000; CONST from $5,545,000 to 
$4,545,000 and also correct the Project ID from 0400001169 to 0412000313 on the Book Item 
Attachment.   
 
After the de-allocation for this project was approved at the May 2012 Commission meeting, it was 
discovered that the amount reduced for CONST ENG had been done in error.  This technical correction is 
to correctly show that the de-allocation should not have been done for CONST ENG and only from 
CONST.  
 
There is no change to the Book Item Memorandum.  
 
The required changes are reflected in strikethrough and bold. 
 
Attachments 

 

TAB 52



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: May 23, 2012 
                                 Technically Corrected August  22, 2012 

 Reference No.: 2.5g.(7b) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Robert Copp 
 Division Chief 

Traffic Operations 
 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B TRAFFIC LIGHT 
SYNCRHONIZATION PROGRAM PROJECT  

            RESOLUTION TLS1B-AA-1112-010, AMENDING RESOLUTION TLS1B-A-1112-001 
 

RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation Commission 
(Commission) amend Resolution TLS1B-A-1112-001 to de-allocate $3,455,000 in Proposition 1B 
Traffic Light Synchronization Program (TLSP) funds from the San Mateo C/CAG – SMART 
Corridors Projects in San Mateo County, thereby reducing the original TLSP allocation of $9,000,000 
to $5,545,000 to reflect contract award savings.  
 
 
BACKGROUND: 
 
At its October 26, 2011 meeting, the Commission approved Resolutions TLS1B-A-1112-001 & 
STIP1B-A-1112-004 allocating $11,200,000 for one project in San Mateo County. The San Mateo 
C/CAG – SMART Corridors Projects was awarded and there are savings of $3,455,000 in TLSP 
funds.  The necessary changes are reflected in strikethrough and bold on the attached vote list. 
 
RESOLUTION: 
 
Be it Resolved, that $9,000,000 in Proposition 1B TLSP funds (Budget Act Item 2660-304-6064) 
originally allocated under Resolution TLS1B-A-1112-001 for the San Mateo C/CAG – SMART 
Corridors Projects in San Mateo County, is hereby amended by $3,455,000, reducing the original 
TLSP amount to $5,545,000, and the overall project allocation to $7,745,000 in accordance with the 
attached vote list. 
 
 
Attachment 

TAB 52



CTC Financial Vote List May 23, 2012 
2.5 Highway Financial Matter                                                                                    Technically Corrected August 22, 2012 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Location 
Project Description 

Project Funding 

PPNO
Program/Year 

Phase 
Prgm’d 
Amount 

Project ID 
EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by Fund 
Type

2.5g.(7b) Financial Allocation Amendment - Proposition 1B – State Administered Multi-Program Resolution TLS1B-AA-1112-010
                 TLSP/STIP Projects on the State Highway System                                                                    Resolution STIP1B-A-1112-004 
  Amending Resolution TLS1B-A-1112-001

1 
$11,200,000 
$7,745,000 

 
Department of 
Transportation 

MTC 
San Mateo 
04N-SM-82 

0.0/19.0 
 

 
In San Mateo County, located within state right of way along SR 
82 and at ramps to US 101, from Whipple Avenue to Route 380. 
This project will construct traffic signal improvements, CCTVs, 
trailblazer signs, and vehicle detection systems. 
 
Final Project Development Adjustment: N/A 
 
Final Right of Way Share Adjustment: N/A 
  
(CEQA – CE, 01/19/10) 
(NEPA – CE, 01/19/10) 
 
Outcome/Output:  Provide approximately 150 miles of Traffic 
Operation System (TOS), communication lines and interconnect 
traffic signal systems along State Route 82 (El Camino Real) 
with other TOS projects implemented by local agencies.  TOS 
devices will also be installed at select off-ramps on US-101 
within the project limits. 
 
Amend Resolution TLS1B-A-1112-001 to de-allocate 
$3,455,000 to reflect award savings. 
 

 
04-2140Q 

TLSP/10-11 
CONST ENG 

$0 
$1,000,000 

CONST 
$5,545,000 
$4,545,000 

 
RIP/10-11 

CONST ENG 
$530,000 
CONST 

$2,200,000 
0400001169 
0412000313 

4A9234 

 
 
 

004-6064 
TLSP 

 
2010-11 

304-6064 
TLSP 

20.20.400.252 
 

304-6058 
TFA 

20.20.075.600 
 
 

$0
$1,000,000

$8,000,000
$5,545,000

          $4,545,000

$2,200,000
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State of California Business, Transportation and Housing Agency 
DEPARTMENT OF TRANSPORTATION 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: August 22, 2012 

 Reference No.: 2.9b. 
  Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: William D. Bronte 
 Chief 
 Division of Rail 

 
Subject: TECHNICAL CORRECTION TO PREVIOUSLY APPROVED RESOLUTION 
 RESOLUTION GS1B-A-1112-002 
 

 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission approve a technical correction to Resolution GS1B-A-1112-002 originally 
approved on February 22, 2012, which allocated $3,768,367 in Proposition 1B Highway-
Railroad Crossing Safety Account funds for the Broadway Brazil Grade Crossing Improvement 
Project in Los Angeles County. 
 
ISSUE: 
 
A technical correction is needed to correct the Project ID on the Book Item Attachment from 
0075120062 to 0013000019 and the EA from H011BA to H001BA. 
 
There is no change to the Book Item Memorandum.  The changes are reflected in strikethrough 
and bold on the attached documents. 
 
Attachments 
 
 

“Caltrans improves mobility across California” 

TAB 53



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: February 22-23, 2012  
 Technically Corrected  
 August 22, 2012 

 Reference No.: 2.5g.(9a) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED HIGHWAY-RAILROAD 

CROSSING SAFETY ACCOUNT PROJECTS 
 RESOLUTION GS1B-A-1112-002 
 
  

RECOMMENDATION: 
 

The California Department of Transportation recommends the California Transportation 
Commission (Commission) allocate $3,738,367 for the locally administered Proposition 1B 
Highway-Railroad Crossing Safety Account (HRCSA) Program Broadway Brazil Grade Crossing 
project in Los Angeles County.   
 
ISSUE: 
 
The attached vote list describes one locally administered HRCSA project for $3,738,367, plus 
$2,092,633 from other sources.  The local agency is ready to proceed with this project and is 
requesting an allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $3,738,367 be allocated from the Budget Act of 2010, Budget Act Item  
2660-104-6063 for the one local Proposition 1B Highway-Railroad Crossing Safety Account 
Program project described in the attached vote box. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B Highway-Railroad Crossing Safety Account 
Program. 
 
Attachment 

TAB 53



CTC Financial Vote List  February 22-23, 2012 
2.5    Highway Financial Matters  Technically Corrected August 22, 2012 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description

Program/Year
Phase 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(9a) Proposition 1B – Locally Administered Highway-Rail Crossing Safety Account Resolution GS1B-A-1112-002 
(HRCSA) Projects 

1 
$3,738,367 

 
Southern California 

Regional Rail 
Authority 
SCRRA 

07-Los Angeles 
 

 
Broadway Brazil Grade Crossing Improvements.  Construct 
highway-rail grade crossing improvements to West 
Broadway in the city of Glendale at the Broadway-Brazil 
Street crossing of the Pacific Surfliner corridor and the 
Antelope Valley Lane. 
 
(CEQA – Exempt – 21080(b) (11) and 21080(b) (12).) 
(NEPA – Exempt – Section 23 CFR 77.117(d) (9).) 
 
(Contributions from other sources:  $2,092,633.) 
 
(Concurrent HRCSA baseline amendment under Resolution 
GS1B-P-1112-09; February 2012) 
 
Outcome/Output:  This project will reduce train/vehicle 
collisions, reduce property damage associated with 
collisions, potential injuries and loss of life and travel time 
delays.  This project will also improve safety and reliability 
for 66 daily passenger trains (operated by Amtrak and 
Metrolink), 17 Union Pacific Railroad freight trains, and over 
5,500 vehicles that use the crossing each day. 

 
HRCSA/10-11 

CONST 
$3,738,367 

0075120062 
0013000019 

S 
H011BA 
H001BA 

 

 
2010-11 

104-6063 
HRCSA 

20.30.010.400 
 
 

 
$3,738,367

 

TAB 53



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

 M e m o r a n d u m  
 
To:      CHAIR AND COMMISSIONERS 
          CALIFORNIA TRANSPORTATION COMMISSSION

CTC Meeting: August 22, 2012 

 Reference No.: 2.9c. 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Jane Perez 
 Division Chief 
 Mass Transportation 

 
Subject: TECHNICAL CORRECTION TO PREVIOUSLY APPROVED RESOLUTION- 
 RESOLUTION MFP-10-20 

 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve a technical correction to Resolution MFP-10-20 originally 
approved June 23, 2011, for $15,827,000 for nine locally-administered STIP transit projects. 
 
ISSUE: 
 
A technical correction is needed in the vote box for Project 7, the Vallejo Baylink Ferry 
Maintenance Facility project in Solano County, to correct the recipient name from the City of 
Vallejo to the San Francisco Bay Area Water Emergency Transportation Authority.   
 
There is no change to the Book Item Memorandum. 
 
The required changes are reflected in strikethrough and bold on the attached documents. 

 
Attachment 
 

TAB 54



CTC Financial Vote List June 22-23, 2011 
2.6  Mass Transportation Financial Matters  Technically Corrected August 22, 2012 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description

Dist-PPNO
Program / Year 
Programmed: 

Phase 
Prgm’d Amount

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.6a.(1)  Locally Administered STIP Transit Project Resolution MFP-10-20 

1 
$50,000 

 
Siskiyou County 

Local 
Transportation 
Commission 
Siskiyou LTC 
02-Siskiyou  

 
Bus Washing Facility and Equipment 
Construction of a bus washing facility added to the existing 
county vehicle maintenance garage. 
 
Outcome/Output:  Complete environmental document and 
preliminary design. 

02-2455 
RIP/10-11 
PA&ED 
$5,000 
$50,000 
PS&E 

$45,000 
$0 

0200020306 
S 

T291TA

 
 

2009-10 
101-0046 

PTA 
30.10.070.625 

 

 
 

$50,000 
 
 

2 
$265,000 

 
Siskiyou County 

Local 
Transportation 
Commission 
Siskiyou LTC 
02-Siskiyou 

 
Transit Vehicle Replacement 
Acquisition of one 35-foot, 34-passenger, gasoline powered 
with two wheelchair tie-down bus. 
 
Outcome/Output:  Provide more reliable and accessible 
service while reducing operational costs. 

02-2456 
RIP/10-11 
CONST 

$265,000 
0200020305 

S 
T292TA 

 
 

2009-10 
101-0046 

PTA 
30.10.070.626 

 

 
 

$265,000 
 
 

3 
$1,935,000 

 
Siskiyou County 

Local 
Transportation 
Commission 
Siskiyou LTC 
02-Siskiyou 

 
6 Replacement Buses 
Acquisition of six 35-foot, 34-passenger, gasoline powered 
with two wheelchair tie-down bus. 
 
Outcome/Output:  Provide more reliable and accessible 
service while reducing operational costs. 

02-2457 
RIP/10-11 
CONST 

$1,935,000 
0200020304 

S 
T293TA 

 
 

2009-10 
101-0046 

PTA 
30.10.070.626 

 

 
 

$1,935,000 
 
 

4 
$4,307,000 

 
Sacramento 

Regional Transit 
District 
SACOG 

03-Sacramento 
 

 
South LRT Extension, Meadowview-Calvine Phase II 
Construct 4.3 mile Light Rail extension from its existing 
terminus at Meadowview Road to Consumnes River 
College. 
 
Outcome/Output:  Enhance regional connectivity and at the 
same time, alleviate traffic congestion on State Route 99. 

03-3L05 
RIP/10-11 
CONST 

$4,307,000 
0300020776 

S 
R929TC 

 
 

2009-10 
101-0046 

PTA 
30.10.070.625 

 

 
 

$4,307,000 
 
 

5 
$4,335,000 

 
Sacramento 

Regional Transit 
District 
SACOG 

03-Sacramento 
 

 
50 Replacement Paratransit Vehicles 
Acquisition of 50 Cut-away Chassis Type, 23-foot, 8-
passenger, gasoline powered with five wheelchair tie-downs 
paratransit vehicles.  In addition, communication vehicle 
equipment will also be purchased. 
 
Outcome/Output:  Sustain a level of service that meets the 
regions needs and achieve performance goals.

03-3149 
RIP/10-11 
CONST 

$4,335,000 
0300020712 

S 
T288TA 

 
 

2009-10 
101-0046 

PTA 
30.10.070.626 

 

 
 

$4,335,000 
 
 

6 
$363,000 

 
El Dorado County 
Transit Authority 

SACOG 
03-El Dorado 

 

 
Replacement Buses for El Dorado Transit 
Acquisition of one replacement commuter coach, 57-
passenger, gasoline powered with two wheelchair tie-down 
bus. 
 
Outcome/Output:  Provide additional passenger capacity 
and increased efficiency in operations.

03-3150 
RIP/10-11 
CONST 

$363,000 
0300020774 

S 
T297TA

 
 

2009-10 
101-0046 

PTA 
30.10.070.626 

 

 
 

$363,000 
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CTC Financial Vote List June 22-23, 2011 
2.6  Mass Transportation Financial Matters  Technically Corrected August 22, 2012 
 

  Page 2 of 2 
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description

Dist-PPNO
Program / Year 
Programmed: 

Phase 
Prgm’d Amount

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.6a.(1)  Locally Administered STIP Transit Project Resolution MFP-10-20 

7 
$4,300,000 

 
City of Vallejo 

San Francisco 
Bay Area Water 

Emergency 
Transportation 

Authority 
MTC 

04-Solano 
 

 
Vallejo Baylink Ferry Maintenance Facility 
Construction of a permanent facility for the Baylink Ferry 
system at the former Mare Island Naval Shipyard. 
 
(Concurrent Future Consideration of Funding – Resolution 
E-11-39, June 2011.) 
 
Outcome/Output:  Improve safety and efficiency of ferry 
transit service. 

04-2261 
RIP/10-11 
CONST 

$4,300,000 
0400021153 

S 
T252TB 

 
 

2009-10 
101-0046 

PTA 
30.10.070.625 

 

 
 

$4,300,000 
 
 

8 
$108,000 

 
Mono County Local 

Transportation 
Commission 
Mono LTC 
09-Mono 

 
Buses for Inyo Mono Transit 
Purchase one Class E F550, 27-foot, 16-passenger, diesel 
powered with two wheelchair tie-down bus. 
 
Outcome/Output:  Maintain a safe and reliable fleet of 
vehicles for public transportation needs in the region. 

09-2532 
RIP/10-11 
CONST 

$108,000 
0900020119 

S 
T214TB

 
 

2009-10 
101-0046 

PTA 
30.10.070.626 

 

 
 

$108,000 
 
 

9 
$164,000 

 
Mono County Local 

Transportation 
Commission 
Mono LTC 
09-Mono 

 
Replacement Buses, Eastern Sierra Transit Authority 
Purchase two Class C F450, 21-foot, 15-passenger, 
gasoline powered with two wheelchair tie-down buses. 
 
Outcome/Output:  Maintain a safe and reliable fleet of 
vehicles for public transportation needs in the region. 

09-2566 
RIP/10-11 
CONST 

$164,000 
0900020120 

S 
T298TA

 
 

2009-10 
101-0046 

PTA 
30.10.070.626 

 

 
 

$164,000 
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                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

 M e m o r a n d u m  
 
To:      CHAIR AND COMMISSIONERS 
          CALIFORNIA TRANSPORTATION COMMISSSION

CTC Meeting: August 22, 2012 

 Reference No.: 2.9d. 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Jane Perez 
 Division Chief 
 Mass Transportation 

 
Subject: TECHNICAL CORRECTION TO PREVIOUSLY APPROVED  RESOLUTION-  
                  WAIVER 11-62 

 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve a technical correction to Waiver 11-62 originally approved 
December 15, 2011. 
 
ISSUE: 
 
At its December 2011 meeting, the Commission approved Waiver 11-62 to extend the period of 
contract award for four locally-administered State Transportation Improvement Program projects.  A 
technical correction is needed for Project 3, which approved a time extension request for the Vallejo 
Ferry Maintenance Facility STIP transit project in Solano County, to correct the recipient name from 
the City of Vallejo to the San Francisco Bay Area Water Emergency Transportation Authority in the 
book item attachment.  
 
There is no change to the Book Item Memorandum. 
 
The required changes are reflected in strikethrough and bold on the attached document. 

 
Attachment 
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 Reference No.:  2.8b.(2) 
 December 14-15, 2011 
 Technically Corrected 
 August 22, 2012 
 Attachment 

 
Time Extension/Waiver – Contract Award  

Rail/Transit Projects 
Project # 
 

Applicant 
County 
Project Description 
Reason for Project Delay 

Extension Amount 
 Phase 

  Allocation Date    
  Resolution Number 
  Number of Months Requested  

Extended Deadline 
  CT Recommendation 

1 Siskiyou County Local Transportation 
Commission 
Siskiyou County 
PPNO: 02-2456 
Transit Vehicle Replacement 

$265,000 
CONST 
 
 
 
 

  June 23, 2011 
  MFP-10-20 
  6 months 

06/30/12 
Support 

 The Siskiyou County Local Transportation Commission is requesting a six-month extension for the period of contract award of the Transit Vehicle 
Replacement project.  The project contract award has been delayed due in part, to Siskiyou County not having an Executive Director in place for 
several months, which has in turn, delayed all transportation agency related work.  At the same time, the agency was also in the process of replacing 
the Transit Manager further delaying any progress in awarding a purchase order.  However, the agency is planning to complete the vehicle purchase 
order within the next six months.   
 
A six-month extension for the period of contract award is being requested to extend the deadline to June 30, 2012. 
 

2 Siskiyou County Local Transportation 
Commission  
Siskiyou County 
PPNO:  02-2457 
6 Replacement Buses 

$1,935,000 
CONST 
 
 
 

  June 23, 2011 
  MFP-10-20 
  6 months 

06/30/12 
Support 
 

 The Siskiyou County Local Transportation Commission is requesting a six-month extension for the period of contract award of the Transit Vehicle 
Replacement project.  The project contract award has been delayed due in part, to Siskiyou County not having an Executive Director in place for 
several months, which has in turn, delayed all transportation agency related work.  At the same time, the agency was also in the process of replacing 
the Transit Manager further delaying any progress in awarding a purchase order.  However, the agency is planning to complete the vehicle purchase 
order within the next six months.   
 
A six-month extension for the period of contract award is being requested to extend the deadline to June 30, 2012. 

3         City of Vallejo                                           $4,300,000                                                        June 23, 2011                                                                             
San Francisco Bay Area Water              CONST                                                             MFP-10-20 
Emergency Transportation Authority                                                                             6 months                                                                    
Solano County                                                                                                                      06/30/12 
PPNO:  04-2261                                                                                                                    Support  
Vallejo Baylink Ferry Maintenance                                                                                                       
 Facility                                                                                                                                   
                                                                                                                                                
 
The City of Vallejo (City) San Francisco Bay Area Water Emergency Transportation Authority (WETA) is requesting a six-month extension for 
the period of contract award of the Vallejo Baylink Ferry Maintenance Facility project.  The contract award has been delayed due to geotechnical 
issues associated with the waterside elements of the project, which were discovered at the very beginning of the bid process; specifically, the structural 
support system for the ferry docks being constructed had to be redesigned and value engineered.  As a result, there is a strong possibility that it may be 
necessary to issue more than one addenda and extend the bid opening date for the project.  The project may have to be re-advertised with a series of 
deductive alternative items if the contract cannot be awarded prior to the December 23, 2011 deadline.        
 
The City WETA has conducted a meeting with potential contractors in order to address concerns regarding the bid documents.  Any issues raised at 
the pre-bid meeting will be addressed through issuance of an addendum to the bid package.   
 
A six-month extension for the period of contract award is being requested to extend the deadline to June 30, 2012. 
 
 

TAB 55



 Reference No.:  2.8b.(2) 
 December 14-15, 2011 
 Technically Corrected 
 August 22, 2012 
 Attachment 

 
Time Extension/Waiver – Contract Award  

Rail/Transit Projects 
Project # 
 

Applicant 
County 
Project Description 
Reason for Project Delay 

Extension Amount 
 Phase 

  Allocation Date    
  Resolution Number 
  Number of Months Requested  

Extended Deadline 
  CT Recommendation 

4 Sacramento Regional Transit District         $4,307,000                                                         June 23, 2011                                                                   
Sacramento County                                     CONST                                                              MFP-10-20 
PPNO:  03-3L05                                                                                                                    12 months 
South LRT Extension, Meadoview-                                                                                      12/31/12                  
 Calvine Phase II                                                                                                                    Support 
 
 
The Sacramento Regional Transit District (SacRT) is requesting a 12-month extension for the period of contract award for the South LRT Extension, 
Meadowview-Calvine Phase II project.  The contract award has been delayed due to a pending approval for a Letter of No Prejudice (LONP) from the 
Federal Transit Administration (FTA) in advance of starting the construction phase.  The FTA is currently reviewing SacRT’s LONP request and has 
yet to issue a decision.  The construction period for this particular project is limited to the May – October 2012 timeframe in order to minimize 
environmental impacts on federally protected species located within the projected construction site area.  If contract award cannot be completed by 
January 2012, as a result of not having an approved federal LONP, start of construction would have to be delayed until 2013. 
 
In the event that FTA delays or denies the LONP request, SacRT anticipates the FTA awarding New Starts funding by October 2012, which would 
allow SacRT to award a contract for both the federal and State funds shortly thereafter.      
 
 
A 12-month extension for the period of contract award is being requested to extend the deadline to December 31, 2012. 
 
 

 

TAB 55



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

 M e m o r a n d u m  
 
To:      CHAIR AND COMMISSIONERS 
          CALIFORNIA TRANSPORTATION COMMISSSION

CTC Meeting: August 22, 2012 

 Reference No.: 2.9e. 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: TECHNICAL CORRECTION TO PREVIOUSLY APPROVED RESOLUTION - 
 RESOLUTION CMIA-A-1112-048 

 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve a technical correction to Resolution CMIA-A-1112-048 
originally on approved May 23, 2012. 
 
ISSUE: 
 
At its May 2012 meeting, the Commission approved Resolution CMIA-A-1112-048 to allocate 
$49,336,000 to the I-580 Westbound HOV Lane (Segment 1) (PPNO 0112B) project in Alameda 
County.  A technical correction is needed in the vote box to correct the Project ID from 0400020210 
to 0400021248.   
 
There is no change to the Book Item Memorandum. 
 
The required changes are reflected in strikethrough and bold on the attached documents. 

 
Attachment 
 

TAB 56



CTC Financial Vote List  May 23, 2012 
2.5 Highway Financial Matters  Technically Corrected August 22, 2012 
 

  Page 1 of 1 
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding 

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(1h) Proposition 1B – State Administered CMIA Project  Resolution CMIA-A-1112-048
 on the State Highway System          (Existing)    

1 
$49,336,000 

 
Department of 
Transportation 

MTC 
04-Ala-580 
R8.4/R14.6 

 
I-580 Westbound HOV Lane (Segment 1).  In Alameda County 
on westbound 580.  Construct a westbound HOV lane from 
Greenville Road to Isabel Avenue.  The project scope now also 
includes SHOPP funded roadway rehabilitation scope of work. 
 
Final Project Development:  N/A 
 
Final Right of Way:  N/A 
 
(Future Consideration of Funding – Resolution E-10-18, April, 
2010) 
 
(Project Scope is consistent with the baseline amendment 
approved under Resolution CMIA-PA-1112-023 in January 
2012.) 
 
(Contributions from other sources:  $30,985,000.  This includes 
concurrent request to allocation $16,400,000 in SHOPP funds.)  
 
Outcome/Outputs:  When combined with Segment 2 (PPNO 
0112F), the overall I-580 Westbound HOV Lane project will 
result in daily vehicle-hours delay savings of about 3,341 hours.  

04-0112B 
CMIA/11-12 
CON ENG 
$6,515,000 

CONST 
$42,821,000 
0400020210 
0400021248 

4 
2908C4 

 
004-6055 

CMIA 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 
 

$6,515,000

$42,821,000
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                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

 M e m o r a n d u m  
 
To:      CHAIR AND COMMISSIONERS 
          CALIFORNIA TRANSPORTATION COMMISSSION

CTC Meeting: August 22, 2012 

 Reference No.: 2.9f. 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: TECHNICAL CORRECTION TO PREVIOUSLY APPROVED RESOLUTION - 
 RESOLUTION CMIA-A-1112-029 

 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve a technical correction to Resolution CMIA-A-1112-029 
originally on approved April 25, 2012. 
 
ISSUE: 
 
At its April 2012 meeting, the Commission approved Resolution CMIA-A-1112-029 to allocate 
$147,242,000 for five State administered Proposition 1B Corridor Mobility Improvement Account 
projects on the State Highway System.  A technical correction is needed for Project 3, the I-580 
Westbound HOV Lane (Segment 2) (PPNO 0112F) project in Alameda County, to correct the 
Project ID from 0400020211 to 0400021249 in the vote box.   
 
There is no change to the Book Item Memorandum. 
 
The required changes are reflected in strikethrough and bold on the attached document. 

 
Attachment 
 

TAB 57



CTC Financial Vote List  April 25-26, 2012 
2.5 Highway Financial Matters  Technically Corrected August 22, 2012 
 

  Page 1 of 1 
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Project Title 
Project Description 

Project Funding 

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5g.(1c)  Proposition 1B – State Administered CMIA Project on the State Highway System                   Resolution CMIA-A-1112-029 

1 
$52,364,000 

 
Department of 
Transportation 

MTC 
04-Ala-580 

R14.6/R21.6 
 

 
I-580 Westbound HOV Lane (Segment 2) - Isabel to Foothill.  
In Alameda County on westbound 580. Construct a westbound 
HOV lane from Isabel Avenue to Foothill Road.  The project 
scope also includes SHOPP funded roadway rehabilitation work 
(TCRP 31). 
 
Final Project Development:  N/A 
 
Final Right of Way:  N/A 
 
(Future Consideration of Funding – Resolution E-10-18, April, 
2010) 
 
(Project Scope is consistent with the baseline amendment 
approved under Resolution CMIA-PA-1112-023 in January 
2012.) 
 
(Contribution from other sources: $13,000,000 (SHOPP) and 
$2,486,000 TCRP funds (previously allocated to the corridor). 
 
Outcome/Outputs:  When combined with Segment 1 (PPNO 
0112B), the overall I-580 Westbound HOV Lane project will 
result in daily vehicle-hours of delay savings of about 3,341 
hours. 

04-0112F 
CMIA/11-12 
CON ENG 
$6,750,000 

CONST 
$45,614,000 
0400020211 
0400021249 

4 
2908E4 

 
004-6055 

CMIA 
 

2011-12 
304-6055 

CMIA 
20.20.721.000 
 

$6,750,000

$45,614,000
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                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

 M e m o r a n d u m  
 
To:      CHAIR AND COMMISSIONERS 
          CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: August 22, 2012 

 Reference No.: 2.9g. 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Mark L. Weaver 
 Acting Chief 
 Division of Right of Way and 
 Land Surveys  

 
Subject: TECHNICAL CORRECTION TO PREVIOUSLY APPROVED RESOLUTION- 
 RESOLUTION FM-11-05 

 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve a technical correction to Resolution FM-11-05, originally 
approved June 27, 2012. 
 
ISSUE: 
 
At its June 2012 meeting, the Commission approved Resolution FM-11-05, allocating a lump sum of 
$227,040,000 for Right of Way capital outlay funds for Fiscal Year (FY) 2011-12 and FY 2012-13.  
However due to the passage of the Budget Act for 2012-13, a technical correction is needed to 
remove the Budget Authority from Fiscal Year 2011-12 and appropriately reflect of the funding 
coming completely out of the Budget Authority from Fiscal Year 2012-13.   
 
The required changes are reflected in strikethrough and bold on the attached Book Item 
Memorandum and Attachment. 

 
Attachment 
 

TAB 58



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 
 
 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 27-28, 2012 
 Technically Corrected August 22,2012 
  

 Reference No.: 2.5j. 
 Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief 
 Division of Budgets 

 
Subject: FINANCIAL ALLOCATION FOR FISCAL YEAR 2012-13 RIGHT OF WAY LUMP SUM  

RESOLUTION FM-11-05 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the following Resolution allocating a lump 
sum of $227,040,000 for Right of Way (R/W) capital outlay funds for Fiscal Year (FY) 2012-13. 
 
ISSUE: 
 
Each year the Department is required to obtain an annual R/W capital allocation from the 
Commission before it can deliver the R/W needs for programmed projects in the Project Delivery 
Plan.  The approval of this Resolution will provide the Department the ability to deliver its R/W 
commitments for FY 2012-13.   
 

                        

Total
Capital Projects 141,033.00$                    

Specific Categories
Post‐Certification 64,621.00                         
Damage to Property (Inverse) 20,386.00                         
Hardships ‐                                      
Project Development 1,000.00                           
Total Specific Categories 86,007.00$                       

Pre‐Project Mitigation ‐                                      
Roberti Re‐Purchase ‐                                      

Total Right of Way 227,040.00$                    

FY 2012‐13 Estimate of Funds Allocated for R/W Commitments
(Dollars x 1,000)

 
 

 “Caltrans improves mobility across California” 
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CHAIR AND COMMISSIONERS Reference No.:  2.5j. 
CALIFORNIA TRANSPORTATION COMMISSION June 27-28, 2012 

 Technically Corrected August 22, 2012 
 Page 2 of 2 
 

 “Caltrans improves mobility across California” 
 
 

BACKGROUND: 
 
Resolution G-01-09 requires the Department to annually present its R/W capital expenditure plan 
to the Commission for review and acceptance.  The Resolution states that the plan will be 
supported by a project list that includes at a minimum, project description, source programming 
document, district, county, route, post mile, expenditure authorization, planning programming 
number, planned R/W expenditure, and total programmed R/W capital. 
 
The FY 2012-13 R/W Capital Outlay Expenditure Plan is consistent with the Department's State 
Highway Operation and Protection Program (SHOPP) and State Transportation Improvement 
Program (STIP) documents, as approved by the Commission, and it includes the specific 
categories of Post Certification expenditures, Damage to Property (Inverse Condemnation) 
Settlements as well as estimated Project Development Capital. 
 
Separate line items for Pre-Project Mitigation costs and cost of the re-purchase of previously sold 
excess land under Government Code Section 54235, et seq., commonly referred to as the Roberti 
Bill, for violations of terms of the purchase agreement between the Department and the purchaser 
are also shown as part of the R/W allocation. 
 
Consistent with Resolution G-01-09, the Department reviewed with Commission staff the 
proposed list of projects that comprise the requested FY 2012-13 R/W capital allocation. 
 
Attachment A shows breakdowns of the lump-sum Capital by fund and appropriation.  

 
 RESOLUTION: 
 
Resolved, that $227,040,000 be allocated from the Budget Acts of 2012 and Budget Act of 2013, 
Items 2660-301-0042, 2660-301-0890, 2660-302-0042, and 2660-302-0890 for the FY 2012-13 
Right of Way Capital Lump Sum.  
 
 
Attachment 
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 Reference No.:  2.5j. 
 June 27-28, 2012 
 Technically Corrected August 22, 2012 
 Attachment 
 
 

 “Caltrans improves mobility across California” 
 
 

 

Program Fund Source
FY 12‐13 
Budget 

Authority

Total R/W Lump 
Sum Allocation

SHA ‐ 301 ‐ 0042 106,665 106,665
Federal ‐ 301 ‐ 0890 47,142 47,142
Sub‐total STIP 153,807$          153,807$                  
SHA ‐ 302 ‐ 0042 50,399 50,399
Federal ‐ 302 ‐ 0890 22,834 22,834
Sub‐total SHOPP 73,233$            73,233$                    

Total R/W Capital 227,040$          227,040$                  

FY 2012‐13 Right of Way Capital Lump Sum Request
(Dollars x 1,000)

STIP

SHOPP
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                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

 M e m o r a n d u m  
 
To:      CHAIR AND COMMISSIONERS 
          CALIFORNIA TRANSPORTATION COMMISSSION

CTC Meeting: August 22, 2012 

 Reference No.: 2.9i. 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: TECHNICAL CORRECTION TO PREVIOUSLY APPROVED RESOLUTION- 
 RESOLUTION R99-AA-1112-004 

 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve a technical correction to Resolution R99-AA-1112-004 
originally approved January 25, 2012. 
 
ISSUE: 
 
At its January 2012 meeting, the Commission approved Resolution R99-AA-1112-004 to amend 
Resolution R99-A-0809-002, to de-allocate $3,020,000 in Proposition 1B State Route 99 Bond 
Program funds for the Sutter 99 Segment 2 project (PPNO 8361B) in Sutter County.  A technical 
correction is needed to correct the resolution in the Book Item Memorandum from  
R99-AA-1112-017 to R99-AA-1112-004.   
 
The revised Book Item Memorandum is attached, and the required change is reflected in 
strikethrough and bold. 

 
There is no change to the Book Item Attachment. 
 
Attachment 
 

TAB 59



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: January 25, 2012 
 Technically Corrected August 22, 2012 

 Reference No.: 2.5g.(2b) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Rachel Falsetti  
 Division Chief 

Transportation Programming 
 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B STATE ADMINISTERED 
SR 99 PROJECTS  
RESOLUTION R99-AA-1112-017  R99-AA-1112-004, AMENDING RESOLUTION R99-A-0809-002

 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolution R99-A-0809-002 to de-allocate $3,020,000 in 
Proposition 1B State Route (SR) 99 Bond Program funds for the Sutter 99 Segment 2 project (PPNO 
8361B) in Sutter County, thereby reducing the original Right of Way (R/W) allocation of $3,250,000 
to $230,000 to reflect expenditures. 
 
BACKGROUND: 
 
At its December 2008 meeting, the Commission approved Resolution R99-A-0809-002 allocating 
$3,250,000 in SR 99 bond funds for R/W on the Sutter 99 Segment 2 project (PPNO 8361B).  The 
total amount of SR 99 bond funds needed is $230,000.   
 
The necessary changes are reflected in strikethrough and bold on the attachment. 
 
RESOLUTIONS: 
 
Be it Resolved, that $3,250,000 in State Route 99 Bond funds originally allocated under Resolution 
R99-A-0809-002 for the Sutter 99 Segment 2 project (PPNO 8361B) in Sutter County, is hereby 
amended by $3,020,000, reducing the original SR99 R/W allocation to $230,000 in accordance with 
the attachment. 
 
 
Attachment 

TAB 59



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

 M e m o r a n d u m  
 
To:      CHAIR AND COMMISSIONERS 
          CALIFORNIA TRANSPORTATION COMMISSSION

CTC Meeting: August 22, 2012 

 Reference No.: 2.9j. 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief 
 Budgets 

 
Subject: TECHNICAL CORRECTION TO PREVIOUSLY APPROVED RESOLUTION- 
 RESOLUTION FP-11-70 

 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve a technical correction to Resolution FP-11-70, originally 
approved on June 28, 2012, which allocated $3,207,000 for three locally administered State 
Transportation Improvement Program Transportation Enhancement Projects.   
 
ISSUE: 
 
A technical correction is needed on the Book Item Attachment in the vote box for Project 1 (Samoa 
Gateway Phase II) to revise the Project ID number from “0112000324” to “0112000234”.   
 
There is no change to the Book Item Memorandum.  
 
The required changes are reflected in strikethrough and bold on the attached revised document. 

 
Attachments 
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                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: June 27-28, 2012  
                      Technically Corrected August 22, 2012 

 Reference No.: 2.5c.(2c) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP TRANSPORTATION 

ENHANCEMENT PROJECTS ON THE STATE HIGHWAY SYSTEM  
 RESOLUTION FP-11-70 
 
  

RECOMMENDATION: 
 

The California Department of Transportation recommends the California Transportation 
Commission allocate $3,207,000 for three locally administered State Transportation Improvement 
Program (STIP) Transportation Enhancement (TE) projects, on the State Highway System. 
 
ISSUE: 
 
The attached vote list describes three locally administered STIP TE projects on the State Highway 
System, totaling $3,207,000 plus $521,000 from other sources.  The local agencies are ready to 
proceed with these projects and are requesting an allocation at this time. 
 
FINANCIAL RESOLUTION:  
 
Resolved, that $3,207,000 be allocated from the Budget Act of 2011, Budget Act Items 
2660-301-0042 and 2660-301-0890 for three locally administered STIP TE projects described on the 
attached vote list. 
 
 
Attachment 
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CTC Financial Vote List  June 27-28, 2012 
2.5 Highway Financial Matters  Technically Corrected August 22, 2012 
                (Project 1) 

  Page 1 of 1 
 

Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by 
Fund Type

2.5c.(2c) Locally Administered STIP Transportation Enhancement Projects on the State Highway System  Resolution FP-11-70 

1 
$243,000 

 
City of Arcata 

HCAOG 
Humboldt 

01-HUM-255 
8.2/9.35 

 
 

 
Samoa Gateway Phase II.  Landscaping and irrigation along 
Samoa Boulevard, with sidewalks between E Street and F 
Street, crosswalks, and color treatment for bike lanes. 
 
(Allocation funded from 011-12 Humboldt County TE Reserve 
PPNO 0302.) 
 
(Contributions from other sources: $80,000.) 
 
Outcome/Output:  Add one mile of landscaping for highway 
beautification, 200 feet of sidewalk, and one mile of color 
treatment for bike lanes. 

01-0302M 
RIP TE/11-12 

CONST 
$243,000 

0112000324 
0112000234 

4CONL 
 

2011-12 
301-0042 

SHA 
301-0890 

FTF 
20.20.075.600 

 
 

 
$5,000 

 
$238,000 

2 
$2,500,000 

 
San Bernardino 

Associated 
Governments 

SANBAG 
San Bernardino 

08-SBd-210 
R20.3/R21.9 

 
SR 210 Segment 11 Landscape.  In the city of San Bernardino, 
from 0.3 mile west of State Street to 0.1 mile east of Route 
210/215 Junction.  Planting, irrigation, and inert groundcover. 
 
(Allocation funded from FY 2011-12 San Bernardino County 
TE Reserve PPNO 1111.) 
 
Outcome/Output:  51.7 acres of landscaping, 37,700 plants. 

08-4434K 
RIP TE/11-12 

CONST 
$2,500,000 

0800000703 
4CONL 
4440L4 

 

2011-12 
301-0890 

FTF 
20.20.075.600 

 
 

$2,500,000

3 
$464,000 

 
Town of Apple 

Valley 
SANBAG 

San Bernardino 
08-SBd-18 
87.8/88.7 

 
 

 
Route 18 Landscaping Enhancements.  In Apple Valley, from 
Pawnee Road to Central Road.  Raised concrete curb, median 
landscaping, irrigation systems, and pavement rehabilitation. 
 
(Allocation funded from 2011-12 TE Reserve PPNO 08-1111.) 
 
(Contributions from other sources: $441,000.) 
 
Outcome/Output:  Provide 0.8 mile of landscaping 
enhancements and greater safety to the traveling public.

08-1111K 
RIP TE/11-12 

CONST 
$464,000 
4CONL 

0800020589 

 
2011-12 

301-0890 
FTF 

20.20.075.600 

 
$464,000
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State of California Business, Transportation and Housing Agency    
DEPARTMENT OF TRANSPORTATION     

“Caltrans improves mobility across California” 

M e m o r a n d u m   
 

To: CHAIR AND COMMISSIONERS  CTC Meeting:   August 22, 2012 
CALIFORNIA TRANSPORTATION COMMISSION  
 Reference No.:  4.5  
  Action Item 
       

From: NORMA ORTEGA Prepared by: Mark L. Weaver 
Chief Financial Officer   Acting Chief 

Division of Right of Way  
and Land Surveys 

  
Subject: ROBERTI BILL PROPERTY RE-PURCHASE – LEZCANO 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve the Settlement Agreement (Agreement) 
entered into with Timothy J. Yoo, the Chapter 7 Trustee (Trustee) for the bankruptcy estate of 
Celestino and Amire Lezcano (Buyer) to re-purchase the property located at 2525 Mayberry Street 
in the city of Los Angeles.     
 
BACKGROUND: 

 
The Department sold the above property to Buyer subject to Government Code Section 54235 
more commonly known as the Roberti Bill.  The Director’s Deed was recorded on May 14, 1984; 
the 30 year restrictions terminate on May 14, 2014.  Unbeknownst to the Department, Buyer 
transferred this property on two occasions in early 2009 in violation of Paragraph 5(H) of the Right 
to Purchase Agreement (RTPA). 

 
On July 9, 2010, Buyer filed a voluntary petition for relief under Chapter 7 of the Bankruptcy 
Code.   A Complaint for Denial of Discharge was filed by the Trustee based on the allegations that 
the Buyer had made false statements concerning the ownership and transfer of real property within 
the past five years.   

 
A Complaint for Avoidance of Fraudulent Transfer and Recovery was filed by the Trustee who 
sought a judicial determination voiding the transfer and recovering the property or its value for the 
benefit of the Buyer’s bankruptcy estate.   

 
The Department filed a claim with the Federal Bankruptcy Court (Court) in March of 2010 to 
purchase the property from the Buyer, pursuant to the provisions of the RTPA.  The Department 
and the Trustee executed an Agreement in May of 2012 with the terms and conditions regarding 
the purchase of the property.  Section 4 of this Agreement stipulates that the Commission approves 
the Agreement. Once that has occurred, the Agreement will be submitted to the Court for approval 
which will then issue the order to sell the property to the State of California.  The Department will 
re-purchase the property using the current annual Right of Way capital allocation. 
 
Attachment: 
Exhibit A:  Settlement Agreement 
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                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: August 22, 2012 

 Reference No.: 3.5 
 Information Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 
 

Prepared by: Karla Sutliff 
 Division Chief 
 Project Management 

 
Subject:  ANNUAL STATUS REPORT ON THE NON-TOLL SEISMIC RETROFIT PROGRAM  

 
SUMMARY: 
 
Pursuant to Section 188.5(g) of the Streets and Highways Code, effective January 1, 2004, the 
California Department of Transportation (Department) shall provide quarterly seismic retrofit reports 
to the California Transportation Commission (Commission).  Effective January 1, 2012, with the 
passage of Assembly Bill (AB) 957 (Chapter 536, Statutes of 2011 – The Transportation Omnibus 
Bill), there will be a change in the legislation that no longer requires the Department to submit 
quarterly seismic retrofit reports. 
 
The third quarter report submitted to the Commission at the December 2011 meeting closed out the 
Non-Toll Seismic Safety Retrofit report.  However, the Department has agreed to report to the 
Commission on an annual basis the status of the remaining three bridges in the Non-Toll program. 

 
BACKGROUND: 
 
Assembly Bill (AB) 144 (Chapter 71, Statutes of 2005), which amended Section 188.5 (g) of the 
Streets and Highways Code required the Department beginning January 1, 2004, to provide quarterly 
reports to the transportation committees of both houses of the Legislature and to the Commission for 
the Non-Toll Seismic Retrofit Program 
 
Effective January 1, 2012, with the passage of AB 957 (Chapter 536; Statutes of 2011), Section 
188.5(g) of the Streets and Highways Code was amended to no longer require the Department to 
submit these reports.   
 
There are 1,151 bridges in the Phase 2 program.  1,148 bridges are completed, and three bridges are 
under construction.   The status of the three bridges under construction is as follows: 

 
Location  Percent 

Work 
Completed 

Target 
Completion

Date 

Construction 
Budget 
(SHOPP*) 

Ala‐880 in Oakland at 5th Avenue  55  May 2014  $  95.9 million 
Ala‐880 in Oakland at High Street  67  Jan 2013  $  59.9 million 
LA‐47 in Long Beach at Schuyler Heim Bridge  10  May 2017  $181.2 million 

 * The cost to replace these bridges was beyond the scope and budget of the seismic program, therefore these projects were 
funded with SHOPP program funds. 
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 “Caltrans improves mobility across California” 

 
The total program budget is $1.350 billion dollars.  To date, $1,325 billion has been expended.  
There is a balance of approximately $25 million left in the program.  The remaining seismic program 
commitments for funding are as follows: 

 
Location  Seismic 

Program 
Budget 

Work Committed 

Ala‐880 in Oakland at 5th Avenue  $4 million  Finish Right of Way Acquisition 
Hum 101 Ten Mile Bridge Mitigation 
Work 

$5 million  Support and Capital for mitigation 
contract to be delivered late 2012. 

The remaining work committed for seismic program funding does not impact completion of the bridges under construction. 
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3.6 
 
 

DEPARTMENT RESEARCH AND INNOVATION EFFORTS 
 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE AUGUST 22, 2012 

CALIFORNIA TRANSPORTATION COMMISSION MEETING 
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3.7 
 
 

DEPARTMENT PROJECT STREAMLINING EFFORTS 
 

A VERBAL PRESENTATION ON THIS ITEM 
WILL BE MADE AT THE AUGUST 22, 2012 

CALIFORNIA TRANSPORTATION COMMISSION MEETING 
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 STATE OF CALIFORNIA                 CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: August 22, 2012 

 Reference No.: 3.8 
 ACTION 

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: PROPOSITION 1B SEMI-ANNUAL STATUS REPORT 
            
 
  

ISSUE: 
Should the Commission approve the attached Proposition 1B Semi-Annual Status Report for 
submittal to the Department of Finance?  
 
RECOMMENDATION: 
Commission staff recommends that the Commission approve the attached Proposition 1B Semi-
Annual Status Report for submittal to the Department of Finance. 
 
BACKGROUND:  
Senate Bill 88 designates the California Transportation Commission as the administrative agency for 
the Corridor Mobility Improvement Account, Route 99, Trade Corridor Improvement Account, State 
& Local Partnership, Local Bridge Seismic Retrofit Account, Highway Railroad Crossing Safety 
Account, STIP and SHOPP programs funded by Proposition 1B.  As the administrative agency, the 
Commission is required to report on a semiannual basis to the Department of Finance on the 
progress of the projects in these Proposition 1B programs.  The purpose of the report is to ensure that 
the projects are being executed in a timely manner and within the approved scope and budget.   
 
The Proposition 1B Semi-Annual Status Report, issued in July of each year, and the Commission’s 
Annual Report, issued in December, provide the reports mandated by Senate Bill 88. 
 
Attached is the proposed Proposition 1B Semi-Annual Status Report.  Upon Commission approval, 
the attached report will be submitted to the Department of Finance with the current Proposition 1B 
Quarterly Reports, which were presented at the June 2012 Commission Meeting. 
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CALIFORNIA TRANSPORTATION COMMISSION 
 
 
 
Proposition 1B Highway Safety, Traffic Reduction, Air Quality and 
Port Security Bond Act of 2006 
 
 
Semi-Annual Status Report 
July 2012 
 
 
BACKGROUND 
 
Proposition 1B, approved by the voters in November 2006, authorized the issuance of 
$19.925 billion in State general obligation bonds for specific transportation programs 
intended to relieve congestion, facilitate goods movement, improve air quality, and 
enhance the safety of the state’s transportation system.  These transportation programs 
included the Corridor Mobility Improvement Account (CMIA), State Route 99 Corridor 
Account (SR 99), Trade Corridors Improvement Fund (TCIF), State and Local 
Partnership Program (SLPP), Local Bridge Seismic Program, Highway-Railroad 
Crossing Safety Account (HRCSA), Traffic Light Synchronization Program (TLSP) and 
the augmentation of the existing State Transportation Improvement Program (STIP) and 
the State Highway Operation and Protection Program (SHOPP).  Consistent with the 
requirements of Proposition 1B, the Commission programs and allocates bond funds in 
each of the above-mentioned programs. 
 
In clarifying legislation to Proposition 1B, Senate Bill 88 (SB 88), enacted in 2007, 
includes implementation and accountability requirements for Proposition 1B projects and 
further defines the role of the Commission as the administrative agency for the CMIA, 
SR 99, TCIF, STIP, SLPP, Local Bridge Seismic Account, HRCSA, TLSP, and SHOPP 
funded by Proposition 1B.  SB 88 requires the Commission to report to the Department of 
Finance, on a semiannual basis, on the progress of the Proposition 1B bond projects in 
these programs.  This report, as well as the Commission’s Annual Report issued in 
December of each year, satisfies the reporting requirements of SB 88. 
 
To date, the Commission has programmed $11.1 billion of the $11.6 billion of the 
Proposition 1B funds within its purview.  The remaining $465 million represents 
primarily State-Local Partnership Program (SLPP) funds, which are to be programmed on 
a five year period on a formula basis.  The Commission has allocated $9.6 billion of the 
programmed Proposition 1B funds, primarily to projects that were ready to commence 
construction. 
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PROJECT FUNDING ISSUES  
 
Availability of Bond Funding 
 
As with almost any state program during Fiscal Year 2011-12, the most pressing issue for 
the Proposition 1B programs has been the state’s ongoing financial challenges and the 
limited availability of cash to fund projects.  In the past, the Commission typically 
approved allocations to projects when requested by project sponsors.  Since January 
2009, however, the Commission’s ability to allocate to Proposition 1B projects and allow 
these projects to proceed to construction has been constrained by the State Treasurer’s 
ability to sell bonds and the availability of bond proceeds for transportation projects.  
These funding constraints have forced the Commission to defer allocations to delivered 
projects, negatively impacting project baseline agreement schedules, and reducing the 
economic stimulus generated through the construction of infrastructure projects.  During 
the summer of 2011, more than $650 million of shovel ready projects were stalled until 
bond sales in the fall of 2011 enabled the Commission to allocate to these projects in 
October 2011.  At that time, however, based on an analysis of bond cash reserves, 
forecasted project expenditures, and scheduled project delivery, the State Treasurer 
determined that there was adequate cash flow capacity for the Commission to allocate to 
all Proposition 1B projects scheduled for delivery in Fiscal Year 2011-12.  Therefore, 
during the balance of Fiscal Year 2011-12, the Commission allocated to all Proposition 
1B projects deemed by the Department of Transportation (Department) as Ready to List 
(RTL) and eligible for allocation.  
 
  
Availability of Local Funding 
 
The ongoing economic downturn also threatens local funding for Proposition 1B projects.  
Nineteen counties in California have adopted local sales tax measures to fund 
transportation improvements, including local contributions to Proposition 1B projects.  
As local sales tax revenues have declined approximately 5 percent to 20 percent in the 
last three years, project sponsors may have difficulty meeting existing local funding 
commitments to Proposition 1B projects or funding potential cost increases.  In addition, 
many local agencies issue bonds against future sales tax revenues to raise funds to pay 
current project costs.  However, local agencies may have difficulty issuing bonds because 
of the tight credit markets. 
 
Another challenge for local agencies is the loss of redevelopment funds as a result of AB 
X1-26.  Many Proposition 1B projects include redevelopment funds as part of the funding 
plan and the loss of these funds places these projects at risk for delivery.  Local agencies 
must redirect other funds to bridge the funding gap caused by the loss of redevelopment 
funds, often to the detriment of other local projects or priorities.  At a minimum, the loss 
of redevelopment funds has caused construction delays of six months to a year on 
affected projects, while local agencies work to address the funding gap.  Where 
alternative funding is not available, affected Proposition 1B projects will not be 
delivered.   
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DELIVERY TRENDS & CHALLENGES 
 
Construction Cost Trends 
 
Since 2009, the economic downturn provided one tangible benefit for the Proposition 1B 
projects, that is, lower construction costs.  The trend for lower construction costs 
continued in Fiscal Year 2011-12. Through the fourth quarter of Fiscal Year 2011-12, the 
Department has received an average of 6.1 bidders per contract advertised, a slight 
increase from the average of 5.8 bidders per contract in Fiscal Year 2010-11.  The low 
bid for contracts was 15.5% below the Engineer’s Estimate for the same period versus 
11.3% below the Engineer’s Estimate for Fiscal Year 2010-11.   
 
Program Specific Issues 
 
Corridor Mobility Improvement Account (CMIA) 
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006 
was approved by the voters as Proposition 1B on November 7, 2006. Proposition 1B 
authorized $4.5 billion in general obligation bond proceeds to be deposited in the CMIA. 
Funds in the CMIA are available for performance improvements on the state highway 
system, or major access routes to the state highway system on the local road system, that 
relieve congestion by expanding capacity, enhance operations, or otherwise improve travel 
times within these high-congestion travel corridors. Inclusion of a project in the CMIA 
program was conditioned on the commencement of construction no later than December 31, 
2012.  
 
At the time of adoption of the original CMIA program in February 2007, the Commission 
programmed 54 projects for $4.5 billion, leveraging another $4.6 billion in additional federal, 
state and local funds. As the Commission focused on assuring the delivery of the CMIA 
program within the statutory deadline, the Commission also worked with sponsoring agencies 
to recapture any cost savings at construction contract award. These contract award savings 
were proportioned among the mix of project funding sources and resulting CMIA dollars 
were recycled to program additional CMIA projects. Through June 30, 2012, the 
Commission committed $937 million of CMIA savings to 42 additional projects, leveraging 
an addition $900 million in other federal, state and local funds. What started as a program of 
54 projects valued at $9.1 billion in total project cost grew to a program of 96 projects valued 
at $10.6 billion in total project cost, generating over 190,000 jobs and providing critical 
improvements to the state transportation system.  
 
The Commission is working with the Department to capture and utilize CMIA project cost 
savings accrued after June 30, 2012 through the statutory deadline of December 31, 2012 on 
CMIA eligible SHOPP projects currently in the construction procurement phase.  
 
Commission believes this approach will allow the maximum utilization of CMIA funds 
within the statutory deadline and at the same time bring additional benefits to preserving the 
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state highway system by advancing eligible SHOPP projects that would otherwise be subject 
to SHOPP funding constraints. 
 
Trade Corridors Improvement Fund (TCIF) 
Proposition 1B authorized $2 billion of state general obligation bonds for the TCIF.  
Funds in the TCIF are available for infrastructure improvements along federally 
designated “Trade Corridors of National Significance” in the state or along other 
corridors within the state that have a high volume of freight movement.  Acknowledging 
that the freight infrastructure needs of the state far exceed the $2 billion provided under 
Proposition 1B, the Commission overprogrammed the TCIF by approximately $600 
million upon adoption of the program in April 2008.  The overprogramming assumed that 
new revenue sources would become available and would be dedicated to funding the 
adopted program.  Unfortunately, new revenue sources to address the overprogramming 
have not materialized.  However, the Corridor Coalitions have diligently addressed the 
overprogramming and all three Corridor Coalitions – the Northern California Trade 
Corridors Coalition (NCTCC), the Southern California Consensus Group (SCCG), and 
the San Diego/Border Corridor (SDBC) – will be at or near the statutory programming 
levels by the end of 2012.  
 
Highway Railroad Crossing Safety Account (HRCSA) 
Proposition 1B, approved by the voters in November 2006, authorized the issuance of 
$19.925 billion in State general obligation bonds for specific transportation programs, 
including $250 million to fund the HRCSA program.  The HRCSA program includes two 
sub-programs.  Part 1 provides $150 million for highway railroad grade separations 
derived from the California Public Utilities Commission’s Section 190 grade separation 
priority list and Part 2 provides $100 million for non-Section 190 high-priority grade 
crossing improvements. 
 
In accordance with the HRCSA Guidelines, all funds programmed in the initial HRCSA 
Program that are not allocated by June 30, 2012, will be reprogrammed into a 2012 
HRCSA Program. At its March 28, 2012 meeting, the Commission approved updated 
HRCSA Guidelines to establish the schedule for the 2012 programming process, with 
applications due to the Commission on July 1, 2012 and adoption of the 2012 HRCSA 
Program scheduled for September 2012. 
 
 
ACCOUNTABILITY 
 
In clarifying legislation to Proposition 1B, on August 24, 2007, the Governor signed into 
law Senate Bill 88 (SB 88) which designates the Commission as the administrative 
agency for the CMIA, SR 99, TCIF, STIP, SLPP, Local Bridge Seismic Account, 
HRCSA, and SHOPP funded by Proposition 1B.  SB 88 imposes various requirements 
for the Commission relative to adopting guidelines, making allocations of bond funds, 
reporting on projects funded by the bond funds, and ensuring that the required bond 
project audits of expenditures and outcomes are performed. 
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In addition, Executive Order S-02-07, issued by Governor Arnold Scharzenegger on 
January 24, 2007, significantly increases the Commission’s delivery monitoring 
responsibility for the bond funded projects.  Specifically, the Commission is required to 
develop and implement an accountability plan, with primary focus on the delivery of 
bond funded projects with their approved scope, cost and schedule. 
 
A key element of the Commission’s responsibility for accountability as an administrative 
agency for specific bond programs is submitting reports to the Department of Finance on 
a semiannual basis.  The purpose of these reports is to ensure that projects are proceeding 
on schedule and within their estimated cost.  As part of its Accountability Implementation 
Plan, the Commission requires bond fund recipients to report to the Commission on a 
quarterly basis.  These reports are reviewed by the Commission and posted on the Bond 
Accountability website.  In addition, the Commission prepares the Semi-Annual 
Proposition 1B Status Report and the Annual Report to the Legislature, which includes 
the status of the Proposition 1B Programs. 
 
Another key element of bond accountability is the audit of bond project expenditures and 
outcomes. Specifically, the Commission is required to develop and implement an 
accountability plan which includes provisions for bond audits.  Under the Executive 
Order, expenditures of bond proceeds shall be subject to audit to determine whether the 
expenditures made from bond proceeds: 
 
• Were made according to the established front-end criteria and processes. 
• Were consistent with all legal requirements. 
• Achieved the intended outcomes. 
 
The Commission’s Accountability Implementation Plan includes provisions for the audit 
of bond projects.  In order to ensure that the Commission is meeting the auditing 
requirements of an administrative agency, as mandated by SB 88 and the Governor’s 
Executive Order, the Commission has entered into a Memorandum of Understanding 
with the Department of Finance to perform the required audits of Proposition 1B projects, 
effective July 1, 2009.  In addition, the Department of Finance, in consultation with 
Commission staff, is currently developing the Fiscal Year 2012-13 Audit Plan for the 
Proposition 1B Bond Program. 
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  STATE OF CALIFORNIA                 CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: August 22, 2012  

 Reference No.: 3.9 
 Information 

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: 2012 REPORT OF STATE TRANSPORTATION IMPROVEMENT PROGRAM (STIP) 

BALANCES, COUNTY AND INTERREGIONAL SHARES  
 
  

ISSUE: 
 
The Commission is required to maintain a long-term balance of shares, shortfalls, and surpluses for 
the regional and interregional improvement programs, and to make the balance through the 
preceding fiscal year available for review by all regional agencies at the time of each fund estimate, 
and by no later than August 15 of each year. 
 
Commission staff transmitted this year’s report to all regions and to Caltrans on August 1, 2012.  
The report includes both county and interregional share balances, with listings of projects 
programmed from those balances.  The report’s transmittal letter and summary table of balances are 
attached, and the report is available on the Commission’s website (www.catc.ca.gov) and from the 
Commission office (916) 654-4245. 
 
BACKGROUND: 
 
Section 188.10 of the Streets and Highways Code requires that the Commission maintain a long-
term balance of shares, shortfalls, and surpluses for the regional and interregional programs.  This 
statute also requires the Commission to make the balance through the preceding fiscal year available 
for review at the time of each fund estimate and by not later than August 15 of each year.  The 
balances are to include shares from the prior fund estimate, amounts programmed in the STIP, 
surpluses or shortfalls due to reservations or advancement, and adjustments as provided for in 
statute. 
 
Attachment 
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 SUMMARY OF STIP SHARE BALANCES
Through June 30, 2012

($1,000's)

County
Total Share 

Amount
Amount 

Programmed
Unprogrammed 

Balance
Balance 

Advanced

Alameda 69,178 67,178 2,000 0
Alpine 2,351 1,096 1,255 0
Amador 6,375 6,025 350 0
Butte 16,711 4,223 12,488 0
Calaveras 5,655 5,655 0 0
Colusa 7,525 6,852 673 0
Contra Costa 115,179 110,179 5,000 0
Del Norte 9,139 20,699 0 11,560
El Dorado CTC (739) 8,739 0 9,478
Fresno 74,432 82,361 0 7,929
Glenn 10,779 8,977 1,802 0
Humboldt 36,971 42,626 0 5,655
Imperial 42,677 35,936 6,741 0
Inyo 46,621 36,797 9,824 0
Kern 96,294 99,061 0 2,767
Kings 43,123 61,064 0 17,941
Lake 27,225 22,560 4,665 0
Lassen 25,861 25,209 652 0
Los Angeles 982,645 983,271 0 626
Madera 28,906 42,754 0 13,848
Marin 13,519 53,339 0 39,820
Mariposa 8,761 7,220 1,541 0
Mendocino 45,272 44,241 1,031 0
Merced 29,997 17,319 12,678 0
Modoc 12,236 12,228 8 0
Mono 42,099 33,660 8,439 0
Monterey 74,584 81,428 0 6,844
Napa 36,133 33,192 2,941 0
Nevada 26,293 29,991 0 3,698
Orange 296,616 293,969 2,647 0
Placer TPA (41,927) 3,951 0 45,878
Plumas 16,923 13,998 2,925 0
Riverside 199,498 184,118 15,380 0
Sacramento 64,486 47,656 16,830 0
San Benito 3,416 10,235 0 6,819
San Bernardino 258,038 264,007 0 5,969
San Diego 155,394 184,536 0 29,142
San Francisco 99,128 101,955 0 2,827
San Joaquin 107,412 99,347 8,065 0
San Luis Obispo 38,503 43,127 0 4,624
San Mateo 94,501 91,035 3,466 0
Santa Barbara 126,516 138,284 0 11,768
Santa Clara 91,101 110,363 0 19,262
Santa Cruz 36,555 37,166 0 611
Shasta 15,256 7,628 7,628 0
Sierra 4,554 3,511 1,043 0
Siskiyou 16,834 14,364 2,470 0
Solano 70,825 68,924 1,901 0
Sonoma 23,187 45,027 0 21,840
Stanislaus 61,159 62,317 0 1,158
Sutter 2,755 1,428 1,327 0
Tahoe RPA 6,786 5,369 1,417 0
Tehama 20,654 18,232 2,422 0
Trinity 16,163 15,729 434 0
Tulare 99,028 102,760 0 3,732
Tuolumne 11,146 4,162 6,984 0
Ventura 43,956 44,857 0 901
Yolo 20,967 14,228 6,739 0
Yuba 11,730 8,726 3,004 0

Statewide Regional 3,906,962 4,024,889 156,770 274,697

Interregional 1,506,301 1,519,443 0 13,142

TOTAL 5,413,263 5,544,332 156,770 287,839

STIP County and Interregional Share Balances

California Transportation Commission Page 1 of 71 8/1/2012
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                 DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: August 22, 2012  

 Reference No.:  3.10 
 Information Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Denix D. Anbiah 
 Division Chief 
 Local Assistance 

 
Subject: REPORT ON INACTIVE PROJECTS LIST 

SUMMARY: 
 
For the first three quarters of Federal Fiscal Year (FFY) 2012, the California Department of 
Transportation (Department) began with Unexpended Federal Obligations (UFO) for inactive 
projects in the amounts of $53,370,347, $54,073,986, and $73,186,568, respectively.  The Federal 
Highway Administration (FHWA) designated a target UFO of 5.0 percent of the funds apportioned 
to California.  The Local Assistance Program (Program) met the target in each of the three quarters 
in FFY 2012 by attaining 2.4 percent, 2.9 percent and 3.7 percent for UFO, respectively. 

 
BACKGROUND: 

The Program oversees more than $1.75 billion dollars each year that is made available to over  
600 cities, counties, and regional agencies for the purpose of improving their transportation 
infrastructure and providing transportation services.  This funding comes from various federal and 
state programs specifically designed to assist the transportation needs of local agencies.  Annually, 
over 1,200 new federally-funded projects are authorized through the Program. 

The Program consists of Headquarters and 12 District Local Assistance offices, which assist local 
and regional agencies with ensuring specific program requirements are met, project applications 
are processed, and projects are delivered in accordance with federal and state requirements.  

Section 630.106 in Title 23 of the Code of Federal Regulations (23 CFR 630.106) requires 
agencies that receive federal-aid funds to invoice within specified periods of time.  Failure to do so 
will deem the project “inactive.”  State statute and federal code require that federal funding must 
be shared with over 600 of California’s local partners.  As a result of the high volume of projects 
that are authorized to the local agencies, this would explain why most of the inactive projects 
reside within Local Assistance. 

 
 As mentioned earlier, 23 CFR 630.106 deems projects inactive as outlined on the following page: 
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 Tier  Unexpended Balance  Last Invoice  
   1  > than $500,000  12 months ago 
   2  $50,000 to $500,000  24 months ago 
   3  < than $50,000  36 months ago 
 
When projects become inactive, local agencies must submit an invoice, request a time extension 
with valid justification or de-obligate the funds.  Valid justifications include environmental delays, 
litigation, and right-of-way delays, such as utility relocation. FHWA may approve extension 
requests upon receiving valid justification. If FHWA does not approve the justification, federal 
funds will be de-obligated and used on other projects within California. 
 
Quarterly reports are prepared by the Program that list projects that are inactive or about to become 
inactive (see Attachment 2).  These reports are shared with local agencies on a regular basis and 
are available at:   
www.dot.ca.gov/hq/LocalPrograms/Inactiveprojects.htm 

 
SUCCESS STORY: 
 
In 2006, FHWA began actively managing inactive obligations; and in 2009, established a 
benchmark of no more than 5 percent of inactive obligations for California.  At that time, 
California’s inactive obligations averaged between 12 percent and 14 percent.  By  
January 31, 2011, California’s inactive obligation was approximately 2 percent and the 
Department received a congratulatory note from FHWA.  Since then California has met this 
requirement in all quarters except one.  This achievement was the direct result of the Department’s 
process improvements and proactive program management.  
 
UPCOMING CHALLENGE: 
 
On July 25, 2012, FHWA notified the Department that they will immediately impose three 
requirements that are more stringent than what is required in 23 CFR 630.106.  Specifically: 

• FHWA will reduce Tier 2 inactivity from 24 months to 12 months. 
• FHWA will increase its monitoring of inactivity from each quarter to each month. 
• FHWA will reduce its target UFO from 5.0 percent to about 3.2 percent for Tier 1 and  

Tier 2 projects. 
   

The Department is working diligently with local agencies to meet this new requirement.  Due to 
the short lead time given by FHWA, the Department may not meet the target on time.  FHWA has 
notified the Department that they will unilaterally de-obligate any inactive obligations in excess of 
the new target by the end of August 2012. 

 
 
Attachments   
 
Inactive Project Status Report 
Quarterly Review of Inactive Obligation 
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Inactive Project Status Report
Review Period:  04/01/2012 ‐ 06/30/2012

All Obligations # of Projects Unexpended Funds % Unexpended Funds
Total 93 $73,186,568 100%
Valid actions

Transaction in FMIS1 18 $19,085,121 26%
Justification Accepted 0 $0 0%
Total 18 $19,085,121 26%

Subtotal2 $54,101,448 74%
Confirmed in FMIS
Invoice in LPA 8 $15,039,026 21%
Invoice in District 0 $0 0%
Justification pending (FHWA) 0 $0 0%
Justification pending (Caltrans) 0 $0 0%
Total  8 $15,039,026 21%
Items requiring action
No documentation 45 $36,068,569 49%
Justification denied (FHWA) 0 $0 0%
Justification rejected (Caltrans)  0 $0 0%
Under $1 projects 18 $0 0%
Invoice returned to Agency 4 $2,993,853 4%
Total  67 $39,062,422 53%

Notes:
1  FMIS is the project delivery information system maintained by FHWA.

2  This figure ties to the attachment titled "Quarterly Review of Inactive Obligations."

Updated on:  8/8/2012
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Quarterly Review of Inactive Obligations
Local, State Administered Locally Funded and Rail Projects

(Review Period 04/01/2012‐ 06/30/2012)

Reference No : 3.10
August 22, 2012

Attachment 2

Updated on 
08/02/2012 Inactive Projects (Review period: 04/01/2012‐06/30/2012)
Project No Agency/District Action Required

State Project 
No

Prefix District Agency RTPA Description Unexpended Bal 

4404028
Submit invoice or justification to District 
by 08/24/2012. 

01924785L ER 01
Mendocino 
County

Mendocino Council of 
Governments

CR 223, ORR SPRINGS ROAD @ PM 
32.39, REPLACE POOR MATERIAL; 
REPAIR ROADWAYS

$50,507.70

4404034
Submit invoice or justification to District 
by 08/24/2012. 

01924791L ER 01
Mendocino 
County

Mendocino Council of 
Governments

CR 223, COMPTCHE UKIAH ROAD @ PM 
7.49, REPAIR SLIDE, RDWY PER 
GEOTECH

$1,160,909.29

5097006

No Federal funds remain.  Proceed with 
project closure or submit justification to 
request project to remain open to District 
by 08/24/2012.

01281794L RPSTPLE 01 Ferndale
Humboldt County 
Association of 
Governments

BERDING ST, HERBERT ST, ROSS AVE, 
5TH, ARLINGTON, SIDEWALKS, CURB 
RAMPS, CROSSWALKS

$0.00

5904033

No Federal funds remain.  Proceed with 
project closure or submit justification to 
request project to remain open to District 
by 08/24/2012.

01279634L RPSTPL 01 Humboldt County
Humboldt County 
Association of 
Governments

OLD ARCATA ROAD FROM EUREKA TO 
ARCATA, RECONSTRUCTION/WIDENING

$0.00

5046017
Justification accepted last quarter (PE>10). 
Submit invoice to District by 08/24/2012. 

03928148L STPL 03 Woodland
Sacramento Area Council 
of Governments

INTERSECTION OF EAST & 
LEMEN/NORTH STREETS, REALIGN 
INTERSECTION

$1,194,498.92

5046025
Records indicate project is in Final 
Voucher.  Agency/District to verify.

03374224L HP21L 03 Woodland
Sacramento Area Council 
of Governments

I5/SR 113 INTERCHANGE , CONSTRUCT 
NEW CONNECTOR

$770,492.89

No Federal funds remain. Proceed with

5089010

No Federal funds remain.  Proceed with 
project closure or submit justification to 
request project to remain open to District 
by 08/24/2012.

030L1048L CML 03 Lincoln
Placer County 
Transportation Planning 
Agency

SR65 BTW FERRARI RANCH RD AND 7TH 
STREET, SIGNAL COORD, SIGNAGE, 
STRIPING                                                   

$0.00

5182038
Records indicate project is in Final 
Voucher.  Agency/District to verify.

03928917L STPL 03 Roseville
Placer County 
Transportation Planning 
Agency

MULTIPLE LOCATIONS * (SEE STATE 
COMMENTS), MICROSURFACE VARIOUS 
ROADS

$200,830.95

5288011
Submit invoice or justification to District 
by 08/24/2012. 

030L0164L BRLS 03 Folsom
Sacramento Area Council 
of Governments

ORANGEVALE AVE @ GOLD CREEK BR 
NO 24C‐268, BRIDGE REPLACEMENT

$148,543.21

5297004

Virtually no Federal funds remain. 
Proceed with project closure or submit 
justification to request project to remain 
open to District by 08/24/2012.

03454758L STPL 03 Live Oak
Sacramento Area Council 
of Governments

INTERSECTION OF SR99 AND ELM ST 
(PM 40.060), NEW TRAFFIC SIGNAL

$0.01

5916066

No Federal funds remain.  Proceed with 
project closure or submit justification to 
request project to remain open to District 
by 08/24/2012.

030L1504L RPSTPLE 03 Yuba County
Sacramento Area Council 
of Governments

LINDHURST AVE FROM ERLE RD TO 
SCALES AVE, CONSTRUCT CLASS II BIKE 
LANE

$0.00
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Local, State Administered Locally Funded and Rail Projects
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Attachment 2

Updated on 
08/02/2012 Inactive Projects (Review period: 04/01/2012‐06/30/2012)
Project No Agency/District Action Required

State Project 
No

Prefix District Agency RTPA Description Unexpended Bal 

5918070
Submit invoice or justification to District 
by 08/24/2012. 

03928926L HSIPL 03 Sutter County
Sacramento Area Council 
of Governments

BUTTE HOUSE RD, SEE HISTORICAL 
COMMENTS FOR ADD'L DETAIL, 
SHOULDER WIDENING, SAFETY 
IMPROVEMENTS

$767,880.01

5919023
Invoice being processed by Caltrans. 
Monitor for progress. 

03924773L BRLO 03 Placer County
Placer County 
Transportation Planning 
Agency

DICK COOK RD AT MINERS RAVINE 
BR.NO.19C‐168, BRIDGE REPLACEMENT

$1,224,632.64

6085014
Submit invoice or justification to District 
by 08/24/2012. 

03928338L STPL 03
Sacramento Area 
Council of 
Governments

Sacramento Area Council 
of Governments

CENTRAL CA TRACTION ROW, FROM 
SACTO TO LODI, ASSIST IN ROW 
PURCHASE NEGOTIATIONS

$21,352.11

5024015

No Federal funds remain.  Proceed with 
project closure or submit justification to 
request project to remain open to District 
by 08/24/2012.

04923611L STPLH 04 Martinez
Metropolitan 
Transportation 
Commission

VINE HILL WAY ‐ LINTON TERRACE & 
CENTER AVE, PAVEMENT OVERLAY, 
INSTALL GUARD

$0.00

5127021
Submit invoice or justification to District 
by 08/24/2012. 

0400021201L RPSTPLE 04 Pittsburg
Metropolitan 
Transportation 
Commission

PITTSBURG: BAILEY ROAD / BART / 
MAYLARD ROAD AREA, PEDESTRIAN 
IMPROVEMENTS (TC)

$989,000.00

5127026
Submit invoice or justification to District 
by 08/24/2012. 

0400021086L STPL 04 Pittsburg
Metropolitan 
Transportation 
Commission

RAILROAD AVENUE FROM LINSCHEID 
DRIVE TO SOUTHERN CITY LIMITS, 
ROADWAY REHABILITATION

$848,000.00

Metropolitan
1) SAN LUIS RD: LARKEY ‐ MAIN; 2) 

5225024
Invoice returned to Agency.  Resubmit to 
District by 08/24/2012.  

04985787L STPL 04 Walnut Creek
Metropolitan 
Transportation 
Commission

MONTEGO: YGNACIO VALLEY RD ‐ 
TAMPICO; 3) CALIF, ROADWAY AND 
SIDEWALK REHABILITATION

$1,856,000.00

5232008

No Federal funds remain.  Proceed with 
project closure or submit justification to 
request project to remain open to District 
by 08/24/2012.

04924607L STPL 04 Corte Madera
Metropolitan 
Transportation 
Commission

CORTE MADERA AVE. IN CORTE 
MADERA, CA, NEW SIDEWALK AND 
DRAINAGE

$0.00

5273017
Submit invoice or justification to District 
by 08/24/2012. 

04924751L SRTS 04 Menlo Park
Metropolitan 
Transportation 
Commission

SANTA CRUZ AVE: LEMON AVE TO SAN 
MATEO AVE, INSTALL CROSSWLK, PED 
SAFETY

$117,600.00

5383009
Invoice being processed by Caltrans. 
Monitor for progress. 

04925874L CML 04 Cotati
Metropolitan 
Transportation 
Commission

ON EAST COTATI AVENUE, 
CONSTRUCTION OF TRANSIT CENTER 
DEPOT BUILDING

$1,516,000.00

5432015
Submit invoice or justification to District 
by 08/24/2012. 

04925891L CML 04 Dublin
Metropolitan 
Transportation 
Commission

GOLDEN GATE DRIVE, STREETSCAPE 
ENHANCEMENTS

$647,000.00

5444006
Submit invoice or justification to District 
by 08/24/2012. 

04928031L BRLO 04 Orinda
Metropolitan 
Transportation 
Commission

MANZANITA DRIVE BRIDGE, BRIDGE NO. 
28C‐0386, BRIDGE REPLACEMENT (TC)

$1,264,710.00
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5920123
Submit invoice or justification to District 
by 08/24/2012. 

04985777L STPL 04 Sonoma County
Metropolitan 
Transportation 
Commission

SONOMA COUNTY: 1) ARNOLD DR: 
CRAIG AVE ‐ COUNTRY CLUB RD; 2) 
BODEGA HWY: HWY 1, ROAD 
REHABILITATION

$4,912,000.00

5920124
Invoice returned to Agency.  Resubmit to 
District by 08/24/2012.  

04985828L CML 04 Sonoma County
Metropolitan 
Transportation 
Commission

SMART TRAIL FROM HEARN AVENUE TO 
JOE RODOTA TRAIL, CONSTRUCT CLASS I 
BIKE PATH

$620,000.00

5928084

No Federal funds remain.  Proceed with 
project closure or submit justification to 
request project to remain open to District 
by 08/24/2012.

04924806L HRRRL 04
Contra Costa 
County

Metropolitan 
Transportation 
Commission

DEER VALLEY ROAD, NEAR MARSH 
CREEK ROAD, ROADWAY WIDENING FOR 
NEW SHOULDERS

$0.00

5928085
Submit invoice or justification to District 
by 08/24/2012. 

04924829L HRRRL 04
Contra Costa 
County

Metropolitan 
Transportation 
Commission

MARSH CREEK RD‐ ROUND VALLEY PARK 
TO LYDIA LANE, ROADWAY WIDENING 
FOR NEW SHOULDER

$666,000.04

5928089
Submit invoice or justification to District 
by 08/24/2012. 

04925370L HSIPL 04
Contra Costa 
County

Metropolitan 
Transportation 
Commission

DEER VALLEY RD, 1/4 TO 1/2 MI S. OF 
CHADBOURE, REALIGN AND WIDEN 
ROADWAY

$653,499.00

6097004
Submit invoice or justification to District 
by 08/24/2012. 

04928470L STPLX 04
San Francisco 
International 
Airport

Metropolitan 
Transportation 
Commission

UPPER LEVEL VIADUCT (BR NO 35C‐
0133), BRIDGE RAIL REPLACEMENT

$2,978,592.00

6264011
Submit invoice or justification to District 

04924145L ITS03 04
Santa Clara Valley 
Transportation

Metropolitan 
Transportation

SANTA CLARA COUNTY, DEVELOP AN 
$201 340 256264011

by 08/24/2012. 
04924145L ITS03 04 Transportation 

Authority
Transportation 
Commission

INTEGRATED ITS SYSTEM                              
$201,340.25

6430001
Submit invoice or justification to District 
by 08/24/2012. 

04234308L STPL 04

Alameda County 
Transportation 
Improvement 
Authority

Metropolitan 
Transportation 
Commission

I‐580‐CASTRO VALLEY INTERCHANGE, 
RECONFIGURE ON AND OFF RAMPS

$612,977.20

5936068

Records indicate project is in Final 
Voucher.  No Federal funds remain. 
Proceed with project closure or submit 
justification to request project to remain 
open to District by 08/24/2012.

05930005L BRLKS 05 Santa Cruz County
Santa Cruz County 
Regional Transportation 
Commission

WEST BR STRUVE SLOUGH BR. NO 
36C0162(00L0013), REPLACE LOW 
WATER CULVERT XING W/BRIDGE

$0.00

5944083

No Federal funds remain.  Proceed with 
project closure or submit justification to 
request project to remain open to District 
by 08/24/2012.

05930070L DEM117L 05 Monterey County
Transportation Agency 
For Monterey County

MOSS LANDING, CONSTRUCT CLASS I 
BIKE PATH

$0.00
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5060037

No Federal funds remain.  Proceed with 
project closure or submit justification to 
request project to remain open to District 
by 08/24/2012.

06927065L BHLO 06 Fresno
Council of Fresno County 
Governments

HERNDON CANAL BR: HUGHES @ 
ASHLAN‐BR#42C‐0534, BRIDGE REHAB

$0.00

5173015
Invoice returned to Agency.  Resubmit to 
District by 08/24/2012.  

06927786L STPL 06 Fowler
Council of Fresno County 
Governments

MANNING AVE FM SR99 TO .25MI E 
GOLDEN ST BLVD, RECONSTRUCT 
ROADWAY

$517,853.00

5216024
Submit invoice or justification to District 
by 08/24/2012. 

06927563L STPLH 06 Reedley
Council of Fresno County 
Governments

IN REEDLEY ON BUTTONWILLOW 
AVENUE, UNDERGROUNG EXISTING 
IRRIG. CANAL & INSTALL 54" PIPE

$432,500.00

5285003

No Federal funds remain.  Proceed with 
project closure or submit justification to 
request project to remain open to District 
by 08/24/2012.

064C1644L CML 06 Mendota
Council of Fresno County 
Governments

ALONG 2ND ST BETWEEN NAPLES AND 
MARIE, AT GRADE PED/BICYCLE 
CROSSING

$0.00

5942114

Virtually no Federal funds remain. 
Proceed with project closure or submit 
justification to request project to remain 
open to District by 08/24/2012.

06927193L BRLO 06 Fresno County
Council of Fresno County 
Governments

LITTLE DRY CREEK/MILLERTON ROAD 
BR#42C0268, REPLACE BRIDGE

$0.02

5006414
Submit invoice or justification to District 
by 08/24/2012

07932495L STPLER 07 Los Angeles
Los Angeles County 
Metropolitan 

ALONG THE LA RIVER BET. BARCLAY ST 
& DOWNTOWN, INSTALLATION OF BIKE  $375,237.98

by 08/24/2012. 
Transportation Auth. PATH

5006633
Submit invoice or justification to District 
by 08/24/2012. 

07933569L CML 07 Los Angeles
Los Angeles County 
Metropolitan 
Transportation Auth.

CITY OF LOS ANGELES, 
EXPERIENCELA.COM WEB 2.0 
INERTACTIVE TRANSIT MAPPING

$270,000.00

5006675
Submit invoice or justification to District 
by 08/24/2012. 

0700020274L‐
N

CML 07 Los Angeles
Los Angeles County 
Metropolitan 
Transportation Auth.

DOWNTOWN LA, MAINLY IN THE 
VICINITY OF UNION STATION & CIVIC 
CENTER, SHARED RIDE‐BICYCLE & 
ELECTRIC VEHICLE SERVICE

$821,000.00

5071017
Submit invoice or justification to District 
by 08/24/2012. 

07933135L HPLUL 07 South Pasadena
Los Angeles County 
Metropolitan 
Transportation Auth.

PASADENA AVENUE @ MONTEREY 
ROAD, PARTIAL GRADE SEPARATION, PE 
FEASIBILITY STUDY

$120,000.00

5155005
Submit invoice or justification to District 
by 08/24/2012. 

07932761L STPL 07 Hermosa Beach
Los Angeles County 
Metropolitan 
Transportation Auth.

HERMOSA AVE.; 21ST ST & 
LONGFELLOW AVE, AC OVERLAY ; PCC 
SIDEWALK; C&G; ETC

$217,838.82

5953354

No Federal funds remain.  Proceed with 
project closure or submit justification to 
request project to remain open to District 
by 08/24/2012.

07931735L STPLZ 07
Los Angeles 
County

Los Angeles County 
Metropolitan 
Transportation Auth.

CARSON ST POC@LONG BEACH CITY 
COLLEGE 53C0404, SEISMIC RETROFIT ‐ 
CAT 1

$0.00
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5953531
Invoice being processed by Caltrans. 
Monitor for progress. 

0700021093L STPL 07
Los Angeles 
County

Los Angeles County 
Metropolitan 
Transportation Auth.

N/B & S/B TUNNELS T2 & T3 ON KANAN 
RD NEAR MALIBU & AGOURA HILLS, 
TUNNEL LINING REPAIR ‐ (TC)

$10,891,107.00

6303005

Virtually no Federal funds remain. 
Proceed with project closure or submit 
justification to request project to remain 
open to District by 08/24/2012.

074U1774L HP21L 07
San Gabriel Valley 
Council of 
Governments

Los Angeles County 
Metropolitan 
Transportation Auth.

NOGALES ST AT UPRR IN THE CITY OF 
INDUSTRY, GRADE SEPARATION ON 
NOGALES ST

$0.05

5065011
Submit invoice or justification to District 
by 08/24/2012. 

08924860L STPLH 08 Colton
San Bernardino 
Associated Governments

INTERSECTION OF VALLEY BOULEVARD 
AND MOUNT VERNON AVENUE, 
UPGRADE SIGNALS AND LANE 
RESTRIPING

$49,500.00

5074011
Submit invoice or justification to District 
by 08/24/2012. 

08924469L CMLG 08 Lake Elsinore
Riverside County 
Transportation 
Commission

SR 74 & CENTRAL/COLLIER& 
COLLIER/RIVERSIDE, SIGNAL SYSTEM 
INSTALLATION & COORDINATION

$12,586.52

5209007
Submit invoice or justification to District 
by 08/24/2012. 

08925036L DEM05L 08 Beaumont
Riverside County 
Transportation 
Commission

OAK VALLEY PARKWAY OVER NOBLE 
CREEK, BRIDGE REPLACEMENT, BR. #56C‐
0160

$223,969.00

5282017
Invoice being processed by Caltrans. 
Monitor for progress. 

08924634L BRLO 08 Palm Springs
Riverside County 
Transportation 
Commission

INDIAN CANYON DRIVE OVERHEAD 
WITH UPRR, BRIDGE WIDENING, BR. NO. 
56C‐0025

$82,224.84

Submit invoice or justification to District San Bernardino San Bernardino
SANTA ANA RIVER: WATERMAN AVE.‐

5954083
Submit invoice or justification to District 
by 08/24/2012. 

08924679L STPLER 08
San Bernardino 
County

San Bernardino 
Associated Governments

CALIFORNIA ST, CLASS 1 BIKE PATH & 
PEDESTRIAN TRAIL                                         

$577,226.32

6053060
Submit invoice or justification to District 
by 08/24/2012. 

080071U8L CMLN 08
San Bernardino 
Associated 
Governments

San Bernardino 
Associated Governments

I‐215: RIALTO AVENUE TO 9TH STREET 
(SEG. 1), ACQUIRE AND CLEAR RIGHT OF 
WAY

$1,353,780.55

6053063
Submit invoice or justification to District 
by 08/24/2012. 

08474408L STPLN 08
San Bernardino 
Associated 
Governments

San Bernardino 
Associated Governments

I‐10 IN REDLANDS FROM ORANGE ST. 
TO FORD ST, MIXED‐FLOW LANES IN 
EACH DIRECTION                                            

$2,196,992.94

6053067
Submit invoice or justification to District 
by 08/24/2012. 

081A2718L STPLNER 08
San Bernardino 
Associated 
Governments

San Bernardino 
Associated Governments

I‐210 : SAN ANTONIO AVE TO 
CUCAMONGA CREEK CHANNEL, 
LANDSCAPING AND IRRIGATION

$41,314.82

6248006
Submit invoice or justification to District 
by 08/24/2012. 

08925079L BHLSZ 08
Department of 
Water Resources

RANCHERO STREET OVER THE 
CALIFORNIA AQUEDUCT IN HESPERIA, 
BR. NO. 54C‐0449, SEISMIC RETROFIT 
AND DECK REPLACEMENT

$135,450.00

6248007
Submit invoice or justification to District 
by 08/24/2012. 

08925080L BHLSZ 08
Department of 
Water Resources

MESQUITE STREET OVER THE 
CALIFORNIA AQUEDUCT IN HESPERIA, 
BR. NO. 54C‐0451, SEISMIC RETROFIT OF 
ABUTMENTS

$79,677.00
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6248008
Submit invoice or justification to District 
by 08/24/2012. 

08925081L BHLSZ 08
Department of 
Water Resources

MAPLE AVENUE OVER THE CALIFORNIA 
AQUEDUCT IN HESPERIA, BR. NO. 54C‐
0452, SEISMIC RETROFIT AND BRIDGE 
REHABILITATION

$135,450.00

6248009
Submit invoice or justification to District 
by 08/24/2012. 

08925082L BHLSZ 08
Department of 
Water Resources

GOODWIN DR (GOSS RD) BR OVER THE 
CALIFORNIA AQUEDUCT, BR NO 
54C0495, SEISMIC RETROFIT

$79,677.00

6248010
Submit invoice or justification to District 
by 08/24/2012. 

08925083L BHLSZ 08
Department of 
Water Resources

DUNCAN ROAD OVER THE CALIFORNIA 
AQUEDUCT NEAR VICTORVILLE, BR. NO. 
54C‐0496, SEISMIC RETROFIT

$79,677.00

5153024
Submit invoice or justification to District 
by 08/24/2012. 

10956683L CML 10 Oakdale
Stanislaus Council of 
Governments

END OF EXISTING PED TRAIL UNDER 
SR120 ‐1/4 MI, CONSTRUCT EXTENSION 
BIKE PED TRAIL

$63,484.60

5004140
Submit invoice or justification to District 
by 08/24/2012. 

11956225L HP21L 11 San Diego
San Diego Association of 
Governments

5/56 CONNECTORS FROM NORTH, 
CONST NEW RAMP CONNECTORS              

$344,261.99

5004172
Invoice being processed by Caltrans. 
Monitor for progress. 

11956453L BRLSZD 11 San Diego
San Diego Association of 
Governments

MISSION BAY DR BRIDGE OVER MISSION 
BAY CHANNEL, MONITORING AND 
MITIGATION

$11,061.26

5169010

No Federal funds remain.  Proceed with 
project closure or submit justification to 
request project to remain open to District

11079001L STPL 11 El Centro
Imperial County 
Transportation 

IMPERIAL AVENUE @ I‐8, INTERCHANGE 
UPGRADE

$0.00
request project to remain open to District 
by 08/24/2012.

Commission
UPGRADE

6211062
Submit invoice or justification to District 
by 08/24/2012. 

11081610L STPLN 11 Caltrans
San Diego Association of 
Governments

I805 HALL AVE POC 57‐864 TO S OF 
LANDIS ST OC , CONSTRUCT 
MANAGED/HOV LANES

$5,820,000.00

6211071

No Federal funds remain.  Proceed with 
project closure or submit justification to 
request project to remain open to District 
by 08/24/2012.

11091824L HPLU 11 Caltrans
San Diego Association of 
Governments

IN SD .6 KM E OF CACTUS RD & .3 KM W 
OF MEXICO, 6 LANES FREEWAY

$0.00

5312076
Submit invoice or justification to District 
by 08/24/2012. 

12932055L SRTSL 12 Costa Mesa
Orange County 
Transportation Authority

BROADWAY FROM FULLERTON AVENUE 
TO IRVINE AVENUE, TRAFFIC CALMING 
CONTROL DEVICES

$940,381.29

5328070
Invoice being processed by Caltrans. 
Monitor for progress. 

1200020311L HSIPL 12 Garden Grove
Orange County 
Transportation Authority

LAMPSON AVENUE FROM MANLEY 
STREET TO KNOTT STREET, CONSTRUCT 
RAISED MEDIAN

$900,000.00
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5341026

No Federal funds remain.  Proceed with 
project closure or submit justification to 
request project to remain open to District 
by 08/24/2012.

12931890L STPL 12 Fountain Valley
Orange County 
Transportation Authority

ELLIS AVENUE: BUSHARD ST. TO I‐405 SB 
RAMPS, PAVEMENT REHABILITATION

$0.00

5402021
Submit invoice or justification to District 
by 08/24/2012. 

12931792L HPLUL 12 Yorba Linda
Orange County 
Transportation Authority

ESPERANZA ROAD FROM THE WEST CITY 
LIMITS TO YORBA LINDA BOULEVARD, 
LANDSCAPED BERM AND WALL

$358,359.88

6071043
Invoice being processed by Caltrans. 
Monitor for progress. 

120H1008L1 HPLULN 12
Orange County 
Transportation 
Authority

Orange County 
Transportation Authority

I‐405 FROM THE LOS ANGELES COUNTY 
LINE TO SR 73, ADD ONE MIXED‐FLOW 
LANE IN EACH DIRECTION

$414,000.00

7500145
Submit invoice or justification to District 
by 08/24/2012. 

13241458L HSR RAIL
IN THE CITY OF INDUSTRY @ NOGALES 
ST. & UPRR, GRADE SEPARATION 
PROJECT

$1,435,200.00

6207026

No Federal funds remain.  Proceed with 
project closure or submit justification to 
request project to remain open to District 
by 08/24/2012.

07121900L STPL STATE Caltrans
JCT RTE 5/170 TO JCT RTE 5/118, 
CONSTRUCTION OF HOV LANES

$0.00

No Federal funds remain.  Proceed with 
project closure or submit justification to

I‐215: ORANGE SHOW RD ‐ RIALTO AVE 
6208013

project closure or submit justification to 
request project to remain open to District 
by 08/24/2012.

08007174L PNRSCML STATE Caltrans (SEG. 3), CONSTRUCT HOV & MIXED‐
FLOW LANES

$0.00

6212010
Submit invoice or justification to District 
by 08/24/2012. 

12056209L STPL STATE Caltrans
ORANGETHORPE AVENUE AND 
ESPERANZA ROAD, INTERSECTION 
IMPROVEMENTS                                             

$1,590,900.00

6212011
Submit invoice or justification to District 
by 08/24/2012. 

12056214L HP21L STATE Caltrans
SR‐90 (IMPERIAL HWY) @ BNSF 
RR/ORANGETHORPE, GRADE 
SEPARATION STRUCTURE/WIDENING

$108,369.40

sub‐total =  $54,101,447.50
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  STATE OF CALIFORNIA                 CALIFORNIA TRANSPORTATION COMMISSION 
 

 

M e m o r a n d u m 
 

To:  CHAIR AND COMMISSIONERS 
  

CTC Meeting: August 22, 2012  

 Reference No.: 4.3 
 Action 

 
 
 

From:  BIMLA G. RHINEHART 
 Executive Director 

 

 
Subject: PROPOSITION 1B STATE-LOCAL PARTNERSHIP FORMULA AND COMPETITIVE 

PROGRAMS – NEW AND AMENDED PROGRAMMING 
            RESOLUTION SLP1B-P-1213-01 
 
  ISSUE: 

 
Proposition 1B, passed in November 2006, authorized $1 billion for the State-Local Partnership 
Program (SLPP).  The program is divided into two sub-programs – a formula program to match local 
sales tax, property tax and/or bridge tolls (95%) and a competitive program to match local uniform 
developer fees (5%).  The California Transportation Commission (Commission) adopted SLPP 
Guidelines for 2010-11 in April 2010.  These guidelines remain in effect through the end of the 
program in 2012-13.   
 
Amendments to existing projects and requests to program new Formula Program projects are 
detailed (shaded, with bold font) on Attachment 1. 
 
Amendments to the Competitive Program are as follows: 
 

• Boulder Avenue Bridge and Widening project in the City of Highland – the city has awarded 
the project and begun work with other funds.  Staff recommends the SLPP funds ($975 
thousand) be deprogrammed. 

• I-5/Deschutes Road Interchange project in the City of Anderson – the city received an 
allocation of CMIA funds to proceed with this project.  Staff recommends the SLPP funds 
($1 million) be deprogrammed. 

  
The funds deprogrammed from these two competitive projects, totaling $1,975,000, will be available 
for programming in FY 2012-13 (applications due August 15, 2012).  The revised Competitive 
Program for 2011-12 is shown on Attachment 2. 
 
RECOMMENDATION: 

 
Staff recommends the Commission adopt the amended SLPP program of formula and competitive 
projects (shown on attachments 1 and 2) highlighting the above mentioned changes, in accordance 
with Resolution SLP1B-P-1213-01. 
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 STATE OF CALIFORNIA                 CALIFORNIA TRANSPORTATION COMMISSION 
  

BACKGROUND:  
 
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006, approved 
by the voters as Proposition 1B on November 7, 2006, authorized $1 billion to be deposited in the 
State-Local Partnership Program Account to be available, upon appropriation by the Legislature, for 
allocation by the Commission over a five-year period to eligible transportation projects nominated 
by an applicant transportation agency. 
 
In 2008, the Legislature enacted implementing legislation (AB 268) to add Article 11 (commencing 
with Section 8879.66) to Chapter 12.491 of Division 1 of Title 2 of the Government Code, defining 
the program, eligibility of applicants, projects and matching funds. 
 
Attachments 
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Proposition 1B State-Local Partnership Program
Formula Programming

($,000)
Resolution SLP1B-P-1213-01

August 22, 2012
Item 4.3

1 of 2 Attachment 1

Applicant Agency Implementing Final
  Project Title Agency 2008-09 2009-10 2010-11 2011-12 2012-13
TOLLS AND PROPERTY/PARCEL TAXES

Bay Area Transportation Authority Beg. Balance $12,898 $13,633 $12,944 $11,623 $11,225
  BART Warm Springs Extension BART $12,898 $12,633 $12,944 $1,525 $0
  BART Oakland Airport Connector BART $1,000 $0 $10,098 $8,902
  SMART Commuter Rail & Multiuse Path SMART $2,323

Balance $0 $0 $0

Bay Area Rapid Transit District Beg. Balance $2,563 $2,755 $3,454 $3,644 $2,722
  BART Warm Springs Extension BART $2,563 $2,755 $3,454 $3,644 $2,722

Balance $0 $0 $0
SALES TAX - NORTH

Contra Costa Beg. Balance $5,326 $5,366 $4,731 $4,669 $5,868
  SR 4E Widen Somersville to SR 160 (192H) Caltrans $5,253 $4,731 $0 $0
  SR 4E Widen Somersville to SR 160 (192I) Caltrans $5,012 $3,522
  SR 4E Widen Somersville to SR 160 (192L) CCTA $5,868
  RAC Overlay Program El Cerrito $354

Balance $73 $0 $0 $1,147 $0

Marin Beg. Balance $1,304 $2,595 $3,744 $4,870 $1,129
  SMART Commuter Rail & Multiuse Path SMART $4,870 $1,129

Balance $1,304 $2,595 $3,744 $0 $0

Santa Cruz Beg. Balance $1,350 $2,691 $3,891 $5,060 $5,812
  CNG Bus Purchase SCMTD $427
  Metro Base SCMTD $5,812

Balance $1,350 $2,691 $3,891 $4,633 $0

SALES TAX - SOUTH

Los Angeles Beg. Balance $54,625 $83,586 $90,326 $77,090 $99,099
  I-5 North Carpool Lanes - SR 118 to 170 Caltrans $25,075
  I-10 and I-110 convert HOV to HOT LACMTA $20,000
  I-5 Carmenital Interchange Caltrans $14,925
  I-5 HOV - Empire Av I/C Caltrans $20,000
  CNG Bus Procurement LACMTA $33,989 $4,561
  Positive Train Control SCRRA $10,000 $10,000
  LA-San Fernando Valley Transit Ext. LACMTA $14,700 $25,600 $13,500 $13,870
  I-5 HOV Orange Co Line - I-605 (segs 2&5) Caltrans $0 $62,656
  Transit Bus Acquisition - low emission LACMTA $36,250

Balance $29,550 $33,961 $20,737 $42,529 $193

Orange Beg. Balance $16,451 $32,572 $49,666 $66,984 $78,687
  Imperial Hwy & Assoc Rd Smart Street Brea $200
  Cow Camp Road-Segment 1 OCTA $3,717
  Brookhurst St Improv.-Ball Rd to Katella Av OCTA $3,393 $3,393
  Bristol St Widening,3rd-Civic Center Dr OCTA $3,120
  Harbor Blvd & Adams St. Improvements OCTA $1,482
  La Paz Bridge & Road Widening OCTA $1,275
  Oso Parkway Widening OCTA $1,204
  SR 91 Aux Lane, Tustin Ave-SR55 I/C Caltrans $14,000
  Moulton Pkwy Smart Street, Seg. 3 Orange County $3,422
  Tustin Ranch Road Extension OCTA $4,510
  I-5 HOV Pac. Coast Hwy-San Juan Crk Rd Caltrans $20,789
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Proposition 1B State-Local Partnership Program
Formula Programming

($,000)
Resolution SLP1B-P-1213-01

August 22, 2012
Item 4.3

2 of 2 Attachment 1

Applicant Agency Implementing Final
  Project Title Agency 2008-09 2009-10 2010-11 2011-12 2012-13
  La Pata Avenue, Phase 1 OCTA $5,110

Balance $16,251 $32,572 $49,666 $61,199 $22,450

Riverside $11,007 $21,965 $33,515 $46,182 $58,931
  Foothill Parkway Westerly Extension Corona $7,000
  Highway 111 Improvements Indian Wells $1,550
  Monroe Street Improvements Indio $1,375
  Varner Rd at Jefferson St Improvements Indio $2,250

Balance $11,007 $21,965 $33,515 $46,182 $46,756

San Diego Beg. Balance $16,583 $33,082 $21,377 $39,204 $25,368
  Blue Line Light Rail Vehicles SANDAG $31,097
  I-805 HOV Managed Lanes - North Caltrans $1,358
  Blue Line Crossovers & Signals SANDAG $10,200
  Blue Line Station Rehabilitation SANDAG $20,268 $20,710
  Blue Line Rail Infrastructure SANDAG $24,144
  Blue Line Traction Power Substations SANDAG $4,658

Balance $16,583 $1,985 $21,377 $7,378 $0
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Proposition 1B State-Local Partnership Program
Competitive Programming

($,000)
Resolution SLP1B-P-1213-01

August 22, 2012
Item 4.3

Attachment 2

County Implementing Agency Project Title SLPP $
ED El Dorado County Rt 50/Silva Valley Parkway I/C $1,000
SBDO City of Highland Boulder Av Bridge and Widening $975
PLA City of Lincoln Nicolaus Road Widening $758
ED El Dorado County Pleasant Valley/Patterson Dr Signalization $600
KINGS City of Hanford 10th Av Widening & Reconstruction $750
SBDO City of Chino Hills Peyton Dr Widening (Ph 3) $800
SBDO City of Highland Rt 210/Greenspot Rd Improvements $1,000
PLA City of Roseville Fiddyment Road Widening $1,000
SHA City of Anderson I-5/Deschutes Road I/C $1,000
RIV City of Moreno Valley Rt 60/Nason St Overcrossing $1,000
SLO County of SLO Los Osos Valley Rd $300
CC CCTA I-680 Aux Lane $1,000
SBDO City of Fontana I-15/Duncan Canyon Rd I/C $972

$11,155
Revised Total after Deprogramming $9,180

The deprogrammed amount ($1,975,000) is available for programming in 2012-13.

2011-12 Program
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                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: August 22, 2012 

 Reference No.: 2.1c.(1a) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti  
 Division Chief 

Transportation Programming 
 
Subject: CMIA PROJECT AMENDMENT 
 RESOLUTION CMIA-PA-1213-05 AMENDING RESOLUTION CMIA-PA-1112-019 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) amend the Corridor Mobility Improvement Account 
(CMIA) baseline agreement for Segment 3B (PPNO 0192L) of the State Route 4 East Widening, 
from Somersville to Route 160 project in Contra Costa County. 
 
ISSUE: 
 
The Contra Costa Transportation Authority (CCTA) proposes to amend the CMIA baseline 
agreement for Segment 3B (PPNO 0192L) of the State Route 4 East Widening, from Somersville to 
Route 160 project to update the project funding plan and delivery schedule. 

 
BACKGROUND: 
 
Since its adoption into the CMIA program in February 2007, the State Route 4 East Widening 
project has undergone a number of baseline amendments: 
  

• At its February 2010 meeting, the Commission approved Resolution CMIA-PA-0910-019 
which updated the project scope and project funding plan, and also split the overall project 
into three roadway contracts and one follow-up landscaping contract: 

 
o Segment 1 (PPNO 0192F):  Widen SR 4 from Somersville Road to Contra Loma/L Street 

and reconstruct Somersville Road Interchange. This contract is under construction. 
 

o Segment 2 (PPNO 0192H):  Widen SR 4 from Contra Loma Boulevard/L Street to Lone 
Tree Way/A Street, reconstruct Contra Loma Boulevard/L Street Interchange, and replace 
G Street Overcrossing. This contract is under construction 

 
o Segment 3 (PPNO 0192I):  Widen SR 4 from Lone Tree Way/A Street to SR 160 and 

partially reconstruct Lone Tree Way/A Street Interchange, replace Cavallo Road 
Undercrossing, and partially reconstruct Hillcrest Avenue Interchange.  
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o Segment 4 (PPNO 0192J): Construct follow-up landscaping on SR 4 from Somersville 
Road to SR 160 Interchange in Contra Costa County. 

    
• In June 2011, under Resolution CMIA-PA-1011-031, the project scope of Segment 3 was 

revised and the updated Segment 3 was further split into two contracts: 
 

o Segment 3A (PPNO 0192I): Widen SR 4 from Lone Tree Way to Hillcrest Avenue.  This 
project will widen SR 4 from four lanes to eight lanes, partially reconstruct the Lone Tree 
Way Interchange, and replace the Cavallo Undercrossing and the Roosevelt Pedestrian 
Undercrossing. This contract is under construction. 

 
o Segment 3B (PPNO 0192L): Widen SR 4 from Hillcrest Avenue to State Route 160.  

This project will widen SR 4 from four lanes to six lanes, construct an auxiliary lane 
between SR 160 and Hillcrest Avenue westbound off-ramp, and partially reconstruct the 
Hillcrest Avenue Interchange. 

 
In December 2011, the Commission approved Resolution CMIA-PA-1112-019 to amend the CMIA 
baseline agreement for the State Route 4 East Widening Corridor to add scope of the SR4 Bypass 
Conversion project (PPNO 0192N) as approved under Resolution CMIA-P-1011-07 in June 2011, 
and updated the corridor funding plan. 
 
Replace committed local funding with SLPP funds for Segment 3B 

  
Construction for Segment 3B is currently funded solely with local funds.  CCTA is proposing to 
swap $5,868,000 of those local funds with State-Local Partnership Program (SLPP) funds.  
Concurrent with this baseline amendment request, it is anticipated that the Commission will also 
approve Resolution SLP1B-P-1213-01 that will program $5,868,000 SLPP funds to this project. 

 
Update delivery schedule 
 
The project has been delayed because the construction staging plans had to be revised to consider 
additional construction conflicts with the adjacent Hillcrest Station Parking Lot and Maintenance 
Shell project which is being implemented by the Bay Area Rapid Transit.  Furthermore, the 
construction duration has been increased by eight months to fully address the construction conflicts 
with Segment 3A, which was awarded in May 2012. 

 
The updated schedule for key delivery milestones is tabulated below.  
 

Milestone Baseline Proposed 
End Right of Way Apr 2012 May 2012 (A) 
Ready-to-List (RTL) May 2012 June 2012 (A) 
Begin Construction Oct 2012 Oct 2012 
End Construction Dec 2014 Aug 2015 
Begin Closeout Dec 2014 Aug 2015 
End Closeout Dec 2015 Aug 2016 

A=Actual 
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RESOLUTION CMIA-PA-1213-05 
 

Be it Resolved, that the California Transportation Commission does hereby amend the Corridor 
Mobility Improvement Account baseline for Segment 3B (PPNO 0192L) of the State Route 4 East 
Widening, from Somersville to Route 160 project in Contra Costa County in accordance with the 
information described above and illustrated in the following table. 

 
REVISE: PPNO 0192L: State Route 4 East Widening – Segment 3B (from Hillcrest to SR 160) 

 

  4,092 98,934 68 7,261

 
  

Pro  posed 110,355 11,421  0 98,934  
Change 0 0  (98,934) 98,934   

4,092 98,934 68 7,261
0 0 0 0

Total
Existing 110,355 11,421  98,934 0    

  Proposed 5,868     5,868    
5,868

5,868  
Change 5,868 5,868

State Bond - State Local Partnership Program (SLPP) funds                 
Existing 0 0

68 7,261

0

Local Funds  (BART)                            
Existing 8,805

    4,092 84,26111,421  0 84,261
0 00 (90,129) 84,261

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 (5,868)

14/15 PS&E

Implementing Agency: (by 
component)

FUND TOTAL
13/1412/1311/1210/11

Location

Prior

28.6 30.5 4

Project Totals by Component

CONR/W

AB 3090
AB 3090

2011-12    
2012-13

PA&ED
Local Funds (CCTA)                          
Existing 101,550 11,421 68 7,26190,129

Description:

Metropolitan Transportation Commission
SR-4 E Widening between Somersville & SR-160 (#3B)
In Antioch, on Route 4 East, from Hillcrest Avenue to SR 160.                                                                                                  
Widen from four to six  lanes.                                                                                                                                                   

RTPA/CTC:
Project Title:

Change
Proposed

(5,868)
95,682

0192L 1G941

PA&ED
R/W

CCTA
CCTA

4
Route/Corridor

90,129 0 4,092

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
COContra Costa

PM Ahead

CCTA
CCTAAB 3090

AB 3090 PS&E
CON

8,805 0 8,805
Change 0 (8,805) 8,805 0
Proposed 8,805   0 8,805     8,805    

 

TAB 69



State of California Business, Transportation and Housing Agency    
DEPARTMENT OF TRANSPORTATION     

“Caltrans improves mobility across California” 

M e m o r a n d u m   
 

To: CHAIR AND COMMISSIONERS  CTC Meeting: August 22, 2012 
CALIFORNIA TRANSPORTATION COMMISSION  
 Reference No.:  2.4c.(1)  
  Action Item 
   
       

From: NORMA ORTEGA Prepared by: Mark L. Weaver 
Chief Financial Officer   Acting Chief 

Division of Right of Way  
and Land Surveys 

  
Subject: AIRSPACE LEASE – REQUEST TO EXTEND TWENTY-PERCENT LEASE RATE 

REDUCTION TO SACRAMENTO REGIONAL TRANSIT DISTRICT PURSUANT TO 
RESOLUTION G-03-03 
 
RECOMMENDATION FOR APPROVAL: 
 
The California Department of Transportation (Department), on behalf of the Sacramento Regional 
Transit District (Sac RT), is requesting the California Transportation Commission (Commission) 
approval of the 20 percent (20%) public mass transit airspace lease discount from the fair market 
value lease rate (FMLR) for lease of airspace Parcel 03-SAC051-0005 pursuant to Resolution  
G-03-03. 
 
BACKGROUND: 

 
The subject airspace parcel is approximately 106,022+/- square feet and is located under the Route 
51 (Fort Sutter) viaduct, between P and Q Streets and 29th and 30th Streets in midtown Sacramento 
in Sacramento County (see attached airspace parcel map). The parcel is utilized for parking and 
bus storage.  Sac RT has spent approximately $800,000 to make capital improvements on the 
parcel which include paving, lighting, security cameras and fencing.   
 
Sac RT has leased this property since December 2001.  In 2005, the Commission granted a 20 
percent rental discount in accordance with Resolution G-03-03.   
 
In July 2011, Sac RT and the Department executed a new lease with a term of five years, with two 
two-year options.  Sac RT has been paying FMLR since July 1, 2011.  
 
The Department requests the Commission provide the 20 percent discount from the time of 
approval of this action.  
 
Attachments: 
Exhibit A:  Resolution G-03-03 
Exhibit B:  Location Map 
Exhibit C:  Airspace Parcel Map 
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M e m o r a n d u m  

 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: August 22, 2012 

 Reference No.:      2.4c.(2)   
                     Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer  
 
  

Prepared by: Mark L. Weaver 
 Acting Chief 

Division of Right of Way  
and Land Surveys 

 
 
Subject: AIRSPACE LEASE – REQUEST FOR APPROVAL TO EXECUTE A LONG TERM 

AIRSPACE LEASE AGREEMENT WITH SUTTER HOSPITALS DOING BUSINESS AS 
CALIFORNIA PACIFIC MEDICAL CENTER  

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve the execution of a long-term airspace lease 
between the Department and the Sutter Hospitals doing business as (dba) California Pacific Medical 

enter (CPMC). C
 
BACKGROUND: 
 
Hospital and Medical Building Project:  CPMC has purchased the Cathedral Hill Hotel and Office 
buildings located on Van Ness Avenue (State Route US 101) between Geary Boulevard and Post 
Street in San Francisco. CPMC will demolish the existing buildings and will construct a new, 
pproximately 875,378 square foot (s.f.), 15-story, 555-bed acute care hospital on the site. a

 
CPMC has also purchased seven existing buildings across Van Ness Avenue from the Cathedral Hill 
Hospital site, between Geary and Cedar Streets.  CPMC will demolish these seven buildings and will 
onstruct an approximately 261,691 s.f., nine-story, medical office building (MOB) in their place. c

 
Van Ness Avenue Underground Pedestrian Tunnel:  CPMC will be constructing a pedestrian tunnel 
beneath Van Ness Avenue to connect the eastern portion of the proposed Cathedral Hill Hospital to 
the western portion of the Cathedral Hill MOB. The tunnel would be used by patients, visitors, 
hysicians, and CPMC staff members, allowing them a direct connection between the two buildings. p

 
Department Technical Review:  The tunnel will be constructed below Van Ness Avenue (State 
Route US 101).  As a result, the Department via its Division of Transportation Planning coordinated 
an extensive review of the CPMC tunnel plans.  The Division’s Office of Advanced Planning 
confirmed that the proposed tunnel would not interfere with any long range plans along Van Ness 
Avenue and other Divisions conducted technical and structural reviews of the CPMC tunnel plans to 
nsure there would be no negative impact to the overhead State roadway. e
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RIGHT OF WAY AGREEMENT: 
 
Once the Department confirmed that the proposed CPMC tunnel would not negatively impact the 
State roadway, a Right of Way Agreement would be required to memorialize the rights required to 
occupy the State right of way.  The District desired the use of a permit to memorialize the agreement 
to allow the installation of the tunnel; however as District permits are intended for minor or 
temporary uses of right of way, it was agreed to use a modified Lease template, which was edited to 
nsure the State could terminate the agreement at any time at zero cost to the Department. e

 
Long Term Airspace Lease:  The Department’s standard Airspace Lease was adapted to cover 
the underground tunnel use.  Although the agreement is entitled a “Lease,” the document more 
closely resembles a “license” or “permit” as CPMC (the Tenant) is not acquiring the typical 
property rights associated with a normal lease. 
 
Agreement Terms and Conditions 
 
Term:  50 years plus four 5-year options (State may unilaterally terminate term if necessary) 
Area:  An approximately 1,700 square foot strip of right of way across Van Ness Avenue 
Use:  Underground 10-foot wide pedestrian tunnel 
Consideration: Nominal ($1,500.00/month) 
Adjustment: 3 percent annual escalation for entire term 
Termination: By either party with notice; or by the State in case of conflict with a project   
Costs:   CPMC to bear all costs associated with construction, liabilities, removal, or capping. 
Security: Performance Security in the form of a performance bond and liens on the CPMC 

hospital and MOB to ensure removal of the tunnel by CPMC if required in the future. 
 
Appraisal:  The value for the limited use of this strip of property under an at-grade right of way is 
nominal.  The Department holds a highway easement, with tenant CPMC holding the adjoining fee on 
both sides of the State’s right of way.  The existence of the CPMC tunnel under Van Ness Avenue 
will not impose any limitations on the Department’s use of the right of way for transportation 
purposes.  Finally, CPMC’s agreement to pay all costs associated with the tunnel, and to indemnify 
the State from any tunnel related liabilities ensures that the Department is in substantially the same 
position as if the tunnel had never been installed.  The Department has agreed to accept $1,500/month 
with a 3 percent annual escalator as consideration for the lease, which is in excess of the typical 
ominal rent of $500. n

 
SUMMARY 
 
CPMC is embarking on a long-planned important hospital project to service San Francisco residents.  
A key component of the development is the ability to link the hospital facility with the MOB across 
Van Ness Avenue so staff, and especially medically disabled patients, may safely cross the street 
without being exposed to the substantial traffic of Van Ness Avenue.  Whether employing a bridge 
or a tunnel (as in this case) CPMC would need to enter into a right of way agreement with the 
Department to occupy its right of way.  Through this Lease, CPMC will be able to safely care for its 
patients, while also ensuring minimal liability exposure to the Department, and imposing no 
additional costs on the State. 
 
Attachment:  
Exhibit A:  Aerial Map of Hospital, MOB, and Tunnel Premises 
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Freeway Lease Area 04-SF-101-70 
 
 

 
 
 

A standard Right of Way Freeway Lease Area Map will be drafted upon completion of the tunnel 
construction and the “as-built” plans are provided to the Department.   
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DEPARTMENT OF TRANSPORTATION 

 
M e m o r a n d u m 

 

 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: August 22, 2012 

 Reference No.:          2.4c.(3)   
                        Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer  
 
 

Prepared by: Mark L. Weaver 
Acting Chief 
Division of Right of Way  
and Land Surveys 

 

Subject: AIRSPACE LEASE - REQUEST TO CONTINUE DIRECT NEGOTIATIONS WITH                    
 REPUBLIC CLOVERLEAF SOLAR, LLC  
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) extend for one year the authorization to directly 
negotiate with Republic Cloverleaf Solar LLC (Republic) to allow the parties to continue to 
negotiate terms for a developmental lease that would permit Republic to install and maintain solar 
panels within seven parcels of operating right of way in Santa Clara County. This would also give 
Republic time to secure environmental approvals and a Power Purchase Agreement with a utility. 
 
BACKGROUND: 
 
May 2010 CTC Action:  One Year Authorization Granted 
At the May 19, 2010 meeting, the Commission voted unanimously to explore the Republic solar 
proposal by providing the Department a one-year authorization to directly negotiate with Republic. 
 
May 2011 CTC Action:  One Year Extension Granted 
At the May 12, 2011 meeting, the Commission voted unanimously to extend the authorization for 
one more year to allow the developer to continue the environmental approval process for CEQA 
and NEPA. 
 
Proposal Summary:  Pilot Project to Install Solar Panels in Department Operating Right of Way 
Republic proposes to develop, finance, construct, own, operate and maintain a networked 
photovoltaic (PV) power park on Department operating right of way primarily within and adjacent 
to existing interchanges along Highway 101 in Santa Clara County.  The power generated by this 
PV power park will be sold to a utility through a power purchase agreement and the power 

istributed to consumers via the Santa Clara County power grid.   d
 
SUMMARY: 
 
The Department requests that the Commission authorize the Department to continue direct 
negotiations with Republic for an additional year to allow the environmental review process to 
continue, to allow Republic to obtain a power purchase agreement, and to enable the parties to 
negotiate a developmental lease agreement.   
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To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: August 22, 2012 

 Reference No.:     2.4c.(4)   
                               Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer  
 
  

Prepared by: Mark L. Weaver 
 Acting Chief 

Division of Right of Way  
and Land Surveys 

 
Subject: AIRSPACE LEASE – REQUEST TO DIRECTLY NEGOTIATE WITH THE JEWELRY 

SQUARE ASSOCIATES 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve a request to directly negotiate a 15-year lease 
with the Jewelry Square Associates (Associates) for a freeway lease area (FLA) that the Associates 
is currently leasing from the Department.  The lease would include an annual escalation as well as 
lease rate re-evaluations every five years.  The initial lease rate will be at fair market value as 
determined by an appraisal performed by the Department’s District staff.   
 
BACKGROUND: 
 
The FLA SF-101-43 is located under State Route 101, an elevated freeway structure in downtown 
San Francisco (City) at San Bruno Avenue and Division Street.  The FLA is a 56,000 square foot 
(s.f.) lot used by the Associates for employee and customer parking for the Jewelry Square 
Associates’ businesses as shown in Exhibit B.  The existing two-year lease was established via an 
oral bid public auction in May 2012. 
 
Jewelry Square Associates 
The Associates consists of seven independent jewelry businesses formed in 1982 that operates 
within the building across the street from the subject FLA known as the Jewelry Mart.  The 
Associates first leased the FLA in 1984 and has consistently attended the Department’s oral bid 
public auctions for the past 28 years. The Associates has continuously been the successful high 
bidder and has always been a tenant in good standing for the past 28 years.  In 1984 the FLA was a 
dirt and unpaved site.  The Associates, at its own expense, paved and fenced the lot upon obtaining 
its first lease in 1984 and has continued to maintain the property in good condition.  Approximately 
200 people are employed within the Jewelry Mart building.  Ever since the first lease in 1984 the 
Associates has never charged the employees or customers for parking, which is an integral part of 
the success of the Jewelry Mart. 
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SF-101-43 Property Condition 
The FLA requires certain age-related maintenance repairs: the existing paving is dated and 
crumbling and in need of re-paving, the original chain link fencing requires repair, and the 
landscaping that circles the lot requires updating.  The Associates is prepared, at its own cost, to 
perform all the necessary maintenance of the FLA including new landscaping to meet the City’s 
newly adopted ordinances.   
 
Freeway Corridor Local Improvements 
The City is implementing a new landscape plan for this neighborhood, and the Associates will be re-
landscaping the sidewalk areas of the FLA by removing old shrubbery and will be planting City and 
Department approved landscaping that will better suit the neighborhood and be in compliance with 
the City’s new landscape plan.  These improvements will be coordinated with neighbors 888 
Brannan, which leases Department FLA SF-80-02 across the street and Euromotors San Francisco 
Mercedes Benz, which leases FLA SF-80-04 two blocks away.   
 
Directly Negotiated Long Term Lease Benefits to the State 
• The Department has no budget to maintain or improve its airspace properties.  Entering into a 

directly negotiated long-term lease with an association of businesses that has been a 
neighborhood anchor for over 25 years is the most beneficial method for the Department to 
implement necessary but expensive long-term maintenance repairs, ensure quality 
improvements, and guarantee tenant motivation to maintain the improvements in first class 
condition, which benefit the Department, the tenant, and the surrounding neighborhood.   

• Recent changes in the City’s public parking regulation have substantially increased the costs of 
obtaining annual public parking permits, and require a six to eight week processing and formal 
hearing period, during which Department properties must remain vacant.  Private no-fee parking 
uses do not require public parking permits.  Directly negotiating a long term lease with a tenant 
that will be using the airspace site for private no-fee parking, like the Associates, decreases the 
risk that the airspace site will remain vacant for months due to annual permitting related issues. 

• In addition to the value of the necessary long term maintenance and the value-added 
improvements received on the airspace properties, the Department would receive rent based on 
the properties’ highest and best use as employee/customer parking instead of the typical general 
public parking use, which necessarily supports a lower rental rate due to the “middle-man” 
parking operator profit and the added expense of the City’s 25 percent public parking tax and 
costly permitting requirements. 

 
SUMMARY 
 
The ability to directly negotiate with the Associates is in the best interest of the Department for the 
reasons stated above.  The Associates has, over the past 28 years, demonstrated its commitment to 
the local community and has been a reliable and conscientious Department tenant.  The FLA 
requires certain expensive repairs and the Department does not have the budget to make these 
necessary repairs. The Associates is prepared to make the required repairs and also construct a 
number of aesthetic improvements that will benefit the Department and the surrounding 
neighborhood.  Such repairs and improvements are not financially feasible without the tenant’s 
ability to amortize the costs over a longer term.  A long-term lease would allow the Department to 
receive fair market rent for an extended period of time with the ability to increase rent as the market 
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changes, and would allow for the required repairs.  A well-respected association of businesses, such 
as the Associates, which has been a State tenant and has maintained an active presence in the 
neighborhood for 28 years, is much more motivated to demand quality improvements, work with the 
City to facilitate the new streetscape plan, and better maintain the improvements over the life of the 
lease term, than is a generic public parking business that would be the typical tenant for such a site 
had the Associates’ use not historically been the highest and best use.   

 
Attachments  
Exhibit A:  SF-80 Bryant Street– Division Street Corridor 
Exhibit B:  SF-101-43 location maps and photos 

 Exhibit C:  Sample of required repairs 
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SF-80/101 Bryant Street to Alameda Street Corridor 
 
 
 
 
 
 
 
 
 
                 RED 
     Euromotors SF Benz 
         Dealership and 
       3 Airspace Sites 
            SF-80-04 
            SF-80-05 
            SF-80-06 
 
 
 
 
 
              BLUE 
      888 Brannan LP 
        Building and 
        Airspace Site 
           SF-80-02 
 
 
 
 
 
            GREEN 
  Jewelry Mart Building 
     and Airspace Site 
          SF-101-43 
 
 
 
 
 
 
 
 

EXHIBIT A 
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SF-101-43 at Division Street and San Bruno Avenue and Alameda Street 
 

 
 

 
Looking west from San Bruno Avenue 

 
EXHIBIT B 
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EXHIBIT B
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Sample of Required Repairs 
 

 
Dated landscaping and rusty chain link fence 

 

 
Deteriorated and crumbling paving 

EXHIBIT C 
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To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: August 22, 2012 

 Reference No.:     2.4c.(5) 
                     Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer  
 
  

Prepared by: Mark L. Weaver 
 Acting Chief 

Division of Right of Way  
and Land Surveys 

 
Subject: AIRSPACE LEASE – REQUEST TO DIRECTLY NEGOTIATE WITH 888 BRANNAN LP 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve a request to directly negotiate a 15-year lease 
with 888 Brannan, LP (Brannan) for a freeway lease area (FLA) that Brannan is currently leasing 
from the Department.  The lease would include an annual escalation as well as lease rate re-
evaluations every five years.  The initial lease rate will be at fair market value as determined by an 
appraisal performed by the Department’s District  staff.   
 
 
BACKGROUND: 
 
Brannan currently leases FLA SF-80-02 under State Route 80 an elevated freeway structure in 
downtown San Francisco (City) at 8th Street between Brannan and Division Streets.  FLA SF-80-02 
is a 73,700 square foot (s.f.) lot used by Brannan for employee and customer parking for the business 
tenants of the 888 Brannan building as shown in Exhibit B.  The existing two-year lease was 
established via an oral bid public auction in January 2010.  Brannan possesses this FLA on a 
holdover basis pending the long-term lease proposal. 
 
850-888 Brannan St. Property History 
In 2011, 888 Brannan, LP, representing the partnership of SKS Investments and Vantage Property 
Investors, purchased the property located at 850-888 Brannan Street in San Francisco.  The historic 
two-building complex was originally home to a division of National Carbon Company.  In 1983, it 
was converted into a wholesale jewelry and gift exchange building, which thrived for more than 20 
years known as the Giftcenter.  In recent years, however, vacancy rates increased as gift and jewelry 
tenants closed their businesses due to the downturn in the economy.  Currently, the property is leased 
by approximately 100 small gift and jewelry business tenants with 350 employees, and the overall 
property has a 70 percent vacancy rate. 
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850-888 Brannan Street Property Renovation 
The Brannan has started a $25 million historic restoration of the buildings.  The space occupied by 
the remaining jewelry and gift businesses is being renovated and expanded to 125,000 s.f., while 
170,000 s.f. of tech/office space renovations will accommodate the building’s new major tenant 
AirBnB (www.airbnb.com), which currently employs 300 people, and plans to hire an additional 700 
employees over the next few years, all to be housed within the newly renovated property.  An 
additional 130,000 s.f. of renovated space will be leased to another as yet undisclosed major tenant.  
After renovations are completed and the building fully leased, the property will house over 2,000 
employees.   
 
888 Brannan LP Requires Employee Parking  
In order to attract major tenants, Brannan must secure and provide nearby parking for its tenants’ 
employees.  The Department’s FLA SF-80-02 is located across the street from the Brannan building 
and can accommodate over 300 vehicles.  Brannan currently holds an auction based short-term lease, 
but desires to secure the site for a longer term for employee parking. 
  
SF-80-02 Lease History 
Historically, the FLA has been leased via short-term agreements to various public-parking 
businesses that would then sublease spaces to either the neighboring Euromotors San Francisco 
Mercedes Benz dealership for new vehicle inventory parking or to employees and customers of the 
Giftcenter and Jewelry Mart.  However, such short term public parking leasing in this corridor is no 
longer in the best interest of the Department due to revisions in the local public parking tax and 
permitting ordinances which reduce the profitability of public parking operations and therefore the 
operators’ ability to pay top dollar rent.  Tenants whose use is for private no-fee employee and 
customer parking are not as aggressively regulated by the City and therefore command higher values 
for State properties. 
 
SF-80-02 Property Condition 
These FLAs require certain grading and drainage work to correct standing water issues, new paving, 
new and updated fencing, and required lighting for safety.  Additionally, the City is implementing a 
new landscape plan for this neighborhood, and Brannan will be re-landscaping the sidewalk area of 
the FLAs. Brannan will be removing several old eucalyptus trees that have caused property damage 
and will be planting City and Department approved landscaping that will better suit the 
neighborhood and be in compliance with the City’s new landscape plan.  Brannan is prepared, at its 
own cost, to perform all the necessary maintenance for this FLA.  These improvements will be 
coordinated with Brannan’s neighbors, Euromotors San Francisco Mercedes Benz, which leases 
Department FLA SF-80-04 across the street, and Jewelry Square Associates which leases 
FLA SF-101-43, within this same corridor.  Brannan has requested a longer lease term in order to 
amortize the costs over a longer period of time. 
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Directly Negotiated Long Term Lease Benefits to the State 
• The Department has no budget to maintain or improve its airspace properties.  Entering into a 

directly negotiated long-term lease is the most beneficial method for the Department to 
implement necessary but expensive long-term maintenance repairs, ensure quality 
improvements, and guarantee tenant motivation to maintain the improvements in first class 
condition, which benefit not only the Department, the tenant, and the surrounding neighborhood. 

• Recent changes in the City’s public parking regulation have substantially increased the costs of 
obtaining annual public parking permits, and require a six to eight week processing and formal 
hearing period during which Department properties must remain vacant.  Private no-fee parking 
uses do not require public parking permits.  Directly negotiating a long-term lease with a tenant 
that will be using the airspace site for private no fee parking decreases the risk that the airspace 
site will remain vacant for months due to annual permitting related issues. 

• In addition to the value of the necessary long term maintenance repairs and the value-added 
improvements received on the airspace properties, the Department would receive rent based on 
the properties’ highest and best use as parking and storage extensions of the dealership’s 
showroom and service facility instead of the typical general public parking use, which 
necessarily supports a lower rental rate due to the added expense of the City’s 25 percent parking 
tax ordinance.  Private free parking or storage uses are not subject to the City’s high parking tax; 
therefore, tenants such as Brannan could afford to pay a higher rent since they are not burdened 
by the additional tax. 

• The Department has the opportunity to assist in improving neighborhood safety by enabling the 
installation of lighting within its airspace properties that currently are dark after sunset.   

• Brannan will make all the necessary maintenance repairs, which will improve the neighborhood 
aesthetic with a uniform theme.  The 888 Brannan building is a landmark property whose owners 
are motivated to improve this increasingly technology-centered neighborhood.  Directly 
negotiating with such community “anchors” best serves the State’s interests of guaranteeing a 
long-term fair market rent stream while also partnering with an entity that is motivated to make 
positive changes in the neighborhood. 

• The Department will assist in the creation of hundreds of high-tech jobs in the northern South of 
Market neighborhood.  By directly negotiating with an owner of office space, much needed 
employee parking is guaranteed, which ensures that outdated buildings such as this 888 Brannan 
building can be remodeled to attract growing tech companies that provide new high paying jobs 
into the State, and more specifically into the city of San Francisco. 

• In addition to the value of the necessary long term maintenance and the value-added 
improvements received on the airspace properties, the Department would receive rent based on 
the properties’ highest and best use as employee/customer parking instead of the typical general 
public parking use, which necessarily supports a lower rental rate due to the “middle-man” 
parking operator profit and the added expense of the City’s 25 percent public parking tax and 
costly permitting requirements. 
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SUMMARY 
 
The ability to directly negotiate with Brannan is in the best interest of the Department for the reasons 
stated above.  Brannan is committed to restoring a failing high-vacancy landmark building into a 
modern high-tech office space.  Brannan has been a reliable and conscientious Department tenant, is 
a solid supporter of the local community, and has already contributed in excess of $1.3 million 
towards local transit, jobs, and neighborhood funds.  The FLA requires certain expensive repairs and 
the Department does not have the budget to make these necessary repairs.  Brannan is prepared to 
make the required repairs and also construct a number of aesthetic and safety improvements that will 
benefit both the Department and the surrounding neighborhood.  Such repairs and improvements are 
not financially feasible without the tenant’s ability to amortize the costs over a longer term.  A long 
term lease would allow the Department to receive fair market rent for an extended period of time 
with the ability to increase rent as the market changes, and would allow for the required repairs.  A 
well respected high end auto dealership is much more motivated to construct quality improvements, 
work with the City to facilitate the City’s new streetscape plan, and better maintain the 
improvements over the life of the lease term, than is a generic public parking business.  This directly 
negotiated long term lease with Brannan is supported by the Mayor of San Francisco, who has 
provided a letter of support requesting that the Department execute a long-term lease for the subject 
airspace properties so to secure for a long term the substantial jobs and site-specific improvements 
that will benefit this Brannan Street neighborhood and all of the parties involved. 

 
Attachments  
Exhibit A:  SF-80 Bryant Street – Division Street Corridor 
Exhibit B:  SF-80-02 location maps and photos  
Exhibit C:  Sample of required repairs 
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SF-80-02 at 8th Street & Brannan Street 
 

 
 

 
Looking southeast from Brannan Street 
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Sample of Required Repairs 
 

 
Eucalyptus tree damaging fence and growing onto neighboring building 

 

 
Sample paving crumbling and depression causing water runoff pooling 

EXHIBIT C 
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M e m o r a n d u m  

 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: August 22, 2012 

 Reference No.:       2.4c. (6) 
                     Action Item 

From:  NORMA ORTEGA 
 Chief Financial Officer  
 
  

Prepared by: Mark L. Weaver 
 Acting Chief 

Division of Right of Way  
and Land Surveys 

 
Subject: AIRSPACE LEASE – REQUEST TO DIRECTLY NEGOTIATE WITH EUROMOTORS, INC. 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve a request to directly negotiate a 15-year lease 
with Euromotors, Inc. (Euromotors) (doing business as Mercedes-Benz of San Francisco) for three 
freeway lease areas (FLAs) that Euromotors is currently leasing from the Department.  The lease 
would include an annual escalation as well as lease rate re-evaluations every five years.  The initial 
lease rate will be at fair market value as determined by an appraisal by the Department’s District 
staff.   
 
BACKGROUND: 
 
Euromotors currently leases three FLAs under the State Route 80 an elevated freeway structure in 
downtown San Francisco (City) at 8th Street between Bryant and Brannan Streets: 
 
1. SF-80-04 is a 41,000 square foot (s.f) lot used by Euromotors to park customer vehicles being 

serviced by the dealership, and for new vehicle inventory storage as shown in Exhibit B.  The 
existing two-year lease was established via an oral bid public auction in January 2010.  
Euromotors continues to possess this FLA on a holdover basis pending the long-term lease 
proposal. 

 
2. SF-80-05 is a 7,752 s.f. lot directly adjacent to the SF-80-04 and contains a curb cut used by 

Euromotors customers as the entrance access to their service department and for short term 
customer parking as shown in Exhibit C.  Euromotors owns an access easement over a portion of 
this FLA.  The existing short-term lease covering the balance of the FLA was directly negotiated 
with Euromotors in May 2010 as this FLA is similar to a “landlocked” property due to the 
easement encumbrance.  

 
3. SF-80-06 is a 17,800 s.f. lot across the street from SF-80-05 used by Euromotors for new vehicle 

inventory storage as shown in Exhibit D.  The existing two-year lease was established via an oral 
bid public auction in June 2011. 
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Euromotors employs over 135 people and is a very successful business that contributes to the tax 
revenues of the State and the City and County of San Francisco.    
 
Euromotors has continually leased SF-80-05 since the dealership began operations at this current site 
in 2004, and has subsequently competitively bid for and won short term leases for SF-80-04 and  
SF-80-06.  Euromotors has maintained all three FLAs in excellent condition and is considered a 
tenant in good standing who has never missed a lease payment. 
 
As a premium brand car dealership, Euromotors requires that its parking and storage facilities be 
adequately improved such that the lots are fully functional year round and the aesthetics match the 
adjoining dealership building.  Without the security of a long term lease for its building, parking and 
storage space, an auto dealership is at risk of relocating to a new location with more secure terms.  It 
is anticipated that the Department would be able to find other tenants for these FLAs if they became 
vacant but it is highly likely that any new tenant would not be as motivated as a high-end auto 
business to expend the hundreds of thousands of dollars required to maintain and improve these 
FLAs. 
 
These FLAs require certain grading and drainage work to correct standing water issues, new paving, 
new and updated fencing, and required lighting for safety.  Additionally, the City is implementing a 
new landscape plan for this neighborhood, and Euromotors will be re-landscaping the sidewalk area 
of the FLAs. Euromotors will be removing several old eucalyptus trees that have caused property 
damage and will be planting City and Department approved landscaping that will better suit the 
neighborhood and be in compliance with the City’s new landscape plan.  Euromotors is prepared, at 
its own cost, to perform all the necessary maintenance for all three FLAs.  Euromotors has requested 
a longer lease term in order to amortize the costs over a longer period of time. 
 
Directly Negotiated Long Term Lease Benefits to the State 
• The Department has no budget to maintain or improve its airspace properties.  Entering into a 

directly negotiated long-term lease is the most beneficial method for the Department to 
implement necessary but expensive long-term maintenance repairs, ensure quality 
improvements, and guarantee tenant motivation to maintain the improvements in first class 
condition, which benefit not only the Department, the tenant, and the surrounding neighborhood. 

• Recent changes in public parking regulation by the City have substantially increased the costs of 
obtaining annual public parking permits, and require a six to eight week processing and formal 
hearing period during which Department properties must remain vacant.  Private no-fee parking 
uses do not require public parking permits.  Directly negotiating a long term lease with a tenant 
that will be using the airspace site for private no-fee parking decreases the risk that the airspace 
site will remain vacant for months due to annual permitting related issues. 

• In addition to the value of the necessary long term maintenance repairs and the value-added 
improvements received on the airspace properties, the Department would receive rent based on 
the properties’ highest and best use as parking and storage extensions of the dealership’s 
showroom and service facility instead of the typical general public parking use, which 
necessarily supports a lower rental rate due to the added expense of the City’s 25 percent parking 
tax ordinance.  Private free parking or storage uses are not subject to the City’s high parking tax; 
therefore, tenants such as Euromotors could afford to pay a higher rent since they are not 
burdened by the additional tax. 
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SUMMARY 
 
The ability to directly negotiate with Euromotors is in the best interest of the Department.  
Euromotors has for many years been a reliable and conscientious tenant for the Department and a 
solid supporter of the local community.  The subject FLAs require certain expensive repairs and the 
Department does not have the budget to make these necessary repairs.  Euromotors is prepared to 
make the required repairs and also construct a number of aesthetic and safety improvements that will 
benefit both the Department and the surrounding neighborhood.  Such repairs and improvements are 
not financially feasible without the tenant’s ability to amortize the costs over a longer term.  A long 
term lease would allow the Department to receive fair market rent for an extended period of time 
with the ability to increase rent as the market changes, and would allow for the required repairs.  A 
well respected high end auto dealership is much more motivated to construct quality improvements, 
work with the City to facilitate the City’s new streetscape plan, and better maintain the 
improvements over the life of the lease term, than is a generic public parking business.  This directly 
negotiated long term lease with Euromotors is supported by the Mayor of San Francisco, the 
President of the San Francisco Board of Supervisors, and the San Francisco Public Works Director, 
who have provided letters of support requesting that the Department execute long term leases for the 
subject airspace properties so to secure for a longer term the substantial tax revenue, jobs, and site-
specific improvements that incorporate the City’s new streetscape plan that will benefit the 8th Street 
neighborhood and all the parties involved. 

 
Attachments  
Exhibit A:  SF-80 Bryant Street – Division Street Corridor  
Exhibit B:  SF-80-04 location maps and photos  
Exhibit C:  SF-80-05 location maps and photos 
Exhibit D:  SF-80-06 location maps and photos 
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SF-80/101 Bryant Street to Alameda Street Corridor 
 
 
 
 
 
 
 
 
 
                 RED 
     Euromotors SF Benz 
         Dealership and 
       3 Airspace Sites 
            SF-80-04 
            SF-80-05 
            SF-80-06 
 
 
 
 
 
              BLUE 
      888 Brannan LP 
        Building and 
        Airspace Site 
           SF-80-02 
 
 
 
 
 
            GREEN 
  Jewelry Mart Building 
     and Airspace Site 
          SF-101-43 
 
 
 
 
 
 

 
 

 
EXHIBIT A

TAB 75



 Reference No.:  2.4c.(6) 
 August 22, 2012 

 Exhibit B 
 

  
 “Caltrans improves mobility across California” 

SF-80-04 at 8th Street & Brannan Street 
 

 
 

 
Looking southwest from corner of Brannan and 8th Streets 
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SF-80-05 at 8th Street & Bryant Street 
 

 
 

 
Looking southeast across 8th Street 
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SF-80-06 at 8th Street & Bryant Street 
 

 
 

 
Looking west from Decatur Street 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: August 22, 2012 

 Reference No.: 2.5b.(1) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR SHOPP PROJECTS  

RESOLUTION FP-12-01 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $134,692,000 for 15 projects programmed in the 2010 State 
Highway Operation and Protection Program (SHOPP) and $103,581,000 for 26 additional projects 
amended into the SHOPP by Department action.   
 
ISSUE: 
 
The attached vote list describes 41 SHOPP projects totaling $238,273,000.  The Department is ready 
to proceed with these projects and is requesting an allocation at this time. 

 
FINANCIAL RESOLUTION:  
 
Resolved, that $238,273,000 be allocated from the Budget Act of 2012, Budget Act Items 
2660-302-0042, 2660-303-0042, and 2660-302-0890 for 41 State Highway Operation and Protection 
Program projects described on the attached vote list. 
 
The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 

 
Attachment 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
 
 
 

Location 
Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by  
Fund Type 

2.5b.(1) SHOPP Projects Resolution FP-12-01 

1 
$580,000 

 
Humboldt 

01-Hum-36 
5.9/7.6 

 

 
Near Carlotta, from Wilson Lane to west of Cummings Creek 
Road.  Outcome/Output:  Construct left-turn lane at Wilder 
Road, overlay pavement, and install decorative shoulder 
pavement to provide community gateway features and traffic 
calming measures.  

 
01-0017G 

SHOPP/11-12 
$5,000,000 
0100000101 

4 
323304 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.310 

 
 

$12,000 
 

$568,000 

2 
$11,500,000 

 
Humboldt 

01-Hum-299 
20.1/21.0 

 

 
Near Blue Lake, from 0.2 to 0.5 mile west of Chezum Road.  
Outcome/Output:  Construct retaining walls and improve 
roadway drainage to reduce the annual maintenance 
expenses and prevent failure of the road. 

 
01-2274 

SHOPP/11-12 
$14,591,000 
0100000172 

4 
423704 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
 

$230,000 
 

$11,270,000 

3 
$4,124,000 

 
Mendocino 
01-Men-1 
88.7/92.8 

 
Near Fort Bragg, from 18.6 to 22.7 miles north of Ten Mile 
River Bridge.  Outcome/Output: Construct rock weirs and 
replace existing culvert to improve fish passage and to 
comply with the Department of Fish and Game permit. 

 

 
01-0155Z 

SHOPP/11-12 
$4,200,000 
0100000143 

4 
385724 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.130 

 
 

$82,000 
 

$4,042,000 
 

4 
$565,000 

 
Alameda 
04-Ala-80 

1.7/2.2 

 
Near Oakland, at the San Francisco Oakland Bay Bridge Toll 
Plaza Building.  Outcome/Output: Replace existing highway 
planting removed during building construction 
 
Additional contributions:  $383,000 from the Bay Area Toll 
Authority (BATA) funds. 

 
04-0063Y 

SHOPP/11-12 
$565,000 

0400000040 
4 

014074 

 
2012-13 
303-0042 

SHA 
20.20.201.352 

 
 

$565,000 
  

5 
$18,459,000 

 
Contra Costa 
04-CC-580 

5.5/6.1 

 
Near Richmond, at Scofield Avenue (Bridge #28-140L/R) and 
at Western Drive (Bridge #28-141R).  Outcome/Output: 
Rehabilitate three bridges by replacing bridge decks to 
maintain structure integrity and reduce the risk to lives and 
properties.  

 
04-0229B 

SHOPP/11-12 
$17,571,000 
0400000483 

4 
1A3204 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.110 

 
 

$369,000 
 

$18,090,000 
  

6 
$2,566,000 

 
Napa 

04-Nap-29 
41.1/41.2 

 

 
Near Calistoga, 1.6 miles north of Tubbs Lane.   
Outcome/Output:  Stabilize eroded slope and construct 
retaining and drainage system to restore roadway damaged 
by heavy rainstorm.  

 

 
04-0379Q 

SHOPP/11-12 
$2,336,000 
0400001199 

4 
4S0204 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
 

$51,000 
 

$2,515,000 
 
  

7 
$699,000 

 
Los Angeles 

07-LA-10 
R4.9/14.8 

 

 
In the City of Los Angeles, on Routes 10 and 110 at various 
locations.   Outcome/Output: Construct metal beam guardrail 
and concrete barrier, replace asphalt dike, and make minor 
drainage improvements along high embankments and 
freeway connectors to reduce the number and severity of run-
off the road collisions.  
 
Additional contributions: $2,000,000 – Office of Traffic Safety 
(OTS) federal grant. 

 
07-4018 

SHOPP/11-12 
$9,379,000 
0700000504 

4 
267504 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.015 

 
 

$14,000 
 

$685,000 
 
  

8 
$11,852,000 

 
Los Angeles 
07-LA-210 

R15.0/R36.0 

 
In Los Angeles County, from 0.1 mile west of Lowell 
Avenue to 0.1 mile east of Buena Vista Street at various 
locations.  Outcome/Output:  Construct sand filters and 
infiltration devices to meet the requirements of the Los 
Angeles River and tributaries metals Total Maximum Daily 
Load (TMDL) requirements for storm water discharges. 
 

 
07-3867 

SHOPP/11-12 
$15,000,000 
0700000481 

4 
258934 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.335 

 
 

$237,000 
 

$11,615,000 
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Project # 

Allocation Amount 
County 

Dist-Co-Rte 
Postmile 

 
 
 
 

Location 
Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 

 
 
 
 

Amount by  
Fund Type 

2.5b.(1) SHOPP Projects Resolution FP-12-01 

9 
$16,400,000 

 
Ventura 

07-Ven-1 
22.5/22.9 

 
Near the city of Ventura, from 1.0 mile north of the Ventura 
Overhead to 4.8 mile south of the Seacliff Overhead and 
Separation.  Outcome/Output:  Replace 1,800 feet of existing 
seawall to protect the roadway from sea wave forces.  Also, 
reconstruct and pave adjacent roadway shoulder and bicycle 
lane, construct new public access stairway and Americans 
with Disabilities Act (ADA) compliant ramp to the beach. 
 

 
07-3036 

SHOPP/11-12 
$14,300,000 
0700000378 

4 
228204 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.150 

 
 

$328,000 
 

$16,072,000 
 
 
 

10 
$2,151,000 

 
Riverside 
08-Riv-10 

R15.8 

 
In Banning, at the Desert Hills Truck Inspection Facility.  
Outcome/Output:  Construct a new administration building 
and install a new sewage disposal system to accommodate 
increasing operational needs of the facility. 

 
08-0009L 

SHOPP/11-12 
$1,960,000 
0800000446 

4 
0L9304 

 
2012-13 

302-0042 
SHA 

20.20.201.321 

 
 

$2,151,000 
 
 
 

11 
$11,615,000 

 
San Bernardino 

08-SBd-40 
R85.2 

 
Near Essex, at Van Winkle Wash Bridges (Bridge # 54-
0903L/R).  Outcome/Output:  Replace both eastbound and 
westbound bridges to address extensive cracking and 
ensure long-term operational capability. 
 

 
08-0206S 

SHOPP/11-12 
$16,100,000 
0800000533 

4 
0N5904 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.110 

 
 

$232,000 
 

$11,383,000 
 
 
 

12 
$41,779,000 

 
San Joaquin 

10-SJ-5 
25.1/28.6 

 

 
In and near Stockton, from Charter Way to Country Club 
Boulevard.  Outcome/Output:  Rehabilitate roadway, including 
reconstruction of the existing eight freeway lanes, widening 
inside shoulders, reconstructing outside shoulders and 
auxiliary lanes in order to improve safety and ride quality 
along 28 lane miles.    

 
10-0268 

SHOPP/11-12 
$44,497,000 
1000000128 

4 
0M7804 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.120 

 
 

$836,000 
 

$40,943,000 
 

13 
$8,540,000 

 
 

San Diego 
11-SD-56 

0.0/9.2 
 

 
In the city of San Diego, on Route 56 from Route 5 to Route 
15; and on Route 5 from Route 805 to Route 56.   
Outcome/Output:  Install ramp metering, closed circuit 
television, changeable message signs, traffic monitoring 
stations, fiber optic cable, and maintenance vehicle pullouts to 
address recurrent freeway congestion and incident detection.  

 
11-0725 

SHOPP/11-12 
$8,473,000 
1100000239 

4 
269304 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.315 

 
 

$171,000 
 

$8,369,000 
 
  

14 
$2,641,000 

 
San Diego 
11-SD-75 

9.0 

 
In the city of San Diego, on Route 75 at the E75-N5 Connector 
Overcrossing (Bridge #57-0708F); and on Route 805 at the 
Kearny Villa Road Overcrossing (Bridge #57-0678).  
Outcome/Outputs:  Seismic retrofit and rehabilitate two bridge 
structures to maintain structural integrity. 

 
11-0840 

SHOPP/11-12 
$3,698,000 

1100000359 
4 

290304 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.113 

 
 

         $53,000 
 

    $2,588,000 
  
 

15 
$1,221,000 

 
Orange 

12-Ora-241 
32.5/39.0 

 
In and near the cities of Orange and Anaheim, from 
Santiago Canyon Road to Route 91.  Outcome/Output:  
Reconstruct and revegetate slopes to reduce sediment 
flowing into the Santa Ana River and tributaries and to 
comply with Statewide National Pollution Discharge 
Elimination System (NPDES) permit requirements. 
 

 
12-5504A 

SHOPP/11-12 
$1,507,000 

1200000287 
4 

0J6704 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.335 

 
 

         $24,000 
 

    $1,197,000 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description 

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by  
Fund Type 

2.5b.(1) Projects Amended into the SHOPP by Department Action Resolution FP-12-01 

16 
$3,603,000 

 
Humboldt 

01-Hum-299 
0.0/43.0 

 
Near Arcata, from Route 299/101 Separation to South 
Fork Trinity River Bridge.  Outcome/Output: Install new 
metal beam guard railing to reduce the number and 
severity of the run-off-road collisions and to comply with 
the recommendations of the Traffic Investigations 
Report. 
 

 
01-2210 

SHOPP/11-12 
$3,603,000 

0100020435 
4 

463914 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.015 

 
 

      $72,000 
 
    

$3,531,000 
  
 

17 
$253,000 

 
Siskiyou 

02-Sis-89 
24.7/24.8 

 

 
In McCloud, at Broadway Avenue.  Outcome/Output: Install 
flashing beacons and paved pedestrian crosswalks to 
improve safety for vehicles and pedestrians.  

 
02-3486 

SHOPP/11-12 
$253,000 

0200020308 
4 

4E4804 

 
2012-13 
302-0042 

SHA 
20.20.201.010 

 
 

$253,000 
 
  

18 
$7,920,000 

 
Butte 

03-But-70 
9.2/17.0 

 

 
In and near Oroville, from 0.1 mile east of Palermo Road to 
0.4 mile east of the Garden Drive Overcrossing.  
Outcome/Output:  Rehabilitate 18.8 lane miles of roadway to 
improve the ride quality, prevent further deterioration of the 
traveling surface, minimize costly roadway repairs and extend 
the pavement service life. 

 
03-2283 

SHOPP/11-12 
$10,650,000 
0300020591 

4 
2F3004 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.121 

 
 

$158,000 
 

$7,762,000 
 
  

19 
$3,900,000 

 
Nevada 

03-Nev-20 
R3.9/R12.2 

 

 
Near Grass Valley, from 0.3 mile east of Indian Springs Road 
to the Junction of Route 49 in Grass Valley.   
Outcome/Output:  Rehabilitate 12.0 lane miles of roadway to 
improve the ride quality, prevent further deterioration of the 
traveling surface, minimize costly roadway repairs and extend 
the pavement service life.  
 
(EA 2F3604, PPNO 3992 combined with EA 2F3504, PPNO 
3991 for construction under 2F35U4.) 

 
03-3992 

SHOPP/11-12 
$8,500,000 

0300020613 
4 

2F3604 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.121 

 
 

$78,000 
 

$3,822,000 
 
  

20 
$5,800,000 

 
Nevada 

03-Nev-20 
R12.2/R17.5 

 

 
In Grass Valley and Nevada City, from Route 20/49 
Separation to Junction 49 at Uren Street.   
Outcome/Output:  Rehabilitate 20.8 lane miles of roadway to 
improve the ride quality, prevent further deterioration of the 
traveling surface, minimize costly roadway repairs and extend 
the pavement service life.  
 
(EA 2F3504, PPNO 3991 combined with EA 2F3604, PPNO 
3992 for construction under 2F35U4.) 

 
03-3991 

SHOPP/11-12 
$12,200,000 
0300020592 

4 
2F3504 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.121 

 
 

$116,000 
 

$5,684,000 
 
  

21 
$1,174,000 

 
Alameda 

04-Ala-880 
31.1/31.7 

 

 
In Oakland, from the Oak-Madison Undercrossing to the 
Washington Street Undercrossing.  Outcome/Output: Replace 
existing median metal beam barrier and concrete slab with 
new median concrete barrier and concrete slab to reduce cost 
of frequent repairs, reduce exposure of maintenance crews to 
traffic and provide additional shoulder width in the median. 
 
Additional contributions: $2,000,000 – Office of Traffic Safety 
(OTS) federal grant. 

 
04-0066 

SHOPP/11-12 
$1,500,000 

0400020035 
4 

1G5604 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.020 

 
 

$23,000 
 

$1,151,000 
 
  

22 
$979,000 

 
Contra Costa 

04-CC-80 
7.5 

 

 
In Richmond, on westbound Appian Avenue on-ramp; also in 
Contra Costa County on Route 4 in Concord from Port 
Chicago Highway on-ramp to Willow Avenue off-ramp.  
Outcome/Output: Install metal beam guardrail at three 
locations to reduce the severity of run-off-road collisions. 

 
04-0026 

SHOPP/11-12 
$1,330,000 

0400020034 
4 

1G5504 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.015 

 
 

$20,000 
 

$959,000 
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23 
$894,000 

 
Solano 

04-Sol-80 
0.9/45.0 

 

 
Near Vallejo and Davis, at various locations.   
Outcome/Output:  Construct metal beam guardrail at 37 
locations with steep slopes or high embankments to protect 
errant vehicles and reduce the number and severity of 
collisions. 
 
 Additional contributions: $3,000,000 – Office of Traffic Safety 
(OTS) federal grant. 

 
04-0263L 

SHOPP/11-12 
$5,400,000 

0400001121 
4 

4A2504 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.015 

 
 

$18,000 
 

$876,000  

24 
$1,150,000 

 
Sonoma 

04-Son-116 
34.1/34.5 

 

 
In Cotati, at Madrone Avenue.  Outcome/Output: Install left-
turn channelization at one location to reduce the number and 
severity of collisions. 

 
04-0788 

SHOPP/11-12 
$1,150,000 

0400020025 
4 

1G2404 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.010 

 
 

$23,000 
 

$1,127,000 
 
  

25 
$2,084,000 

 
Kern 

06-Ker-58 
R99.3/R99.7 

 
Near Tehachapi, at the Sand Canyon Undercrossing 
(Bridge#50-0345L).  Outcome/Output:  Replace one bridge 
due to cracking and crumbling of the deck to ensure long-term 
operational capability of the undercrossing.   

 
06-6459 

SHOPP/11-12 
$3,200,000 

0600000241 
4 

0K3904 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.110 

 
 
         

$42,000 
 
    

$2,042,000 
  
 

26 
$4,712,000 

 
Los Angeles 

07-LA-1 
51.0/52.0 

 

 
In Malibu, from north of Sea Vista Drive to Via Escondido 
Drive.  Outcome/Output:  Construct a 980 foot retaining wall 
along southbound shoulder to stabilize slope and repair 
damaged roadway. 

 
07-3732A 

SHOPP/11-12 
$5,126,000 

0712000204 
4 

4L2214 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.131 

 
 

$540,000 
 

$4,172,000 
 
  

27 
$12,400,000 

 
Los Angeles 

07-LA-5 
C43.9/C46.4 

 
In and near the city of Los Angeles, near Sylmar and Granada 
Hills, from San Fernando Road to 0.2 mile south of Weldon 
Canyon Road.  Outcome/Output:  Rehabilitate 11.9 lane miles 
of pavement on truck spurs, and ramps to extend the 
pavement service life. 
 

 
07-3725A 

SHOPP/11-12 
$12,100,000 
0700021271 

4 
252614 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.121 

 
 
       

$248,000  
 

$12,152,000 
  
 

28 
$11,552,000 

 
Los Angeles 

07-LA-5 
R45.4/R59.7 

 
In and near Santa Clarita, from Route 14 to Lake Hughes 
Road.  Outcome/Output: Rehabilitate pavement to extend the 
service life.  Replace failed concrete slabs; grind concrete 
pavement; grind and overlay asphalt shoulders, ramps and 
asphalt mainline segments; and construct concrete termini at 
ramps. 
 

 
07-3725C 

SHOPP/11-12 
$11,700,000 
0700021273 

4 
252634 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.121 

 
 
       

$231,000  
 

$11,321,000 
  
 

29 
$570,000 

 
Los Angeles 

07-LA-5 
R54.4 

 

 
Near Santa Clarita, at Old Road/Rye Canyon Road.  
Outcome/Output: Modify and upgrade traffic signals and 
intersection to improve safety. 

 
07-4339 

SHOPP/11-12 
$520,000 

0700001995 
4 

285004 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.010 

 
 

$11,000 
 

$559,000 
 
  

30 
$401,000 

 
Los Angeles 

07-LA-10 
42.9 

 

 
In San Dimas, at the west bound Route 10/71 transition to 
Route 57.  Outcome/Output:  Stabilize the slope by covering 
with hydroseed and erosion mats. 

 
07-4403 

SHOPP/11-12 
$500,000 

0700020910 
4 

3X0104 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.131 

 
 

$34,000 
 

$367,000 
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31 
$1,602,000 

 
Los Angeles 

07-LA-14 
R58.2/R77.0 

 

 
In Palmdale and Lancaster, from Avenue S to Avenue A.  
Outcome/Output:  Repair damaged eroded slopes at bridge 
abutments and roadway fills. 

 
07-4397 

SHOPP/11-12 
$4,500,000 

0700020915 
4 

2X9804 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.131 

 
 

$184,000 
 

$1,418,000 
 
  

32 
$901,000 

 
Los Angeles 

07-LA-47 
2.3 

 
In Los Angeles County on Routes 47, 103, 105, 110, 405, and 
710 at various locations.  Outcome/Output:  Upgrade metal 
beam guard rail, end treatments and crash cushions at 11 
locations to reduce the number and severity of collisions. 
 

 
07-4133 

SHOPP/11-12 
$3,090,000 

0700020849 
4 

274304 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.015 

 
 

       $18,000 
 

$883,000 
  
 

33 
$488,000 

 
Los Angeles 
07-LA-110 
R1.1/8.8 

 

 
In the cities of Los Angeles (Wilmington) and Carson, from 
MacArthur Avenue to Route 405.   
Outcome/Output:  Repair damaged eroded embankment 
slopes at six bridge locations  

 
07-4394 

SHOPP/11-12 
$2,300,000 

0700020919 
4 

2X9404 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.131 

 
 

$41,000 
 

 $447,000 
 

34 
$1,217,000 

 
Los Angeles 
07-LA-134 
 0.0/R13.3 

 

 
In the cities of Los Angeles, Burbank, Glendale, and 
Pasadena, from Route 170 to Route 210 at various locations.   
Outcome/Output: Install new metal beam guardrail, new 
guardrail end treatments, concrete barrier, and crash 
cushions to reduce the number and severity of run-off the 
road collisions. 
 
Additional contributions: $3,000,000 – Office of Traffic Safety 
(OTS) federal grant. 

 
07-3984 

SHOPP/11-12 
$2,098,000 

0700020412 
4 

266104 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.015 

 
 

$24,000 
 

$1,193,000 
 
  

35 
$35,752,000 

 
Los Angeles 
07-LA-405 
39.4/48.6 

 
In the city of Los Angeles, near Sherman Oaks, Van Nuys 
and North Hills, from Route 101 to Route 5.  Outcome/Output: 
Rehabilitate pavement by replacing failed concrete slabs and 
previous areas of patching, grind concrete pavement, grind 
and pave asphalt shoulders and other asphalt areas to extend 
pavement service life and improve ride quality.  Also, the 
project will upgrade guardrail, end treatments, and curb 
ramps, 

 
07-3712 

SHOPP/11-12 
$42,800,000 
0712000074 

4 
252004 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.121 

 
 
      

$715,000 
 
  

$35,037,000 
  
 

36 
$906,000 

 
Los Angeles 
07-LA-710 
5.8/13.1 

 

 
In Long Beach, from Pico Avenue to Route 91 at various 
locations.   Outcome/Output:  Repair damaged eroded 
embankment slopes at seven locations. 

 
07-4400 

SHOPP/11-12 
$1,750,000 

0700020911 
4 

2X9604 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.131 

 
 

$104,000 
 

$802,000 
 
  

37 
$997,000 

 
Riverside 
08-Riv-62 
0.5/R1.0 

 

 
Near Palm Springs, at Dillon Road.   Outcome/Output:  Install 
traffic signal and realign two left-turn lanes to reduce the 
number and severity of collisions and improve safety. 
 

 
08-0050H 

SHOPP/11-12 
$983,000 

0800001013 
4 

0N9104 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.010 

 
 

$20,000 
 

$977,000 
 
  

38 
$444,000 

 
Riverside 
08-Riv-74 

40.3 
 

 
In Hemet, at Gilbert Street. Outcome/Output: Install traffic 
signal and reconstruct Americans with Disabilities Act (ADA) 
curb ramps to reduce the number and severity of collisions 
and improve safety. 

 
08-0058A 

SHOPP/11-12 
$537,000 

0800000468 
4 

0M2104 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.010 

 
 

$9,000 
 

$435,000 
 
  

39 
$423,000 

 
San Bernardino 

08-SBd-15 
14.6 

 

 
Near Rialto, at the intersection of Glen Helen Parkway and 
the northbound ramps.  Outcome/Output:  Install traffic signal 
and Americans with Disabilities (ADA) curb ramps to reduce 
the number and severity of collisions and improve safety. 

 
08-0069G 

SHOPP/11-12 
$580,000 

0800020504 
4 

0M8804 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.010 

 
 

$8,000 
 

$415,000 
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40 
$1,150,000 

 
San Bernardino 

08-SBd-138 
R27.3/R28.7 

 

 
Near Crestline, from 1.0 mile east of Cleghorn Road to 2.0 
mile east of Cleghorn Road.  Outcome/Output:  Rebuild two 
deformed and collapsing culverts and repair the slope 
embankments to prevent pavement collapse and to stabilize 
the surrounding area. 

 
08-0236K 

SHOPP/11-12 
$1,105,000 

0800020340 
4 

0Q2404 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.131 

 
 

$23,000 
 

$1,127,000 
 
  

41 
$2,309,000 

 
San Diego 
11-SD-8 
10.5/12.6 

 

 
In La Mesa, from Fletcher Parkway to Severin Drive and near 
Harbisen Canyon from Dunbar Lane to 0.4 mile east of 
Dunbar Lane.  Outcome/Output:  Install metal beam guard 
rail, upgrade guardrail end treatments, and install concrete 
barrier to reduce the number and severity of run-off the road 
collisions. 

 
11-0906 

SHOPP/11-12 
$2,500,000 

1100000418 
4 

298604 

 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.015 

 
 

$46,000 
 

$2,263,000 
 
  

 

TAB 76



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: August 22, 2012 

 Reference No.: 2.5b.(2) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR SHOPP PROJECTS  

RESOLUTION FP-12-02 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $16,760,000 for 15 projects programmed in the 2012 State 
Highway Operation and Protection Program (SHOPP) and $30,668,000 for two additional projects 
amended into the SHOPP by Department action. 
 
ISSUE: 
 
The attached vote list describes 17 SHOPP projects totaling $47,428,000.  The Department is ready 
to proceed with these projects and is requesting an allocation at this time. 

 
FINANCIAL RESOLUTION:  
 
Resolved, that $47,428,000 be allocated from the Budget Act of 2012, Budget Act Items 
2660-302-0042, and 2660-302-0890 for 17 State Highway Operation and Protection Program 
projects described on the attached vote list. 
 
The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 

 
Attachment 
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2.5b.(2) SHOPP Projects Resolution FP-12-02 

1 
$763,000 

 
Humboldt 

01-Hum-254 
11.0/11.1 

 

 
Near Miranda, 0.2 mile north of Bridge Creek.  
Outcome/Output:  Reconstruct embankment, replace culvert, 
install drainage system, and place lightweight fill and rock 
buttress to stabilize the slope at one location damaged by 
heavy rainstorm. 

01-2216 
SHOPP/12-13 

$925,000 
0100000334 

4 
475024 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
$88,000 

 
$675,000 

 

2 
$552,000 

 
Alameda 

04-Ala-580 
10.7 

 

 
Near Livermore, east of Greenville Road. 
Outcome/Output:  Reconstruct embankment and construct 
retaining wall to control and prevent further erosion at one 
location damaged by heavy rainstorm. 

04-0114E 
SHOPP/12-13 

$552,000 
0400001230 

4 
4S3704 

 
2012-13 

302-0042 
SHA 

20.20.201.131 

 
$552,000 

 
  

3 
$635,000 

 
Contra Costa 

04-CC-24 
1.4 

 

 
Near Orinda, at Gateway Boulevard.    
Outcome/Output:  Repair slope, drainage system, drainage 
ditch, drain inlet and culvert at two locations damaged by 
heavy rainstorm. 

04-0247D 
SHOPP/12-13 

$850,000 
0400001221 

4 
4S2704 

 
2012-13 

302-0042 
SHA 

20.20.201.131 

 
$635,000 

 
  

4 
$457,000 

 
Marin 

04-Mrn-1 
37.1 

 
Near Marshall, 1.5 miles south of Marshall Petaluma Road. 
Outcome/Output:  Repair slope, replace culvert and place rock 
slope protection at one location to stop and prevent erosion. 

04-0321B 
SHOPP/12-13 

$800,000 
0400001007 

4 
3S5704 

 
2012-13 

302-0042 
SHA 

20.20.201.131 

 
$457,000 

 
 
 

5 
$289,000 

 
Santa Clara 
04-SCl-85 

0.3 
 

 
Near San Jose, at 0.1 mile west of Bernal Road.  
Outcome/Output:  Repair concrete slabs damaged by lack of 
backfill compaction and surface water penetration at one 
location. 

04-0048E 
SHOPP/12-13 

$281,000 
0400001203 

4 
4S0604 

 
2012-13 

302-0042 
SHA 

20.20.201.131 

 
$289,000 

 
  

6 
$256,000 

 
San Mateo 
04-SM-1 

18.6 

 
Near San Gregorio, at 0.4 mile north of Route 84.  
Outcome/Output:  Repair drainage system, reconstruct 
damaged pavement and install rock slope protection at one 
location damaged by roadside runoff. 

04-0624G 
SHOPP/12-13 

$399,000 
0400001250 

4 
4S5804

 
2012-13 

302-0042 
SHA 

20.20.201.131 

 
  

$256,000 
 
 

7 
$621,000 

 
San Mateo 
04-SM-35 
24.8/25.2 

 

 
Near San Bruno, south of Senath Lane.   
Outcome/Output:  Install tangent pile wall to restore failed 
streambed embankment at one location damaged by heavy 
rainstorm. 

04-0639G 
SHOPP/12-13 

$621,000 
0400001209 

4 
4S1204 

 
2012-13 

302-0042 
SHA 

20.20.201.131 

 
$621,000 

 
  

8 
$3,453,000 

 
San Mateo 
04-SM-280 

Var. 
 

 
In San Mateo County, on Routes 101 and 280 at various 
locations.  Outcome/Output: Install metal beam guardrail at 
various locations to reduce the number and severity of run-off 
the road collisions. 

04-0716F 
SHOPP/12-13 

$4,521,000 
0400020505 

4 
4A3204 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.015 

 
$69,000 

 
$3,384,000 

  

9 
$1,862,000 

 
Fresno 

06-Fre-168 
T25.5/R32.9 

 

 
In and near Prather, from north of Oak Creek Road to north of 
S and E Road.  Outcome/Output: Rehabilitate pavement, 
including digging out failed areas, sealing cracks, and 
overlaying with rubberized asphalt concrete to improve safety 
and ride quality along 14 lane miles.      

06-6311 
SHOPP/12-13 

$3,700,000 
0600020366 

4 
0H1004 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.121 

 
$37,000 

 
$1,825,000 
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10 
$457,000 

 
Los Angeles 

07-LA-10 
Var. 

 

 
In the city of Los Angeles, on Routes 10, 60, 110 and 405 
at various locations.  Outcome/Output:  Pave slopes, place 
grouted rock, and restore landscaping at five structure 
locations to repair damaged slopes and reduce further soil 
erosion. 

07-3865 
SHOPP/12-13 

$500,000 
0700020184 

4 
258704 

 
2012-13 

302-0042 
SHA 

20.20.201.335 

 
$457,000 

 
  

11 
$1,200,000 

 
Los Angeles 
07-LA-118 
11.5/13.7 

 

 
In the city of Los Angeles, in the eastbound direction from 
Route 5 to Route 210.  Outcome/Output: Install plants, and 
construct irrigation systems to stabilize slopes and reduce 
erosion over 21 total acres. 
 
(EA 277404, PPNO 4196 combined with EA 277004, 
PPNO 4188 for construction under 2770U4.) 

07-4196 
SHOPP/12-13 

$1,200,000 
0700000532 

4 
277404 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.335 

 
$24,000 

 
$1,176,000 

 
  

12 
$1,200,000 

 
Los Angeles 
07-LA-118 
11.5/13.7 

 

 
In the city of Los Angeles, in the westbound direction from 
Route 5 to Route 210. Outcome/Output: Install plants, and 
construct irrigation systems to stabilize slopes and reduce 
erosion over 43 total acres. 
 
(EA 277004, PPNO 4188 combined with EA 277404, 
PPNO 4196 for construction under 2770U4.) 

07-4188 
SHOPP/12-13 

$1,200,000 
0700000529 

4 
277004 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.335 

 
$24,000 

 
$1,176,000 

 
  

13 
$1,020,000 

 
Los Angeles 
07-LA-170 

R17.7/R20.3 
 

 
In the city of Los Angeles, near North Hollywood, in the 
northbound direction from Vanowen Street to Sheldon 
Street.  Outcome/Output: Install plants, and construct 
irrigation systems to stabilize slopes and reduce erosion 
over 23 total acres. 
 
(EA 277204, PPNO 4190 combined with EA 276904, 
PPNO 4187 for construction under 2769U4.) 

07-4190 
SHOPP/12-13 

$1,100,000 
0700000531 

4 
277204 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.335 

 
$20,000 

 
$1,000,000 

 
  

14 
$1,110,000 

 
Los Angeles 
07-LA-170 

R17.7/R20.3 
 

 
In the city of Los Angeles, near North Hollywood, in the 
southbound direction from Vanowen Street to Sheldon 
Street.   Outcome/Output: Install plants, and construct 
irrigation systems to stabilize slopes and reduce erosion 
over 23 total acres. 
 
(EA 276904, PPNO 4187 combined with EA 277204, 
PPNO 4190 for construction under 2769U4.) 

07-4187 
SHOPP/12-13 

$1,200,000 
0700000528 

4 
276904 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.335 

 
$22,000 

 
$1,088,000 

 
  

15 
$2,885,000 

 
Tuolumne 

10-Tuo-120 
R44.8 

 
Near Buck Meadows, at Big Oak Sidehill Viaduct (Bridge #32-
0055).  Outcome/Output:  Replace deck and seals and 
upgrade railing on one bridge to preserve structural integrity 
and reduce future maintenance costs. 

 

10-0301 
SHOPP/12-13 

$2,885,000 
1000020475 

4 
0W0704 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.119 

 
$58,000 

 
$2,827,000 
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16 
$938,000 

 
Siskiyou 
02-Sis-96 

27.7 
 

 
Near Happy Camp, 0.8 mile west of Independence Bridge. 
Outcome/Output:  Stabilize slope and remove slide material 
and debris damaged by heavy rainfall. 

02-3511 
SHOPP/12-13 

$938,000 
0212000172 

4 
4F640 

 
2012-13 

302-0042 
SHA 

20.20.201.131 

 
$938,000 
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Project # 
Allocation Amount 

County 
Dist-Co-Rte 

Postmile 

 
Location 

Project Description

PPNO
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

Program Code
Amount by 
Fund Type

2.5b.(2) Projects Amended into the SHOPP by Department Action Resolution FP-12-02 

17 
$29,730,000 

 
San Francisco 

04-SF-101 
8.0/9.8 

 
In San Francisco, from Marina Boulevard to south of the 
Golden Gate Bridge.  Outcome/Output:  Improve the seismic, 
structural and traffic safety of Doyle Drive to maintain 
structural integrity. 
 
(This allocation is for Phase II as indicated in the business 
case presented to the CTC at the project proposal and is 
consistent with the contract entered into with the Public 
Private Partnership concessionaire.)

04-0619P 
SHOPP/12-13 
$29,730,000 
0400020166 

4 
1637U4 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.110 

 
$3,410,000 

 
$26,320,000 

 

TAB 77



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTION COMMISSION 

CTC Meeting: August 22, 2012 

 Reference No.: 2.5b.(3) 
 Action Item 

 

From:  NORMA ORTEGA  
 Chief Financial Officer  

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR SHOPP PROJECTS  

RESOLUTION FP-12-03 
 
  

RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends the California 
Transportation Commission allocate $137,608,000 for the Devore Heights project (PPNO 0170M) 
programmed in the 2010 State Highway Operation and Protection Program (SHOPP).  This is a 
Design–Build project, approved for this procurement method in July 2010. 
 
ISSUE: 
 
The attached vote list describes one Design Build SHOPP project totaling $137,608,000.  The 
Department is ready to proceed with this project and is requesting an allocation at this time.   

 
FINANCIAL RESOLUTION:  
 
Resolved, that $137,608,000 be allocated from the Budget Act of 2012, Budget Act Items  
2660-302-0042 and 2660-302-0890, for one SHOPP project described on the attached vote list. 

 
The Department has complied with the National Environmental Policy Act and the California 
Environmental Quality Act requirements in preparing these projects. 

 
Attachment 
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Project # 

Allocation Amount 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description

PPNO
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

Program Code

 
 
 

Amount by  
Fund Type

2.5b.(3) SHOPP Projects  (Design-Build) Resolution FP-12-03 

1 
$137,608,000 

 
San Bernardino 
08-SBd-15, 215 

14.0/R16.4, 
16.0/17.8 

 

 
Near Devore Heights, on Route 15 from south of Glen 
Helen Parkway to north of Kenwood Avenue and on 
Route 215 from 1.8 mi south of Route 15 to Route 15. 
 
Outcome/Output:  Reconfigure connectors from Route 15 to 
Route 215 to reduce traffic weave movements and improve 
the operational performance for the interchange. 
 
(Concurrent STIP allocation under Resolution FP-12-05;  
August 2012.) 
 
(Project approved for Design-Build; July 2010.) 

08-0170M 
SHOPP/11-12 
$137,608,000 
0800000366 

4 
0K7104 

 
2012-13 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.310 
 
 
 

 
$2,752,000 

 
$134,856,000 

 
 
 

 

TAB 78



                  State of California  Business, Transportation and Housing Agency 

                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: August 22, 2012  

 
Reference No.: 2.5c.(1b) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer  

Prepared by: Steven Keck 

 Division Chief  

 Budgets 

 

Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED STIP PROJECTS ON THE 

STATE HIGHWAY SYSTEM 

 RESOLUTION FP-12-05 

 

  

RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends the California 

Transportation Commission allocate $18,594,000 for the State administered State Transportation 

Improvement Program (STIP) Devore Heights (PPNO 0170M) project in San Bernardino County, on 

the State Highway System.  This is a Design-Build project, approved for this procurement method in 

July 2010. 

 

ISSUE: 

 

The attached vote list describes one State administered Design-Build STIP project on the State 

Highway System totaling $18,594,000, plus $80,172,000 from other sources.  The Department is 

ready to proceed with this project and is requesting an allocation at this time.   

 

FINANCIAL RESOLUTION:  

 

Resolved, that $18,594,000 be allocated from the Budget Act of 2011, Budget Act Items 

2660-301-0042 and 2660-301-0890 for one State administered STIP project described on the 

attached vote list. 

 

 

Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

Program Code

 
 
 
 

Amount by 
Fund Type

2.5c.(1b) State Administered STIP Projects on the State Highway System (Design Build) Resolution FP-12-05 

1 
$18,594,000 

 
Department of 
Transportation 

SANBAG 
San Bernardino 
08-SBd-15, 215 

14.0/R16.4, 16.0/17.8 
 

 
I-15 Widening and Devore Interchange Reconstruction. 
In Devore Heights, on Routes 15 and 215 from Glen Helen 
Parkway to Kenwood Avenue.  Realign Route 15 and 
reconfigure connectors on Route 215. 
 
Final Project Development: N/A 
Final Right of Way: N/A 
 
(Contributions from local sources: $80,172,000.) 
 
(Concurrent SHOPP allocation under Resolution FP-12-03; 
August 2012.) 
 
(Project approved for Design-Build; July 2010.) 
 
Outcome/Output:  Reconfigure the I-15/I-215 interchange by 
adding truck bypass lanes and a mixed flow lane and construct 
18.7 new lane-miles.  

 

08-0170M 
RIP / 12-13 

CONST ENG 
$24,670,000 
$26,551,000 

CONST 
$20,475,000 
$18,594,000 
0800000366 

4 
0K7104 

 
2011-12 

301-0042 
SHA 

301-0890 
FTF 

20.20.075.600 

 
$372,000 

 
 $18,222,000 

 
 

 

TAB 79



                  State of California  Business, Transportation and Housing Agency 

                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: August 22, 2012  

 
Reference No.: 2.5c.(1a) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer  

Prepared by: Steven Keck 

 Division Chief  

 Budgets 

 

Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED STIP PROJECTS ON THE 

STATE HIGHWAY SYSTEM 

 RESOLUTION FP-12-04 

 

  

RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends the California 

Transportation Commission allocate $1,136,000 for two State administered State Transportation 

Improvement Program (STIP) projects, on the State Highway System. 

 

ISSUE: 

 

The attached vote list describes two State administered STIP projects on the State Highway System 

totaling $1,136,000, plus $350,000 from other sources.  The Department is ready to proceed with 

these projects and is requesting an allocation at this time.   

 

FINANCIAL RESOLUTION:  

 

Resolved, that $1,136,000 be allocated from the Budget Act of 2011, Budget Act Item   

2660-301-0042 for two State administered STIP projects described on the attached vote list. 

 

 

Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

Program Code

 
 
 
 

Amount by  
Fund Type

2.5c.(1a) State Administered STIP Projects on the State Highway System  Resolution FP-12-04 

1 
$568,000 

 
Department of 
Transportation 

SCLTC 
Siskiyou 
02-Sis-3 

R47.7/R48.5 

 
Juniper Drive Left Turn Lanes. Near Yreka, at Juniper Drive.  
Construct left turn lanes.   
 
Final Project Development Adjustment:   N/A 
 
Final Right of Way Share Adjustment:   N/A 
 
(Contributions from other sources:  $175,000.) 
 
Outcome/Output:  Savings of 2.6 vehicle delay minutes during 
the peak hour. 

02-3377 
RIP /12-13 

CONST 
$568,000 

0200020037 
4 

0E8404 
 

 
2011-12 

301-0042 
SHA 

20.20.075.600 
 
 

 
$568,000 

 
 

2 
$568,000 

 
Department of 
Transportation 

SCLTC 
Siskiyou 
02-Sis-97 

2.5/2.9 

 
Carrick Two Way Left Turn Lane.  Near Weed, from south of 
Maple Avenue to north of First Avenue.  Construct a two way 
left turn lane, overlay, and improve drainage.     
 
Final Project Development Adjustment:   N/A 
 
Final Right of Way Share Adjustment:   N/A 
 
(Contributions from other sources:  $175,000.) 
 
Outcome/Output:  Construct 0.4 mile of left turn lane. 
 

02-3371 
RIP /12-13 

CONST 
$568,000 

0200020136 
4 

0E4404 
 

 
2011-12 

301-0042 
SHA 

20.20.075.600 
 
 

 
$568,000 

 
 

 

TAB 80



                  State of California  Business, Transportation and Housing Agency 

                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: August 22, 2012  

 
Reference No.: 2.5c.(1c) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer  

Prepared by: Steven Keck 

 Division Chief  

 Budgets 

 

Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED STIP TRANSPORTATION 

ENHANCEMENT PROJECTS ON THE STATE HIGHWAY SYSTEM 

 RESOLUTION FP-12-11 

 

  

RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends the California 

Transportation Commission allocate $970,000 for the State administered State Transportation 

Improvement Program (STIP) Transportation Enhancement (TE) Hayfork II (PPNO 2399A) project 

in Trinity County, on the State Highway System. 

 

ISSUE: 

 

The attached vote list describes one State administered STIP TE project on the State Highway 

System totaling $970,000.  The Department is ready to proceed with this project and is requesting an 

allocation at this time.   

 

FINANCIAL RESOLUTION:  

 

Resolved, that $970,000 be allocated from the Budget Act of 2011, Budget Act Items   

2660-301-0042 and 2660-301-0890 for one State administered STIP TE project described on the 

attached vote list. 

 

 

Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

Program Code

 
 
 
 

Amount by 
Fund Type

2.5c.(1c) State Administered STIP Transportation Enhancement Projects on the State Highway System  Resolution FP-12-11

1 
$970,000 

 
Department of 
Transportation 

Trinity LTC 
Trinity 

02-Tri-3 
7.1/7.7 

 

 
Hayfork II.  In Hayfork, on Route 3.  Extend existing sidewalk, 
curb and gutter, and bike lanes. 
 
Final Project Development 
 Support Estimate: $307,000 
 Programmed Amount: $190,000 
 Adjustment: $117,000  (Debit) 
 
Final Right of Way 
 Right of Way Estimate: $ 16,000 
 Programmed Amount: $ 70,000 
 Adjustment: $ 54,000 (Credit) 
 
Outcome/Output:  Construct 1.3 miles of class II bike lanes. 
 

02-2399A 
RIP TE / 12-13 

CON ENG 
$120,000 
CONST 

$970,000 
0200000487 

4 
4C9604 

 
2011-12 

301-0042 
SHA 

301-0890 
FTF 

20.20.075.600 

 
$19,000 

 
$951,000 

 

 

TAB 81



                  State of California  Business, Transportation and Housing Agency 

                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: August 22, 2012  

 
Reference No.: 2.5c.(2) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer  

Prepared by: Steven Keck 

 Division Chief  

 Budgets 

 

Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP PROJECTS ON THE 

STATE HIGHWAY SYSTEM  

 RESOLUTION FP-12-06 

 

  

RECOMMENDATION: 

 

The California Department of Transportation recommends the California Transportation 

Commission allocate $14,155,000 for the locally administered State Transportation Improvement 

Program (STIP) Dorsey Drive Interchange Phase I (PPNO 3976) project in Nevada County, on the 

State Highway System. 

 

ISSUE: 

 

The attached vote list describes one locally administered STIP project on the State Highway System 

totaling $14,155,000, plus $2,235,000 from other sources.  The local agency is ready to proceed with 

this project and is requesting an allocation at this time. 

 

FINANCIAL RESOLUTION:  

 

Resolved, that $14,155,000 be allocated from the Budget Act of 2011, Budget Act Items 

2660-301-0042 and 2660-301-0890 for one locally administered STIP project described on the 

attached vote list. 

 

 

Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

 
Project Title 

Location 
Project Description 

Project Support Expenditures

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by  
Fund Type

2.5c.(2) Locally Administered STIP Projects on the State Highway System Resolution FP-12-06 

1 
$14,155,000 

 
City of Grass Valley   

Nevada CTC 
Nevada 

03-Nev-20 
R13.6/R14.8 

 

 
Dorsey Drive Interchange (Phase 1).  In Grass Valley, on 
Route 20 at the Dorsey Drive overcrossing.  Construct 
interchange.  Phase 1 portion includes southbound ramp and 
all right of way. 
 
Final Project Development (Caltrans): 
 Support Estimate: $2,030,000 
 Programmed Amount: $1,905,000 
 Adjustment: $ 0 (< 20%) 
 
Final Right of Way (Caltrans): 
 Right of Way Estimate: $6,000,000 
 Programmed Amount: $5,500,000 
 Adjustment: $ 0 (< 20%) 
 
(Contributions from other sources:  $2,235,000.) 
 
Outcome/Output:  Construct interchange and 1.2 miles of 
auxiliary lanes. 

03-3976 
RIP / 12-13 

CONST 
$14,155,000 
0300000615 

4CONL 
412404 

 
2011-12 

301-0042 
SHA 

301-0890 
FTF 

20.20.075.600 

 
$283,000 

 
$13,872,000 

 
 

 

TAB 82



                  State of California  Business, Transportation and Housing Agency 

                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: August 22, 2012  

 
Reference No.: 2.5c.(3a) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer  

Prepared by: Steven Keck 

 Division Chief  

 Budgets 

 

Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP PROJECTS  

OFF THE STATE HIGHWAY SYSTEM  

 RESOLUTION FP-12-07 

 
  

RECOMMENDATION: 

 

The California Department of Transportation recommends the California Transportation 

Commission allocate $19,158,000 for 37 locally administered State Transportation Improvement 

Program (STIP) projects off the State Highway System, as follows:  

o $300,000 for four STIP projects; and 

o $6,519,000 for 17 STIP Transportation Enhancement projects; and 

o $12,339,000 for 16 STIP Programming, Planning, and Monitoring projects. 

 

ISSUE: 

 

The attached vote list describes 37 locally administered STIP projects off the State Highway System 

totaling $19,158,000, plus $2,680,998 from other sources.  The local agencies are ready to proceed 

with these projects and are requesting an allocation at this time. 

 

FINANCIAL RESOLUTION:  

 

Resolved, that $19,158,000 be allocated from the Budget Acts of 2011 and 2012, Budget Act Items  

2660-101-0042 and 2660-101-0890 for 37 locally administered STIP projects described on the 

attached vote list. 

 

Attachment  
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

 
Project Title 

Location 
Project Description

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID

 
Budget Year 

Item # 
Fund Type 

Program Code
Amount by  
Fund Type

2.5c.(3a) Locally Administered STIP Projects off the State Highway System Resolution FP-12-07 

1 
$80,000 

 
Modoc County  

MCTC 
02-Modoc 

 
County Road 1 Rehabilitation.  From Cedarville to just north of 
Lake City, Fort Bidwell, on County Road 1.  Rehabilitate 
Roadway. 
 
Outcome/Output:  System preservation – reduces the total 
number of distressed county mandated road miles. 

02-3269 
RIP / 12-13 

PA&ED 
$80,000 

0200000432 

 
2011-12 

101-0890 
FTF 

20.30.600.621 

$80,000

2 
$50,000 

 
Plumas County 
Plumas CTC 
02-Plumas 

 
Greenville Pavement Rehabilitation.  In downtown Greenville, at 
11 locations (Ayoob, Pine, Jessie, Church, Mill, Hamblin, 
Franklin, Bush, Main, Grand, Greenville and Wolf Creek). 
Roadway rehabilitation. 
 
Outcome/Output:  Rehabilitate approximately 3.04 miles of 
roadway per the County’s plan for pavement rehabilitation for 
Greenville Streets. 

02-2342 
RIP / 12-13 

PS&E 
$50,000 

0200000395 

 
2012-13 

101-0042 
SHA 

20.30.600.621 

 
$50,000

3 
$94,000 

 
City of Portola 
Plumas CTC 
02-Plumas 

 

 
A15 Reconstruction-Phase II.  In Portola, on Route A15 from 
Colorado Street to Commercial Street. 
 
Outcome/Output: Reconstruct 0.6 existing lane miles in 
accordance with the City’s Rehabilitation Plan. 

02-2480 
RIP / 12-13 

PA&ED 
$94,000 

0200020123 

 
2012-13 

101-0042 
SHA 

20.30.600.621 
 

 
$94,000 

4 
$76,000 

 
City of Tehama 
Tehama CTC 
02-Tehama 

 
City of Tehama Reconstruction and Drainage Improvement.  On 
5th Street from E Street south to Gyle Road; Gyle Road west to 
Tehama City limits.  The project includes road reconstruction 
and drainage improvement within the existing right-of-way.  It is 
anticipated that culverts will be installed for drainage.   
 
Outcome/Output:  This project will preserve and extend the life of 
this important connector between State Route 99 and Interstate 
5 by rehabilitating 0.87 miles of existing roadway, including 
repaving with a minimum of 3 inches of asphalt concrete and 
replacing one culvert.  Frequent flooding will be alleviated, traffic 
will be uninterrupted and safety will be improved for the public.  
In addition, this will ensure critical access for emergency 
services, law enforcement and public works. 

02-2509 
RIP / 12-13 

PA&ED 
$76,000 

0213000007 

 
2011-12 

101-0890 
FTF 

20.30.600.621 

 
$76,000

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID

Budget Year 
Item # 

Fund Type 
Program Code

Amount by  
Fund Type

2.5c.(3a) Locally Administered STIP Transportation Enhancement Projects off the Resolution FP-12-07 
 State Highway System  

5 
$18,000 

 
City of Ferndale 

HCAOG 
01-Humboldt 

 

 
City of Ferndale Pedestrian Improvement Project - Phase II.  In 
Ferndale, on Rose Avenue between McKinley Avenue and 
Berding Street; including the intersection of Rose Avenue and 
Berding Street.  Construct ADA compliant pedestrian facilities 
including new sidewalks and curb ramps. 
 
Outcome/Output:  This project will infill and extend existing 
pedestrian routes and construct safe, accessible pedestrian 
routes in the City of Ferndale.

01-0302H 
RIP TE / 12-13 

PS&E 
$14,000 
$18,000 

 
0112000281 

 

 
2011-12 

101-0890 
FTF 

20.30.600.731 

$18,000

6 
$90,000 

 
City of Eureka 

HCAOG 
01-Humboldt 

 

 
Eureka Waterfront and Coastal Trail (North).  In Eureka, 
adjacent to Eureka Slough and Humboldt Bay, beginning at 
north end of Tydd Street to the existing Target trail.  Construct 
Trail. 
 
Outcome/Output:  This multi-use California Coastal Trail, 
provides improved access to Humboldt Bay and Eureka 
Slough, and connectivity to regional trails, and provides safety 
for pedestrians and bicyclists for access to the waterfront and 
Eureka’s Old Town District. 

01-0302F 
RIP TE / 12-13 

PA&ED 
$90,000 

0112000295 

 
2011-12 

101-0890 
FTF 

20.30.600.731 

 
$90,000 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID

Budget Year 
Item # 

Fund Type 
Program Code

Amount by  
Fund Type

2.5c.(3a) Locally Administered STIP Transportation Enhancement Projects off the Resolution FP-12-07 
 State Highway System  

7 
$43,000 

 
City of Eureka 

HCAOG 
01-Humboldt 

 

 
Sidewalk Construction and Relocation.  In the City of Eureka, 
around Washington Elementary School including Harris Street, 
Dolbeer Street, W Street and Everding Street.  Construct new 
curb and sidewalks. 
 
Outcome/Output:  This project will create sidewalks providing 
safety for children walking to and from school.

01-2290 
RIP TE / 12-13 

PA&ED 
$7,000 
PS&E 

$36,000 
0112000103

 
2011-12 

101-0890 
FTF 

20.30.600.731 

$43,000

8 
$6,000 

 
City of Blue Lake 

HCAOG 
01-Humboldt 

 

 
I Street Pedestrian Improvements.  In downtown Blue Lake, on 
I Street between 5th and 1st Street.  Construct sidewalks and 
pedestrian improvements. 
 
Outcome/Output:  This project will provide a route from the 
residential area to the school and downtown with sidewalks.

01-2289 
RIP TE / 12-13 

PA&ED 
$6,000 

0112000100 

 
2011-12 

101-0890 
FTF 

20.30.600.731 

$6,000

9 
$110,000 

 
Mendocino County 

MCOG 
01-Mendocino 

 

 
Branscomb Road Pedestrian Bridge.  Near Laytonville, along 
Branscomb Road, at Post Mile (PM) 25.41.  Install 150 foot 
long, prefabricated pedestrian/multi-use bridge across Ten Mile 
Creek. 
 
Outcome/Output:  This project will improve safety and enhance 
transportation for pedestrians, bicyclists, and equestrians by 
allowing them to cross Ten Mile Creek on Branscomb Road, 
CR 429 at PM 25.41 without having to use the existing roadway 
bridge. 

01-4517 
RIP TE / 12-13 

PA&ED 
$110,000 

0112000167 

 
2011-12 

101-0890 
FTF 

20.30.600.731 

$110,000

10 
$160,000 

 
Trinity County 
Trinity CTC 
02-Trinity 

 
 
 

 
Lowden Park to Senior Center Bike/Pedestrian Path.  In 
Weaverville, on Brown's Ranch Road from Lawden Park to the 
Golden Age Senior Center and residential area.  New 
pedestrian/bicycle bridge crossing East Weaver Creek. 
 
(SB 184 Submittal; effective July 1, 2012.) 
 
Outcome/Output:  Bike/Pedestrian access to the Golden Age 
Senior Center and residential area.

02-2487 
RIP TE / 12-13 

PS&E 
$60,000 

R/W 
$100,000 

0200000428 

 
2011-12 

101-0042 
SHA 

101-0890 
FTF 

20.30.600.731 

$18,352

$141,648
 

11 
$574,000 

 
San Francisco 

Municipal 
Transportation 

Agency 
MTC 

04-San Francisco 
 

 
Phelan Loop Pedestrian/Street Beautification.  In the city of San 
Francisco. Construct new sidewalks, curb ramps, crosswalks 
and landscaping on Phelan Loop at the intersections with 
Ocean, Geneva and Phelan. 
 
Outcome/Output:  Reconfiguration of the Phelan Loop will 
encourage public transit use and strengthen the connection 
between transit and the surrounding land uses. 

04-9098E 
RIP TE / 11-12 

CONST 
$574,000 

0412000251 

 
2011-12 

101-0890 
FTF 

20.30.600.731 

 
$574,000

12 
$1,050,000 

 
Santa Cruz County 

SCCRTC 
05-Santa Cruz 

 

 
Calabasas Road Improvements.  In Freedom, on Calabasas 
Road, from Bradford Road to Buena Vista Drive.  Resurface 
roadway, install storm drainage, and construct bicycle lanes 
and sidewalks. 
 
(SB 184 Submittal; effective August 1, 2012.) 
 
(Contributions from other sources: $706,000.) 
 
Outcome/Output:  The completed project will improve traffic 
safety; reduce emissions and energy use by improving bicycle 
and pedestrian facilities as well as roadway rehabilitation.

05-2304 
RIP TE / 12-13 

CONST 
$1,050,000 

0512000061 

 
2011-12 

101-0890 
FTF 

20.30.600.731 

$1,050,000
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
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Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID

Budget Year 
Item # 

Fund Type 
Program Code

Amount by  
Fund Type

2.5c.(3a) Locally Administered STIP Transportation Enhancement Projects off the Resolution FP-12-07 
 State Highway System  

13 
$440,000 

 
USDA Forest 

Service 
COFCG 

06-Fresno 
 

 
San Joaquin River Multi-modal Trail.  Along the San Joaquin 
River from Kerchoff Reservoir to the Upper Redinger Reservoir.  
Construct multi-modal trail. 
 
(Allocation funded from 2012-13 TE Reserve PPNO 06-B002.) 
 
(Contributions from other sources: $60,000.) 
 
Outcome/Output: Construction of 10 miles of multi-modal trail 
and 1.5 miles of access trail/improved access to recreation and 
cultural resources. 

06-B002I 
RIP TE / 12-13 

CONST 
$440,000 

0600020316 

 
2011-12 

101-0890 
FTF 

20.30.600.731 

$440,000

14 
$50,000 

 
City of Kingsburg 

COFCG 
06-Fresno 

 

 
Railroad Depot Restoration.  In Kingsburg, on California Street, 
between Draper Street and Earl Streets.  Renovate existing 
train depot adjacent to Union Pacific Railroad tracks. 
 
(Allocation funded from 2012-13 TE Reserve PPNO 06-B002.) 
 
(Contributions from other sources: $6,478.) 
 
Outcome/Output: Renovate existing train depot/preservation of 
historic resource & transportation structure.

06-B002Q 
RIP TE / 12-13 

PA&ED 
$1,000 
PS&E 

$49,000 
0612000353 

 
2011-12 

101-0890 
FTF 

20.30.600.731 

$50,000

15 
$1,803,000 

 
City of Rolling Hills 

Estates 
LACMTA 

07-Los Angeles 
 
 

 
Palos Verdes Drive North Bike Lanes.  In Rolling Hills Estates, 
on Palos Verdes Drive North from the west city limit to 200 feet 
west of Crenshaw Boulevard.  Provide bicycle access on a 
segment of Palo Verdes Drive. 
 
(Contributions from other sources: $461,020.) 
 
Outcome/Output:  Create Class II bicycle lanes in both 
directions for approximately 2.0 miles of a principal arterial 
street that provides school access and serves local traffic 
through the city; improve safety for students and the general 
public while encouraging increased use of bicycles instead of 
automobiles. 

07-4087 
RIP TE / 12-13 

CONST 
$1,803,000 

0700001956 

 
2011-12 

101-0890 
FTF 

20.30.600.731 

$1,803,000

16 
$22,000 

 
City of Bishop 

Inyo LTC 
09-Inyo 

 
Pine to Park Path.  In Bishop, near the intersection of North 
Third Street and East Pine Street to Bishop City Park.  
Construct paved path about 1,000 feet long.                 
 
Outcome/Output:  Construct a 2-lane, 1,000-foot long paved 
path to provide a safe bicycle and pedestrian connection 
between the surrounding neighborhood and City Park.

09-2568 
RIP TE / 12-13 

PS&E 
$22,000 

0900000027 

 
2011-12 

101-0042 
SHA 

101-0890 
FTF 

20.30.600.731 

$2,524

$19,476

17 
$455,000 

 
City of Jackson 
Amador CTC 
10-Amador 

 

 
Kennedy Tailing Wheels Park Building.  In Jackson, in the 
Kennedy Tailing Wheels Park.  Construct building and ADA 
accessibility improvements. 
 
(A 12-month time extension for CON was approved at the May 
2012 CTC meeting and expires on June 30, 2013.) 
 
(Contributions from other sources: $62,000.) 
 
Outcome/Output: To preserve and protect a California landmark 
attraction featured on the National Register of Historic Places 
(NRHP), and an essential component of the historic Kennedy 
Mine, also on NHRP.  Makes wheel available for education and 
benefit of the viewing public.   

10-0015A 
RIP TE / 11-12 

CONST 
$455,000 

1012000098 

 
2011-12 

101-0890 
FTF 

20.30.600.731 

$455,000

18 
$400,000 

 
City of Ripon 

SJCOG 
10-San Joaquin 

 

 
Main Street Phase 2 Enhancements.  In Ripon, on Main Street, 
from Acacia Avenue to Industrial Avenue.  Install new 
decorative architectural features, streetscape, and landscaping.  
 
(Contributions from other sources: $55,000.) 
 
Outcome/Output: The project will rehabilitate and develop 
aesthetic improvements. 

10-0203 
RIP TE / 12-13 

CONST 
$400,000 

1012000187 

 
2011-12 

101-0890 
FTF 

20.30.600.731 

$400,000
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RTPA/CTC 
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Project Title 
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PPNO
Program/Year 
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Prgm’d Amount 

Project ID
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Fund Type 
Program Code

Amount by  
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2.5c.(3a) Locally Administered STIP Transportation Enhancement Projects off the Resolution FP-12-07 
 State Highway System  

19 
$355,000 

 
City of Irvine 

OCTA 
12-Orange 

 

 
Campus Drive Off-Street Bikeway.  Within the University of 
California at Irvine campus, along the south side of Campus 
Drive from California Avenue to Culver Drive.  Construct Class I 
bikeway. 
 
(Allocation funded from 2012-13 TE Reserve PPNO 12-2134.) 
 
(Contributions from other sources: $135,000.) 
 
Outcome/Output: Provide bicycling connectivity and safety 
between the University and surrounding residential 
communities. 

12-2136A 
RIP TE / 12-13 

CONST 
$355,000 

1212000164 

 
2011-12 

101-0890 
FTF 

20.30.600.731 

$355,000

20 
$500,000 

 
City of Santa Ana 

OCTA 
12-Orange 

 

 
Flower Street Bike Trail Gap Closure.  From Sunflower Avenue 
to MacArthur Boulevard, along the eastside of Flower Street.  
Construct approximately 0.5 mile of 10-foot wide Class I 
bikeway. 
 
(Allocation funded from 2012-13 TE Reserve PPNO 12-2134.) 
 
(Contributions from other sources: $887,000.) 
 
Outcome/Output: Provide bicycling connectivity along Flower 
Street. 

12-2136B 
RIP TE / 12-13 

CONST 
$500,000 

1212000127 

 
2011-12 

101-0890 
FTF 

20.30.600.731 

$500,000

21 
$443,000 

 
Orange County 

OCTA 
12-Orange 

 

 
San Juan Creek Bikeway Trail Undercrossing of Pacific Coast 
Highway.  Along the San Juan Creek, under the Pacific Coast 
Highway.  Construct approximately 535 feet of U-shaped 
concrete channel. 
 
(Allocation funded from 2012-13 TE Reserve PPNO 12-2134.) 
 
(Contributions from other sources: $308,500.) 
 
Outcome/Output: Reduce flooding along portion of the bicycle 
trail. 

12-2136C 
RIP TE / 12-13 

CONST 
$443,000 

1212000128 

 
2011-12 

101-0890 
FTF 

20.30.600.731 

$443,000

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5c.(3a) Local STIP Planning, Programming and Monitoring Projects Resolution FP-12-07 

22 
$175,000 

 
Humboldt County 

Association of 
Governments 

HCAOG 
01-Humboldt 

 
Planning, Programming and Monitoring 
 
 
 
 

 

01-2002P 
RIP / 12-13 

CONST 
$175,000 

0113000003 

 
2012-13 

101-0042 
SHA 

20.30.600.670 

 
$175,000 

 

23 
$58,000 

 
Plumas County 
Transportation 
Commission 
Plumas CTC 
02-Plumas 

 
Planning, Programming and Monitoring 
 
 
 
 

 

02-2057 
RIP / 12-13 

CONST 
$58,000 

0212000174 

 
2012-13 

101-0042 
SHA 

20.30.600.670 

 
$58,000 

 

24 
$147,000 

 
Shasta Regional 
Transportation 

Agency 
SRTA 

02-Shasta 

 
Planning, Programming and Monitoring 
 
 
 
 

 

02-2368 
RIP / 12-13 

CONST 
$147,000 

0212000169 

 
2012-13 

101-0042 
SHA 

20.30.600.670 

 
$147,000 
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Project # 
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Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description

PPNO
Program/Year 
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Prgm’d Amount 

Project ID

Budget Year 
Item # 

Fund Type 
Program Code
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Fund Type

2.5c.(3a) Local STIP Planning, Programming and Monitoring Projects Resolution FP-12-07 

25 
$148,000 

 
Butte County 
Association of 
Governments 

BCAG 
03-Butte 

 
Planning, Programming and Monitoring 
 
 
 

 
 

03-0L16 
RIP / 12-13 

CONST 
$148,000 

0312000285 

 
2012-13 

101-0042 
SHA 

20.30.600.670 

 
$148,000 

 

26 
$140,000 

 
El Dorado County 

Transportation 
Commission 

EDCTC 
03-El Dorado 

 
Planning, Programming and Monitoring 
 
 
 

 
 

03-0L14 
RIP / 12-13 

CONST 
$140,000 

0312000299 

 
2012-13 

101-0042 
SHA 

20.30.600.670 

 
$140,000 

 

27 
$353,000 

 
San Mateo 
City/County 

Association of 
Governments 

MTC 
04-San Mateo 

 
Planning, Programming and Monitoring 
 
 
 

 
 

04-2140A 
RIP / 12-13 

CONST 
$353,000 

0412000560 

 
2012-13 

101-0042 
SHA 

20.30.600.670 

 
$353,000 

 

28 
$259,000 

 
Transportation 

Agency for 
Monterey County 

TAMC 
05-Monterey 

 
Planning, Programming and Monitoring 
 
 
 
 

 

05-1165 
RIP / 12-13 

CONST 
$259,000 

0512000188 

 
2012-13 

101-0042 
SHA 

20.30.600.670 

 
$259,000 

 

29 
$350,000 

 
Santa Barbara 

County Association 
of Governments 

SBCAG 
05-Santa Barbara 

 
Planning, Programming and Monitoring 
 
 
 
 

 

05-1914 
RIP / 12-13 

CONST 
$350,000 

0512000170 

 
2012-13 

101-0042 
SHA 

20.30.600.670 

 
$350,000 

 

30 
$45,000 

 
Council of San 
Benito County 
Governments 

San Benito COG 
05-San Benito 

 
Planning, Programming and Monitoring 
 
(SB 184 Submittal; effective July 1, 2012.) 
 
 
 
 

05-2043 
RIP / 12-13 

CONST 
$45,000 

0512000218 

 
2012-13 

101-0042 
SHA 

20.30.600.670 

 
$45,000 

 

31 
$175,000 

 
Santa Cruz County 

Regional 
Transportation 
Commission 

SCCRTC 
05-Santa Cruz 

 
Planning, Programming and Monitoring 
 
 
 
 

 

05-0921 
RIP / 12-13 

CONST 
$175,000 

0512000187 

 
2012-13 

101-0042 
SHA 

20.30.600.670 

 
$175,000 

 

32 
$300,000 

 
San Luis Obispo 

Council of 
Governments 

SLOCOG 
05-San Luis Obispo 

 
Planning, Programming and Monitoring 
 
(SB 184 Submittal; effective July 1, 2012.) 
 
 

05-0942 
RIP / 12-13 

CONST 
$300,000 

0512000171 

 
2012-13 

101-0042 
SHA 

20.30.600.670 

 
$300,000 
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RTPA/CTC 

District-County 

Project Title 
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PPNO
Program/Year 
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Prgm’d Amount 

Project ID

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.5c.(3a) Local STIP Planning, Programming and Monitoring Projects Resolution FP-12-07 

33 
$7,763,000 

 
Los Angeles 

County 
Metropolitan 

Transportation 
Authority 
LACMTA 

07-Los Angeles 

 
Planning, Programming and Monitoring 
 
 
 
 

 
 
 

07-9001 
RIP / 12-13 

CONST 
$7,763,000 

0712000384 

 
2012-13 

101-0042 
SHA 

20.30.600.670 

 
$7,763,000 

 

34 
$67,000 

 
Calaveras Council 
of Governments 
Calaveras COG 

10-Calaveras 

 
Planning, Programming and Monitoring 
 
 
 
 

 
 

10-C1950 
RIP / 12-13 

CONST 
$67,000 

1012000322 
 

 
2012-13 

101-0042 
SHA 

20.30.600.670 

 
$67,000 

 

35 
$60,000 

Tuolumne County 
Transportation 

Council 
Tuolumne CTC 
10-Tuolumne 

 
Planning, Programming and Monitoring 
 
(SB 184 Submittal; effective July 1, 2012.) 
 
 
 

10-0452 
RIP / 12-13 

CONST 
$60,000 

1012000323 

 
2012-13 

101-0042 
SHA 

20.30.600.670 

 
$60,000 

 

36 
$854,000 

 
San Diego 

Association of 
Governments 

SANDAG 
11-San Diego 

 
Planning, Programming and Monitoring 
 
(SB 184 Submittal; effective July 1, 2012.) 

11-7402 
RIP / 12-13 

CONST 
$854,000 

1112000220 

 
2012-13 

101-0042 
SHA 

20.30.600.670 

 
$854,000 

 

37 
$1,445,000 

 
Orange County 
Transportation 

Authority 
OCTA 

12-Orange 

 
Planning, Programming and Monitoring 
 
(SB 184 Submittal; effective July 1, 2012.) 
 

 

12-2132 
RIP / 12-13 

CONST 
$1,445,000 

1212000161 

 
2012-13 

101-0042 
SHA 

20.30.600.670 

 
$1,445,000 

 

 

TAB 83



                  State of California  Business, Transportation and Housing Agency 

                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: August 22, 2012  

 
Reference No.: 2.5c.(3b) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer  

Prepared by: Steven Keck 

 Division Chief  

 Budgets 

 

Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP PROJECTS  

OFF THE STATE HIGHWAY SYSTEM  

 RESOLUTION FP-12-10 

 
  

RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends the California 

Transportation Commission allocate $2,360,000 for the locally administered State Transportation 

Improvement Program (STIP) Susanville Rehabilitation B (PPNO 2458) project in Lassen County, 

off the State Highway System. 

 

ISSUE: 

 

The attached vote list describes one locally administered STIP project off the State Highway System 

totaling $2,360,000.  The local agency is ready to proceed with this project and is requesting an 

allocation at this time.  Although this project is state only funded, the California Environmental 

Quality Act was approved in 2008, prior to the Department’s current federal-aid project funding 

guidelines. 

 

FINANCIAL RESOLUTION:  

 

Resolved, that $2,360,000 be allocated from the Budget Act of 2012, Budget Act Item  

2660-101-0042 for one locally administered STIP project described on the attached vote list. 

 

Attachment  
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

 
Project Title 

Location 
Project Description

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID

 
Budget Year 

Item # 
Fund Type 

Program Code
Amount by  
Fund Type

2.5c.(3b) Locally Administered STIP Projects off the State Highway System   Resolution FP-12-10 

1 
$2,360,000 

 
City of Susanville 

Lassen CTC 
02-Lassen 

 
Susanville Rehabilitation B.  In Susanville, on Riverside Drive, 
Johnstonville Road, Paul Bunyan Road and Derek Drive.  
Roadway rehabilitation. 
 
Outcome/Output:  Project will result in the rehabilitation and 
preservation of 1.8 distressed lane miles, enhancing goods 
movement within the community. 

02-2458 
RIP / 12-13 

CONST 
$2,360,000 

0200000416 

 
2012-13 

101-0042 
SHA 

20.30.600.621 
 

$2,360,000

 

TAB 84



                  State of California  Business, Transportation and Housing Agency 

                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: August 22, 2012  

 
Reference No.: 2.5c.(3c) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer  

Prepared by: Steven Keck 

 Division Chief  

 Budgets 

 

Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STIP TRANSPORTATION 

ENHANCEMENT PROJECTS OFF THE STATE HIGHWAY SYSTEM  

 RESOLUTION FP-12-08 

 
  

RECOMMENDATION: 

 

The California Department of Transportation recommends the California Transportation 

Commission allocate $410,000 for the locally administered State Transportation Improvement 

Program (STIP) Transportation Enhancement (TE) East Connector Road (PPNO 2138) project in 

Trinity County, off the State Highway System. 

 

ISSUE: 

 

The attached vote list describes one locally administered STIP TE project off the State Highway 

System totaling $410,000.  The local agency is ready to proceed with this project and is requesting 

an allocation at this time. 

 

FINANCIAL RESOLUTION:  

 

Resolved, that $410,000 be allocated from the Budget Act of 2011, Budget Act Items 

2660-101-0042 and 2660-101-0890 for the locally administered STIP TE project described on the 

attached vote list. 

 

Attachment  
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d 
Amount 

Project ID

Budget Year 
Item # 

Fund Type 
Program Code 

Amount by  
Fund Type

2.5c.(3c) Locally Administered STIP Transportation Enhancement Projects off the Resolution FP-12-08 
 State Highway System  

1 
$410,000 

 
Trinity County 
Trinity CTC 
02-Trinity 

 

 
East Connector Road.  In Weaverville, from State Route 299 to 
State Route 3.  Construct a two lane arterial roadway.    
 
Outcome/Output:  Reduce traffic congestion and intersection 
delays and improve circulation. 

02-2138 
RIP / 12-13 

PS&E 
$250,000 

 
 
 

RIP TE / 12-13 
PS&E 

$160,000 
0200000354 

 
2011-12 

101-0042 
SHA 

101-0890 
FTF 

20.30.600.620 
 

2011-12 
101-0042 

SHA 
101-0890 

FTF 
20.30.600.731 

$28,675

$221,325

$18,352

$141,648

 

TAB 85



                  State of California  Business, Transportation and Housing Agency 

                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: August 22, 2012 

 
Reference No.: 2.5c.(7) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer  

Prepared by: Steven Keck 

 Division Chief 

 Budgets 

 

Subject: FINANCIAL ALLOCATION FOR ENVIRONMENTAL ENHANCEMENT AND MITIGATION 

PROGRAM PROJECTS 

 RESOLUTION FP-12-12 

 
 

RECOMMENDATION: 

 

The Department of Transportation recommends the California Transportation Commission approve 

Resolution FP-12-12, allocating $245,000 for the Sierra College Boulevard/I-80 Interchange 

Environmental Enhancement and Mitigation (EEM) Program project in Placer County. 

 

ISSUE: 

 

The attached vote list describes one EEM Program project off the State Highway System totaling 

$245,000, plus $25,000 from other sources.  The agency for this project is ready to proceed and is 

requesting an allocation at this time. 

 

The Budget Act of 2011 appropriates $10 million for the EEM Program.  This is the 33 allocation 

from the EEM program which leaves a remaining balance of $71,222 for future allocations. 

 

FINANCIAL RESOLUTION: 

 

Resolved, that $245,000 be allocated from the Budget Act of 2011, Item 2660-101-0183, for one 

Environmental Enhancement and Mitigation Program project, as described on the attached vote list. 

 

 

 

Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

 
Project Title 

Location 
Project Description

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID

 
Budget Year 

Item # 
Fund Type 

Program Code
Amount by  
Fund Type

2.5c.(7) Locally Administered Environmental Enhancement and Mitigation Projects Resolution FP-12-12

1 
$245,000 

 
City of Rocklin 

PCTPA 
03-Placer County 

 

 
Sierra College Boulevard/ I-80 Interchange.  Install landscaping 
improvements to enhance the implemented mitigation tree 
planting seedlings with additional trees to increase the visual 
impact of the interchange. 
  
(Contribution from other sources: $25,000) 

 
21-33 

EEM / 11-12 
$245,000 

 
2011-12 

101-0183 
EEM 

20.30.207.811 

$245,000

 

TAB 86



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 
M e m o r a n d u m  

 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: August 22, 2012 

 Reference No.: 2.5e.(1) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECT 

RESOLUTION FA-12-03 
 

 
RECOMMENDATION: 
 
The Department of Transportation (Department) recommends that the California Transportation 
Commission (Commission) allocate an additional $1,763,000 for the Bradley Overhead project (PPNO 
5645) in Merced County. 
 
ISSUE: 
 
Additional funds are needed for one previously voted multi-funded project in order to complete 
construction. 
 
RESOLUTION: 
 
Resolved, that $1,023,000 be allocated from the Budget Act of 2011, Budget Act Item 2660-301-0042, 
$15,000 be allocated from the Budget Act of 2011, Budget Act Item 2660-302-0042, and $725,000 be 
allocated from the Budget Act of 2011, Budget Act Item 2660-302-0890 to provide additional funds 
for the project identified below. 
 

 
 

Project 
 

Dist-Co-Rte 

 
 
 

Funds 

 
Original 
Allocated 
Amount 

 
Current 

Allocation

 
Allocation 

Adjustment 

 
Revised 

Allocation

% Increase 
Above 

Current 
Allocation

1 
 

10-Mer-140 
 

STIP 
SHOPP 
Total 

$15,640,000 
$18,205,000 
$33,845,000 

$9,280,000(1) 
$13,600,000 
$22,880,000 

$1,023,000 
$740,000 

$1,763,000 

  $10,303,000 
$14,340,000 
$24,643,000 

11.0% 
5.4% 
7.7% 

 
Notes: 
 

(1) Reflects an AB 608 adjustment of -$6,360,000. 
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CALIFORNIA TRANSPORTATION COMMISSION August 22, 2012 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC

 

 
Dist-Co-Rte 

Postmile 

 
Project Title 

Location 
Project Description 

PPNO
Budget Year 
Fund Type 
Program 
Codes 

Project ID 

 
State 

Federal 
Current  

Amount by  
Fund Type 

State 
Federal 

Additional  
Amount by  
Fund Type 

State 
Federal 
Revised 

Amount by  
Fund Type  

 
2.5e.(1)  Supplemental Funds for Previously Voted Projects Resolution FA-12-03 

1 
$1,763,000 

 
Department of 
Transportation 

MCAG 
10-Mer-140 
36.5/37.6 

 
 
 
 
 
 
 
 

 
Bradley Overhead.  In the city of Merced, 
from Marthella Avenue to Santa Fe Avenue at 
the Bradley Overhead.  Widen from 2 to 4 
lanes with 2-way left turn lane and sidewalks. 
 
Outcome/Outputs: Add 2.2 lane-miles. 
 
Supplemental Funds needed to complete 
construction 
 
Total Revised Amount: $24,643,000 
 

10-5645 
2009-10 
801-3008 

TIF 
20.20.075.600 

 
302-0890 

FTF 
20.20.201.112 

 
2011-12 
301-0042 

SHA 
20.20.075.600 

 
302-0042 

SHA 
302-0890 

 
 

$9,280,000 
 
 
 

$13,600,000 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

$1,023,000 
 
 
 

     $15,000 
 

$725,000 

$9,280,000
 

$13,600,000

$1,023,000

$15,000

$725,000
FTF 

20.20.201.112 
1000000420 

4 
3A66U4 

 
 
PROJECT DESCRIPTION: 
 
The project is located near the city of Merced, on Route 140 at the Bradley Overhead.  The project 
will widen the highway to four lanes with a two-way left turn lane and sidewalks. 
 
PROJECT LOCATION: 
 

 
 

Project Location 

Merced County 
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FUNDING STATUS: 
 
The Commission allocated $15,640,000 of Regional Improvement Program (RIP) funding and 
$18,205,000 of State Highway Operation and Protection Program (SHOPP) funding for this 
project in October 2009.  The construction contract was awarded in October 2010 with an 
authorized budget of $22,880,000, which was comprised of $9,280,000 of RIP funds and 
$13,600,000 of SHOPP funds.  The Commission approved an adjustment of $6,360,000 to Merced 
County’s RIP shares in accordance with AB 608.  The approval of the share adjustment eliminated 
the Department’s delegated authority to adjust project allocations for the STIP funded portion of 
the project, as specified in Commission Resolution G-09-12. 
 
The construction contract is approximately 41 percent complete.  However, an additional 
$1,763,000 is needed to complete construction.  The target date to complete construction is 
December 2014. 
 
REASONS FOR COST INCREASE: 
 
The contingency reserve has been depleted, primarily due to three large change orders: 

 
1) The Department was required to implement new storm water specifications to meet the conditions 

of the new General Permit from the State Water Quality Control Board, which was approved after 
the contract was awarded.  The estimated cost of this change is $394,000. 
 

2) The Bradley Overhead structure was designed to be constructed in stages, with Stage 1 to be 
opened to traffic supported by temporary supports.  However, the contract documents did not 
adequately address the design requirements of the temporary supports.  The contractor assumed 
that typical falsework would suffice, but after several unsuccessful attempts at an acceptable 
design that would allow Stage 1 to be opened to traffic, the Department assumed responsibility for 
the design of the temporary supports.  Ultimately, the temporary supports were designed as 
reinforced concrete columns with cast-in-drilled-hole piles.  The redesign of the temporary 
supports resulted in a delay of 72 days.  The estimated cost of this change is $917,000. 
 

3) A future railroad track is planned under the Bradley Overhead.  The Department designed the 
Bradley Overhead structure to accommodate the future track.  However, the railroad changed its 
methodology for measuring the vertical clearance above its track after construction began.  Instead 
of measuring directly over the centerline of the track, the revised methodology now requires that 
the vertical clearance be measured at the corners of a 25-foot wide box centered on the track 
centerline.  Since the future track will be on a curve, and therefore is not flat, the elevation at the 
controlling corner of the 25-foot wide box is higher than the point above the track centerline.  This 
change resulted in the redesign of the bridge super-structure, abutments, columns, four retaining 
walls, falsework, and drainage systems.  Since the contractor was unable to work during the 
redesign period, these changes resulted in an additional delay of 23 days.  The estimated cost of 
these changes is $816,000. 
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4) The railroad has a contract with an international shipping company which states that no deliveries 
can be missed in the fourth quarter of each calendar year.  Therefore, the railroad agreement 
specifies that no work affecting the railroad can occur in the fourth quarter of each year.  The 
above delays have pushed the demolition of the existing structure into the fourth quarter of 2012, 
resulting in an expected delay of 25 working days at a total cost of $125,000. 

 
5) The contingency reserve needs to be restored to prepare for additional risks that might materialize 

during the remainder of the construction contract.  Approximately two-thirds of the bridge 
construction remains, as well as demolition of the existing structure over an active railroad.  There 
is considerable risk associated with the remaining items of work.  Therefore, it is proposed to 
increase the project contingency balance to $585,000, which is 5 percent of the remaining contract 
balance of $11,694,000. 
 

The total cost of the above changes is approximately $2,837,000, of which $1,074,000 can be funded 
from the contingency reserve, leaving a shortfall of $1,763,000. 

 
FUNDING OPTIONS: 
 
OPTION A: Approve this request for supplemental funds, as presented above, for $1,763,000 to 

complete construction.  
 
OPTION B: Deny this request and terminate the contract.  However, the existing structure is non-

standard and must be replaced.  The work would have to be done under another 
contract, which would be cost more than completing the work under the current 
contract. 

 
RECOMMENDED OPTION: 
 
The Department recommends that this request of $1,763,000, as presented in Option A above, be 
approved to complete construction. 
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M e m o r a n d u m  

 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: August 22, 2012 

 Reference No.: 2.5e.(2) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECT 

RESOLUTION FA-12-04 
 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission allocate an additional $1,071,000 for one State Highway Operation and 
Protection Program (SHOPP) project identified below. 
 
 
ISSUE: 
 
Additional funds are needed for one previously approved project in order to complete construction. 

 
 
RESOLUTION: 
 
Resolved, that $1,071,000 be allocated from the Budget Act of 2011, Budget Act Items 2660-302-0042 
and 2660-302-0890 to provide additional funds to allow the following project to complete construction. 
 

 
 

Project 
 

Dist-Co-Rte 

Original 
Allocated 
Amount 

 
Current 

Allocation 

 
Allocation 
Adjustment 

 
Revised 

Allocation 

% Increase 
Above Current 

Allocation 
1 07-Ven-150 $5,648,000 $3,850,900 $1,071,000 $4,921,900 27.8% 
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Project # 
Allocation Amount 

Recipient 
County 

Dist-Co-Rte 
Postmile 

 
 
 
 
 
 

Location 
Project Description 

Reason for Supplemental Funds

PPNO
Program 

Funding Year 
Item # 

Fund Type 
Program Codes 

Project ID 
Adv Phase 

EA

 
 
 

State 
Federal 
Current 

Amount by 
Fund Type

 
 
 
 

State 
Federal 

Additional 
Amount by 
Fund Type 

 
 
 

State 
Federal 
Revised 

Amount by Fund 
Type

 
2.5e.(2) Supplemental Funds for Previously Voted Projects Re olution Fs A-12-04

1  
$1,071,000 

 
Department of 
Transportation 

Ventura 
 

07-Ven-150 
28.6/28.7 

 
In Santa Paula, at Santa Paula Creek.  
Outcome/Output:  Replace destroyed check 
dam and place rock weir system at one 
location to stop/prevent erosion and protect 
nearby bridge foundations. 
 
Supplemental funds needed to complete 
Construction. 
 
Total Revised Amount: $4,921,000 
 

07-4110 
SHOPP 
2010-11 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 
0700000903 

4 
4L5704 

 
SHOPP 
2011-12 

302-0042 
SHA 

302-0890 
FTF 

20.20.201.131 

 
 

$525,000 
 

$3,325,000 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

$123,000  
 

$948,000 
 

 
 
 

$525,000 
 

$3,325,000 
 
 
 
 
 
 
 
 
          $123,000 
 
          $948,000 
 

 

 
RECOMMENDATION: 
 
The Department recommends that this request for $1,071,000 be approved to allow the Department to 
complete construction. 
 
PROJECT LOCATION: 
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PROJECT DESCRIPTION: 
 
This project is located next to the Santa Paula Creek Bridge along rural two-lane Route 150 between 
Ojai and Santa Paula.  Damage to the check dam in the streambed occurred as a result of heavy rains 
in 2005, which were estimated to be close to the 100-year flood event.  The check dam served to 
protect the bridge abutments and adjacent retaining walls located parallel to the highway and creek.  
The project consists of building a replacement rock weir system to protect the bridge from scour.  In 
addition to protecting the highway structures, the new rock weir system is designed to facilitate fish 
passage through the site for endangered Southern California Steelhead.  Furthermore, the project 
includes work on Route 33 near Wheeler Springs to construct two educational kiosks as a condition of 
the permit by the National Oceanic and Atmospheric Administration (NOAA).  NOAA is the parent 
agency tasked with steelhead conservation efforts. 
 
 
FUNDING STATUS: 
 
This project was voted in August 2010, for $5,648,000 and awarded for $3,319,000 in December 
2010.  The current allotment is $3,850,900; which includes a $531,900 delegated G-12 allocation 
adjustment in December 2011.  An additional $1,071,000 in supplemental funds is needed to complete 
construction.  This results in an overall increase of 27.8 percent over the current allocation.  The 
project was approximately 10 percent complete when it was suspended in 2011.  In addition, the 
environmental permit requirements do not allow project construction between November 1 and June 1.  
The contractor re-mobilized and construction restarted on June 1, 2012.  The anticipated completion of 
construction is November 2012. 

 
 

REASONS FOR COST INCREASE: 
 
The repairs in the creek require two temporary three-foot diameter metal diversion pipes on either side 
of the creek bank to allow flows to be routed around the site and above the creek bottom; use of the 
diversion pipes allows the work to take place in the creek bed.    
 
The design specified the temporary pipe to be secured to the creek bank with conventional pipe stakes.  
However, convention pipe stakes do not adequately handle the weight of a large diameter pipe flowing 
full.  Furthermore, field conditions do not allow the stakes to be driven into the creek bank due to 
issues with slope steepness and the presence of concreted rock and loose shale rock throughout 
portions of the required pipe length. 
 
Subsequently, the pipe support method was redesigned with suspended anchorages drilled into 
competent rock, as well as partial scaffold supports.  The change delayed the project and there was 
insufficient time remaining in the dry season to complete the work under environmental permitting 
constraints in one season as originally planned.  The contractor was directed to stabilize and protect 
the site from erosion for the winter until work could resume in June when permitting constraints allow. 
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An additional $1,071,000 is needed to complete the construction contract.  The funding is needed to 
address additional costs related to the delay, for stabilization of the construction site for winter, for 
increased material costs, and for re-mobilization of the contract in the spring.  In addition, the 
remaining contingency balance is inadequate to complete the project.  Additional funding is required 
to replenish the contingency balance to address unforeseen future project issues. 

 
 

FUNDING OPTIONS: 
 
OPTION A: Approve this request as presented above for $1,071,000 to allow this project to 

complete construction.  
 

OPTION B:   Deny this request and direct the Department to revise the scope to stay within the 
allocated budget amount.  The Department considered this option and determined 
that reducing the scope of work on this project, and executing another project to 
complete the deleted work later, would result in greater costs and more disruption to 
the traveling public. 

 
 
RECOMMENDED OPTION: 
 
The Department recommends that this request of $1,071,000, as presented in Option A above, be 
approved to complete construction of the project. 
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M e m o r a n d u m  

 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: August 22, 2012 

 Reference No.: 2.5e.(4) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECTS 

RESOLUTION FA-12-06 
 

 
RECOMMENDATION: 
 
The Department of Transportation (Department) recommends that the California Transportation 
Commission (Commission) allocate an additional $230,000 for the Route 99/145 Interchange 
Improvements project (PPNO 5355A) in Madera County. 
 
ISSUE: 
 
Additional funds are needed for one previously voted State Transportation Improvement Program 
(STIP) project in order to close out the construction contract. 
 
RESOLUTION: 
 
Resolved, that $230,000 be allocated from the Budget Act of 2012, Budget Act Item 2660-304-6058, 
to provide additional funds for the project identified below. 
 

 
 

Project 
 

Dist-Co-Rte 

 
 
 

Funds 

 
Original 
Allocated 
Amount 

 
Current 

Allocation

 
Allocation 

Adjustment 

 
Revised 

Allocation

% Increase 
Above 

Current 
Allocation

1 
 

06-Mad-145 
 

STIP 
Total 

$5,100,000 
   $7,260,000(2)

$3,079,000(1) 
$5,239,000(2) 

$230,000 
$230,000 

  $3,309,000 
$5,469,000 

7.5% 
4.4% 

 
Notes: 
 

(1) Includes initial allocation and AB 608 adjustment of $2,021,000. 
(2) Includes $2,160,000 of federal Demonstration funds. 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC

 

 
Dist-Co-Rte 

Postmile 

 
Project Title 

Location 
Project Description 

PPNO
Budget Year 
Fund Type 
Program 
Codes 

Project ID 

 
State 

Federal 
Current  

Amount by  
Fund Type 

State 
Federal 

Additional  
Amount by  
Fund Type 

State 
Federal 
Revised 

Amount by  
Fund Type  

 
2.5e.(4)  Supplemental Funds for Previously Voted Projects Resolution FA-12-06 

1 
$230,000 

 
Department of 
Transportation 
Madera LTC 

Madera 
06N-Mad-145 

8.9/9.2 

 
Route 99/145 Interchange Improvements.  
In the city of Madera, on Route 145 at Route 
99.  Improve approaches to interchange and 
bridge over Route 99. 
 
Final Project Development Adjustment: N/A 
 
Final Right of Way Share Adjustment: N/A 
 
(Contributions from local sources: 
$2,160,000.) 
 
Outcome/Outputs: This project will improve 
Traffic Operations.  Improve travel times by 
12,000 vehicle minutes during peak period 
and improves safety.   
 

06-5355A 
RIP 

2007-08 
304-6058 

TFA 
20.20.075.600 

 
RIP 

2012-13 
304-6058 

TFA 
20.20.075.600 
0600000405 

4 
407214 

 
 
 

$3,079,000 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 

$230,000 
 
 
 
 

$3,079,000

$230,000

Supplemental Funds needed to close out the 
construction contract. 
 
Total Revised Amount: $3,309,000. 

 

RECOMMENDATION: 
 
The Department recommends that this request for $230,000 be approved to allow the Department to 
close out the construction contract.                                                                                                                             
 
PROJECT  LOCATION 
 

 
 

 

Project Location

Madera County 
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PROJECT DESCRIPTION: 
 
The project is located in the city of Madera, on Route 145 at Route 99.  The project constructed 
improvements to the Route 99/145 interchange. 
 
FUNDING STATUS: 
 
The Commission allocated $5,100,000 of Regional Improvement Program (RIP) funding for this 
project in October 2008.  The construction contract was awarded in May 2009 with an authorized 
budget of $4,789,000, which was comprised of $3,079,000 RIP and $1,710,000 federal 
Demonstration funds.  The Commission approved an adjustment of $2,021,000 to Madera 
County’s RIP shares in June 2009 in accordance with AB 608.  The approval of the share 
adjustment removed the Department’s authority to adjust project allocations as specified in 
Commission Resolution G-09-12.  Due to claims resolved through the Board of Review process, 
an additional $450,000 of federal Demonstration funds were obligated to the project in May 2010, 
bringing the total project budget to $5,239,000. 
 
The construction contract was accepted by the Department in December 2010; however, an 
additional $230,000 is needed to close out the construction contract. 
 
REASONS FOR COST INCREASE: 
 
The cost increase was caused by the following items that were not addressed in the contract plans: 
 

• Two drainage systems were modified to accommodate the widening of the Route 145 
structure over Route 99. 

• Deteriorated pavement on Route 145 had to be removed and replaced.  
• The bridge girder elevations were changed to provide adequate vertical clearance above a 

recent overlay on Route 99. 
• Asbestos pipe was encountered, which required removal and disposal at a cost of $70,000. 

 
A Settlement Agreement and Mutual Release related to the first three items above was signed by the 
contractor and approved by the Department on March 26, 2012 in the amount of $157,241.08.  In 
addition, interest will accumulate at an annual rate of 6 percent beginning 150 days after the 
Settlement Agreement was approved. 
 
FUNDING OPTIONS: 
 
OPTION A: Approve this request for supplemental funds, as presented above, for $230,000 to close 

out the construction contract.  
 
OPTION B: Deny this request and interest will start to accumulate on the balance owed to the 

contractor. 
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RECOMMENDED OPTION: 
 
The Department recommends that this request of $230,000, as presented in Option A above, be 
approved to close out the construction contract. 
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M e m o r a n d u m  

 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: August 22, 2012 

 Reference No.: 2.5e.(5) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECTS 

RESOLUTION FA-12-07 
 

 
RECOMMENDATION: 
 
The Department of Transportation (Department) recommends that the California Transportation 
Commission (Commission) allocate an additional $9,000,000 for the Route 405 High Occupancy 
Vehicle (HOV) – Route 90 to Route 10 project (PPNO 0837A/C) in Los Angeles County. 
 
ISSUE: 
 
Additional funds are needed for one previously voted State Transportation Improvement Program 
(STIP) project in order to close out the construction contract. 
 
RESOLUTION: 
 
Resolved, that $9,000,000 be allocated from the Budget Act of 2011, Budget Act Items 2660-301-0042 
and 2660-301-0890, to provide additional funds for the project identified below. 
 

 
Dist-Co-

Rte 

 
 
 

Funds 

Original 
Allocated 
Amount 

Current 
Allocation (1) 

Allocation 
Adjustment 

Revised 
Allocation 

% Increase 
Above 
Current 

Allocation 
 07-LA-405 STIP $86,270,000  $114,097,000 $9,000,000 $123,097,000 7.9% 
  Total $107,118,000 $148,945,000 $9,000,000 $157,945,000 6.0% 

  
Note for STIP funds: 
(1) Includes original allocation, G 12 adjustments, and supplemental allocation in August 2010. 
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Dist-Co-Rte 

Postmile 

Project Title 
Location 

Project Description 

PPNO
Program 

Funding Year 
Item # 

Fund Type 
Program Codes 

Project ID 
Adv Phase 

EA 

 
 

State 
Federal 
Current 

Amount by 
Fund Type 

 
 

State 
Federal 

Additional 
Amount by 
Fund Type 

 
 

State 
Federal 
Revised 

Amount by  
Fund Type 

2.5e.(5) Supplemental Funds for Previously Voted Projects Resolution FA-12-07 

1 
$9,000,000 

 
Department of 
Transportation 

LACMTA 
Los Angeles 
07-LA-405 
25.9/29.5 

 

 
Route 405 - Route 90 to Route 10 HOV Lanes.  
In Los Angeles and Culver City from Route 90 to 
Route 10. 
Construct HOV lanes.   
 
 
Supplemental Funds needed to close out the 
construction contract. 
 
 
 
Original Allocation-RIP(Jun 03): $  86,270,000 
Local Contribution:  $  20,848,000 
Original Budget  $107,118,000 
 
 
Awarded Amount-RIP $  94,032,000 
Local Contribution:  $  30,848,000 
Total Budget at Award $124,880,000 
 
G-12 Adjustment-RIP:  $    1,065,000 
Sup Allocation-RIP (Aug10): $  19,000,000 
Additional Local Contribution: $    4,000,000 
Total Current Budget:  $148,945,000 
(Includes $34,848,000 in local sources.) 
 
 
 
 
Total Revised Amount: $157,945,000 

 
07-0837A & C 

RIP 
2002-03 
301-0042 

SHA 
301-0890 

FTF 
20.20.075.400 

 
GF-RIP 
2002-03 
301-0042 

SHA 
301-0890 

FTF 
20.20.075.400 

 
RIP 

2004-05 
301-0890 

FTF 
20.20.075.600 

 
RIP 

2007-08 
301-0042 

SHA 
301-0890 

FTF 
20.20.075.600 

 
RIP 

20010-11 
301-0042 

SHA 
20.20.075.600 

 
RIP 

2011-12 
301-0042 

SHA 

 
 
 
 

$3,519,300 
 

$27,163,400 
 
 
 
 
 

$16,244,136 
 

$46,197,041 
 
 
 
 
 

$908,223 
 
 
 
 
 

$122,100 
 

$942,800 
 
 
 
 
 

$2,179,300 
 
 
 
 
 

$16,820,700 $1,032,000

$3,519,300

$27,163,400

$16,244,136

$46,197,041

$908,223

$122,100

$942,800

$2,179,300

$17,852,700

301-0890 
FTF 

20.20.075.600 
0700000087 

$7,968,000 $7,968,000
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RECOMMENDATION: 
 
The Department recommends that this request for $9,000,000 be approved to allow the Department to 
close out the construction contract. 
 

 
 PROJECT LOCATION:  

 
 
 
PROJECT DESCRIPTION: 
 
The project is in Los Angeles County on Route 405 from Route 90 to Route 10.  The project 
constructed HOV lanes, retaining walls, soundwalls and widened existing bridge structures along 
 Route 405 in both directions between Route 90 and Route 10. 
 
FUNDING STATUS: 
 
The Commission allocated $86,270,000 of STIP - Regional Improvement Program (RIP) funded 
for this project in June 2003. The project was awarded in September 2004 for $113,211,982. The 
total project allotment was $124,880,000 ($94,032,000 RIP, $30,085,000 Los Angeles County 
Metropolitan Transportation Authority (LACMTA) and $763,000 City of Los Angeles).   
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In August 2010, the Commission approved the Department’s request for an additional $23,000,000 
($19,000,000 RIP and $4,000,000 LACMTA funds) to resolve outstanding disputes related to 
delays on the project.  At that time, the Department advised the Commission of the possibility that 
a follow up request for supplemental funding would be needed to cover unresolved claims.   
 
An additional $9,000,000 is now needed as a result of a settlement between the Department and 
the contractor.   
 
REASONS FOR INCREASE: 
 
The project itself is located on one of the most congested sections of Route 405 near the Los Angeles 
International airport.  Maintaining mobility for the public was a difficult but mandatory on-going 
effort.  The project’s budget and schedule were significantly impacted by major delays due to 
complications with the extensive utility relocations and coordination with numerous utility companies.  
 
The Department faced significant challenges in getting this complex project built.  Unfortunately, this 
ultimately resulted in over 200 individual claims being submitted by the contractor totaling over 
$46 million, not including potential legal fees, arbitration expenses, and additional interest accrual.  
Consequently, the Department retained professional claims experts to assist in analyzing the submitted 
claims.   
 
Numerous negotiation sessions were held with the contractor in an attempt to resolve the outstanding 
claims within the $23,000,000 supplement to the project.  However, no agreement was reached and in 
December 2011, the contractor filed for arbitration.  With outstanding claims continuing to increase 
due to contractual and statutory interest provisions, the Department engaged in formal mediation with 
the contractor.  In June 2012, all claims were successfully resolved, resulting in a settlement amount of 
$27,500,000.  The Department believes that it reached a prudent and well-reasoned settlement at the 
mediation, thereby avoiding protracted, costly and risky litigation.   
 
To date, approximately $4,500,000 of the $23,000,000 approved in August 2010 has been expended, 
with $18,500,000 remaining to close out the contract.  To settle the $27,500,000 claim amount, an 
additional $9,000,000 is needed.  LACMTA concurs with this request.   
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FUNDING OPTIONS: 
 
OPTION A: Approve this request for supplemental funds, as presented above, for $9,000,000 to 

close out the construction contract.  
 
OPTION B: Deny this request and proceed to arbitration on the original claim of $46 million. 
 
RECOMMENDED OPTION: 
 
The Department recommends that this request of $9,000,000, as presented in Option A above, be 
approved to close out the construction contract. 
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SUPPLEMENTAL FUNDS REQUEST - 
SHOPP REPLACEMENT PROJECT 

 
INFORMATION ON THIS ITEM WILL BE 

PROVIDED PRIOR TO THE AUGUST 22, 2012 
CALIFORNIA TRANSPORTATION COMMISSION MEETING 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: August 22, 2012 

 Reference No.: 2.5g.(2a) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer  

Prepared by: Rachel Falsetti  
 Division Chief 

Transportation Programming 
 

Subject: FINANCIAL ALLOCATION AMENDMENT FOR PROPOSITION 1B STATE 
ADMINISTERED SR 99 PROJECTS  
RESOLUTION R99-AA-1213-01, AMENDING RESOLUTIONS R99-A-0809-002 AND  
R99-A-0809-001 

 
RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolutions R99-A-0809-002 to de-allocate $500,000 in 
Proposition 1B State Route (SR) 99 Bond Program funds, thereby reducing the original Right of 
Way allocation of $2,300,000 to $1,800,000, and amend Resolution R99-A-0809-001 to allocate 
$500,000 in SR 99 Bond Program funds, thereby increasing the original Right of Way Support 
allocation of $200,000 to $700,000, to reflect anticipated expenditures for the Freeway Upgrade & 
Plainsburg Road I/C project (PPNO 5401) in Merced County. 
 
BACKGROUND: 
 
The purpose of these actions is to align the Right of Way capital and Right of Way support 
allocations to the amounts reported at time of construction allocation and consistent with those 
amounts within the approved project baseline for the Freeway Upgrade & Plainsburg Road I/C 
project (PPNO 5401) in Merced County. 
 
Right of Way Capital 
In December 2008 the Commission approved Resolution R99-A-0809-002 allocating $2,300,000 in 
SR 99 Bond Program funds for Right of Way capital for the Freeway Upgrade & Plainsburg Road 
I/C project along with $5,074,000 to two other SR 99 Bond Program projects.  Later, in February 
2012 the Commission approved a project baseline amendment (Resolution R99-PA-1112-003) that 
reduced the SR 99 programmed Bond Program budget for Right of Way capital to $1,800,000.   
 
Right of Way Support 
In December 2008, the Commission approved Resolution R99-A-0809-001, allocating $200,000 in 
SR 99 Bond Program funds for Right of Way Support for the Freeway Upgrade & Plainsburg Road 
I/C project.  Later in February 2012 the Commission approved a project baseline amendment 
(Resolution R99-PA-1112-003) that increased the SR 99 Bond Program funding for Right of Way 
Support to $700,000.   
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 “Caltrans improves mobility across California” 

This financial allocation amendment aligns the project Right of Way capital and support allocation 
amounts consistent with the current approved project baseline.  
 
The necessary changes are reflected in strikethrough and bold on the attachments. 
 
RESOLUTIONS: 
 
Be it Resolved, that $2,300,000 in State Route 99 Bond Program funds originally allocated under 
Resolution R99-A-0809-002 is hereby amended by $500,000, reducing the original SR99 Right of 
Way allocation to $1,800,000 as shown in Attachment 1, and that $200,000 in State Route 99 Bond 
Program funds originally allocated under Resolution R99-A-0809-001 is hereby amended by 
$500,000, increasing the original SR 99 Right of Way Support allocation to $700,000 as shown in 
Attachment 2, for the Freeway Upgrade & Plainsburg Road I/C project (PPNO 5401) in Merced 
County in accordance with the attachments. 
 
Attachments 
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Financial Allocation Adjustment Reference No. 2.5g.(2a)
Department Administered Route 99 Bond Projects August 22, 2012

Attachment 1

Resolution R99-AA-1213-01, Amending Resolution R99-A-0809-002

Route 99 Bond Projects that need allocations for Right of Way Capital.

County Route PPNO EA 2007-08 R/W

Sutter 99 8361B 1A432 Feather River Bridge $230,000
Tul/Fresno 99 6480 32450 $1,834,000

Merced 99 5401 41580 $2,300,000
Merced 99 5401 41580 Upgrade & Plainsburg Interchange $1,800,000

$4,364,000
$3,864,000

Less 2007-08 allocation -$10,000

Grand Total $4,354,000
$3,854,000

Total programmed in 2007-08

Project Description

Goshen to Kingsburg - 6 lanes
Upgrade & Plainsburg Interchange
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Financial Allocation Adjustment Reference No. 2.5g.(2a)
Department Administered Route 99 Bond Projects August 22, 2012

Attachment 2

Resolution R99-AA-1213-01, Amending Resolution R99-A-0809-001

SR 99 Bond Projects that need allocations for pre-construction components.
(R/W Capital excluded)

County Route PPNO EA Project Description PA&ED PS&E R/W Support Total

Sutter 99 8361B 1A432 Feather River Bridge $0 $500,000 $750,000 $1,250,000
Tul/Fresno 99 6480 32450 Goshen to Kingsburg - 6 lanes $0 $2,000,000 $600,000 $2,600,000
Fresno/Mad 99 6274 44260 Island Park - 6 lanes $2,300,000 $0 $0 $2,300,000

Merced 99 5401 41580 Upgrade & Plainsburg Interchange $0 $2,500,000 $200,000 $2,700,000
Merced 99 5401 41580 Upgrade & Plainsburg Interchange $0 $2,500,000 $700,000 $3,200,000

San Joaq. 99 5414 41570 Arboleda Road Freeway $0 $1,300,000 $0 $1,300,000

Total programmed in 2007-08 $2,300,000 $6,300,000 $1,550,000 $10,150,000
$2,050,000 $10,650,000

County Route PPNO EA Project Description PA&ED PS&E R/W Support Total

Fresno/Mad 99 6274 44260 Island Park - 6 lanes $0 $5,800,000 $0 $5,800,000

Total programmed in 2008-09 $0 $5,800,000 $0 $5,800,000

Grand Total $2,300,000 $12,100,000 $1,550,000 $15,950,000
$2,050,000 $16,450,000

2007-08 Allocation Amount

2008-09 Allocation Amount
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 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION  

CTC Meeting: August 22, 2012  

 
Reference No.: 2.5g.(10a) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer 

Prepared by: Steven Keck 

 Division Chief  

 Budgets 

 

Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STATE-LOCAL 

PARTNERSHIP PROGRAM FUND PROJECTS OFF THE STATE HIGHWAY SYSTEM 

 RESOLUTION SLP1B-A-1213-01 

 

  

RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends the California 

Transportation Commission (Commission) allocate $3,920,000 for two locally administered State-

Local Partnership Program (SLPP) projects, off the State Highway System.   

 

ISSUE: 

 

The attached vote list describes two locally administered SLPP projects for $3,920,000 plus 

$10,280,000 from other sources.  The local agencies are ready to proceed with these projects and are 

requesting an allocation at this time. 

 

FINANCIAL RESOLUTION: 

 

Resolved, that $3,920,000 be allocated from the Budget Act of 2011, Budget Act Item 

2660-104-6060 for two locally administered Proposition 1B State-Local Partnership Program 

projects described in the attached vote list. 

 

Be it further resolved, that as a condition of allocation of these funds and to perform its 

administrative role established by Senate Bill 88, the Commission requests that the Department 

perform the functions necessary to ensure proper accountability measures are employed and 

reporting requirements are met for the Proposition 1B SLPP. 

 

Attachment 
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2.5 Highway Financial Matters 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
District-County 

Project Title 
Location 

Project Description

Program/Year
Phase 
Prgm’d 
Amount 

Project ID

Budget Year 
Item # 

Fund Type 
Program Code 

 
Amount by  
Fund Type

2.5g.(10a)     Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)  Resolution SLP1B-A-1213-01 
     Projects off the State Highway System    

1 
$800,000 

 
City of Chino Hills 

SANBAG 
08-San Bernardino 

 

 
Peyton Drive Widening.  In Chino Hills, on Peyton Drive 
from Monte Vista Avenue to Central Avenue.  Widen from 
two to four lanes in each direction including, curb, gutter, 
sidewalk, bicycle lanes, raised median, and landscaping. 
 
(Concurrent Future Consideration of Funding – Resolution 
E-12-58, August 2012.) 
 
(Contributions from other sources:  $3,800,000.) 
 
Outcome/Output:  This project will reduce traffic 
congestion and improve pedestrian and bicycle access 
safety. 

SLPP/11-12 
CONST 

$800,000 
0812000173 

 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
$800,000 

 
 

2 
$3,120,000 

 
Orange County 
Transportation 

Authority 
OCTA 

12-Orange 
 

 
Bristol Street Widening.  In the City of Santa Ana, from 
Third Street to Civic Center Drive.  Widen to three lanes in 
each direction with bus turnouts and a landscaped median 
 
(Future Consideration of Funding – Resolution E-11-78, 
October 2011.) 
 
(Contributions from other sources:  $6,480,000.) 
 
Outcome/Output:  This project will reduce traffic 
congestion and improve pedestrian and bicycle access 
safety. 

SLPP/11-12 
CONST 

$3,120,000 
1212000159 

 

 
2011-12 

104-6060 
SLPP 

20.30.210.200 

 
$3,120,000 
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                  DEPARTMENT OF TRANSPORTATION 
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M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION  

CTC Meeting: August 22, 2012  

 
Reference No.: 2.5g.(10b) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer 

Prepared by: Steven Keck 

 Division Chief  

 Budgets 

 

Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STATE-LOCAL 

PARTNERSHIP PROGRAM TRANSIT PROJECTS OFF THE STATE HIGHWAY SYSTEM 

 RESOLUTION SLP1B-A-1213-02 

 

  

RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends the California 

Transportation Commission (Commission) allocate $66,224,000 for four locally administered State-

Local Partnership Program (SLPP) Transit projects, off the State Highway System.   

 

ISSUE: 

 

The attached vote list describes four locally administered SLPP projects for $66,224,000 plus 

$170,809,000 from other sources.  The local agencies are ready to proceed with these projects and 

are requesting an allocation at this time. 

 

FINANCIAL RESOLUTION: 

 

Resolved, that $66,224,000 be allocated from the Budget Act of 2012, Budget Act Item 

2660-104-6060 for four locally administered Proposition 1B State-Local Partnership Program 

Transit projects described in the attached vote list. 

 

Be it further resolved, that as a condition of allocation of these funds and to perform its 

administrative role established by Senate Bill 88, the Commission requests that the Department 

perform the functions necessary to ensure proper accountability measures are employed and 

reporting requirements are met for the Proposition 1B SLPP. 

 

Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description

Program/Year
Phase 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

 
Amount by  
Fund Type

2.5g.(10b)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)  Resolution SLP1B-A-1213-02
   Transit Projects 

1 
$3,452,000 

 
Sonoma-Marin Area 
Rail Transit District 

MTC 
04-Sonoma, Marin 

 

 
Sonoma-Marin Area Rail Transit.  Implementation of 
passenger rail service along Segment 1 of the SMART 
corridor, including rail stations. 
 
(Future Consideration of Funding – Resolution E-09-56; 
August 2009.) 
 
(Contributions from other sources:  $55,033,000.) 
 
Outcome/Output:  Reduce greenhouse gas emissions by 
124,000 pounds per day and reduce vehicle miles traveled 
by approximately 1.3 million car trips annually on Highway 
101. 

SLPP/12-13 
CONST 

$3,452,000 
0412000645 

S 
R253GC 

 

 
2012-13 

104-6060 
SLPP 

30.10.724.000 

 
$3,452,000 

 
 

2 
$5,812,000 

 
Santa Cruz 

Metropolitan Transit 
District 

SCCRTC 
05-Santa Cruz 

 
Metro Base Consolidated Facility (Operations Phase).  
Construction of the operations building for the Santa Cruz 
Metro Base operations. 
 
(Concurrent Future Consideration of Funding – Resolution 
E-12-57, August 2012.) 
 
(Concurrent Programming Amendment under Resolution 
SLP1B-P-1213-01; August 2012.) 
 
(Contributions from other sources:  $6,909,000.) 
 
Outcome/Output:  Replace existing facility with a new 
environmentally friendly facility that includes 
solar and water reclamation components.

SLPP/12-13 
CONST 

$5,812,000 
0513000001 

S 
T168GC 

 

 
2012-13 

104-6060 
SLPP 

30.10.724.000 

 
$5,812,000 

 
 

3 
$36,250,000 

 
Los Angeles County 

Metropolitan 
Transportation 

Authority 
LACMTA 

07-Los Angeles 

 
Transit Buses Acquisition.  Acquisition of 550 40-foot 
low floor, 40-seat capacity, CNG powered with four 
wheelchair tie-down buses. 
 
(CEQA –CE, 15302(c)) 
 
(Concurrent Programming Amendment under Resolution 
SLP1B-P-1213-01; August 2012.) 
 
(Contributions from other sources:  $82,433,000.) 
 
Outcome/Output:  Continue to meet service needs and 
maintain a low average fleet age while improving service 
quality with new low emission buses. 

SLPP/12-13 
CONST 

$36,250,000 
0713000001 

S 
T313GA 

 

 
2012-13 

104-6060 
SLPP 

30.10.724.000 

 
$36,250,000 

 
 

4 
$20,710,000 

 
San Diego 

Association of 
Governments 

SANDAG 
11-San Diego 

 
 
 

 

 
Blue Line Station Rehabilitation.  Reconstruct stations 
along the entire corridor with high platforms from 12th and 
Imperial Transfer station to San Ysidro, including ADA 
upgrade access, rail and bus shelter replacement/additions, 
fiber optic communications and message signage installation 
and increased parking. 
 
(CEQA –SE, 15275(a)) 
 
(Concurrent Programming Amendment under Resolution 
SLP1B-P-1213-01; August 2012.) 
 
(Contributions from other sources:  $26,434,000.) 
 
Outcome/Output:  Reduce wait times and improve overall on-
time system performance.  Increase parking capacity and 
improve access to stations. 

SLPP/12-13 
CONST 

$20,710,000 
1112000222 

S 
R308GB 

 

 
2012-13 

104-6060 
SLPP 

30.10.724.000 

 
$20,710,000 
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                  DEPARTMENT OF TRANSPORTATION 
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M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION  

CTC Meeting: August 22, 2012  

 
Reference No.: 2.5g.(10c) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer 

Prepared by: Steven Keck 

 Division Chief  

 Budgets 

 

Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STATE-LOCAL 

PARTNERSHIP PROGRAM FUND PROJECTS ON THE STATE HIGHWAY SYSTEM 

 RESOLUTION SLP1B-A-1213-03 

 

  

RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends the California 

Transportation Commission (Commission) allocate $5,868,000 for the locally administered State-

Local Partnership Program (SLPP) SR-4 East Widening (PPNO 0192L) project in Contra Costa 

County, on the State Highway System.   

 

ISSUE: 

 

The attached vote list describes one locally administered SLPP project for $5,868,000 plus 

$84,261,000 from other sources.  The local agency is ready to proceed with this project and is 

requesting an allocation at this time. 

 

FINANCIAL RESOLUTION: 

 

Resolved, that $5,868,000 be allocated from the Budget Act of 2012, Budget Act Item 

2660-304-6060 for one locally administered Proposition 1B State-Local Partnership Program project 

described in the attached vote list. 

 

Be it further resolved, that as a condition of allocation of these funds and to perform its 

administrative role established by Senate Bill 88, the Commission requests that the Department 

perform the functions necessary to ensure proper accountability measures are employed and 

reporting requirements are met for the Proposition 1B SLPP. 

 

Attachment 
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  Page 1 of 1 
 

 
Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description

PPNO 
Program/Year 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

 
Amount by 
Fund Type

2.5g.(10c) Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)  Resolution SLP1B-A-1213-03
 Projects on the State Highway System    

1 
$5,868,000 

 
Contra Costa 
Transportation 

Authority 
MTC 

Contra Costa 
04-CC-4 
28.6/30.5 

 

 
SR-4 East Widening.  In Antioch, on Route 4 East, from 
Hillcrest Avenue to SR 160.  Widen from four to six lanes. 
 
(Future Consideration of Funding – Resolution E-10-10, 
February 2010.) 
 
(Concurrent CMIA baseline amendment under Resolution 
CMIA-PA-1213-04; August 2012.) 
 
(Concurrent Programming Amendment under Resolution 
SLP1B-P-1213-01; August 2012.) 
 
(Contributions from other sources:  $84,261,000.) 
 
Outcome/Output:  When combined with other segments 
(PPNOs 0192F, 0192H, 0192N, and 0192I), the overall State 
Route 4 East Widening project will result in daily vehicle 
hours of delay savings of about 8,500 hours.

04-0192L 
SLPP/12-13 

CONST 
$5,868,000 

0400021104 
4CONL 
1G9414 

 

 
2012-13 

304-6060 
SLPP 

20.20.724.000 

 
$5,868,000 

 
 

 

TAB 95



                  State of California  Business, Transportation and Housing Agency 

                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION  

CTC Meeting: August 22, 2012  

 
Reference No.: 2.5g.(10d) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer 

Prepared by: Steven Keck 

 Division Chief  

 Budgets 

 

Subject: FINANCIAL ALLOCATION FOR STATE ADMINISTERED MULTI-FUNDED  

            SLPP/STIP PROJECTS ON THE STATE HIGHWAY SYSTEM 

            RESOLUTION SLP1B-A-1213-04 

 RESOLUTION FP-12-13 
 

  

RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends the California 

Transportation Commission (Commission) allocate $18,910,000 for the State administered multi-

funded Proposition 1B State-Local Partnership Program (SLPP)/State Transportation Improvement 

Program (STIP) I-680 Auxiliary Lanes - Segment 2 (PPNO 0274F) project in Contra Costa County, 

on the State Highway System.  

 

ISSUE: 

 

The attached vote list describes one State administered SLPP/STIP project totaling $18,910,000, 

plus $6,736,000 from other sources.  The Department is ready to proceed with this project, and is 

requesting an allocation at this time. 

 

FINANCIAL RESOLUTION: 

 

Resolved, that $18,910,000 be allocated from the Budget Acts of 2011, Budget Act Items 

2660-304-6060 and 2660-301-0890, for one State administered Proposition 1B State-Local 

Partnership Program/State Transportation Improvement Program project described on the attached 

vote list. 

 

Be it further resolved, that as a condition of allocation of these funds and to perform its 

administrative role established by Senate Bill 88, the Commission requests that the Department 

perform the functions necessary to ensure proper accountability measures are employed and 

reporting requirements are met for the Proposition 1B State-Local Partnership Program. 

 

Attachment 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

Project Title 
Location 

Project Description

PPNO
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA
Item # 

Fund Type
Amount by 
Fund Type

2.5g.(10d) Proposition 1B –State Administered Multi-Funded SLPP/STIP Project  Resolution SLP1B-A-1213-04 
 on the State Highway System   Resolution FP-12-13 

1 
$18,910,000 

 
Department of 
Transportation 

MTC 
Contra Costa 
04-CC-680 

4.3/6.7 
 
 
 

 
 
 

 
I-680 Auxiliary Lanes - Segment 2.  In the Cities of Danville 
and San Ramon.  Construct auxiliary lanes in two both 
directions, between Sycamore Valley Road in Danville and 
Crow Canyon Road in San Ramon. 
 
(CEQA – CE, 09/18/2002.) 
(NEPA – CE, 09/18/2002.)        
 
(A three-month time extension for CON was approved at the 
May 2012 CTC meeting and expires on September 30, 
2012.) 
 
(Contributions from other sources: $6,736,000.) 
 
Outcome/Output:  Construction of two miles of auxiliary lanes 
and shoulders, with retaining walls and soundwalls.

 
04-0274F 
RIP/12-13 
CON ENG 
$1,540,000 

CONST 
$17,910,000 

 
SLPP/11-12 

CONST 
$1,000,00 

0400021066 
4 

2285H4 

 
2011-12 

301-0890 
FTF 

20.20.075.600 
 
 
 

2011-12 
304-6060 

SLPP 
20.20.724.000 

 
 

$17,910,000

 

 
$1,000,000
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: August 22, 2012  

 Reference No.: 2.5g.(10i) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Steven Keck 
 Division Chief  
 Budgets 

 
Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED STATE-LOCAL 

PARTNERSHIP PROGRAM TRANSIT PROJECTS OFF THE STATE HIGHWAY SYSTEM 
 RESOLUTION SLP1B-A-1213-05 
 

  
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) allocate $4,658,000 for the locally administered State-
Local Partnership Program (SLPP) Transit Traction Powers Substations project in San Diego 
County, off the State Highway System.   
 
ISSUE: 
 
The attached vote list describes one locally administered SLPP project for $4,658,000 plus 
$6,443,000 from other sources.  The local agency is ready to proceed with this project and is 
requesting an allocation at this time. 
 
FINANCIAL RESOLUTION: 
 
Resolved, that $4,658,000 be allocated from the Budget Act of 2012, Budget Act Item 
2660-104-6060 for one locally administered Proposition 1B State-Local Partnership Program Transit 
project described in the attached vote list. 
 
Be it further resolved, that as a condition of allocation of these funds and to perform its 
administrative role established by Senate Bill 88, the Commission requests that the Department 
perform the functions necessary to ensure proper accountability measures are employed and 
reporting requirements are met for the Proposition 1B SLPP. 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

Project Title 
Location 

Project Description

Program/Year
Phase 

Prgm’d Amount 
Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

 
Amount by 
Fund Type

2.5g.(10i)   Proposition 1B – Locally Administered State-Local Partnership Program (SLPP)  Resolution SLP1B-A-1213-05
   Transit Projects 

1 
$4,658,000 

 
San Diego 

Association of 
Governments 

SANDAG 
11-San Diego 

 

 
Traction Powers Substations.  Procurement and 
construction of traction powers substations and upgrading of 
four others along the Blue Line Corridor. 
 
(CEQA – CE, 15275(a)) 
 
(Concurrent Programming Amendment under Resolution 
SLP1B-P-1213-01; August 2012.) 
 
(Contributions from other sources:  $6,443,000.) 
 
Outcome/Output:  Increase power capability to allow operation o
new low-floor light right vehicles, while reducing the possibility o
service disruptions and improving on-time performance. 

SLPP/12-13 
CONST 

$4,658,000 
1113000010 

S 
R316GA 

 

 
2012-13 

104-6060 
SLPP 

30.10.724.000 

 
$4,658,000 
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 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION  

CTC Meeting: August 22, 2012  

 
Reference No.: 2.6a.(1) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer 

Prepared by: Steven Keck 

 Division Chief  

 Budgets 

 

Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED TRANSIT PROGRAM 

PROJECTS OFF THE STATE HIGHWAY SYSTEM  

 RESOLUTION MFP-12-01 

 

  

RECOMMENDATION: 

 

The California Department of Transportation recommends the California Transportation 

Commission allocate $439,000 for the locally administered Modoc Transportation Center (PPNO 

2449) State Transportation Improvement Program (STIP) Transit project. 

 

ISSUE: 

 

The attached vote list describes two locally administered STIP Transit project totaling $439,000.  

The local agency is ready to proceed with this project and is requesting an allocation at this time. 

 

FINANCIAL RESOLUTION:  

 

Resolved, that $439,000 be allocated from the Budget Act of 2011, Budget Act Item  

2660-101-0046 for the locally administered STIP Transit project described on the attached vote list. 

 

Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 
Project Title 

Project Description

Dist-PPNO
Program / Year 
Programmed: 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

EA

Budget Year 
Item # 

Fund Type 
Program Code

Amount by 
Fund Type

2.6a.(1)  Locally Administered STIP Transit Projects  Resolution MFP-12-01 

1 
$439,000 

 
Modoc 

Transportation 
Authority 

Modoc CTC 
02-Modoc 

 
Modoc Transportation Center. 
Rehabilitation of existing structure and attached buildings 
located on Main Street that will centralize and coordinate 
transportation services and mobility options for passengers. 
 
Outcome/Output:  Provide expanded transportation 
services. 

02-2449 
RIP/12-13 
CONST 

$439,000 
0213000011 

S 
T213TC

 
2011-12 

101-0046 
PTA 

30.10.070.625 
 

 
$439,000 
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 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: August 22, 2012  

 
Reference No.: 2.6f.(2) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer 

Prepared by: Steven Keck 

 Division Chief  

 Budgets 

 

Subject: FINANCIAL ALLOCATION FOR LOCALLY ADMINISTERED HIGH-SPEED PASSENGER 

TRAIN BOND URBAN/COMMUTER PROJECTS  

                  RESOLUTION HST1A-A-1213-01  

 

  

RECOMMENDATION: 

 

The California Department of Transportation recommends the California Transportation 

Commission allocate $117,855,000 for two locally administered Proposition 1A projects 

programmed in the High-Speed Passenger Train Bond Fund (HSPTBF) Urban/Commuter. 

 

ISSUE: 

 

The attached vote list describes two locally administered HSPTBF Urban/Commuter projects 

totaling $117,855,000.  The local agencies are ready to proceed with these projects and are 

requesting an allocation at this time. 

 

FINANCIAL RESOLUTION: 

 

Resolved, that $117,855,000 be allocated from the Budget Act of 2012, Budget Act Item  

2660-104-6043 for the Proposition 1A High-Speed Passenger Train Bond Fund project described in 

the attached vote list. 

 

Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
 
 
 

Location 
Project Description

Program / Year
Programmed: 

Phase 
Pram’s Amount 

Project ID 
Adv Phase 

EA

 
Budget Year 

Item # 
Fund Type 

Program Code

 
 
 
 

Amount by  
Fund Type

2.6f.(2) Proposition 1A–High-Speed Passenger Train Bond Program (Urban/Commuter) Resolution HST1A-A-1213-01 

1 
$60,000,000 

 
Southern California 

Regional Rail 
Authority 
LACMTA 

07-Various 
 

 
Metro link High Speed Rail Readiness Program. 
Refurbish mechanical, electrical and communication systems 
and increase horsepower to 30 locomotives or purchase 21 
new high powered locomotives. 
 
(CEQA – CE, 15301) 
 
Outcome/Output:  Project will increase Metro link service 
levels to support and compliment High Speed Rail system. 

 
HSR/12-13 

CONST 
$88,707,000 
0713000006 

S 
R314GA 

 
 

 
 

2012-13 
104-6043 
HSPTBF 

30.10.100.000 
 
 

$60,000,000
(Partial)

2 
$57,855,000 

 
San Diego 

Association of 
Governments 

SANDAG 
11-San Diego 

 

 
Blue Line Light Rail Improvements. 
Improve existing infrastructure on Blue Line Trolley including, 
replacing worn rail and track, replace or rehabilitate switches 
and signaling; and reconstruct existing station platforms to 
accommodate low floor vehicles. 
 
(CEQA – CE, 6004) 
 
Outcome/Output:  Project will increase capacity, improve 
service reliability, and provide a key local connection to the 
High Speed Train system in San Diego.

 
HSR/12-13 

CONST 
$57,855,000 
1113000001 

S 
R258GA 

 
 

 
 

2012-13 
104-6043 
HSPTBF 

30.10.100.000 
 
 

$57,855,000
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                  State of California  Business, Transportation and Housing Agency 

                  DEPARTMENT OF TRANSPORTATION 

“Caltrans improves mobility across California” 

 

M e m o r a n d u m  

 

To:  CHAIR AND COMMISSIONERS 

            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: August 22, 2012  

 
Reference No.: 2.6e.(1) 

 Action Item 

 

From:  NORMA ORTEGA 

 Chief Financial Officer 

Prepared by: Rachel Falsetti 

 Division Chief 

 Transportation Programming 

 

Subject: FINANCIAL ALLOCATION FOR TCRP PROJECTS  

 RESOLUTION TFP-12-01 

 

 

RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends that the California 

Transportation Commission (Commission) allocate $40,000,000 in Traffic Congestion Relief 

Program (TCRP) funds for TCRP Project 1.2 – BART to San Jose - Phase 1; extend BART from 

Warm Springs to Berryessa (PPNO 2147D) project in Santa Clara County. 

 

ISSUE: 

 

The attached vote list describes one TCRP project for $40,000,000 for Construction.  This is a Tier 1 

Project in the approved TCRP Allocation Plan, and scheduled for allocation in Fiscal Year 2012-13.   

 

FINANCIAL RESOLUTION:  

 

Resolved, that the project(s), as component phases or in their entirety, appear under 

Government Code Section 14556.40(a) and are entitled to participate in this allocation. 

 

Reimbursement of eligible costs is subject to the policies, restrictions and assurances as set forth in 

the Commission’s policy for allocating, monitoring, and auditing Traffic Congestion Relief Program 

projects, and is governed by the terms and conditions of the Fund Transfer Agreement, Program 

Supplement or Cooperative Agreement, and subsequent amendments to the same if required, as 

executed between the implementing agency and the California Department of Transportation. 

 

Attachment 
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Project # 
Allocation Amount 

Implementing 
Agency 

District-County 

 
 

BREF # and Project Description 
Description of Allocation

 
 

 
 

Item # 
Fund Type

 
 

Amount by 
Fund Type

2.6e.(1)  Traffic Congestion Relief Program Allocations  Resolution TFP-12-01 

1 
$40,000,000 

 
Santa Clara Valley 

Transportation 
Authority 

04 – Santa Clara 

 
Project 1.2 – BART to San Jose (Phase 1); extend BART from Warm 
Springs to Berryless. 
 
Allocate $40,000,000 for Construction. 
 
Output/Outcome:  Construct BART extension from Warm Springs (Fremont) to 
Berryless (San Jose).  
 
This is a Tier 1 project. 
 

  
Chapter 91 of 
the Statutes of 

2000 
 

601-3007 
TCRF 

$40,000,000
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                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

“Caltrans improves mobility across California” 
 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: August 22, 2012  

 Reference No.: 2.6e.(2) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: FINANCIAL ALLOCATION FOR TCRP PROJECTS  
 RESOLUTION TFP-12-02 
 

 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) allocate $38,142,000 in Traffic Congestion Relief 
Program (TCRP) funds for three projects in Los Angeles County. 
 
ISSUE: 
 
The attached vote list describes three TCRP projects totaling $38,142,000 for allocation.  These are 
Tier 1 Projects in the approved TCRP Allocation Plan, and scheduled for allocation in Fiscal 
Year 2012-13.   
 
FINANCIAL RESOLUTION:  
 
Resolved, that the project(s), as component phases or in their entirety, appear under 
Government Code Section 14556.40(a) and are entitled to participate in this allocation. 
 
Reimbursement of eligible costs is subject to the policies, restrictions and assurances as set forth in 
the Commission’s policy for allocating, monitoring, and auditing Traffic Congestion Relief Program 
projects, and is governed by the terms and conditions of the Fund Transfer Agreement, Program 
Supplement or Cooperative Agreement, and subsequent amendments to the same if required, as 
executed between the implementing agency and the California Department of Transportation. 
 
Attachment 
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Project # 
Allocation Amount 

Implementing Agency 
District-County 

 
 

BREF # and Project Description 
Description of Allocation

 
 

 
 

Item # 
Fund Type

 
 

Amount by 
Fund Type

2.6e.(2)  Traffic Congestion Relief Program Allocations  Resolution TFP-12-02 

1 
$8,000,000 

 
Los Angeles County 

Metropolitan 
Transportation 

Authority  
07- Los Angeles 

 

 
Project #39 – Route 405 – Add Carpool Lane from Route-10 to Route 
101 (Northbound) (PPNO 0851G) 
 
Allocate $8,000,000 per approved TCRP Allocation Plan.  
 
Output/Outcome:  Construct 10 miles of HOV lane Northbound from Route 
10 to Route 101. 
 
This is a Tier 1 project. 
 

  
Chapter 91 of 
the Statutes 

of 2000 
 

889-3007 
TCRF 

$8,000,000

2 
$10,309,000 

 
Los Angeles County 

Metropolitan 
Transportation 

Authority  
07 – Los Angeles 

 
Project 40  – Interstate 10; between Route 605 and Route 57 project 
(PPNO 0306H) 
 
Allocate $10,309,000 per approved TCRP allocation plan. 
 
Output/Outcome:  Construction for Interstate 10 between Route 605 and 
Route 57.  
 
This is a Tier 1 project. 
 

  
Chapter 91 of 
the Statutes 

of 2000 
 

889-3007 
TCRF 

$10,309,000

3 
$19,833,000 

 
Los Angeles County 

Metropolitan 
Transportation 

Authority  
07 – Los Angeles 

 
Project 42  – I-5 Widening; Orange County Line to Route 605 (PPNO 
2808) 
 
Allocate $19,833,000 per approved TCRP allocation plan. 
 
Output/Outcome: Widen the I-5 Corridor from the Orange County Line to 
the Route 5/Route 605 junction: add HOV and Mixed-flow lanes from .02 
miles south of Artesia Avenue to 0.2 miles north of the Florence Avenue 
Overcrossing to eliminate the northbound bottleneck.  
 
This is a Tier 1 project. 
 

  
Chapter 91 of 
the Statutes 

of 2000 
 

889-3007 
TCRF 

$19,833,000
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                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: August 22, 2012 

 Reference No.          2.8a.(1) 
                       Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

Transportation Programming 
 

Subject: REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION FOR A STATE-LOCAL 
PARTNERSHIP PROJECT, PER SLPP GUIDELINES  
WAIVER 12-51 

 
RECOMMENDATION: 

 
The California Department of Transportation recommends that the California Transportation 
Commission (Commission) extend the period of project allocation, as required by the State-Local 
Partnership Program (SLPP) Guidelines Section 13, for the US 50 and Silva Valley Parkway 
Interchange project (PPNO 3302) in El Dorado County for 12 months, extending the allocation 
request deadline to June 30, 2013. 
 
ISSUE: 
 
Currently, $1,000,000 in SLPP funds are programmed to this project for construction in Fiscal Year (FY) 
2011-12.  El Dorado County (County) has not been able to request an allocation for construction due 
to delays in obtaining environmental permits and completing right of way activities. 
 
During its review, the Army Corps of Engineers (ACOE) raised concerns about cultural resource 
determinations contained in the project studies, which then required additional consultation with the 
State Historic Preservation Officer.  This resulted in a delay in the ACOE issuing of the Section 404 
permit.  Additionally, the County is experiencing delays in obtaining the Section 401 Water Quality 
Certification issued by the California Regional Water Quality Control Board.   
 
Furthermore, the project requires a total of 14 properties to be acquired.  Five of the 14 parcels have 
either title or boundary disputes in which the County is pursuing condemnation in order to proceed 
with right of way acquisition.  Based upon uncertainties during the condemnation process, it is 
estimated that Right of Way will be delayed.  
 
As a result of issues described above, the project is expected to be delayed by 12 months.  Therefore, 
El Dorado County is requesting a 12-month extension for the period of allocation of SLPP funds, from 
June 30, 2012 to June 30, 2013. 
 
The El Dorado County Local Transportation Commission concurs with this request.  
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 “Caltrans improves mobility across California” 

 
BACKGROUND:  
 
In April 2010, the Commission adopted the State-Local Partnership Program Guidelines  
(Resolution SLP1B-G-0910-002) which require the agency implementing a project to request a time 
extension if the project will not be allocated in the fiscal year programmed. 
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                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
            CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: August 22, 2012 

 Reference No.          2.8a.(2) 
                       Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

Transportation Programming 
 

Subject: REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION FOR A STATE-LOCAL 
PARTNERSHIP PROJECT, PER SLPP GUIDELINES                                             

            WAIVER 12-52 
 

RECOMMENDATION: 
 

The California Department of Transportation recommends that the California Transportation 
Commission (Commission) extend the period of project allocation, as required by the State-Local 
Partnership Program (SLPP) Guidelines Section 13, for the Signalize Intersection of Pleasant Valley 
Road (SR 49) and Patterson Drive project (PPNO 3121) in El Dorado County for 12 months, 
extending the allocation request deadline to June 30, 2013. 
 
ISSUE: 

 
Currently, $600,000 in SLPP funds are programmed to this project for construction in Fiscal Year (FY) 
2011-12.  El Dorado County (County) has not been able to request an allocation for construction due 
to delays in a utility relocation and completing Right of Way (R/W) activities. 
 
The County is in the process of R/W acquisitions, however, contaminated soils from an adjacent gas 
station have been discovered.  This has resulted in an additional review and action by the 
Department and has delayed R/W acquisitions.  
 
Utility relocation design is also taking longer than anticipated, and the utility relocation plan has not 
been finalized yet.  Additionally, utility companies within the project limits are required to submit a 
Utility Claim of Liability which describes the plan and cost for the utility relocation.  Negotiations 
with one utility company are ongoing and it is estimated it will take several months to resolve.  
 
As a result of issues described above, the project is expected to be delayed by 12 months.  Therefore, 
El Dorado County is requesting a 12-month extension for the period of allocation of SLPP funds, from 
June 30, 2012 to June 30, 2013. 
 
The El Dorado County Local Transportation Commission concurs with this request.  
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 “Caltrans improves mobility across California” 

BACKGROUND:  
 
In April 2010, the Commission adopted the State-Local Partnership Program Guidelines  
(Resolution SLP1B-G-0910-002) which require the agency implementing a project to request a time 
extension if the project will not be allocated in the fiscal year programmed. 
 
 

 
 

TAB 103



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
 

CTC Meeting: August 22, 2012 

 Reference No.: 2.8a.(3) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION FOR STATE 

HIGHWAY OPERATION AND PROTECTION PROGRAM (SHOPP) PROJECT 
  

 
RECOMMENDATION: 

 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve allocation extension request for 10 State Highway Operation 
and Protection Program (SHOPP) projects totaling $49,560,000 as shown in the attachment. 

 
ISSUE: 
 
The Department experienced challenges in bringing 10 SHOPP projects for allocation and was not 
ready to request funds at the June 2012 Commission meeting.  Therefore, the Department is 
requesting extensions to the allocation deadline for projects as shown in the attachment. 
 
BACKGROUND: 
 
Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by the 
Commission on December 11, 2003, stipulates that the Commission may approve waivers to the 
timely use of funds deadline one time only for up to 20 months in accordance with Government 
Code section 14529.8.  Although the STIP Guidelines do not apply to SHOPP projects, it is prudent 
to apply the same management practices relative to timely use of funds to SHOPP projects.  
 
 
Attachment 
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SHOPP-State Highway Operation and Protection Program  STIP - State Highway Operation and Protection Program  
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Time Extension/Waiver – Project Allocation Deadline 
 

 
 
 
Project # 

Dist-Co-Rte 
PPNo 
 
Project Description 
 
Reason for Delay 

Program / Year 
Extension Amount ($X,000) 
Con (Construction) 

Number of Months Requested 
Extended Deadline 

 
1 

01-Hum-101 
PPNO: 01-2251 
 

SHOPP – Mobility / 2011-12 
$5,500 

20 months 
February 2014 

Near Garberville, from 0.5 mile south to 0.5 mile north of Richardson Grove Bridge. 
 

 The Department is requesting a 20-month time extension for construction allocation.  This project is programmed in the 2010 SHOPP for 
$5,500 for construction.  Due to on-going litigation challenging the project’s environmental document, a preliminary injunction has been 
granted. The injunction prohibits further project development work until the legal process has been completed. 

 
2 

03-But-70 
PPNO: 03-2269 
 

SHOPP – Bridge / 2011-12 
$16,302 

3 months 
September 2012 

Near Oroville, at West Branch Feather River Bridge #12-134.  Seismic retrofit. 
 
The Department is requesting a three-month time extension for construction allocation.  This project is programmed in the 2010 SHOPP 
for $16,302 for construction.  Additional time is requested to secure the service agreement from Union Pacific Rail Road (UPRR).  The 
UPRR permit is the only remaining constraint for delivery; the project is anticipated to be voted at the September 2012 Commission 
meeting. 

 
3 

03-But-99 
PPNO: 03-2421 
 

SHOPP – Bridge / 2011-12 
$10,807 

3 months 
September 2012 

Near Chico, from Estates Drive at 0.4 mile north of Butte Creek Bridge #12-0126R.  Replace bridge (scour mitigation). 
 

 The Department is requesting a three-month time extension for construction allocation.  This project is programmed in the 2010 SHOPP 
for $10,807 for construction.  Additional time is requested to secure the Central Valley Flood Protection Board permit (CVFPB) which 
will go before the board on August 24, 2012.  The CVFPB permit is the only remaining constraint for delivery; the project is anticipated 
to be voted at the September 2012 Commission meeting. 

 
4 

03-ED-50 
PPNO: 03-3296 
 

SHOPP – Mandates / 2011-12 
$4,735 

6 months 
December 2012 

In South Lake Tahoe, from Herbert Avenue to Takela Drive.  Stormwater runoff treatment. Financial Contribution Only (FCO).  
 
The Department is requesting a five-month time extension for construction allocation.  This project is programmed in the 2010 SHOPP 
for $4,735 for construction.  Additional time is requested to incorporate permit requirements into the final design.  Contract plans will be 
finalized September 1, 2012 and the project is anticipated to be voted at the December 2012 Commission meeting. 

 
5 

06-Fre-33 
PPNO: 06-1243 
 

SHOPP – Bridge / 2011-12 
$3,405 

3 months 
September 2012 

In Fresno, Kings, Madera, and Tulare Counties, at various bridges.  Seismic retrofit. 
 

 The Department is requesting a three-month time extension for construction allocation.  This project is programmed in the 2010 SHOPP 
for $3,405 for construction.  Additional time is requested to complete the Construction and Maintenance agreements with the railroad on 
three of the nine locations in the project. 

 
6 

07-Ven-33 
PPNO: 07-4402 
 

SHOPP - Major Damage/ 2011-12 
$2,500 

10 months 
April 2013 

In Meiners Oaks, near North Folk Matilija Creek.  Construct soldier pile wall.  
 

 The Department is requesting a six-month time extension for construction allocation.  This project is programmed in the 2010 SHOPP 
for $2,500 for construction.  Additional time is requested to obtain Environmental permits from the Regional Water Quality Board, 
Army Corps of Engineers, and the U.S. Fish and Wildlife Service Biological Opinion.  Permits are pending and in the review process 
with each agency.  
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Project # 

Dist-Co-Rte 
PPNo 
 
Project Description 
 
Reason for Delay 

Program / Year 
Extension Amount ($X,000) 
Con (Construction) 

Number of Months Requested 
Extended Deadline 

 
7 

07-Ven-150 
PPNO : 07-4404 
 

SHOPP – Major Damage/2011-12 
$4,000 

6 months 
December 2012 

Near Sulphur Springs, between Camp Bartlett and Rancho La Cuesta.  Construct soldier pile walls. 
 

 The Department is requesting a six-month time extension for construction allocation.  This project is programmed in the 2010 SHOPP 
for $4,000 for construction.  Additional time is requested to obtain Environmental permits from the Regional Water Quality Board, 
Army Corps of Engineers and the Department of Fish and Game.  Permits are pending and in the review process with each agency. 

 
8 

08-Riv-60 
PPNO: 08-0044K 
 

SHOPP – Mandates / 2011-12 
$673 

9 months 
March 2013 

In the cities of Moreno Valley, Riverside and San Bernardino, at various locations.  Upgrade pedestrian curb ramps and traffic signals. 
 

 The Department is requesting a nine-month time extension for construction allocation.  This project is programmed in the 2010 SHOPP 
for $673 for construction.  In order to comply with ADA guidelines, additional design and survey work is required. 

 
9 

08-SBD-018 
PPNO: 08-0188C 
 

SHOPP – Safety / 2011-12 
$803 

15 months 
September 2013 

In Big Bear City, at Big Tree Drive.  Widen roadway and restripe pavement. 
 

 The Department is requesting a 15-month time extension for construction allocation.  This project is programmed in the 2010 SHOPP 
for $803 for construction.  Additional time is requested to work through the second level review for Right of Way and possibly schedule 
a Resolution of Necessity hearing before the Commission. 

 
10 

08-SBD-95 
PPNO: 08-0238M 
 

SHOPP – Mandates / 2011/12 
$835 

7 months 
January 2013 

In Needles, from Safari Drive to Route 40. Install sidewalks and curb ramps.  
 

 The Department is requesting a seven-month time extension for construction allocation.  This project is programmed in the 2010 SHOPP 
for $835 for construction.  In order to comply with ADA guidelines, additional design and survey work is required. 

 
11 

   
 

  

 
12 

   
 

  

 

TAB 104



                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: August 22, 2012 

 Reference No.:  2.8a.(4) 
Action Item 

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Denix D. Anbiah 
 Division Chief 
 Local Assistance 

 
Subject: REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION FOR STATE-LOCAL 

PARTNERSHIP PROGRAM PROJECT, PER SLPP GUIDELINES 
WAIVER 12-50 
 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the request by the County of San Luis Obispo 
(County) to extend the period of project allocation for the Proposition 1B State-Local Partnership 
Program (SLPP) Los Osos Valley Road project for 12 months, from June 30, 2012 to  
June 30, 2013, per SLPP Guidelines. 
 
ISSUE: 
 
In October 2011, this project was programmed for $300,000 in SLPP competitive funds.  The 
County was unable to meet the allocation deadline of June 30, 2012 and is requesting a 12-month 
time extension until June 30, 2013.  The County acknowledges that June 30, 2013 is the deadline 
to allocate SLPP projects. 
 
BACKGROUND: 

 
Los Osos Valley Road is an arterial that links the Los Osos Community to the City of San Luis 
Obispo, and is the only direct route that connects the east and west side of the community.  The 
project will widen Los Osos Valley Road to include a two-way left-turn lane, Class II bike lanes, a 
multi-use trail on the north side, and related drainage improvements. 
 
The project requires modifications to the plans to accommodate environmental impacts that were 
recently discovered to be more pervasive than originally anticipated.  The ice-plant habitat for the 
Morro shoulder-banded dune snail has grown extensively in an area of the project location.  
Additional time is necessary to determine how to mitigate the environmental impacts of this snail 
habitat.  As a result of the unanticipated mitigation, the County is now anticipating advertisement 
to occur in January 2013 and award in March 2013.  However, the County is requesting additional 
time for any unforeseen delays in the mitigation process. 
 
In April 2010, the Commission adopted the State Local Partnership Program Guidelines  
(Resolution SLP1B-G-0910-002) which require the agency implementing a project to request a 
time extension if the project will not be allocated in the fiscal year programmed. 
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 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: August 22, 2012  

 Reference No.: 2.8b.(1) 
 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Denix D. Anbiah 
 Division Chief 
 Local Assistance 

 
Subject:  REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR LOCALLY- 

ADMINISTERED STIP PROJECTS, PER RESOLUTION G-06-08 
WAIVER 12-54 

 
RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) extend the period of contract award for the time periods identified for 
each project on the attached document. 

 
ISSUE: 
  
The Commission allocated $1,321,000 for the construction of four locally-administered State 
Transportation Improvement Program (STIP) projects identified on the attachment.  The responsible 
agencies have been unable to award the contracts within six months of allocation.  The agencies 
cannot meet their deadlines and need time extensions.  The attachment describes the details of the 
projects and the explanations for the delays.  The respective agencies request extensions, and the 
planning agencies concur. 
 
BACKGROUND: 

 
In June 2006, the Commission adopted Resolution G-06-08, which requires the agency 
implementing a project to request a time extension if the project will not be awarded within six 
months of the allocation.  STIP Guidelines stipulate that the Commission may approve a waiver to 
the contract award deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code.  
 
Attachment 
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Time Extension/Waiver – Project Contract Award Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

 
1 

 

 

City of Bakersfield 
Kern County 
PPNO 06-6560 
Landscape Improvements on Stockdale 
Highway 

 
  $202,000 

 
02/23/2012 
FP-11-37 
6 months 
02/28/2013 
Approve 

 T
Stockdale Highway
 

he City of Bakersfield (City) is requesting a six-month extension to the period of contract award for the Landscape Improvements on 
 project.  The City has experienced delays in awarding the contract due to a poor bid response. 

The City advertised the project on June 6, 2012 and held a pre-bid meeting on June 13, 2012.  Per the City's Disadvantaged Business 
Enterprise (DBE) program, attendance at this pre-bid meeting was mandatory for general contractors who desire to submit bids for the 
project. Two contractors attended the pre-bid meeting and only one bid was submitted.   The bid of $388,000 was significantly higher than 
the $227,000 budgeted for the project ($202,000 federal funds, $25,000 local funds).  The bid was rejected by the City Council on  
July 18, 2012, allowing the City to re-advertise the project.  Furthermore, the City must complete and adopt its new DBE program for 
Federal Fiscal Year 2013 which will comply with the new state DBE program and will no longer include pre-bid meetings requiring 
mandatory attendance by general contractors.  The City anticipates the new DBE to be adopted by October 31, 2012.  The City expects the 
new DBE requirements to result in multiple and more reasonable bid submittals.  The City anticipates re-advertising the project on 
November 14, 2012 and awarding at the end of January 2013.  The City is adding a one-month contingency to allow for any unforeseen 
issues.  Therefore, the City is requesting a six-month extension to February 28, 2013.  
 

 
       2 
 

 

City of Laguna Woods 
Orange County 
PPNO 12-2135W 
El Toro Road/Alison Creek Road/Phase 
II Bicycle and Pedestrian Enhancement  

 
  $500,000 

 
02/23/2012 
FP-11-40 
4 months 
12/31/2012 
Approve 

  
The City of Laguna Woods (City) is requesting a four-month extension to the period of contract award for the El Toro Road/Alison Creek 
Road/Phase II Bicycle and Pedestrian Enhancement project.  The City has experienced unanticipated delays in obtaining the Authorization to 
Proceed with Construction (E-76) approval and implementing the new Disadvantaged Business Enterprise (DBE) requirements. 
 
The City of Laguna Woods obtained National Environmental Policy Act (NEPA) clearance in December of 2011 and subsequently submitted 
its E-76 request to the Department in March 2012.  The Department reviewed the submittal and requested additional information from the 
City.  The project limits extend into two adjacent cities: Laguna Beach and Aliso Viejo.  The multi-jurisdictional coordination efforts to 
obtain the additional information resulted in delays thus, impacting and delaying the approval of the E-76 to July 10, 2012.  Furthermore, on 
June 29, 2012, the Department released a Division of Local Assistance Office Bulletin outlining new policy and procedures for the 
implementation of the new Race-Conscience (RC) DBE Program for Local Assistance federal-aid projects.  The Department also revised 
various Local Assistance Program Manual DBE exhibits that were affected by this DBE program change. The City will implement the new 
RC DBE Program by revising the construction contract documents for approval by the City Manager prior to advertising the project.  The 
City anticipates the project will be advertised at the end of August 2012 and be awarded at the end of September 2012.  To allow for any 
unforeseen issues such as bid protests or project re-advertisement, the City is requesting an additional two months.  Therefore, the City is 
requesting a four-month extension to December 31, 2012. 
 

 
 
 
 
 
 
 

TAB 106



 Reference No.:  2.8b.(1) 
CHAIR AND COMMISSIONERS August 22, 2012 
CALIFORNIA TRANSPORTATION COMMISSION Attachment  
 Page 2 of 2 

 
Time Extension/Waiver – Project Contract Award Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

        

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

         3 
 
City of Shafter 
Kern County 
PPNO 06-6558 
Santa Fe Way Beautification 

 
$140,000 

 
01/25/2012 
FP-11-28 
8 months 
03/31/2013 
Approve 
 

 The City of Shafter (City) is requesting an eight-month extension to the period of contract award for the Santa Fe Way Beautification project.  
The City has experienced unanticipated delays in obtaining the Department’s full approval of the Transportation Enhancement (TE) 
application. 
 
The City’s initial TE application was accepted by the Department in December 2011.  The project initially included $140,000 in TE funds 
and $300,000 in Regional Surface Transportation Program (RSTP) funds for a total of $440,000.  The RSTP funds set aside for this project 
were anticipated to move forward as a separate project. This project was eventually dropped by the City.  This change created an 
inconsistency with the TE application, Right of Way certification, and the final Plans Specification and Estimates package.  The revised TE 
application has been received and approved by the Department on August 2, 2012.  Further clarification has been requested by the TE 
coordinator regarding full or partial participation of the California Conservation Corps for this project as required by the STIP Guidelines.  
The City is revising the remaining documents, and anticipates submitting them to the Department by October 2012.  The City expects to 
advertise in November 2012 and award in January 2013.  However, if the City has a bid protest and must re-advertise the project, the award 
date will extend beyond the six-month award period.  Therefore, the City is requesting an eight-month extension to March 31, 2013. 
 

         
        4 

 
County of Ventura 
Ventura County 
PPNO 07-3565I 
Piru Commuter-Bicycle Path-Phase III 

 
$479,000 

 
01/26/2012 
FP-11-28 
12 months 
7/31/2013 
Approve 
 
 

 The County of Ventura (County) is requesting a 12-month extension to the period of contract award for the Piru Commuter Bicycle Path 
Phase III Project.  The County has experienced unanticipated delays in obtaining matching funds and cannot proceed with construction. 
 
On December 29, 2011, the California Supreme Court issued its decision to uphold legislation dissolving Community Redevelopment 
Agencies (CRAs) statewide.  The matching funds for this project were to be provided by the County’s CRA. However, with the elimination 
of CRAs, the County’s ability to provide matching funding was also eliminated.  The County is currently exploring the use of its General 
Fund or Park Enterprise Fund as other avenues for match.  The County anticipates obtaining matching funds and awarding the project by  
July 2013.  Therefore, the County is requesting a 12-month extension to July 31, 2013. 
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M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: August 22, 2012 

 Reference No.: 2.8b.(2) 
 Action Item  

 
From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR STATE 

ADMINISTERED PROJECTS ON THE STATE HIGHWAY SYSTEM, PER 
 RESOLUTION G-06-08 
 WAIVER 12-56 
  

 
RECOMMENDATION: 
 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) extend the period of contract award for four months for one multi-
funded Proposition 1B State Transportation Improvement Program/Corridor Mobility Improvement 
Account (STIP/CMIA) project described below.   
 
ISSUE: 
 
On December 15, 2011, the Commission allocated $23,760,000 for one Proposition 1B STIP/CMIA 
project (PPNO 10-9940C) to widen State Route 219 near Salida in Stanislaus County.   In 
accordance with Resolution G-06-08, the deadline to award contracts for projects allocated in 
December 2011 is June 30, 2012.  The Department will not be able to meet the deadline and is 
requesting a four month time extension for the period of contract award. 
 
Bids for this project were opened on May 1, 2012. The contract was not awarded to the low bidder 
as he was declared non responsive. The Department is in the process of evaluating the second low 
bidder’s Underutilized Disadvantaged Business Enterprise (UDBE) Program and the Good Faith 
Effort requirements.  This four-month time extension will allow the Department sufficient time to 
award the contract once all the requirements are met by the second low bidder.  
 
BACKGROUND: 
 
In June 2006, the Commission adopted Resolution G-06-08, making the six-month period to award a 
permanent requirement under the State Transportation Improvement Program (STIP) Guidelines. 
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 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS 

CALIFORNIA TRANSPORTATION COMMISSION 
CTC Meeting: August 22, 2012 

 Reference No.: 2.8b.(3) 
 Action Item 

 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Jane Perez 
 Division Chief  
 Mass Transportation 

 
Subject: REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR STATE-LOCAL 

PARTNERSHIP PROGRAM PROJECTS, PER SLPP GUIDELINES 
WAIVER 12-55 

 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) extend the period of contract award for the Proposition 
1B State-Local Partnership Program (SLPP) Blue Line Station Rehabilitation project by nine 
months, to April 30, 2013, per SLPP Guidelines. 

 
ISSUE: 
 
On January 25, 2012, the Commission approved Resolution SLP1B-A-1112-14 allocating 
$20,268,000 to the San Diego Association of Governments (SANDAG) for the Blue Line Station 
Rehabilitation project.  SANDAG has been unable to award a third party contract due to a revision 
of the overall project scope of work which now includes replacement of old rail.  The new added 
scope will require additional fieldwork to determine location and condition of the old rail line, 
completion of final design plans as well as quality assurance approval; and finalizing the bid process 
prior to advertising.  SANDAG estimates these efforts will add approximately nine months to the 
project schedule with award of contract completed no later than April 30, 2013.  

 
BACKGROUND: 
 
In April 2010, the Commission adopted SLPP Guidelines (Resolution SLP1B-G-0910-02) which 
require the agency implementing a project to request a time extension if the project will not be 
awarded within six months of the allocation.   
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