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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) reduce the State Route (SR) 99 Corridor Program Reserve 
from $16,464,000 to $10,853,000 to address unforeseen expenses for the ongoing Proposition 1B  
SR 99 Corridor Construction Program. 
 
BACKGROUND: 
 
At the March 2013 Commission meeting, following a detailed project-specific analysis of risks, the 
Department recommended and the Commission approved a reserve of $25,000,000 for the SR 99 
Corridor.  At the June 2013 Commission meeting, the Department recommended keeping the SR 99 
Corridor reserve at $25,000,000.  At the October 2013 Commission meeting, the Department 
recommended and the Commission approved reducing the SR 99 Corridor reserve to $16,464,000 
from SR 99 bond funds. 
 
To date, four SR 99 Corridor contracts valued at about $26 million have completed construction, while 
an additional 22 contracts valued at about $710 million are under construction, and one contract 
valued at $44 million has yet to be awarded.   
 
The Department has reevaluated the SR 99 bond fund reserve and determined that the reserve can be 
reduced to $10,853,000, which will provide sufficient capacity to allocate $7,000,000 to the Cartmill 
Interchange project (PPNO 6410) in Tulare County at this month’s Commission meeting.  The total 
reserve is $23,961,000 including other backup funding sources. 

 
RESOLUTION R99-P-1314-04: 
 
Be it Resolved, that the California Transportation Commission does hereby reduce the Proposition 1B 
State Route 99 Corridor Program Reserve from $16,464,000 to $10,853,000. 
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