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RESOLUTION TFP-14-09, AMENDING RESOLUTIONS TFP-14-07 AND TFP-06-23 

RECOMMENDATION: 

The California Department of Transportation (Department) recommends the California 

Transportation Commission (Commission) amend Traffic Congestion Relief Program (TCRP) 

Project 113 – Route 46 Expressway in Kern County, and re-allocate previously allocated funds. 

ISSUE: 

The overall project is being delivered in four segments; Segment 1 (PPNO 3386), Segment 2 (PPNO 

3380A), Segment 3 (PPNO 3386A), and Segment 4A (PPNO 3386C).  The Kern Council of 

Governments and the Department are requesting to amend TCRP Project 113 – Route 46 Construct 

Expressway to:

 Allocate $170,000 of previously de-allocated construction close out savings (May 2015

Commission Meeting) from Segment 3 (PPNO 3386A) to Segment 4A (PPNO 3386C).

 De-allocate $1,459,000 TCRP close-out savings from Segment 2 Right of Way.

 Reprogram the combined savings above ($1,629,000 total) to Segment 4A as follows:

$138,000 to Right of Way, $1,301,000 to construction and $190,000 to construction support

and re-allocate when the components are ready.

BACKGROUND: 

The project scope is to convert Route 46 to a four-lane expressway near Wasco, from the San Luis 

Obispo County line to Kecks Road.  The overall project is being delivered in four segments: 

Segment 1 (PPNO 3386), Segment 2 (PPNO 3380A), Segment 3 (PPNO 3386A) and Segment 4A 

(PPNO 3386C).  The Commission allocated a total of $7,570,000 in TCRP to the project.  Segments 

1, 2, and 3 are complete and open to traffic.  Segment 4A is currently in Design.    
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Through the Design process the impact to Right of Way increased, resulting in increased workload 

and increased Right of Way costs.  There was insufficient Right of Way staff to handle the added 

demand, resulting in a delay.  In addition, a construction cost increase was identified for 

relinquishment mitigation.  The revised Right of Way costs identified during Design will be funded 

by federal Demo funds.  The TCRP savings along with increased federal Demo funding allows the 

project to remain fully funded.  The amendment to reprogram and allocate savings addresses the 

increased Right of Way and construction costs.   

 

There is a concurrent STIP amendment for approval on the Commissions June agenda, to delay 

Segment 4A construction programming from Fiscal Year (FY) 2015-16 to FY 2016-17.   

 

The changes described above are tabulated on the following pages.  
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 REVISE:  TCRP Project 113 – Route 46 construct Expressway; Route 46 Expressway Near 

 Wasco, from the San Luis Obispo County line to Kecks Road  

 

a) - Segment 2 construction contract (PPNO 3380A) 
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b) Segment 4A (PPNO 3386C) Route 46 in and near Lost Hills, from Lost Hills Road to 0.9 

mile east of I-5.  Widen from 2 to 4 lanes (PPNO 3386C)* 
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*Concurrent STIP amendment on the Commission’s June agenda. 
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RESOLUTION TAA-14-04 

RESOLUTION TFP-14-09 

 

Resolved, with all conditions stipulated still in effect, the California Transportation Commission 

(Commission) hereby revises Traffic Congestion Relief Program (TCRP) Project 113 to reflect the 

changes described above; and 

 

Be it further Resolved, that the Commission hereby approves a corresponding allocation amendment 

transferring previously allocated funds in accordance with the attached vote box; and 

 

Be it further Resolved, that the project(s), as component phases or in their entirety, appear under 

Government Code Section 14556.40(a) and are entitled to participate in this allocation. 

Reimbursement of eligible costs is subject to the policies, restrictions and assurances as set forth in 

the Commission’s policy for allocating, monitoring, and auditing TCRP projects, and is governed by 

the terms and conditions of the Fund Transfer Agreement, Program Supplement or Cooperative 

Agreement, and subsequent amendments to the same if required, as executed between the 

Implementing Agency and the Department. 

 

Attachment 
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 Project # 
Allocation Amount 

Implementing Agency 
District-County 

 
 

BREF # and Project Description 
Description of Allocation

 
 
 

 
Item # 

Program Code 

  
Total 

Allocation 
Amount

  
2.6e. Allocation Amendment - Traffic Congestion Relief Program Resolution TAA-14-04 
 Amending Resolution TAA-06-59 
 Resolution TFP-14-09 
 Amending Resolution TFP-14-07 and TFP-06-23

1 
 

$4,920,000 
$3,461,000 

California Department 
of Transportation 

06 – Kern 

 
Project #113 – Route 46; widen to four lanes for 33 miles from 
Route 5 to San Luis Obispo County line in Kern County. 
 
Widen conventional two-lane highway to a four-lane expressway. 

 
Amend Resolution TPF-06-23 to de-allocate $1,459,000 to reflect 
close-out savings.  

 
Chapter 91 of 
the Statutes of 

2000 
 

899-3007 
20.20.710.870 

 
 
 
 

$4,920,000 
$3,461,000 
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